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TETRA TECH NUS, INC. 
66 1 Andersen Drive · Pittsburgh. PA 15220 
Tel 41 2.92 1.7090 • Fax 41 2.92 1.4040 • www.tetratech.com 

PITT -08-7 -027 

August 20,2007 

Project G0746 

BRAC PMO SE 
Attn: Ms. Barbara Nwokike 
4130 Faber Place Dr. 
Suite 202 
North Charleston, South Carolina 29405 

Reference: CLEAN Contract No. N62467 -04-D-0055 
Contract Task Order QIiIIIIt. 7t 

Subject: Site Management Plan, Third Quarter FY07 Update 
Naval Air Station Cecil Field 
Jacksonville, Florida 

Dear Ms. Nwokike: 

Enclosed please find one copy of the Site Management Plan (SMP) Third Quarter update for Fiscal Year 
2007. Copies have been sent to the members of the NAS Cecil Field Partnering Team as noted below. 

If you have any questions, please call me at (412) 921 -8163 or Mark Jonnet at (412) 921-8622. 

Robert F. Simcik, P.E. 
Project Manager 

RFS/kf 

Enclosures 

cc: D. Brittain, U.S. EPA (electronic copy) 
S. Ball, U.S. EPA (electronic copy) 
D. Grabka, FDEP (1 copy) 
M. Halil, J. A. Jones (1 copy and electronic copy) 
J. Flowe, City of Jacksonville (1 copy) 
M. Speranza, Tetra Tech NUS (1 copy) 
D. Humbert, Tetra Tech NUS (cover letter only) 
M. Perry, Tetra Tech NUS File 0746 (1 copy unbound) 
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bec: J. Johnson, Tetra Tech NUS, Information Repository & Jacksonville (1 copy) 
G. Dutka, Tetra Tech NUS (cover letter only) 
R. Miller, Tetra Tech NUS (cover-letter only) 
R. Simcik; Tetra Tech NUS (1 copy) 
M. Jonnet, Tetra Tech NUS (1 copy) 
J. Logan, Tetra Tech NUS (1 copy) 


	Return to index
	Help
	SMP
	SITE MANAGEMENT PLAN THIRD QUARTER UPDATE FOR FISCAL YEAR 2007
	SIGNED TITLE PAGE
	TABLE OF CONTENTS
	TABLES

	ACRONYMS
	1.0  INTRODUCTION
	1.1 BACKGROUND
	1.2 SCOPE
	1.3 SCHEDULE

	2.0  FEDERAL FACILITY AGREEMENT ACTIVITIES
	2.1 SITE MANAGEMENT PLAN
	2.2 ADMINISTRATION
	2.3 SCHEDULE ADHERENCE
	2.4 NEW INITIATIVES

	3.0  ACTIVITIES PERFORMED THIS QUARTER
	3.1 COMMUNITY RELATIONS
	3.2 FIELD WORK
	3.3 DELIVERABLES
	3.4 MEETINGS
	TABLE 3-1 - SITE DESCRIPTION CHART - INSTALLATION RESTORATION PROGRAM
	TABLE 3-2 - SITE DESCRIPTION CHART - PETROLEUM PROGRAM

	4.0  UPCOMING QUARTER SITE ACTIVITIES
	4.1 COMMUNITY RELATIONS
	4.2 FIELD WORK
	4.3 DELIVERABLES
	4.4 MEETINGS



