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FOREWORD 

In accordance with the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of 1980, as amended by the 1986 Superfund Amendments and 
Reauthorization Act (SARA), the 1976 Resource Conservation and Recovery Act 
(RCRA), as augmented by the 1984 Hazardous and Solid Waste Amendments (HSWA), and 
as directed in Executive Order 12580 of January 1987, the Department of Defense 
(DOD) conducts an Installation Restoration (IR) Program for evaluating and 
remediating problems related to releases and disposal of toxic and hazardous 
materials at DOD facilities. 

The Naval Assessment and Control of Installation Pollutants (NACIP) program was 
developed by the Navy to implement the Installation Restoration (IR) Program for 
all Naval and Marine Corps facilities. The NACIP program was originally 
conducted in three phases: (1) Phase I, Initial Assessment Study, (2) Phase II, 
Confirmation Study (including a Verification Step and a Characterization Step), 
and (3) Phase III, Planning and Implementation of Remedial Measures. This three­
phase IR Program was modified and updated in 1992 to be congruent with 
CERCLA/SARA and RCRA/HSWA driven DOD IR program. 

The updated nomenclature for the RCRA/SARA process is as follows: 

• Preliminary Assessment and Site Inspection 
• Remedial Investigation 
• Feasibility Study 
• Planning and Implementation of Remedial Design 

Southern Division Naval Facilities Engineering Command (SOUTHNAVFACENGCOM) has 
the responsibility for implementation of the Navy and Marine Corps IRP Program 
in the southeastern and midwestern United States. Questions regarding this 
report should be addressed to the NCBC Gulfport Environmental Coordinator, Mr. 
Gordon Crane (601) 871-2485. 
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EXECUTIVE SUMMARY 

ABB Environmental Services, Inc. (ABB-ES), under contract to Southern Division 
Naval Facilities Engineering Conunand (SOurHNAVFACENGCOM), has prepared this Free­
Phase Product Assessment {F-PPA)/Interim Action Design {IAD) Work Plan for Site 
6, Fire-Fighting Training Area, located at the Naval Construction Battalion 
Center (NCBC) Gulfport, Mississippi. This F-PPA/IAD Work Plan was prepared under 
the Comprehensive Long-Term Environmental Action Navy (CLEAN) Contract No. 
N62467-89-D-0317. 

The F-PPA/IAD Work Plan has been developed to implement the collection of 
groundwater and soil samples at Site 6 in order to characterize the presence of 
free product found to exist during a previous site visit. This Work Plan will 
address the following: determining the potential amount of the free product, 
establishing the horizontal and vertical boundaries of the free product plume, 
and developing plans for interim abatement while full-scale remedial design 
efforts are made. 

The Work Plan provides a record of the site history and background for Site 6, 
summarizes regional environmental factors and describes the planned field 
sampling activities including the specific technical approach and investigative 
methodology, the project organization, and project management plan for work to 
be performed. A site-specific Health and Safety Plan (HASP) is also included. 

The objectives of the investigation are to characterize the nature and extent of 
the free-product contamination detected at Site 6, and provide interim remedial 
actions. The project will proceed in two phases. Phase I will address the F­
PPA. Phase II will address Free-phase Product and IAD. The F-PPA includes 
characterization and extent of the free-phase product and the rate of migration. 
The F-PP Removal/IAD includes interim action selection, design for removal of 
free-phase product, and conununity relations activities. 

To achieve the objectives of the F-PPA/IAD Work Plan, the following investigative 
techniques are planned: a Hydropunch® II investigation; recovery and monitoring 
well drilling, installation and development; soil, groundwater and free-product 
sampling and analysis; well performance testing; and bail-down and product 
recovery pilot-scale testing. Sample analyses will include both field screening 
techniques and off-site laboratory analysis. 

Chemical and physical data collected during the investigation will be used to 
characterize the contamination at Site 6. These data will be evaluated to 
determine the distribution of contaminants, transport mechanisms, and potential 
fate of contaminant migration. Final data interpretation will be used to support 
reconunendations for long-term remedial actions, if required. 
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1.0 INTRODUCTION 

ABB Environmental Services, Inc (ABB-ES) was contracted by Southern Division 
Naval Facilities Engineering Command (SOUTHNAVFACENGCOM) to conduct a Free-Phase 
Product Assessment (F-PPA)/InterimAction Design (IAD) for Site 6, Fire-Fighting 
Training Area, located at the Naval Construction Battalion Center (NCBC), 
Gulfport, Mississippi. This Work Plan was prepared under the Comprehensive Long­
term Environmental Action Navy (CLEAN) Contract No. N62467-89-D-0317. 

The F-PPA/IAD Work Plan has been designed for the collection of groundwater and 
soil samples at Site 6 in order to characterize the presence of free product 
found to exist during a previous ABB-ES site visit. This Work Plan will address 
determining the potential amount of the product, establishing the horizontal and 
vertical boundaries of the contamination, and developing plans for interim 
abatement while full-scale remedial investigation design efforts are scheduled 
for implementation. 

1.1 FACILITY INFORMATION. 

1.1.1 Location NCBC Gulfport is located in the City of Gulfport, in Harrison 
County, in the southeastern corner of the State of Mississippi (Figure 1-1) . The 
base occupies 1,100 acres in the western part of Gulfport, immediately south of 
28th Street. Biloxi, the county's largest city, is located seven miles to the 
east of Gulfport, and Pass Christian is located seven miles to the west. The 
primary purpose of NCBC Gulfport is the support of four battalions of the Naval 
Construction Force (NCF) and the storage and maintenance of pre-positioned War 
Reserve Material Stock. NCF support consists of both homeport services and 
deployed support. Additional missions entail tenant support and services to 
other activities in the region (Envirodyne, 1985). Approximately 4,000 military 
and 1,600 civilian personnel are assigned to or employed by the base. 

1.1. 2 Background NCBC Gulfport, originally named Camp Hollyday, was established 
on June 2, 1942, as an Advanced Base Depot. Between 1942 and 1944, an Armed 
Guard School and Cooks and Bakers School were added and millions of tons of 
supplies and equipment were stored at the camp and shipped to all areas for 
military operations. In 1944, NCBC became a U.S. Naval Training Center, which 
eventually resulted in a single command of the Naval Training Center and the 
Advanced Base Depot (Envirodyne, 1985). 

Between 1945 and 1952, the Base was operated as the U.S. Naval Storehouse. The 
training center was decommissioned in 1946. On February 26, 1952, the Naval 
Storehouse was replaced by the Advanced Base Supply Depot, Naval Construction 
Equipment Depot, and an NCBC. In July 1953, NCBC Gulfport was established by 
incorporating the two depots (Envirodyne, 1985). 

In 1966, the activity expanded to include homebase battalion support functions 
and, after 20 inactive years, NCBC Gulfport was forming, staging, training, and 
homeporting two Naval Mobile Construction Battalions (NMCB). Presently, four 
construction battalions (NMCBs 1, 7, 74, and 133), under command of the 20th 
Naval Construction Regiment (NCR), are based at Gulfport. These four "Seabee" 
battalions average approximately 650 personnel each and are deployed on a 
rotational schedule (Envirodyne, 1985). 
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1. 2 SITE DESCRIPTION. The Fire- Fighting Training Area consisted of two unlined 
pits located southeast of the Fifth Street and Colby Avenue intersection {Figure 
1-2). The north pit was 50 feet long, 35 feet wide and 4 feet deep. The south 
pit was 40 feet long, 25 feet wide, and 6 feet deep. The pits have been filled 
in and the outline and locations of the site are not recognizable. Presently, 
Building No. 383 partially covers the north pit. Site 6 is currently used to 
train electricians how to construct and dismantle powerlines and transformers on 
electric utility poles. 

Fire-fighting training activities began at Site 6 in 1966 and ceased in 1975. 
Waste liquids from the Base as well as liquids from Keesler Air Force Base, the 
Air National Guard, and Pascagoula Shipyard, were drained into the pits and 
ignited. Estimates suggest that as much as 500,000 gallons of liquids such as 
waste fuels, oils, solvents, paint thinners, and cleaning compounds were burned 
at the site over a nine-year period. 

Three monitoring wells were installed and sampled as part of the Verification 
Study performed by Harding Lawson Associates in 1987 (HLA, 1987). No free-phase 
product contaminants were found to exist. During a site visit to NCBC Gulfport 
on October 31, 1991, ABB-ES personnel discovered free-phase floating product 
during sampling of monitoring well GPT-6-1 (Figure 1-2). The product is a brown, 
oily, viscous liquid. The surface of the water table was determined to be 
depressed 2 to 3 feet due to the presence of the free product. 

1.3 PROJECT PURPOSE AND OBJECTIVE. The project will proceed in two phases. 
Phase I will address the F-PPA. Phase II will address IAD. The F-PPA includes 
characterization and extent of the free-phase product and the rate of migration. 
The IAD includes design for removal of free-phase product as well as community 
relations activities. 

1.4 OVERVIEW OF WORK PLAN. This F-PPA/IAD Work Plan for NCBC Gulfport is 
separated into eight sections. Section 1.0, Introduction, outlines the purpose 
and scope of the F-PPA/IAD and includes a facility history and site description. 
Section 2.0, Technical Approach, summarizes the free-phase product recovery, 
describes performance standards for the recovery system, and outlines criteria 
and specific goals of free-phase product recovery. Section 3.0, Free-Phase 
Product Assessment, summarizes the objectives and scope of field activities, 
including sample collection and decontamination. Section 4. 0, Analytical 
Program, outlines the laboratory analysis {including quality assurance/quality 
control [QA/QC]) and data assessment. Section 5.0, Free Phase Product Removal 
Engineering Evaluation Technology, presents capture zone analysis and modeling 
and a technology evaluation section. Section 6. 0, Interim Action Design, 
summarizes performance standards, design specifications, operations and 
maintenance plan, and a monitoring plan. Section 7.0, Project Management Plan, 
outlines the project team, communications, and reporting. Section 8.0, Site 
Health and Safety Plan, addresses health and safety issues that may be 
encountered by the sampling crew, health monitoring, and an emergency and 
contingency plan. 
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2.0 TECHNICAL APPROACH 

2.1 FREE-PHASE PRODUCT RECOVERY. Previous field investigations describe the 
free-phase product as a brown, oily product with a diesel odor floating on top 
the water table. It is likely the contaminant is a free-phase mixture of 
petroleum and paint products present from past activities occurring at Site 6. 
The proposed system for free -phase product recovery will be a combination 
product-recovery pump in conjunction with a submersible groundwater depression 
pump. The specific recovery system for free-phase recovery will depend upon the 
aquifer parameters (i.e., transmissivity and hydraulic conductivity}, groundwater 
conditions, and the volume and properties of the free-product. A pilot-scale 
test will be conducted using a recovery well to model and define the capture 
zone. The results of the pilot-test will be used to develop an efficient and 
effective recovery system. 

2. 2 TREATMENT. The two basic components of the treatment selection and process 
are: 

• Free-Phase Product Removal Engineering Evaluation, and 
• IAD. 

Treatment alternatives for contaminated groundwater include liquid phase 
separation, fluid transfer, air stripping, vapor phase carbon adsorption, 
biological treatment, chemical addition/filtration, liquid phase carbon 
adsorption, and sludge handling. Preliminary investigations and site background 
information indicate that the contaminant is free-phase product consisting of 
volatile organic compounds (VOCs} . Four specific treatment technologies will be 
evaluated. These technologies are: 

• Product Recovery, 
• Bioremediation Technology, 
• Soil Vapor Extraction, and 
• Air Sparging. 

The Conceptual Design Package will incorporate the most effective and efficient 
technologies. 

2. 3 CONCEPTUAL MODEL. A conceptual model of the hydrogeologic setting for Site 
6 is discussed below and provided as Figure 2 -1. This model describes the 
suspected contamination sources and the generalized physical conditions that 
affect contaminant migration. 

At NCBC, topographic elevations range from 20 to 35 feet above the mean sea level 
(msl} with an average elevation of approximately 23 feet msl. There is little 
topographic relief at the Base except near the bauxite storage piles, which are 
approximately 70 feet above msl (SOUTHNAVFACENGCOM, 1984; Envirodyne, 1985}. 

In the Gulfport area, geologic units containing fresh water are of Miocene to 
Recent age. Aquifers are composed predominately of sand beds. The beds are 
irregular in thickness and extent. There are no thick, consistently traceable 
confining units between aquifers. 
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The uppermost aquifer is the surficial aquifer. The surficial aquifer sediments 
are comprised of alluvium and the Pamlico sand terrace deposits (recent to 
Pleistocene). Generally, this aquifer is not used for potable water. It is this 
aquifer that will be investigated at Site 6. 

Beneath the surficial aquifer is what is collectively called the Miocene 
aquifers. The Miocene aquifers are comprised of the Citronelle Formation 
(Pliocene), the Graham Ferry Formation (Pliocene), and the Pascagoula, 
Hattiesburg, and Catahoula Formations (Miocene). These aquifers are comprised 
of sands and discontinuous clays. The Miocene aquifers are a major source of 
potable water in the Gulfport area (Brown, 1944; Newcome, 1968; Colson, 1985). 

Boundaries between aquifers are vaguely defined, if at all. At the site the 
first artesian aquifer underlying the younger deposits of the surficial aquifer 
is considered to be part of the Miocene aquifers. 

Regional groundwater flow in the Miocene aquifer system at NCBC has been 
interpreted to be to the south, while the hydraulic gradient at Site 6 generally 
slopes across the site to the west. The surficial aquifer consists of the Pamlico 
(Pleistocene to recent) sand and recent deposits with thicknesses of up to 100 
feet, and is comprised of sands and gravel ranging from 13 to 45 feet in 
thickness underlain by a clay layer ranging from 28 to 197 feet in thickness. 
Unconfined conditions exist in the surficial aquifer at Site 6 with groundwater 
elevations ranging from 26.37 to 28.23 feet as measured in March 1987. 
Measurements taken in October 1991 ranged in elevation from 23.97 to 24.54 feet. 
The difference in water levels in 1991 is due to seasonal variations. Well GPT-
6-1 had approximately 4 feet of free-phase floating product, which depressed the 
groundwater level approximately 4 feet. 

The suspected source of contamination detected at Site 6 is residual chemicals 
in the fire-fighting training pits, where waste liquids were ignited during fire­
fighting training exercises. Contamination detected during an ABB-ES previous 
site visit in October 1991 was described as a brown, oily product with a diesel 
odor floating on top of the water table. The waste sources that were reportedly 
ignited in the fire- fighting training pit during previous exercises consisted of: 

• waste fuels, 
o oils, 
• solvents (Stoddard, xylene, toluene, and MEK), 
• paint compounds (containing cadmium, chromium, and lead), 
• paint thinners, and 
• cleaning compounds. 

The possible contaminants present in the free-phase product will be characterized 
from information collected during the field program and from analytical results 
of soil and groundwater sampling. 

2.4 PERFORMANCE STANDARDS. Performance standards for the F-PP recovery will be 
based upon the following criteria: 

• extraction rates, 

• volume removed, 

• efficiency of the recovery wells, 
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• changes in the thickness of the free product, 

• treatability of water discharge, and 

• collection of light non-aqueous product while not disturbing the 
potential dense non-aqueous product. 

2.5 CRITERIA/SPECIFIC GOALS. The specific goals of the Free-Phase Product (F­
PP) recovery and remediation system are to effectively remove the free product 
and contaminated groundwater, separate the groundwater and free product, and 
properly dispose of the recovered product. The efficiency, effectiveness, and 
design decisions of the remediation system will be based upon the following 
criteria: 

• amount of media to be reclaimed over set time period, 

• amount of product to be recovered (separation) , 

• disposition of the free product and contaminated groundwater, 

• meeting federal and state Maximum Contaminant Levels (MCLs) for 
recovered groundwater, and 

• monitoring of plume boundaries" 
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3.0 FREE-PHASE PRODUCT ASSESSMENT 

3.1 FIELD INVESTIGATION. Phase I of the F-PPA consists of free-phase product 
assessment. ABB-ES will conduct field activities that characterize the free 
product, determine the horizontal and vertical extent of the free product, and 
assess the rate of migration. The US Geological Survey (USGS), in a partnership 
agreement with Southern Division, will lend technical support and guidance of the 
field investigation and reporting. 

3.1.1 Scope of Sampling Activities The scope of sampling activities will 
include a Hydropunch® II investigation; recovery and monitoring well drilling, 
installation and development; soil, groundwater and free product sampling and 
analysis; well performance testing; and bail-down and product recovery pilot­
scale testing. 

3.1.2 Preliminarv Activities Prior to initiation of field activities, various 
mobilization tasks must be completed to ensure an efficient field sampling event. 
The F-PPA/IAD project team will develop specifications and begin procurement of 
subcontractors for drilling services and pilot-scale test setup. Permitting for 
short-term water discharges will be coordinated. Special effort will be expended 
to ensure that coordination exists between ABB-ES, the Base Environmental Coor­
dinator, and a representative from Public Works for activities that may occur on­
site. In addition, communication will be necessary to inform the Base Coordina­
tor of the field schedule so interference with base activities does not occur. 

Certain preliminary activities are necessary for successful completion of the 
field program. ABB-ES personnel will mobilize necessary equipment for use by the 
ABB-ES field crew during the field operations. Standard items for mobilization 
will be handled through the Tallahassee Program Management Office with items 
being coordinated through the Task Order Manager (TOM) and Field Operations 
Leader (FOL). Such activities may include, but are not limited to, subcontractor 
coordination, personnel orientation, and coordination with the base for utility 
clearance. 

3 .1. 3 Hydropunch® II Investigation The purpose of the Hydropunch® II 
Investigation is to evaluate the horizontal and vertical extent of free-phase 
product by measuring the thickness of the free-phase product at screening 
locations. Screening locations will be based on a grid that will be laid out on 
the site. The grid will be centered on well GPT-6-1 and have a spacing of 15 
feet between the rows and columns. Screening will begin at the center of the 
grid and extend outward. Delineation of the plume will be performed by using the 
Hydropunch® II to screen approximately 30 selected locations on the grid or until 
the limits of the plume are delineated (Figure 3-1). 

When investigating for floating product, as is the case at Site 6, the 
Hydropunch® II tool will be operated in the hydrocarbon mode (Figure 3-2). In 
this configuration, the check valves are removed from the body of the tool to 
allow in-line sampling. A sacrificial screen (approximately five feet long) is 
attached to a disposable cone and advanced to the desired sample depth. The 
outer casing of the Hydropunch® II is pulled back, with soil friction holding the 
cone in position while the screen telescopes out of the body of the tool. A l­

inch OD Teflon~ bailer can be lowered through the body of the Hydropunch® II and 
into the screened zone for sample collection. Since no extraneous material has 
been introduced into the sample zone, the screen does not need to be purged prior 
to sample collection. 
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3.1.4 Drilling and Soil Sampling A minimum of one soil sample will be collected 
from each of the borings that will be drilled for installation of the monitoring 
wells and from the boring installed for the recovery well o Three to five 
monitoring wells will be installed at the discretion of the field geologist 0 The 
monitoring wells will be used to delineate and characterize the free-phase 
product. 

Continuous split-spoon sampling will occur during boring installation. The soils 
collected in each split spoon will be screened using a Flame Ionization Detector 
(FID). One sample will be collected directly above the water table. Additional 
samples may be collected if any contamination is detected during screening of the 
soils, or if areas exhibiting any visual or obvious contamination are noted. 

Soils will be collected with 2-inch ID stainless-steel split-spoons, which have 
been properly decontaminated. Soil samples will be retrieved from the split 
spoon with a stainless-steel spoon or spatula and placed into the appropriately 
labeled sample jar. The samples will be placed into coolers, cooled to a 
temperature of 4° Celsius (C), and shipped to the laboratory for analysis. 

Off-site analysis of the soil samples will be performed for engineering 
treatability parameters and chemical parameters. The proper number and types of 
QA/QC samples will also be collected (Table 3 -1) . Samples will be analyzed under 
Naval Energy and Environmental Support Activity (NEESA) Level C and E 
requirements as appropriate. 

3.1.5 Well Installation One recovery well and a minimum of three monitoring 
wells will be installed at locations and depths determined from the Hydropunch® 
II investigation. The monitoring wells will be located in areas which will 
provide information regarding the migration potential of the free-product plume, 
while the recovery well will be installed at a location adjacent to the source 
area. Figure 3-3 is a map outlining the proposed area in which the recovery well 
and monitoring wells will be located. The exact locations of the wells will be 
decided after the Hydropunch® II Investigation is complete. 

3.1.5.1 Monitoring Wells Monitoring Wells will be constructed of 2-inch ID 
schedule 40, flush-threaded, polyvinyl chloride (PVC) riser pipe and well screen. 
Ten-foot well screens with slotting appropriate for the representative formation 
grain size will be used to construct the shallow wells. The shallow wells will 
be constructed to span the free-product zone. The two deep wells will be paired 
with shallow monitoring wells and have 5-foot screens and will extend to the clay 
layer. Two well points will also be installed in the ditch adjacent to the site 
to perform confirmation sampling of the surficial aquifer during free product 
removal. The USGS will add a staff gauge in this same ditch for long- term 
monitoring of water levels. Figure 3-4 illustrates a typical monitoring well. 

3 .1. 5. 2 Recovery Well The recovery well will be used to remove the free product 
and any contaminated groundwater during the pilot-scale test. The well will be 
constructed of 6-inch ID stainless-steel casing and wire wrapped, continuous 
slotted well screen. The well will be approximately 27 feet in depth with a 15-
foot screened interval. The filter sandpack will be designed to optimize well 
performance. A 6- inch diame.ter, 5- foot long stainless- steel sump will be placed 
at the base of the well screen to collect fine-grained sediments. Figure 3-5 
illustrates a standard recovery well design. 
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The annular space around the well screens will be backfilled with a clean silica 
sand, compatible with the screen slot size, from a minimum of 2 feet below the 
bottom of the well screen to a minimum of 2 feet above the top of the screen. 
A minimum 2-foot (if possible; thickness depending on depth below ground surface) 
bentonite pellet seal will be installed above the sandpack. A cement-bentonite 
grout will be installed by the tremie method from the bentonite seal to within 
2 feet of the ground surface. The recovery well and monitoring wells will be 
constructed in accordance with USEPA Region IV and SOUTHNAVFACENGCOM Guidelines 
For Groundwater Monitoring Well Installation (SOUTHNAVFACENGCOM, 1989). 

The recovery well and monitoring wells will be developed prior to sampling (after 
a minimum of 24 hours to let the grout set) to remove fine-grained sediments, 
improve the hydraulic connection with natural soils, and to obtain a representa­
tive groundwater sample. The three existing wells will be redeveloped to insure 
that the wells are giving true representative groundwater samples. Wells will 
be developed using an pneumatic surge pump, gasoline-powered diaphragm pump, or 
both. No air or water will be injected into the wells during development. 

Wells will be purged of at least three well volumes and until the water is free 
of fine-grained sediments and/or until field measurements of pH, temperature, and 
conductivity have stabilized to within 10 percent before sampling as per USEPA 
Region IV SOPs (USEPA, 1991a) . 

Wells will either be flush-mounted at ground surface with a protective steel 
casing or will have above-ground protective casings around the well riser. All 
wells completed above the ground surface will be surrounded by four protective 
steel posts. Protective steel casings will be equipped with locking covers. A 
cement seal and sloping concrete pad will be placed from the top of the grout to 
the ground surface around each protective casing to secure the casing, prevent 
surface runoff from entering the borehole, and to direct runoff away from the 
casing. The above- ground parts of both the well riser and protective casing will 
be vented. The protective casing will have two weep holes near ground level to 
allow water to drain from inside the casing. Wells will be permanently and 
properly identified as specified in SOUTHNAVFACENGCOM guidance. 

3 .1. 6 Sampling of Wells Sampling of the wells will follow a 3 -volume purge with 
a pneumatic surge pump or gasoline -powered diaphragm pump. One free -phase 
product sample, one groundwater sample from each of the monitoring well and one 
groundwater from each of the three existing wells will be collected for off-site 
laboratory analysis after development of the newly-installed wells is complete 
(see Table 3-1). 

3.1.6.1 Free-Phase Product Samples A qualitative fingerprint analysis will be 
performed on a sample of the free-phase product prior to the initiation of the 
field program. This information will aid in determining the analytical 
parameters to be performed during the laboratory program. A second free-phase 
product sample will be collected from the recovery well during field activities. 

An oil/water interface probe will be used to determine the amount of free product 
present in the recovery well. The sample will be collected using a stainless­
steel or Teflon,.. bailer and clean, new polyethylene line. A 3- to 4 -foot Teflon,. 
coated stainless-steel wire or other inert material will be attached to closed­
top Teflon,.. or stainless-steel bailer to prevent the polyethylene line from 
corning into contact with the well water. 
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3.1.6.2 Groundwater Samples One groundwater sample will be collected from each 
monitoring well and the recovery well after development is complete. A 
stainless-steel or Teflon~ bailer and polyethylene line will be used to collect 
groundwater samples. 

Off-site analysis of the groundwater samples will be performed for engineering 
treatability parameters and chemical parameters. The proper number and types of 
QA/QC samples will also be collected. Samples will be analyzed under NEESA Level 
C and E requirements for VOCs, semi volatile organic compounds (SVOCs) , pesticides 
and polychlorinated biphenyls (PCBs), inorganic compounds and cyanide, total 
petroleum hydrocarbon (TPH), herbicides, dioxins and furans as appropriate (See 
Table 3-1). 

3 .1. 7 Aquifer Characterization The properties of the aquifer will be determined 
by performing slug tests and bail-down tests on selected wells and by performing 
a three-phase pump test on the recovery well. 

Hydraulic conductivity testing (slug testing) will be performed on selected wells 
and/or monitoring wells that are representative of each sampling interval. 
Hydraulic conductivity measurements can be useful for calculating estimated 
groundwater flow parameters, for evaluating the heterogeneity of the aquifer, for 
identifying high permeability zones, and for determining the viability of various 
remedial options. 

Slug tests will be performed in accordance with USEPA Method 9100. In general, 
a slug test consists of the introduction and withdrawal of either a slug of water 
or other volume (such as a tube filled with sand), and the measurement of the 
change in water level, or fluid pressure, in the well over time. The data will 
be analyzed using a method developed by Bouwer and Rice (1976) for calculating 
the hydraulic conductivity of an aquifer from partially penetrating wells in an 
unconfined aquifer. 

Slug tests can be categorized as either falling-head or rising-head tests. 
Falling-head tests are typically performed by introducing a solid slug below the 
water level and measuring the rate of water level decrease per time until 
equilibrium conditions are reached (i.e., the rate of recovery). Rising-head 
tests are performed by withdrawing a solid slug and measuring the rate of 
recovery. The change in water level with time is measured with an electronic 
transducer and data logger over specified time intervals. Rising- and falling­
head tests will be performed on wells that are screened below the water table. 
Rising-head tests will be performed on wells that are screened across the water 
table. 

In the recovery well, a pumping test will be conducted using a dual pump system. 
The product-recovery pump will be installed in the free-phase layer. The pump 
will be operated in conjunction with a submersible groundwater depression pump. 
The submersible pump will be used to depress the water table and the product pump 
will extract free-phase product. The test will be broken down into three phases. 
Phase I will consist of pumping free-phase product only. Phase II will entail 
pumping free-phase product while maintaining the groundwater level. Phase III 
will consist of pumping free-phase product and groundwater creating a cone of 
depression. 

3 .1. 8 Water Elevation Survey An elevation and location survey will be performed 
by a Mississippi-licensed land surveyor under contract to ABB-ES to locate all 
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sampling locations including recovery wells and monitoring wells, soil borings, 
and any other necessary control points. The top of the riser pipe of each well 
will be surveyed for both horizontal and vertical control to a minimum degree of 
accuracy of 0.1 and 0.01 foot, respectively. Other exploration locations will 
be marked in the field and will be surveyed for horizontal and vertical control 
to a minimum degree of accuracy of 0.1 foot. 

Sampling locations and other control points will be plotted onsite-specific base 
maps and will be available in both digitized and hard copy formats. These 
documents require the identification of sampling locations in terms of 
latitude/longitude coordinates in accordance with the Federal Interagency 
Coordinating Committee for Digital Cartography (FICCDC} recommendations and USEPA 
Region IV guidelines (USEPA, 1991a) . 

3.1.9 Containment and Disposal of Wastes Investigation-derived wastes (IDW) 
such as soil cuttings, development and purge water, wastewater and waste sol vents 
from decontamination activities, personal protective clothing, and other 
disposable items will be disposed in accordance with USEPA Region-IV Standard 
Operating Procedures (SOPs) . 

Soil cuttings, development and purge water resulting from the installation of the 
monitoring wells, and decontamination water resulting from washing of drilling 
equipment will be placed in U.S. Department of Transportation (DOT} approved, 55-
gallon steel containers and staged in an area designated by the Base 
Environmental Coordinator. The containers will be dated and labeled to indicate 
the site and borings from which they are derived and the contents. Following 
receipt of laboratory analytical data for environmental samples, the contents of 
each container will be evaluated to determine whether the associated 
environmental samples suggest that a container may contain a Resource 
Conservation and Recovery Act (RCRA} listed or characteristic hazardous waste. 
If environmental data do suggest a container may contain a hazardous waste, a 
sample will be collected from the container contents and submitted for Toxicity 
Characteristic Leaching Procedure (TCLP) analysis. The TCLP analysis will be 
limited to constituents suspected of being present at levels that may cause the 
waste to be regulated as a RCRA hazardous waste. If the environmental data do 
not suggest that RCRA listed wastes are present at levels that would cause it to 
be regulated as a RCRA hazardous waste, permission to discharge the container 
contents to the local Public Owned Treatment Works (POTW} will be sought. 

Other IDW include decontamination water produced from washing Hydropunch®, soil 
and groundwater sampling equipment, monitoring well purge water, and soil 
cuttings from drilling operations. These materials will be placed in 55-gallon 
containers, labeled and dated, and stored at the central decontamination area. 

Personal protective equipment (PPE} and other disposable items will be screened 
with an OVA or FID. 

3.1.10 Field Decontamination Procedures In order to assure that analytical 
results reflect the actual concentration present at sampling locations, chemical 
sampling and field analysis equipment must be properly decontaminated prior to 
the field effort, during the sampling program (i.e., between sample points}, and 
at the conclusion of the sampling program. This will minimize the potential for 
cross-contamination between sample points and the transfer of contamination off­
site. Field decontamination procedures during a field event will be conducted 
in accordance with USEPA Region IV SOPs (USEPA, 1991a) . 
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3.2 FREE-PHASE PRODUCT REPORT. ABB-ES will prepare an evaluation report of the 
F-PPA activities. The F-PPA report will be a comprehensive report of 
observations, engineering and performance evaluation, and conclusions. 
Recommendations for additional wells, system adjustments, and operational changes 
will be discussed. 

ABB-ES will initially prepare the F-PPA Report in draft form. The draft report 
will be submitted to SOIITHNAVFACENGCOM and NCBC Gulfport for review. Upon 
receipt of comments, the document will be corrected and submitted as a final 
draft. The final draft document will be submitted to regulatory agencies for 
review and approval. ABB-ES will prepare a written response to comments prior 
to development of the final F-PPA Report. The response to comments will be 
submitted to the client for review and release to the regulatory agencies. 

Prior to submittal of the draft and draft final F-PPA report to SOIITHNAVFACENGCOM 
and NCBC, the document will be submitted to an internal review committee 
consisting of senior technical staff from the ABB team. The internal review 
focuses on technical aspects of the project so that services reflect the 
accumulated experience of the firm, are produced according to corporate policy 
and client requirements, and meet the intended needs of the project. 
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4.0 ANALYTICAL PROGRAM 

4.1 LABORATORY ANALYSIS. Analyses planned for samples collected during the 
field investigation range from screening techniques and field analysis to 
Contract Laboratory Program (CLP) laboratory analyses. This section discusses 
the laboratory analytical methods, and associated Data Quality Objectives (DQO) 
levels, for the matrices to be sampled during the investigation of Site 6. 

Screening methods will be employed to define high concentration areas and to gain 
information concerning the horizontal and vertical extent of contamination. 
Hydropunch® II samples and groundwater samples will be analyzed in the field for 
presence of VOCs using a FID. These analytical results will be evaluated to 
determine optimal locations for soil borings and monitoring wells, as well as the 
need for additional monitoring wells. Because screening analyses are intended 
only to identify locations for confirmation sampling, the Level II DQO screening 
samples will not be split for Level III analysis. Actual confirmation samples 
will be collected as described in the following paragraph. 

Soil and groundwater samples will be collected for laboratory analysis. Laborato­
ry analyses will be conducted in conformance with the USEPA CLP, with the 
exception of TPH analyses, which will be performed according to other USEPA­
approved methods. These analyses are intended to provide confirmatory 
information concerning the nature and distribution of contamination at the site. 

A sample of free -phase product will be collected and analyzed prior to the 
inception of field activities. The results of this analysis will aid in 
determining the analytical parameters for the remainder of the samples collected 
during the field program. Table 4-1 presents information regarding laboratory 
analyses. All samples for CLP analyses will be analyzed according to Level III 
DQOs. Level III DQOs will be used for laboratory analyses that are not included 
in the CLP. The choice of constituents to be analyzed is based on several factors 
including: 

• previous analytical results (contaminants detected or contaminants 
not adequately tested), 

• previous sampling locations 
downgradient locations), and 

(sufficient 

• site history (types of wastes disposed) . 

and representative 

Standard field methods and equipment decontamination procedures for Level IV DQOs 
will be followed in accordance with USEPA Region IV SOPs (USEPA, 1991a) . 
Deviations will be documented in the field logbook or in the approved Work Plan. 

4.2 DATA QUALITY OBJECTIVES (DQOs). The intended use of data and the required 
DQOs are best defined during the planning stages to ensure that collection, 
decontamination, containerization, shipping, and analytical methods are 
consistent with the degree of confidence required of the resultant data. The 
following sections provide a brief description of USEPA DQO levels and identifies 
the levels that are associated with each field task. 

GULFPORT-WP[FFPA]93.032/mlv 4-1 Final 



Table 4-1 Sample Analyses for Collected Soil and Groundwater Samples from Site 
6, NCBC, Gulfport, Mississippi 

Method Name 

CLP TCL Volatiles 

CLP TCL Semivolatiles 

CLP TCL 
Pesticide/PCB 

CLP TAL Metals 

CLP Cyanide 

TPH418.1 
(9071/3550 extraction 
for soils) 

Herbicides 8150 

Dioxins/Furans 8290 

Notes: CLP 
TAL 
TCL 
TIC 
TPH 
USEPA 
sow 
GS/MS 
PCB 
TOC 
DL 
MPC 

Source 

US EPA CLP 
CLP SOW OLM01.8 

US EPA CLP 
CLP SOW OLM01.8 

US EPA CLP 
CLP SOW OLM01.8 

US EPA CLP 
CLP SOW ILM02.8 

US EPA CLP 
CLP SOW ILM02.8 

SW-846 

SW-846 

SW-846 

Description 

GC/MS Volatiles 

GC/MS Semivolatiles 

GC Pesticides and 
PCBs 

Metals 

Cyanide 

Total Petroleum 
Hydrocarbons 

GC Herbicides 

High Resolution MS 
Dioxins/Furans 

Contract laboratory procedure 
Target analyte list 
Target compound list 
Tentatively identified compounds 
Total petroleum hydrocarbons 
United States Environmental Protection Agency 
Statement of work 
Gas chromatograph/Mass spectroscopy 
Polychlorinated biphenyls 
Total organic carbon 
Detection limit 
Maximum possible concentration 

Deviations 

w/o TICs 

W/o TICs 

None 

None 

None 

None 

None 

a)17 labeled compounds used 
similar to EPA 1613 
b)MPC results based on sum 
of native ions rather than 
ratio to smallest ion 
c)DL Values include factor 
for actual measured signal 
to noise ratio. 

References: SW846- "Test Methods for Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, 
September, 1986. 

USEPA- 600/4-79-02, "Methods for Chemical Analysis of Water and Wastes:, March, 1983. 
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G"l Table 4-2 Free Phase Product Analysis and Analytical Requirements c: 
r 

Site 6 Former Fire Fighting Training Area ..., -, 
0 NCBC Gulfport ,., 
-t 

' c , 
~ ..., 

SaiJlll e Type TCL-CLP TCL-CLP TCL-CLP TAL-CLP TPH TOC Herbicides Dioxins Finger ..., , 
VOAs SVOAs Pest/PCBs Inorganics /Furans Print ~ 

'{) Qualitative 
w 
0 Free Phase Product 3 w 
N ...... 
3 Subsurface Soil 6 6 3 3 6 3 3 3 0 
< 

QC saiJllles 

Trip Blank 3 0 0 0 0 0 0 0 0 

Potable Water 0 
Field Blank 

Distilled Water 0 
Field Blank 

Equipment Rinsate 3 3 3 3 3 3 3 3 0 
Field Blank 

~ 
Duplicate 0 I 

w 
Matrix spike 0 

Matrix spike 0 
duplicate 

Groundwater 6 6 6 2 6 2 2 2 0 

QC saiJllles 

Trip blank 2 0 0 0 0 0 0 0 0 

Potable Water 0 
Field Blank 

Distilled Water 0 
Field Blank 

Equipment Rinsate 2 2 2 2 2 2 2 2 0 
Field Blank 

Duplicate 0 

Matrix Spike 0 

..., Matrix Spike 0 
:::1 Duplicate 
"' 



C'l 
c 

Treatability r- Table 4-2 cont. Parameters "T1 

" Site 6 Fire Fighting Training Area 0 - Former ;:o ... NCBC Gulfport ' :c 
" ':::;; 
"T1 

" Sample Type Hardness Alkalinity Total Total Total Color TDS TSS ~ 
-o Solids Chloride Sulfates 
~ 
0 Groundwater v.a 
N ...... 
3 Source 2 2 2 2 2 2 2 2 < 

Sample Type Grain Hydrometer Atterburg Bulk Cation TOC 
Size Particle Limits Density Exchange 

Size Capacity 

Subsurface Soil 
H>o 

' Source 2 2 2 2 2 2 H>o 

"T1 



4.2.1 General Descriotion DQOs refer to standards for analytical precision, 
accuracy, representativeness, completeness, and comparability (PARCC) . Five DQO 
levels have been defined by the USEPA: Level I, Field Screening; Level II, Field 
Analysis; Level III, Laboratory Analysis; Level IV, Contract Laboratory Program­
Routine Analytical Services (CLP-RAS) ; and Level V, Nonconventional Parameter 
Analysis (USEPA, 1987) . 

The NEESA has adopted three of these levels as QA requirements; Levels C, D, and 
E, that correspond with USEPA Levels III, IV, and v (NEESA, 1988). For the 
purposes of this document, the USEPA nomenclature (Levels I through V) will be 
used. The following gives a brief description of each. 

Level I, Field Screening Field screening provides rapid real-time results that 
can be used to determine optimal placement of sampling locations and for health 
and safety support. Data that are generated will provide information concerning 
the presence or absence of certain constituents or groups of constituents. The 
data are generally qualitative rather than quantitative. 

Level I sampling requirements include the use of equipment and sampling 
containers that are clean (soap and tap water), visibly free of contamination, 
and free of analytes detectable by the screening method employed (USEPA, 1987) . 

Level II, Field Analysis Field analysis includes the use of more sophisticated 
analytical instruments in the field, including onsite gas chromatographs (GCs) 
and mobile laboratories. The data that are generated may be both qualitative and 
quantitative, but the degree of QA/QC achievable may be more variable than with 
laboratory analysis. 

Level II sampling and equipment requirements include the use of sampling 
equipment that is constructed of material that is compatible with the parameters 
being analyzed and field-cleaning procedures that include a potable water and 
soap scrub followed by a potable water rinse (or steam cleaning or high pressure 
washing) . A minimum of 5 percent of samples collected for DQO Level II analysis 
should be split for DQO Level IV analysis. Level IV DQOs may not be attainable 
for analyses other than those performed using USEPA CLP methods. These samples 
must be representative of all samples that are analyzed in the field (USEPA, 
1991a) . 

Level III. Laboratorv Analvsis Laboratory analytical data are generated using 
USEPA-approved methods to achieve a level of confidence set by specified QA/QC 
protocols. Level III DQOs are appropriate for data collected for most activities 
including site characterization (i.e., qualitative and quantitative identifica­
tion of contaminants and contaminant source[s] and extent of migration) and 
treatability studies. This level corresponds to NEESA Level C. 

Level III field methods, decontamination procedures, and sampling equipment 
construction materials are as specified in the USEPA Standard Operating 
Procedures and Quality Assurance Manual {USEPA Standard Operating Procedures 
[USEPA, 1991a]). Cleaning of down-hole drilling or excavation equipment must be 
performed as with Level IV requirements with the exclusion of the deionized water 
rinse, the double rinse with pesticide-grade isopropanol, and the rinse with 
organic-free water. All other cleaning and decontamination guidance must be 
followed. 
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When wells are constructed using materials that are not inert with respect to the 
contaminants being analyzed, data that are collected from those wells are DQO 
Level III or lower for those incompatible analytes 1 even if DQO Level IV 
analytical procedures are used. 

A minimum of 5 percent of samples that are collected for DQO Level III analysis 
using CLP methods should be split for DQO Level IV analysis. These samples must 
be representative of all samples submitted for Level III analysis (USEPA, 199la). 
Level IV DQOs may not be achievable for analyses that are other than CLP. 

Level IV, Contract Laboratory Program (CLP} Level IV DQOs are the most stringent 
and are defined as data that are collected in accordance with USEPA SOPs (USEPA, 
199la) and analyzed in accordance with the USEPA CLP {USEPA, 199lb; 199lc) . Data 
that are collected for characterization and confirmation during an Remedial 
Investigation/Feasibility Study {RI/FS) 1 during remedial action, for compliance 
monitoring, or for enforcement often require Level IV for DQOs. This level 
corresponds to NEESA Level D. 

Level V, Nonconventional Parameter Analysis Individual site or remedial design 
characteristics may require the analysis of contaminants or conditions for which 
USEPA-approved methods do not exist; these fall into the category of 
nonconventional parameter analyses. The Level V DQOs that are associated with 
these types of analyses must, by definition, be defined on an individual basis. 
The DQOs that are identified will be dependent on the specific collection method, 
decontamination procedures, and analyses to be used. This level corresponds with 
NEESA Level E. 

4.2.2 Task Specific DQOs Tasks for free-phase product removal at NCBC Gulfport 
will involve data collection with DQOs ranging from Level I through Level IV. 
The following narrative discusses the primary tasks for NCBC Gulfport and the 
associated DQO level. 

• Soil Sample Screening, Level I: Split-spoon samples from discrete 
depths in soil borings will be screened in the field with an organic 
vapor analyzer (OVA) 1 providing Level I data concerning the presence 
or absence of VOC. 

• Soil and Groundwater Sample Screening, Level II: Hydropunch® II 
soil sampling will be conducted at Site 6 and field GC and infrared 
spectroscopy (IR) analyses will be performed. Field GC analyses 
will also be performed on groundwater samples collected from new and 
existing monitoring wells. The Level II data for soil samples will 
be used to assist in placement of additional soil borings. The 
Level II groundwater data will be used to screen samples for 
volatile organic contamination to allow field decisions regarding 
the need for additional monitoring wells at any of the seven sites. 

• Air-Quality Monitoring, Level I: For health and safety purposes, 
air quality will be monitored in the breathing zone by OVA and/or by 
FID, providing Level I data concerning the presence or absence of 
volatile compounds. 

• Field Parameter Analysis, Levels I and II: Field measurements of 
surface water and groundwater temperature, pH, and specific 
conductance will be performed to screen samples for laboratory 
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analysis and to determine aquifer stabilization during well purging. 
These measurements are both quantitative and qualitative, and the 
data that are generated can conform with both Level I and II DQOs. 

• Characterization and Confirmation Sampling, Level III: Groundwater 
and soil samples that are collected from wells and split-spoon soil 
sampling, respectively, that are collected during the RI field 
program will be collected and analyzed in conformance with Level III 
DQOs and CLP methods. 

• Engineering Treatability Parameters and Grain Sieve Analysis, Level 
III: Samples that are collected to evaluate the effectiveness and 
feasibility of selected remedial alternatives will be analyzed in 
conformance with Level V DQOs. 

These data will be used, as applicable, 
characterization, evaluating remedial 
remedial action, and monitoring. 

for health and safety monitoring, site 
alternatives, treatability studies, 

4.3 DATA ASSESSMENT. Data that are collected from investigation activities 
include survey data, field screening data, and laboratory analytical data. The 
ultimate data uses include source and site characterization and the development 
of effective remedial measures, where necessary. 

Field screening of the data will provide real-time qualitative data and Level II 
quantitative data. This information is useful for site characterization and for 
determining strategic sampling locations. Laboratory analytical data provide 
qualitative and quantitative confirmation data concerning the type, quantity, and 
distribution of contaminants. 

The hydraulic information from the pilot-scale test and slug tests will be used 
to determine the hydraulic conductivity and other characteristics of the aquifer. 
The free-phase product data will be obtained from the Hydropunch® II 
Investigation, analytical results, and monitoring and recovery wells. The 
geotechnical and geological data will consist of split-spoon samples, sieve 
analysis hydrometer, and field descriptions. The soil and groundwater analyses 
will be comprised of samples taken and sent to the analytical lab. 

4. 3.1 Laboratory Data Validation Laboratory data must be validated and assessed 
to determine the validity of the data and to ensure that DQOs are met. Sample 
results are validated through comparison to QA/QC data to assure that analytical 
results fall within acceptable accuracy and precision confidence limits, and to 
eliminate, correct, or flag matrix and other interference effects. Validated 
data are summarized and organized into formats that facilitate evaluation. Data 
evaluation includes site characterization and analysis of contaminants, 
contaminant distribution, and transport, fate, and risk assessment. 

Upon receipt, analytical data are systematically validated in conformance with 
USEPA Functional Guidelines for Evaluating Organic Analyses (USEPA, 199ld) and 
Functional Guidelines for Evaluating Inorganic Analyses (USEPA, 1991e) . These 
guidelines provide a systematic procedure for evaluating laboratory QA/QC 
measures such as holding times, blank analyses, surrogate recoveries, matrix 
spike results, GC/mass spectrometry (MS) tuning, instrument calibration, compound 
identification, and method performance. 
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Validated data will be prepared in three initial formats: raw laboratory data, 
data marked with validation qualifiers or annotations, and corrected or validated 
data. The validated data can then be used for site contaminant characterization 
and assessment. 

4.3.1.1 Precision, Accuracy, Reproducability, Completeness, and Comparability 
(PARCC) Parameters for Level I and II DQOs For Level I and II field measurement 
data, the objective for precision is to achieve and maintain factory equipment 
specifications. For the pH meter, precision will be tested by multiple readings 
in the medium of concern. Consecutive readings should agree within 0.1 standard 
pH units after the instrument has been field calibrated with standard buffers 
before each use. The thermometer will be visually inspected prior to each use. 
The OVA and FID will be calibrated prior to field use according to the 
manufacturing instructions. Water-level indicator readings will be precise 
within 0.02 foot for duplicate measurements. 

As with precision, accuracy of field measurements is achieved through maintenance 
of equipment in accordance with factory specifications and calibration 
instructions. For many instruments, accuracy can be assessed through comparison 
of instrument response to an independent known standard. The pH meter and 
conductivity meters are calibrated with solutions traceable to the National 
Bureau of Standards (NBS) . A calibration check will be made on all interface 
probe water-level indicators before the initiation of field work. The 
calibration check will be made using a surveyor's tape or other standard 
measuring device. If the calibration check is not within 0.01 foot, the 
instrument will be serviced. The OVA and FID will be calibrated prior to 
shipment to the field. 

Field activities performed at DQO Levels I and II are onsite measurement 
techniques that provide information in real-time or after minimal delay. The 
completeness achieved for these methods may be more variable than those for 
standard analytical methods. A higher degree of completeness may be achieved 
because measurements can be readily repeated. However, site conditions may 
constrain the use of some techniques, resulting in fewer valid analyses than 
anticipated. 

Comparability of Levels I and II data will be maintained through consistent 
sample collection, handling, analysis, data evaluation, record keeping, and 
reporting. 

4.3.2 Data Manaaement Sampling locations and laboratory analytical data will 
be organized and reported in accordance with USEPA Locational Data Policy and 
Region IV Environmental Monitoring and Data Reporting Requirements. These 
requirements were developed to provide a standardized reporting system for 
locating and tracking environmental data. 

These policy documents require: (1) the identification of sampling locations in 
terms of latitude/longitude coordinates in accordance with the FICCDC 
recommendations, and (2) the development of four databases or data files with 
electronic copies in American Standard Code for Information Interchange (ASCII) 
file format. 
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The four data files include the following: 

• STATION .DAT This file contains basic information about the type and 
location of the sampling or monitoring station. Data fields include 
information concerning the type, location, and elevation of sampling 
locations. 

• WELL.DAT This file contains detailed information about the 
construction and characteristics of groundwater monitoring stations. 
Data fields include information concerning well location, construc­
tion methods, construction materials, development methods, 
availability of lithologic logs, and the use of the well {i.e., 
monitoring, drinking water, irrigation, etc.). 

• SAMPLE.DAT This file contains basic information about the 
collection and characteristics of samples. Data fields include 
information concerning station status, field parameter measurements, 
water level, wind speed and direction, sample collection methods, 
and name of sampling agency. 

• PARM.DAT This file contains measured values and reporting units for 
specific parameters. Data fields include information concerning 
sampling station type and unique identifier characters, Chemical 
Abstract Service (CAS) number of the constituent(s) to be analyzed, 
the reported analytical result, reporting units, name or code of 
analytical method, date of analysis, detection limit, and the name 
of the analytical laboratory. 

For USEPA computing purposes, the first line of EACH of the four files MUST 
contain the following text starting in position one: 19901001. 

Each data file must be updated as new stations or sampling locations are created 
and/or as new samples are collected. Data will be submitted in ASCII format 
using 3 1/2-inch flexible disk or nine-track magnetic tape and as a printed hard 
copy. 

4.3.3 Data Evaluation And Interoretation Sampling data from the site will be 
evaluated independently to determine (1) which detected chemicals are believed 
to be site-related, and (2) which data are of sufficient quality for use. The 
individual steps involved in this process are briefly discussed below. 

4.3.3.1 Sort Data By Medium Data from the current and previous investigations 
will be compiled and sorted by environmental medium (i.e., soil and groundwater). 
All chemicals detected in at least one sample in each medium will be identified. 

4.3.3.2 Evaluation of Data Quality Based on the results of the data validation 
the overall quality of the data will be reviewed to determine which data are of 
sufficient quality for use in quantitative risk assessment. This review will be 
conducted in accordance with the USEPA Guidance for Data Useability in Risk 
Assessment (Interim Final) (USEPA, 1990} . 

Data Uncertainty A discussion of the uncertainties, both inherent and site­
specific, that are associated with the data collection or analyses will be 
included. 
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5.0 FREE-PHASE PRODUCT REMOVAL TECHNOLOGY EVALUATION 

5.1 OBJECTIVES. ABB-ES will evaluate various product recovery technologies to 
determine the most effective and efficient method for recovering free product and 
reducing the potential for further migration. Remedial technologies for 
controlling product recovery and groundwater contamination problems are generally 
placed in one of four categories: 1) product and groundwater pumping, involving 
product or groundwater extraction, or injecting water into wells to capture a 
plume or alter the direction of groundwater movement; 2) subsurface drains, 
consisting of gravity collection systems designed to intercept product or 
groundwater; 3) low permeability barriers, consisting of a vertical wall of low 
permeability materials constructed underground to divert groundwater flow or 
minimize leachate generation and plume movement; or 4) in situ treatment methods 
to biologically or chemically remove or attenuate contaminants in the subsurface. 
These technologies can be used singularly or in combination to control existing 
groundwater contamination. 

Recovery of the existing free-phase product layer present at Site 6 is the 
objective of this interim action. The technologies that will be evaluated to 
achieve this in the shortest possible time frame are 1) recovery wells, or 2) 
trenches and subsurface drains. Both of these methods are effective in the 
recovery of free -phase product. Product recovery may also require ex situ 
groundwater treatment of groundwater that is extracted with the product. Long­
term remediation of the site may include further groundwater extraction and ex 
situ treatment, or in situ treatment of the affected groundwater. 

5.2 PILOT TEST. A pilot test will be conducted at Site 6 to give additional 
information and assist in developing the most efficient and economical recovery 
and remediation program for the site. 

5.2.1 Product Recoverv For the pilot test, a recovery well is being used with 
a dual pump system to recover the contaminant. The dual pump system consists of 
a product recovery pump in conjunction with a submersible groundwater depression 
pump. The product recovery pump removes the floating liquid hydrocarbons from 
the groundwater to onsite storage tanks. The submersible groundwater depression 
pump creates a cone of depression by removing water thus lowering the groundwater 
level and creating a cone of depression. This cone of depression increases the 
gradient which increases the rate of hydrocarbon movement to the recovery well 
where the product recovery pump removes free-phase products. 

5.2.2 Three Phased Test The pilot test will be conducted over a 24-hour period 
and will consist of three phases: 

1) Product Only - Pumping phase, 
2) Product Pumping/Groundwater Level Maintenance - Pumping phase, and 
3) Product Pumping/Groundwater Depression - Pumping phase. 

The first phase consists of running the product recovery pump and skimming the 
free-phase product off the top without controlling the groundwater level or the 
cone of depression. The second phase consists of skimming the product off the 
top with the recovery pump while maintaining the groundwater level. The third 
and final phase consists of skimming the free product off the top with the 
product recovery well while creating a cone of depression of between 2 to 5 feet 
of drawdown. 
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5. 2. 3 Groundwater Effluent Sampling The dual pump system is designed to recover 
the free product and the groundwater separately. Groundwater samples will be 
collected and analyzed from the groundwater effluent to determine if the dual 
pump system adequately separates the free product and the groundwater under the 
site-specific geologic conditions. If it does not adequately separate the 
effluent, further or alternative remediation must be used. 

5.3 CAPTURE ZONE ANALYSIS/MODELING. ABB-ES will evaluate the hydraulic 
performance of the recovery well for the recovery of free product based upon the 
results of the pilot-scale test. The capture zone, well specific capacity, flow 
rates, and quantity of product removal will be evaluated. An analytical model 
will be generated to evaluate final recovery wells or interceptor trench 
locations and depths. The main factors in modeling the capture zone are 1) 
transmissivity, 2} hydraulic head, and 3) the intended drawdown. 

The capture zone model will assist with estimating the number and placement of 
the additional recovery wells and/or trenches. Each method has advantages and 
disadvantages under certain conditions. Recovery wells are more effective than 
trenches when the contamination extends to 25 to 50 feet deep within the aquifer. 
Trenches are more effective than recovery wells when confronted with strata with 
low permeability. Therefore, depending upon the site specific characteristics, 
a series of recovery wells, or a series of trenches, or a combination or recovery 
wells and trenches will yield optimal recovery of free product. 

The selected system will generate an effective cone 
the width of the free-phase plume. The discharge 
sufficient to hydraulically control the plume 
additional migration. 

of influence, which contains 
rates of the system will be 
movement, thus minimizing 

5.4 TECHNOLOGY EVALUATION. 

5.4.1 Objectives The objective of the F-PP removal system design is to remove 
as much of the free-phase product as possible, while providing an efficient and 
effective system and minimizing Operations and Maintenance (O&M) labor. 

5.4.2 Scope The technology evaluation will include: 

• evaluation of soil, groundwater and free-phase product 
characteristics, 

• evaluation of pilot-scale test results, 

• interpretation of aquifer parameters, 

• generation of capture zone model and analysis, 

• comparison of interceptor trench and recovery well F-PP extraction 
systems, 

• conceptual design of effective F-PP removal system, and 

• evaluation of treatment requirements of groundwater effluent. 

5.4.3 Data Review The data review consists of compiling information from the 
F-PPA and pilot-scale test and applying it to current technologies to determine 
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the best plan of action. Qualities of interest in designing an effective and 
efficient remediation system are: 1) the amount of free product to be pumped; 2} 
the amount of groundwater to be pumped; 3) the depth to groundwater; 4) hydraulic 
conductivity of the aquifer; 5} anticipated yield of groundwater; 6} thickness 
of aquifer; 7} distribution of grain size in the aquifer; 8} transmissivity; 9} 
surface water - groundwater relationships; and 10} storage capacity of the 
aquifer. Specific information received from the pilot-scale test for each 
recovery well includes: specific capacity, the radius of influence, the 
drawdown/cone of depression, and the potentiometric surface of the water table 
during pumping. 

5.4 .4 Design Criteria The design for removing the free-phase product will 
adhere to the following criteria: 

• protection of human health and the environment, 

• attainment of applicable and relevant and appropriate regulations 
(ARARs), 

• cost-effectiveness, 

• use of alternative technologies and permanent solutions to the 
maximum extent practicable, and 

• reduction of mobility, toxicity, and/or volume of the free product. 

5.4.5 Recovery System Selection 

5.4.5.1 Free-Phase Recovery Using empirically derived data from the pilot-scale 
test, ABB-ES will evaluate the specific capacity of the recovery well, 
performance of the well (i.e., is free-phase product retrieved easily) and 
optimum flow rate (pumping tests}, based on design drawdowns. 

5.4.5.2 Migration Control Hydraulic control of the contaminant plume will be 
used to contain the plume and minimize further migration. The capture zone model 
and pilot-scale test will be evaluated for specific information pertaining to 
migration, drawdown effects, and the hydraulic gradient. The capabilities of 
trench systems and recovery well systems will be compared and analyzed so as to 
provide adequate migration control and plume capture. 

5.4.6 Residuals Disposal The free-phase product effluent collected during the 
pilot test will be containerized. The disposal of the effluent will be the 
responsibility of the base. It is estimated that 1,000 gallons of free product 
and 1,200 gallons of groundwater effluent will be pumped into containers during 
this activity. Disposal issues for the actual F-PP removal of the site will be 
addressed in the Conceptual Design package. 

5.4.7 Reaulatorv Permittina Reauirements A long-term discharge permit will be 
evaluated. All permits required for the recovery of the free-phase product will 
be obtained. Additional permitting requirements will be addressed in the 
Conceptual Design package. 
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5.4.8 F-PPA Report ABB-ES will prepare an evaluation report of the F-PPA 
activities. The report will be a comprehensive report of observations, 
engineering and performance evaluation, and conclusions. Recommendations for 
additional wells, system adjustments, and operational changes will be presented. 
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6.0 INTERIM ACTION DESIGN 

A detailed design of the preferred technology for free-phase product removal will 
be developed. This design package will include an engineering evaluation 
addressing the design criteria, permitting and disposal issues, design and 
drawing specification, an operations and maintenance plan, and a construction 
cost estimate and schedule. 

6.1 ENGINEERING EVALUATION - PERFORMANCE STANDARDS. The effectiveness of the 
product recovery will be evaluated based upon the pilot-scale test and the 
capture zone modeling discussed in Section 5.0. If the groundwater effluent 
sampled during the pilot-scale test shows that the product recovery was not 
successful in in situ separation of groundwater and free product, then other 
remediation technologies will need to be implemented for long-term remediation. 
Alternative remediation technologies include biological remediation, soil vapor 
extraction, and air sparging. An important consideration in selecting a 
treatment technology is the type of media that is affected and its physical and 
chemical characteristics. In order to select the best technology, the results 
of the free-phase product assessment must be known. Of specific interest are: 

• volatility, 
• solubility, 
• adsorption potential, and 
• degradation potential. 

The four methods of removal will be evaluated. The most beneficial method, both 
economically and environmentally, will be chosen. 

6 .1.1 Product Removal Method The product removal method consists of a dual pump 
system as implemented in the pilot-scale test {Figure 6-1). This method creates 
a cone of depression and recovers the groundwater and free product separately. 
The free product is skimmed off the top of the water table by the product 
recovery pump while the groundwater is removed by the submersible groundwater 
depression pump. Ideally, this system effectively separates the groundwater and 
free product without any additional treatment. The pilot- scale test should give 
a good indication as to whether or not product removal will effectively separate 
the free product and groundwater at this site. 

6.1.2 Bioloqical Remediation In situ bioremediation is a useful technique for 
treatment of soils contaminated with hydrocarbons and other biodegradable 
contaminants where excavation of the contaminants are impractical or are below 
buildings. This remedial process works best for hydrocarbon products with a 
moderate to low volatile nature and low viscosity so that nutrients, air, and 
moisture can be exchanged within the contamination area. This technique may be 
selected if the facility operations are expected to continue with minimal 
disruption. 

Parameters that need to be controlled throughout the bioremediation process 
include availability of organic and inorganic nutrients, oxygen concentration, 
redox potential, pH, degree of water saturation, hydraulic conductivity of the 
soil, osmotic potential, temperature, presence of toxins or growth inhibitors, 
and type and concentrations of contaminants. Vapor extraction wells can be 
placed near the center of the plume to draw fresh air from the perimeter. Liquid 
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injection wells or trenches installed within the plume area provide a means for 
addition of water containing nutrients and oxygen for the degradation of the 
contaminants. 

6.1.3 Soil Vaoor Extraction In situ soil vapor extraction is a cost-effective 
method to remediate soils contaminated with hydrocarbons and other relatively 
volatile organic compounds. The process consists of applying a vacuum on the 
unsaturated zone and removing vapors from recovery wells or trenches. This 
induces vapor flow through the unsaturated zone. Contaminants volatilize from 
the soil matrix and are swept by the carrier gas flow to the recovery wells. 

6.1.4 Air Sparging Since the contamination at Site 6 is expected to be 
volatile, air sparging is a valid treatment option. Air sparging consists of 
forcing air under pressure through the aquifer matrix. Air bubbles, which cause 
the VOCs to volatilize, are carried with the VOCs into the unsaturated zone and 
ultimately into the vapor extraction system. The air sparging process promotes 
biodegradation by maintaining a high degree of dissolved oxygen within the 
groundwater. If the product recovery is not effective enough in separating the 
groundwater from the free product, this is an excellent option for further 
treatment. 

6.2 DESIGN SPECIFICATIONS. Following assessment of pilot-scale test results, 
a Conceptual Design Package will be submitted. The design package will consist 
of a 10 percent design remediation system. The conceptual design will 
incorporate current technologies with the site specific characteristics and 
quantities. The package will introduce the selected free product extraction 
system and address design criteria, permitting, and disposal issues. 

After acceptance of the Conceptual Design Package, a Prefinal Design Package (90 
percent complete) will be prepared. The prefinal design package will include a 
design analysis, detailed drawings and specifications, quantitative and 
qualitative flow sheets. The flow sheets will include process flow diagram, 
piping and instrumentation diagrams (PID), facility layout, and utility layouts 
and will be submitted to Navy regulators and USGS for review. The prefinal 
design package will also contain tabulated material equipment, and construction 
specifications. 

The Final Design (100 percent complete) will incorporate any comments to the 
Prefinal Design Package, and will include the final plans and specifications, 
design, documents, Quality Assurance Plan (QAP), and O&M plan. 

6.3 OPERATIONS AND MAINTENANCE (O&M) PLAN. An O&M plan will be produced and 
will describe: 

• normal O&M tasks, 
• routine monitoring tasks, 
• sampling and analysis, 
• remedies for possible operational problems, 
• schedule, and 
• reporting mechanisms and related schedule. 
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6.4 MONITORING PLAN. A Monitoring Plan will be developed for monitoring the 
Interim Action activities. The plan will include a tabulated schedule outlining 
objectives of remediation, free-phase product removal design, installation and 
operation of a pilot-scale test, and engineering evaluation of the pilot-scale 
test. 
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7.0 PROJECT MANAGEMENT PLAN 

ABB-ES will provide management consistent with the needs of the project's 
objectives and ABB-ES total quality management program. The management team for 
this project will be composed of the following personnel: 

7 .1 PROJECT TEAM NAVY. Key individuals in the project structure are 
highlighted below and the project organization is outlined in Figure 7-1. 

7.1.1 NCBC Gulfport Environmental Coordinator The Environmental Coordinator 
(EC), Mr. Gordon Crane will coordinate and monitor the activities at NCBC. Mr. 
Crane maintains a working relationship with local, state, and federal regulatory 
agencies. 

7 .1. 2 Southern Division Naval Facilities Engineering Command SOUTHNAVFACENGCOM 
is responsible for establishing policy and guidance for the CLEAN program. 
SOUTHNAVFACENGCOM awards contracts, approves funding, and has primary control of 
report release and interagency communication. 

7.1.3 SOUTHNAVFACENGCOM Engineer-In-Charge (EIC) The SOUTHNAVFACENGCOM 
Engineer-in-Charge (EIC), Mr. Kenneth Barnes, is responsible for the technical 
and financial management of the F-PPA/IAD activities at NCBC. Mr. Barnes is the 
primary project contact. He prepares the project statement of work, manages 
project scope, schedule, and budget, and provides technical review and approval 
of all deli verables. Mr. Barnes will be responsible for approving changes in the 
scope of work determined during Project Managers' Meetings. 

7 .1. 4 U.S. Geoloaical Survev The USGS will provide technical support and 
guidance to the Free Phase Product Assessment. Specific tasks to be executed 
include obtaining water levels for the Base and the study of the relationship 
between surface water and groundwater at Site 6. The USGS will serve as 
reviewers of technical data and lend expertise in the hydrogeologic study. Mr. 
John Harsh and Mr. Bill Oakley of the Jackson, Mississippi, office will 
coordinate the USGS participation. 

7.2 PROJECT TEAM - ABB-ES. 

7.2.1 Proaram Manaaer The Program Manager, Mr. Tony Allen, is responsible for 
oversight and management for the overall multi-installation Navy CLEAN contract 
for District 1. In this position, Mr. Allen is able to identify overall program 
needs, promote technology and other information transfer between various Navy 
CLEAN projects, and direct resources, as appropriate, for effective and timely 
completion of program activities. 

7.2.2 Task Order Manager (TOM) The Task Order Manger for CTO 96 is Ms. Penny 
Baxter, P.G. Ms. Baxter is responsible for evaluating the appropriateness and 
adequacy of the scope, and maintaining the schedule and budget. Ms. Baxter is 
also responsible for the day-to-day conduct of the work, including the 
integration of the input of supporting disciplines and subcontractors. She will 
review ongoing quality control during the performance of work, the technical 
integrity of conclusions and recommendations, and the clarity and usefulness of 
project work products. 

7. 2. 3 Technical Lead Mr. Kurt Sichelstiel is the Technical Lead for this 
project and will be responsible for ensuring that field activities are performed 
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consistent with the project Work Plan and supporting documents. Mr. 
Sichelstiel's other responsibilities include oversight of focused field 
investigation and will coordinate evaluation of the F-PPA data that supports the 
IAD. 

7.2.4 Lead Enaineer Ms. Valerie Rule will serve as the lead engineer for the 
IAD phase of the project. Ms. Rule's responsibilities will include overseeing 
the design and development of the IA, and providing necessary treatment 
technologies associated with input with regarding the F-PP removal processes. 

7.2.5 Field Ocerations Leader The FOL will be responsible for implementation 
and progression of field activities. This will include appropriate logging and 
documentation of standard and approved drilling and well installation methods to 
ensure that pertinent drilling and testing information is obtained during the F­
PPA. Other responsibilities include oversight of F-PPA and pilot-scale testing 
activities. 

7.2.6 Quality Assurance Manager The Quality Assurance Manager will be 
responsible for ensuring that field and laboratory activities support DQOs and 
conform with the project Work Plan. He/she will perform periodic field and 
laboratory audits to monitor conformance with requirements. 

7.2.7 Communitv Relations The Community Relations 
responsible for providing community relations support 
Support may include activities such as the development 
releases, or community interviews. 

(CR) specialist will be 
activities as required. 
of fact sheets and press 

7. 3 COMMUNICATIONS. The TOM will communicate to keep the EIC informed of 
progress during the field program. Should any problems occur during the field 
program ultimately concerning human health and the environment, the TOM will 
inform the EIC, the Base Environmental Coordinator (BEC), USGS Technical 
Representatives, and the State of Mississippi. The TOM will receive daily 
telephone reports from the Field Operations Leader during the free-phase product 
assessment activities. The TOM will communicate any additional cost impacts to 
the EIC. 

7.4 REPORTING. 

7.4.1 Monthly Proaress Reoorts ABB-ES will prepare Technical and Financial 
Monthly Reports (TFMR) in accordance with the provisions of Part V, Section 3 of 
NAVY CLEAN Contract No. N62467-89-D-0317. Each report will be in the format 
required in the contract (Part IX, Attachment A) and will sununarize activities 
performed, problems encountered, and proposed problem resolutions. It will also 
include an updated schedule in Gantt format. ABB-ES will notify SOUTHNAV­
FACENGCOM upon discovery of significant new site conditions, including imminent 
hazard or substantial endangerment, or deviation from the project schedule, plan, 
or budget. 

7.4.2 Additional Reporting Requirements Contract Task Order (CTO) No. 096 
requests monthly reports in addition to the TFMR. An in-depth Monthly Technical 
Report (MTR) will be written to include the following: 1) minutes of technical 
meetings, 2) detailed description of field activities, 3) advance notice on 
technical issues to familiarize the EIC with the content of reports prior to 
delivery, 4) copies of QA/QC audits and reviews, 5) identification of 
anticipated problems for a period of two months forward, 6) identification of 
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deliverables within a two-month period, and 8) documentation of all phone 
conversations made to regulatory, natural resource trustee, community, consulting 
firm, EIC, and activity personnel. 

7. 4. 3 Technical Bulletins Technical Bulletins are one- to two -page reports that 
are intended for the client and TOM to use in tracking the technical performance 
and managing the project schedule and budget. 

GULFPORT-YP[FFPAJ93.032/mlv 7-4 Final 



8.0 SITE HEALTH AND SAFETY PLAN 

8.1 DESCRIPTION. This site Health and Safety Plan (HASP) has been prepared in 
conformance with the CLEAN Program District I HASP and is intended to meet the 
requirements of 29 Code of Federal Regulations (CFR) 1910.120. As such, this 
HASP addresses activities associated with field operations for the F-PPA/IAD 
investigation for NCBC, Gulfport, Mississippi. Compliance with this HASP is 
required for all ABB-ES personnel, contractor personnel, or third parties 
entering the site. 

8.1.1 Project Personnel 

8 .1.1.1 Project Manager The TOM, Penny Baxter, is responsible for overall 
project performance. Responsibilities that relate to health and safety include 
provision for the development of this site-specific HASP, the necessary resources 
to meet requirements of this HASP, the coordination of staff assignments to 
ensure that personnel assigned to the project meet medical and training 
requirements, and the means and materials necessary to resolve any health and 
safety issues that are identified or that develop on the project. 

8 .1.1. 2 General Site Supervisor The General Site Supervisor is the TOM's 
designee who is onsite and vested with the authority by the TM to carry out day­
to-day operations, including interfacing with the site Health and Safety Officer 
(HSO). 

8.1.1.3 Health and Safety Officer (HSO) The HSO for this project is designated 
by the PM with concurrence of the ABB-ES Health and Safety Supervisor (HSS) or 
Health and Safety Manager (HSM) . The HSO will have at least an indirect line of 
reporting to the HSM through the HSS for the duration of his/her assignment as 
project HSO. The HSO is responsible for developing and implementing this site­
specific HASP in accordance with the CLEAN HASP. The HSO will investigate all 
accidents, illnesses, and incidents occurring onsite. The HSO will also conduct 
safety briefings and site-specific training for onsite personnel. The HSO will 
accompany all USEPA, Occupational Safety and Health Administration (OSHA), or 
other governmental agency personnel visiting this ABB-ES site in response to 
health and safety issues. The HSO, in consultation with the HSS or HSM, is 
responsible for updating and modifying this HASP as site or environmental 
conditions change. 

8.1.2 Training Training is defined under the CLEAN HASP, and all personnel 
entering potentially contaminated areas of this site must meet the requirements 
of 29 CFR 1910.120. Health and safety training records for ABB-ES personnel are 
maintained on file at the ABB-ES' Knoxville, Tennessee, office. The HSO will 
verify proof of training of ABB-ES personnel assigned to work downrange at the 
site. Personnel without the required training will not be permitted in any area 
with potential for exposure to toxic substances or harmful physical agents (i.e., 
downrange) . Refer to Chapter 3. 0 of the CLEAN Generic HASP for further 
information. 

8.1.3 Medical Surveillance All personnel entering potentially contaminated 
areas of this site will be medically qualified for site assignment through a 
medical surveillance program outlined in the CLEAN HASP. Personnel who have not 
received medical clearance will not be permitted downrange. Refer to Chapter 4. 0 
of the CLEAN HASP for further information. 
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8.1.4 Facility Characterization 

8.1.4.1 Facility Information The NCBC is located in Gulfport, Harrison County, 
in the southeastern corner of the State of Mississippi (Figure 1-1). The Base 
occupies 1,100 acres in the western part of Gulfport, immediately south of 28th 
Street. Biloxi, the county's largest city, is located approximately 7 miles to 
the east of Gulfport and Pass Christian is located 7 miles to the west. The City 
of Long Beach borders the western NCBC.property line. 

The NCBC property land use and land cover classifications include residential; 
commercial and services; industrial; transportation, communications, and 
utilities; industrial complexes; mixed forest land; and wetlands (forested and 
nonforested) . 

8.1.4.2 Site History and Layout Site 6 is the former Fire-Fighting Training 
area at NCBC Gulfport (Figure 8-1). The site consisted of two unlined burning 
pits in a grassy area. One pit was 50 feet by 35 feet by 4 feet, while the other 
was 40 feet by 25 feet by 6 feet. The burning pits were used from 1966 to 1975 
for fire fighting exercises. Waste liquids from the shops were taken to the pits 
in bowsers or in containers. Waste liquids consisted of fuels, oils, solvents 
(xylene, Stoddard, toluene, methyl ethyl ketone) paints, and paint thinners. The 
paints disposed at the site are suspected to contain cadmium, chromium, and lead. 
Waste fuels could also contain lead. Approximately 500,000 gallons of liquid 
waste was disposed of and ignited in the two pits for fire fighting exercises. 
Fires were extinguished with a biodegradable and non-toxic protein foaming agent 
(NEESA, 1985) . The pits have been filled and their locations and dimensions are 
not readily recognizable. 

Most of the liquids burned during drills were consumed by fire. However, some 
residual flammable liquids remained following burns. There were reports that 
following heavy rains, waste liquids sometimes overflowed the pits and entered 
a drainage ditch to the immediate west. Three monitoring wells were installed 
at the site during a Verification Study (HLA, 1987). Although no product was 
discovered when these wells were sampled, a site visit by ABB-ES in 1991 
discovered approximately four feet of free product floating in monitoring well 
GPT-6-1. The product was described as an oily, brown, viscous substance with a 
petroleum odor. A sample of the product will be collected and analyzed prior to 
the inception of the field program. 

8.1.5 Scope of Work ABB-ES will conduct a free-phase product assessment and 
develop an interim action design at Site 6. The field investigation will include 
Hydropunch® II investigation, drilling and well installation, aquifer 
characterization, and groundwater sampling, pilot-scale test of a F-PP recovery 
well. The objectives of the investigation will be to characterize the free 
product, delineate the extent of the free product, and to determine the rate of 
movement of the free product. 

8.1.5.1 Hazardous Substances The contaminants of concern known or suspected to 
be present on-site, along with any established exposure limits for those 
substances, are listed in Table 8-1. 

8.1.6 Site Risks The following are the health hazards and safety hazards that 
are expected to be encountered at the site. 
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Table 8-1 Contaminants of Concern 

Chemical 

Benzene 

Ethyl benzene 

Toluene 

Xylene 

Naphthalene 

Tetraethyl Lead 

Lead 

Trichlororethylene 

Approximate 
Odor Threshold 

(ppm) 

4.68 

140 

0.17 

0.05 

5 

See notes at end of table . 

Permissible 
Exposure Limits 

(ppm) 

100 

100 

100 

10 

0.006 

0.05 

50 

Threshold 
Limit Value 

(ppm) 

10 

100 

100 

200 

10 

0.007 

0.15 

50 

Physical 
Characteristics Dermal Toxicity 

Colorless liquid, Moderate skin 
pleasant aromatic irritant. 
odor. 

Colorless liquid, 
aromatic odor. 

Moderate skin 
irritant. 

Colorless liquid, Mild skin irritant. 
pleasant aromatic 
odor. 

Colorless liquid, 
aromatic odor. 

Colorless to brown 
solid with an odor of 
mothballs 

Colorless liquid with 
a pleasant, sweet 
odor. 

Soft, ductile, gray 
metal, soluble in 
water containing a 
weak acid. 

Colorless liquid, 
sweet odor. 

Moderate skin 
irritant. 

Moderate skin irritant. 

Contact with the skin 
may cause itching, 
burning, and skin 
redness. The chemical 
can be absorbed through 
the skin into the body. 

None. 

Can cause 
dermatitis. 

Remarks 

Inhalation of large 
amounts attacks central 
nervous system (CNS); 
chronic poisoning may 
cause leukemia. 

Liquid blisters skin; 
inhalation results in 
dizziness and depres­
sion. 

Ingestion or aspiration 
can cause pulmonary 
edema and depressed 
respiration. 

I nha l at ion causes head­
ache and dizziness; va­
pors irritate eyes; can 
be fatal if ingested. 

Inhalation causes head­
ache and confusion; 
vapors irritate eyes. 

Symptoms include head­
ache, anxiety, nausea, 
loss of appetite, and 
tremors. 

Lead poisoning may cause 
fatigue, anemia, ab­
dominal pains, and 
neurological damage. 

Inhalation may cause eye 
and nose irritation, 
blurred vision, nausea, 
or CNS damage. 



C') 

c 
r ..., 
" 0 

"' -1 

' :0:: 

" ..., ..., 
" 2:: 
-o 
VI 

0 
VI 
N -.... 
3 

< 

00 
I 

l11 

Table 8-1 (continued) Contaminants of Concern 

Chemical 

Cadmium 

Chromium 

1,2-Dichloroethane 

2-butanone (MEK) 

Stoddard solvent 

1,1'-Dichloroethane 

1,2'-Dichloroethane 

Notes: 

Approximate 
Odor Threshold 

(ppm) 

10 

ppm= parts per million. 

Source: 

Permissible 
Exposure Limits 

(ppm) 

0.2 

0.5 

200 

200 

200 

100 

100 

Threshold 
Limit Value 

(ppm) 

0.5 

200 

200 

200 

200 

200 

Physical 
Characteristics 

Metal: Silver-white, 
blue tinged, lust­
rous, odorless solid. 

Steel gray metal or 
silver powder. 

Colorless liquid, 
sweet odor. 

Colorless liquid, 
sweet odor. 

Colorless liquid, 
gasoline-like odor. 

Colorless oily 
liquid, chloroform 
odor. 

Colorless liquid, 
chloroform-like odor. 

National Institute for Occupational Safety and Health, NO. 90-117 

Dermal Toxicity 

None. 

Can cause 
dermatitis. 

Moderate skin irritant. 

Moderate skin irritant. 

Skin and eye irritant. 

Skin and eye irritant. 

Skin and eye irritant. 

Remarks 

Carcinogen; causes pul­
monary edema, nausea, 
headache, vomiting, and 
kidney damage. 

Inhalation may cause 
irritation of nose, 
throat, respiratory 
passages, and lungs. 

Inhalation causes nau· 
sea, vomiting, CNS 
damage; eye irritant. 

Liquid causes eye burn. 
Vapor irritates eyes, 
nose and throat. Can 
cause headache, dizzi­
ness, and loss of con­
sciousness. 

High concentrations of 
vapors may cause intoxi­
cation, harmful if swal­
lowed. 

Ingestion of large 
amounts could cause 
nausea, vomiting and 
cyanosis. 

Ingestion causes slight 
depression to deep 
narcosis. 



8.1.6.1 Health Hazards Contaminants to which site personnel may be exposed and 
that may represent potential health hazards are described below and summarized 
in Table 8-1. 

Benzene is a colorless liquid with a pleasant aromatic odor. It is a moderate 
irritant in small amounts both as a gas and as a liquid. If inhaled in large 
amounts it attacks the central nervous system, possibly resulting in coma and/or 
respiratory arrest. Chronic poisoning may cause leukemia or aplastic anemia. 

Ethyl benzene is a colorless aromatic liquid. It is a moderate skin irritant in 
gaseous form. Inhalation of high concentrations of the gas may cause temporary 
irritation of the nose, dizziness, and depression. The liquid form can blister 
the skin if not washed off immediately. 

Toluene is a colorless liquid with a pleasant aromatic odor. It is a mild skin 
irritant. Inhalation of high concentrations of the gas can cause temporary 
smarting of the eyes or irritation of the respiratory system. If the liquid form 
is allowed to remain on the skin for a long time, smarting and reddening of the 
skin may occur. Ingestion or aspiration of the liquid causes depressed 
respiration and pulmonary edema, and can result in kidney or liver damage. 

Xylene is a colorless liquid with a sweet odor. It is a moderate skin irritant. 
When present as a gas in high concentrations, it can cause temporary slight 
smarting of the eyes or irritation of the respiratory system, headache, and 
dizziness. The liquid form may cause smarting or reddening of the skin if not 
washed off immediately. If the liquid is aspirated into the lungs it can result 
in severe coughing, distress, and rapidly developing pulmonary edema. If 
ingested, nausea, vomiting, cramps, headache, and coma can occur and may be 
fatal. Ingestion may also result in kidney and liver damage. 

Naphthalene is a volatile, white substance in its solid state with a "moth balls" 
or coal tar odor. Ingestion or inhalation of naphthalene causes eye irritation, 
headache, nausea, vomiting, sweating, and abdominal pain. Skin contact may cause 
redness and dermatitis. Both the vapor and the solid are irritating to the eye. 

Tetraethyl lead is a colorless liquid with a sweet, pleasant odor. It is 
commonly used as an antiknock agent for aviation gasolines. The liquid can be 
absorbed into the body through contact with the skin, and as a moderate skin 
irritant, may cause itching, burning, and reddening of the skin. Ingestion or 
aspiration of the liquid causes headache, anxiety, nausea, loss of appetite, and 
tremors. 

All activities 
help minimize 
concentrations 

at this site will be conducted in unconfined areas. This will 
the chances of exposure of onsite personnel to high vapor 
of any of the substances described above. 

8.1.6.2 Safety Hazards Safety hazards include those hazards that personnel may 
be exposed to that are unrelated to hazardous wastes; for example, heat stress, 
operation and presence around heavy equipment, lifting of objects, vehicle 
traffic, and snake bites. Extreme caution should be taken by all personnel while 
conducting work around drill rigs, backhoes, and other heavy equipment. During 
hot weather, personnel should take time to drink fluids and cool off to avoid 
overheating and symptoms related to heat stress. 
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Lifting of heavy objects should be done with caution. Personnel should assist 
one another with moving heavy objects or use the appropriate equipment to 
accomplish these tasks. 

During all site activities, personnel should be aware of the possibility of an 
encounter with poisonous snakes, particularly rattlesnakes. 

Power substations, power lines, underground utilities, and underground pipelines 
are to be avoided during drilling operations. Necessary work permits for 
activities at the NCBC will be obtained from the Public Works Department or the 
appropriate department (e.g., fire department, etc.}. 

8.1.7 Conclusions Based on all of the available information (nature of the 
work, potential on-site chemicals and their properties, exposure limits, etc.}, 
hazards associated with conducting the described field work are considered to be 
low, assuming appropriate health and safety practices are maintained. 

8.1.8 Protective Measures The following are the protective measures that will 
be used at the site. 

8 .1. 8.1 Engineering Controls When appropriate, engineering controls (i.e., fans 
to blow volatilized chemicals away form the work area} will be used. 

8.1.8.2 Levels of Protection Initial entry for intrusive activities at the 
sites is modified Level D. Guidelines for the levels of personal protection to 
be followed are listed below: 

• Level D (modified} 
FID reading < 25 parts per million (ppm) and 
Benzene 0.5/a Drager tube < 0.5 ppm 

• Level C protection 
FID reading between 25 and 170 ppm and/or 
Benzene 0.5/a Drager tube reading between 0.5 and 50 ppm 

• Level B protection 
FID reading~ 170 ppm 
Benzene 5/b Drager tube ~ 50 ppm 

8.1.9 Monitoring It is intended that real time monitoring instrumentation will 
be used to monitor the work environment in order to ensure the appropriate level 
of protection for the site team. 

8.1.9.1 Air Sampling To the extent feasible, the presence of airborne contami­
nants will be evaluated through the use of direct reading instrumentation. 
Information gathered will be used to ensure the adequacy of the levels of 
protection being used at the site, and may be used as the basis for upgrading or 
downgrading the levels of protection in conformance with action levels provided 
in this HASP and at the direction of the site HSO. 

The following sampling equipment will be used at the site. Refer to Chapter 7.0 
of the CLEAN HASP for information on the calibration and maintenance of the 
equipment: 

• Photovac Organic Vapor Analyzer 10S50 (OVA} , 
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• Drager tubes: (Benzene 0.5/a and Benzene 0.5/b}, 
• Lower explosive limit (LEL)/oxygen deficiency meter, and 
• FID. 

8.1.9.2 Action Levels for Air Monitoring During the initial site entry and 
while working on the site, the breathing zone and surrounding area will be 
monitored with an Lower Explosive Limit {LEL)/oxygen deficiency meter. 
Operations may proceed normally as long as the LEL readings are below 10 percent. 
If levels between 10 and 20 percent LEL are detected, operations will be 
temporarily suspended until the situation can be assessed. If LEL levels cannot 
be reduced by engineering controls, work can continue with precautions (non­
sparking tools, bonding, spark arrestors). If LEL levels exceed 20 percent, work 
will be suspended immediately. 

During operations, air monitoring in the breathing zone will be conducted with 
an FID and Drager tubes. If continuous readings of above background are 
obtained, personnel protective equipment will be used as outlined in Subsection 
8.1.8.2. 

8 .1.9 .3 Personal Monitoring Personal monitoring will be undertaken to 
characterize the personal exposure of high risk employees to the hazardous 
substances they may encounter on-site. Personal monitoring will be conducted on 
a representative basis. Personnel who are represented by the sampling will be 
noted in field logs. 

The following personal monitoring equipment will be used at the site. Refer to 
Chapter 7.0 of the CLEAN HASP for information on the maintenance and calibration 
of the equipment: 

• Thermoluminescent Dosimetry Body Badge. 

8 .1.10 Zonation Due to the nature of the work (multiple soil borings and 
monitoring well sampling throughout the study area} and the properties of the 
potential chemicals found onsite, typical exclusion, contamination reduction, and 
support zones are not necessary or practical at all locations. Therefore, where 
appropriate, a "floating" exclusion zone in the perimeter of the sampling site 
will be established to eliminate access to the area by individuals not working 
on the project or involved in the assessment work. The perimeter will be at 
least 20 feet in radius and moved accordingly as the assessment points are moved. 

8.1.11 Communications When radio communication is not used, the following air 
horn signals will be employed: 

HELP Three Short Blasts { . . ) 
EVACUATION Three Long Blasts 

ALL CLEAR Alternating Short and Long Blasts ( ·- _._) 

8.1.12 Work Practices General work practices to be used during ABB-ES projects 
are described in Chapter 8. 0 of the CLEAN HASP. Work at the site will be 
conducted according to these established protocols and guidelines for the safety 
and health of all personnel involved. Specific work practices necessary for this 
project or those that are of significant concern are described as follows: 
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• work and sampling will be conducted in Level D clothing and 
equipment, 

• the buddy system will be used, 

• smoking, eating, or drinking in the work area and before decontami­
nation will not be allowed, and 

• heat and other work stresses related to wearing protective gear will 
be avoided. Work breaks will be planned to prevent stress-related 
accidents or fatigue. 

8.1.13 Decontamination and Disoosal All personnel and/or equipment leaving 
contaminated areas of the site will be subject to decontamination, which will 
take place in the contamination reduction zone. General decontamination 
practices used during ABB-ES projects are described in Chapter 13.0 of the CLEAN 
HASP. 

8 .1.13 .1 Personnel Decontamination All personnel leaving the investigation area 
are subject to decontamination (as necessary) . The decontamination procedure 
required will be determined by the nature and level of contamination found at the 
sites. At a minimum, site personnel will remove loose soils from boots and 
clothing before leaving the site. More thorough decontamination procedures will 
be observed as dictated by site conditions. These procedures are described in 
Chapter 13.0 of the CLEAN HASP. 

8 .1.13. 2 Small Equipment Decontamination Small equipment will be protected from 
contamination as much as possible by keeping the equipment covered when at the 
site and placing the equipment on plastic sheeting, not the ground. Sampling 
equipment used at the site will be used only once or will be field cleaned 
between samples with soapy water (Alconox), rinsed with clean water, rinsed with 
an approved QA/QC solvent, and final rinsed with organic free water. 

8 .1.13. 3 Heavy Equipment Decontamination Heavy equipment will be decontaminated 
using a high-pressure steam cleaner. Decontamination activities will take place 
on a designated decontamination pad constructed by the subcontractor. Fluids 
from heavy equipment decontamination will be contained in approved containers. 

8.1.13.4 Collection and Disposal of Decontamination Products All disposable 
protective gear, decontamination fluids {for both personnel and equipment), and 
other disposable materials will be double-bagged and disposed of properly at the 
Base. Decontamination fluids will be disposed in accordance with applicable 
regulations and facility guidelines. Disposable materials (e.g., gloves and 
Tyveksm) will be bagged and disposed of properly. 

8.2 EMERGENCY CONTINGENCY PLAN. This section identifies emergency and contin­
gency planning that has been undertaken for operations at this site. Most sect­
ions of the HASP provide information that would be used under emergency condi­
tions. General emergency planning information is addressed in Chapter 14.0 of 
the CLEAN HASP. The following subsections present site-specific emergency and 
contingency planning information. 

8.2.1 Personnel Roles, Lines of Authority, and Communication The site HSO or 
the Health and Safety designee is the primary authority for directing operations 
at the site under emergency conditions. All communications both ansi te and off-
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site will be directed through the HSO or designee. Emergency telephone numbers 
are listed in Subsection 8.5. The HSO will have available on-site a portable 
communication system to allow contact with the appropriate NWS services in 
emergency situations. 

8. 2. 2 Evacuation Evacuation procedures at the site will follow those procedures 
discussed in Chapter 14 . 5 of the CLEAN HASP for upwind withdrawal, site 
evacuation, and evacuation of the surrounding area. 

8.2.3 Emergencv Medical Treatment and First Aid Any personnel injured on-site 
will be rendered first aid as appropriate and transported to competent medical 
facilities for further examination and/or treatment. (Designated emergency medi­
cal facilities and routes from the site are listed in Subsection 8.2.9) The pre­
ferred method of transport would be through professional emergency transportation 
means; however, when this is not readily available or would result in excessive 
delay, other transport will be authorized. Under no circumstances will injured 
persons transport themselves to a medical facility for emergency treatment. 

8.2.4 Administration 

8.2.4.1 Personnel Authorized Downrange Personnel authorized to participate in 
downrange activities at this site have been reviewed and certified for site 
operations by the TOM and the HSS. Certification involves the completion of 
appropriate training, a medical examination, and a review of this site-specific 
HASP. All persons entering the site must use the buddy system, and check in with 
the Site Manager and/or HSO before going downrange. 

CERTIFIED ABB ENVIRONMENTAL TEAM PERSONNEL: 

Andrew E. Rucinski 

John Kirkland 

Kate Kelly 

Penny Baxter 

Harlan Faircloth 

Robert Fisher 

Allen Young 

Kurt Sichelstiel 

OTHER CERTIFIED PERSONNEL: 
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8.2.5 HASP Approvals By their signatures, the undersigned certify that this 
HASP will be used for the protection of the health and safety of all persons 
entering this site. 

Health and Safety Officer Date 

Project Manager Date 

Health and Safety Manager/Supervisor Date 

8. 2. 6 Field Team Review I have read and reviewed the health and safety 
information in the HASP. I understand the information and will comply with the 
requirements of the HASP. 

NAME: 

DATE: 

SITE/PROJECT: 
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8.2.7 Medical Data Sheet This Medical Data Sheet will be completed by all 
onsite personnel and kept in the Support Zone during site operations. It is not 
a substitute for the Medical Surveillance Program requirements consistent with 
the CLEAN HASP. This data sheet will accompany any personnel when medical 
assistance or transport to hospital facilities is required. If more space is 
required, use the back of this sheet. 

Project: 

Name: 

Address: 

Home Telephone: Area Code 

Age: Height: Weight: 

In case of emergency, contact: 

Address: 

Telephone: Area Code 

Do you wear contact lenses? Yes No 

Allergies: 

List medication{s) taken regularly: 

Particular sensitivities: 

Previous/current medical conditions or exposures to hazardous chemicals: 

Name of Personal Physician: 

Telephone: Area Code 
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8.2.8 Emergency Telephone Numbers 

Police Department {off-base) 
Base Police Department 

Ambulance 

Primary Hospital 
Gulfport Memorial Hospital 

Alternate Hospital 
Garden Park Community Hospital 

Fire Department {off-base) 
Base Fire Department 

Poison Control Center 

National Response Center 

Regional USEPA Emergency Response 

Site HSO: 

General Site Supervisor: 

Project Manager: ~P~e~n~n~y~B~a~x~t~e~r ____________ __ 

Navy CLEAN HSS: David R. Daniel 

ABB Environmental HSM: C.E. Sundquist 

911 
865-2222 

911 

{601) 865-3120 

{601) 865-1188 

911 
865-2333 

{800) 962-1253 

{ 800) 424-8802 

{ 800) 414-8802 

{615) 531-1922 

{615) 531-1922 

{615) 531-1922 

{904) 656-1293 
x318 

{207) 775-5401 x101 

8.2.9 Routes to Emergency Medical Facilities The primary source of medical 

assistance for the site is: 

Facility Name: Gulfoort Memorial Hospital 
Address: 4500 13th Street, Gulfport, Mississippi 39501 
Telephone Number: {601) 865-3120 

Directions to primary source of medical assistance are shown on Figure 8-2 and 
as follows: 

Exit NCBC Gulfport via the main gate at Broad Ave. and travel south 

approximately 3/8 mile to traffic signal at 15th St. Cross intersection 

and take first left into Hospital parking area. Patient admissions is 

directly ahead. (see Figure 8-2). 

Alternative source of medical assistance: 

Facility Name: Garden Park Community Hospital 

Address: 1520 Broad Avenue, Gulfport. Mississippi 39501 
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Telephone Number: ~(~6~0~1~)~8~6~5~-~1~1~8~8~----------------------------------------

Directions to alternate source of medical assistance: 

Exit NCBC Gulfport via main gate and travel south (right) on Broad 

avenue approximately 1/4 mile. Hospital is on the left (see Fig. 8-2) 
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The Occupational Safety and Health Act of 1970 provides job safety and health protection 
by promoting safe and healthful working conditions throughout the Nation. Requirements 
include the following: 

for workers 
of the Act 

EMPLOYERS . py py py p 
of employment free from recognized hazards that are causing or are 
likely to cause death or serious harm or employees. Employers must 
comply with occupational safety and health standards issued under 
the Act. 

EMPLOYEES 
p y py p ty . 

standards, rules, regulations and orders issued under the Act that 
apply to their own actions and conduct on the job. 

The Occupational Safety and Health Administration (OSHA) 
of the U.S. Department of Labor has the primary responsibility for 
administering the Act. OSHA issues occupational safety and health 
standards, and its Safety and Health Officers conduct 

a 
representative authorized by employees be given an opportunity 
to accompany the OSHA inspector for the purpose of aiding the 
inspection. 

Where there is no authorized employee representative, the 
OSHA Compliance Officer must consult with a reasonable number 
of employees concerning safety and health conditions in the 
w k I . 

COMPLAINT 
E p oyee or th r p g mpl nt 
with the nearest OSHA office requesting an inspection if they 
believe unsafe or unhealthful conditions exist in their workplace. 
OSHA will withhold, on request, names of employees complaining. 

The Act provides the employees may not be discharged or 
discriminated against in any way for filing safety and health 
complaints or for otherwise exercising their rights under the Act. 

Employees who believe they have been discriminated against 
may file a complaint with their nearest OSHA office within 30 days 
of th ll ed d' · · t f -

CITATION . . p p p y , 
a c1tation alleging such violations will be issued to the employer. 
Each citation will specify a time period within which the alleged 
violation must be corrected. 

The OSHA citation must be prominently displayed at or near 
the place of alleged violation for three days, or until it is corrected, 
whichever is later, to warn employees of dangers that may exist 
there. 

More Information 
Additional information and 
copies of the Act, specific 
OSHA safety and health stan­
dards, and other applicable 
regulations may be obtained 
from your employer or from the 
nearest OSHA Regional Office 
in the following locations: 

Atlanta, Georgia 
Boston, Massachusetts 
Chicago, Illinois 
Dallas, Texas 
Denver, Colorado 
Kansas City, Missouri 
New York, New York 
Philadelphia, Pennsylvania 
San Francisco, California 
Seattle, Washington 

PROPOSED PENAL TV . . Th p ry p g mpyr 
of up to $7 ,OOOfor each serious violation and for optional penalties 
of up to $7,000 for each nonserious violation. Penalties of up to 
$7,000per day may be proposed for failure to correct violations 
within the proposed time period and for each day the violation 
continues beyond the prescribed abatement date. Also, any 
employer who willfully or repeatedly violates the Act may be 
assessed penalties of up to $70,000 for each such violation. A 
violation of posting requirements can bring a penalty of up to 
$7,000. 

There are also provisions for criminal penalties. Any willful 
violation resulting in the death of any employee, upon conviction, 
is punishable by a fine of up to $250,000 (or $500,000 if the 
employer is a corporation), or by imprisonment for up to six 
months, or both. A second conviction of an employer doubles the 
possible term of imprisonment. Falsifying records, report&, or 
applications is punishable by a fine of $10,000or up to six months 
0 

•• , b th 

VOLUNTARY ACTIVITY . p g p , g 
efforts by labor and management, before an OSHA inspection, to 
reduce workplace hazards voluntarily and to develop and improve 
safety and health programs in all workplaces and industries. 
OSHA's Voluntary Protection Programs recognize outstanding 
efforts of this nature. 

OSHA has published Safety and Health Program Management 
Guidelines to assist employers in establishing or perfecting 
programs to prevent or control employee exposure to workplace 
hazards. There are many public and private organizations that can 
provide information and assistance in this effort, if requested. 
Also, your local OSHA office can provide considerable help and 
advice on and health or can refer you to 

improving safety and health management is available to employers, 
without citation or penalty, through OSHA-supported programs in 
each State. These programs are usually administered by the State 
labor or Health department or a State university. 

POSTING INSTRUCTIONS 
Employees in States operating OSHA approved State Plans should 
obtain and post the State's equivalent poster. 

Under provisions of Title 29, Code of Federal Regulations, Part 
1903.2(a)(l) employers must post this notice (or facsimile) in a 
conspicuous place where notices to employees are customarily 
posted. 

(404) 347-3573 
(617) 565-7164 
(312) 353-2220 
(214) 767-4731 
(303) 844-3061 
(816) 426-5861 
(212) 337-2378 
(215) 596-1201 
(415) 744-6670 
(206) 442-5930 

Washington, D.C. 
1991 (Reprinted) 
OSHA 2203 

!,.yon Martin, Secretary of Labor 
u.S.~eotof~ 
Occupational Safety and Health Administration 

To report suspected fire hazards, imminent danger safety and health hazards in the workplace, or other job safety and health 
emergencies, such as toxic waste in the workplace, call OSHA's 24-hour hotline: 1-800-321-0SHA. 
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FLOW 0 STREAM 

RECOVERED 
STREAM 

Flow (opm) 25 
Water 25 

Product <0.1 
Air (cfm) 

COMPOUND (uc/L) (uo/L) 
Benzene 83 

2-Butcnone 80 
Carbon Disulfide 4 

Chloroethone 310 
Chlorofonnn 20 

Chloromethane 12 
1,1 -Dichloroethane 4900 
1,2-Dichloroethane 1200 
1,1 -Dichloroethene 3100 

1 ,2 -Dichloroethene total 170 
cis-1,2-Dichloroethene 

trcns-1,2-Dichloroethene 
Ethvlbenzene 77 

Methylene Chloride 95 
4-MetfWl-2 Pentonone 100 

Tetrochloroethene 32 
1,1,1 Trichloroethane 5900 

Trichloroethene 90 
Toluene 340 

Vinyl Chloride 35 
Xvlene 490 

Phenol 48 
2-Methvlohenol 380 
4-Methylphenol 1100 

2,4-Dimethvlohenol 56 
Ncohthalene 230 

2 -Methvi naphthalene 770 
Acenaothene 48 

Fluorene 23 
Phenanthrene 350 

ali)ha-Chlardane 0.14 
OCDD (oa/L) 5 (Note 2 

DISSOLVED METALS (uo/1) 

Aluminum 203 
Anlenic 6.0 
Barium 259 

Beryllium <1.D 
Cadmium <1.0 

Calcium 127,000 
Chromium <3.0 

Cobalt 7.6 
Coooer <3.0 

Iron 11,200 
Lead 1.5 

Manganese 718 
Mercurv <0.20 

Nickel <13.0 
Selenium 21.7 

Vanadium 2.7 
Zinc 62.3 

PARAMETERS 

Alkalinity 17 
Hardness 44 

ms 78 
TSS <1.0 

Chloride 9.9 
Sulfate 14 

soo, 5 Dav 13 
COD .36 
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~ ~ NCBC GULFPORT ON ACTUAL EQUIPMENT USED. '•m~ GULFPORT, MS. 
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INTERLOCK LOGIC 

HIGH-HIGH LEVEL IN AIR STRIPPER WILL SHUT OFF 
RECOVERY WELL PUMPS (P-01, P-02, AND P-03). 
LOW LEVEL WILL START RECOVERY WELL PUMPS. 

LOW AIR FlLOW TO AIR STRIPPER WILL SHUT 
OFF COLLECTOR WELL PUMPS (P-01, P-02, 
AND P-03) AND WILL ACTIVATE ~RM STROBE. 

HIGH LEVEL IN PRODUCT TANK WILL ACTIVATE 
AILARM STROBE. 

FIGURE P·01 
PIPING & INSTRUMENTATION DIAGRAM 
PRODUCT RECOVERY 

PRODUCT RECOVERY I 
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FIGURE P·02 
PIPING & INSTRUMENTATION DIAGRAM 
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GROUNDWATER TREATMENT 
SYSTEM 
SITE 8 • FIRE TRAINING AREA 
NCBC GULFPORT 
GULFPORT, MS. 



F1 

FQI 

HS 

HOA 

LSH/L 

LAH/L 

LSHH 

LAHH 

LE 

PI 

Tl 

PSHH 

PAHH 

PB 

KC 

XA 

Per_Spe.GLP 
mlv.11.94 

FROM AIR STRIPPER 

I 
I 
I 
I 
I 
I 
I 
I 
I 

~------------------------------------------------, 
I I 
I 1 1/2" I 

I 
I 
I 

T-02 I 
EFFLUENT I 

""d) 

(2) 
~ 

I 
I 
I 

T-03 I 

I "~i"6 
~-

I 
I 
I 
I 
I 
I 
I 

0 
INTERLOCK LOGIC 
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