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DEPARTMENTOF THENAVY ALAMEDAPOINT
BASE REALIGNMENT AND CLOSURE SSIC NO. 5090.3

PROGRAM MANAGEMENT OFFICE WEST

1455 FRAZEE RD,SUITE 900
SAN DIEGO, CA 92105-4310
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May 26, 2006

Ms.Anna-Marie Cook
US EPA
Region 9
75 Hawthorne Street
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826

Ms. Judy Huang
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Ms. Huang:

Subj: REQUEST FOR SCHEDULE EXTENSION IR SITE 26 ROD, ALAMEDA POINT,
ALAMEDA, CALIFORNIA

This is a request for an extension on submittal of the draft final record of decision (ROD)
Installation Restoration (IR) Site 26 from May 23, 2006 to June 24, 2006. This request is a
follow up to the remedial project manager's email of May 25, 2006 and is consistent with
Federal Facility Agreement Section 14. The Navy needs more time to resolve solid waste
management unit issues and to respond to regulatoryagency comments. Each subsequent
milestone would also be extended by 30 days.

If you have any questions, please call me at (619) 532-0907 or Mr. Lou Ocampo, Remedial
Project Manager, at (619) 532-0969.

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director
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Copy to:
Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael, CA 94903-3634

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 West Mall Square, Building 1
Alameda, CA 94501
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Blind copy to:
Thomas Macchiarella
Greg Lorton
Mary Parker
Diane Silva (3 copies)
Z Drive File
Read File
Serial File

Writer: L. Ocampo, BPMOW.LO, 2-0969
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