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Ms. Anna-Marie Cook
United States Environmental ProtectionAgency
Region IX
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances control
8800 Cal Center Drive
Sacramento, CA 95826

Mr. Erich Simon
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Alameda Point Federal Facility Agreement Members:

SUBJECT: NOTICE OF EXTENSION OF THE SUBMITTAL DATE FOR DRAFT
FINAL RECORD OF DECISION FOR OPERABLE UNIT 1 (OU-1)
INSTALLATION RESTORATION (IR) SITES 6, 7, 8, AND 16, FORMER
NAS ALAMEDA, ALAMEDA POINT, CALIFORNIA

With reference to Section 10.7(f) of the Alameda Naval Air Station Federal Facility Agreement
(FFA), the Navy is hereby notifying the Federal FacilitiesAgreement members that the Navy will
be exercising a 30-day extension of the submittal date of the Draft Final Record of Decisionfor
Operable Unit (OU-1) Installation Restoration (IR) Sites 6, 7, 8, and 16, Former NAS Alameda,
Alameda Point.

The OU-1 Draft ROD was delivered to the agencies for review on August 23, 2006. On
October 19, 2006, the United States Environmental ProtectionAgency (EPA) extended the
review period from October 23, 2006 to November 24, 2006. On November 28, 2006, the Navy
on behalf of the Department of Toxic Substances Control (DTSC) further extended the comment
period end date for the OU-1 draft ROD to December22, 2006. The Navy received comments
from the DTSC on January 11, 2007.

With this 30-day extension notice, the Draft FinalOU-1 ROD submittal date will be April 12th,
2007. Recognizing the cumulative extensions exercised to date, all subsequent milestoneswill
be extended for 110 days from the dates reflected in the current Site Management Plan (SMP)
schedule of September 18, 2006.
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If you have any questions or comments, please call Mr. Steven Peck at (619) 532-0786 or me
at (619) 532-0907.

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director

Copy to:
Ms. Debbie Potter
City of Alameda
950 Mall Square, Bldg 1
Alameda Point, CA 94501

Mr. Craig Hunter
Tetra Tech EMI
10860 Gold Center Drive, Suite 200
Rancho Cordova, CA 95670

Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael, CA 94903
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Blind copy to:
Diane Silva, Code 05G, Admin. Rec. (3 copies)
T. Macchiarella
R. Callaway
S. Peck
X Drive file
Serial File

Writer: S. Peck, 2-0786
Typist: N. Lilley, 02/28/07
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