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Mr. John Hamill

Environmental Protection Agency
1235 Mission Street

San Francisco, CA 94103

Dear Mr. Hamill:

Please find enclosed a copy of the updated Remedial Investigation/Feasibility

Study (RI/FS) work plan schedule as presented by Jacobs Engineering to the

Navy.

If you have any questions, please contact Mr. Walter Sandza at (619) 532-2449.

Sincerely,

DANA N. SAKAMOTO

Environmental Restoration Branch Manager

By direction of the Commanding Officer

'--'_ Encl:

(1) RI/FS work plan schedule

Copy to:

Commanding General

Marine Corps Air Station, E1 Toro

Santa Ana, CA 92709

Blind copy to:

(18 Activity)

(18 Chron)

Writer: L. Nuzum, 1811.LN, X21230

Typist: M. Meehan, 181S, 27 Mar 90
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!_ PLAN CLEAN t'_Et 1
ACTES ACTIVITY LISTING by ACTIVITY _ER REPORT DATEz19t_R�0

JECTs CTO018 HI/rs MOt_ PLAN - HC_ EL TORO , CA TIME NOMsOXNOVS9

ORZG EARLY E_¥ LATE LATE TOTAL

XVITY DUR DUI% DESCRIPTION CODE 1 CODE 2 START FINISH START FINISH FLOAT
010000 I ! C10 RECEIPT 010 29NOVS9 29NOV89 29NOVS9 29NOV89 0

10001 26 26 pREPARS IMPLEMENTATION PLAN 010 30NOV89 04,_AN90 30NOV89 04,_AN90 0
10002 3 3 IP INTERNAL REVXEN & COttWENT 010 05JAN90 09JAN90 05JAN90 09JAN90 0
10003 I ! ISSUE L'4PY.,ENE_ATION PLAN TO 010 10JAN�0 10JANE0 10JAN90 iOJAN90 0

NAVY

10004 32 32 NAVY REVIEW AND JUPPROVALor IP 010 IIJAN�O 23FEB90 llJAN�O 23FEB90 010005 I i RECEIVE CTO MOD 02 010 27FEB�0 27FEB�0 27APR�0 27APIt�0 43
010006 14 14 9REFARE MOD02 I,P. 010 20FEB�0 19MAR90 30APR�0 17NA¥90 43

10007 I I ISSUE MOD02 I,P. TO NAVY 010 20MAR�0 20MAR�0 18MA¥90 18MA¥90 43
10008 13 13 NAVY APPROVEMOD 02 I.P. 010 21MAR�0 06APR�0 21MAY�0 06JUN�0 43
15001 242 242 MONTHLYREPORTING/MEETINGS 015 29NOV89 01NOV90 27DEC89 29NOV90 20

050001 43 43 FIELD SAMPLING PLAN 050 26FES90 25APR90 23MAR90 22MA¥90 I9

_50002 62 62 ASSURANCE PROJECT PLAN 050 26FEB90

QUALITY 22MAY�0 25FEB�0 22MA¥90 0

50003 11 11 INTERNAL REVIEW/REWRITE 050 23MA¥90 0607JN90 23MAY�0 06JUN�0 0

FSP/0APP

_r50004 I i ISSUE P/ORAFT FSF/OAPP TO NAVY 050 07_)N90 07u'UNg0 07JUNg0 07,,7UN90

0

50005 10 10 NAVY REVIEN/C_ P/DRAFT 050 08d'tJN90 21,_IN90 08JUN90 21JUNgO 0
FSP/OAPP

_0._ _ 6 6 INC NAVY COMM-DRAFT FSP/QAPP 050 22,JuNg0 20JUN00 22,3UN90 29d'UN90 0

FSP/OAPP

050008 I 1 ISSUE NAVY ORAFT FSP/OA_P 050 I3JUL�O 13JUL�O 13JUL�0 13JUL�O 0

:)50009 32 32 NAVY REVTEW/COIV_q_./T_ORAFT 050 16_]UL90 28AU090 16_ruL�0 20AUG90 0FSP/GAPP

050010 6 6 INC NAVY CO1_4FINAL FSP/OAPP 050 29AUG�0 05SEP90 29AUG�0 05SEP90 0

50011 11 11 INTERN REVIEW/REWXTE FINAL 050 06SEP�0 20SEP�0 06SEP90 20SEP90 0
FSP/QAPP

050012 1 I ISSUE NAVY FINAL FSP/OAPP 050 215EP90 21SEP90 21SEP90 215EP90 0

200001 15 15 REVIEN DOCUMENTS@ IT & 200 26FEB�0 I6MAR90 26FEB90 1gM&R�0 0

2 NON-NAVY00002 13 13 SITE VISIT,DATA 200 28FEB90 16MAR90 20FEB90 16MAR�0 0

COLLECT,INTERVIEN

200003 9 9 WRITE SU_�fARY REPORT INCL IR 200 19MAR90 29MAR90 19MAR90 29MAR90 0JOB TABLE

200004 6 6 INTERNAL REVIEW/EDIT OF DRAFT 200 30MAR90 06APR90 30MAR90 06APR90 0

200005 I I SUBMIT DRAFT St&WMARYTO NAVY 200 09APIt90 09APit�0 09APR90 09APR90

0

200006 23 23 NAVY CO)_F.NTS 200 10APR�0 IOMAY90 10APR�0 10MAY90 0
200007 13 13 REVISE DRAFT & PERFORM 200 1LMAY�0 29MA¥90 llMAY�0 29MAY�0 0

INTERNAL REVIEW

200008 i i SUBMIT FINAL SUMMARY TO NAVY 200 30MAY�0 30MAY�0 30MAY�0 30MAY�O
0

210001 10 10 DEFINE ARABS,INVENTORY MW'S 210 12MAR90 23MAR�0 12MAR�0 23MAR�0 0

210003 45 45 PRELIMINARY DRAFT OF RI/FS 210 12MAIt�0 11MAY90 12MAR�0 11MA¥90 0

210004 14 14 INTERNAL REVIEW/REWRITE PRELIM 210 14MAY90 31MAY90 14MAY90 31MAY90 0DRAFT

2_,.../5 I 1 SUINNXTPRELIMINARY DRAFT TO 210 0I_KJ'N90 OIJUN�O 0XJUN�0 01JU_J�0 0

)210006 NAVY _. _/ I:::_
15 15 NAVY REVIEW or pRELiMINARY 210 04d'UN�0 22JUN�0 21JUN�0 11_UL90 13

DRAFT
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L_ _n'gs LISTINGby ACTIVITY REPORTDATE:10m'_0
ACTIVITY NUMBER

: cto018 RI/rs WORKPIJ,S - _ EL TORO , CA Tn_ NO#:O1NOVS9
RJ_ ORIG EARLY EARLY LATE LATE TOTAl.

.,_TY DUR DUR DF._RIPTION CODE 1 CODE 2 START FINISH START FINISH FLOAT13 13 NRITE/P.EVZE# DRAFT RI/FS 210 250VN90 llJUL90 12JULg0 30JUL90 13

210008 1 I S_fi_qZT DRAFT TO NAVY _'_/_ 210 12JUL90 12JUL90 31JUL90 31JUL90 13

10009 24 24 NAVY REVIEW DRAFT 210 13_JL90 15AUGg0 01AUG90 03SEP90 1310010 13 13 WRT/RVW FINAL RI/FS 210 16AUG90 03SEP90 04SEPg0 20SF,P90 13

210011 1 I FINAL TO NAVY _/_ 210 04SEP90 04SEP90 21SEPg0 21SEP90 13

20001 45 45 RI/FS HEALTH & SAFETY PLAN 220 12MAR90 11MA¥90 13MARgo 14MAY90 120002 13 13 REVZEM/I_NRZTE HFdtLTH& SAFETY 220 14MAYg0 30MAY90 15MAY90 31MAY90 1
PLAN

21001 63 63 DRAFT COMKUNITY RELATIONS PLAN 221 27APRg0 24G%U,gQ 27APRg0 24JULg0 0
21002 19 19 INTERN REVIEM/RL_mITE CRP 221 25JULg0 20AUG90 25JULg0 20AUG90 0
21003 1 1 ISSUE DRAFT CRF TO NAVY 221 21&UG90 21&UG90 21AUG90 21AUG90 0

221004 9 9 NAVY REVIEW/CO!_,NT DRAFT ClIP 221 22AUG90 03SEP90 22AUG90 03SEP90 0

21005 9 9 INC COMM/REWRITE FINAL CRP 221 04SEP90 14SEP90 04SEP90 14SEP90 021006 4 4 INTERN REVIEW REVISE FINAL CRP 221 17SEP90 20S_90 17SEP90 20sEPg0 0

22100? I 1 ISSUE NAVY FINAL CRP 221 21SEP90 21SEP90 21SEP90 21SZP90 0

22001 40 40 RI/FS SITE _ PLAN 222 26FEB90 20APR90 26FEB90 20APR90 022003 6 6 REVIEW/REWRITE SITE MANAG_.NT 222 23APR90 30APR90 23APRg0 30APR90 0
PLAN

2k..._. i 1 ISSUE NAVY P/DRAFT SITE M(RtT 222 01MA¥90 01MAY90 01MAYg0 01MAYg0 0
PLAN

'W_22005 21 21 NAVY REVIEW AND COZ_RT 222 02MAY90 30MA¥90 03MAY90 31MAYg0 1

222006 14 14 WRITE/REVIEW DRAFT SITE M_IT 222 31MAY90 19JUN90 01JUN90 20JUNg0 1

22007 1 1 ISSUE DRAFT SITE MG_4TPLAN 222 20_JN90 20JUN90 21JUN90 21JUN90 1

222008 30 30 NAVY REVIEW AND CO_!ENT 222 21JUNgO 01AUGg0 22JUNE0 02AUG90 l

!22009 12 12 WRITE/REVIEW FINAL SITE _ 222 03AUG90 20AUGg0 03AUGg0 20AUGg0 0.

PLAN

_22010 I 1 ISSUE FINAL SMP TO NAVY 222 21AUG90 21AUG90 21SEP90 21SEP90 23

230001 70 70 ADMENRECORD- COLLECT FROM 230 26FEB90 01JUNg0 26FEBg0 010UN90 0

AGENCIES

_30002 65 65 REVIEW,EDIT ADMINISTRATIVE 230 12MAR90 08JUN90 12MAR90 08JUN90 0

RECORD

30003 9 9 INTERN REVIEW/REWRITE A.R. 230 11JUN90 21JUN90 110UN90 21_JN90 030004 I I DRAFT ADMIN RECORD T0 NAVY 230 22,RJNg0 22JUN90 22JUN90 22JUN90 0
230005 15 15 NAVY REVIEN DRAFT ADMIN RECRD 230 25JUNE0 13JUL90 25JUN90 13JUL90 0

530006 13 13 INCORPORATEC0_4ENTS, ORGAHIZE 230 16JULg0 01AUGg0 04SEP90 205RP90 36

FINAL AR

!30007 i I ISSUE FINAL ADMINISTRATIVE 230 02AUG90 02AUGg0 21SEP90 21SEP90 36

RECORD

_90001 49 49 CTO CLOSEOUT 990 24SEP90 29NOV90 24SEP90 29NOV90 0


