
N68311.000375
NAVSTA LONG BEACH

5SIC#5O90.3
CCN# CTO-027/0016

MEETING MINUTES
File: #0100

Meeting Subject: Site 6A/CT027 Meeting Date: August 11,1993
Kick-Off Meeting
Removal Site

Evaluation Plan. Meeting Time: 1:00 P.M.

Attendees: (*Part Time)
Navy Bechtel Other
Southwest Division

Alan Lee, RPM Krish Kapur, RPM Jim Ross, RWQCB
Kate DeMane, Counsel Bong Kown, SF Jenny Au, RWQCB
Jack Wells, BRAC Aklile Gessesse,CTO Lead Hugh Marley, RWQCB
LindaGeldner, BRAC Maryam Tasnif-Abbasi Allen Winnans, DTSC-HQ

Conrad Sherman, SF John P. Christopher, DTHQ
Oksana Semkin Alvaro Gutierrez, DTSC
Wayne Shipman Craig O'Rourke, DTSC
Walter Remsen Maria Gillette, DTSC
BasharAlhajjar Betsy Mitchell, World Port LA

Naval Complex Long Beach

C. Anna Ulaszewski, LBNSY
LCDR Kevin Barr
LCDR John.L. Snyder
Duane Rollefson, NAUSTA
Alen Miclat, NAUSTA

Additional Distribution(In Addition to Attendees)

Description of Discussion/Action Items: (Next Page)

Background:

The Boat Disposal Location, Site 6A, is anticipated to be leased by the Port of Los
Angeles by July 30, 1994. The RSE Plan will be conducted at the site, and will focus on
the particular area where the Port has planned to build a temporary highway and a

permanent construction of a portion of a railroad track.
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MEETING MINUTES

Item Description of Discussion/ Responsible Due
No Actions Items Individual Date

1 Aklile Gessessepresented and discussedthe scope of work
for CTO-027, and the deliverables associatedwith the RSE.
He discusseda detailed project schedule, project execution
strategy, project team and responsibilities,current project
status and forecast, agency, port and navy coordination,
and other open issues and discussionitems. Bechtelwill
issuethe draft work plan on the 20 of August, and a
technical review meeting will be held on the 26 of August.

2 Craig O' Rourke of DTSC said that he may have a problem
meeting the schedule, and would get back to Bechtel.

3 Jim Ross of RWQCB saidthat he would be able to meet the
schedule if he actually receivedthe documents on the 20th
of August.

4 Aklile brought up the NEPA issue. Kate DeMane said that Maria Gillette
the RSE will satisfy NEPA requirement, and that CEQA may
not be needed.Maria Gillette said that CEQA may, or may
not be required,dependingon the level of contamination
which exists at the site. A determinationwill be made after
more data is available.

5 Jim Rosssaid that RWQCB would like to participate in the
samplingactivities by taking duplicatesoil samples.

6 The outlinefor the RSE plan was distributed to all
attendees. Bechtel requested input and comments on the
outline by early the following week.

7 Kate DeMane and LindaGeldner requestedthat some
agenda items need to be clarified. Krish Kapur summarized
all the items on the agenda.

8 Betsy Mitchell of the World Port LA requestedthat will A. Lee
Geotechnical data be available from the site.

9 Craig O'Rourke of DTSC asked CommanderJ. L. Snyder if
the five items on the letter send to the Navy dated May 14
were addressed.
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