
1.0 INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed 
under those agreements is reported separately.  This 
MPR discusses progress made during the reporting 
period from September 28, 2012 through October 
25, 2012.  The information provided below includes 
updates to fi eld work and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.
2.0  FIELDWORK, REMOVAL, 
ACTIONS, AND UPCOMING EVENTS
During the month of October 2012, the Navy 
conducted fi eld work at the Production Manufacturing 
Area and South Shore Area (PMA/SSA) and Crane 
Test Area North and Defense Reutilization and 
Marketing Offi ce South (CTA-N/DRMO-S).
PMA/SSA: Intrusive investigation fi eldwork 
supporting the munitions non-time critical removal 
action (NTCRA) in the PMA/SSA continues. 
Approximately 16,000 anomalies have been 
investigated to date. Among these anomalies, 
98 munitions and explosives of concern (MEC) 
items have been found along with approximately 
3,920 munitions documented as safe (MDAS) 
items. Also encountered were 427 small arms 

ammunition (SAA) items (i.e., bullets). MDAS items 
are often munitions parts that have no explosive 
material in them while MEC items contain, or have the 
potential to contain, residual explosive material that 
presents an explosive hazard.
All the recovered MEC items were unfuzed and unfi red 
and classifi ed as discarded military munitions (DMM).
Additionally, investigations and removals have been 
completed under four buildings in the PMA and two 
buildings in the SSA. Investigations continue under 
nine additional buildings in the PMA and SSA.
CTA-N/DRMO-S: Contractors are installing a 
temporary monitoring well in the DRMO-S area in 
connection with the Site Investigation (SI) fi eldwork.
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted two documents during the 
reporting period, listed below:

• Final Investigation Area (IA) F1 Remedial 
Investigation Report

• 2012 (Year 5) Annual Monitoring Report for 
IA H1 Wetland Mitigation Project

• Draft Site Closure Reports for Polychlorinated 
Biphenyl (PCB) for Buildings A71, A154, 
A162, A163, A197, A215, and A265

• Final Technical Memorandum Ambient Fill 
Data Set for Molybdenum at Mare Island and 
Comparison to the Molybdenum Data Set for 
Sediment at the Non-Tidal Wetland Area of the 
Installation Restoration (IR) 17 Building 503 
Area

The Navy received the following comments or 
concurrence from regulatory agencies on the 
following documents:

• Concurrence from the Department of Toxic 
Substances Control (DTSC) and the California 
Regional Water Quality Control Board - San 
Francisco Region (Water Board) on the Final 
Work Plan for Data Gaps Sampling and IA K.

• Comments from the DTSC and Water Board on 
the Draft Work Plan, Remedial Investigation at 
Unexploded Ordnance (UXO) 3 - Dredge Pond 
3E and Northern Marine Corps Firing Range.

• Comments from the Water Board on the 
July 2012 Draft Closure Report for Former 
Underground Storage Tank 993-4.

• Concurrence from the DTSC on the Final Site 
Management Plan, Attachment C to the Federal 
Facility Site Remediation Agreement (FFSRA), 
Fiscal Year 2013.

• Concurrence from DTSC and the Water Board 
on the IR 17 and Building 503 Area Final Post-
Removal Groundwater Well Installation and 
Monitoring Report.

4.0  REGULATORY REVIEW: YEAR-
TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work.

Number of Documents Submitted by the 
Navy

66

Number of DTSC Comments Received by 
the Navy

34

Number of Water Board Comments 
Received by the Navy

14

Number of EPA Comments Received by the 
Navy

8

BCT meetings are held regularly with the Navy, 
DTSC, Water Board, and the United States 
Environmental Protection Agency (EPA) to discuss 
the progress of environmental cleanup at Mare Island.  
The next BCT meeting will be held on Thursday, 
November 29, 2012.
The 2012 RAB Tour is tentatively planned for Sunday, 
November 18, 2012. Additional information on the 
RAB Tour will be provided when available.

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD 
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for:    

• November 29, 2012
• January 31, 2013

Meetings begin at 7:00 pm and are held at: 
Mare Island Conference Center
375 G Street, Vallejo, CA 94592
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