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Purpose for Conducting Time Critical

Removal Action (TCRA)

« Response to an imminent danger posed by
the munitions items in the LIA to site workers
and any unauthorized personnel.

TCRA Objectives
« Reduce risk.

« Remove all munitions 20mm or larger present
or exposed at the ground surface from 400
acres within the LIA.




Map Of Sites Where TCRA Will Be
Conducted
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TCRA Approach

« Vegetation removal ranging from grasses to
trees Is anticipated for most of the TCRA area

<+ A metals detector assistance for surface
clearance of all 400 acres

<+ Record locations and information for all
iIdentified munitions and targets

<+ Removal of all surface munitions 20mm and
arger

<+ Demilitarization of all recovered munitions
(DoD 4160.21-M-1)
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Summary of Activities

« Slte preparation completed

« Site specific work plan submitted to
regulators

« Initial surface sweep of areas identified for
vegetation clearance completed for
approximately 80 acres

« Vegetation clearance completed for
approximately 10 acres

< Munitions surface clearance completed for
approximately 4 acres




Summary of Activities (cont.)

« 100% ecological survey completed for 400
acres (western LIA; flora and migratory bird
habitat; sea turtle nesting area survey will be
conducted this month)

« Draft air monitoring plan submitted to PREQB
and USEPA

<« Comments on draft air monitoring plan
addressed

« Draft Final air monitoring plan submitted to
PREQB and USEPA

« AIlr monitoring stations installed and operating
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