
Baker Environmental, Inc. 
Airport Office Park, Building 3 
420 Rouser Road 
Coraopolis, Pennsylvania 15108 

(412) 269-6000 
FAX (412) 269-2002 

January 12, 1995 

Commander 
Atlantic Division 
Naval Facilities Engineering Command 
15 10 Gilbert Street (Building N- 26) 
Norfolk, Virginia 235 1 l-2699 

Attn: Ms. Linda Saksvig, P.E. 
Code 1823 

Re: ContractN62470-89-D-4814 
Navy CLEAN, District III 
Contract Task Order (CTO) 0222 
Contaminated Soil and Groundwater 
Remedial Design, Operable Unit No. 2 
MCB, Camp Lejeune, North Carolina 

Dear Ms. Saksvig: 

At your request, Baker Environmental, Inc. (Baker) has prepared a schedule (attached) for the review of Erection 
Drawings (dated September 29, 1994) and supporting documentation (received November 28, 1994) prepared 
by OHM Remediation Services Corp. (OHM) for Soil and Groundwater Remediation at Operable Unit No. 2. 
Baker intends to review this information in an order that will permit OHM to start site development and building 
structural work for the groundwater treatment building. Review comments on other portions of the work will 
follow as detailed on the attached schedule. 

As directed by LANTDIV, Baker will consider OHM’s Erection Drawings and supporting documentation as shop 
drawings, and our review will focus on ensuring that this information meets the intent of Baker’s design. It should 
be noted that Baker’s initial review comments on the Erection Drawings and Specifications, sent to LANTDIV 
and OHM on October 21, 1994, are still applicable. The additional review that Baker will provide will be in 
addition to our first review, and will focus on the supporting documentation received onNovember 28, 1994. 

A Total Quality Corporation 
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Ms. Linda Saksvig, P.E. 
January 12,1995 
Page 2 

If you have any questions or comments regarding this schedule, please contact me at (412) 269-2064 or 
Mr. Ray Wattras (Activity Coordinator) at (412) 269-2016. 

Sincerely, 

BARER ENVIRONMENTAL, INC. 

Project Manager 

DPJ/lq 

Attachment 

cc: Mr. Jim Dunn, OHM 
Ms. Beth Collier, Code 02 115 (w/o attachment) 
Mr. Neal Paul, AC/S EMD, MCB Camp Lejeune 
Ms. Lee Anne Rapp, Code 183 (w/o attachment) 



BAKER REVIEW SCHEDULE 
Soil and Groundwater Remediation, Operable Unit No 2 

OHM Erection Drawmgs, Specifications, and Design Data 

Document Review 
Structural (S-l through S-5) 

T 

January 1995 February 1995 
Duration start Finish 32125 l/l l/8 l/l5 1122 1129 215 2112 2/l 9 2i26 

14ed 12129194 l/12/95 

1 

Civil (C-2 through C-5), (C-10 
through C-l 7) 

1 Oed l/5/95 l/l 5195 

I 
I 

Process (P-l through P-6) 14ed l/8/95 

I 
/ 

Architectural (A-l through A-4) j 21ed l/8/95 

HVAC (H-l through H-2) 7ed 12/25/94 

Mechanical (M- 1 through M- 12) 21ed 118/95 / l/29/95 

I 
Electrical (E- 1 through E-l 6) 14ed ~ 215195 

Control and Instrumentation (E-17 ’ 
through E-32), (I-l, and I-2) 

I 21ed~ 2/5/95 1 21261951 

I ,  




