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1. INTRODUCTION 

RMT, Inc., of Madison, Wisconsin, has been retained by the U.S. Department of the 

Navy, Naval Facilities Engineering Command (Navy), to develop a workplan for a remedial 

investigation (RI) of the soils operable unit at the Naval Industrial Reserve Ordnance Plant 

(NIROP) in Fridley, Minnesota (Figure 1-1). This document has been prepared to partially fulfill 

the requirements of Section X of the Federal Facility Agreement (i.e., only the workplanning 

activities, not the implementation and reporting) between the USEPA Region V (Region V), the 

Navy, and the Minnesota Pollution Control Agency (MPCA) (USEPA, 1991a). Procedures and 

terminology used in this Work plan adhere to those described in the USEPA's October 1988 

Interim Guidance for Conducting Remedial Investigations and Feasibility Studies under 

CERCLA (OSWER Directive 9355.30). 

The Quality Assurance Project Plan (QAPP), included in Appendix A of this Workplan, 

has been prepared in accordance with the Region V Model QAPP (USEPA, 1991 b) that was 

provided on computer diskette to RMT before Technical Review Committee Meeting 10 for this 

site, which was held on June 21, 1991. USEPA guidance on CLP protocols as described in a 

memorandum issued by Charles T. Elly, Region V CRL Director, dated August 16,1991, has 

also been incorporated. A site security and health and safety plan (SSHP) is included as 

Appendix B . 

The purpose of this RI is to gather information needed to develop an appropriate 

remedial action for site soils in accordance with the National Oil and Hazardous Substances 

Pollution Contingency Plan as described in 40 CFR §300.68. The objectives of this Rt include 

the following: 

• To investigate the nature and extent of releases of hazardous substances. 

• To evaluate the quality of soils relative to applicable or relevant and 
appropriate requirements (ARARs). 

To gather data and information to the extent necessary and sufficient to 
quantify the risk to public health and the environment, and to support 
development of remedial alternatives in the feasibility study. 

2313.01 0000:RTE:niro0103.wp 1·1 
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• To identify general response actions that may be appropriate to the soils 
operable unit at the NIROP Fridley. 

Several previous investigations have been performed on the soils at the NIROP Fridley to 

identify source areas of ground water contamination, and to evaluate the extent of soil 

contamination. These investigations included a geophysical survey of potential areas of 

buried drums of wastes conducted in 1983, a soil pore gas survey conducted in 1987, and a 

preliminary remedial investigation of soilS conducted in fall 1990. The results of these 

investigations have been used to focus the scope of this RI in areas of known or suspected 

soil contamination . 

To the extent practicable, this RI has been designed to be a complete and final 

investigation of soil contamination outside of buildings and other structures at the NIROP 

Fridley. A field gas chromatograph will be used to provide a near real·time evaluation of VOCs 

in the soil headspace so that additional soil borings can be drilled during the same field 

mobilization to expeditiously complete the assessment of the extent of contamination. While it 

is recognized that actual field circumstances or laboratory detection of constituents not 

detectable with the field GC (e.g., saturated hydrocarbons, semivolatile organiC compounds, 

PCB/pesticides, and metals) may require additional fieldwork, the intent of this workplan is to 

make this a single-phase RI under CERCLA. Although the field GC cannot detect many 

classes of compounds, it is an appropriate screening method for this project because it can 

detect the major constituents of concem at this site, specifically dichloroethene (DCE) , 1,1-, 

cis·1,2·, and trans·1,2-; trichloroethene (TCE), and tetrachloroethene. 

2313.010000:RTE:nirOO703.wp 1-3 
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2. SCOPE OF WORK 

The RI of the soils operable unit addresses soil contamination in the vadose zone (i.e., 

above the water table) in areas of the facility that are not covered by buildings or other surface 

structures. While it is generally conceded that there may have been sources of ground water 

contamination emanating from inside of the building(s), and that releases from leaking 

storm/sewer lines or leaching of contaminants at past tank or disposal areas during periodic 

increases in the regional water table elevation may still be occurring, these sources pose a 

less significant threat to ground water quality for two reasons: 1) current operating practices 

have reduced potentially ongoing uncontrolled releases into the subsurface; and 2) the 

extensive capping provided by floors and roofs reduces the potential for past releases to the 

soils to be leached into the ground water. If it becomes important to investigate soil quality 

beneath the building(s), this will be studied as a separate operable unit. 

The investigation and remediation of the ground water operable unit has been 

addressed separately and is not considered within this workscope. The scope of the soil RI is 

intended to investigate potential outdoor sources of elevated concentrations of voes in 

ground water. This RI also looks at potential soil impacts at areas of past waste disposal, 

handling, and storage. The full Target Compound Ust (TCl) and Target Analyte Ust (TAL) will 

be used to evaluate soil impacts during the first portion of this investigation. A modified 

analytical list has been proposed during the second portion of this investigation to aid in 

determining the extent of areas found to be of concern. 

The objectives of the RI will be met by drilling soil borings and advancing test pits at 

selected locations to collect representative soil samples for field and laboratory analyses. The 

soil borings will be drilled to a depth of approximately 20 feet below ground surface. This 

depth is approximately 3 feet above the water table, and was selected to reduce the effect of 

measuring VOCs vaporizing from the dissolved constituent plume. 

2313.01 OOOO:RTE:niro0703.wp 2-1 
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3. PROJECT ORGANIZATION AND PERSONNEL 

3.1 Project Organization 

The United States Environmental Protection Agency (USEPA), the Minnesota Pollution 

Control Agency (MPCA). and the U.S. Navy entered into a Federal Facility Agreement (FFA) in 

March 1991, giving the USEPA the lead role for enforcement of the federal Superfund program 

at the NIROP Fridley. 

The designated Remedial Project Manager for the USEPA is Tom Bloom. The 

designated U.S. Navy Project Manager is Jim Shafer. The Project Manager for the MPCA is 

Cynthia Kahrmann, and the Project Manager for RMT, tnc., is Linda Hicken. 

An organizational chart for the RI of the soils operable unit is shown on Figure 3-1 . 

The RMT project team is composed of engineers, hydrogeologists, industrial 

hygienists, scientists, and support staff. The multi-disciplinary project team provides the 

resources for completing the Scope of Services in a systematic and comprehensive manner. 

3.2 Key Individuals 

Key individuals are defined as persons having responsibility for production of major 

work activities, technical direction, quality assurance, primary coordination with outside parties, 

and overall project management. The individuals assigned these responsibilities for this 

project are identified below. 

P~A.·;" .......... . 
Linda Hicken, P.E. 

Tom Koch 

Ron Vaughn 

Chris Hansen, C.I.H.T. 

Galen Kenoyer, Ph.D. 

Tom Stolzenburg, Ph.D. 

John Reinhardt 

2313.01 OOOO:RTE:niro0703.wp 

KEY RMT PERSONNEL 

Project Manager Project Manager 

Senior Hydrogeologist RI Task Leader 

Project Geologist Site Coordinator/Site Health 
and Safety Representative 

Northern Region Health and Safety Health and Safety 
Coordinator Coordinator 

Senior Hydrogeologist OA - Hydrogeology 

Manager OA - Chemistry 
Applied Chemistry Department 

Corporate Health and Safety OA - Health and Safety 
Director 
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3.3 QA Responsibilities for Key Personnel 

Site investigation activities will be performed by RMT. QA responsibilities tor key 

personnel include the following: 

• 

• 

• 

Project Manager - Responsible for meeting the overall project objectives and 
identifying and resolving major project issues. Provides CC review and 
conformance with project plans, and on-going review for logic and 
reasonableness of interim results. Approves and signs major outputs. 
Coordinates activities of OA managers and other OC reviewers to provide 
objective oversight. Serves as the primary point of contact for 
communications from the USEPA, the MPCA, the U.S. Navy, and other 
organizations involved in the project. 

Quality Assurance Managers - Discipline-specific reviewers of portions of the 
project work plans, progress, problems, and outputs, and of systems audits as 
appropriate for specified disciplines. Used systematically for some reviews, 
and when called upon by the project manager for specific problems. 

Task Leader - Technical coordinator of the overall RI effort. Ensures that RI 
objectives are met. Understands how all of the technical pieces are 
interrelated and the factors that affect each. Facilitates communications 
among discipline-specific coordinators so that interim findings or changes in 
workscope or schedule are understood by the entire team. Reviews daily 
progress to ensure that work is proceeding efficiently and that tasks are 
appropriately sequenced. 

Site Coordinator· Provides technical supervision, oversight, and review for 
daily on-site operations. Is responsible for on-site conformance with project 
plans, schedule, and procedures. Performs daily review and signing of notes 
and logs. Responsible for initiating corrective action on problems encountered 
in the field. Maintains ongoing coordination with the RI task leader on work 
progress, interim results, and problems . 

Peer-Level QC Reviewers - Ongoing checking in the field and office of 
calculations, procedures, issues, and logic. 

3.4 Analytical Laboratory Qualifications 

Soil and Quality Control samples (duplicates, trip blanks. and field blanks) will be 

analyzed at RMT laboratOries in Madison. Wisconsin. The qualifications of RMT's analytical 

laboratory, including facilities and equipment, have been audited by Martin Marietta Energy 

Systems, Inc., for the Department of the Navy and under contract to the Department of 

Energy, as part of the Navy Installation Restoration Program. The RMT Analytical laboratory 

2313.01 OOOO:RTE:niro0703.wp 



QA Officer is Mark Wirtz. The QA officer will be responsible for ensuring that contaminant-free 

sample containers are obtained for the project and for initiating corrective action on problems 

encountered in the laboratory. Laboratory analytical methods and procedures are described 

in the QAPP. 

In accordance with Navy policy, the validation of the analytical data will be 

subcontracted. RMT plans to subcontract this task to Mike Linskens, an independent 

contractor in Madison, Wisconsin. Mike was formerly the laboratory director at Warzyn 

Engineering, Inc., also in Madison. 
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4. DESCRIPTION OF CURRENT SITUAT10N 

4.1 SHe and Regional Description 

The NIROP Fridley is operated by the Northern Ordnance Division of FMC Corporation. 

The plant has produced naval guns since 1941 and has expanded into the production of 

guided missile launching systems, torpedo tubes, and hydraulic and electric power drive and 

control systems. 

The NIROP Fridley is located in the city of Fridley, on the southernmost tip of Anoka 

County, Minnesota. The plant is situated approximately one-quarter mile east of the 

Mississippi River and less than 1 mile south of Interstate 694. The plant is bordered on the 

west by East River Road and on the east by the Burlington Northern railyard. A site location 

map is presented on Figure 1-1. 

Fridley's population was estimated at 30,000 residents in 1990. Anoka County's 

population, according to 1990 estimates, was 241,000 people. The NIROP Fridley facility is 

located near the northern boundary of the metropolitan statistical area (as defined by the U.S. 

Bureau of Census) for Minneapolis-8t. Paul, Minnesota-Wisconsin. The area was estimated to 

contain a population of 2,464,100 people in 1990. 

The government-owned, contractor-operated portion of the plant encompasses 

83 acres. The remainder of the facility is owned and operated by FMC Corporation. 

Figure 4-1 shows the layout of the plant, as well as other site features referred to throughout 

this document. 

The NIROP Fridley site and adjacent properties to the north, east, and south are 

zoned heavy industrial. The Anoka County Islands of Peace MiSSissippi Riverfront Park is 

located between East River Road and the Mississippi River (west of the site). The park is a 

day-use recreation facility on the river's edge, conSisting of approximately 60 acres. 

Two significant waterways are in the Vicinity of the site: Rice Creek, approximately 

2 miles to the north, and the Mississippi River almost directly to the west. The Mississippi 

2313.01 OOOO:RTE:nirOO703.wp 4-1 
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River provides active recreational opportunities to boaters and anglers as well as passive 

recreation because of its aesthetics and historical significance. The river also serves as a 

source of public and private drinking water. The City of Minneapolis waterworks facility is 

located approximately 2,000 feet south (downstream) of the NIROP Fridley's southern property 

line. 

The NIROP Fridley facility is situated over a sand and gravel aquifer capable of 

yielding significant quantities of water for residential or municipal supplies. The aquifer is 

generally restricted to the Mississippi River Valley. The sand and gravel aquifer is underlain 

by the Prairie du Chien/Jordan bedrock aquifer which supplies water for municipal and 

industrial wells in the metropolitan area. Area geology and ground water use are discussed in 

detail in Section 5 of the Remedial Investigation Report (ground water unit) prepared by RMT 

(1987b). 

The climate in the area of the NIROP Fridley is characterized by warm summers with 

average temperatures ranging from the upper 70S"F to the low BOs°F, with moderate rainfall 

averaging about 17 inches per year. Winter temperatures average between ao and rF for 

January and February. Winter precipitation (during the months of October through ApriQ 

averages about 9 inches. Temperature extremes for the area range from - 34° to 104°F 

(Envirodyne, 1983). Wind directions vary throughout the year. Northwest winds prevail from 

November through April; southeast winds are dominant in May, June, August, and October; 

and southern winds dominate in July and September. Wind speeds are fairly constant 

throughout the year, averaging 10.5 miles per hour (Envirodyne, 1983). 

4.2 Summary of Ground Water Contamination Investigation and Remediation 

In March 1981, an anonymous telephone call to the MPCA led to the discovery of 

trichloroethene (TCE) in three NIROP Fridley water supply wells. At that time, grab samples 

obtained from NIROP Fridley storm sewer outfalls at the Mississippi River also showed 
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contamination by TCE and other VOCs. Subsequent sampling at the City of Minneapolis 

Mississippi River water intake (approximately 2,000 feet downstream of the NIROP Fridley) also 

revealed measurable concentrations of TCE. 

Investigation into potential problems at the NIAOP Fridley began immediately by FMC 

Corporation. Two separate areas of concern were identified as the South Study Area (FMC­

owned property) and the North Study Area (government-owned property) by Hickok and 

Associates (Hickok, 1981). FMC has pursued investigation of the South Study Area separately 

from the government-owned North Study Area. 

Investigation of the North Study Area began on March 31, 1982, when Naval officials 

implemented the Navy Assessment and Control of Installation Pollutants (NACIP) Program to 

identify and control environmental contamination from past use and disposal practices. An 

Initial Assessment Study (lAS) was completed in June 1983 by Envirodyne Engineers, Inc. 

The lAS determined that drummed wastes had occasionally been buried in the northern 

portion of the NIAOP Fridley and, additionally, that the area beneath the NIROP Fridley 

building may be contributing to ground water problems. As a result of lAS recommendations, 

the Navy contracted the U.S. Army Corps of Engineers (USACE) to continue investigations. 

Ground water monitoring wells have been installed in several phases beginning in 

June 1983. The current monitoring network consists of more than 50 ground water monitoring 

wells installed by the USACE and RMT, Inc., one monitoring well installed by FMC, nine 

proposed ground water monitoring wells, and four containment and recovery wells. 

A Record of Decision (ROD) for the ground water operable unit was signed in 

September 1990. The ROO included the ground water containment and treatment alternative 

presented in the FS as the selected remedial alternative (RA) for the ground water operable 

unit. Soils at the NIAOP Fridley were identified as a separate operable unit that required 

further investigation. This document addresses only soils-related activities and their potential 

as sources of ground water contamination as identified during the ground water AI. 
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Table 4·1 summarizes a chronology of significant events and activities at the NIROP 

Fridley with regard to the ongoing ground water remedial investigation and remedial action. 

The most recent round of ground water sampling was completed in February 1991 and 

included 52 monitoring wells, the City of Fridley Well No. 13, and one recovery and 

containment well. The executive summary, introduction, and findings and conclusions from a 

draft technical memorandum prepared by RMT (199'1 c) to summarize the February 1991 

ground water sampling is included as Appendix D. 

Ground water recovery and treatment was selected as the remedial alternative for the 

ground water operable unit at the site. The installation of ground water recovery and 

containment wells, as well as the additional ground water monitoring wells, is expected to be 

completed in late 1991. The recovery system startup and monitoring is anticipated to begin 

shortly after installation is completed. 

4.3 Summary of Previous Solllnvestlgationa 

4.3.1 Geophysical Surveys 

The investigation of contaminated soilS by the U.S. Navy at the NIROP Fridley began 

following the completion of the Initial Assessment Study (lAS) by Envirodyne Engineers, Inc . 

(1983). The lAS revealed that, during the 19705, drums of waste materials were buried in pits 

and trenches at depths of 8 to 10 feet below ground surface in the area known as the 

North 40. For purposes of this RI, the North 40 has been subdivided into two smaller areas (A 

and B) as shown on Figure 4·1. 

No records of buried materials were maintained; therefore, the actual amount and 

location of wastes is unknown. Two hundred or more drums of waste materials were thought 

to be buried in the pits and trenches (USACE, 1984). The materials disposed in the pits and 

trenches were thought to Include waste oil, plating sludge, paint sludge, cleaning solvents, 

and degreasing solvents. These waste materials may have contained hazardous substances, 
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TABLE 4·1 

CHRONOLOGICAL SUMMARY OF SIGNIFICANT EVENTS 
AND ACTIVITIES AT THE NIROP FRIDLEY 

Early 1970s 

December 1980 

March and April 1981 

April 24, 1981 

December 31, 1981 

On-site disposal of paint sludge and chlorinated 
solvents in pits and trenches reportedly was performed 
(see Subsection 4.3). 

Anonymous telephone call is made to the Minnesota 
Pollution Control Agency (MPCA) concerning past 
waste disposal practices at the NIROP. 

Trichloroethene (fCE) is detected at concentrations of 
35 to 200 IJog/L in on-site water supply wells Navy No. 2 
and 3 and FMC Well NO.1 . 

On-site water supply wells are shut down. 

First quantifiable concentrations of TCE are identified 
at the Minneapolis water treatment plant intake 
(1.2 IJog/L). 

In response to these events, the following investigations, remedial actions, and CERCLA 

enforcement activities have taken place: 

September 1980 

March 1982 

May 1983 

1983 

November 1983 - March 1984 

May 22,1984 

2313.04 OOOO:RTE:niro0823.t 

U.S. Navy implemented the Navy Assessment and 
Control of Installation Pollutants (NACIP) program. 

The NACIP program was implemented at the NIROP. 

U.S. Navy authorized the current Installation 
Restoration (lR) program. 

Initial Assessment Study (lAS) at the NIROP was 
performed under NACIP. The lAS identified that 
drummed waste was disposed in the northern portion 
of the site in 8- to 10-foot-deep trenches or pits. The 
U.S. Army Corps of Engineers (USACE) conducted 
geophysical surveys of the suspected disposal areas. 
Ground water monitoring wells were installed and 
sampling began. 

Approximately 1,200 cubic yards of contaminated soil 
and 43 drums were excavated and disposed off-site in 
an approved landfill (see Subsection 4.3). 

The MPCA issued a Request for Response Action at 
the site to the U.S. Navy and FMC Corporation. 
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TABLE 4·1 (CONTINUED) 

CHRONOLOGICAL SUMMARY OF SIGNIFICANT EVENTS 
AND ACTIVITIES AT THE NIROP FRIDLEY 

October 1984 

June 1986 

March 1987 

June 1987 

November 1987· February 1988 

July 1988 

August 1988 

February 8, 1989 

April 13, 1989 

May 22,1989 

June 15, 1989 

July 14, 1989 

September 13, 1989 

November 21, 1989 

February 7, 1990 

2313.04 OOOO:RTE:niro0823.t 

Draft Project Report of the hazardous waste cleanup 
was prepared by the USACE. 

A ground water Remedial Investigation (RI) and 
Feasibility Study (FS) was initiated by the USACE, for 
the U.S. Navy. 

AU use of TCE at the NIROP was discontinued. 
1 ,1 ,1· Trichloroethane replaced TCE. 

Final ground water RI report was Issued. Additional 
investigations were recommended. 

Additional site investigations were performed, including 
a soil pore gas survey in November 1987. 

Ground water FS report and an Addendum to the RI 
report were issued. 

Addendum to the ground water FS report was issued. 

The U.S. Navy establishes the Technical Review 
Committee (TRC) for the project and convenes the first 
meeting. TRC membership includes the following: 
US EPA, MPCA, U.S. Navy, U.S. Army Corps of 
Engineers, Anoka County, City of Fridley, FMC Corp., 
Metropolitan Waste' Control Commission, Minnesota 
Department of Natural Resources, and RMT, Inc. 

TRC Meeting 2 was held. 

Public meeting to present the ground water RI/FS was 
held in Fridley, Minnesota. 

TRC Meeting 3 was held. 

NIROP was proposed for inclusion on the NPL by the 
USEPA. 

TRC Meeting 4 was held. 

NIROP was listed on the NPL by the USEPA. 

TRC Meeting 5 was held. 
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TABLE 4·1 (CONTINUED) 

CHRONOLOGICAL SUMMARY OF SIGNIFICANT EVENTS 
AND ACTIVITIES AT THE NIROP FRIDLEY 

May 1, 1990 

May 9,1990 

May 9,1990 

May 1, 1990 - May 30, 1990 

May 22,1990 

August 23, 1990 

September 1990 

October -
November 1990 

December 6, 1990 

March 7, 1991 

June 27, 1991 

March 1991 

September 19, 1991 

2313.04 00OO:RTE:niro0823.t 

U.S. Navy issues final Proposed Plan for ground water 
remediation after review by the MPCA and USEPA. 

TRC Meeting 6 was held. 

Public meeting to present the Proposed Plan for 
ground water was held in Fridley, Minnesota. 

Public comment period for the proposed ground water 
remedial action began and ended. 

Special Notice letter from USEPA was received at the 
NIROP. 

TRC Meeting 7 was held. 

Record of DeciSion for Ground Water Remediation is 
signed by the U.S. Navy, the USEPA, and the MPCA. 

Soils investigation was undertaken within three areas 
of the NIROP (see Subsection 4.3). 

Construction of the ground water containment system 
begins. 

TRC Meeting 8 was held. 

TRC Meeting 9 was held. 

TRC Meeting 10 was held. 

Federal Facility Agreement between the USEPA 
Region V, the MPCA. and the U.S. Navy signed. 

TRC Meeting 11 was held. 
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such as cyanide, trichloroethene (TCE), methyl ethyl ketone (MEK), and 1,1,1-trichloroethane 

(TCA). wastes were assumed to be liquid, semi-liquid, or SOlid. 

The Navy, through the U.S. Army Corps of Engineers (USACE), began cleanup of the 

pits and trenches in 1983. USACE personnel conducted geophysical surveys of the 

suspected disposal areas. Prior to the geophysical survey, Navy and FMC officials arranged 

to relocate equipment and materials kept in the storage areas to reduce interference with the 

surveys. The geophysical survey crew completed their task by using both magnetometer and 

terrain conductivity surveys. Methods and results of the two geophysical surveys are included 

in the Draft Project Report of the Hazardous Waste Clean-up Site for the United States Navy 

(U.S. Army Corps of Engineers, 1984; RMT, 1986). ConcluSions offered in that report state 

that results of the magnetometer study roughly corresponded with results of the conductivity 

study. However, due to interferences, the results of the magnetometer study were not 

definitive. On the other hand, the results of the electrical conductivity study were found to be 

much more definitive than those of the magnetometer. As a result of the conductivity survey, ' 

20 conductivity anomalies were identified as potential disposal locations. 

The 20 conductivity anomalies were evaluated as to their potential to be indicators of 

buried wastes, and nine areas were selected for excavation as indicated in Table 4-2. These 

nine areas were divided into high-, medium-, and low-probability waste sites, as follows: 

High-probability - sites 3, 5, 18 

Medium-probability - sites 6, 7, 10 

Low-prObability - sites 15, 17, 19 

The criteria for these subdivisions included consideration of aerial photograph analyses and 

interviews with NIROP Fridley employees. Appendix C contains the USACE conductivity 

contour map and the text describing both of the geophysical surveys from the Draft Report of 

the Hazardous Waste Clean-up (USACE, 1984). 
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TABLE 4·2 

SUMMARY OF CONDUCTIVITY ANOMALIES 
' . " 

excaVated . 
.. 

Magnetic Probability .. .. 
'. ..::' 

Anomaly .a .by .. : 
: 

Number Waate SKe USACE Com~·"· 

1 Potential No First of four areas with "no readingb
;" no borings 

advanced in area; no soil gas survey performed nearby. 

2 Potential No Second of four areas with 'no readingb
;, borings NB21 

to NE and NB11 to SW; TCE in NB21 (10 ",glkg) at 
water table; TCE in NB11 (7 ",glkg) at water table. 

3 High Yes PCE NB06 (110 ",glkg); PCE NB01, NB04, and NB05 
from 9 to 25 ",glkg - TCE NB05 at 380 ",glkg; NB04 at 

• 230 ",glkg; NB01 at 220 ",gtkg • removed 41 drums . 

4 Potential No Third of four areas with 'no readingb;" no borings 
advanced in area; no soil gas survey performed nearby. 

5 High Yes No borings done near 5; bottom sample during 
excavation showed TCE at 50 - 280 ",glkg. 

6 Medium Yes NB06 showed VOCs - may be due to pit 3, not pit 6. 

7 Medium Yes No borings near 7; excavation sample near bottom had 
1,300 ",glkg TCE. 

8 Potential No Varying levels of conductivity attributed to rubble, etc. 
No borings or soil gas survey in vicinity. 

9 Potential No Varying levels of conductivity attributed to rubble, etc. 
NB01 had TCE at 45 ",glkg; NB01 had TCE at 
220 ",glkg. 

10 Medium Yes NB13 had several VOC hits; samples 1 foot below 
bottom during excavation had TCE 50-280 ",glkg. 

11 Not Rated No Found on conductivity contour map; no boundaries 
drawn; is not one of four areas where "no reading' was 
recorded. NE of 5. 

12 Potential No NB16 J.-qd some VOCs. 

13 Potential No Highest VOCs of soil investigations; metal fragments in 
cuttings. 

14 Potential No Fourth of four areas with "no readingsb." 

15 Low Yes Covered by soil gas survey; no apparent problem. 

16 Not Rated No Found on conductivity contour map; no boundaries 
drawn; is not one of four areas where 'no reading" was 
recorded. 
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TABLE 4-2 (CONTINUED) 

SUMMARY OF CONDUCTIVITY ANOMALIES 

Magnetic ProbabIlity Excavated 
. : ~ .' 

AnomaJy •• by , ' 

" " 

Number Waste sa. 'USACE Comments-: ' , 
: .... 

17 Low Yes Found on conductivity contour map; no boundaries 
drawn; is !lQl one of four areas where no reading was 
recorded. 

18 High Yes Found on conductivity contour map; no boundaries 
drawn; is not one of four areas where no reading was 
recorded. 

19 Low Yes Found on conductivity contour map; no boundaries 

• drawn; is !lQl one of four areas where no reading was 
recorded. 

20 Potential No Found on conductivity contour map; no boundaries 
drawn; is nQ! one of four areas where no reading was 
recorded. 

Notes: 

a Comments refer to results of previous investigations described in Subsection 4.3. 

b Four areas found to have "no reading," as reported by the USACE, correlated well with buried 
asphalt or concrete . 

• 
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Empty 
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Base So lld 

PCI! Waste 
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TABLE 4-3 

SUMMARY 0(0' COMPOSlTE ANALYSES P~RFORHlm ON ORUM CONTENTS FROM PLT/TRENCII AIlEA 
(Analyses Date, January 1984) 

Number 011 and Grease Metals Volatile Organic Compounds 
Total LeachableU: 

of Drums (% by weight) 
(mg/kg) (mg/l) (X by weight) 

4 -- -- --
4 1.5 As < 0.07 Isopropanol 0.3 

8a 5.78 Methyl Ethyl Ketone 0.6 
Cd 142 ]. 21 Trichloroethylene 0.2 
Cr 7,430 2.12 Ethyl Benzene 0.02 
Cu 15.3 Xylenes 0.07 
Hg < 0.005 Hydrocarbons (C 10-20) 0.2 
Nt 6.84 
Pb 18.9 0.04 
Se 0.15 
Zn 2,560 95.7 

1 16 Ag < 0.22 Methyl Ethyl Ketone 0.06 
As < 0.07 Trichloroethylene 0.4 
8a 119 1.70 Toluene 0.03 
Cd 8.60 0.01 Ethylbenzene 0.07 
Cr 427 < 0.01 Xylenes 0.3 
Cu 71.5 Hydrocarbons (C6- 16 ) 0.5 
liS < 0.005 
Ni 22.8 
Pb 312 < 0.01 
Se < 0.01 
Zn 1,250 3.40 

6 (a) (a) (a) 

PCBs 
(mg/kg) 

--
ND 

ND 

650 
(as 1016) 
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TABLE 4-3 (Cont'd) 

SUMMARY OF COMPOS IT!!: ANALYSES PERFORMlm ON ORUM CONTENTS FROM P LT /TRENCII AREA 
(Analyses Oate, January 1984) 

Number Oil and Grease Metals 
Total Leachable** Clasalf iea t 10n* of Drums (% by weight) (lOg/kg) (mg/l) 

FlammabLe Solid 2 54.4 Ag 0.74 
As < 0.08 
Ba 44.9 
Cd 2.87 0.01 
Cr 1,020 0.31 
Cu 2/,.5 
IIg < 0.005 
Ni 8.18 
Pb 301 < 0.01 
Se 0.16 
Zn 32,500 97.3 

Inert SoUd 26 6.92 Ag 1.46 
As 1.49 
Da 218 2.14 
Cd 4.90 0.03 
Cr 533 0.16 
Cu 124 
IIg 0.0202 
Ni 33.1 
Pb 324 < 0.01 
Se < 0.08 
Zit 1,250 3.16 

* - Classifications by Chemical Waste Management Corp. 'II. '- LeachabLe Concentrations by £P Test Procedure 
(a) - Const ituents Not Reported 

NO - Not Oetected 

Volatile Organic Compounds 
(X by weight) 

Trichloroethylene 0.06 
Toluene 2 
Ethylbenzene 12 
Xylenes 39 
Hydrocarbons (Crn ) 12 
Naphthalene 0.2 
C3 Benzenes 2 
C4 Benzenes 3 
C5 Benzenes 2 

Trichloroethylene 0.8 
Toluene 0.08 
Ethylbenzene 0.2 
Xylene 1 
Hydrocarbons (ClO-23) 2 
Cresols 0.8 
C) Benzenes 0.03 

1254.01 139:RPT: 

PCBs 
(mg/kg) 

ND 

65 
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Chemical Waste Management of Oakbrook, Illinois, began excavation of the nine from 

conductivity anomalies in November 1983. A total of 43 drums were recovered (41 drums 

from Pit 3 and two drums from Pit 17) and stored temporarily on a staging pad until 

excavation of all of the pits was complete. It is uncertain whether the 200-barrel estimate 

made by the USACE (1984) was in error, or whether there are still many drums buried in the 

North 40 storage area 

After excavation, composite samples were obtain'ed from the drums and analyzed. 

Classification and a summary of the analytical results for the 43 drums are shown in Table 4-3. 

All empty drums were crushed and disposed with the contaminated soil at the Evergreen 

Landfill, Northwood, Ohio (USEPA 1.0. OHD-68111327). The full or partially filled drums were 

transported to Emelle, Alabama, and disposed at the Chemical Waste Management Facility 

(USEPA 1.0. ALO-000(22464). 

The required depth of each excavation was to be determined based on the results of 

the VOC testing of the soil at the base of the excavations. Guidance from the MPCA staff was 

that, if the total concentration of VOCs was less than 1 part per million (ppm), backfilling could 

proceed. The project report of the hazardous waste cleanup (USACE, 1984) stated that all 

pits, except pits 3 and 6, had VOC concentrations below the 1 ppm (1 mg/kg) guideline at the 

base of the excavation. During review of data from the excavated areas, it was noted that 

Pit 7 apparently also exceeded the 1 ppm guideline. The soil In Pit 7 containing more than 

1 ppm VOCs was not removed. Pit 3 was also reported to have PCBs in the soil beneath the 

pit (USACE, 1984). 

Upon completion of excavation, five soil sampling locations were identified at the 

bottom of each excavation. Split-spoon samples were collected at each of the five locations at 

the bottom of the pit and at 1- and 2-foot depths below the bottom. The range of constituent 

concentrations detected in soils from pits and trenches upon completion of excavation are 

shown in Table 4-4. 
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TABLE 4-4 

KANta, Of CON1HI'I'UKNf VAI.UKS 1I~:n;c·rtw IN SOll.S fKOH "ITS ANII TMl!NCllt:S UI'ON COIWLHrIOII Of t:l!.CAVAI'ION" 

I'lt/Tre"ch 
---,-_. 

COIIBt It .... "1 1 S I> 100 10 I~ 17 ------- -------. -------
~~81 
A(Henle: ( 0.116 - 2. ~U ( U.1l6 - 27.1 < 0.06 - 6.15 < 4 - (, < 0.1 9 < J.2 6.1 ( 3 - < J() 

brl". S.OI - Ill.8 B.28 - 18.2 7.16 - 169 <S-WI 1.5 - lOO (e) 22 - 72 
C .. d ..... 0.811 - 2./16 0.90 - 2.91 I.) 4.29 < O. S - 2 ( 0.) - ( 0.6 (0.4-4.J ( 0.1 - < 0.1 
Chr .... I". ('ful" I) ".8~ - 48.7 9.9', - 16.~ 9.00 - \,).) S.) - 14 2.2 - 28 (a) ( 2 DO 
Copper ').67 - 114 6.S1 - U.S 5.S6 - 60.2 4.1 - 14.000 < 0.1 - 19 1.8 - 4,100 I - 12 
.. "".1 12.4 - 48.) 14.1 - 49.4 19.9 - 14.2 ( 8 - SSII ( I ( 2 < 10 260 ( 2 - )10 
H,IuKoneae (d) (d) (d) < 0.04 - 14.000 )9 - ).1100 (d) 100 - 140 
M"rcury < 0.005 - 0.0)6) < 0.005 - 0.0202 < 0.005 - 0.2211 ( 0.01 - ( 11.1 < O.tI) - < 0.1 ( 8.1 - < O. S (0.02-<0.8 
NI~kel 9.2 - 18.l 1.98 - 19.2 0.8 - 21.1 1 - liD ( 10 - 25 (,,) 4.5 -)7 
S"I""I". ( 0.06 - 0.45 ( 0.05 - O.H < 0.06 - 0.21 < 1.8 - < " < 0.8 - ( \ < 2 ( I - < 2 
Siher 1l.2l - 1.16 0.1,,, - 1.2& o.n - 1.19 < o. I - 1. S ( I 4 < I ( I - < 4 
Zinc 10.2 1118 1),1, - 46. S 12.1 - 70.8 8.0 - 890 4.6 - 28 8.~ - 1,200 ).2 - 46 

~~~.J.'!'lIl.lll 
Aldrin < 0.001 < 0.001 < 0.001 ( 0.001 < 0.002 ( 0.002 NO - < 0.01~ 
Chlorddne ( 0.001 < O.OUI < 0.001 ( 0.010 < 0.020 ( 0.020 - 0.041 ND - ( 0.015 
IIOT < 0.001 ( 0.001 < 0.00\ < 0.001 - 0.270 0.0025 - .100 0.0024 0.110 0.004 - 0.140 
IIhldeln < 0.001 < 0.001 ( 0.001 < 0.001 - O.OOZ < 11.002 - .0061 < 0.002 - 0.0011 NO - O.OIS 
F.ndrln ( 0.0111 ( 0.001 < 0.001 < 0.001 - 0.002 < (1.002 .020'.1 ( 0.002 - o.oosa ND - 0.082 
Urvt"l'IlIlIr ( 0.00\ < 0.00\ < 0.001 < 0.001 ( 0.002 - .0081 < 0.002 0.0048 - 0.0086 
I.\"dllne < 11.001 ( 0.001 ( 0.001 < 0.001 - 0.002 < 0.002 - .002) ( 0.002 NO - 0.0025 
Hrth".ylchl"r < 0.001 ( 11.0111 < 0.001 < 0.005 < 0.010 < 0.002 - ( 0.010 ( 0.002 -( 0.010 
Touphene < 0.005 < 0.005 < O.OOS < 0.020 < 0.050 ( 0.050 - 0.280 < 0.050 - 0.280 
hrallolon ( 0.001 < (1.001 < 0.001 ( 0.010 < 0.050 < 0.050 NO 

peR. (.illal < 0.001 - 0.01 ( 0.001 ( 0.00\ < 0.042 < 0.020 - .1]0 < 0.0055 ~ 0.071 Nil - 1.00 

Ind,utrlal 1M 
(X by IIrlolhl) < 1.0 < 1.0 < 1.0 (b) (b) < 0.1 (b) 

'--. 

RAnlle. IndlcAt"d ror "ach pll/trench ".elude vAl ...... fur ea.pl" ... blalned fru. the Hurfftce of Ihe pit bolto.; I lout beluw the pit bot to"" 8,,01 
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Pit 17 Will excavated and 81l."le,1 1wlc" due to Ii 811rvllylns error. Values aholln capren,,' tile eeculld (true) uCtlVatlon location. 

NO - Hot O"'f'cted 
(al - Toul d.co.I". not reported fot plU/trenches IS, 18, and \9. 
(b) - Indll.urbl .0Ive ... U 001 rel'uaed for pllll/uenchu 1, 10, and 11. 
(c) - .ar .... IIot repurt"", for plts/tr" ... chea \\, 18, lind 19. 
(d) - Ha"'S"lIft"" nut reported rur plta/trencllell ), S, 6, IS, 18, lind 19. 
(e) - Nlck4ll nll1 reporUd lu, Illu/treuchu I~. 18, And 19. 

\6 
~-----.--

( 3.9 - < 16 
(e) 

< 0.) - \ 
(a) 
6.4 39 
< III - 22 
(d) 
( 0.\ - 2 
(e) 
< 1 - < 8 
< I - < S 
~.I - 4) 

< 0.002 - 0.00 
< 0.002 -( 0.0 
< 0.002 - 0.09 
< 0.002 - 0.01 
< 0.002 - 0.08 
< 0.002 - 0.00 
< 0.002 0.00 
NO 
NO 0.690 
< 0.050 

< 0.020 

( 0.1 

19 

( 2.) - II 
(e) 
< U.2 - < 0.4 
(a) 
1.1 - )6 

< Itl - 2' 
(d) 
< 0.1 - < 0.2 
(e) 

( 2 
< 0.6 - < 1 

16 - SO 

71 < 0.002 
211 < 0.020 0.0211 
) 0.OU48 - 0.121> 

< 0.002 - O.U72 
IJ < 0.002 -0.Ou11 
19 < 0.002 
28 (0.002 

( 0.010 
< O.U~O - o.no 
< O.O~O 

( 11.02 - O.U~) 

< (I. \ 
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At the MPCA's request, a modification was made to perform additional pit bottom 

sampling in order to quantify the presence of 15 VOCs. The previous analyses (Table 4-4) had 

reported 'industrial solvents' on a percent-by-weight basis only. These additional samples 

were taken 1 foot below the pit bottoms. Additional samples were obtained as follows: 

Pit Number 

3 
5 
6 
7 
10 
15 
17 
18 
19 

TOTAL 

Number of 
Samples Analyzed 

6 
2 
3 
3 
3 
2 
3 
2 
2 

26 

The above testing was performed to detection levels that were 0.01 mQ/kg for VOCs. 

Table 4-5 summarizes the range of concentrations of VOCs from 1 foot below the pit bottom 

as required by the MPCA. 

Pit 3 was lined with plastic sheeting prior to backfilling so that the clean backfill would 

not come in contact with the trench bottom soil that still contained organic compounds. The 

remaining eight pits were filled with clean soil without special provisions for segregating the fill 

from the underlying soil. 

In June 1985, at the request of the MPCA, soil from beneath trenches 3 and 6 was 

resampled. A drill rig was used to obtain split-spoon samples. Samples were obtained at 

11 locations in pit 3 and five locations in pit 6. Samples were collected beginning at 10 feet 

below ground surface to a depth of 20 feet below ground surface. All of the samples were, 

therefore, collected below the base of the pits. A summary of these soil data is presented as 

Table 4-6. 
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TABLE 4-5 

SUMMARY OF CONCI!:N'fRA'fION RANGES FOR MPCA-REQUlItED VOLATILE ORGANIC COMPOUND ANALYSES 
OF SAMPLES FROM ONE FOOT BELOW PLT BOrrOHS 

Plt7rrench 

Constitoont (ug/kg) Y' 5 6* 7** 10 15 17 18 

Elhy lbellwlle < 0.010 -< 0.100 < 0.010 tS < 0.010 < 0.010 < 0.010 < O.OLO < 0.010 

Henzen£! < 0.010 - < .100 < 0.010 l'B < 0.010 ( 0.010 ( 0.010 ( 0.010 < 0.010 

~~thylelle Q,lorlde ( 0.005 - 1.200 < 0.010 0.017 -0.033 < 0.005-0.056 ( 0.010 ( 0.010 < 0.010 < O.OlD 

Tet rachloroethy lene 0.022 - 6.300 < 0.010 0.042 -0.051 < 0.00s-Q.078 < 0.010 < 0.010 < 0.010 < O.OLO 

1, L , 2-t rlchloroethl.lne < 0.010 - < 0.100 < 0.010 < 0.010 < 0.005 < 0.010 < 0.010 < 0.010 < O.OLO 

Toluene 0.100 - U.(XX) < 0.010 NS < 0.010 ( 0.010 < 0.010 < 0.010 ( 0.010 

Q,lorofOlID < 0.010 -< 0.100 < 0.010 ( 0.010 < 0.005 < 0.010 < O.OLO < 0.010 < 0.010 

I, 1 d Lchlo roe thane < 0.010 - 5.CXXJ < 0.010 < 0.010 < 0.005 < 0.010 < 0.010 < 0.010 ( 0.010 

elf; L,2-dlchloro- < 0.010 - f'l) < 0.010 < 0.010 < 0.005 < 0.010 ( 0.010 < 0.010 < 0.010 
elhyl(.'lIc 

Trans L,2-dlchloro- < 0.100 - < 0.010 0.021 -0.064 < 0.005 - < 0.010 < 0.010 < 0.010 < O.OlD 
ethylene (> 10.00>- 0.057 

< LOO.OOO) 

1,1-dlchlllroethylene < 0.005 - 1.300 < 0.010 < 0.010 < 0.005 < 0.010 < 0.010 < 0.010 < O.OlD 

1,1,2,2 Letrachloro- < 0.010 - < 0.100 < 0.010 < 0.010 < 0.005 < 0.010 < 0.010 < 0.010 < 0.010 
ethtme 

1,1,1,2 tet rachloro- < 0.010 -< 0.100 < 0.010 < 0.010 < 0.005 < 0.010 < 0.010 < 0.010 < 0.010 
ethane 

1,1, 1 t rlchloroetl\t'\lle < 0.010 - 1.(0) < 0.010 < 5.1 - U < 0.005-0.014 < 0.010 < 0.010 < 0.010 < O.OW 

'rr 1chlo['ot!tl 'Y lene 0.680 - 3,700 0.050 -0.280 0.160 -1.600 0.045 - 1.300 0.099 - 0.220 < 0.010 < 0.010 < 0.010 

19 

( 0.010 

( 0.010 

< 0.010 

< 0.010 

< 0.010 

< 0.010 

< O.OLO 

< 0.010 

< O.OlD 

< O.OlD 

< O.OlD 

< 0.010 

< 0.010 

< 0.010 

< 0.010 

12)4. at 139: RYf: f riddl;0712 

* ll1e to high concentratlors detectoo. Ln pIts/trenches 3 and 6 reanalysL'J was requLml ~ MPCA. Coocentratloffi sllO.K1 reflect reanalyzoo samples. 
** Pit #7 was excavated and sampled twice We to a surveying error. Concentrations shown represent the second (true) excavation locatlon. 
NS-futa Ilot supplied. 
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TABLE 4-6 

IUIIOI' SOIL SAHPLINC RESULTS or IIORlHCS AIlYAIiCED 4T .. ns ) ANIl 6 
JUN!: 19115 (PI''') 

Ph' 
S;."-'-~--A~tl-,~--~~---I~~---~~---+~---4~~~~~--~~--~~--~~--+-'---1--r'--"~--~-~--~~---+~---4.~---

0.,,0, 10.0-1l.~ 18.5-lO.0 10.0-1I.S 11I.5-lO.0 10.0-II.S 14.5-16.0 18.5-20.0 10.0-11.5 14.5-16.0 111.5-20.0 10.0-1I.S 12.5-14.0 18.5·20.0 IO.O-It.S 14.5-16.0 I8".. • .,...S_=20,...,.0+IOO::-.0-~1I-;.5,-!-:-14:-.-;:-~-:-:16-:.0rl71-::-8.·S·-:;:20;;-.Oft 

7Jnc 

IQ IIW 

H.thyl ..... (l,I(lrlole 

1.I·OIchlor .... tJ.~ .. 

1.I-olchlnrc.otl .. nr. 

Trans 1,1-
Dlchlomelh"". 

1.78 

619 

It.l 

( .002 

( .001 

< .001 

( .001 

< .02) 

< .015 

( .on 

( .025 

),<)1 

ItIIS 128 

11.7 9.ll 

( .001 ( .001 

( .002 < .002 

( .002 ( .002 

( .002 ( .om 

.10 

( .02.\ < .025 

( .025 < .on 

( .02.5 ( .on 

~.Il 1.61 

166 150 194 

1l.2 Il.] 11.6 

< .002 < .002 ( .002 ( .001 

< .002 < .002 < .002 ( .001 

< .002 < .001 ( .002 < .002 

< .002 ( .lxl2 ( .0112 ( .om 

( .on .035 ( .025 < .on 

< .025 ( .on < .on < .025 

< .025 ( .025 ( .on < .025 

( .on < .on < .on < .OU 

1.61 2.» 1.'16 1.82 1.61 UJ) 2.01 1.81 

116 387 226 419 

9.0) 12.4 11.9 II.l 10.1 11.2 16.2 11.1 lU 

< .002 ( .002 ( .002 ( .001 < .002 < .IXl2 ( .002 ( .001 ( .002 

< .002 < .002 < .00l ( .002 < .002 <.llOl < .002 < .001 ( .002 

< .002 < .001 < .WZ ( .002 < .002 ( .001 < .002 < .002 ( .002 

( .om ( .0!lI < .002 ( .WZ ( .om (.11ll ( .002 ( .002 ( .002 

.0)'1 < .025 < .015 ( .025 ( .02S < .025 ( .6) ( .6) ( .6) 

( .025 < .025 ( .025 ( .OB ( .on < .015 < .61 < .61 ( .61 

< .015 ( .m5 ( .015 ( .025 < .025 < .015 ( .6) < .61 < .61 

< .on < .025 ( .on < .OB ( .on < .on < .61 ( .61 ( .61 

1.1,1 Trlchlo" .. tI ...... < .025 < .on ( .on ( .015 ( .015 ( .015 ( .015 ( .on ( .025 ( .015 ( .OU ( .015 ( .on .88 (.63 < .61 

Toh ... ", 

Chlorofo ..... 

II.U ~1I'1 I_yl) 
Phil. lAte 

.19 (.OlS· < .02)0 < .01SO (.025 < .on < .015 < .025 < .015 .41 < .on < .on .042 201 m 18.8 

( .IIlS ( .015 < .025 ( .015 ( .015 < .02S < .015 < .015 < .OU < .015 ( .025 ( .015 ( .on < .61 < .63 ( .61 

.056 ( .on ( .015 < .025 < .025 ( .02.5 < .on < .0lS ( .on .on ( .02.5 ( .on ( .015 16.~ 1l.0 ).9 

( .OM ( .015 < .OM < .015 < .OU ( .01S ( .00S ( .015 < .01S ( .015 < .015 < .025 ( .on 4.9 1.9 4.6 

( .02.5 < .02.5 ( .015 ( .02.5 < .02.5 < .02.5 ( .on ( .015 < .025 < .02.5 < .on < .015 ( .02.5 1.9 10.6 6.4 

( .015 < .1Il5 < .015 < .<125 < .025 < .025 < .01$ ( .0lS ( .m ( .025 ( .OU ( .025 < .02.5 ( .61 ( .63 < .61 

< ,0001 < .0002 < .01111 <.0002 .0110 .0)1 .022 .IIOIIS .016 .022 (.0002 < .0001 .021 (.0001 ( .0002 .01.5 

1.20 1.04 2.50 

460 

14.2 

( .002 ( .002 ( .002 

( .002 ( .002 ( .002 

( .002 < .002 ( .001 

( .002 ( .002 < .002 

< .6) ( .on < .or. 

( .61 ( .on < .025 

( .61 < .02~ ( .02S 

.18 ( .OU ( .on 

1.0 < .025 

1:19 6.1 .51 

( .61 < .02) ( .025 

11.9 .56 .091 

).82 .1) .0)2 

4.M 1.E , .oa 

< .1Il < .015 ( .025 

< .M2 < .0001 .on 
(1120.05 1:I9:IU'T,frW07l8t) 



Pit • } ) 1 1 ) 

500",.1. , 1"", ... llm a a 9 9 10 
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..... d 1.8S 2.56 2.41 \.119 \.19 

""""' ....... 192 )56 601 :w. ,..." 
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Itethyl ..... 0110,14. ( .OU ( .OU ( .on ( .02~ ( .025 

1.I..fllchlot ... th ..... ( .OU < .0tS < .Ol~ ( .025 ( .025 

1.I·Dlehl ........ ' ..... " < .025 ( .on ( .025 ( .025 ( .025 

T ...... t.Z-
( .OU < .on ( .OB ( .025 < .on l)I"hlometl_ 

',1,1 Trlthlomethoflt < .W ( .025 ( .OJS ( .025 < .OZS 

TrtchloroeU_ < .025 .lO .Ollo < .015" < .025 

lIma_ ( .025 < .02S < .OU < .025 < .025 

Tetnthlo"",t1_ < .0u < .OU ( .025 < .OU < .OU 

Tol_ ( .025 ( .025 ( .0tS ( .OU ( .025 

£tbylbent_ ( .025 < .0tS ( .OU ( .0tS ( .025 

Clllorofona ( .OB ( .OU < .OZ5 ( .025 ( .025 

IbU etbylllftll)'l) 
.0()',9 .W)I ( .0002 < .0001 < .OOOZ Phtholate 

• • 
1 

10 

111.5-20.0 

1.18 

18lD 

10.1 

( .002 

< .002 

< .002 

( .001 

( .025 

( .0tS 

( .015 

< .025 

( .02' 

< .OU" 

< .025 

< .025 

( .025 

< .otS 

( .025 

( .0002 

TABLE 4-6 (Cont I d) 
NIROP SOli. SAItPI.lNC RtSlIl.TS or WRINCS ADVANCED AT PITS 1 "rlo 6 

JUliE I'}a~ <" ... ) 

1 6 ,. 6 " 6 (, " 
II I 1 I J J Z ) 

ill.S-lO.O 10.0-11.5 14.5·16.0 18.S-JO.0 ~ fi:.T-i6.ii 16.5-18.0 10.0-1U 

2.69 1.S1 1.111 2.59 1.68 2.l0 1.49 1.09 

m m m )4~ 1400 ~16 m !>In 

10.2 9.:16 11.11 14.5 11.8 9.10 9.21 II.} 
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( .025 ( .0tS ( .0tS ( .OB ( .025 < .025 
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Cluo.os t)9:I\.I'J':lrld01l8lr 



• 

• 

Three organic compounds were detected in 11 of 13 samples collected below pit 6. 

Methylene chloride was found in two samples (0.39 and 0.14 mg/kg), and 

bis(2·ethylhexyQphthaiate was found in nine samples (concentrations ranged from 0.234 to 

0.020 mg/kg). TCE was detected in two samples: one from boring 4 between the 16.5- and 

18-foot depth at 0.026 mg/kg, and one from boring 5 between the 18.5- and 2O-foot depth 

identified as present but not quantifiable. Samples from below pit 3 contained eight organic 

compounds at concentrations greater than those in pit 6. TCE was detected in 75 percent of 

the samples, from all depths below pit 3, and in concentrations ranging from present but 

below detection limits to 207 mg/kg. TCE was most prevalent at the eastern end of pit 3 . 

Other organic compounds detected included tetrachloroethene (PCE) (0.0987 to 16.5 mg/kg), 

TCA (0.048 to 1.0 mg/kg), methylene chloride (0.10 to 0.039 mg/kg), toluene (0.032 to 7.9 

mg/kg). ethyl benzene (1.9 to 10.6 mg/kg). bis(2-ethylhexyQphthaiate (0.0049 to 0.045 mg/kg), 

and trans-1,2-dichloroethene (DCE) (0.78 mg/kg). 

The presence of high concentrations of VOCs below the pits indicated that an 

unknown quantity of these hazardous constituents was released from the disposal areas. The 

VOCs are likely to have entered the ground water flow system since the water table is 

approximately 23 feet below the ground surface (RMT, 1991 b) in the area of the pits. The 

disposal activities in some of the pits and trenches did result In releases of hazardous 

substances into the environment. The constituents left in the soil (Table 4-6) may also form a 

continuing source to the ground water as precipitation infiltrates the sandy soils. 

Original data for the trench excavation work performed by Chemical Waste 

Management. and the results of the additional soil sampling, are located in Volume II of the 

Interim Aepon for RIIFS (AMT, 1987a) and include the following: 

• Analytical results of excavated drum contents and shipping manifests. 

• SoilS data from pit and trench excavations at the bottom, the 1-foot depth, and 
the 2·foot depth. 

• Results of MPCA-requested voe analysis 1 foot below pit bottoms. 

• Results of soil borings advanced at trenches 3 and 6, June 1985. 
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4.3.2 Soli Pore Gn Survey 

In November 1987, RMT conducted a soil pore gas survey at the NIROP Fridley. The 

purpose of the survey was to screen and identify areas of shallow. VOC-contaminated soil that 

may be contributing to ground water contamination. A complete description of the field-

sampling and analysis methods, QAjOC procedures. and results are included in the A-E 

Quality Control Summary Report for the Soil Gas Survey (RMT. 1988a). 

The soil gas sampling locations and the results of field gas chromatograph (GC) 

analyses of the gas samples are shown on Figures 4-2 and 4-3. A summary of the key 

results, findings. and conclusions is presented below . 

Methodology - Two methods were used for collecting soil gas samples for analysis by 

the field GC: 1) a stainless-steel tube (probe) was driven into the ground, and a gas sample 

was drawn through this tube by applying a vacuum to the tube; and 2) headspace from a soil 

sample was collected by hand-au gering into the ground. Soil gas samples were collected 

between 2.5 and 3.5 feet below the ground surface. Both sample collection methods gave 

comparable results from GC analysis of the samples. Compounds analyzed and the GC 

associated detection limits were as follows: 

Trichloroethene 

cis-1,2-Dichloroethene 

trans-1,2-Dichloroethene 

0.010 IJ.L/l 

0.050 IJ.L/l 

0.050 IJ.L/l 

Both methods also gave fa/rty reproducible results. The mean percent difference between 

replicates was 19.7 percent for headspace samples and 6.1 percent for pore gas samples. 

Soli Gn R .. ulta - The areas referred to below are shown on Figure 4-2. 

Area I (former TCE tank area west of the plant) and Background 

• The former TCE tank has been located on Figure 4-2. Although the former 
tank was located under a building addition, nine soil gas samples were 
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collected in proximity to the tank's former location. All nine Area I samples 
had relatively low or undetectable concentrations of VOCs in soil gas. The 
highest concentration was a total of 1.9 ppm of DCE and TCE at sample point 
SG·8. 

• Results of soil gas analyses for the four background samples were less than 
the method detection limits. 

Area II (Trench disposal and storage area north of plant-see Figure 4-3) 

• Three areas of elevated soil gas concentrations were found as follows: 

Near several of the excavated trenches. 

Near a newly installed water main at the north edge of the property 
along the fence. 

Near the decontamination pad constructed for the drum and soil 
removal operations in 1983·84. 

• Other sections of Area II had low soil gas concentrations. 

• Areas with the highest soil gas concentrations (> 100 ppm TCE plus DCE) 
were south and east of the decontamination pad and in the vicinity of trench 3. 

• Concentrations decreased with increasing distance away from trench 3 in the 
trench area. 

TCE was the predominant soil gas constituent in most areas. However, in the 
areas of highest contamination, cis-DCE was generally present at the highest 
concentration. Trans·DCE was generally present at low concentrations, if 
present at all, and was above 10 ppm in only two samples. 

• Other unidentified compounds were detected at three locations: two next to 
the decontamination pad, and one near trench 3. 

Area III (existing TCA tank area east of plantl 

• Soil gas concentrations were generally low in Area III samples. Both of the 
sample points at the west edge of the TCA tank had a total concentration of 
3 ppm TCE and DCE. The other five samples had concentrations less than 
1 ppm. 

Conclusions 

• No significant concentration of chlorinated ethenes was found in soil gas from 
near-surface soils in Area I, suggesting that possible historical surlace spills in 
this area have not contributed to soil contamination in the area sampled. 

2313.01 OOOO:RTE:niro0703.wp 4·23 
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• 

Possible spills in the immediate vicinity of the former TCE tank would have to 
be investigated as part of a separate operable unit, if necessary. 

• No significant chlorinated ethene contamination of near-surface soil was found 
in Area III. 

• A fairly large portion of Area II was found to have near-surface soil 
concentrations of chlorinated ethenes in the pore gas. The following three 
contiguous areas had the greatest concentrations: 

• 

Former disposal trench area (trench 3) 

Decontamination pad area 

New water main trench area (north edge of Area II) 

The highest concentrations of chlorinated ethenes were in the immediate 
vicinity of trench 3 and near the decontamination pad. 

TCE was the predominant constituent. except in the most contaminated areas 
where cis-DCE was at higher concentrations. The trans-DCE isomer was a 
small portion of the total chlorinated ethenes in all but two of the contaminated 
sites. Both the cis-and trans-DCE isomers are breakdown products of TCE. 

4.3.3 Fall 1990 Soli Investigation 

A total of 55 soil borings were advanced in October and November 1990 during an 

investigation to assess the extent of soil contamination at the NIROP Fridley. Boring locations 

were selected to meet the following objectives: 

• Verify elevated soil gas results discussed in the ground water RI Addendum 
Report (RMT, 1988a). 

• Determine whether areas near excavated trenches continue to be a source of 
contamination. 

• Determine whether existing and/or former underground storage tanks may be 
a source of contamination. 

• Collect data for closure of former Hazardous Waste Storage Area C. 

• Determine background soil chemistry. 

The 55 soil borings were advanced to the water table in four areas. The backgro!;Jnd 

area consisted of one boring (NB23) as shown on Figure 4-4; the North 40 Area included 22 

soil borings, as shown on Figure 4-5; the locations of former Hazardous Waste Storage Area C 

2313.01 00OO:RTE:niro0703.wp 4-25 
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included 28 soil borings, as shown on Figure 4-6; and the Southeast Area included four soil 

borings, as shown on Figure 4-7. 

At each boring location. soil samples were collected for chemical and geotechnical 

analysis. Soil samples for Hnu headspace analysis were collected at 2.5-foot intervals to the 

top of the water table. which was encountered in most borings approximately 23 feet below 

ground surface. Soil samples for chemical analysis were collected at 5-foot intervals. The 

chemical parameter list is shown in Table 4-7. Detailed procedures for drilling and soil 

sampling are contained in the Draft Quality Control Plan and Sampling Plan (RMT. 1990). 

Soil samples were selected for laboratory analysis by field-screening of the headspace 

of the soil sample jars with an Hnu photoionization detector (PID); results are included in the 

Quality Control Summary Report (RMT, 1991a). Three soil samples from each boring were 

selected for laboratory analysis. The soil sample collected from the 5-foot interval with the 

highest PIO value was selected to be analyzed for the full list of chemical parameters shown in 

Table 4-7. The two soil samples from 5-foot intervals with the second and third highest PIO 

values were selected for analysis of VOCs and four metals (barium, manganese, selenium, and 

zinc). 

Key results of the Fall 1990 investigation are discussed below. 

North 40 

Findings and conclusions for the North 40 have been divided into subareas for 

discussion purposes as follows: 

Ar •• Around Decontamination Pad 

• Sand and clay fill at borings NB08 and NB20 was found to be mixed with 
metal slag; the sand and clay fill, which extended to an unusual depth of 12.5 
feet at NB08, was also found to contain cloth and large metal fragments. 

2313.010000:RTE:niro0703.wp 4-28 
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TABLE 4-7 

CHEMICAL PARAMETERS ANALYZED IN FALL 1990 SOIL SAMPLES 

Volatiles (all samples) Semivolatiles Semivolatiles (cont.) 
(Method 8240) (selected samples) 

Butylbenzylphthalate (Method 8270) 
Trichlorofluoromethane 

3,3 1 ·Oichlorobenzldine Vinyl chloride 
Phenol Benzo(A)anthracene Chloroethane 
Bis(2·chloroethyQether Chrysene Methylene chloride 
2-Chlorophenol BIs(2-ethylhexyQ phthalate 1.1-Dlchloroethene 
1,3-Dich/orobenzene Oi-n·Oetylphtha/ate 1 ,1-0ichloroethane 
1 ,4-Dichlorobenzene Benzo(B)fluoranthene 1 ,2-0ichloroethene (TotaQ 
Senzyl alcohol Benzo(K)fluoranthene Chloroform 
1 ,2-Dichlorobenzene Benzo(A) pyrene 1,1,1-Trichloroethane 
2-Methylphenol Indeno(1,2,3-CO)pyrene Trichloroethene 
Bis(2-chloroi$OpropyQ ether Dibenz(A,H)anthracene Benzene 4-Methylphenol Benzo(G,H,Qperylene Tetrachloroethene 
N-Nitroso-dl-n-propylamine 

Toluene 
Hexachloroethane • Chlorobenzene 
Nitrobenzene Inorganics Ethylbenzene 
Isophorone (salected samples) Xylenes (totaQ 
2·Nitrophenol (Method 6010 except 
2,4-Dimelhylphenol a.s noted) Metals (all samples) 
Benzoic acid 

(Method 6010, unless 
Sis(2-Chloroethoxy) methane Aluminum otherwise noted) 
2,4-0ichlorophenol Antimony (7041) 

Barium 1,2,4-Trichlorobenzene Arsenic (7060) 
Manganese Naphthalene Barium 
Selenium (7740) 4-Chloroaniline Beryllium 
Zinc Hexachlorobutadlene Cadmium 

4-Chlor0-3-methylphenol Calcium 
PCBs/Pesticides 2-Methylnaphthalene Chromium 

(salected samples) Hexachlorocyclopentadiene Cobalt 
2,4,6-Trichlorophenol Copper (Method aoeo) 
2,4,5-Trichlorophenol Iron 

Alpha-SHC 2·Chloronaphthalene Lead (7421) 
Beta-SHe 2·Nitroaniline Magnesium 
Delta-SHC Dimethylphthalate Manganese 
Gamma-SHC (Lindane) Acenaphthylene Mercury (7471) 
Heptachlor 2,6-0inltrotoluene Nickel 
Aldrin 3-Nltroaniline Potaaaium 
Heptachlor epoxide Acenaphthene Selenium (7740) 
Endosulfan I 2,4-Dinitrophenol Silver 
Dieldrin 4-Nitrophenol Sodium 
4,4I·DCE Dibenzofuran Thallium (7841) 
Endrin 2.4-0initrotoluene Vanadium 
Endosulfan II Diethylphthalate Zinc 
4,4 1.000 4-Chlorophenyl.phenylelher Cyanide (Total) (9012) 
Endosulfan sulfate Fluorene 
4.4 1-001 4-Nitroaniline 
Methoxychlor 4,6-Dinitro-2-methylphenol 
Endrin ketone N-nitrosodiphenylamine 
Alpha-Chlordane 4-Bromophenyl-phenylether 
Gamma-Chlordane Hexachlorobenzene 
Toxaphene Pentachlorophenol 
Aroclor·1016 Phenanthrene 
Aroclor·1221 Anthracene 
Aroclor-1232 Ol-n-8utylphthalate 
Aroclor-1242 Fluoranthene 
Aroclor-1248 Pyrene 
Aroclor-1254 
Aroclor-12eO 
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• Soils from boring NB08 had the highest concentrations of voes reported 
during the investigation. PCE at 1 0,000 ~g/kg, TCE at 52,000 ~g/kg, 1,2-0CE 
at 62,000 Jlg/kg, TCA at 14,000 ~g/kg, and 1,1-DCA at 3,300 ~g/kg were all 
reported in sample NB08C (6 to 8 feet below ground surface). NB08C is the 
same interval where discarded metal and cloth were noted during drilling. 

• vecs were reported in samples from other borings in this subarea 

• Borings in this subarea are upgradient of ground water monitoring wells 3-5 
and FMC-33, where the same vec compounds have been historically reported 
in ground water samples. 

• A total of 12 trace elements were reported at high concentrations in soil 
samples collected in this subarea. Ten of the 12 high concentrations were 
from sample NB08C. 

Area Around Trench 3 

• PCE, TCE, 1,2-0CE. and TCA were reported in several samples from this area. 
TCE concentrations were approximately 350 ~g/kg in some samples from this 
area 

• Trench 3 is upgradient of ground water well nest 8-5, 3-1, and 12-0 where 
VOCs have been reported in ground water samples from the shallow and 
intermediate wells. 

• High concentrations of trace elements were not found in soils in this subarea. 

Area Around Trench 10 

• TCE (54,000 ~g/kg) and 1,2-0CE (1.300 ~g/kg) were reported in sample 
NB13C. 

• Boring NB13 is within 40 feet of ground water monitoring wells 8-5 and 3-1 
where TCE was reported in October 1990 at approximately 2,500 ~g/L 

• Thirteen base, neutral, and acid-extractable P AH compounds were reported in 
one sample at the 0- to 2-foot interval. The presence of PAH compounds may 
be due to asphalt materials or combustion residue. 

• thirteen trace elements were reported at high concentrations in one shallow 
sample from this area. 

Area South of the Railroad Tracks 

• TCE was the only VOC detected in the three borings south of the tracks. It 
was reported in only one sample at 37 ~g/kg (NB14), 

2313.01 OOOO:RTE:nirOO703.wp 4-32 



• 

Miscellaneous Borings 

• Soil samples from the boring advanced for new well 10-1 did not contain VOCs 
above detection limits or elevated concentrations of other compounds. 

Findings and conclusions for Area C have been divided into subareas for discussion 

purposes as follows: 

location of Former Area C Storage Building 

Four borings were advanced directly into the former building location. PCE 
(130 \Jog/kg) and TCE (680 \Jog/kg) were reported in soils from CB20. These 
two compounds were the only VOCs reported above method reporting limits. 

Boring CB13, which is immediately west of the fonner building, contained SOils 
with PCE at 500 !Jog/kg and TCE at 6,300 \Jog/kg. However, C813 is also 
associated with a possible trench discovered during this investigation. 

• Boring CB13 was also observed to contain high concentrations of barium, 
manganese, and mercury. 

It should be noted that the excavated area shown on Figure 4-6 Is part of an ongoing RCAA 

closure activity being conducted by FMC. The closure alternatives study was perfonned by 

RMT, Inc., for FMC, and the draft report is under review by FMC. The boundaries of the RCRA 

unit will be negotiated with the MPCA RCAA group. It is not anticipated that the final 

delineation of the RCAA closure area will materially affect the scope of this CERCLA 

investigation based on preliminary discussions with the MPCA. 

location of Previously Unknown Trench 

• PCE and TCE were the only two VOCs reported above method reporting limits 
in this subarea. 

• PCE and TCE were reported in the northernmost boring in the trench (CB03) 
at 16 lJ.g/kg and 100 \Jog/kg, respectively. and also in the southernmost boring 
in the trench (C825) at 25 \Jog/kg and 88 \Jog/kg, respectively. 

• CB03 was observed to contain the greatest number of anomalous trace 
elements (12) reported in Area C. 
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Southeast Area 

Ground water monitoring wells 21-8 and 2-1 are immediately downgradient of 
both the southern end of the possible trench and the former Area C storage. 
building. TCe was reported in well 21-5 at 1,200 ~g/L during the October 
1990 sampling round. 

• Although Cinders were noted in the sand, silt, and clay fill in the Southeast 
Area. there were no other significant unusual physical features. 

• Results of VOC analysis of soils in the Southeast Area show low 
concentrations of VOCs ( < 85 ~gtkg TCE) and suggest that this area is the 
source of ground water contamination observed in area wells . 

4.3.4 Aerial Photograph Review 

During August 1991. an initial aerial photograph review was conducted by RMT staff 

which included photographs spanning the period 1945 to 19n. A second review of the same 

aerial photographs, and additional photographs which were not available for the August review 

by RMT. was conducted on December 5. 1991. following the quarter1y meeting of the RI 

Technical Review Committee. The second review was performed jointly by representatives of 

the U.S. Navy. the USEPA, the MPCA. FMC. and RMT. As a result of review and discussions 

held on December 5. 1991, additional areas of investigation will be included as part of the 

NJROP Soils RI Workplan. as follows: 

• An area near the recent addition to the Hazardous Materials Storage Building 
(see Subsection 4.3.5) on the southwest side of the plan will be added to the 
investigation. This area appears to be located where metal shavings and 
milling wastes were loaded for removal from the plant. Soil staining was noted 
on several photographs in this area This area is shown in general on 
Figure 4-4 of the RI Workplan and in detail on Figure 2..a of the FSP. 

• An area where barrels were stored was observed on several aerial 
photographs. The area in question is located near the present western 
entrance near the guard shack. generally as shown on Figure 4-4 of the RI 
Workplan and in detail as shown on Figure 2-6 of the FSP. 

• An area noted on the November 13, 1975, photograph revealed what was 
apparently a pit-type excavation located approximately 385 feet south of the 
northern property fence, and approximately 275 feet west of the eastem 
property fence. The area is shown in general on Figure 4-4 of the RI Work plan 
and in detail on Figure 2-3 of the FSP. 
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• An area noted on the 1975 photograph also showed numerous barrels just 
south of the excavation described above. The area was used to stage empty 
drums for recycling and is shown in general on Figure 4-4 of the work plan and 
in detail on Figure 2-3 of the FSP. Neither the barrel staging area nor the 
apparent excavation area were included within the limits of the geophysical 
surveys nor the limits of the soil gas survey. 

There was no direct evidence in the photographs of the potential trench observed in Area C 

during the Fall 1990 soils investigation discussed in Subsection 4.3.3. However, photograph 

N·2461 (June 1, 1941) showed a slightly shaded area in the vicinity of the potential trench. 

The planned investigation detailed in this workplan will cover portions of the shaded area 

4.3.5 Hazardous MaterIals Storage Building AdditIon 

In November 1991, FMC Corporation began construction of an addition to the 

hazardous materials storage area on the west side of the NIROP facility. Soil staining was 

noted at this location during the aerial photograph review (see Subsection 4.3.4). The location 

of the addition corresponds with an area where metal shavings and milling wastes were 

loaded for removal from the plant. Figure 4-4 shows the general location of the building 

addition and stained soil. Figure 2-6 of the FSP shows details of -the area 

Potentially contaminated soils were encountered during construction of the hazardous 

materials storage building. An excavation documentation report was prepared for FMC by 

Wenck Associates (1991). The Wenck report presented data for organic vapor analysis 

performed on excavated soils and analytical data for samples selected for analysis of VOCs 

and total petroleum hydrocarbons (TPH). The major constituent reported was a cutting oil, 

"Lubecut.' Additionally, four samples were reported as containing ethylbenzene and xylenes. 

No TCE was reported In soil sampled from the excavation. 
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4.3.8 Storm Sewer Con8tructlon 

In November 1991, a storm sewer improvement project was performed in the area 

north of the NIROP plant building. During excavation of soils for the sewer, an on-site USEPA 

observer noted stained soilS approximately 2 feet below the ground surface. The stained soil 

areas are noted on Figure 44 of the workplan and Figure 2-2 of the FSP. No observations 

regarding odor were made at the time that the stained soils were noted, nor were samples 

collected. 

4.4 Preliminary Problem Asse8sment 

Results of previous investigations indicate that several areas at the NIROP Fridley may 

contain SOils which have been impacted by site activities. These potentially impacted areas 

are shown on Figure 4-1. New area designations have been used during this RI to facilitate 

sample identification which is described in the Field Sampling Plan (Appendix A, 

Attachment 1). Areas to be further investigated, and the preliminary problem assessment for 

each, are discussed below. 

Area A (referred to as the North 40 in previous investigations). 

• Past disposal activities in Area A indicate that wastes containing hazardous 
substances have been disposed in pits and trenches. 

• Results of an electrical conductivity survey indicated 15 conductivity anomalies 
(potential pits and/or trenches) within Area A. 

• Only six of the 15 conductivity anomalies identified in Area A were excavated 
in 1983. 

• Results of a soil pore gas survey performed in November 1987 indicated that 
potential sources of VOC contamination still existed in Area A, primarily near 
the decontamination pad and near the northern property line fence. 

• Results of the Fall 1990 soil investigation indicated that soils have been 
impacted within Area A near the decontamination pad, near trench 3" and near 
trench 10. The area along the northern property fence line did not show 
elevated concentrations of VOCs above the water table at the one location 
sampled. 
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• Observations made during the construction of a storm sewer improvement 
project indicated potentially contaminated soils within Area A at locations not 
included in previous investigations. 

Based on the results of previous investigations, the following subareas within Area A 

require additional investigation: 

• Subareas near the unexcavated nine conductivity anomalies. 

• Subareas near the decontamination pad, trench 3, trench 10, and along the 
northern property fence. 

• Additional investigation to determine the boundaries between clean and 
contaminated areas (if appropriate). 

• Stained soils reported during the construction of a storm sewer improvement 
project. 

• Past disposal activities in Area B indicate that wastes containing hazardous 
substances have been disposed in pits and trenches. 

• Results of an electrical conductivity survey indicated five conductivity 
anomalies (potential pits and/or trenches) exist within Area B. 

• Only three of the fIVe magnetic conductivity identified in Area B were 
excavated in 1983. 

• Results of the soil pore gas survey performed in November 1987 suggested 
that the three excavated pits/trenches in Area B were currently not potential 
sources of voe contamination. 

• Results of the aerial survey review suggest the presence of a previously 
unreported pit. ~ 

• Results of the aerial survey review show a drum staging area 

Based on the results of previous investigations, the following subareas within Area B 

require additional investigation: 

• Subareas near two of the fIVe unexcavated conductivity anomalies. 

Subareas near the three excavated trenches. 

• Subarea near the potential pit observed during the aerial photograph review. 
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• Additional investigation to determine the boundaries between clean and 
contaminated areas (if appropriate). 

Area 0 has been added to the RI based on results of the Fall 1990 soils investigation. 

During that investigation, what was apparently a previously unknown trench was discovered 

near former Hazardous Waste Storage Area C. Area 0 has been added to this investigation 

and includes only the extent of the unknown trench. Former Hazardous Waste Storage 

Area C is undergoing RCRA closure by FMC and will not be included in this RI. Additional soil 

investigations are necessary to determine the nature and extent of the apparent trench. 

Area E includes the area around the TCA storage tank located on the east side of the 

NIROP Fridley plant building, and corresponds to Area III from the soil gas survey. Results of 

the soil gas survey performed in November 1987 indicated potential impacts on soils in that 

area by VOCs. Additional soil borings in Area E are necessary to determine if a problem 

exists in this area. Also included in Area E is the area around soil boring 8B04. TCE was 

reported in soil from SB04 during the fall 1990 investigation. 

Area F includes the area around the new addition to the Hazardous Materials Storage 

Area on the west side of the NIROP plant building. This area coinCides with an area 

containing stained soils noted during an aerial photograph review. Impacted soils were 

reported during excavation for the building addition. Additionally, a drum storage area was 

also identified in Area F during the aerial photograph review. 
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5. POSSIBLE ALTERNATIVE RESPONSE ACTIONS 

The purpose of this section is to identify general response actions that may be 

appropriate to this site. This initial discussion is intended to focus the scope of the RI so that 

data necessary for future decision-making can be collected. These general response actions 

are based on available site data and are subject to change as the RI progresses. 

This section should not be considered a list of technologies or altematives that have 

been agreed upon by the Navy and the agencies. The selection of a remedy will be made by 

the Navy during the FS phase of the investigation with subsequent approval by the MPCA and 

the USEPA Region V . 

The Feasibility Study will evaluate the feasibility and effectiveness of implementing 

altemative response actions at the site. It will contain sufficient information and analysis to 

make the determination of the appropriate extent of remedy. The FS will use and build upon 

the information generated by the RI and will consist of an Altematives Report and treatability 

studies (as appropriate). 

Following the finalization of the RI report, the Navy will develop and submit to the 

USEPA and the MPCA an Altematives Report. The Altematives Report will provide an 

evaluation of (a) each possible altemative response action identified in the initial screening of 

possible altemative response actions (a section of the RI Report). and (b) any other 

reasonable altemative identified by the Navy or the agencies. For each evaluated altemative, 

the following criteria will be addressed and presented in the Altematives Report: 

1. Compliance with Applicable, Relevant, and Appropriate Requirements (ARARs) 

2. Cost 

3. Protection of Human Health and Environmental Effects 

4. Short-Term Effectiveness 

5. Long-Term Effectiveness and Permanence 

6. Technical Feasibility and Implementability 
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7. Toxicity, Mobility, and Volume Reduction 

8. State Acceptance 

g. Community Acceptance 

It Is possible that no specific remedial action will be necessary to provide protection. If 

risk to human health and the environment, as estimated during the baseline risk assessment 

(described in Subsection 9.3 of the QAPP [Appendix Al), are within acceptable ranges, a "no-. 

action" or "limited-action" resporise may be appropriate. The no-.action alternative would 

provide for no physical remedial action of soils at the site, with the likely continuation of 

ground water monitoring . 

For those response actions involving remedial activity, various technologies have been 

identified and are discussed below. Currently available data suggest that some remedial 

technologies are inappropriate to known site conditions. However, a rather broad range of 

technologies is presented in the event that new and unanticipated conditions are encountered 

during the RI. During the FS, these technologies will be screened to eliminate those that are 

not feasible or impractical based on the RI data base. Technologies that pass the initial 

screening will form the basis for specific remedial alternatives for the site . 

5.1 Contllnment Technologies 

Containment can be used in conjunction with other remedial response actions or as 

the sole means of remediation. 

5.1.1 Cover Systems for Source Materills 

The purpose of site capping is, in general, threefold: 1) to eliminate surface transport 

of waste constituents through erosion processes; 2) to eliminate the potential for direct contact 

with waste material; and 3) to minimize the introduction of precipitation, and thereby the 

leaching of constituents from buried waste materials. 
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Capping is frequently employed as a final method of site stabilization for a variety of 

waste materials, particularly when waste removal is impractical because of risks due to 

increased public exposure, the type of constituents present, and/or the cost of waste removal. 

Capping does not eliminate the risk associated with a waste, but rather reduces the risk of 

exposure to the waste and/or the potential for migration of waste constituents. 

If it is determined during the RI that the existing surface materials do not adequately 

reduce infiltration of precipitation, a variety of specific options are available. These include the 

following: 

Concrete Pavement· This option involves surface grading to provide contouring for 
effective surface water runoff, and placement of a granular base course followed by 
placement of a concrete slab. The slab would provide a durable surface which would 
permit selective future surface use of the site for storage or parking. The concrete 
slab has excellent weathering characteristics and excellent water repellency O.e., low 
permeability). However, concrete surfaces can be damaged as a result of settlement 
of under1ying materials. 

Aaphalt Pavement· This option involves surface contouring for effective water runoff 
and placement of a granular base course and an asphaltic surface course. This 
surface is specifically designed to reduce infiltration and is similar to highway paving 
asphalt except that the percentages of mineral filler and asphalt cement are increased, 
providing a low-permeability surface. 

In-Situ Soli Admixtures • This option involves surface grading followed by addition 
and mixing into the soil of either a liquid asphalt to create soil asphalt, or cement and 
water to create soil cement. The mixing depth in either case is generally 6 to 12 
inches, resulting in physical soil properties (strength, water repellency) greater than 
the natural soil. 

Sprayed-On Cap! - This technology involves grading the area for effective surface 
water runoff, compaction and rolling of the area to obtain a smooth surface, and 
application of a sprayed-on surface membrane. The membrane material generally 
used is an asphalt or a rubber and/or plastiC latex. The finished membrane generally 
has a thickness of approximately 0.25 inch. 

SoIl Cap! - This technology involves base preparation consisting of regrading and 
recompaction followed by placement and compaction of clay to achieve a hydraulic 
conductivity of less than 1 x 10.7 em/sec. A typical clay thickness is 2 feet, which is 
then covered by general soils and topsoil for freeze protection and revegetation, 
respectively. The clay layer provides a low-permeability barrier which minimizes 
infiltration of surface waters. Revegetation helps to reduce surface erosion and 
minimize ground water recharge by evapotranspiration of infiltrated precipitation. 
Where direct contact is the primary concern, cover soils alone can be utilized. The 
existing soil cap could be enhanced by placement of additional low-permeability soils 
if it is shown that the cover is presently inadequate. 
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Compos He Covers - This technology involves placement of a synthetic membrane. A 
clay layer of less than 1 x 10.7 cm/sec hydraulic conductivity is then placed on top of 
the synthetic membrane with an overlying sand drainage layer. Fill material to be 
revegetated is then placed on top of the sand blanket. This technology provides two 
low-permeability liners to minimize infiltration, as well as sand blankets to cushion the 
synthetic membrane and serve as a drainage layer. A synthetic membrane could also 
be added to the existing soil cover to provide an additional barrier to infiltration. 

5.1.2 Subsurface Gas Migration Control 

Gas that might be migrating from the waste disposal areas may be intercepted by 

construction of perimeter cutoff trenches. The trenches are filled with coarse material or 

gravel, and may be vented to the atmosphere through piping. If a higher level of control is 

needed to protect nearby structures, a synthetic membrane may also be added to the trench. 

5.2 Removal Technologies 

5.2.1 Soil Excavation 

This technology involves the excavation of materials from an identified area followed by 

disposal or treatment of those materials. The purpose of the excavation is to physically 

remove the source of the waste constituents to prevent future migration or contact. 

Excavation work would be performed USing conventional equipment, such as backhoes, 

clamshells, or draglines. For dry materials, dust suppression may be necessary to reduce the 

release of airborne particulates. In general, the technology is viable and effective in 

minimizing future migration of waste constituents in air, surface water, and ground water, 

assuming that significant sources of these constituents are located and removed. 

5.2.2 In-Situ Soli Vapor extraction 

Vapor extraction consists of removing volatilized organics from the pore spaces of the 

soil by applying a vacuum to the unsaturated zone through a series of well screens. The 

technique is highly effective in permeable soils where the water table is greater than 10 to 
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15 feet deep. It is less effective in tighter soils, or where a shallow water table leads to short· 

circuiting of ambient air. This latter condition can be overcome by constructing a low· 

permeable surface, such as asphalt or concrete, over the affected area 

When the off-gas from this process contains low levels of volatiles, it may be vented 

directly to the atmosphere. Alternatively, where the levels are high, or where ambient air 

quality concerns exist, it may be necessary to remove the organics from the off-gas. This can 

be accomplished by air emiSSion controls. Installation of vacuum recovery points and the 

associated equipment is relatively straightforward and typically not cost prohibitive . 

5.3 Treatment Technologies 

Several treatment technologies for the treatment of waste and soil are available. New 

technologies are being introduced at various stages of development, and existing 

technologies are being applied in alternate ways. Unlike the more conventional technologies 

for containment and removal, treatment technologies (or process options) are frequently 

patented and proprietary, and available only through a limited number of vendors. In some 

cases, technologies exist at a 'full-scale" stage of development, but have yet to be permitted 

for specific applications. In all cases, a treatment technology is specific to a particular 

chemical compound or class of compounds. 

Information on treatment technologies offered through specific vendors, as well as on a 

generic basis, is contained below. 

Biological Treatment· Organic constituents may be amenable to biological treatment 
under controlled conditions, using naturally occurring or enhanced mlcro-organlsms. 
Under in-situ conditions, existing aerobic microbial populations may be enhanced by 
introducing nutrients and oxygen to the subsurface via an injection system. Water that 
is leached to the ground water can be recovered, replenished with appropriate 
nutrients, and then recirculated. By providing otherwise rate-limiting nutrients, 
naturally occurring degradation Is enhanced. Less· or non-toxic byproducts are 
produced. 
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Biological treatment may also be performed in aboveground batch reactors. Excavated 
solids would be slurried, and the required nutrients would be introduced. Control of 
oxygen levels and temperature would be required. Treated material would be 
dewatered prior to backfilling or disposal. 

Both in-situ and batch treatment processes are somewhat innovative, and they have 
not been widely applied. Because an extensive body of empirical data does not yet 
exist, treatment performance under highly variable site and waste conditions cannot 
be accurately predicted. At a minimum, laboratory and pilot treatability testing would 
be required. 

Chemical Extraction· Chemical extraction, or 'soil washing,' is the extraction of 
constituents from bulk soil or solids using water, solvents, or surfactants. The 
technology may be applicable to heavy metals, halogenated aliphatics, and volatile 
organics. SoilS that are most amenable to extraction are those that contain a limited 
number of chemically similar constituents, and that have a low organic content and a 
high permeability. A sandy, porous soil would typically be more easily treated than a 
silt or clay. 

Batch treatment is performed in a series of specially designed mixing vessels, and, in 
some cases, at elevated temperature or pressure. Extraction fluids used in the 
process are further treated to destroy or recover the extracted constituents. If solvents 
are used, they may be recycled for further use. 

It may also be possible to remove constituents via in-situ flushing. As with in-situ 
biological processes, leachate would be recovered using ground water collection 
wells. Subsequent treatment would be required to remove the recovered constituents 
prior to discharge or reinjection of the water. The process is most amenable to high­
permeability soils where adequate volumes of water can be applied. 

Thermal Destruction • Organic constituents can be thermally destroyed at elevated 
temperatures (1400 • 30000 F). The end products include carbon dioxide, water vapor, 
sulfur and nitrogen oxides, acid gases, and particulates. Soil or other inorganic solids 
'pass through the process and are emitted as a dry, ash·like material. 

The most common process options include rotary kilns, liquid·injection systems, 
multiple hearths, and fluidized beds. Innovative process options include infrared units, 
plasma furnaces, and plasma arcs. Selection of a particular option is based on feed 
material characteristics, commercial availability, and economics. 

Fixed-based commercial facilities exist around the country for the treatment of 
Resource Conservation and Recovery Act (RCRA) hazardous wastes, Toxic 
Substances Control Act (TSCA) PCB wastes, and other solids or liquid wastes 
containing organic constituents. For large volumes of material which cannot be 
economically transported to a fixed-base facility, transportable units are available for 
on-site remedial actions. Transportable units require ancillary equipment for treatment 
of air and wastewater side streams, and may be subject to state and federal 
permitting. 
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Thermal extraction· Thermal extraction is a technology used to remove organics from 
a waste stream under comparatively low temperature conditions (4()()0 to 8C)()O F). 
During the extraction proc'ess, organics are transferred from the solid matrix to a 
gaseous matrix. Depending on the process option, the off-gas may be passed 
through an afterburner for destruction of organic constituents, or may be condensed 
for organics recovery. Treated soil may be backfilled or otherwise treated/disposed. 

This technology is offered commercially in the form of transportable units. Fixed-base 
facilities have not been developed to date, since the attractiveness of this technology 
is for cost-effective, on-site applications. Transportable units can provide complete 
processing capabilities, with the exception of condensate which may require off-site 
management. Depending on the regulatory classification of the feed material and on 
local requirements, state or federal permits may be necessary. 

Solldfficatlon/Chemlcal Fixation - A variety of proprietary and non-proprietary 
equipment and additives are available to solidify/chemically fixate soils or solids. The 
net result of the technology is to reduce the leachability of waste constituents by 
physical encapsulation, chemical reaction, or a combination of both. The technology 
can be applied on a batch or continuous basis or by using in-situ techniques. When 
waste is excavated and processed, the treated material may be backfilled or otherwise 
disposed. 

In terms of leaching potential, solidification without chemical alteration of the waste 
may not provide long-term effectiveness. In addition, materials containing high levels 
of organics are typically less amenable to solidification than materials with inorganic 
constituents, when leaching potential is the standard of measure. At the present time, 
there is no definitive guidance from USEPA headquarters or from the regions 
concerning the allowable 'leachability' of constituents from a solidified material. It is 
also uncertain as to which leach test protocols should be applied to measure the 
performance of a solidification technology. 

Physical Separation (PreproceaalnCll • This technology involves the separation of 
dissimilar materials by mechanical means. A common application is the screening of 
soilS containing bulk debris as a processing step prior to soil treatment. A variety of 
equipment and techniques are readily available. 

In an application where soil is being sorted prior to treatment, bulk items would be 
managed as a separate waste stream. Depending on site and regulatory conditions, 
this portion of the waste stream may or may not be classified as a hazardous waste. 
When this material is considered a regulated material, and cannot be otherwise 
treated, direct land disposal may be necessary. 

5.4 Disposal Technologies 

Land disposal of both solid wastes and bulk soil or solids is a proven technology that 

has been used for many years. The options for disposal of excavated solids include the 

following: 
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Off·Slte Facility - Excavation of material would be performed by a backhoe or other 
mechanicaJ means. Excavated material would then be transported by licensed 
hazardous waste haulers to an off-site. permitted disposal facility. Imported fill material 
would be required to backfill the excavated areas. This technology permits full future 
use of the site. Long-term management of the removed material would become the 
responsibility of a third party; however. the liability associated with the materiaJ 
remains that of the generator. 

On·Slte Facility - This technology could involve the construction of a disposal facility 
on-site. A newly constructed landfill would have to meet land disposal design 
requirements consisting of a base, cap. and sidewalls constructed of low-permeability 
clay with a second internal synthetic liner. Sufficient land area must be available, and 
future land use would be restricted . 
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6. IDENTIFICATION OF DATA GAPS 

The objectives of the RI for the NIROP Fridley site are as follows: 

• To determine the nature and extent of hazardous substances that may be 
present in the soils above the water table at the site. 

• To evaluate the chemical quality of affected soils relative to applicable or 
relevant and appropriate requirements (ARARs). 

• To gather data and information to the extent necessary and sufficient to 
quantify risk to public health and the environment and to support the 
development and evaluation of viable remedial alternatives in the FS. 

• To identify general response actions that may be appropriate for the soils at 
the NIROP Fridley site . 

Soils RI activities are planned to be conducted in five on-site areas. Figures showing the 

locations of these areas and boring locations are included in the Field Sampling P'lan, which is 

Attachment 1 of the QAPP. The five areas of planned activity and their relationship to past site 

activities are as follows: 

RI Area 

Area A 

Area B 

Area 0 

Area E 

Area F 

Past Activity 

Area A coincides with the North 40 Area which has been the subject of 
the electrical conductivity and magnetometer surveys, the soil pore 
gas survey, the Fall 1990 Soil Investigation, and the November 1991 
storm sewer improvement project . 

Area B is east of the North 40 and has been investigated previously 
during the electrical conductivity and magnetometer surveys and the 
soil pore gas survey. 

Area 0 is located in the general vicinity of former Hazardous Waste 
Storage Area C. The area has been investigated as part of the soil 
pore gas survey and the Fall 1990 Soil Investigation. Since former 
Hazardous Waste Storage Area C is currently undergoing RORA 
closure activities, the portion of the area which is not subject to the 
RCRA closure has been designated as Area D. Currently, the 
boundaries of the RCRA unit are under discussion. 

Area E includes the location of the aboveground TCA storage tank 
included in the soil pore gas survey and the southeast area near SB4 
from the fall 1990 investigation. 

Area F includes the area around the excavation where the Hazardous 
Materials Storage Addition has been built. Additionally, it includes an 
area of potential drum storage, identified during the aerial photograph 
review. 
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RI activities (described in Section 7) are planned to fill the following data gaps: 

Area A: 

Area B: 

Area 0: 

Soil samples from the area near the decontamination pad (conductivity 
anomaly 13) were found to contain VOCs, anomalously high 
concentrations of metals, and pesticides. Additional samples are 
required to evaluate the extent of contamination. 

Fall 1990 soil borings indicated the presence of VOCs in soils around 
trench 3 and also in the vicinity of trench 10. Additionally, soils near 
trench 10 were reported as containing anomalously high 
concentrations of metals. Additional borings are required to 
characterize these areas. 

Only six of 15 conductivity anomalies observed during the electrical 
conductivity survey have been excavated. The remaining nine 
anomalies have been attributed as having either a potential to contain 
wastes or were not rated. Additional investigation at these locations is 
necessary to verify that the soils associated with these anomalies do 
not contain additional unexcavated wastes. 

High soil gas readings along the northern property fence were 
investigated with one soil boring during the Fall 1990 investigation. 
Additional borings are necessary to confirm or deny the presence of 
VOCs. 

Stained soils observed during the November 1991 storm sewer 
improvement project. 

Only three of five conductivity anomalies observed in Area B during 
the electrical conductivity survey have been excavated. The remaining 
two anomalies have been evaluated as having either a potential to 
contain wastes or were not rated. Additional investigation at these 
locations is necessary to verify that the soils associated with these 
anomalies do not contain additional unexcavated wastes. 

Additional borings at the three excavated anomalies are necessary to 
confirm the absence of hazardous substances. 

A potential unknown pit or trench was observed during the aerial 
photograph review at a location not included in previous 
investigations. Additional investigation is required at the pit location to 
determine if wastes have been disposed within the pit. 

A potential drum storage area was also observed in Area B during the 
aerial photograph review. 

A potential unknown trench was observed during the Fall 1990 soil 
investigation. Additional investigation is required to determine the size 
of the trench to the north and south, and to determine the nature of 
the constituents present in soilS within the trench. 
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Area E: 

Area F: 

Results of the soil gas survey reported the presence of low levels of 
voes in soils in the vicinity of the aboveground TeA storage tank. 
Soil borings near the tank are needed to determine the nature of the 
source of the voes, and to determine the extent of contamination, if 
appropriate. Additionally, ground water monitoring wells 9.$ and 22.$, 
which are located to the south of the TeA tank, have indicated the 
presence of TeE, TeA, and other contaminants. Analytical results 
from soils collected at boring SB4, advanced during the fall 1990 
investigation, indicated the presence of TeE in the 3- to 5-foot sample. 
An additional boring is proposed for this area 

Results of the aerial photograph review indicated two areas of concern 
in Area F. The first location is a potential drum storage area, and the 
second location includes an area of stained soils. The area of stained 
soils also includes the location of the addition to the Hazardous 
Materials Storage Area 

Background: The Fall 1990 Investigation included only one background soil boring. 
The nature of the material encountered in the upper portion of the one 
background boring was quite different from that of the 54 borings 
advanced on-site. Additional background data are necessary for 
comparison with on-site soils, particularly with regard to metals . 
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7. SAMPLING AND ANALYSIS PLAN 

7.1 son Sampling 

7.1.1 Objectives 

The investigation approach outlined below is designed to meet the objectives that 

were identified in Section 6. 

7.1.2 Soli Sampling Plan 

The Soils AI will build on the results of previous investigations as described in 

Section 4 of the AI Workplan. In particular, it will address the issues outlined in the Preliminary 

Problem Assessment (Subsection 4.4). A combination of soil test pits and soil borings will be 

used to collect soil samples. Boring and test pit locations, rationale for sample locations, and 

sampling procedures are presented in the Field Sampling Plan (Appendix A, Attachment 1). 

The soil boring program is summarized in Table 7-1. Samples for laboratory analysis 

of physical properties are also shown in Table 7·1. The overall soils workplan and schedule 

are illustrated graphically on Figure 7-1. 

Soil Boring General Approach 

The general approach to the soil borings is to begin by conducting vertical soil 

sampling at areas of known or suspected contaminated soils. These are designated as 

"Type l' borings. An Hnu photoionization detector will be held over eacn split-spoon sample 

to provide preliminary information about the magnitude of VOC concentrations to aid in 

running the field gas chromatograph (GC) analysiS. Field GC analysis will be conducted on 

each split-spoon sample, and the results will be used to select samples for laboratory 

compositional analysis. At many locations, near-surface samples will be submitted for 

laboratory analysis to evaluate the risk associated with direct contact (see Subsection 9.3 of 

the QAPP for discussion regarding the baseline risk assessment). The accuracy of the field 

GC analyses will be assessed qualitatively by comparison with laboratory CLP analyses during 
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TABLE 7·' 

SUMMARY OF PROPOSED SOIL BORING PROGRAM 

~ ~~~~~~I 

A 17 To be determinedb 8 50 To be determinedb 0 

B 3 To be determined 4 14 To be determined 0 

D 4 To be determined 0 8 To be determined 0 

E 3 To be determined 0 6 To be determined 16 

F 4 To be determined 0 8 To be determined 0 

Background 10 0 0 20 0 0 20 

Total 41 35b 12 106 70 16 

Not .. : 

• Background borings will be advanced to 10 feet; all other Type 1 borings will be advanced to 20 feel 

b A total of 35 Type 2 borings with analyeie for TeL VOCS and TOC have been 888umed. The distribution of the 35 borings between the various areas 
has not been 888umed. 

e One eample per boring will be analyzed for physical properties (moisture content, grain size, hydrometer, and Atterberg limits if appropriate). Samples 
.. !ected will be from the same intervals selected for chemical analysis or from an adjacent interval of similar composition, if insufiicient volume is present. 
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DAYS FROM STARTUP Q 

ACTIVITY 1 2 3 4- 5 6 7 8 9 10 11 1213 1415 16 17 8 19 20 21 2223 2425 26 27 2829 30 31 3233 3435 3637 3839 40 
LOCATE TYPE I BORINGS/PITS ~ -CLEAR UTILITIES ~ 
ADJUST BORINGS ~ 
DRILLERS ARRIVE b ~ 
SET UP OFFICE/DECON/STAGING ~ 
STEAM CLEAN RlG/£OUIPMENT .~ 

SAMPLE OECON WATER (ONE/TANK) 

'"'" ON-SITE HEAlTH & SAFETY 
KICKOFF MEETING -
DRILL BACKGROUND BORINGS ---10 BORINGS TO 10' 

FIELD GC OPERATORS ARRIVE -DRill TYPE 1 BORINGS ~ 
-AREA A (17 BORINGS) 
-AREA B (3 BORINGS) 

~ - ~ ~~ RN 
-AREA E ~; BORINGS} ~ -AREA 0 4 BORINGS --;: ~ ~ -AREA F 4 BORINGS 

TEST PITS 
-AREA A (8 PITS) --~ -AREA 8 (4 PITS) l-I-

SELECT TYPE 2 BORING LOCATIONS 

LOCATE TYPE 2 BORINGS ~ ~ 
CLEAR UTILITIES I-
ADJUST BORINGS ~ 

DRILLERS ARRIVE -STEAM CLEAN RIG/EQuiPMENT -SAMPLE DEeON WATER -DRILL TYPE 2 BORINGS 0 
-AREA A (ASSUME 12 BORINGS) 
-AREA 8 (ASSUME 8 BORINGS) 

~ -~ -AREA D (ASSUME 6 BORINGS) 
~ --AREA E f:SSUME 6 BORING~~ ---AREA F ASSUME 3 BORINGS 

SURVEY LOCATIONS/ ELEVATIONS I-~ ~ 
DEMOBILIZE ~ ~ 

o - DAYS SHOWN ARE WORKING DAYS fROM STARTUP AND EXCLUDE WEEKENDS. ASSUMES NO DELAYS DUE TO BAD WEAToIiER OR FACILITY LiMITATIONS. 
b - ASSUMES TWO DRILL RIGS ON SITE fROM DAY 2 THROUGH DAY 13: THEN 1 RIG ON SITE ,ROM DAY 14 THROUGH DAY 15. 
c - ONE ADDITIONAl. TYPE I 0 TOTAL OF 16 WILL BE ADVANCED IN AREA A BASED ON OBSERVATIONS OF STAINED SOILS MADE DURING COMPLETION 

OF A STORM S£WER IMPROVEMENT PROJECT. THE LOCATION WILL BE DETERMINED IN THE FIELD UPON COMPLETiON Of HAND AUGER HOLES 
WHICH WILL BE ADVANCED IN AREAS SUSPECTED or CONTAINING THE STAINED SOILS. 

d - ASSUMES TWO DRILL RIGS ON SITE FROM DAY 26 THROUGH DAY 38. 

FIELD SCHEDULE IE:~ 
DIIJI. 111" DPR 
Il4m,JANUARY 1992 

PROJ., 2313.D1WP 
FN.£I 23130113 

JAN 22 1992 FIGURE 7-1 



preparation of the RI report. Upon completion of all of the Type 1 borings within a given area, 

the field data (e.g., GC data, soil boring logs, physical constraints, etc.) will be reviewed to 

evaluate the need for additional data and determine the locations of additional borings, if 

necessary. These secondary ·step-out" borings are designated as "Type 2" borings. As each 

Type 2 boring is completed, field data will again be used to evaluate the need for additional 

borings to characterize the extent of contamination. 

Figure 7·2 shows the deCision diagram that will be used to complete the boring 

program. A Type 1 boring will be advanced to a depth of 20 feet and sampled approximately 

at 2.5--100t intervals, as explained in Subsection 3.1 of the F$P. The 20-foot depth was 

selected based on results of the Fall 1990 boring program for the following reasons: 

• This investigation is focused on soils above the water table, and the water 
table was encountered in nearly all Fall 1990 borings at a depth of 23 feet. 

• Field Hnu headspace results and laboratory analytical results for many of the 
Fall 1990 soil samples collected immediately above the water table indicated 
the presence of vecs (primarily TCE). 

• Many of the Fall 1990 soil samples where vees w~re detected immediately 
above the water table did not contain vees in overlying strata, indicating that 
the source of vee contamination was due to migrating contaminated ground 
water, and not due to soil contamination from above. 

• Because a Record of Decision has already been signed for the ground water 
operable unit at the NIRep Fridley, and since one of the primary objectives of 
this RI is to determine the extent of contaminated soils (not ground water), the 
depth of 20 feet has been selected. 

The parameters selected for field GC analysis include tetrachloroethene (PCE). 

trichloroethene (TCE), cis- and trans-1,2-dichloroethene (DCE), benzene, ethylbenzene, 

toluene, and xylenes (BTEX). Selection of these constituents is based on results of eight 

years of ground water monitoring data. 

Upon completion of all Type 1 borings in an area, the field GC data will be reviewed to 

see if vecs have been detected. Data reviews will be performed in a timely manner and will 

be done by U.S. Navy and RMT. If, upon data review, VOCs are detected, the 1- to 3-foot 
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SUBMIT 1'-3' AND 
8'-10' SAMPLE 

INTERVAL FOR CLP, 
TCl VOCS & TOC 

-

STOP 

NO 

TYPE I BORI HG 
.20' OEm 

• SAMPLE AT 2.5' INTERV~ 

• FIELD GC ANALYSIS OF 
PCE, TCE, DCE, B,T,E,X, 

SAMPLES 
>D.L ON 

FIELD GC? 

YES 

SUBMIT HIGHEST FIELD 
GC AND 1'-3' INTERVAL 

FOR FULL CLP & TOC. 
IF THESE INTERV~ ARE 

COINCINDENT SUBMIT ALSO 
2ND HIGHEST INTERVAL 

FIELD 
GC RESULTS 

> (SEE 
NOTE 1) 

(SEE FIGURE 7-3 
~ FROM TEST YES 
~_.!!!,S_ 

ADVANCE TYPE 2 
BORING APPROXIMATELY 
40' OUT FROM ORIGINAL 

(SEE NOTE 2) 

FIELD 
GC RESULTS 

> (SEE 
NOTE 1) 

YES 

SUBMIT INTERVAL WITH 
HIGHEST FIELD GC READING 

FOR CLP VOCS AND Toe 

SUBMIT SAME INTERVAL AS 
SUBMITTED FROM CLOSEST 

PREVIOUS BORING FOR TCL 
VOCS AND TOC 

NO 

NOTES: 

1. CONCENTRATION TO BE BASED ON THE JUDGEMENT OF RIotT 
AND THE NAVY WITH REVlEW BY THE AGENCIES AS TO 
WHETHER THE EXTENT OF SOil CONTAMINATION (AS OPPOSED 
TO HEADSPACE CONCENTRATIONS MEASURED BY THE FIELD 
GC), HAVE BEEN ADEQUATELY E.VALUATED TO SUPPORT THE 
PROJECT OBJECTIVES. THE DECISION TO CONTINUE WITH 
OUTWARD BORINGS (I.E. ADDmONAL TYPE 2 BORINGS) WILL 
ALSO CONSIDER PHYSICAL CONSTRAINTS (E.G. BUILDINGS, 
FENCES, ETC.), AND THE PROXIMITY TO OTHER TYPE 1 
BORINGS AND TEST PITS. 

2. TYPE 2 BORING LOCATIONS WILL BE SELECTED BASED ON 
THE RESULTS OF FIELD GC ANALYSIS AND PHYSICAL 
CONSTRAINTS. DRILWNG/SAMPLE INTERVALS WILL BE THE 
SAME AS FOR TYPE 1 BORINGS. 

NO 

SAVE ALL SAMPLES FOR 
POTENnAL CLP VDC i-o---t 

ANALYSIS BASED ON NEXT I \, /I 
BORING FIELD GC RESULTS I 

NO 

MeVE 2D' DUTWARD 
FROM ORIGINAL BORING 

& ADVANCE TYPE 2 
(SEE NOTE 2) 

FIELD 
GC RESULTS 

> (SEE 
NOTE 1) 

YES 

SUBMIT INTERVAL WITH 
HIGHEST FIELD GC READING 

FOR TeL VOCS AND TOC 

I 

I 
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I 
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I 
I 
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I 
SUBMIT SAMPLE AT SAME J 

8~c~g~ (~EEC~rg'JUf) ---------1 B6~::'~l'jg~ V~~D & 1:X - -

DECISION DIAGRAM FOR 
SOIL BORING SAMPUNG 
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TABLE 1·1 

FIELD QC SAMPLING FREQUENCY FDA PHASE II SOilS RI 

Total 
Number of Samples Number of Samples Trip Matrix Spikes and Samples 
to be Analyzed with to be Submitted for Field Duplicates Field (Equipment Blanks5 Matrix Spike (does not 

the Field GCB laboratory Analysis (1 per Rinsate) BlanksB (1 per Duplicates Include 
Matrix Test Parameters! Type 1 Type 2 Type 1 Type 2 10 samples) (1 per day) cooler) (1 per 20 samples) field GC) 

5011 Samples 

Soil TCl·VOCs 332 280 112 zg 19 27 27 9 ~ 

Soil TCl·Semivolatiles 0 0 112 0 12 15 0 6 145 

Soil TCl-PCB/Pesticides 0 0 112 0 12 15 0 6 145 

Soil TAL 0 0 112 0 12 15 0 6 145 

Soil Total Organic Carbon 0 0 112 zg 19 27 0 9 239 

Soil 1,1,1-TCA,l,1·DCA 0 0 4 0 1 0 0 0 5 

Water Completed TCl and TAL Parameters 0 0 54 0 1 0 0 1 7 

Notes: 

1 VOCs. Volatile Organic Compounds; TCl· Target Compound List; TAL· Target Analyte List; TCA - trichloroethane; DCA = Dichloroethane. All TCl and TAL analyses will 
be performed following Contract laboratory Program routine analytical services protocols. TCA and DCA analysis will be performed following modified EPA Method 8010. 

2 Number of samples for field GC analysis is based on eight sampling intervals per boring (34 Type 1 and 36 Type 2 borings) and five sampling intervals per test pit (assumed 
12 test pits). The field GC will not be used on the 10 background borings. 

3 Number of samples for laboratory analysis based on two samples per each of the Type 1 borings (44 borings), test pits (12 test pits), and Type 2 borings (36 borings). 

4 Water samples include the drilling/decontamination water source. One sample per truckload will be analyzed. Five truckloads were estimated. 

5 These are water samples that will be analyzed for the same test parameters as the soil matrix samples. 

6 The field GC will be used to analyze the following TCl-VOCs: Tetrachloroethene (PCE), trichloroethene (TCE), cis- and trans-1,2·dichloroethene (DCE), and benzene, toluene, 
ethylbenzene, and xylenes (BTEX). 
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3. QUALITY ASSURANCE OBJECTIVES FOR MEASUREMENT DATA 

The Overall OA objective is to develop and implement procedures for field sampling, 

chain-of-custody, laboratory analysis, and reporting that will provide results which are legally 

defensible in a court of law. Specific procedures for sampling, chain of custody, laboratory 

instruments calibration, laboratory analysis, reporting of data, internal quality control, audits, 

preventive maintenance of field equipment, and corrective action are described in other 

sections of this OAPP. The purpose of this section is to address the specific objectives for 

accuracy, precision, completeness, representativeness, and comparability. 

3.1 Level of Quality Control Effort 

Source water samples, field blank (equipment rinsate blank). trip blank, field duplicate 

and matrix spike samples will be analyzed to assess the quality of the data resulting from the 

field sampling program. Field and trip blanks consisting of laboratory-grade deionized water, 

will be submitted to the analytical laboratory to provide the means to assess the quality of the 

data resulting from the field sampling program. Field blank samples are analyzed to check 

for procedural contamination at the site which may cause sample contamination. Trip blanks 

are used to qualitatively assess the potential for contamination of samples due to the 

migration of voe compounds through the septum of the voe container during transportation 

of containers into the field, during sampling and shipment of samples from the field to the 

laboratory, and during the time samples are held in the laboratory up to analysis. It is 

recognized that the analytical results for the trip blank samples cannot be used to quantitate 

cross-contamination because the site and trip blank samples are different matrices. Field 

duplicate samples are analyzed to check for sampling and analytical reproducibility. Matrix 
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spikes provide information about the effect of the sample matrix on the digestion and 

measurement methodology. All matrix spikes are performed in duplicate and are hereinafter 

referred to as MS/MSD samples. One matrix spike/matrix spike duplicate will be collected for 

every 20 or fewer investigative samples. 

The general level of the QC effort will be one field duplicate and one field (equipment 

rinsate) blank for every 10 or fewer investigative samples. A minimum of one field (equipment 

rinsate) blank will be collected per day when soil samples are collected. One trip blank 

consisting of deionized laboratory-grade water will be included in each cooler containing 

samples for VOC analysis. Trip blanks will be analyzed for the TCl VOCs. 

MS/MSD samples are internal laboratory QC samples. Soil MS/MSD samples require 
/' 

no extra volume for VOCs or extractable organics. One MS/MSD sample will be 

collected/designated for every 20 or fewer investigative samples per sample matrix (i.e., soil). 

The number of field duplicate and field blank samples to be collected are listed in Table i-i. 

Sampling procedures are specified in the Field Sampling Plan . 

Soil samples will be sent to RMT laboratories, Madison, Wisconsin, which is a U.S. 

Navy- and US EPA-approved laboratory for this project. The analysis for organic constituents 

010Cs, semivolatiles, and pesticide/PCBs) will follow Routine Analytical Service (RAS) Target 

Compound List (TCl) protocols (leveI4). Analysis for metals will follow RAS Target Analyte 

List (TAL) protocols (level 4). level 3 analyses will be performed on all samples for TOC, 

moisture content, Atterberg limits, grain-size distribution, and hydrometer analyses. level 2 

analyses will be performed on samples collected for field gas chromatograph analysis of soil 

vapor headspace and on laboratory quiCk-turn samples from Area E for analysis of 1,1,1· 

trichloroethane and 1,1-dichloroethane. The level of laboratory QC effort for RAS analysis 
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(Level 4) provided by the CLP is specified in CLP SOW/OLM01.0 and the most current revision 

in effect for organics and SOW/ILM01.0 and the most current revision in effect for inorganics. 

QC procedures to be used for Level 3 analysis are provided in the Standard Operating 

Procedures (SOPs) for organics analyses for TOC (Attachment III). QC procedures to be used 

for Level 2 analysis are provided in the SOPs for operation of the field gas chromatograph 

(Attachment II) and the SOPs for analysis of 1, 1 ,i-trichloroethane and 1, 1-dichloroethane 

(Attachment II). 

Tables 3·1,3·2,3-3, and 3-4 contain the quantitation levels for TCL and TAL 

compounds. Quantitation levels for low- and medium-level quick-turn samples to be analyzed 

for 1,1, i-trichloroethane and 1, 1-dichloroethane are 1 JLg/kg and 50/Lg/kg, respectively. The 

quantitation limit for TOC is 1 00 mg/kg. 

The QC level of effort for the field measurement of compounds to be analyzed with the 

field gas chromatograph are included in Table 8-1 in the FSP . 

3.2 Accuracy, Precision, and Sensitivity of Analysis 

The fundamental QA objective with respect to accuracy, preCision, and sensitivity of 

laboratory analytical data is to achieve the ac acceptance criteria of the analytical protocols. 

The accuracy and precision requirements for RAS organics and inorganics analyses from the 

CLP (Level 4) are specified in CLP SOW/OLM01.0 and the most current revision in effect for 

organics and SOW/ILM01.0 and the most current revision in effect for inorganics. The 

accuracy and precision requirements for the Level 3 TOC analysis are included in 

Attachment III. The sensitivities required for organics and inorganics analyses will be the 

Contract-Required Limits for Level 4 data, the RMT quantitation limits for Level 3 TOC data 

2313.04 OOOO:RTE:niro0823.sqa 3-3 



• 

TABLE 3 .. 1 

TARGET COMPOUND LIST (TCl) AND CONTRACT REQUIRED QUANTITATION LIMITS (CRQL) 
FOR VOLATILE ORGANIC COMPOUNDS 

Quantltatlon limits 

low Med. 
5011 5011 

Volatiles CAS Number ~ .Il9L!g 

1. Chloromethane 74·81-3 10 1,200 
2. Bromomethane 74·83·9 10 1,200 
3. Vinyl Chloride 75·01-4 10 1,200 
4. Chloroethane 75·00-3 10 1,200 
5. Methylene Chloride 75-09·2 10 1,200 
6. Acetone 67·64·1 10 1,200 
1. Carbon Disulfide 75-15·1 10 1,200 
8. 1.1·Dichloroethene 75-35-4 10 1.200 
9. 1.1·Dichloroethane 75-34-3 10 1.200 
10. 1,2.Dichloroethene(total} 540-59·0 10 1,200 
11. Chloroform 67·66-3 10 1,200 
12. 1.2·Dichloroethane 101·06·2 10 1,200 
13. 2·Butanone 78·93-3 10 1,200 
14. 1,1,1· Trichloroethane 11·55-6 10 1,200 
15. Carbon Tetrachloride 56-23·5 10 1,200 
16. Bromodichloromethane 15-27-4 10 1,200 
17. 1,2·Dichloropropane 78·81·5 10 1,200 
18. cis· 1 ,3·Dichloropropene 10061·01·5 10 1,200 
19. Trichloroethene 79-01·6 10 1.200 
20. Dibromochloromethane 124-48·1 10 1.200 
21. 1, 1.2·Trichloroethane 79-00·5 10 1,200 
22. Benzene 71-43·2 10 1,200 
23. trans·1.3·Dichloropropene 10061·02-6 10 1.200 
24. Bromoform 75·25·2 10 1,200 
25. 4-Methyl·2·pentanone 108·10·1 10 1,200 
26.2·Hexanone 591·78·6 10 1,200 
21. Tetrachloroethene 121·18-4 10 1,200 
28. Toluene 108-88-3 10 1.200 
29. 1,1,2,2·Tetrachloroethane 19-34·5 10 1.200 
30. Chlorobenzene 108·90·1 10 1,200 
31. Ethylbenzene 100-41-4 10 1,200 
32. Styrene 100-42·5 10 1,200 
33. Xylenes (tota~ 1330·20-1 10 1,200 

* Quantitation limits listed for soil/sediment are based on wet weight. The quantitation limits 
calculated by the laboratory for soil/sediment, calculated on dry weight basis as required by 
the contract, will be higher. 
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TABLE 3·2 

TARGET COMPOUND LIST (TCl) AND CONTRACT REQUIRED QUANTITATION liMITS (CRQl) 
FOR SEMIVOLATllE ORGANIC COMPOUNDS 

QuantHation llmHs· 

low Med. 
Soli Soli 

Semlvolatlles CAS Number ~ ~ 

34. Phenol 108-95-2 330 10,000 
35. bis(2-Chloroethyl)ether 111-44-4 330 10,000 
36. 2-Chlorophenol 95-51-8 330 10,000 
31. 1,3-Dichlorobenzene 541-13-1 330 10,000 
38. 1 A-Dichlorobenzene 106-46-1 330 10,000 
39. 1,2-Dichlorobenzene 95·50·1 330 10,000 • 40. 2-Methylphenol 96-48·1 330 10,000 
41. 2,2'-oxybiS·(1-ChloropropantlJ 

.. 
108·60·1 330 10,000 

42. 4-Methylphenol 106-44·5 330 10,000 
43. N-Nitroso-di-n-dipropylamine 621-64-1 330 10,000 
44. Hexachloroethane 61·12·1 330 10,000 
45. Nitrobenzene 98-95-3 330 10,000 
46. Isophorone 18·59·1 330 10,000 
41. 2.Nitrophenol 88·15-5 330 10,000 
48. 2,4-Dimethylphenol 105-61·9 330 10,000 
49. biS(2-Chloroethoxy) methane 111·91·1 330 10,000 
50. 2,4-Dichlorophenol 120-83-2 330 10,000 
51. 1,2,4-Trichlorobenzene 120·82·1 330 10,000 
52. Naphthalene 91-20-3 330 10,000 
53. 4-Chloroaniline 106-41·8 330 10,000 
54. Hexachlorobutadiene 81·68·3 330 10,000 
55. 4·Chlor0-3·methylphenol 59·50-1 330 10,000 

• 56.2·Methylnaphthalene 91-51-6 330 10,000 
51. Hexachlorocyclopentadiene 71-41-4 330 10,000 
58. 2,4,6-Trichlorophenol 88..Q6·2 330 10,000 
59. 2,4,5-Trichlorophenol 95·95-4 800 25,000 
60. 2-Chloronaphthalene 91-58-1 330 10,000 
61. 2-Nitroaniline 88·14-4 800 25,000 
62. Dimethylphthalate 131·11-3 330 10,000 
63. Acenaphthylene 208·96·8 330 10,000 
64. 2,6·Dinitrotoluene 606-20·2 330 10,000 
65. 3·Nitroaniline 99·09·2 800 25,000 
66. Acenaphthene 83-32-9 3.2: 10,000 
61. 2,4·Dinitrophenol 51·28·5 800 25,000 
68. 4-Nitrophenol 100·02·1 800 25,000 
69. Dibenzofuran 132-64·9 330 10,000 
10. 2,4-Dinitrotoluene 121-14-2 330 10,000 
11. Diethylphthalate 84-66-2 330 10,000 
12. 4-Chlorophenyl·phenyl ether 1005·12-3 330 10,000 
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TABLE 3-2 (CONTINUED) 

TARGET COMPOUND LIST (TCl) AND CONTRACT REQUIRED QUANTITATION liMITS (CROl) 
FOR SEMIVOLATllE ORGANIC COMPOUNDS 

Semlvolatlles 

73. Fluorene 
74. 4-Nitroaniline 
75. 4,6-Dinitro-2-methylphenol 
76. N-Nitrosodiphenylamine 
n. 4-Bromophenyl-phenyl ether 
78. Hexachlorobenzene 
79. Pentachlorophenol 
80. Phenanthrene 
81. Anthracene 
82. Carbazole 
83. Di-n-butylphthalate 
84. Fluoranthene 
85. Pyrene 
86. Butylbenzylphthalate 
87. 3,3'-Dichlorobenzidine 
88. Benzo{a)anthracene 
89. Chrysene 
90. bis(2-Ethylhexyl)phthalate 
91. Di-n-Octylphthalate 
92. Benzo(b)fluoranthene 
93. Benzo(k)fluoranthene 
94. Benzo(a)pyrene 
95. Indeno(1,2,3-cd)pyrene 
96. Oibenzo(a,h)anthracene 
97. Benzo(g,h,i)perylene 

CAS Number 

86-73·7 
100·01·6 
534·52·1 
86-30·6 
101-55-3 
118·74·1 
87-86·5 
85·01·8 
120·12·7 
86-74·8 
86·74-2 

206-44·0 
129-00·0 
85·68·7 
91·94·1 
56·55·3 

210·81·9 
117·81·7 
117·84·0 
205·99·2 
207·08·9 
50-32-8 
193-39·5 
53-70-3 
191·24-2 

Quantltatlon LImits 

low 
Soli 

.wJL!g 

330 
800 
800 
330 
330 
330 
800 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 
330 

Mad. 
Soli 
~ 

10,000 
25,000 
25,000 
10,000 
10,000 
10,000 
25,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 
10,000 

* Ouantitation limits listed for soil/sediment are based on wet weight. The quantitation limits 
calculated by the laboratory for soiVsediment, calculated on dry weight basis as required by the 
contract, will be higher. 

** Previously known by the name bis(2-Chloroisopropyl)ether. 
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TABLE 3·3 

TARGET COMPOUND LIST (TCl) AND CONTRACT REQUIRED QUANTITATION liMITS (CRQl) 
FOR PESTICIDES/AROClORS 

Pestlcldes/Aroclors 

98. alpha-SHC 
99. beta-SHC 
100. delta-SHC 
101. gamma-SHC (Lindane) 
102. Heptachlor 
103. Aldrin 
104. Heptachlor epoxide 
1 as. Endosulfan I 
106. Dieldrin 
107. 4,4'·DOE 
108. Endrin 
109: Endosulfan 1\ 
110. 4,4'-000 
111. Endosutfan sulfate 
112. 4,4'·oDT 
113. Methoxychlor 
114. Endrin ketone 
115. Endrin aldehyde 
116. alpha-Chlordane 
117. gamma·Chlordane 
118. Toxaphene 
119. Aroclor·1016 
120. Aroclor·1221 
121. Aroclor·1232 
122. Aroclor·1242 
123. Aroclor·1248 
124. Aroclor·1254 
125. Aroclor ·1260 

CAS Number 

319·84·6 
319·85·7 
319·86·8 
58·89·9 
76-44·8 

309·00·2 
1024·57-3 
959·98-8 
60·57·1 
72·55·9 
72·20·8 

33213·65·9 
72·54·8 

1031-07-8 
50·29-3 
72-43·5 

53494·70·5 
7421-36-3 
5103-71·9 
5103-74·2 
8001-35·2 
12674·11·2 
11104·28·2 
11141·16-5 
53469·21·9 
12672·29·6 
11 097·69·1 ' 
11096·82·5 

Quantttation 
llmtt. 

Soli 
~ 

1.7 
1.7 
1.7 
1.7 
1.7 
1.7 
1.7 
1.7 
3.3 
3.3 
3.3 
3.3 
3.3 
3.3 
3.3 
17.0 
3.3 
3.3 
1.7 
1.7 

170.0 
33.0 
67.0 
33.0 
33.0 
33.0 
33.0 
33.0 

* Quantitation limits listed for soil/sediment are based on wet weight. The quantitation limits 
calculated by the laboratory for soil/sediment, calculated on dry weight basis as required by the 
contract, will be higher. There is no differentiation between the preparation of low and medium 
soil samples in this method for the analysis of Pesticides/Aroclors. 
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TABLE 3-4 

INORGANIC TARGET ANALYTE LIST (TAL) 

Analvte 

Aluminum 
Antimony 
Arsenic 
Barium 
Beryllium 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 
Iron 
Lead 
Magnesium 
Manganese 
Mercury 
Nickel 
Potassium 
Selenium 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

Cyanide 

Contract Requlred',2 
Detection Urn" 
~ 

200 
60 
10 

200 
5 
5 

5,000 
10 
50 
25 

100 
3 

5,000 
15 

0.2 
40 

5,000 
5 

10 
5,000 

10 
50 
20 

10 

Subject to the restrictions speeified in the first page of Part G. Section W of Exhibit 0 (Alternate Methods· Catastrophic 
Failure) any analytical method speeified in SOW Exhibit 0 may be utilized as long as the documented instrument or method 
detection limits meet the Contract Required Detection Limit (CRoL) requirements. Higher detection limits may only be used 
in the following circumstance.: 

If the sample conQentration exceed, fIVe time. the detection limit of the inatrument or method in UN, the value. may be 
reported even though the instrument or method detection limit may not equal the Contract Required Detection Umit. This is 
illustrated in the example below: 

For lead: Method in UN - ICP 
Sample concentration = 200 

Instrument Detection Umlt (loL) =: 40 
Contract Required Detection Umit (CROL) ... 3 

The value of 200 may be repo1'ted even though instrument detection limit is greater than CRDL The instrument or method 
detection limit must be documented as described in Exhibit E. 

The CRoL are the instrument detection limits obtained in pure water that must be met using the procedure in exhibit E. 
The detection limits for samples may be considerably higher depending on the sample matrix. 
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shown in Attachment 111, and the Level 2 data shown in Table 8-1 of the FSP and in 

Attachment I( for 1,1, i-trichloroethane and 1, 1-dichloroethane. 

3.3 Completeness, Representativeness, and Comparability 

Completeness is a measure of the amount of valid data obtained from a measurement 

system compared to the amount that was expected to be obtained under normal conditions. It 

is expected that RMT Laboratories will provide data meeting QC acceptance criteria for 

95 percent or more of all samples tested using the CLP RAS organics and inorganics analyses 

for Level 4 data, RMT SOP for Level 3 TOC analysis, and RMT SOPs for Level 2 quick-turn 

analyses of 1,1, i-trichloroethane and 1, 1-dichloroethane, as well as organic analyses 

performed with the field gas chromatograph. Following completion of the analytical testing, 

the percent completeness will be calculated by the following equation: 

Number of valid data 
% Completeness = ---------------------------------------------- X 100 

Number of valid data expected 

Representativeness expresses the degree to which data accurately and preCisely 

represent a characteristic of a population, parameter variations at a sampling point, a process 

condition, or an environmental condition. Representativeness is a qualitative parameter which 

is dependent on the proper design of the sampling program and proper laboratory protocol. 

The sampling network was designed to provide data representative of site conditions. During 

development of this network, consideration was given to past waste disposal practices, 

existing analytical data, physical setting and processes, planned remedial activities, am;:! 

constraints inherent to the Superfund program. The rationale of the sampling network is 

discussed in detail in the FSP. Representativeness will be satisfied by insuring that the 
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methods detailed in the FSP are followed, proper sampling techniques are used, proper 

analytical procedures are followed, and holding times of the samples are not exceeded in the 

laboratory. Representativeness will be assessed by the analysis of field-duplicated samples. 

Comparability expresses the confidence with which one data set can be compared to 

another. The extent to which existing and planned analytical data will be comparable 

depends on the similarity of sampling and analytical methods. The procedures used to obtain 

the planned analytical data, as documented in the QAPP, are expected to provide comparable 

data. These new analytical data, however, may not be directly comparable to existing data 

because of difference in procedures and QA objectives. 
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Data reduction reporting procedures will be those specified in the CLP SOW/OLM01.0 and the 

most current revision in effect for organics and SOW/ILM01.0 and the most current revision in 

effect for inorganics. 

RMT Laboratories will prepare and retain full analytical and OC documentation as 

required by the Contract Laboratory Program. Such retained documentation need not be hard 

(paper) copy, but may be in other storage media (e.g., magnetic tape). As needed, RMT 

Laboratories will supply a hard copy of the retained information . 

RMT Laboratories will report the data in the same chronological order in which it is 

analyzed along with the QC data. RMT Laboratories will provide the following information in 

each analytical data package submitted: 

1. Cover sheets listing the samples included in the report and narrative 
comments describing problems encountered in analysis. 

2. Tabulated results of inorganic and organic compounds identified and 
quantified. 

3. Analytical results for OC sample spikes. sample duplicates. initial and 
continuous calibration verifications of standards and blanks, standard 
procedural blanks, laboratory control samples, and ICP interference check 
samples • 

4. Tabulation of instrument detection limits determined in pure water. 

5. Raw data system printouts (or legible photocopies) identifying date of 
analyses, analyst, parameters determined, calibration curve, calibration 
verifications, method blanks, sample and any dilutions, sample duplicates, 
spikes, and control samples. 

For organic analyses, the data packages must include matrix spikes, matrix spike duplicates, 

surrogate spike recoveries, chromatogram, GC/MS spectra, and computer printouts. 

Data for samples which are not analyzed using RAS CLP protocols will be reported io. 

a similar manner to those following RAS CLP protocols. This includes cover sheets, tabulated 

results of compounds identified and quantified. analytical results for QC samples. tabulation of 
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instrument detection limits, and raw data systems printouts. Each of these was described 

above for the RAS CLP data packages. 

RMT assessment will be accomplished by the joint efforts of the Data Reviewer and 

Project Manager. The data assessment by the Project Manager will be based on the criteria 

that the sample was properly collected and handled according to the Field Sampling Plan and 

Section 5 of this QAPP. 

The Data Reviewer will conduct a systematic review of the data for compliance with 

the established ac criteria based on the spike, duplicate, and blank results provided by the 

laboratory. An evaluation of data accuracy, precision, sensitivity, and completeness, based on 

criteria in Section 3, will be performed and presented in the RI Report. 

The Data Reviewer will follow guidelines found in the following documents: 

• USEPA Contract Laboratory Guidelines for Organic Data Review (12/90, 
revised 6/91). 

Laboratory Data Validation: Functional Guidelines for Evaluating Inorganics 
Data Analysis (7/88). 

The Data Reviewer will identify any out-of-control data points and data omissions and 

interact with the laboratory to correct data deficiencies. Decisions to repeat sample collection 

and analyses may be made by the Project Manager based on the extent of the deficiencies 

and their importance in the overall context of the project. 

All data generated for the NIROP Fridley RI will be computerized in a format organized 

to facilitate data review and evaluation. The computerized data set will include the data flags 

provided by RMT Laboratories (in accordance with USEPA, 1990a and USEPA, 1990b), as well 

as additional comments of the Data Reviewer. The laboratory-provided data flags will include 

items such as: 1} concentration below required detection limit; 2) estimated concentration due 

to poor spike recovery; and 3) concentration of chemical also found in laboratory bank. The 
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4. SAMPLE CONTAINERS, PREPARATION, PRESERVATION, AND 
MAXIMUM HOLDING TIMES 

Table 4·1 summarizes container, preservation, and holding time information. 

As specified in the USEPA Region V memorandum dated November 21, 1991, on the 

subject of Final Bottle Requirements for Superfund Projects, the contaminant-free 

sample containers (bottles) used for analyzing CLP TCL and TAL analvtes for this 

sampling effort will be prepared according to the procedures specified in USEPA's 

'Specifications and Guidance for Obtaininq Contaminant-Free Sample Containers, April 

1 990.' It will be assured that the bottles used for the samplinq activity do not contain 

target organic and inorganic contaminants exceeding the levels specified in the above-

mentioned document. For non-CLP TCL and TAL types of analytes, bottles either 

should be cleaned in the same way as for the similar types of analytes or it will be 

negotiated with the bottle supplier(s) to clean and test the bottles for the analvtes of 

interest to insure that the contaminant levels of those analvtes do not exceed 

approximately 113 of the required quantitation limits. Specifications for the bottles will 

be verified by checking the supplier'S certified statement and analytical results for 

each bottle lot. and will be documented on continuous basis. This data will be 

maintained in the project evidence file, and will be available, if requested, for EPA or 

MPCA review. 

In addition, the data for field blanks, rinsate blanks, and trip blanks, etc .. will be 

monitored for contamination, and corrective actions will be taken as soon as a 

problem is identified. This will be accomplished either by discontinuing the use of a 
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Volatile Organics 

SemivolatiJe Organics· 

Pesticides and PCBs* 

Metals, Total (Except 
Mercury)·* 

Mercury*· 

Cyanide· * 

Total Organic Carbon 

Not •• : 

• • 
TABLE 4-1 

SOIL SAMPLE CONTAINERS, PRESERVATIVES, AND HOLDING TIMES 
, .; .. i··;'::'· :', 

Two 120-ml wide-mouth glass Cool to 4°C, and protect from light 14 days from date of 
vials with Teflo'" septa: no sample collection 
headspace 

One 500-mL amber glass bottle Cool to 4°C, and protect from light Extract within 14 days from 
(TefIon'I-lined lid) date of sample collection, 

analyze within 40 days from 
date of extraction 

One 5OO-ml amber glass bottle Cool to 4°C, and protect from light Extract within 14 days from 
(Teflone-lined lid) date of sample collection, 

analyze within 40 days from 
date of extraction 

One 5OO·ml polyethylene Cool to 4°C 6 months from date of 
bottle collection 

One 500-mL polyethylene Cool to 4°C 28 days from date of 
bottle sample collection 

One 500-mL polyethylene Cool to 4°C 14 days from date of 
bottle sample collection 

Two 6O-mL wide-mouth glass Cool to 4°C 28 days from date of 
vials sample collection 

• Semivolatile organics and pesticides/PCBs can be taken from a Single 500-ml bottle. 

** Metals, mercury, and cyanide can be taken from a Single 500-mL bottle. 
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specific bottle lot, contacting the bottle supplier(s) for retesting a representative bottle 

from a suspect lot, re-sampling the suspected samples, validating the data taking into 

account that the contaminants could be introduced by the laboratory (Le., common 

laboratory solvents, sample handling artifacts, etc.), or could be a bottle QC problem, 

so as to make an educated determination of whether the bottles and hence the data 

are still usable, etc., whichever is appropriate . 
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INSTRUMENT TYPE: Portable Photoionization Analyzer 

MANUFACTURER: HNU Systems 

MODEL: PI-101 
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To establish a procedure delineating minimum requirements for operation and calibration of the HNU 
PI-101 (HNU) portable photoionizer. 

2.0 SCOPE 

This procedure is applicable to HNU instruments that are used on RMT projects or by RMT staff to 
acquire data used for health, safety, or training purposes; or to fulfill project objectives; or that require 
calibration per manufacturer's specifications. 

3.0 RESPONSIBIUTlES 

The Regional Health and Safety Coordinator and Equipment Manager shall ensure that the user has 
been appropriately trained and certified in the usage of the HNU instrument. He/she shall also ensure 
that the instrument is property maintained and calibrated prior to its release for field service. The 
instrument user should be confident that he/she has been adequately trained and understands the 
operation and limitations of the instrument. He/she is further responsible to ensure that the 
appropriate probe(s) have been selected for compounds to be evaluated on-site and that the 
instrument has been calibrated and is being operated properly. 

4.0 PROCEDURES 

4.1 PRINCIPLE OF OPERATION 

The HNU System portable photoionizer detects the concentrations of many organic gases as well as 
some inorganic gases. The basis for detection is the ionization of gaseous species. The incoming 
gas molecules are subjected to ultraviolet (UV) radiation, which supplies suffICient energy to ionize 
many gaseous compounds. The individual gas molecules are transformed into charged-ion pairs, 
creating a current between two electrodes. Each type of molecule has a characteristic ionization 
potential, which is the energy required to remove an electron from the molecule, yielding a positively 
charged ion and a free electron. The instrument measures this energy level. 

4.2 INSTRUMENT CONFIGURATION 

Three probes, each containing a different UV light source, are available for use with the HNU. Probe 
energies are 9.5, 10.2, and 11.7eV. All three probes detect many aromatic and large-molecule 
hydrocarbons. The 10.2 and 11.7eV probes also detect some smaller organic molecules and some 
halogenated hydrocarbons. The 10.2eV probe has proved to be the most useful for environmental 
response work, since it is more durable than the 11.7eV probe and detects more compounds than the 
9.5eV probe. 

4.3 CAUBRA TION 

Calibration Responsibilities - instruments requiring calibration shall be calibrated according to their 
respective manufacturer's specifications, shall be given an operational check, and shall be calibrated 
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prior to assignment to a project. Only qualified individuals. knowledgeable (or certified. if applicable) 
in the proper procedures. are permitted to perform instrument calibration. For those instruments 
which require calibration. it is unacceptable to use that instrument without following appropriate 
calibration procedures. It is the responsibility of the equipment operator/user to ensure that all 
instruments in his/her control have been property calibrated and are given an operational check prior 
to fl8ld use. 

Procedures and Schedules - Calibration frequencies and procedures shall follow: (1) RMT Operating 
Procedures; or (2) manufacturer's specifications. 

Record Keeping - All calibration activities shall be documented to ensure compliance with both 
applicable regulatory standards and with the requirements of this program. Proper and timely 
documentation is the responsibility of the person{s) performing the calibration. These records shall be 
updated and maintained for at least the life of the instrument. All equipment calibration efforts shall be 
documented using calibration forms (see Addendum A). Items that must be included on these 
documents shall include either the manufacturer's recommendations or those items specified in the 
Standard Operating Procedures. Any equipment maintenance efforts also shall be documented using 
the Maintenance Service record (see Addendum B). It shall be the responsibility of the Equipment 
Manager in each offICe to maintain these records. 

Upon use and task completion, the user/operator is required to document any problems or 
malfunctions noted during use. This information shall be accompanied by the userS/operator's name, 
identification of the instrument involved, and identification of the job/project involved. This information 
shall be used to inspect, repair, and/or maintain instruments. Any such activities shall be conducted 
in accordance with Equipment Tagging 'Procedures. 

The primary HNU calibration gas is benzene (or isobutylene. a benzene equivalent). The span 
potentiometer is adjusted for benzene calibration. The instrument's response can be adjusted to give 
more accurate readings for specific gases and eliminate the need for calibration charts. Daily 
calibration is to be performed in accordance with the Daily Calibration Procedures form (see 
Addendum C). 

4.4 SPECIAUZED USES 

While the HNU is used primarily to qualify or quantify the presence of a specific compound. it can also 
be used to identify unknown contaminants or eliminate certain contaminants from consideration. For 
instance, a compound's ionizing potential may be such that the 9.5eV probe produces no response, 
but the 10.2 and 11.7eV probes do elicit a response. eliminating some contaminants from 
consideration. The HNU does not detect methane or hydrogen cyanide. 

4.5 INSTRUMENT ADVANTAGES 

The HNU is easy to use in comparison to many other types of field monitoring instrumentation. Its 
detection limit is also in the low parts per million range. Response time is rapid; for benzene. the 
meter needle reaches 90 percent of the indicated concentration in 3 seconds. The HNU can be 
zeroed in a contaminated atmosphere. 
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4.6 PRECAUTIONS 

RMT SOP 
Revision No. 0 
Date: March 1992 
Page 5 of 15 

The instrument can monitor only certain vapors and gases in air. Nonvolatile liquids. toxic SOlids. 
particulates. and many other toxic gases and vapors cannot be detected. Because the compounds 
that the HNU can detect are only a fraction of the chemicals possibly present at a field site, a zero 
reading does not necessarily signify the absence of air contaminants. 

The instrument is nonspecific. and its response to various compounds is relative to the calibration 
setting. Instrument readings may be higher or lower than the true concentration. These 
discrepancies can be especially serious when monitoring for total contaminant concentrations if 
several different compounds are being detected at once. In addition, the response of this Instrument 
Is not linear over the entire detection range. Care must, therefore, be taken when interpreting the 
data All identifications should be reported as tentative until they can be confirmed by more precise 
analysis. Concentrations should be reported in terms of the calibration gas and span potentiometer of 
the gas-select-knob setting. 

The instrument cannot be used as an indicator for combustible gases or oxygen deficiency. 

5.0 REFERENCES 

HNU Systems. Inc. Instruction Manual for Model PI 101 Photoionization Analyzer, 1975. 

E. & E., FIT Operation and Field Manual: HNU Systems PI 101 Photoionizatlon Detector and Century 
Systems (Foxboro) Model OVA-128 Organic Vapor Analyzer . 
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ADDENDUM A 

HNU PI-101 CAUBRATION FORM 

SERIAL NO. 

8.5eV 10.2eV 11.7ev 
PERSON SPAN SPAN SPAN 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 6 of 15 

COMMENTS 



ITEM MOD# 

• DATE 

• 
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ADDENDUM B 

MAINTENANCE SERVICE RECORD 

SER# 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 7 of 15 

RMT 10# 

MAINTENANCE SERVICE/REMARKS 
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ADDENDUM C 

DAllY CAUBRATION PROCEDURES OF HNU PI·101 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 8 of 15 

HNU PI·101 organic vapor meters are to be field calibrated at a minimum of twice a day at the 
beginning and end of each work day. 

In order to accomplish this, HNUs assigned to jobs shall be accompanied with a calibration gas 
cylinder, an appropriate regulator, and a flexible connecting hose. The procedure for performing field 
calibration is as follows: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

Connect the probe to the instrument, and turn it on. 

Attach the 8-inch extension to the probe. 

Set the Span Potentiometer to the setting specified on the calibration 
cylinder. 

Connect the cylinder regulator to the cylinder. 

Connect the cylinder and the instrument together with the flexible 
tubing. 

Open the cylinder valve, and wait 15 seconds. 

The instrument reading should coinCide with the reading stated on the 
calibration cylinder label. 

If item number 7 does not coincide, adjust the Span Potentiometer 
until the desired reading is achieved. 

If the desired reading is not achieved by adjusting the Span Potentiometer, the instrument is to be 
returned to the RMT Health and Safety equipment manager for inspection, necessary cleaning and 
maintenance, and recalibration. 

The manufacturer also recommends that the lamp inside of the probe be checked twice per week (16 
hours of use) and cleaned at least weekly. The RMT maintenance schedule (Addendum E) 
recommends monthly cleaning. This involves removing any noticeable obstructions or contamination 
from the lamp by wiping it off with a clean, soft cloth, being careful not to scratch the circular window. 

In using this instrument to protect RMT employees, it is imperative that it is accurately responding to 
airborne substances present at the work site. By implementing these procedures, this end will be 
better achieved. 
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Additionally, all calibration activities must be documented in field log books, instrument calibration log 
sheets, or equivalent. This information must include the date inspected. the person calibrating the 
instrument. the instrument serial or identification number. the probe lamp eV (9.5. 10.2. or 11.7). 
identification of the calibration gas (gas source stated on the cylinder labeQ. the initial and final Span 
Potentiometer settings, and the instrument resultant reading. This information must be submitted to 
the RMT Site Health and Safety person at the completion of the job. 
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ADDENDUM D 

START-UP AND SHUTDOWN PROCEDURES 

Start-up 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 10 of 15 

1. Attach the probe to the readout unit. Match the alignment key, and then twist the 
connector clockwise' until a distinct locking is felt. 

2. Tum the FUNCTlON switch to the battery check position. Check to ensure that the 
indicator reads within or beyond the green battery arc on the seale plate. If the 
indicator is below the green arc, or if the red LED comes on, the battery must be 
charged prior to using. 

3. To zero the instrument, tum the FUNCTlON switch to the STANDBY positiOn and 
rotate the ZERO POTENTlOMETER until the meter reads zero. Wait 15-20 seconds to 
ensure that the zero adjustment is stable. If not, then readjust. 

4. Check to see that the SPAN POTENTlOMETER is set at the appropriate setting for the 
probe being used. Follow procedures in Addendum C in the performance of daily 
calibrations. 

5. Set the FUNCTlON switch to the desired ppm range. 

6. Usten for the fan operation to verify fan function. 

7 . Check instrument with an organic point source (such as a felt tip marker) prior to 
usage to verify instrument function. 

Shut Down 

1. Tum FUNCTlON switch to OFF. 

2. Attach the instrument to the Charger. 
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ADDENDUM E 

MAINTENANCE AND CAUBRA nON SCHEDULE 

Function 

Routine Calibration 

Factory Check-out and Calibration 

Wipe Down of Read·Out Unit 

Cleaning of UV Ught Source Window 

Cleaning of the Ionization Chamber 

Recharging of Battery 

Frequency 

Prior to each use" 

Yearly or when malfunctioning 

After each use 

Every month or as use and site conditions 
dictate 

Monthly 

After each use 

"In accordance with the specifications identifJed in Addendum C. 
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ADDENDUM F 

CLEANING THE UV UGHT SOURCE WINDOW 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 12 of 15 

1. Tum the FUNCTION switch to the OFF position and disconnect the sensor/probe from 
the Read Out/Control unit. 

2. 

3. 

Remove the exhaust screw located near the base of the probe. Grasp the end cap in 
one hand and the probe shell in the other. Separate the end cap and lamp housing 
from the shell . 

Loosen the screws on the top of the end cap and separate the end cap and ion 
chamber from the lamp housing, taking care that the lamp does not fallout of this 
housing. 

4. Tilt the lamp housing with one hand over the opening, so that the lamp slides out of 
the housing into your hand. 

5. The lamp window may now be cleaned with any of the following compounds using 
lens paper: 

a) Clean 9.5 and 10.2eV lamp with mtlrthanol. 

b) Clean 11.7eV lamp with freon. 

6. FollOWing cleaning, reassemble by first sliding the lamp back into the lamp housing. 
Place the ion chamber on top of the housing, making sure the contacts are properly 
aligned. 

7. Place the end cap on top of the ion chamber. and replace the two screws. TIghten 
the screws only enough to seal the O-ring. Do Not Overtighten. 

S. Une up the pins on the base of the lamp housing with pins inside the probe shell, and 
slide the housing assembly into the shell. It will only fit one way. Reinsert the exhaust 
screw. 
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ADDENDUM G 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 13 of 15 

CLEANING THE IONIZATION CHAMBER AND PROBE EXTENSION 

1. Tum the FUNCTION switch to the OFF position. and disconnect the sensor/probe from 
the Read Out/Control unit. 

2. Remove the exhaust screw located near the base of the probe. Grasp the end cap in 
one hand and the probe shell in the other. Separate the end cap and lamp housing 
from the shell . 

3. Loooen the screws on the top of the end cap and separate the end cap and ion 
chamber from the lamp housing. taking care that the lamp does not fallout of this 
housing. 

4. The ion chamber may now be cleaned according to the fOllowing sequence: 

5 . 

a Acetone rinse with agitation (10 min.). and then dry (preferably with 
DIlen at 100'C). 

b. Methanol rinse with agitation (10 min.). and then dry (preferably witn 
DIlen at 1000c). 

c. Probe extension may be rinsed with acetone or methanol. and then 
dried. 

Place the ion chamber on top of the housing, making sure the contacts are properly 
aligned. 

6. Place the end cap on top of the ion chamber. and replace the two screws. Tighten 
the screws only enough to seal the O-ring. Do Not Overtighten. 

7. Une up the pins on the base of the lamp housing with pins inside the probe shell. and 
slide the housing assembly into the shell. It will only fit one way. Reinsert the exhaust 
screw. 
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ADDENDUM H 

TROUBLESHOOTING 

To be performed by a qualified technician only. 

1. No meter response in any switch position (including BATT CHK). 

A. Broken meter movement. 

(1 ) TIp instrument rapidly from side to side. Meter needle 
should move freely and return to zero. 

B. Electrical connection to meter is broken. 

RMTSOP 
Revision No. 0 
Date: March 1992 
Page 14 of 15 

(1) Check all wires leading to meter, and clean the contacts of quick-disconnects. 

C. Battery is completely dead. 

(1) Disconnect battery. and check voltage with a volt-ohm 
meter. 

D. If none of the above solves the problem, consult 'the factory. 

2. Meter responds in BATT CHK position, but reads zero or near zero for all others. 

A . Power supply defective. 

(1) Check power supply voltage per Figure 11 of the HNU 
owner's manual. If any voltage is out of specifICation, 
consult the factory. 

B. Input transistor or amplifier has failed. 

(1) Rotate zero control. Meter should deflect up/down, as 
control is turned. 

(2) Open probe. Both transistors should be fully seated in 
sockets. 
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C. Input signal connection broken in probe or readout. 

(1) Check input connector on printed circuit board. The 
input connector should be firmly pressed down. 

(2) Check components on back side of printed circuit 
board. All connections should be solid, and no wires 
should touch any other object. 

(3) Check all wires in readout for solid connections . 
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NIROP FRIDLEY SOILS RI 
QAPP 

ATTACHMENT III 
RMT STANDARD OPERAnNG PROCEDURE 
FOR TOTAL ORGANIC CARBON ANALYSIS 
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ANALYTICAL METHOD 

TITLE: Total Organic Carbon Analysis 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 2 
DATE: March 1992 
PAGE 1 OF 7 

DEPARTMENT: Inorganic - Wet Chemistry 

APPLICATION: Determination of organic carbon in soil, sludge and solid 
waste. 

REFERENCE: ASTM Method D4129-82, 1982 
EPA Manual SW-846. 3rd Edition, Method 9060 
Dohrmann DC-SO TOC Systems Manual, 6th Edition, January 
1984. 

PROCEDURE S~Y: 

Inorganic carbon from carbonates and bicarbonates is removed by acid 
treatment. The sample is burned in a resistance furnace under oxygen. 
The interfering gases are removed by a sparger/scrubber system and 
carbon dioxide is measured by a nondispersive infrared detector and 
shown on a digital display in concentration units. 

DETECTION LIMITS: 

100 mg/Kg 

RANGE OF MEASUREMENT (working linear range): 

100 • 16,000 mgJKg 

REVIEWED BY: ~ 1--oJ~ 
Eric L. Thomas ) 
Supervisor 
Inorganic Section 

Mark S. Wirtz 
Quality Assurance er 

APPROVED BY:;::~ f-o(~ r 
Karen M. MacKenzie 
Laboratory Director 

Date 

Date . 

Date 



• 

• 

SAMPLE HANDLING & PRESERVATION: 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 2 
DATE: March 1992 
PAGE 2 OF 7 

The sample is collected in a glass jar and refrigerated at 4°C. The 
holding time is 28 days from sample collection. 

INTERFERENCES: 

Carbonate and bicarbonate carbon represent an interference under the 
terms of this test and must be removed or accounted for in the final 
calculation. 

Removal of carbonate and bicarbonate by acidification can result in the 
loss of volatile organic substances. 

Volatile organics may be lost in the decarbonization step resulting in a 
low bias. 

Bacterial decomposition and volatilization of the organic compounds are 
minimized by maintaining the sample at 4°C and analyzing within the 
specified holding time. 

APPARATUS: 

Dohrmann DC 80 Total Organic Carbon Analyzer 
Syringes: 50 /A.. 
Volumetric flasks: 100 mL, 200 mL, 1000 mL 
Forceps 
Watch glass 
Small spatula 
Platinum boat 
Drying oven maintained at l03°·105°C 

REAGENTS: 

Deionized (D.!.) water 
Potassium per sulfate 
Potassium hydrogen phthalate (KHP) 
5% Sulfuric acid 
Nitric Acid 
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Prepare Standard (ppm as Carbon), 2,000 ppm [instrument calibration, 
initial calibration verification (ICV) , continuing calibration 
verification (CCV) , and matrix spiking] 

Dissolve 425 mg KEP in 100 mL 0.1. water. Add 0.1 mL concentrated 
HN03 • Store in an amber bottle and refrigerate. Shelf life is one 
month. This standard is used for initial calibration and matrix 
spiking. Another 2,000 ppm standard is prepared from a second 
source that is used as the lCV and CCV . 

Prepare 5% Sulfuric Acid Solution 

Dilute 10 mL of concentrated ~S04 (sulfuric acid) to 200 mL with 
distilled water in a volumetric flask. 

Prepare Initial Calibration Blank (ICB) , Continuing Calibration 
Blank (CCB) and Preparation Blank (PB) 

Use the same 0.1. water that was used for the preparation of the 
standards. Inject 40 ~L onto an ottawa sand (40 mg) which has 
gone through the same sample preparation procedures. 

Prepare Laboratory Control Sample (LCS) 

Use a commercially prepared standard with a concentration of 1,000 
to 3,500 ppm. Inject between 10 and 40 ~L (depending on the 
concentration of the LCS concentrate) into the boat through a 
septa in the sample port. 

SAMPLE PREPARATION: 

Air dry the sample overnight, then mix until homogeneous. Transfer 
approximately 5 g of the sample into a porcelain dish. Add 5% sulfuric 
acid dropwise, while mixing. until effervescence is no longer visible. 
Dry in an oven at 105°C until constant dry weight is obtained. Also 
prepare an ottawa sand in the same manner for quality control. 

INSTRUMENT OPERATION: 

A. Sample Analysis 

1. Turn on O2 purge gas tank and verify line pressure of 30 psi. 
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2. Connect lines from PRG-l purgeables module labeled "4" and "5" to 
ports 4 and 5, respectively, on the right side of the DC-SO 
Reaction Module. Verify gas flow by observing bubbling in 
reaction vessel. 

3. 

4. 

5. 

6. 

7. 

S. 

Turn on power switch labeled "Furnace" on PRG-l module. 

Turn "Power" switch of DC-SO reaction module on. Turn off 
switches labeled "Pump" and "Lamp". 

Turn on "Power" switch of DC·80 Electro~ics Module . 

Set function switch to "TOC". 

Set injection volume control to "40 ~L" setting. 

Allow furnace to heat up (- 30 minutes) and baseline value to 
stabilize to historical value, typically 0.0100-0.0200. 

9. Boat preparation. The platinum boat is lined 'with quartz wool. 
The boat is introduced into the furnace and allowed to "bake-out". 

Calibrate the instrument using an instrument blank and a 2,000 ppm 
KHP standard. Inject the blank and standard into the boat through 
a septa in the sample port. Calibration is done with 3 separate 
injections of the 2,000 ppm KHP standard. These three are then 
averaged, and the instrument is calibrated. A second source KHP 
is used for the initial calibration verification (ICV). 

NOTE: When calibrating, the boat is immediately introduced into 
the furnace. 

11. Weigh a well-mixed, dry homogeneous sample into a lined platinum 
boat. 

NOTE: Sample size must be kept between 10 and 100 mg. 

12. Place the sample in the saddle and close the injection port. 
Allow the sample to stand outside of the furnace for about 2 
minutes to stabilize the system. 

13. Push "START" and introduce the sample into the furnace. When the 
sample has been processed, the "READY" light will come on and the 
integrated concentration will be sent to the printer. This 
indicates that the instrument is ready for the next sample. 
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B. Shutdown 

1. Disconnect lines to Ports 4 and 5. 

2. Turn off purge gas. 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 2 
DATE: March 1992 
PAGE 5 OF 7 

3. Leave power to Horiba PIR-2000 ON at all times I 

4. Turn off switches on the following: 
a. DC-SO Electronics Module 
b. DC-SO Reaction Module 
c. ASM-l Autosampler Module 
d. PRG-l Furnace Module 

ROUTINE PREVENTATIVE MAINTENANCE 

A. Septum Replacement 

Replace the injection septum every 100 injections or at any time leakage 
is obvious. 

B. Reagent Replenishment 

Check daily. 

C. Sparge/Carrier Gas Replenishment 

Check once a week. 

D. Tin Scrubber 

Check daily. Color will change as it is used. Repack the tube when 
one-half of the tin is exhausted. Use 20-mesh granular tin. 

E. Pump Tube Replacement 

Replace every two weeks if instrument is operated continuously. Release 
pressure fingers when not in use. Plug reagent lines before releasing. 

F. Printer Tape 

Check every two or three days. Always check before an unattended 
automated run. 
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G. Infra-red Zero 

Check once or twice a day to see that the zero reading is around 0.0100 
on the digital readout when the detector/ppm switch is in the detector 
position. It should always be ABOVE zero. A reading of 0.0100 on the 
OVM is reasonable. 

H. Infra-red Span 

The span does not need any routine resetting . 

QUALITY CONTROL: 

ACCURACY: 

Initial Calibration Verification (lCV) 
The lCV must be run immediately after calibration and meet current 
control limits of ± 10% of true value. 

Initial Calibration Blank (ICB) 
The lCB must be analyzed after the ICV and must be less than the 
instrument detection limit (101). 

Preparation Blank (PB) 
Analyze the preparation blank before the analytical samples. The 
preparation blank must be less than the IDL. 

Laboratory Control Sample (LCS) 
Prepare the LCS consisting of a known concentration must be and 
analyze for each matrix type. The LCS recovery must meet current 
control limits. See addendum for limits. 

Continuing Calibration Verification (CCV) 
The CCV is analyzed after every 10 analytical samples and meet 
current control limits of ± 10% of true value. 

Continuing Calibration Blank (CCB) 
The CCB is analyzed after every CCV and be less than the 101. 

A spike of at least 25% above the sample concentration must be performed 
on each group of samples of a similar matrix type with a frequency of 
10%. See addendum for limits. 

If sample concentration does not allow a 25% sample concentration spike, 
reduce the spike concentration depending upon sample concentration. 
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Spike calculation: 

PRECISION: 

, Recovery - SSR-SR 
SA 

RMT METHOD 
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SSR - Spiked Sample Result 
SR - Sample Result 
SA - Spike Added 

A duplicate must be analyzed on each group of samples of a similar 
matrix type with a frequency of 10%. See addendum for limits . 

Duplicate sample sizes should be approximately the same. 

Duplicate calculation: 

If the sample value, the duplicate value, or both are less than 5 times 
the instrument detection limit (lDL) , use absolute difference. 

I Sample-Duplicate I - Absolute Difference 

If both the sample value and the duplicate value are equal to or greater 
than 5 times the IDL, use relative percent difference (RPO). 

CALCUlATION: 

RPO - s-o x 100 
(S+0)/2 

S - Original Sample Value 
o - Duplicate Sample Value 

Instrument Reading (milL) x 40 uL (standard) - mgfKg TOC (dry weight) 
Yeight of Sample (mg, dry weight) 

DATA OELIVERASLES/DOCUMENTATION: 

All reports and documentation must be legible, single-sided and clearly 
labelled. 

Sample analysis reports will include: sample result (dry weight), 
project name, laboratory name, station 10, laboratory sample number, 
sample collector, project number, collection date, report date, work 
order number, comments describing in detail any problems encountered in 
processing the sample and signature of the section supervisor. 

The following documentation will be completed but not submitted as a 
deliverable unless requested: summary of initial calibration and 
continuing calibration check results, summary of QC sample analyses, raw 
data (instrument printout), and instrument log books (analytical run 
logs and maintenance logs. 



LCS· 

87-129% recovery 

Total Or&anic Carbon 

Quality Control Limits 

RMT METHOD 
SECTION NO. 2.50 
REVISION NO. 2 
DATE: March 1992 
Addendum 

~ Accuracy (Matrix Spike) 

74-124% recovery 

Duplicate 

If the sample value, duplicate value, or both are less than 5 times the 
IOL, use the absolute difference. 

Absolute Difference - ± IOL 

If both the sample value and duplicate value are equal to or greater 
than 5 times the IOL, use the relative percent difference. 

0-26 RPD 

An aqueous LCS will be used until a commercially prepared source can be 
purchased or prepared in the laboratory. 
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1. SUMMARY OF SAMPUNG ACnVlTY 

NIROP FSP 
Revision No. 1 
Date: January 24, 1992 
Section: 1 
Page 1 of 2 

Soils are the only environmental media to be sampled. The sampling and analysis 

program, including the specific parameters and the frequency of QC samples, is summarized 

in Table 1-1. The number of soil borings to be drilled (and, therefore, samples to be collected) 

is approximate, because the boring program includes a significant, but unpredictable, number 

of contingency borings . 
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TABLE 1·1 

FIELD QC SAMPUNG FREQUENCY FOR PHASE II SOILS AI 

Total 
Number of Sampl .. Number of SamJ.lIea Trip Matrix Spik .. tnd Sam"... 
to be Analyzed with to be Submitted for Field Ouplicatea Field (Equipment Blank.' Matrix Spike (dott not 

the Field Gct Laboratory Analy.1a (1 per Ainute) Blank.' (1 per Duplicat .. Include 
Matrix Teat Parametera t Type 1 Type 2 Type 1 Type 2 10eampl") (1 per day) coole" (1 per 20 tampl .. ) field GC) 

SolI SIImpIM 

Soil TCl·VOCe 308 280 106 70 18 24 24 9 251 

Soil TCl-8emlvolatilea 0 0 106 0 11 15 0 8 138 

Soli TCl-PCB/Peatlcldea 0 0 106 0 11 15 0 6 138 

Soil TAL 0 0 106 0 11 15 0 6 138 

Soli T olal Organic Cafbon 0 0 106 70 18 24 0 9 227 

Soil 1,1,l-TCA,1,l-DCA 0 0 4 0 1 0 0 0 5 

Water Completed TCl and TAL Pararnete,. 0 0 r 0 1 0 0 1 7 

HolM: 

t Voc.. Volatile Organic Compounda; TCl· Target Compound Uat; TAL· Target Analyte Uet; TCA· trichloroethane; DCA '" OIchloroethane. All TCl and TAL anely ... will 
be !*formed following ContrKt Laboratory Program routine antlytlceJ .. rvlces protocola. TCA and DCA anatyai. will be performed following modified EPA Method 8010. 

2 NumlMt of aarnplea for field GC anaIy.1a I. baled on .ight aarnpling Intervall per boring (31 Type 1 tnd 35 Type 2 boring.) and five aarnpling interval. per teet pit (UlUmed 
12 teat pitt). Th. field GC will not be UHd on the 10 background boring •. 

a Number of aarnpl .. for laboratory anatyela baled on two tampl .. per each of the Type 1 boringe (41 boringe), teet pita (12 teat pita). and Type 2 boring. (35 boring.). 

4 Water aarnplea Include the drilling/decontamination water lOurce. One aarnple per truckto.d will be analyzed. Five truckload. were eatimated. 

5 1'IlMe are wat.r aarnplea that will be analyzed for the aarn. teet paramete/'l .. the lOiI matrix tampl ... 

I The field GC will be UHd to anaIyz. the following TCl-Voc.: Tetrachloroethene (PCE), trichloroethen. (fCE). cl .. and trana-l,2-dichloroethene (OCE), and benzen •• tolu.n •• 
ethylbenz.ne, and xylenee (BTEX). 
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2. SAMPUNG NETWORK DESIGN AND RATIONALE 

The objectives of the sampling program are described in Section 6 of the RI Workplan. 

This section describes the design of the sampling network and the rationale for selecting the 

sampling locations. The sampling locations in each of the six areas are shown on the 

following figures: 

Area Figure 

Background 2·1 

A 2·2 

B 2-3 

0 2-4 

E 2·5 

F 2-6 

Selection of Boring Locations 

The selection of the specific soil boring locations was based on a review of the 

following: 

• Results of the USACE Electrical Conductivity and Magnometric Surveys 
(USACE, 1984). 

• Pit and trench excavation documentation and drawings. 

• Results of the soil pore gas survey (RMT, 19888). 

• Results of the Fall 1990 Soils InvestigatiOn (RMT, 1991 b). 

• Ground water quality and flow data (RMT, 1987b and 1991 b). 

• Review of historical aerial photographs. 

• Results of a preliminary investigation during construction of an addition to the 
Hazardous Materials Storage Areas (Wenck, 1991). 

• Observations made during excavations which were part of a storm sewer 
improvement project. 

2313.01 OOOO:RTE:niro0704.fsp 2-1 
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Proposed soil boring and test pit locations will be staked prior to mobilization of drilling 

rigs to the site. Proposed locations will be staked by the RMT Project Representative and an 

RMT surveyor. On-site boring and test pit locations will be reviewed by an FMC representative 

and the RMT Project Representative for utility clearances, and adjusted as required by 

representatives of FMC and local utility companies, as appropriate. Adjustments will be based 

on accessibility to the proposed locations and the presence of underground utilities. Utility 

clearances for the background borings will be obtained from local utility companies by RMT, 

and access permission for background borings will be obtained from appropriate landowners 

by RMT, on behalf of the Navy. 

The general RI approach is to advance soil borings and test pits at locations of known 

or suspected impacted soils, and to then advance additional borings outward from confirmed 

sources in order to determine the extent of contamination. A field gas chromatograph (GC) 

will be used to screen soils for specific VOCs known to be pr~nt. Sample intervals for 

Contract Laboratory Program (CLP) chemical analysis will be based on results of the fleld GC 

and the data needs to evaluate risks and remedial alternatives. For example, the 1- to 3-foot 

depth interval will be analyzed at all locations so that the risk associated with direct contact 

with the soils can be evaluated. The accuracy of the field GC analyses will be assessed 

qualitatively by comparison with laboratory CLP analyses during the preparation of the RI 

Report. Once the initial borings are completed within each area to be investigated ~.e., the 

Type 1 borings), contingency borings (Type 2 borings) will be advanced to aid in evaluating 

the extent of contamination. Figures 2-7 and 2·8 present decision diagrams to be used in the 

field to aid in focusing the soils program. Section 7 of the RI Workplan discusses the rationale 

for this approach. 

Specific locations and the rationale for selecting these locations for the proposed Type 

1 borings are presented by area, as described below. 

2313.01 OOOO:RTE:niro0704.fsp 2-8 
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SAME />oS FOR TYPE , BORINGS. 

NO 

So\VE ALL SAMPLES FOR 
POTENTIAL eLP VOC r ANALYSIS BASED ON NEXT "l BORING FIELD GC RESULTS 

I 
I 

MOVE 20' OUlWARD I FROM ORIGINAL BORING 
'" ADVANCE TYPE 2 

(SEE NOTE 2) I 
I 
I 

NO FlELD I GC RESULTS 
> (SEE 

NOTE 1) I 
I 

YES I 
I 

SUBMIT INTERVAL WITH 

I HIGHEST FlELD GC READING 
FOR TCl VOCS AND TOC 

J SUBMIT SAMPLE AT SAME 
INTERVAL FROM So\VED 40' '- -

BORING FOR TCl VOCS & TOC 

DECISION DIAGRA~ FOR 
SOIL BORING SA~PUNG 



BACKFILL TEST 
PIT WITH CUTTINGS 

ADVANCE TEST PITS 

• SAMPLE AT SAME 
INTERVALS AS BORINGS • 

• 12' DEEP 
• FIELD GC FOR PCE. 

TCE, DCE, B,T,E,X 

PLACE CUTTINGS IN PIT; 
SUBMIT HIGHEST FIELD 

GC INTERVAL AND 1'-3' 
INTERVAL FOR FULL 

CLP & TOC 

GO TO 0 
ON SOIL BORING 

DECISION DIAGRAM 

PLACE CUTTINGS IN PIT: 
SUBMIT 1'-3' INTERVAL 

AND INTERVAL DISPLAYING 
~SUAL ~DENCE OR ODOR 

FOR fULL CLP & TOC 

DECISION DIAGRAM FOR 
TEST PIT SAMPLING 

_& INC. - Em DPR 
DATE: JANUARY 1992 
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Ten background boring locations are shown on Figure 2-1. The locations selected are 

to the north and west of the NIROP Fridley, in upgradient or sidegradient positions 

hydrologically. The selected locations include sites both on and off of the NIROP Fridley 

property, in order to maximize the opportunity to collect soils which are of a similar nature to 

those found on-site. Background soil borings will be advanced to a depth of 10 feet and will 

not be analyzed with the field GC. The 1· to 3-foot interval and the 8- to 1O-foot interval will be 

sampled and analyzed for the full TCLIT AL by CLP and for TOC analysis. Subsection 7.1.2 of 

the RI Work plan explains the rationale for background boring depths and the preselected 

sampling intervals. 

Seventeen Type 1 soil borings and eight test pits are proposed in Area A as shown on 

Figure 2-2. Table 2-1 summarizes the Type 1 boring designations, the planned coordinates 

(based on the existing site grid), and the objective for each boring and test pit. The location 

of one additional Type 1 boring is not shown on Figure 2-2. Determination of the location for 

the additional boring (AB40) will be made in the field with the aid of the USEPA observer who 

was on-site during construction of the storm sewer improvement project. It was during this 

project that stained soils were noted at locations which cannot be exactly located at this time. 

RMT personnel will advance hand-auger borings or shovel holes to a depth of 2 to 3 feet to 

attempt to find the stained soils. Once located, one Type 1 boring will be advanced to 

determine the nature of the staining. 

Three Type 1 soil borings and four test pits are proposed in Area B as shown on 

Figure 2-3 and summarized in Table 2-1. The objectives for the borings and test pits in 
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TABLE 2·1 

TYPE 1 SOIL BORING AND TEST PIT LOCATIONS IN AREAS A. B, D, E, AND FA 

Boring!T est Pit -, 
Designation North East Objective 

AB24 7485 Investigate the elevated soil pore gas reading along the northern property fence. 

AB25 Confirm the elevated soil pore gas reading along the northern property fence. 

7295 5460 Further characterize soils in previously excavated trench 7. 

AB27 7230 5465 Further characterize soil contamination detected during the Fall 1990 Investigation at boring NB13 to 
the southwest of • .•. , excavated trench 10. 

AB28 5510 ". soil contamination at the west end of previously excavated trench 3. 

AB29 Further characterize soil contamination at previOUSly excavated trench 6. 

AB30 7260 5495 Characterize potential soil contamination northeast of Fall 1990 boring NB13 and near previously 
excavated trench 10. 

7350 east end of previously excavated trench 3. 

AB32 7260 5600 Further soil contamination at previously excavated trench 5. 

AB33 7380 5680 Further characterize soil contamination at Fall 1990 borings NB05 and NB20. 

AB34 7325 5685 Further characterize soil contamination at Fall 1990 borings NB05 and NB20. 

AB35 7340 5820 Characterize potential soil contamination beneath the southeast corner of the decontamination pad. 

AB36 7345 .... soil contamination east of the decontamination pad. 

5885 - soil southeast of the decontamination pad. 

AB38 5525 Additional boring to characterize excavated trench 10. 

AB39 7245 Further soil near previously excavated trench 15. 

AB40 .. .. AB40 will be used to determine the character of stained soils observed in November 1991 during 
excavation for a storm sewer improvement project. The location of AB40 will be determined using 
hand augers or shovels to a depth of 3 feet. 
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TABLE 2-1 (CONTINUED) 

TYPE 1 SOIL BORING AND TEST PIT LOCATIONS IN AREAS A, B, D, E, AND Fa 

BoringITest Pit 
~:;1:"'~; 

Designation North East Objective 

ATOl 7360 5420 Evaluate the presence of buried waste at conductivity anomaly 8. 

AT02 7405 5420 Evaluate the presence of buried waste at conductivity anomaly 1. 

AT03 7370 5480 Evaluate the presence of buried waste at conductivity anomaly 4. 

AT04 7320 5470 Evaluate the presence of buried waste at conductivity anomaly 2. 

AT05 7400 5615 Evaluate the presence of buried waste at conductivity anomaly 9. 

AT06 7270 5685 Evaluate the presence of buried waste at conductivity anomaly 11. 

AT07 7270 5820 Evaluate the presence of buried waste at conductivity anomaly 12. 

ATOS 7465 6015 Evaluate the presence of buried waste at conductivity anomaly 14. 

BBOl 7340 6205 Further characterize previously excavated trench 17. 

BB02 7360 6305 Further characterize previously excavated trench 18. 

BBGa 7435 6375 Further characterize previously excavated trench 19. 

BTOl 7385 6170 Evaluate the presence of buried waste at conductivity anomaly 16. 

BT02 7485 6320 Evaluate the presence of buried waste at conductivity anomaly 20. 

BT03 7110 6155 Evaluate if waste was buried in a potential pit observed during aerial photograph review. 

BT04 7070 6155 Evaluate area of staged drums noted during aerial photograph review. 

OB29 6960 6425 Evaluate northern extent of apparent waste disposal trench identified during Phase I. 

DB30 7000 6430 Evaluate northern extent of apparent waste disposal trench identified during Phase I. 

DB31 6800 6400 Evaluate southern extent of apparent waste disposal trench identified during Phase I. 

OB32 6765 6425 Evaluate southern extent of apparent waste disposal trench identified during Phase I. 
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TABLE 2·1 (CONTINUED) 

TYPE 1 SOIL BORINC3 AND TEST PIT LOCATIONS IN AREAS A, B, 0, E, AND F& -Boring/Test Pit 
Designation North East Objective 

EB01 6075 6320 Evaluate whether operations at the TCA tank have impacted area soils. 

EB02 6080 6350 whether operations at the TCA have area soils. 

EB03 5862 6412 Evaluate soils near boring SB04 where TCE was reported at a depth of 3 to 5 feet during the fall 1990 
investigation. 

FB01 6305 4865 Characterize soils in an area suspected of having been used for drum storage identified during the 
aerial photograph review. 

FB02 5895 4845 Characterize stained soils in an area identified during the aerial photograph review. This area 
coincides with the location of an excavation made in November 1991 during construction of an 
addition to the Hazardous Materials Storage Area 

FB03 5810 4860 Characterize stained soils in an area identified during the aerial photograph review. This area 
coincides with the location of an excavation made in November 1991 during construction of an 
addition to the Hazardous Materials Storage Area 

FB04 5755 4933 Characterize stained soils in an area identified during the aerial photograph review. This area 
coincides with the location of an excavation made in November 1991 during construction of an 
addition to the Hazardous Materials Storage Area 

Not .. : 

AIH = Proposed soil boring. The first letter specifies ~ = Proposed test pit. The first letter 
the area (A. B, 0, E. or F) specifies the area (A, B, 0, E. or F) 

& Locations of Type 2 borings to be determined in the field, based on the results of the Type 1 borings. 

b Based on existing NIROP grid system. Actual locations to be determined in the field. 
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Area B, as summarized in Table 2-1, are to characterize two potential pits identified during 

aerial photograph review, two conductivity anomalies, and three previously excavated trenches 

in Area B. 

Four Type 1 soil borings are proposed in Area 0, as shown on Figure 2-4 and 

summarized in Table 2-1. BOrings in Area 0 are intended to evaluate the extent of the 

apparent waste disposal trench identified during the Fall 1990 boring program. 

Two Type 1 soil borings are proposed near the existing TCA storage tank, as shown 

on Figure 2-5 and summarized in Table 2-1. These borings are intended to evaluate potential 

soil impacts resulting from tank operations. One additional boring is proposed near boring 

SB04, which was advanced during the fall 1990 investigation. TCE was reported in a sample 

from SB04. 

Four Type 1 soil borings are proposed in Area F as shown on Figure 2-6. Three 

borings are intended to evaluate potential soil impacts in the vicinity of the addition to the 

hazardous materials storage building. This area includes the area noted during the aerial 

photograph review where metal shavings and milling wastes were apparent. One additional 

Type 1 boring is proposed in Area F to evaluate a suspected drum storage area observed 

during the aerial photograph review. 

Field Schedule 

Figure 2-9 shows the proposed schedule for completion of the field effort. 
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• DAYS FROt.! STARTUP a 

ACTIVITY 1 2 3 4 5 6 7 8 9 10 11 12 13 1415 16 17 B 19 20 21 2223 2425 26 27 2829 30 31 3233 3435 36 37 3839 40 
LOCATE TYPE I BORINGS/PITS I-~ 
CLEAR UTILITIES -ADJUST BORINGS -DRILLERS ARRIVE b -
SET UP OffiCE/DECON/STAGING ... 
STEAM CLEAN RIG/EOUIPMENT •• 
SAlAPL( DECON WATER (ONE/TANK) . 
ON-SITE: HEALTH &: SAfETY . 
KICKOFF MEETING 

DRILL BACKGROUNO BORINGS -i--10 BORINGS TO 10' 

tlELO GC OPERATORS ARRIVE I-
DRILL TYPE 1 BORINGS C 

-AREA A (17 BORINGS) 
-AREA B (3 BORINGS) -- ~ -TLRN 
-AREA E ~! BORINGS} YSI 
-AREA D 4 BORINGS - -;. -;:. :: -AREA F 4 BORINGS 

TEST PITS 
-AREA A (8 PITS) ---I---AREA B (4 PITS) 

SELECT TYPE 2 BORING LOCATIONS 

LOCATE TYPE 2 BORINGS l-i-
CLEAR uTiLITIES -ADJUST BORINGS -
DRILLERS ARRIVE .. 
STEAM CLEAN RIG/EQUIPMENT -SAMPLE DECON WATER -DRILL TYPE 2 BORINGS d 

-AREA A (ASSUME 12 BORINGS) 
-AREA B (ASSUME 8 BORINGS) ----AREA D ~rSUME 6 BORING!~ ---AREA E ASSUME 6 BORINGS ---AREA F ASSUME 3 BORINGS 

SURVEY LOCATIONS/ ELEVATIONS ---DEMOBILIZE --
o - DAYS SHOWN ARE WORKING DAYS FROM STARTUP AND EXCLUDE WEEKENDS. ASSUfoIES NO DELAYS DUE TO BAD WEATHER OR FACILITY LIMITATIONS. 
b ASSUMES TWO DRILL RIGS ON SITE FROM DAy 2 THROUGH DAY 13: THEN 1 RIG ON SITE fROM DAr 14 THROUGH DAY 10. 
c - ONE ADDITIONAl NPE 1 0 TOTAL Of 18 WILL BE ADVANCED IN AREA A BASED ON OBSERVATIONS OF STAINED SOILS MADE DURING COMPLETION 

OF A STORM SEWER IMPROVEMENT PROJECT. THE LOCATION WILL BE DETERMINED IN THE fiELD UPON COMPLETION OF HAND AUGER HOLES 
WHICH WILL BE ADVANCED IN AREAS SUSPECTED OF CONTAINING THE STAINED SOILS. 

d - ASSUMES TWO DRILL RIGS ON SITE FROM DAY 26 THROUGH OAY 38. 

FIELD SCHEDULE ~INC.IIDIIN./JY'DPR 
1I1MlF: JANUARY 1992 
II PRQI., 2313.01 FSP 
II FIlE, 23130117 

JAN 2 2 1992 FIGURE 2-9 
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3. SAMPLE CUSTODY PROCEDURES 

3.1 Sample Identtflcatlon System 

NIROP FSP 
Revision No: 1 
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Page: 1 of 10 

Soil sample identification numbers will be unique and will correspond with individual 

boring identifiers shown in Table 2-1. Two-foot-long samples will be collected and labeled 

sequentially beginning with the letter A (AB24A, AB24B, etc.). Duplicate samples will be 

labeled with a "OCO" prefix (Ouality Control Duplicate), and then numbered sequentially rather 

than labeled with a well identification number (OC001. 00002. etc.). Duplicate samples are 

'blind' samples that will be used as a quality control check on sampling procedures . 

Locations of duplicate samples will be kept in field notebooks. 

Trip blanks will be labeled with a "OCl" prefIX (Quality Control Trip blank) and then 

numbered sequentially in a manner similar to the duplicate samples. Source water samples 

will be labeled with a 'SRC" prefIX and then numbered sequentially. 

Field sample identification numbers will be included on chain-of-custO<:t, orms. A 

copy of the chain-of-custocty form with its assigned sample numbers will be kept in the field 

office files and in the laboratory to help identify lost or missing samples. 

The Site Coordinator will distribute and keep track of users of bound and numbered 

field notebooks. Transfer of field notebooks to other individuals who have been designated to 

perlorm specific tasks on the project will be recorded. None of the documents is to be 

destroyed or thrown 8W'II:/. even if it is illegible or contains inaccuracies. Voided documents 

will be retumed to the originator and sent to the project file. 

The fletd notebook will also be used to document samples collected, sample date and 

time, sample identification, general site observations. problems encountered, and any other 

information that may be relevant to the completion of the investigation. Soil boring logs will be 

kept on standard RMT logs as shown on Figure 3-1. Sample intervals will be labeled A, a, C, 

etc., beginning with the 1- to 3-foot interval. If a sample is not obtained from a particular 
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interval, the corresponding letter designation will be skipped so that different borings with 

samples from the same depth interval will have the same letter designation. Preselected 

sample intervals and designations will be as follows: 

Sample Interval 
Designation (feet below ground surface} 

A 1 - 3 

B 3-5 

C 6-8 

0 8 ·10 

E 10 ·12 

F 13 ·15 

G 16 ·18 

H 18·20 

Some deviation at specific locations may be necessary due to unforseeable circumstances. 

Documentation of each boring location will be performed as follows: 

• Insert a labeled metal monument on an iron rod and place in grout at ground . 
surface (wait until grout has partially set) . 

• After completion of all borings, an RMT surveyor will \ocate all borings on the 
existing NIROP Fridley coordinate system to the nearest 0.1-foot coordinate . 
• Boring elevations will be surveyed to the nearest 0.1 foot. 

Surveying Notes 

Surveying notes will be kept in a separate bound notebook as detailed below. The 

taking of accurate, complete, and informative surveying notes is the primary objective. The 

quality of the final output is a reflection of the field record. The field notes are the only reliable 

record of measurements made and information gathered in the field. 

Information gathered will be recorded in the field in bound notebooks. Notes will be 

legible and complete. and will be made with a hard lead pencil. Records will not be made on 
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scratch paper and copied later, or include other information recorded only from memory. 

Mistakes in field notes will be crossed out; no erasing of field notes will be allowed. 

Field notes wiH be lettered, not written in cursive. The lettering will be of an easily 

readable size. The SUtVeyor is encouraged to use notebook space liberally In recording 

necessary data ExptanatOfY remarks will be used to clarify the field procedures and provide 

added details. Field sketches will be included to clarify notes. 

notes. 

The following two important aspects of each survey will be addressed in the field 

1. The Starting and Ending Basis of the Survey. The surveyor win explain and 
document the starting and ending points of the survey. This applies to both 
the horizontal and vertical controls. This will require a paragraph of 
explanation and sketches and/or cross references to data in notes of previous 
surveys. 

2. Clear Indication of Final Results and Checking Procedures. The final results 
and checks will be plainly indicated. Erasures will not be used, as they raise 
uncertainties about the reliability of the data Non-pertinent or insignificant 
errors, such as misspelled words, wrong column headings, or a change in 
wording may property be erased. Alterations, additions, revisions, reductions, 
or comments added to field notes will be done in ink (usually red) to indicate 
that such information is not part of the original field record. The person 
making such notations wiD initial and date each page so altered. 

A checklist of information to include in field notes is as follows: 

1. Date. 

2. Names of crfiNI members. 

3. Condition of weather, observed temperatures, relative wind speed, and 
barometric pressure if an electronic distance measuring device is to be 
used. 

4. Numbers or other identification of equipment used. 

5. Location of survey by section description or other legal parcel 
identification. 

6. Project number. 

7. North arrow. 
8. Description of monuments found. 

• 
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9. MeaSurements made (slope distance and vertical angJes, temperature, 
taping. horizontal angles, etc.). 

10. COtTected distances and angles. 

11. Description c:I monuments set (stamped metal monument on an iron 
rod placed in concrete). 

12. Outline or sketch ~ major traverse or property boundary. 

Standard surveying signs and symbols that promote a common understanding and 

save space on the field notebook pages will be used. 

3.2 I"Hlatlon of Field Sample Custody Proceduree 

• The field sampler is personally responsible for the care and custody of the 
samples until they are transferred or properly dispatched. As few people as 
possible should handle the samples. 

• AU bottles will be tagged with sample numbers and locations. 

• Sample tags are to be completed for each sample using waterproof ink, unless 
prohibited by weather conditions. For example, a logbook notation would 
explain that a pencil was used to fill out the sample tag because the ballpoint 
pen would not function in freezing weather. 

• The Site Coordinator will review all field activities to determine whether proper 
custody procedures were followed during the fieldwork and decide if additional 
sarnpkJs are required. 

3.3 Field Activity DocumentatlonJLogbooka 

11le field logbook will provide the means of recording data--collection activities 

performed. As such, entrIe:s will be described in as much detail as possible so that persons 

going to the site could reconstruct a particular situation without reliance on memory. 

Field logbooks wiN be bound field survey books or notebooks. Logbooks will be 

assigned to field personnel, but will be stored in the document control center when not in use. 

Each logbook will be identified by the project-specific document number. 
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The title page of each logbook will contain the following: 

• Person to whom the logbook is assigned. 

• Logbook number 

• Project name 

• Project start date 

• Project end date 

Entries into the logbook will contain a variety of information. At the beginning of each entry, 

the date, start time, weather, names of all sampling team members present, level of personal 

protection being used, and the signature of the person making the entry will be entered. The 

names of visitors to the site, field sampling or investigation team personnel, and the purpose 

of their visit will also be recorded in the field logbook. Notebooks will also be used to 

document photographs taken by recording photograph number, conditions, and pertinent fiek:l 

observations. The location, interval, and identification of blind QC samples will also be 

recorded in the field notebook. 

3.4 Sample Shipment and Transfer of Custody 

The possession of samples must be traceable from the time of collection through the 

use of chain-of-custocty procedures. Specific chain-of-custody forms must accompany all 

sample shipping containers to document the transfer of the shipping containers and samples 

from the field to the laboratory receiving the samples for analySis. The procedures to be 

implemented are as follows: 

• Preparation of sample containers with pre-applied labels by the laboratory, 
with chain-of-custody seals on shipping containers. 

• Proper identification and labeling of each sample in the field with indelible, 
waterproof ink. 

• Completion of chain-of-custody forms in the field, indicating sample 
identification, containers filled, sampling date, sampling time, sample collector, 
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and sample preset'Vation, if applicable. This information will also be noted In 
the field notebooks maintained on the site. 

• Repacking of shipping containers with samples, chain-of-custody forms, and 
lee packs. Each set of sample containers to be shipped together in a single 
shipping container is assigned a chain-of-custody form, which travels with the 
shipping container. 

• Sealing and shipping of containers to the appropriate laboratory. Common 
carriers or intermediate individuals shall be identified on the chain-of-custody 
form, and copies of all bills-of-Iading will be retained. 

• Receiving and checking of shipping containers in the laboratory for broken 
seals or damaged sample containers. If no problems are noted, samples are 
logged into the laboratory, and the chain-of-custody form is completed. The 
person relinquishing the samples to the facility or agency should request the 
representative's signature acknowledging sample receipt. If the representative 
is unavailable or refuses, this is noted in the ·Received By- space. 

• Incfusion of copies of the chain-of-custody form with the analytical data 

• Unused sample containers are returned to the laboratory with the chain-of­
custody forms. 

An example chain-of-custody form is shown on Figure 3-2. While filling out the Chain­

of..custody Form, it is important to use only black ink and to write legibly. Errors are to be 

corrected by drawing a single line through the incorrect information and entering the correct 

infonnation. All corrections are to be initialed and dated by the person making the correction . 

This procedure applies to words on figures inserted or added to a previously recorded 

statement. 

A checklist of information that must be included on the Chain-of..custody Form 

(Figure 3-2) is as follows: 

1. * 8oftIe. ",."ared by • The laboratory providing the bottles must sign their name here. 

2. DMe I n",. -To be filled out by the person preparing the bottles. 

3. OffIce code • To be filled out by the person preparing the bottles. 

4. ProJect 110 •• To be completed by the laboratory. 
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6. Sampler • The person/persons collecting the samples must !!9!l their name and Q!io! 
their name under their signature. The date and time the sampler relinquishes the 
samples to either the laboratory or shipper. 

7. RMT laboratory no •• This number is a unique Identification number assigned by the 
laboratory. 

8. YNf I Date • The year and date the samples are collected. 

9. Time • The time the samp4e is collected. This time MUST also be noted on the 
sample bottle. 

10. S.mple ttatlon 10 • The location the sample was collected from, e.g., Pit 1, Tank 17, 
etc. 

11. Total number of contalne" . Add all of the bottles filled and write total here. 

12. s.mple type . Circle sample type listed on Chain..of-Custody Form. 

13. Contal"., ,,.,.,.ntory • To be compklted by laboratory providing the bottles. 

14. FIltered· Place Y (yes) or N (no) to indicate whether the sample in a particular bottle 
is filtered or not. 

15. Pre.erved· To be completed by laboratory. 

16. Refrigerated· To be completed by laboratory. 

17. Comme •• Sampler may provide additional information about a sample, e.g., if an 
odor is present. 

18. Rellnqu/lhed by I Received by • This part of the form is a record of the individuals 
who actually had the samples in their custody. The spaces must be used in 
chronok)gical order as the Chain.of-Custody Form is transferred with the samples. 

(1) Sampler signs when relinquishing custody. 
(2) Person accepting custody d samples from sampler signs. 
(3) Person in (2) must sign when relinquishing custody. 

(4)-(6) These are completed as necessary in the same manner as above. 

Note: If commercial carriers are used, the name of the carrier, any airbill number, 
and date and time of relinquishing is written in by sample entJy or field 
personnel and the airbill is attached to the Chain-of-Custody Form. 

The final signature is that of the person receiving the samples at the 
laboratory. 

19. Seal II • If applicable. 
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20. 

21. 

* 

SuI /I • If applicable. 
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Hazard_ ... ocIMed with ample_ • This section is for field use. It can include any 
known or suspected hazard associated with the samples. Sample entry may add 
information to this section based on project manager or supervisor communication to 
the laboratory after samples are received. Laboratory group supervisors will use any 
hazard information to update and advise their analysts before wOt1< is started. 

The numbers of the items correspond to the numbers on the Chaif1..of-Custody Form 
(Figure 3-2). 

Completed chain-of-custody forms will be placed in a plastic bag. sealed. and taped to 

the inside cover of the shipping container. After icing the samples. the coolers will be sealed. 

dated. and shipped to the laboratory using an overnight delivery service. The samples to be 

sent to the RM! Soils Laboratory for physical analysis will not be iced and will be shipped by 

regular carrier or delivered by the field crew. 

A separate sample receipt is prepared whenever samples are split with a government 

agency. The receipt is marked to indicate with whom the samples are being split. The person 

relinquishing the samples to the agency should request the agency representative's signature 

acknowledging sample receipt. If the representative is unavailabte or refuses. this is noted on 

the receipt and in the field notebook. 

If a chain-of-custody form is damaged in shipment, a written statement wiH be 

prepared by the person who collected the samples listing the samples that were recorded on 

the damaged form and describing when and how the samples were collected. The statement 

should Include information such as flekj logbook entries regarding the sample. This statement 

Is submitted to the RI Task Leader and RM! Project Manager for further action, as necessary. 
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4. SAMPLE CONTAINERS, PREPARATION, PRESERVATION, AND 
MAXIMUM HOLDING TIMES 

Table 4-1 summarizes container, preservation, and holding time infonnation . 
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Volatile Organics 

Semivolatile Organics· 

Pesticides and PCBs· 

Metals. Total (Except 
Mercury)** 

Mercury** 

Cyanide** 

Total Organic Carbon 

Not .. : 

• • 
TABLE 4-1 

SOIL SAMPLE CONTAINERS, PRESERVATIVES, AND HOL:'::>ING TIMES 

Two 120·mL wide·mouth glass Cool to 4°C, and protect from light 14 days from date of 
vials with Tello". septa; no sample collection 
headspace 

One 5()()..mL amber glass bottle Cool to 4°C, and protect from light Extract within 14 days from 
(TefIonfI-lined lid) date of sample collection, 

analyze within 40 days from 
date of extraction 

One 5OQ·mL amber glass bottle Cool to 4°C, and protect from light Extract within 14 days from 
(retlone-lined lid) date of sample collection, 

analyze within 40 days from 
date of extraction 

One 5OQ.mL polyethylene Cool to 4°C 6 months from date of 
bottle sample collection 

One 5OQ.mL polyethylene Cool to 4°C 28 days from date of 
bottle sample collection 

One 5OQ..mL polyethylene Cool to 4°C 14 days from date of 
bottle sample collection 

Two 6O-mL wide-mouth glass Cool to 4°C 28 days from date of 
vials sample collection 

* Semivolatile organics and pesticides/PCBs can be taken from a single 500-mL bottle. 

** Metals. mercury, and cyanide can be taken from a single 5()()..mL bottle. 
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5. SAMPLE HANDUNG, PACKAGING, AND SHIPMENT 
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Sample handling, packaging, and shipment procedures are described in detail in 

Section 3 of the FSP. Sample collection is discussed in Subsection 7.1.2 of the FSP . 
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6. DECONTAMINAnON PROCEDURES 

6.1 Personnel 

Decontamination procedures will be as follows: 

NIROP FSP 
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• Protective disposable outer garments will be removed and placed in 
disposable plastic bags at the perimeter of the exclusion zone before each 
departure from the exclusion zone. 

• If disposable outer boots are worn, they will be removed first and then gloves. 

• 

If reusable rubber or neoprene boots are worn, they will be washed and rinsed 
before leaving the contamination reduction zone . 

Fietd personnel will wash and dry their hands and all exposed surfaces before 
leaving the contamination reduction zone, and used paper towels witl be 
placed in the disposal bag. 

• The plastic bags containing waste materials will be disposed daily in a 
dumpster located in the central staging area 

Clean outer garments will be accessible to field personnel in an area free from 

potential contamination. Water, soap, and paper towels will also be kept in a clean location 

for both regular clean·up and emergency use . 

6.2 Sample Botti .. 

Sample bottles will be precleaned by the manufacturer. 

6.3 Drlllina EquiPment and Backhoe 

The cIrHI rig, augers, drill rods, backhoe, and bucket will be steam-cleaned before 

startup and after each boring and test pit using a high·pressure, high-ternperature, hot water· 

cleaner. Potable water from the NIROP Fridley water supply system will not be used because 

of the possibility that it may contain VOCs. The steam-cleaner will be supplied with potable 

water from an off·site source to be identified by the drilling subcontractor. RMT will collect and 

anatyze a water sample from each truckload of water brought to the NIROP Fridley. Work will 

2313.01 OOOO:RTE:nirOO704.fsp 6-1 



• 

• 

NIROP FSP 
Revision No: 1 
Date: January 24, 1992 
Section No: 6 
Page: 2 of 2 

proceed prior to receipt of analytical results for the source water samples. The samples will 

be prepared, shipped, and analyzed for Target Compound Ust (TCL) and Target Analyte Ust 

(TAL), using Contract Laboratory Program (CLP) protocols. 

During decontamination, care will be taken to clean all work surfaces and the wheets 

of all Vehicles. Other project-related vehicles that enter the zone will be decontaminated. The 

drilling rig, backhoe, and equipment will be decontaminated prior to the start of work and 

before drilling or excavating at each borehole or test pit . 

Decontamination of the drilling rig, backhoe, and equipment will take place on a 

temporary decontamination pad constructed in the central staging area which will be located 

in an area where soils are known to have been contaminated. The temporary 

decontamination pad will consist of a high-density plastic liner coyered with gravel. The liner 

will be sloped to cotlect water In a sump. Water from decontamination activities will be spread 

on soils where contamination Is known to have occurred. 

6.4 Sampllna Equipment 

Three-inch-diameter stainless-steel split-spoons will used, and will be decontaminated 

between each sample by using the following sequential procedures: 1) a Uquinoxtl wash; 

2) a potable water rinse; 3) a reagent-grade isopropanol rinse; and 4) a doubIe-distiHed water 

rinse. N. the end of drilling at each borehole, the split-spoons will be steam-cleaned, and will 

be washed and rinsed fofIowing the above procedures. Other reusable sampling 

equipment-bowls, spatulas, etc.-will be decontaminated by using only the wash and rinsing 

procedures. 

Spent decontamination liquidS for sampling equipment will be handled in the same 

manner as the water from the drilling equipment decontamination procedures. 
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7. SAMPUNG EQUIPMENT AND PROCEDURES 

7.1 Soil Borings 

7.1.1 Drilling Procedures 

Purpose and Scope 
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The objectives of the soil boring program are to provide additional data regarding the 

nature and vertical and horizontal extent of soil contamination within each area, and to identify 

potential source areas that may contribute to the documented ground water contamination at 

,the NIROP Fridley. This study has been designed to use primary (Type 1) and contingency 

(Type 2) soil borings and test pits in order to approximate the volume of contaminated soils for 

remedial action, as appropriate. F orty.one Type 1 soil borings and an estimated 35 Type 2 

soil borings will be advanced in six areas (Areas A. B, 0, E. and F and Background), as shown 

on Figures 2-1 through 2·6. BOrings in areas of potential contamination will be advanced to a 

depth of 20 feet. Background borings will be advanced to a depth of 10 feet. The five on·site 

areas have been chosen based on historical data and past site activities. Figures 2·7 and 2·8 

depict the decision diagram for determining the analytical program for selected samples. 

Drilling Equipment 

Proposed soil boring and test pit locations will be staked prior to mobilization of drilling 

rigs to the site. Proposed locations will be staked by the RMT Project Representative and an 

RMT surveyor. On-site boring and test pit locations will be reviewed by an FMC representative 

and the RMT Project Representative for utility clearances, and adjusted as required by 

representatives of FMC and local utility companies, as appropriate. Adjustments will be based 

on accessibility to the proposed locations and the presence of underground utilities. Utility 

clearances for the background borings will be obtained from local utility companies by RMT, 
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and access permission for background borings will be obtained from appropriate landowners 

by RMT, on behalf of the Navy. 

Soil borings will be advanced by truck·mounted drill rigs using 3.2&-inch or larger 

diameter hollow-stemmed augers. Vegetable oil or Tetlo"- tape may be used on the drill pipe 

joints at the discretion of the driller. Samples for chemical and geotechnical analysis will be 

collected using a 2-foot-long, 3-inch-outer-diameter, stainless-steel, split-barrel sampler (split-

spoon). 

Downhole Sample Retrieval 

Soil samples will be collected at intervals indicated in Subsection 3.1. When the auger 

is advanced to the top of the desired sampling interval, the split-spoon wiD be lowered into the 

hollow-stemmed auger on the end of the drill rod. The split-spoon will be driven 24 inches or 

to refusal (i.e., more than 60 blow counts per 6 inches) using a 140-poung weight. Automated 

weights (hammer) may be used in lieu of free-failing weights. The number of blows required 

to drive each 6-inch increment will be noted by the driller and also recorded by the geologist. 

Once driven. the split-spoon will be withdrawn from the auger and removed from the rod. If a 

boring is to remain open ovemight, the boring will be terminated at the Completion of 

downhole sample retrieval prior to au gering to the top of the next sample interval. 

The split-spoon will be opened, the Hnu will be immediately held over the core, and 

the amount of sample recovery will be quickly measured. Appropriate samples for chemical 

and physical analysis will be taken from the split-spoon, and the boring log (see Figure 3-1) 

infonnation will be recorded. If the sample volume is not sufficient for analytical requirements, 

the soil sample from the interval immediately below the selected interval will be used to 

provide the required volume. 
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The split-spoon will be decontaminated before each sample is collected. See' 

Section 6 for decontamination procedures. 

Backfilling 

After sampling is completed, each boring will be backfilled from the bottom to the top 

with a neat cement grout using a tremie pipe. If a boring is to remain open overnight prior to 

backfilling, soil cuttings will be mounded around the borehole to prevent surface run-off from 

entering it. 

7.1.2 Soil Sampling Procedures 

Soil Sampling for Chemical Analysis 

Soil sampling for chemical analysis will consist of collecting soil samples at 2.5-foot 

intervals indicated in Subsection 3.1 from boreholes drilled for site characterization. Samples 

will be collected using a stainless-steel, split-spoon sampler in the following manner: 

1. Upon retrieval of a split-spoon sample for chemical analysis, completely fill 
(i.e., no headspace) two 120-mL glass vials with soils for potential CLP VOC 
analysis, using plastic or stainless-steel scoops or a clean gloved (PVC or 
latex) hand. Seal and label the sample vials and place in a cooler with ice. 

2. Half-fill two clean, 40-mL vials with a portion of the remaining soil sample from 
the split-spoon sampler. Seal and label for field GC screening. Place vials in 
a shady area or in a vehicle out of direct sunlight. The field GC operator will 
be responsible for collecting screening samples from each boring. The 
sampler will notify the GC operator of results of the Hnu screen so that proper 
instrument and operator precautions can be followed. 

3. Place remaining soil in a clean aluminum foil-lined pan, labet, cover, and hold 
until samples are selected for chemical analysis. (See Figure 2-6 for 
infonnation regarding holding soils for potential analysis at Type 2 boring 
locatiOns.) If the sample interval is chosen for analysis, use the remaining soil 
for all remaining analyses (e.g., metals, pesticides/PCBs, grain size). 

4. If the sample volume is insufficient for the required analysis, collect an 
additional sample immediately below the desired sample zone from the 
adjacent sample zone and fill the remaining bottles. 
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5. Refer to Figures 2·7 and 2-8 to determine the appropriate sample intervals for 
chemical analysis and the type of analysis to be performed. 

6. Place selected samples for laboratory analysis into coolers, and pack with ice. 

7. Complete documentation of the sample collection in the sample logbook and 
on the chain-of·custody forms. 

Soil Sampling for Geotechnical Analysis 

In addition to collecting soil samples for chemical analysis, soil samples for 

geotechnical analysis will also be collected at the interval selected for chemical analysis or 

from an adjacent interval consisting of the same material. One soil sample per boring will be 

selected for geotechnical analysis. These samples will be taken only when an adequate 

sample volume is available to fuffill chemical analytical requirements. 

Geotechnical parameters will be tested at the RMT Soils Laboratory, where analysis of 

soil particle gradation (by sieve and hydrometer), Atterberg limits (if appropriate), moisture 

content, and laboratory classification according to the Unified Soil Classification System 

(USCS) will be performed . 

. Samples will be transported to the laboratory in a-ounce, wide-mouthed plastiC or 

glass jars, the lids of which will be sealed with at least three wraps of electrical tape. Labels 

will be attached to each jar showing the project number, boring designation. and depth 

interval. Soil samples for geotechnical analysis will be transported to the RMT Soils 

Laboratory by the Site Coordinator or geologist, or shipped via private carrier. 

7.1.3 Drill Cuttings and Protective Equipment Dl8poaal 

Cuttings from background borings will be transported back to the NIROP Fridley 

facility where they will be thin-spread in an area to be determined. Drill cuttings from on-site 

borings will be stockpiled near each boring during drilling in piles representative of 10-foot 
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intervals. Upon completion of the boring, if the concentrations of tested VOCs from the field 

GC analysis are less than a total of 10 ppmv for a given 1O-foot interval, soils will be evenly 

spread out on the ground surface around each borehole. If the field GC indicates that soil 

vapors exceed 10 ppmv for a 10-foot interval, those cuttings will be moved to a central staging 

area and stockpiled. 

Personal protective equipment and similar materials will be placed into sealed plastic 

trash bags and put In a dumpster to be diSposed by the Navy. 

7.2 Test Pits 

7.2.1 Digging Procedures 

Purpose and Scope 

The objectives of the test pit program are to characterize the vertical and horizontal 

nature and extent of possible soil contamination, and to identify potential source areas that 

may contribute to the existing ground water contamination. A total of 12 test pits are to be 

advanced to a depth of 12 feet below the ground surface in Areas A and e, as shown on 

Figures 2-2 and 2-3. The 12 test pit locations have been selected based on the unexcavated 

anomalies from the electrical conductivity survey performed by the USACE and results of the 

aerial photograph review, as discussed in Subsection 4.3.1 of the RI Workplan. 

Proposed test pit locations will be staked prior to mobilization of the backhoe to the 

site. Proposed locations will be staked by the RMT Site Coordinator and an RMT surveyor. 

Test pit locations will be reviewed for utility clearances, and will be adjusted as required by 

representatives of FMC and local utility companies during the following week. Adjustments will 

be based on accessibility of the proposed locations and the presence of underground utilities. 

Methods and procedures used for test pits are discussed below. 
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Excavation Method and Equipment 
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Test pits will be performed by a backhoe excavator. The backhoe operator will be 

certified under OSHA 29 CFR 1910, and will be prepared to upgrade to Level B personaJ 

protection standards if necessary. Excavating will be performed using a large·volume bucket. 

Soil samples for chemical and geotechnicaJ analysis will be collected directly from the bucket 

from 2-foot sample intervals using a stainless-steel scoop for placing soil samples directly into 

sample bottles or aluminum foil-lined stainless-steel bowls. The 2-foot intervals will coincide 

as near as possible to those outlined in Subsection 3.1 for the soil borings. Excavated soils 

will be then removed from the bucket and placed on top of sheet plastiC near the test pit. 

Test Pit Sample RetrievaJ 

Soil samples will be collected at 2·foot intervals beginning at 1 foot below the ground 

surface. Sample intervals will be the same as those described in Subsection 3.1 for test 

borings. The geologist will screen the sample with an Hnu photoionization detector by 

passing the instrument near the bucket. The geologist will collect a soil grab sample from the 

bucket by scooping or using a gloved hand to place an ample amount of sample in an 

aJuminum foil-lined pan. Plastic or stainless-steel scoops or gloved hands will then be used to 

fill the sample container as soon as practical after placement in the lined pan. After each 

interval has been sampled, the remaining soil will be placed on the stockpile of soil that has 

been placed on sheet plastic near the test pit. 

Backfilling 

Each test pit will be backfilled with cuttings from the pit. If there is evidence of leaking 

drums or waste materials, the Navy and the RMT Project Manager will be notified, at which 

time an evaluation for emergency removal action will be made. If necessary, an emergency 
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removal action will be conducted by the Navy in a manner consistent with the Federal 

Facilities Agreement for this site, CERCLA, 10 U.S.C. Section 2701 (c) ~. (DERP), and the 

NCP. 

In the case of such an emergency removal attion, the Navy shall provide the USEPA 

and the MPCA with oral notice as soon as possible and written notice within 48 hours after the 

Navy ~etermines that an emergency removal action is necessary. The opportunity for review 

and comment for proposed removal actions may not apply if the action is in the nature of an 

emergency removal taken because of an immediate, imminent, and substantial endangerment 

to human health or the environment, if the Navy determines that such review and comment is 

impractical. Promptly after initiating an emergency removal action, the Navy shall provide the 

USEPA and the MPCA with the written basis (factual, technical, and SCientific) for such action 

and any available documents supporting such action. Upon completion of an emergency 

removal action, the Navy shall state whether, and to what extent, the emergency removal 

action varied from the description of the action in the written notice. 

7.2.2 Soil Sampling Procedures 

Soil sampling procedures for test pits will be the same as those outlined in 

Subsection 7.1.2 for soil borings. 

7.2.3 Teet Pit Soils and Protective Equipment Disposal 

Stockpiled soils will be placed on top of a sheet of plastic sheeting near each test pit 

during digging. Excavated soils will be used to backfill the test pit. 

Protective equipment (gloves, boots, tape, etc.) will be placed in plastic garbage bags, 

and the bags will be put in a dumpster at the central staging area. 
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7.3 Quality Control Samples 

7.3.1 Trip Blanks 
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Trip blanks will be prepared in the laboratory and will consist of 4()..ml vials filled (zero 

headspace) with laboratory grade deionized water. The trip blanks will be transported to the 

site with the sample vials to be used during the investigation. Each day after collection and 

packaging of soil samples, two trip blank vials will be included for shipment and analysis 

within each cooler containing samples for VOC analysis. The trip blanks will be entered on 

the chain..of-custody form. 

7.3.2 Field Equipment Rlnsate Blanks 

One field equipment rinsate blank will be collected per day when drilling and sampling 

take place, as follows: 

• Select decontaminated split-spoon sampler and a clean aluminum foil-lined 
bOWl. 

• Using locally available distilled water, pour water through the split-spoon and 
completely fill two 4(}ml VOC vials . 

• Next, pour additional water through the same split-spoon allowing it to be 
collected in the foil-lined bowl. 

• Pour water from the bowl and fill the remaining sample bottles (same as those 
shown in Table 4-1) for analysis. Field rinsate samples collected during the 
drilling of Type 1 Borings and Test Pits will be analyzed for the full TCLITAL 
and TOC. Field equipment rinsate blanks COllected during the advancement of 
Type 2 borings will be submitted for analysis of TCl VOCs and TOC only. On 
days when both activities (Type 1 and Type 2 borings) are taking place, the 
field equipment rinsate blank will consist of the full TCLIT Al and TOC analysis. 

• Field rinsate blanks will be entered on the chain..of-custody form. 
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8. FIELD MEASUREMENTS/SCREENING 

8.1 Field Meaaurementl 
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Specific field analytical methods and procedures are presented below. To ensure that 

the analytical data gathered in the field are both valid and unbiased, the fOllowing steps are 

taken: 

• Fiek:t technicians are trained in the use of each piece of equipment. 

• Operating manuals accompany each piece of equipment in the field . 

• Preventive maintenance programs are carried out on a scheduled basis . 

• Spare components are taken into the field in case of equipment failure or 
damage. 

• Instruments are calibrated on a daily basis and rechecked at various times 
during the day. 

• Readings and calibrations are documented. 

• Daily QC checks of field notes are performed. 

8.2 Field Gu Chromatoaraph Analyses of Soli Head.pace 

Portable gas chromatograph (GC) analysis of soil headspace using a Photovac Model 

10850 GO will be performed on each sample interval. The field GC analysis will be used to 

characterize the presence and relative concentrations of selected VOCs In the soil headspace 

on a .,... real-time basis. The results of the field GO analyses will be used to determine 

which soil samples wi. be submitted to the laboratory for CLP analysis, and to determine the 

need fer, and the locations of, additional soil borings during this phase of the field 

investigation. Standard operating procedures for the field GO are included In Attachment II of 

the RI Workptan. 

2313.01 OOOO:RTE:niro0704.fsp 8-1 



TABLE 8-1 

ANTICIPATED UMITS OF DETECTION FOR FIELD GC PARAMETERS 

Benzene 0.010 

Toluene 0.010 

Ethylbenzene 0.010 
(coelutes with m,p-xylene) 

Xylenes 0.020 

1,1-Dichloroethene 0.050 

cis·1,2-Dichloroethene 0.050 

trans-1,2·0ichloroethene 0.050 

Trichloroethene 0.010 

Tetrachloroethene 0.010 
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9. PREVENTIVE MAINTENANCE PROCEDURES/SCHEDULE 

An Hnu photoionization detector and a Photovac Model 1OS50 gas chromatograph 

(Ge) are the only instruments to be used in the field during this investigation. Field preventive 

maintenance will include a cursory check of instrument operation without disassembly of test 

equipment. If any of these preliminary checks is negative, the instrument may not be 

functioning properly, and the back-up meter will be used. Field-check procedures for the Hnu 

instruments are described below. Procedures for the GC are quite detailed and are included 

in Attachment III. 

Hnu Calibration 

The recommended and most accurate procedure for calibration of the instrument from 

a pressurized container is to connect one side of a ",.. to the pressurized container of 

calibration gas, another side of the"'" to a rotameter, and the third side of the"'" directly to 

the 8-inch extension to the photoionization probe. The most convenient packages for 

calibration are the nontoxic analyzed gas mixtures available from Hnu Systems in pressurized 

containers • 

Crack the valve of the pressurized container until a slight flow is indicated on the 

rotameter. The instrument draws in the volume of sample required for detection, and the flow 

in the rotameter indicates an excess of sample. Now adjust the span pot so that the 

instrument is reading the exact value of the calibration gas. (H the instrument span setting is 

changed. the instrument should be turned back to the standby position and the electronic 

zero should be readjusted, if necessary). The manufacturer's operations manual for the Hnu 

will be taken into the field with the field team, and is available upon request. Portions of the 

manual have been included as Attachment 6 of the CAPP. 
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Soil samples analyzed by the field GC, but not submitted to the laboratory, will be thin­

spread on the ground near the borehole if the field GC indicates that total VOCs in the soil 

vapors exist at concentrations less than or equal to 10 ppmv. If the field GC indicates soil 

vapors exist at concentrations greater than 10 ppmv, the samples will be placed in a roll-off 

box at a central staging area and lat~r disposed by the Navy. Extra samples from the 

background borings will be thin-spread on-site in an area to be designated by the Navy. 

Samples analyzed by RMT Laboratories will be disposed 30 days after the results are 

reported by the laboratory in accordance with the laboratory's sample disposaJ standard 

operating procedure . 
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• ATTACHMENT II 

RMT STANDARD OPERATING PROCEDURE FOR 
FIELD GAS CHROMATOGRAPH ANALYSIS 
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STANDARD OPERATING PROCEDURE FOR PHOTOVAC 10S50 

1. Parameters To Be Analyzed 

The constituents to be analyzed by the field GC and their anticipated limits of 

detection are presented on Table 11-1. These constituents have been selected based on the 

previously identified constituents of concern in ground water and soils, and on the sensitivity 

of the field GC to these parameters. The peak area of target contaminants will be determined 

for each sample. Quantitation is determined by comparing peak areas of standards to those 

of samples . 

2 & 3. Range of Measurement and Limits of Detection 

The anticipated working linear range and limits of detection are presented In Table 11·1. 

These detection limits are based on the concentration represented by the minimum recorded 

peak area for the GC (0.1 v-sec) at normal operating conditions. The maximum measurable 

concentrations for the different parameters are around 1,000 "L/L (parts per million by 

volume). Equivalent parameter concentrations in "giL are also presented in Table 11·1. 

However, the "L/L (or ppm) units will be used to avoid confusion betWeen concentration units 

in water and air. 

4. Sample Matrix 

As a means of screening soil samples for VOC contamination, the headspace over the 

soil sample is measured for the VOCs. Thus, the sample matrix is air that has been contacted 

with the sample. Headspace measurement evaluates soil concentrations indirectly by 

determining the parameter concentration in the air in contact with the soil (I.e., the 

headspace). Parameter distribution between the soil and headspace is affected by a number 

of soil and parameter properties, including the parameter Henry's Law constant, and soil 

organic and water content and consistency. Since some of these properties can vary 
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TABLE 11-1 

ANTICIPATED UMITS OF DETECTION FOR FIELD GC PARAMETERS 

lWametei . . .. Aftitclpatld Detectfon Um. ~UQ 

~L/L ~g/L 

1,1·Dichloroethene 0.050 0.20 

cis·1,2·Dichloroethene 0.050 0.20 

trans-1,2-Dichloroethene 0.050 0.20 

Trichloroethene 0.010 0.55 

Tetrachloroethene 0.010 0.070 

NOTE: The upper range for all compounds is around 1,000 ~L/L 

• 
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between samples, the parameter distribution between the soil and headspace can vary 

between samples. Headspace measurement thus does not give a direct measurement of 

parameter concentration in the soil, but rather gives a qualitative indication of the soil 

concentration. 

5. Principle, Scope, and Application 

Soil heads pace analysis is a convenient means of screening soils for vec 

contamination. In principle, vecs contained in the soil will partition between the soil and any 

air in contact with the soil, with partitioning depend on vec concentration in the soil as well 

as on several other factors (Devitt, et aI., 1987). Analysis of the soil headspace can be done 

in the field using a portable gas chromatograph, and can provide near real-time screening 

analysis of vecs in soil. Due to the variety and variability of factors that influence vec 

partitioning between the soil and air, soil gas analysis is best used for screening vee levels 

rather than for quantitative analysis of the vec content in the soil. However, measurement of 

the vec concentration in the gas itself is a quantitative measurement. 

Soil headspace screening is useful for locating areas of soil contamination and relative 

levels of contamination, for selecting samples for further laboratory analysis, and for 

determining the areas which should be further investigated (e.g., soil borings or monitoring 

well installation). 

6. Interferences and Corrective Action 

There are no common interferences in the analysis for the parameters analyzed under 

standard operating conditions. Component of gasoline coelute with di and trichloroethylene 

and, if gaSOline is present, it is difficult to quantify di and trichloroethylene. Generally, 

however, gasoline and the chlorinated ethylenes are not found in the same sample. Water 

vapor interferes with vinyl chloride analysis, when the vinyl chloride is present at low 
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concentrations. The detection limit of vinyl chloride in higher than if the interferences were not 

present. In addition, ethyl benzene and m&p-xylene peaks overlap. If both peaks are present, 

the peak is calculated as if it contained the constituent giving the large peak, and a note made 

that both compounds were present. 

Dirty apparatus can cause problems with a portable GC, since many surfaces (notably 

teflon) can adsorb and desorb gaseous constituents. Several precautions and cleanup steps 

are used to avoid such cross contamination. First standards are transported separately from 

the syringes, septa, etc., so that no cross contamination during transport occurs. Secondly, 

column and syringe blanks are run whenever contamination is suspect. Third, syringes are 

cleaned between each run by removing the plunger and allowing the contamination to 

disperse, or by purging the syringe or plunger with compressed air from the air cylinder. If 

syringe contamination is suspect a syringe blank is run in which room air or compressed air is 

injected into the GC with the syringe in question. Syringes that remain contaminated after 

purging are baked overnight in a portable oven. laboratory air contamination has not been 

found to be a problem. 

1. Safety Precautions 

Samples are contained in 40-mL VOA vials, and the analyst does not come into direct 

contact with the soil. If soil needs to transferred from one vial to another, or if a. vial breaks, 

then the analyst will use normal precautions used when working with chemicals, e.g., washing 

hands after working with the material, not eating while handling the material, etc. All pure 

solvents used for making standards are likewise kept in 40-mL VOA vials, and the analyst 

does not come into contact with the solvents. 

Standard laboratory practice precautions are taken when working with the gas 

cylinders used for gas supply to the GC. The cylinders are either secured to the wall by 

chains or, in places where no wall mountings are available, supported by a gas cylinder stand. 
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8. Sample Size, Collection, Preservation, and Handling. 

Soil samples are collected in 40-mL VOA vials with a septum top. If the samples are 

analyzed in the field. the vials are filled approximately half full with soil when the sample is 

collected. If the samples are analyzed in the laboratory, the vials are filled completely in the 

field. then a second vial filled half-full in the laboratory. The vials are then allowed to 

equilibrate at room temperature for at least 30 minutes. No preservatives are used in the 

samples. After the equilibration time, an aliquot of the headspace is removed with a syringe 

through the septum, and injected into the GC for analysis. Injections are repeated until the 

peaks of interest are on scale. The sample is discarded by either returning the vials to RMT 

Laboratories or by returning the soil to the sampling area In the RMT laboratory, the vials are 

opened in a hood, and the VOCs are allowed to volatilize, after which the soil is discarded. 

After the soil has been removed from the vials, the empty vials are discarded. 

9. Apparatus 

The GC used is a Photovac Model 10950 Portable Gas Chromatograph. Other 

sampling equipment used for the headspace analysiS is listed in Table 11·2, 

10. Routine Preventive Maintenance 

The routine preventive maintenance procedures used in day-lo-day operation of the 

GC are described in section 14 below. The procedures include running column and syringe 

blanks at the start of a day's operation, and when there is suspicion of syringe or instrument 

contamination. The injection port septa is changed after 50 to 75 injections. VOA vial blanks 
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TABLE 11-2 
PORTABLE GC FIELD EQUIPMENT CHECKUST 

EQUIPMENT 

INSTRUMENTS 

Photovac 10S50 
Battery Pack for Oven 
Electrical Cord for USing GC with 110 v 
Electrical Cord for Charging Battery Pack 
Electrical Cord for GC from Battery Pack 
Gas Flow Meter and Connecting Gas Lines 
Gas Tank Regulator and Connecting Lines 

or Internal Tank Refill Gas Line 
0.1-ppm Grade Air Tank 

GC SUPPLIES 

Plotter Pens 
Plotter Paper 
Extra UV Lamp . 
White Teflon~-Coated Septa for GC 

PAPERWORK 

Field GC logbook 
Field Notebook 
Photovac GC Instruction Manual 

SYRINGES 

10 l'l 
25l'L 
100 l'L 
250 l'L 
1,000 III 
Syringe Needles 

SAMPLE CONTAINERS 

VOA Vials 
1-L Gas Sample Bottles 
2S0-mL Gas Sample Bottles 
Green Septa for Sample Bottles 
Labels for Vials/Sample Bottles 
Standards (Pure Solvent/Gas STO) 
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TABLE 11-2 (CONTINUED) 

PORTABLE GC FIELD EQUIPMENT CHECKUST 

TOOLS 

EQUIPMENT 

Adjustable Wrench for Gas Cylinder 
Small Wrench for Gas Line Fittings 
Slotted Screwdriver 
Phillips Head Screwdriver 

MISCELLANEOUS 

Kim Wipes4b 
Paper Hand Towels 
Markers 
Pens 
Calculator 
Knife 
Rubber Bands 
Paper Clips 
Water Bottle 
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are run if there is suspicion of vial contamination. Vial contamination would be suspected if 

similar peak patterns were found in several soil samples from different areas. 

The neat solvents used for preparing standards are stored and transported separately 

from the other GC equipment to avoid cross contamination. Septa, syringes, and the plastic 

portions of the gas sample bottles are stored in organic contamination-free areas. 

A common analytical problem is clogging or partial clogging of the injection syringe 

needles. Occurrence of partial clogging is determined by running replicate samples. If the 

results cannot be replicated after several runs, the syringe needle is changed. Clogged 

syringes are detected by injecting air into a water-filled vial. If no bubbles are observed, then 

the needle is changed. 

11. Reagents and Calibration Standards 

Pure solvents are purchased from chemical supply companies. A small portion 

approximately 5 mLs of the neat liquid is placed in a 4O-mL VOA vial and allowed to stand. 

The neat liquid volatilizes to saturate the heads pace in the vial. As long as sufficient Uquid is 

present to saturate the headspace, the volume of liquid Is not important. The saturated 

headspace from the VOA vial is used in preparing standards for instrument calibration. A new 

vial is prepared when the septum on the standard vial becomes too perforated, or when the 

solvent volatilizes through the septum. 

Calibration standards are prepared by diluting the headspace from the neat solvent 

vials. The volumes of headspace injected into a 125-mL gas sample bottle and resultant 

concentration are given in Table 11-3. Chromatograms of the standard are compared with 

previous standard chromatograms to ensure that the standard was prepared properly. 

12. Calibration Procedures 

A. Standards should be prepared according to the protocol given above. 
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TABLE 11-3 

GAS STANDARD PREPARATION PROCEDURE 

• 
vaporpre~. :':.\: .- ·~L.:·'SOl~iti' :':~:"'::':.: ';;':~::;;;::;:';'~~~;"':G; :'-,.:' ';':' ,;'. 
, (at 2O*C) ppm : ~>,;::·H."p.-c.'tn"·:·, :'~Con~entiatton 

Compound 6tlJl) .. . . 1.2$-4riL·boltti': :.'. .i::::t':ippm'~~~:' .. 

1,1-Dichloroethene 789,000 3 18.9 

trans-1,2-Dichloroethene 426,000 3 10.2 

cis-1,2-Dichloroethene 274,000 10 21.9 

Trichloroethene 76,200 25 15.2 

Tetrachloroethene 17,800 125 17.8 

Benzene 125,000 12.5 12.5 

Toluene 37,400 188 56.2 

Ethylbenzene 7,000 375 21.0 

Xylenes (each) 13,200 375 39.6 
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B. A standard should be run after the column blank when starting the instrument. 
For the most accurate results, standards should be prepared daily. The 
standard can be used for calibrating the instrument response factor on the 
first run or runs, then for peak identification for the rest of the day. 

C. To calibrate the GC, do the following: 

i. Select the library to be used by pressing "USE" button and selecting 
the appropriate library. 

ii. Press oUST" and "ENTER" to get a list of the compounds stored in the 
library. 

iii. Press "EDIT" and follow prompts to delete compounds from the library. 

iv. To enter compounds in the library, press "STORE" button and follow 
prompts. Instrument will ask, in order, for 

a. Peak number. 

b. Compound 10. 

c. Concentration. 

d. Umit Value (enter 0.00). 

v. Store all compounds that were run and are to be aaved. If the 
compounds are already in the library, the peaks can be recalibrated 
using the "CAL" button. 

vi. Press oUST" and "ENTER" for a printout of the library in use. The 
library numbers for the compounds are important for recalibrating 
peaks. 

D. After the instrument is calibrated, a second standard should be run to verify 
that the first standard is reasonable. If the results differ by more than 5 
percent, rerun and recalibrate (if necessary) the instrument using a different 
syringe or a different needle. 

E. Record on the strip chart both the V -sec and ppm readings on standards that 
are used for calibration, so that the calibration factor the instrument is using 
can be calculated. 

F. If there is a question on the identity of a given peak in a sample run, run a 
standard to determine the retention time of the compound of interest. Peak 
identification by the GC can be in error if the air flow rate or column 
temperature drift. The analyst should be familiar with the peak patterns of the 
compounds of interest, check to ensure that the GO is correctly identifying 
peaks, and check retention times against standards if there is any question. 

13. Sample Preparation 

Sample preparation is discussed in Section 8 aboVe. 
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14 & 15. Step-by-Step Analytical Methodology 

The daily operation of the GC, including routine procedures, preventative maintenance 

and daily quality control procedures, is described below: 

A. Connect the power supply for the GC (unless using the internal battery). 

S. Connect battery for column oven to the external DC input connector. Set 
column to desired temperature, and allow to heat for approximately 30 minutes 
to reach operating temperature. 

C. Connect the exhaust gas lines to the gas flow meter. The left side of the flow 
meter measures flow through the detector and is connected to the "Detector 
Out" port, while the right side is connected to the needle valve on the "Aux 
Out" post. 

D. Connect the input gas lines, turn gas flow on, adjust flow through column, and 
backflush to the appropriate values. The backflush flow should be set slightly 
higher than the column flow. If using the internal tank, fill the tank before 
adjusting flow. The gas flow through both the detector and backflush lines is 
set by the "A + S" valve at center left of front panel. The backflush flow is also 
controlled by the ~Aux Out" needle valve. Note that the internal gas pressure 
should be set at 40 pSi. 

E. Turn instrument on (Note: gas must be flowing past detector before the lamp 
is turned on). The instrument will read "LAMP NOT READY. PLEASE WArr­
for a few minutes after turning the instrument on. If the lamp does not come 
on after several minutes, as indicated by the instrument reading 'READY," tum 
the instrument off ("OFF", then "ENTER"), and then back on and wait for a 
minute. If the lamp still does not turn on, use the special Teflo~ screwdriver 
to adjust the lamp power supply on the lamp box inside the unit. If the lamp 
still does not light, change the detector bulb. 

F . Set daily information, using USE button. Also enter project information, if 
necessary, using INFO button. 

G. If you are not sure of the GC's valve timing, press "TES'f1 then "ENTER." The 
GC will print out the Event timing. Event 1 should be set for an ON time of 8 
(sec) and one OFF time of 10 sec. Event 1 controls the buzzer for sample 
injection, and the injection port sequence. Event 3 controls the backflush start 
time. The ON time should be 0 (sec) and the OFF time should be one-fourth 
to one-fifth of the retention run time of the slowest anaJyte of interest. The run 
time is set by the CYCLE button. 

H. Set gain to deSired value (Note: Gain defaults to 2 when instrument is turned 
off). 

I. Change septum on injection port, if necessary (septa are good for 
approximately 50 injections). 

J. Prepare daily injection log. All runs should be recorded on log. 
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K. Run a column blank (no injection) and a syringe blank. 

L Prepare appropriate standards (if necessary). Directions for standards 
preparation are given in Section II. 

M. Run standard. Recalibrate instrument, if necessary (see Calibrating the GC in 
Section 11·12). If possible, obtain the peak areas in V·sec as well as ppm.V, so 
that the instrument calibration factor (in (jLL./L)N-sec) can be determined. 

N. If time, run syringe blank (an injection of room air or 0.1 air) to ensure syringe 
cleanliness using the syringes that will be used in day's wOrk. 

O. Run samples. Adjust injection volume until peaks of interest are on scale and 
preferably more than 1/4 of maximum size for chart paper. If time permits, 
runs should be duplicated and average values used for quantification. 

P. 

Q. 

Record sample 10, injection volume, and gain on the injection log. Also record 
sample 10 and injection volume on chromatogram at start of run . 

Record results of run on calculation sheet for project. Correct GC output for 
injection volume (and gain if results are in mV or V·sec) to those values used 
for standard. When two replicate runs are made, calculate for both separately, 
then average results. 

R. Record corrected results on results sheet for project. One copy of results 
sheet should be given to PM/person·in·charge, and one copy placed in the 
project notebook. 

S. Clean syringes by removing plunger after an injection and letting plunger air. 

T. If replicate runs are not satisfactory « 1 0 percent difference is a suggested 
guideline), reinject sample. If third run is still inconsistent, replace needle on 
syringe, then rerun sample. Also check for syringe contamination by running 
a syringe blank. Check for plugged syringes by injecting air into a vial filled 
with water . 

U. If instrument is not recognizing obvious peaks, recalibrate the known peak. If 
unsure of peak 10, run standard for peak identification. (Note: once the septa 
is punctured in the gas sample bottle, the VOCs are slowly lost from the bottle. 
Therefore, the standard should be used for calibrating the concentration only 
shortly after the standard is prepared. The standard can still be used for ~ 
identification until the peaks disappear.) 

V. Standards should be run periodically throughout the day, for peak 
identification (not for recalibration of concentration) and at any time there is a 
question on peak identification. At least three standards should be run each 
day. 

W. Column and syringe blanks should be run periodically throughout the day, and 
if there is any question of syringe contamination. Column and syringe blanks 
are particularty Important when the sample concentration is low, or if there is a 
sharp drop in sample concentration « factor of 5 change in concentration). 
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X. Under normal operation, the maximum gain is 20, and under all conditions, the 
maximum injection volume is 1,000 JLL 

Y. After 50 to 60 injections, change the injection septum. 

2. The instrument should always be calibrated in "LJL (ppm-V), Even when 
analyzing water headspace, record the results in "LJL and convert to "gil or 
mgJL by hand. 

AA. After last run has been completed, disconnect oven battery from instrument, 
then shut the power off to the instrument. Atter the instrument has turned off, 
turn off the air flow, either by closing the tank or decreasing the regulator (if 
using an external tank). If uSing the internal tank, turn off the flow by using the 
instrument flow control knob. 

BB. At the end of a days' run, tear off the chart paper and mark the end with the 
date, project name and number, and, if poSSible, samples run. 

CC. If the instrument is using the internal power supply, then it should be 
recharged overnight. Fill the internal gas tank in the instrument, and bring the 
GC to a place where there is a 110 v power supply. Plug the instrument in, 
turn the air flow to a very slow rate (5 to 10 mLJmin), then tum the instrument 
on overnight. Be sure the air tank is full or has sufficient air to keep air 
running through the detector throughout the night. 

16. Data Treatment 

The Photovac measures the area under peaks for the compounds in the injected gas 

sample. The area, in V-sec or MV-sec. is converted to p.LJL (ppm-V) in the gas phase by 

calibrating the instrument using a known concentration of the compound in question (with gas 

standards). The instrument compares areas of standards with sample peak areas to 

determine the concentration of the unknown. The instrument corrects for gain, but not for 

injection volume. The instrument concentrations output should be corrected for injection 

volume as follows: 
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(Actusl Cone. /.JL)" (Instrument ReadIng. Il/.JL) ( In/don volums 01 standard ) 
J.I. In/don volume of sample 

If the reading is given in V-sec, a correction needs to be made for gain as well as 

injection volume, i.e., 

(Actusl Conc.. Il/.JL) .. (Instrument Reading. V-Seq ( Response Factor...!!.Y.!:.. ) 
V-sec 

( 
In/don volume 01 standard ) ( Gsln BBttll?9 for stsndard ) 
Inj8ctlon volume of sample Gsln ssttlng for sample 

where the injection volume and gain are the values for the standard at the time the instrument 

was calibrated. ' 

The response factor is the conversion factor for the V-sec given by the detector at a 

given standard concentration. i.e. 

RBSPOns8 factor .. ( Standani concsntratlon. IlL/L ) 
Instrument Rsadlng. V-sec 

The response factor is specific for the injection volume, gain, and detector response . 

Gas measurements are commonly reported in ppm or p.g/m3
• A gas phase unit of 

ppm is a I'LJL To avoid confuSion between measurements made on different matrices (air, 

water, or soiO units of "l/L are used in the calculations. 

17. Data Deliverables 

Portable GC Results Notebooks will be prepared. The notebook will consist of the 

following sections: 

A. Project information. 
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B. Standards preparation and SOP for the sample handling and GC operation. 

C. Injection logs. 

D. Calculation sheets. 

E. Results summary sheets. 

F. Replicate comparison and standards results sheets. 

G. Chromatograms. 

After the field work. the chromatograms are xeroxed and placed in the appropriate section. 

Replicates are recorded separately, and compared in a separate section of the notebook. The 

calculation and results summary sheets should be checked by the ac reviewer. The 

notebook should be comb bound and placed in the project file. The calculation and results 

summary sheets can be xeroxed and stored at the GC operator's desk for later reference, if 

appropriate. 

The notebooks contain the information required to follow the results from the original 

chromatogram to the final results sheet. Standards are included so retention times can be 

checked. However. syringe or column blanks, runs that went off-scale, and other 

miscellaneous runs are not Included. The original chromatograms are stored in the RMT 

Applied Chemistry Laboratory. 

18. Quality Control 

The degree of OA/QC for the portable GC use is dependant on the use of the results, 

and should be adjusted as appropriate. It should be recognized that the GC itself is a precise 

analytical instrument, capable of providing as consistent and reliable results as a laboratory 

GC, if used under optimum conditions. However, use in the field under less controlled 

conditions increases the analytical variation in the results. Further, and more important, soil 

headspace analysis is designed to be a screening method, giving approximate indicators of 

soil concentrations. There is inherent variability in a soil headspace measurement due to 
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changes in the soil itself that cannot be eliminated by QC procedures during the analysis. 

The extent of OC should be appropriate to the end use of the results. 

During field operation of the GC, the operator checked for syringe clogging or 

contamination, machine malfunction, and miscalibration as discussed in Sections 14 and 15. 

If replicate runs vary by more than 10 percent difference between the results, the sample is 

reanalyzed by repeating the injections until the results do replicate or the cause of the poor 

replication is identified. 

The purpose of the OA/OC procedures can be divided into three areas, as follows: 

A . Verification 

Much of the verification of peak identification, syringe cleanliness and proper 

operation is done during machine operation, and is discussed in Section 12, 

Calibration Procedures. During the OC check of the results, the following steps are 

needed: 

i. Sample and standard peak retention times and peak patterns are 
compared. GC identification of the peaks is checked. Incorrect GC 
peak identification is noted on the chromatogram. 

ii. If there is a question of peak identification that cannot be resolved by 
comparing sample peak retention time with that of the standard, 
relative retention times for the unknown and for a known compound 
are calculated and compared between the sample and standard . 

iii. If there is still a question of peak identification after a relative retention 
time check, the peak is identified as the compound of interest with a 
note saying "Tentative Identification.' 

B. Data and Calculations Checks 

i. All results to be reported should be recorded on the calculation sheet. 

ii. The results should be corrected for injection volume and gain. Note: 
the Photovac automatically corrects for gain if the reports are 
presented in ppm, but does not correct for galn if the results are 
presented as V -sec. 

iii. Further calculations should be recorded on the DATA CALCULATION 
SHEET. 
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iv. The corrected results should be recorded on the sample results sheet. 
All results should be reported as p,L/L (ppm-V). 

v. All data transcriptions and calculations should be checked by a OC 
person, unless otherwise instructed. The ac person should check the 
results for accuracy of transcription, and spot check the calculations. 
Furthermore, the OC person should compare the final results for 
reasonableness, based on previous results or anticipated results. 

vi. A xerox of the chromatograms used for calculation should be made. 
The xerox facilitates OC checking and project file documentation. If 
duplicate injections were made, both Chromatograms should be 
recorded. Further, if there is any uncertainty about peak identification, 
then the standards used for retention time calibration should be 
xeroxed also. 

vii. The OA/OC person should initial and date each page of data 
calculation or results sheet checked and any corrections that are 
made. Corrections should be in a different color ink (e.g., blue or red) 
than the original. 

C. Documentation 

i. A portable GC project notebook should be used unless there are 
instructions not to. The project notebook should consist of the 
following sections: 

Section Topic 

a General Project Information 
• Include the proposed Scope of Services if available. 

b. Standard Operating Conditions 
Standards preparation forms. 
Standards chromatogram. 

• Calculation equations. 
Sample handling instructions (if prepared). 

c. Results Summary forms 

d. Daily Injection Log 

e. Calculation Sheets and Chromatograms 

ii. While the project is active, the notebook should be kept In a 3-rlng 
binder (unless otherwise specified). 

iii. After the project is completed, the notebook should be comb bound, 
with a cover page, and stored in the project files. The GC operator is 
responsible for putting the final notebook together. 
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ANALYTICAL METHOD 

TITLE: Total Organic Carbon Analysis 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 1 
DATE: January 1992 
PAGE 1 OF 8 

DEPARTMENT: Inorganic - Wet Chemistry 

APPLICATION: Determination of organic carbon in soil, sludge, and solid 
waste. 

REFERENCE: ASTM Method 04129-82, 1982 
EPA Manual SW-846, 3rd Edition, Method 9060 
Dohrmann DC-80 TOC Systems Manual, 6th Edition, January 
1984 • 

PROCEDURE SUMMARY: 

Inorganic carbon from carbonates and bicarbonates is removed by acid 
trea~ment. This procedure uses the persulfate ultraviolet oxidation 
method. The sample is burned in a resistance furnace under oxygen. The 
interfering gases are removed by a sparger/scrubber system, and carbon 
dioxide is measured by a nondispersive infrared detector and shown on a 
digital display in concentration units. 

DETECTION LIMITS: 

100 mg/Kg 

RANGE OF MEASUREMENT (working linear range): 

100 to 16,000 mg/Kg 

REVIEWED BY: ~ 1-~ 
Eric L. Thomas 

APPROVED 
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SAMPLE HANDLING & PRESERVATION: 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 1 
DATE: January 1992 
PAGE 2 OF 8 

The sample is collected in a glass jar and refrigerated at 4 Q C. The 
holding time is 28 days from sample collection. 

INTERFERENCES; 

Carbonate and bicarbonate carbon represent an interference under the 
terms of this test and must be removed or accounted for in the final 
calculation. 

Removal of carbonate and bicarbonate by acidification and purging with 
nitrogen, or other inert gases, can result in the loss of volatile 
organic substances. 

Volatile organics may be 19st in the decarbonization step resulting in a 
low bias. 

Sacterial decomposition and volatilization of the organic compounds are 
minimized by maintaining the sample at 4°C and analyzing within the 
speoified holding time. 

APPARATUS: 

Dohrmann DC 80 Total Organic Carbon Analyzer 
Syringes: 50 ~L, 100 to 250 ~L, 1 roL 
Volumetric flasks: 100 roL, 200 roL, 1,000 roL 
Forceps 
Watch glass 
Small spatula 
Platinum boat 
Drying oven maintained at 103 Q to 105°C 

REAGENTS: 

Deionized (0.1.) water 
Potassium persulfate 
Potassium hydrogen phthalate (KHP) 
5% Sulfuric acid 
Nitric acid 
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Prepare Potassium Persulfate solution 
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Dissolve 40 9 potassium persulfate in 1 L of D.l. water. 

Add 1 mL concentrated nitric acid. Mix well. store in a cool, 
dark place. Shelf life is one month. 

Prepare Standard (ppm as Carbon), 2,000 ppm (instrument calibration, 
initial calibration verification (ICV), continuing calibration 
verification (CCV) , and matrix spiking) 

Dissolve 425 mg KHP in 100 mL D.I. water. Add 0.1 mL concentrated 
HN03' Store in an amber bottle and refrigerate. Shelf life is one 
month. This standard is used for initial calibration and matrix 
spiking. Another 2,000 ppm standard is prepared from a second 
source that is used as the ICV and CCV. 

Prepare Standard (ppm as Carbon), 1,000 ppm (alternate matrix spiking 
source) 

Dilute 50.0 mL 2,000 ppm standard to 100 mL in a volumetric flask. 
Store in an amber bottle and refrigerate. Shelf life is one 
month. 

Prepare Standard (ppm as Carbon), 500 ppm (alternate matrix spiking 
source) 

Dilute 25.0 ml 2,000 ppm standard to 100 mL in a volumetric flask. 
Store in amber bottle and refrigerate. Shelf life is one month. 

Prepare 5\ Sulfuric Acid Solution 

Dilute 10 mL of concentrated H2S04 (sulfuric acid) to 200 mL with 
distilled water in a volumetric flask. 

Prepare Initial Calibration Blank (ICB) and Continuing Calibration 
Blank (CCB) 

Use the same D.I. water that was used for the preparation of the 
standards. Inject 40 ~l. 



• 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 1 
DATE: January 1992 
PAGE 4 OF 8 

Prepare Laboratory Control Sample (LCS) 

Use a commercially prepared standard with a concentration of 2,500 
to 3,500 ppm. Inject between 10 and 40 ~l (depending on the 
concentration ranges of the samples analyzed) into the boat 
through a septa in the sample port. 

SAMPLE PREPARATION: 

Air dry the sample overnight, then mix until homogeneous. Transfer 
approximately 5 9 of the sample into a porcelain dish. Add 5% sulfuric 
acid dropwise, while mixing, until effervescence is no longer visible. 
Dry in an oven at 105°C until constant dry weight is obtained. 

INSTRUMENT OPERATION: 

A. Sample Analysis 

1. Turn on O2 purge gas tank and verify line pressure of 30 psi. 

2. Connect lines from PRG-l purgeables module labeled "4" and "5" to 
Ports 4 and 5, respectively, on the right side of the DC-SO 
Reaction Module. Verify gas flow by observing bubbling in 
reaction vessel. 

3. Turn on power switch labeled "Furnace" on PRG-l module • 

4. Turn "Power" of ASM-1 autosarnpler module on. Verify that "Manual" 
switch is lit. 

5. Turn "Power" switch of DC-SO reaction module on. Turn off 
switches labeled "Pump" and "Lamp." 

6. Turn on "Power" switch of DC-SO Electronics Module. 

7. Set function switch to "TOC." 

S. Set injec~ion volume control to "40 ~L" setting. 

9. Allow furnace to heat up (- 30 minutes) and baseline value to 
stabilize to historical value, typically 0.0100-0.0200. 

10. Boat preparation. The platinum boat is lined with quartz wool. 
The boat is introduced into the furnace and allowed to "bake-out." 
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11. Calibrate the instrument using an instrument blank and a 2,000 ppm 
KHP standard. Inject the blank and standard into the boat through 
a septa in the sample port. 

NOTE: When calibrating, the boat is immediately introduced into 
the furnace. 

12. Weigh a wel~-mixed, dry homogeneous sample into a lined platinum 
boat. 

13. 

NOTE: sample size must be kept between 10 and 100 mg • 

Place the sample in the saddle and close the injection port. 
Allow the sample to stand outside of the furnace for about 2 
minutes ·to stabilize the system. 

14. Push "START" and introduce the sample into the furnace. When the 
sample has been processed, the "READY" light will come on and the 
integra~ed concentration will be sent to the printer. This 
indicates that the instrument is ready for the next sample. 

B. Shutdown 

1. Disconnect lines to Ports 4 and S. 

2. Turn off purge gas. 

3. Leave power to Horiba PIR-2000 OR at all timesl 

4. Turn off switches on the following: 

a. DC-80 Electronics Module 
b. DC-80 Reaction Module 
c. ASM-l Autosampler Module 
d. PRG-l Furnace Module 

ROUTINE PREVENTATIVE MAINTENANCE 

A. Septum Replacement 

Replace the injection septum every 100 injections or at any time leakage 
is obvious. 

B. Reagent Replenishment 

Check daily. 



C. Sparge/Carrier Gas Replenishment 

Check once a week. 

D. Tin Scrubber 
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Check daily. Color will change as it is used. Repack the tube when 
one-half of the tin is exhausted. Use 20-mesh granular tin. 

E. Pump Tube Replacement 

Replace every two weeks if instrument is operated continuously. Release 
pressure fingers when not in use. Plug reagent lines before releasing. 

F. Printer Tape 

Check every two or three days., Always check before an unattended 
automated run. 

G. Infra-Red Zero 

Check once or twice a day to see that, the zero reading is around 0.0100 
on the digital readout when the detector/ppm switch is in the detector 
position. It should always be ABOVE zero. A reading of 0.0100 on the 
DVM is reasonable. 

H. Infra-Red span 

The span does not need any routine resetting. 

QUALITY CONTROL: 

lev 

Run the ICV immediately after calibration and must meet current 
control limits of ±10\ of the true value. 

ICB 

Analyze the ICB after the ICV and must be less than the instrument 
detection limit (lDL). 
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Prepare the LCS consisting of a known concentration and analyze 
for each matrix type and must meet current control limits. See 
addendum for limits. 

CCV 

Analyze the CCV after every 10 analytical samples and must meet 
current control limits of ±10% of the true value. 

cca 

Analyze the cca after every CCV and must be leas than the IDL. 

A spike of (2,000 ppm of KHP) must be performed on each group of samples 
of a similar matrix type with a frequency of 10\. See addendum for 
limits. 

If sample concentration does not allow a 2,000 ppm spike, reduce the 
spike concentration to 500 ppm or 1,000 ppm depending upon sample 
concentration. 

Spike calculation: 

PRECISION: 

, Recovery = SSR-SR 
SA 

SSR 
SR 
SA 

Spiked Sample Result. 
Sample Result. 
Spike Added. 

A duplicate must be analyzed on each group of samples of a similar 
matrix type with a frequency of 10\. See addendum for limits. 

Duplicate sample sizes should be approximately the same. 

Duplicate calculation: 

If the sample value, the duplicate value, or both are less than S tim •• 
the IOL, use the absolute difference (AD). 

I Sample-Duplicate I = AD 
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If both the sample value and the duplicate value are equal to or greater 
than 5 times the IoL, use the relative percent difference (RPo). 

CALCULATION: 

RPo = s-o x 100 
(S+0)/2 

S 
o 

Original sample value. 
Duplicate sample value 

Instrument Reading (mg/L) x 40 uL (standard) = mg/Kg TOC (dry weight) 
Weight of Sample (mg, dry weight) 

DATA DELlVERABLES/DOCUMENTATION: 

All reports and documentation must be legible, Single-sided, and clearly 
labeled. 

Sample analysis reports will include: sample result (dry weight), 
project name, laboratory name, station 10, laboratory sample number, 
sample collector, project number, collection date, report date, work 
order number, comments describing in detail any problems encountered in 
processing the sample, and signature of the section supervisor. 

The following documentation will be completed but not submitted as a 
deliverable unless requested: summary of initial calibration and 
continuing calibration check results, summary of QC sample analyses, raw 
data (instrument printout), and instrument log books (analytical run 
logs and maintenance logs). 



Total Organic carbon 

Quality Control Limits 

LCS· 

87-129\ recovery 

RMT METHOD 
SECTION NO. 2.59 
REVISION NO. 1 
DATE: January 1992 
Addendum 

Accuracy (Matrix Spike) 

74-124\ recovery 

Duplicate 

If the sample value, duplicate value, or both are less than 5 times the 
IDL, use the absolute difference. 

Absolute Difference = ± IDL 

If both the sample value and duplicate value are equal to or greater 
than 5 times the IDL, use the relative percent difference. 

0-26\ RPD 

• An aqueous Les will be used until a commercially prepared source can be 
purchased or prepared in the laboratory. 
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ATTACHMENT IV 

RMT STANDARD OPERATING PROCEDURE FOR 
SCREENING ANALYSIS OF HALOGENATED VOLATILES BY ELCO 
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Screening Analysis of Halogenated Volatiles by ELCD 

Organics - Volatiles Area 

This method is analogous to USEPA Method 8010, but with reduced ac 
procedures and documentation. 

USEPA SW-846, 3rd Edition, Revision 1, November 1990 

PROCEDURE SUMMARY: The method provides for the detection of halogenated volatile organic 
compounds using an electrolytic conductivity detector (ELCD) and 
capillary or packed column chromatography. Sample introduction is 
via purge-and-trap (Method 5030). 

2313.03 OOOO:RTE:niro0823.sop 
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PURGE AND TRAP OPERATING PARAMETERS 

Trap type 

Purge gas 

Purge pressure (p.s.i.) 

Purge gas flow rate (mLJmin) 

Purge time (min) 

Dry purge time (min) 

Purge temperature (0C) 

Desorb preheat temperature eC) 

Desorb temperature (OC) 

Desorb time (min) 

Backflush gas flow (mLJmin) 

Bake temperature (Oe) 

Bake time (min) 

Concentrator line and 
valve temperatures eC) 

- OV-1 I Tenax I silica gel I charcoal 

b Carbopack B I Carbosieve 9-111 

2313.03 OOOO:RTE:niro0823.sop 

Tekmar #5- Tekmar #8b 

Helium Helium 

20 20 

40 40 

10 10 

0 6 

Ambient Ambient 

175 245 

180 250 

4 4 

20·60 20 - 60 

225 260 

10 11 

100 100 
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GC OPERATING PARAMETERS WITH ELCD DETECTOR' 

GC type: Tracor HPS890 Capillary 
Column 

GC column type: 60/80 Carbopak 9 60/80 Carbopak 9 09-624 
1% SP 1000 1% SP 1000 15/105 meter 

8ft 8ft 

GC carrier flow: 40 40 5-10 
(mUmin) 

Makeup gas flow rate: None None To total 30 
(mUmin) (20-25) 

Carrier/makeup gas: Helium Helium Helium 

GC temperature program: 

Initial temp. 45°C 45°C 35°C 
Initial time 3 min 3 min 10 min 
Program rate SOC/min SOC/min SOC/min" 
Final temp. 22tJOC 22tJOC 200°C 
Run time ---5 minutes longer than--

retention time of 
latest parameter. 

ELCO parameters: 

Run temp. 8SOOC 8500C 8SOOC 
Hydrogen flow 50 95 95 
(mUmin) 

n-propanol flow 0.50 0.050 0.050 
(mUmin) 

Anyone of the three columns listed above may be used as long as the laboratory is able to 
meet the detection limits shown on page 11 of 18. 

2313.03 OOOO:RTE:niro0823.sop 
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PROCEDURE: 

OAjOC for VOCs using Gas Chromatography 

A. A standard curve is run as described herein. 

B. 

C. 

1. The correlation of linear regression (r) should be 0.995 or greater for the entire list. 

2. If one or more compounds fail this criterion, the curve need only be repeated for the 
failing compounds . 

Instrument detection limits (IDLs) are determined. 

1. Seven or more replicates of a standard are run at a concentration near but above the 
estimated detection limit. The standards are quantified against the curve as outline 
herein. The following calculation is used to determine the IDL: 

IDL (for 1 analyte) = tnS 

where 1" = student t value for n number of replicates 

S = sample standard deviation of the concentrations of the 
n replicates 

A standard mixture is the first run of the day. It is analyzed daily to determine whether initial 
calibration is still valid. 

1. The percent recovery of the standard must be within the limits specified in Table Xl 
(see Append~ 1) before funher analyses may be done. 

2. If standards deviate out of the specified limits, corrective action must be taken. 
Corrective action may consist of rerunning the standard if there is evidence that it may 
have not been run correctly, making new standards and then rerunning either the 
daily standard or the curve. 

3. The manner in which the standard is run must match the matrix of the sample. The 
standard must be run heated if it is to be used for heated samples (soils). If ambient 
temperature runs are to be performed, the sample must be purged at ambient 
temperature. The standard is compared to the curve that was run in the same 
manner. 

2313.03 OOOO:RTE:nirOO823.sop 
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4. An instrument blank must be run each day before sample setup to assure that the reagent 
water is free from interferences. 

a No analytes may be present in the blank above the detection limits, with the exception 
of common laboratory solvents. 

b. The blank must be run in the manner of the samples, i.e. heated for soils and not 
heated for waters. 

c. In addition, a methanol blank must be performed if methanol extracts are to be run 
that day. The same limits apply to the methanol blank that apply to the regular 
method blank. 

Volatile Organic Compound AnalysiS by Gas Chromatography 

A. Calibration 

1. To calibrate the Purge and Trap/Gas Chromatograph for volatile organic compounds, 
using the external standard method, a minimum of five concentration levels for each 
parameter is used. 

a One external standard should be at a concentration near, but above the 
detection level and the other concentrations should correspond to the working 
range of the detector or to the expected range of concentrations found in real 
samples. 

2. Both analytes are calibrated at the same time from standard mixtures, as described in 
Section B. 

3. Five concentration levels are run once per week or as needed at the following 
concentrations: 1, 5, 10,20 and 40 ~g/L (parts per billion). 

a The gasses may require calibration more often than once per week. 

b. Calibration curves for additional parameters not designated in Section B are run 
as needed. 

4. Heated and unheated calibrations are to be performed to match the matrices of the 
samples to be run. 

2313.0;3 OOOO:RTE:nirOO823.sop 
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The following mixture" is made on a monthly basis. The two analytes of relevance to this 

method are boldfaced. 

Methylene chloride 

1,1·Dichloroethene 

1 ,1-0Ichloroethane 

tranS-1,2-Dichloroethene 

Chloroform 

1-2-Dichloroethane 

1,1,1· Trichloroethane 

Carbon tetrachloride 

Bromodichloromethane 

1,2-Dichloropropane 

Trichloroethene 

1,1.2-Trichloroethane 

Bromoform 

Tetrachloroethene 

• Other mixtures of analytes are also made and calibrated. 

2313.03 OOOO:RTE:niro0823.sop 
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1. Identify the parameters in the sample by comparing the retention times of the peaks in 
the sample chromatogram with those of the peaks in the standard chromatograms. 

a. The experience of the analyst should weigh heavily in the interpretation of 
chromatograms by gas chromatography. See Table X1 (Appendix 1). 

D. Calculations 

1. The concentration levels in the standard calibration runs and their corresponding peak 
areas in the standard's chromatograms are used to plot a linear regression curve for 
each parameter. 

a This plot can be accomplished on a calculator with statistics functions, or by an 
automated data system. 

b. The concentration of an identified parameter in the sample chromatogram is 
quantified by putting its peak area in the linear regression plot of the 
corresponding standard parameter. 

2. If the response for a peak exceeds the working range of the calibration curve and/or the 
system, prepare a dilution of the sample as described in Section GB..a for aqueous 
samples and in Section GB·S for soil or solid matrix samples. 

Aqueous sample calculation: 

Concentration 
from single pt. 

std. comparison 

Soil sample calculation: 

Concentration 

x dilution factor = concentration 
(~g/1.) 

from single pt. x x 
Sgrams 

weight of soil 
purged standard comparison dilution factor 

2313.03 OOOO:RTE:niro0823.sop 

fraction 

= concentration 
(~g/kg dry weight) 
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1. Sampler tubes and purge tubes used for vec setup should be cleaned according to 
glassware SOP and oven dried at about 1100 to 1200C for minimum of 2 to 4 hours in 
an oven exclusive for VOC glassware. 

2. Before using, glassware should be cooled to room temperature. 

3. Volumetric flasks should never be oven dried. 

4. Flasks (100 mL) with the red stripe down the neck are to be dedicated to standards for 
calibration. These flasks are to be sent for cleaning after one use; before using they 
are to be rinsed with purified water twice in the volatile testing room. 

5. Volumetric flasks (100 mL) without the red stripe on neck are to be dedicated for lab 
water blanks. 

F. Calibration Standards Preparation 

1. Fill a 1OQ·mL volumetric flask (with a red stripe down the neck) to the mark with purified 
water (analyte free). 

2. Rapidly inject the standard stock solution into the body of the flask using a syringe with 
a measured volume according to the concentrations listed on the table on the next 
page. (Do not inject the standard into the neck of the flask as this will cause error.) 

3. Stopper and mix the solution by inverting the flask gently three times only . 

4. Proceed to rinse twice a S.O·mL gastight syringe with a luer lock valve using the 
prepared standard solution. 

5. Fill the barrel of the syringe a third time until it overflows a little; compress the plunger 
to the 5.0·mL volume mark. 

6. Proceed to mount this on the purge and trap sample port according to the method 
used. 

7. The standard solution is unstable and should be discarded after 1 hour. 

2313.03 OOOO:RTE:nirOO823.sop 



0.5 

Standard Stock (ppm) 10 

Syringe Volume ( .... L) 5.0 

Standard Stock (ppm) 100 

Syringe Volume ( .... L) 0.5 

Standard Stock (ppm) 

Syringe Volume ( .... L) 

Note: 
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CAUBRATlON STANDARDS TABLE 

5.0 10 20 40 100 500 1,000 5,000 

10 1,000 1,000 1,000 1,000 1,000 

10.0 0.5 1.0 2.0 4.0 10.0 

100 100 100 100 5,000 5,000 5,000 5,000 

1.0 5.0 10 20 2.0 10.0 20.0 100.0 

200 200 200 200 200 

0.5 2.5 5.0 10.0 25.0 

* To be prepared in a 100-mL volumetric flask. 

2313.03 OOOO:RTE:nirOO823.sop 
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G. Procedure for the ALS Auto Sampler Setup with Needle Spargers 

G·A, Sampler Tube. 

1. The glass sampler tube attaches to the sampler fitting with Teflon® ferrules. 

2. Insert the tube all the way into the fitting making adjustments for the needle 
sparger, then tighten this fitting finger·tight only. 

3. The tip of the needle sparger should be approximately 5 mm from the inside 
bottom of the samp'ler tube. 

G·B. Sample Loading on the ALS 

G·B·1. Sample Loading 

a Samples can be loaded in two ways: either by removing the glassware, 
inserting the sample ,into the sampler tube, and reinstalling it, or by using a 
luer lock syringe to load the sample through the sample valve above the 
sampler fitting. ' 

b. Loading through the sample valve can be done only with aqueous samples. 
Solids are weighed directly into the sampler tube as described in part B-4 
below. 

c. When loading through the sample valve, tum the stem to point flN9:j from 
the syringe to open the valve, lock the syringe tip onto the valve and 
compress the plunger to load, then point the valve stem to the left to close 
the valve, lastly unlock the syringe tip from the valve. 

G·6·2. Loading an Aqueous Sample 

a Remove the plunger from a 5-mL gastight syringe with a luer lock valve 
attached to the tip. 

b. Before filling the syringe barrel with a sample for loading, the barrel must be 
rinsed at least twice with either purified wate~ or with the sample itself. 

c. Open the sample vial to be analyzed and carefully pour the sample into the 
syringe barrel until it overflows a little. 

d. Replace the plunger and compress the sample without air bubbles to a 
volume of 5.0 mL for loading. 

e. Load the sample through the sample valve as described in pan B-1 above. 

f. For aqueou~ sample dilution refer to the table in Section B-3 below. 

2313.03 OOOO:RTE: nirOO823.sop 
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G·B-3. Aqueous Sample Dilutions 
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a. For dilutions in the range from 1: 1 0 to 1: 1.000. fill a well·rinsed S.O-mL 
gastight syringe with purified water until it overflows the barrel slightly. 

b. Compressing the plunger, adjust the volume according to the table below 
for the desired dilution. 

c. For dilutions in the range of 1:10,000 to 1:100,000. use a 1oo-mL volumetric 
flask in place of the 5.O-mL syringe and spike with the sample according to 
the table. 

d. Refer to section on calibration standards preparation for procedure. 

AQUEOUS SAMPLE DILUTIONS TABLE 

Volumes 1 :10 

Water 4.5 mL 

Sample 500 ilL 

1:50 

4.9 mL 

100 ilL 

G-B-4. Loading a Soil Sample 

Dilutions 

1:100 

4.95 mL 

1:1,000 

5.0mL 

5~ 

1:10,000 1:100,000 

100 mL 100 mL 

a Before using the Mettler balance, check the calibration once daily and sign 
the calibration log book. 

b. Tare out a clean, dry sampler tube on the balance to zero. 

c. Open the soil sample vial or jar, remove a top layer of soil, and discard it. 

d. Proceed to remove approximately 5 grams of soil and place it along the 
inside wall of the tube so as not to plug the needle sparger when mounting 
the. tube on the ALS. 

e. Reweigh the samprer tube with soil and record the weight on the injection 
log sheet. 

f. Quickly mount the sampler tube as described in Section G-A above. 

2313.03 OOOO:RTE:niro0823.sop 



NIROP SOilS QAPP 
Attachment IV • VOC SOP 
Revision No. 1 
Date: January 24, 1992 
Page 12 of 18 

g. Using a 5·mL gastight syringe with a luer lock tip, add 5.0 mL of purified 
water to the mounted soil sample by loading it through the sample valve as 
described in Section G·B above. 

G-B-5. Soil Sample Extractions 

a. Soils that have medium to high levels of contamination are usually extracted 
at a 1:1 ratio (5 grams of soil per 5.0 mL extraction liquid). 

b. Tare out a 14-mL clean, dry vial to zero on the Mettler balance. 

c. Add 5.0 grams of the soil sample to the vial. 

d. Record the weight of the soil with the RMT sample number on a small white 
label. Attach the label with scotch tape over it to the vial. 

e. Add 5.0 mL of methanol (Purge & Trap Grade) to the vial using a 5.O-mL 
volumetric pipet. 

f. Cap the vial with a screw cap and Teflone-Iined septum disc. 

g. Shake contents of vial for 2 minutes to extract the soil. 

h. Let the extract settle until the methanol becomes clear of particulates. 

i. Use this methanol extract for water dilutions according to the table below. 

Volume 

Water 

Extract 

Proceed as in section G-B-3. 

SOIL EXTRACT DILUTION TABLE 

1:50 

4.9mL 

1:100 

4.95 mL 

1:1.000 

5.0 mL 

G-C. Needle Sparger Cleanup 

1:10,000 

5.0mL 

1:100.000 

100 mL 

1.0 IJ.L 

1. After each sample run the needle sparger must be rinsed through at least once 
and wiped off with a clean wipe. 

2313.03 OOOO:RTE:nirOO823.sop 
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2. Fill a clean S.O-mL syringe to overflowing with purified water, insert the plunger 1 
centimeter, lock the syringe tip onto the sampler valve, open the valve up by 
pointing its stem toward the back, and rinse through the needle by compressing 
the plunger all the way. 

3. Catch the rinse water at the end of the needle with a small beaker. 

4. Reinstall a clean, baked sampler tube to the fitting of the cleaned needle sparger. 

H. Procedure For the 4200 Auto Sampler Setup 

H-A. Purge Tubes 

1. The purge tube slides up through the sample mount fitting from the bottom. 

2. 00 not insert or remove purge tubes from the top. This will contaminate the top 
set of Tef10ne ferrules and produce carryover problems. 

3. Insert the purge line septum plug into the purge tube so that the Tef10ne portion is 
all the way inside the top of the purge tube. 

4. Tighten the top fitting 1/4 tum past finger tight using the special wrench provided. 

H·B. Sampler Tubes 

1. The glass sampler tube attaches to the sampler mount with Teflone ferrules. 

2. The glassware should be inserted as far as possible using the mounting tool 
provided, then pulled out slightly and tightened . 

3. If the glassware is not pulled out slightly, hairline cracks may develop on the upper 
edge of the tube as the fitting is tightened. 

4. The mounting tool is used as follows: place the sampler tube inside the tool, raise 
the tool all the way up and around the mount nut, pull back slightly I and tighten 
the mount nut snugly around the tube by turning the tool to the right. 

5. Note: Before loading a sample into the sampler tube, be sure the tip of the purge 
tube is approximately 5 mm from the bottom of the sampler tube. 

H-C. Loading a Water Sample 

1. Remove the plunger from a 5.O-mL gastight syringe with a luer lock valve attached 
to the tip. 

2. Fill the barrel with either purified water or the aqueous sample and compress the 
plunger all the way. 
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3. The syringe must be rinsed this way at least twice through before loading the 
sample. 

4. Fill the barrel a third time with the sample to be analyzed until it overflows the 
barrel a little. 

5. Replace the plunger and compress the sample without air bubbles to a volume of 
S.OmL 

6. Unload the syringe with the 5 ml of sample directly into the sampler tube by 
allowing the water to flow into the tube alongside the Inside wall of the tube thus 
avoiding any agitation or spraying of the aqueous sample. 

7. Mount the sampler tube quickly using the mounting tube provided as described in 
Section H·B. above. 

8, For aqueous sample dilutions refer to section G·B-3. 

9. Note: The handling of water samples for voe analysis must be done carefully 
and quickly since sample validity may diminish rapidly as soon as the vial is 
opened ahd the sample is exposed to the air where volatiles can escape. 

10. When the last sample is mounted on the 4200, set the sample selector to the 
proper value. 

H·D. loading a Soli Sample 

1. Before using the Mettler balance, check the calibration once daily and sign the 
calibration log book. 

2. Tare out a clean, dry sampler tube on the balance to zero. 

3. Open the soil sample vial or jar, remove a top layer of soil, and discard it. 

4. Proceed to remove approximately 5 grams of soil and place It along the inside wall 
of the sampler tube so that the purge tube will reach to the bottom of the sampler 
tube when it is mounted. 

5. Reweigh the sampler tube with soil and record the weight on the injection log 
sheet. 

6. Quickly m.ount the sample using the mounting tool as described In Section H·B. 

7. Using a 5 ml-gastlght syringe with a luer lock tip, add 5.0 ml of purified water to 
the mounted soil sample by injecting it through the top of the purge tUbe. 

8. Insert the purge line septum plug. 
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1. The sample heaters are to be used with soil samples. 

2. The heating jackets slide up over the mounted sampler tubes. 

3. There are two 'ears' on the jacket. The "ear' with a hole in it should face the front 
and align with the guidepost in front of the sampler mount fitting. 

4. Slide the jacket up as far as it goes. 

5. Temperature sensor and heater power connections are made automatically. 

6. Set the preheat switch to 4 minutes, the heater switch to auto, and the sampler 
selector to the proper value . 

H·F. Temperature Settings 

Sample 4QOC (for soils) 
Une 1oc:rC 
Valve 1oc:rC 

These temperatures are adjusted by small screws at the top right hand comer of the 
front panel. Once they are set, further adjustment is unnecessary. 

HoG. SOIl'Extractlona-

Refer to Section G-B-5. 

I. Maintenance 

The following table lists the general maintenance schedule for the purge-and-trap GC-VOA 
systems. Most of the maintenance concerns the detectors. 

EQUIPMENT ACTION FREQUENCY 

ELCD detector Keeping Propanol Check Daily 
filled 

Change Resins Every 6 months 
followed by recaJibratlon 

Change Reaction Tube Every 6 months 
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If a sample contains an analyte at a very high concentration, it may carry over into the 

next analysis, or may reproduce itself when the same autosampler port is used. Samples 

may be screened to help prevent this from occurring. When it does occur, the purge-and-

trap system lines are flushed and blanks are run through the system to ensure the analyte 

has been removed . 

2. Moisture 

Moisture usually results in negative interference and excessive baseline noise. This is 

most notable on an ELCD detector. It is a result of moisture entering the detector, usually 

through the column. 

Moisture traps are used on all carrier gasses. The purge-and-trap method, however, is 

quite conducive to moisture entering the column through the transfer line from the trap 

during the desorb stage. To minimize this, certain analyte traps have bean designed that 

do not trap much moisture. There is usually a tradEKllf, however, with how well they trap 

water soluble compounds. The Industry also has responded to this problem by Including 

moisture control apparatus on many purge-and-trap systems. These apparatus work by 

attempting to condense out moisture before it is dasorbed onto a column. 

K SAFETY 

RMTs Laboratory Heatth and Safety manual is read and understood by wery analyst and 

technician prior to working with hazardous substances. Particular stress is given to eye safety, 

hood usage and flammability concerns. Please refer to the manual for specific information. 
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The following is the list of analytes reported by this method with their normal reporting limits. 

There are other analytes that can be analyzed by this method. Detection limits may vary with 

instrument conditions. 

Water 
Compound Name Reporting Umit in JJg/L 

1,1-Dichloroethane 1.0 

1,1,1-Trichloroethane 1.0 

, Wet weight bases 
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Reporting Umit in JJg/kg 

1.0 

1.0 
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PACKED COLUMN CHECK STANDARD UMITS • WATER 

Lower Umit Upper Umit 
Compound (%l (%) 

1,1-Dichloroethane 72.10 131.2 

1,1,1-Trichloroethane SO.89 129.6 
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Section No. 0.0 
Revision No.1 
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RMT, Inc., is committed to producing analytical work of the highest quality 

to meet the needs of their clients and to assist in complying with all regulatory 

requirements. 

This manual shall serve as a statement of the Company's quality assurance 

policies. Adherence to the procedures listed in this manual shall be the 

responsibility of all RMT Laboratory employees. Laboratory management shall be 

responsible for seeing that the principles and practices outlined in the manual 

are followed. 
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1.0 INTRODUCTION 
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The purpose of the RMT Laboratory Quality Assurance Program is to 

veri fy that analytical data provided by the laboratory are of good 

quality and meet all pertinent regulatory requirements. This requires a 

comprehensive program which controls: 

Sample collection 

Sample receipt 

Sample handling 

Sample log-in 

Sample preservation 

Sample processing 

Sample analysts 

Equipment maintenance 

Equipment calibration 

Data calculation 

Data reporting 

Records maintenance 

Data review 

Management responsibilities 

This manual is intended to be a summary of the quality assurance 

procedures used in this laboratory. 
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The goal of any laboratory quality assurance program is the 

production of laboratory data of known quality. This requires a 

comprehensive and effective quality control program to measure and 

verify laboratory performance, and the use of approved or proven methods 

to produce data that is accurate, precise, and complete. In addition, 

the system must identify factors which adversely affect quality and 

provide for corrective action where required. The system must also 

provide for the maintenance of records relating to sample submittal and 

the production of laboratory data. 

Specifically, the quality assurance program must address the 

following topics: 

Specifications for supplies and instrumentation 

Sample receipt, chain-of-custody forms and sample storage 

Sources of laboratory methods 

Instrument calibration and preventive maintenance 

Statistical analysis of quality control data 

Data validation and reporting 

Laboratory records 

Corrective action 

Staff training 

Laboratory audits 

1.2 qUALl'l'Y ASStJIlARCE DOCUMENTS 

There are several types of quality assurance documents. 

The Quality Assurance Manual provides the overall policy for 
the laboratory. 

Standard Operating Procedures (SOP's) are detailed 
instructions outlining a specific routine task performed in 
the laboratory. 
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Project Specific ~anuals may be prepared where a project 
requires unique or different quality assurance requirements or 
when they are required by regulatory agencies. These 
documents are frequently called Quality Assurance Project 
Plans (QAPP's). 

1.3 OOCUKEMT CONTROL 

All of the Quality Assurance Documents listed above shall be 

approved and controlled documents as spelled out in this paragraph. The 

Quality Assurance Manual shall require the approvals of the Senior Vice 

President - Operations and the Laboratory Director before changes are 

issued. SOP's shall be approved by the Laboratory Director. QAPP's 

require the approval of the Project ~anager. These documents shall be 

signed and dated by these responsible individuals before issuance. 

The Quality Assurance Manual and the SOP's shall be numbered, and 

distribution lists shall be maintained so that all appropriate 

individuals receive updates. Revisions shall require the same Signature 

levels as the originals and shall be consecutively numbered. All 

revisions shall be accompanied by a receipt which shall be signed and 

returned to signify that the revision has been received and placed in 

the proper location. 

Unnumbered copies of quality assurance documents may be issued to 

parties outside of RMT, Inc. Where required, a numbered copy may be 

issued to parties outside of the Company. This numbered copy shall be 

updated the same as internal copies but must be returned to RMT, Inc. 

when the need for the document no longer exists. 
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This section outlines the quality assurance responsibilities of the 

laboratory staff. 

2.1 QUALITY ASSURANCE RESPONSIBILITIES 

The quality assurance responsibilities of the RMT staff are listed 

below: 

The Laboratory Director: 

Reports directly to the Senior Vice President 
Operations at RMT, Inc. 

Is responsible for the proper functioning of the Quality 
Assurance Program within the laboratory. 

Issues laboratory reports. 

Maintain's the current laboratory organization chart. 

Is responsible for laboratory participation in 
interlaboratory proficiency programs. 

Is responsible for laboratory certification 

The Operations ~anager: 

Serves as designate for Laboratory Director when he is 
absent. 

Organizes work and ensures its timely completion. 

Monitors laboratory expenses. 

Oversees sample log-in and documentation, sample storage, 
and sample disposal. 

The Inorganic and Organic Supervisors: 

Provide technical overview of the inorganic and organic 
groups. 

Are responsible for training and continuing compliance of 
analysts with methods, standard operating procedures, and 
quality assurance requirements. 

Serve as technical specialists to adapt methods in areas 
of new or unique technologies. 
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Serve as technical specialists and consultant in areas of 
software used in the inorganic and organic groups. 

Define the preventive maintenance and calibration 
programs for laboratory instrumentation. 

Establish standards for laboratory supplies, chemicals, . 
and standards. 

Review and approve R~T and subcontractor data. 

The Quality Control Coordinator: 

Performs statistical analysis on quality control data. 

Reviews statistical data from laboratory quality control 
samples. 

Maintains round-robin quality control programs and 
results. 

Reviews nonconformance reports. 

~aintains extensive records and archives of quality 
assurance data. 

Is responsible for assuring the documentation and 
resolution of nonconformances. 

Stops production of laboratory data when quality control 
data demonstrate significant trend problems. 

Conducts a monthly laboratory quality assurance audit. 

Establishes a laboratory quality assurance training 
program. 

Reports to the Laboratory Director on the status of 
quality control program and audit results. 

Recommends methods, standard operating procedures, and 
quality control procedures to the Laboratory Director, 
Project Managers, and Client Services. 

The Group Leaders: 

Report to the appropriate Group Supervisor. 

Serve as lead analyst within their service group. 

Review data generated by their staff. 
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Are responsible for instrument performance, calibration, 
and preventive maintenance. 

Take an active role in cross-training. 

Report out-af-control situations to the Quality Control 
Coordinator by completing nonconformance reports. 

Maintain adequate and 
laboratory supplies. 

appropriate 

The Analysts/Sample Preparation Personnel: 

quantities of 

Perform methods, data recording and data validation using 
prescribed methods. 

Report out-of-control situations and nonconformances to 
the Group Leader or Supervisor. 

The Client Services Coordinator: 

Organizes incoming projects. 

Resolves problems with internal RMT clients. 
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3.0 STANDARD LABORATORY PRACTICES 

There are many laboratory functions that need to be controlled 

before and after analysis to produce good quality data. These 

functions, along with the actual analYSiS, comprise the daily Quality 

Assurance Program. 

It must be recognized that each quality function is, to some 

extent, dependent on those which preceded it. This means that each 

quality function must be controlled or specified, and verification of 

the steps taken must be documented. 

This section summarizes those quality functions which are discussed 

in more detail in Sections 4.0 trough 13.0. 

3.1 MATERIAL PI.OCUREHENT 

The grades of chemicals, solvents, gases, and water shall be 

specified and verified. The tolerances and types of glassware shall be 

specified, as well as the procedures to be used in cleaning glassware. 

All reagents shall be dated when received and when opened. All 

reference standards shall be marked with a lot number, dated and have 

purity specified. 

3.2 SAKPU IIClI" 

The following steps shall be taken by the Sample Coordinator when 

samples arrive in the laboratory: 

Case seals and sample seals shall be examined for integrity. 

Samples shall be examined for proper labels, damage, proper 
preservatives and temperature, and compared to the chain-of­
custody. 

The chain-of-custody form shall be signed. 
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Samples shall be stored under the proper environmental 
conditions, and their location and condition shall be noted in 
the appropriate log. 

Samples shall be entered into the Laboratory LIMS System. 

A Sample Acknowledgment Form shall be filled out and sent to 
the project manager. 

Supervisors shall be notified of the arrival of the samples. 

3.3 INSTRUMENT CALIBRATION AND PREVENTIVE MAINTENANCE 

Calibration may be against either national standards (for 

instruments which measure parameters such as mass, time, and 

temperature) or against chemicals of known compOSition and 

concentration. It may be daily as part of instrument usage or at 

specified calendar periods such as quarterly or yearly_ Detailed 

procedures can be found in Section No. 6.0 of this manual. 

Preventive maintenance involves scheduling regular service for 

instruments, maintaining an adequate inventory of spare parts, and 

keeping instrument log books so that the performance of an instrument 

over time can be assessed. See Section No.7. a for details of this 

program. 

3.4 ABALftICAL PROCEDURES 

The analyst shall verify that sample holding times (see Section No. 

5.0) and sample storage requirements have been met, and that analysis is 

by approved methods or by methods specified by the client. Otherwise, 

the data shall be qualified. 
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1) calculation of 

quality control data, 2) comparison with acceptance limits for accuracy 

and precision, and 3) independent validation of the analytical results 

by another person. 

3.6 CORRECTIVE ACTION 

If the quality control data are not within the specified limits, 

the cause shall be determined. It may be necessary to re-analyze all 

affected samples, to raise detection limits, or to qualify the data. 

3.7 DATA HANDLING AND VALIDATION 

The methods shall include the computational process to be used for 

determining analytical results. The data shall be reviewed by a second 

indi vidual. 

3.8 LABORATORY IBPORTS 

The analytical data reports shall be reviewed by the Group 

Supervisors for accuracy and completeness before being reviewed and 

signed by the Laboratory Director or his designee. 

3.9 ItECOItDS MANAGEMENT 

The document control system shall cross-reference laboratory 

records so that the proper functioning of the Quality Assurance Program 

shall be demonstrated. The list of documents to be retained and their 

location, is outlined in Section No. 12. 
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