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1.0 Introduction 

SES-TECH Atlantic (SES-TECH) has prepared this Draft Construction Completion Report (CCR) for the 
Non-Time-Critical Removal Action (NTCRA) of lead-contaminated soil along the Access Road at the 
Oceana Salvage Yard, located at 1040 Oceana Boulevard, Virginia Beach, Virginia. The Oceana Salvage 
Yard Access Road provides ingress and egress through United States Department of the Navy (Navy) 
property by connecting Oceana Boulevard to the Oceana Salvage Yard. This CCR has been prepared by 
SES-TECH Atlantic, a joint venture between Sealaska Environmental Services, LLC (SES) and Tetra 
Tech EC, Inc. (TtEC) under the Naval Facilities Engineering Command Mid-Atlantic (NAVFAC Mid-
Atlantic) Remedial Action Operation (RAO) Long Term Monitoring (LTM) Environmental Multiple 
Award Contract (EMAC), Contract Number (No.) N40085-11-D-0043, Contract Task Order (CTO) No. 
001. 
 
The NTCRA was designed to ensure that contaminated soil were remediated and/or capped with a 
protective cover to protect human health. The work performed at the Oceana Salvage Access Road Site 
(the Site) is consistent with the Draft (addresses Navy and privately owned Oceana Salvage Yard 
property) Administrative Settlement and Order on Consent for Removal Response Action (Draft 
Settlement Agreement), Oceana Salvage Yard Site, Docket No. CERC-032007-0130DC, which was 
prepared by United States Environmental Protection Agency (USEPA) Region III for the Site and is in 
accordance with the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) and the National Oil and Hazardous Substances Contingency Plan (NCP). This removal 
action is a NTCRA because a planning period of at least six months was available between the time the 
removal action was determined to be necessary and its commencement at the Site.   
 
Previous investigations were completed at the Site and on the adjacent Oceana Salvage Yard property to 
determine the nature and extent of contamination. An Environmental Survey was completed in 1997 by 
ABB Environmental Services, and soil samples were collected along the Access Road in 2005 by CH2M 
Hill. These investigations identified lead contaminated soil, buried, crushed car batteries, and debris 
within and along the Access Road and its shoulders.  
 
In 2010, the Navy delineated areas of lead contamination as defined in the USEPA’s Draft Settlement 
Agreement. To delineate the shoulders of the Access Road, thirty-five grids were established along both 
sides of the Access Road/staging areas. Each grid extended ten feet from the edge of the Access 
Road/staging areas and had a length of fifty feet (approximate) along the Access Road/staging areas. Of 
the thirty-five grids delineated and sampled, eighteen grids were determined by the Navy to exceed the 
USEPA Draft Settlement Agreement’s action level of 800 milligrams per kilogram (mg/kg). 
 
NAVFAC Mid-Atlantic performed an Engineering Evaluation/Cost Analysis (EE/CA) for a NTCRA for 
the Oceana Salvage Yard Access Road and Burial Unit (CHM2Hill, May 2011). The EE/CA was 
prepared to evaluate alternatives and document the selected alternative and decision to take action. The 
general approach for the NTCRA for the Oceana Salvage Yard Access Road was presented in the EE/CA 
and CTO No. 001 addressed the Access Road, its shoulders, and the north and south staging areas. CTO 
No. 001 did not include the Burial Unit or non-roadway debris. The NTCRA did not address 
groundwater. 
 
The NTCRA was performed in accordance with CERCLA and Virginia Department of Environmental 
Quality (VDEQ) regulations. The Navy is the lead agency responsible for the NTCRA. The approach and 
methodologies utilized for the NTCRA were first presented in the Work Plan for Oceana Salvage Yard 
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Access Road Non-Time-Critical Removal Action at Naval Air Station Oceana, Virginia Beach, VA, 
prepared by SES-TECH for the Navy (March 2012). The Work Plan for the Access Road NTCRA was 
approved by the Navy and VDEQ in March 2012. 
 
In March 2012, CTO No. 003, which included the NTCRA for the Burial Unit and the non-roadway 
debris at Oceana Salvage Yard, was awarded to SES. The tasks from CTO 3 were incorporated into the 
CTO 001 schedule in order to reduce costs by best utilizing mobilized resources to complete the two 
CTOs. It also allowed tasks for both CTOs to be combined (i.e., mobilization, demobilization, etc.) to 
reduce project costs and schedule. 

1.1 Project Objectives  

The objective of the construction activities associated with this NTCRA is to prevent exposure to 
contaminants potentially posing unacceptable risk to human health related to lead contamination in soil 
beneath the Oceana Salvage Access Road, the staging areas at the east end of the Access Road, and the 
Access Road shoulders (strips of land extending ten feet from the edges of either side of the Access Road 
to a maximum depth of two feet below ground surface [bgs]). For purposes of this NTCRA, 800 mg/kg 
total lead, as defined in the Draft Settlement Agreement (USEPA, August 2007) is the action level 
established for this project.   

1.2 Base History 

NAS Oceana, located in Virginia Beach, VA, has been in existence since 1940 when it was established as 
a small auxiliary airfield. Since 1940, NAS Oceana has grown to more than 16 times it original size and is 
now a 6,000-acre master jet base supporting a community of more than 9,100 Navy personnel and 11,000 
dependents. The primary mission of NAS Oceana is to provide the personnel, operations, maintenance, 
and training facilities to ensure that fighter and attack squadrons on aircraft carriers of the U.S. Atlantic 
Fleet are ready for deployment. 

1.3 Project Description 

The following work tasks for the Oceana Salvage Yard Access Road Site were performed as part of the 
construction activities: 

• Mobilization, including underground utility clearance, site control/traffic control, and erosion and 
sediment control measures 

• Clearing and grubbing 
• In-situ treatment of soil  
• Excavation of the shoulder and staging areas and soil management (Transportation and Disposal) 
• Waste characterization sampling 
• Confirmatory soil sampling  
• Barrier fabric placement 
• Excavation backfilling and regrading 
• Installation of the road shoulders and Access Road asphalt cap 
• Restoration of the Access Road, Access Road shoulders, and staging areas 
• Site survey and as-built drawings 
• Demobilization 
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1.4 Physical Location 

The Site is not within the gated portion of the base, but it is owned by the Navy. Oceana Salvage Yard 
(privately owned property) is located within the buffer zone of NAS Oceana, to the east of Oceana 
Boulevard, Figure 1. Because Navy property land-locks Oceana Salvage Yard, the Access Road to 
Oceana Salvage is on Navy property, Oceana Salvage maintains an easement to allow access.   

Prior to the NTCRA, the Site consisted of a gravel and soil roadway and shoulders surrounded by 
palustrine-forested wetlands. The entrance to the Site and start of the Access Road is to the east of and 
just off Oceana Blvd. The Access Roads travels east across the Site and for the NTCRA areas, ends just 
before the road opens to the Oceana Salvage Yard property parking and building areas at the east end of 
the Site, Figure 2. 

2.0 Work Tasks 

The work tasks listed in Section 1.3 were conducted to complete the construction activities associated 
with this NTCRA to prevent exposure of contaminants potentially posing unacceptable risk to human 
health related to lead contamination in soil beneath the Oceana Salvage Access Road, staging areas at the 
east end of the Access Road, and the Access Road shoulders.  

Site and project documentation is included in this CCR. Appendix A contains the Daily Construction 
Reports for the project. Appendix B contains photographs taken during construction activities. Additional 
appendices are detailed in the sections in which they are addressed. 

2.1 Mobilization 

A Pre-Construction Meeting with the Navy was held on April 18, 2012 at NAS Oceana Facilities 
Engineering and Acquisition Division (FEAD) office. Discussion included access to the Site, scheduling, 
and other issues related to implementing this NTCRA.  

Prior to the commencement of subsurface work, Virginia Miss Utility was called to locate utilities 
entering the property. The area of soil excavation was also surveyed using geophysical methods and 
electromagnetic induction instruments to identify underground utilities.  

Site preparation began on April 18, 2012 with the identification and marking of the grid cells along the 
north and south side Access Road shoulders. Utility Survey Corporation was also on-site that day 
performing a geophysical survey of the existing utilities in the Site area. Traffic controls were also set up 
at the Site and modified as the work proceeded across the excavation areas. 

2.2 Soil Erosion and Sediment Controls 

Installation of erosion and sedimentation controls began on April 18, 2012. Erosion and sediment control 
measures were installed four feet off the edge of construction area to intercept and retain any sediment 
caused by construction activities as well as storm water run-off from the shoulder and staging areas. All 
control measures were constructed following pertinent sections of the Virginia Erosion and Sediment 
Control Handbook to prevent soil and surface water run-off during the construction activities. 
Approximately 1500 feet of silt fence was installed for erosion and sediment control along the Access 
Road and excavation areas. The silt fencing was removed after the soil disturbing activities were 
completed. 
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2.3 Clearing and Grubbing 

Clearing and grubbing activities began on April 18, 2012. Vegetation, including trees less than 12 inches 
in diameter, was cleared from the excavation areas. Root balls were grubbed from the ground and staged 
for subsequent disposal during CTO No. 003, Burial Unit and Non-Roadway Debris Removal NTCRA. 
Disposal documentation for root ball waste will be included in the CTO No. 003 CCR. 

2.4 In-Situ Treatment of Soil 

Based on the results of the treatability study performed on the site soil, it was found the most economical 
and sustainable approach for disposing of the lead-impacted soils was to treat the soil in-situ using 
Ecobond® which reduced the lead levels to below 5.0 milligrams per liter (mg/L) as measured by 
Resource Conservation and Recovery Act (RCRA) TCLP methods. This treatment enabled the soil to be 
reused at the Southeastern Public Service Authority (SPSA) Subtitle D landfill as alternate daily cover. 
The Ecobond® was applied to the designated thirteen grids and the north and south staging areas by use 
of a skidsteer at a rate between 1 and 2% by weight. The Ecobond® was then mixed into the soil to a 
depth of 2 feet bgs by use of an excavator. The treatability report for the use of Ecobond®, prepared by 
MT2 prior to field operations, is included in Appendix C. 

2.5 Excavation of the Shoulder and Staging Areas and Soil Management (Transportation and 
Disposal) 

Excavation began May 2, 2012 of approximately 1570 tons (1047 cubic yards [CY]) of treated soil from 
eighteen designated grids and the south staging area. The soil was excavated down to a depth of two feet 
bgs. The excavated material was direct-loaded into permitted trucks for off-site disposal at the SPSA 
Regional landfill in Suffolk, VA. Appendix D contains the disposal manifests. 

Excavation of north staging area began June 29, 2012, once all activities for both CTO 001 and 003 were 
completed. Excavation methods mentioned above were followed for the north staging area.  

2.6 Waste Characterization Sampling 

On October 5, 2011, pre-treatment waste characterization samples were collected in-situ from the soil in 
the proposed excavation areas. Sample data indicated that thirteen of the eighteen grids selected for 
excavation were found to contain concentrations of lead above the RCRA TCLP lead limit of 5mg/L. 
These thirteen grids and the north and south staging areas were treated in-situ during the NTCRA as 
described in Section 2.4. The soil in the remaining five grids was determined to be non-hazardous by 
sample analysis. Laboratory analytical data is included in Appendix E. 
 
After treatment was completed in the thirteen grids and the south staging area, post-treatment waste 
classification sampling for TCLP lead analysis was conducted. On April 20, 2012, two waste 
classification samples were collected from the treated soil along the Access Road and analyzed for TCLP 
lead. Analytical results from samples OS-N 0-2 FT (TCLP lead at 0.032 mg/L) and OS-S 0-2 FT (TCLP 
lead at 0.30 mg/L) confirmed that the soil was treated to non-hazardous levels (i.e., lead concentrations in 
samples did not exceed the RCRA TCLP lead limit) via the Ecobond® process. A post-treatment sample 
(OSYAR-PT-NS) was also collected from the treated soil in the south staging area and the TCLP lead 
concentration was 0.07 mg/L after treatment. Waste classification sample data indicated that the TCLP 
lead levels in the soil that was treated and excavated were below the RCRA waste criteria of 5 mg/L for 
lead. The Waste classification result summary (Table 1) and analytical data are included in Appendix E.  
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On April 18, 2012, a large slab of concrete was discovered in the north staging area. See Appendix F, 
Request for Information (RFI) 001, for details. The concrete slab encompassed most of the north staging 
area and extended in to grids SO017 and SO016. The slab varied in thickness from 8 to 2 inches thick. It 
was assumed that this area was not properly characterized as stated in the initial EC/CA because the 
concrete likely prevented sampling below the concrete. On June 25, 2012, after removal of concrete slab, 
an additional soil sample (OSYAR-WC-NS) was collected for pre-treatment waste classification analysis 
from the north staging area. The sample results indicated that the soil was hazardous for lead with a TCLP 
lead concentration of 120 mg/L. The soil in this area was then treated with Ecobond® to render it non-
hazardous for disposal. See Table 2 in Appendix E for the result summary. 

2.7 Confirmatory Soil Sampling  

After the excavation depth of two feet bgs was reached, and prior to backfilling activities, three-point 
composite soil samples were collected from the bottom of each of the eighteen excavated grids along the 
Access Road shoulders, and from the north and south staging areas. The confirmation samples were 
collected once soil excavation reached the target depth of two feet bgs, and analyzed for TAL metals 
(lead). The confirmation soil samples were analyzed to characterize the lead concentrations in the soil 
remaining at the bottom of the excavation areas after the two feet of surface soil was removed. Soil below 
two feet bgs remained in place and was not removed during this NTCRA. A summary table (Table 3) of 
the confirmatory samples and the laboratory analytical reports are included in Appendix E. Figure 3 
presents the sample identifications and locations. 

2.8 Barrier Fabric Installation 

A geo-textile warning barrier fabric was placed on bottom of the excavated grids and the north and south 
staging areas prior to backfilling. Details on the geo-textile fabric are provided in Appendix G.  

2.9 Excavation Backfilling and Regrading 

Backfilling and regrading was completed once confirmatory samples were collected at each grid location. 
Certified clean backfill soil (details in Appendix H) was placed on top of the fabric barrier in the 
excavated areas. The backfill soil was placed to a depth of eighteen inches and compacted with a 
bulldozer. A six-inch layer of certified clean top soil (details in Appendix I) was placed on the backfill 
and graded to meet original grade.  

2.10 Installation of the Road Shoulders and Access Road Asphalt Cap 

The design of the road and the shoulder area grading was based on drawings and details provided by the 
Navy. Beginning July 17, 2012 the installation of the Access Road cap began. The cap, five inches of an 
asphalt concrete base course over a six-inch aggregate base course (Virginia Department of 
Transportation (VDOT) 21A Stone), created a paved 24 foot wide Access Road. A new-engineered 
shoulder was constructed adjacent to both sides of the Access Road. The shoulder consisted of at least six 
inches of compacted VDOT 21A stone overlying eighteen inches of certified clean backfill soil. The 
roadway and shoulders were constructed after the completion of CTO No. 003 removal action activities to 
prevent additional costs associated with rework. Compaction test results for the Access Road backfill and 
stone are included in Appendix J. Appendices K and L provide details on the VDOT 21A stone and 
asphalt material, respectively, used to construct the road shoulder and asphalt road (cap). 
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2.11 Restoration of the Access Road, Access Road Shoulders, and Staging Areas 

Restoration activities were completed for the disturbed (i.e., excavated) areas of the Site after completion 
of excavation activities. The Site, located in the James River-Otter Creek hydrologic unit, has been 
identified as wetlands according to a Jurisdictional Determination completed by the United States Army 
Corp of Engineers (USACE). The shoulders of the newly constructed Access Road permanently impacted 
(i.e., took) approximately 1,400 s quare feet (0.03 acres) of wetlands. Because permanent impact of 
wetlands is less than one-tenth of an acre for the project, these impacts did not require compensatory 
mitigation.  

Backfill and top soil in the temporarily impacted wetland areas (i.e., areas other than the new shoulders) 
consists of materials conducive for wetland re-establishment. The backfill and top soil were graded to 
meet original elevations. A native wetland species seed mix, as approved by the Navy, was placed onto 
the topsoil in the disturbed areas. Jute matting was placed atop the top soil and seed mix to stabilize the 
area until vegetation is established. Wetland plantings, other than a native wetland species seed mix, were 
not completed during this site restoration. Appendix M provides the seed mix details and Appendix N 
provides the jute matting details. 

2.12 Demobilization 

Demobilization activities for CTO 001 were postponed until the completion of CTO 003. Site equipment, 
materials, and personnel were demobilized and all Site work, excluding the final post-construction survey, 
was completed on October 3, 2012.   

2.13 Site Survey and As-Built Drawings 

As per the contract requirements, a post-construction survey was conducted on October 22, 2012. As-built 
drawings, as provided by the surveyor, are included in Appendix O. The Site drawings from the Work 
Plan are included in Appendix O for reference. Red-lined site maps are also included for documentation 
of Site activities.  

3.0 Permits 

Appendix P provides a copy of the applicable permit completed to conduct the NTCRA at Oceana 
Salvage Yard Access Road Site. The permit applicable to the NTCRA is listed below. 

• Stormwater Pollution Prevention Plan (SWPPP) 

4.0 Summary of Project Costs 

A summary of the project costs for CTO No. 001 is given on the next page. 
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Task Subtask Work Element Total Dollar Value 
of Work Element 

SES-Tech Invoicing Matrix 

2.1  Meetings, Project 
Management, and Support 

  

 2.1.1 PM Meetings/Admin Support $1,718 Lump Sum Payable upon RPM 
acceptance 

 2.1.2 Project Meetings $1,718 Lump Sum Payable upon RPM 
acceptance 

 2.1.3 Project Management & 
Admin Support 

$18,004 $2,000 

2.2  Project Plans   
 2.2.2 Work Plan $7,290 Draft - 40% = $2,916                                    

Final 60% = $4,374 

 2.2.3 Health and Safety Plan 
[Accident Prevention Plan 
(APP) 

$4,074 Draft - 40% = $1,630 
Final 60% = $2,444 

 2.2.4 Sampling and Analysis Plan 
[Field Sampling Plan (FSP) 
&Quality Assurance Project 
Plan (QAPP] 

$2,623 Draft - 40% = $1,049 
Final 60% = $1,574 

 2.2.5 Waste Management Plan 
(WMP) 

$2,730 Draft - 40% = $1,092 
Final 60% = $1,638 

 2.2.6 Stormwater Pollution 
Prevention Plan (SWPPP) 

$4,501 Draft - 40% = $1,800 
Final 60% = $2,701 

 2.2.7 Quality Assurance and 
Control Plan (QACP) 

$2,518 Draft - 40% = $1,007 
Final 60% = $1,511 

 2.2.8 Drawings/Specs $12,516 Draft - 40% = $5,006 
Final 60% = $7,510 

3.0   Field Work   
 2.3.1 Mobilization/Demobe, Setup 

& Erosion Control 
$20,365 Mobe - 50% = $10,182.50 

Demob - 50% = $10,182.50 

 2.3.2 Clearing & Grubbing $4,189  
 2.3.3.1 Excavation - Shoulder Area $8,649   
 2.3.3.2 Excavation - Staging Area $4,048  
 2.3.4.1 Restoration - Access Road & 

Staging Area 
$26,878  

 2.3.4.2 Restoration - Access Road  $102,577  
 2.3.5 Analytical Sampling $13,901  
 2.3.6 Transportation & Disposal $144,331  
 2.3.7 Construction Completion 

Report (CCR) 
$7,789   

 2.3.90 Field Management $29,872   
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Task Subtask Work Element Total Dollar Value 
of Work Element 

SES-Tech Invoicing Matrix 

 2.3.90 Disposal/Restoration  $8,635   
4.0  Documentation   
 2.4.1 Data Submission & Reports $6,662 Lump Sum Payable upon RPM 

acceptance 
Notes:  
PM-Project Manager 
RPM-Remedial Project Manager 

5.0 References 

CHM2Hill. Engineering Evaluation/Cost Analysis (EE/CA) Oceana Salvage Yard Access Road and 
Burial Unit. May 2008. 

SES-TECH Atlantic, Final Work Plan for Oceana Salvage Yard Access Road Non-Time-Critical Removal 
Action at Naval Air Station Oceana, Virginia Beach, VA. March 2012. 

SES-TECH Atlantic, Final Work Plan for Oceana Salvage Yard Access Road, Burial Unit, and Debris 
Piles Non-Time-Critical Removal Action at Naval Air Station Oceana, Virginia Beach, VA. May 2012. 

U.S. Department of the Navy. Environmental Restoration Program Manual. August 2006.  



 

DCN: SESTECH-RAO/LTM-13-0004 
 

Figures



 

DCN: SESTECH-RAO/LTM-13-0004 
 

This page left intentionally blank





 

DCN: SESTECH-RAO/LTM-12-0086 
 

This page left intentionally blank





P
:\H

am
pt

on
 R

oa
ds

 E
M

AC
\C

AD
D

-G
IS

\O
ce

an
a\

C
on

st
ru

ct
io

n 
C

om
pl

et
e 

R
ep

or
t\C

C
R

_S
am

pl
e 

ID
 M

ap
-F

ig
s 

3-
4.

dw
g

Non-time Critical Removal Action

NAS Oceana, Virginia Beach, VA

SES-TECH Atlantic

Oceana Salvage Yard



 

DCN: SESTECH-RAO/LTM-13-0004 
 

Appendix A 
 

Daily Construction Reports



 

DCN: SESTECH-RAO/LTM-13-0004 
 

This page left intentionally blank



DATE
April 18.2012

CONTRACT NO TITLE AND LOCATION REPORT NO
1 Thru 221

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               

WORK PERFORMED TODAY
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

Activity No.

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 0
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Review AHA's for mobilization and installation of erosion control, geographical survey,clearing and grubbing, and in-situ treatment.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

April 18.2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 18.2012

CONTRACT NO TITLE AND LOCATION REPORT NO
222

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 74 62

WORK PERFORMED TODAY
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 10
MT2 1 Operator 10

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 68

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 68
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Review AHA's for mobilization and installation of erosion control, geographical survey,clearing and grubbing, and in-situ treatment.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

No equipment received on this date.
ECO-BOND  Pb  for treatment of hazerdous soil.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Neff equip Kobelco 210 Excavator
Neff equip Bobcat Skidsteere
Hertz Bobcat  E 81 Excavator

Schedule REMARKS
Activity No.

Navy reps tour site, SES noted a concrete slab protruding into grid SO16

April 18.2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Navy conducts Precon, continued mobilization. Complete 
geographical survey of the grids to be treated and 
excavted for disposal.  Complete installation of the silt 
fence.  Complete clearing and grubbing 3' along  the back 
side and in grids SO17 - SO09, and began in-situ 
chemical stabilization in grid SO17. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

April 18.2012
DATEGOVERNMENT QUALITY ASSURANCE MANAGER

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)

Schedule
Activity No. Description

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

115 Insitu soil treatment of grid cell SO017 done by MT2

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

115 Soil Stabilization

Schedule
Activity No.

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE April 18.2012
REPORT NO 222

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

115 Soil Stabilization

YES NO

YES NO

YES

YES



DATE:

222

PHASE CONTRACT NON40085-11-D-0043 CONTRACT TITLE
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

115 In-situe soil treatment of grid cells

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT         
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

PI
FO

LL
O

W
-U

P
REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
115

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE:
NAME POSITION COMPANY/GOVERNMENT
John J. Dormi PM/QC SES-Tech Atlantic
Jerrett Patterson Site Super/SSHO SES-Tech Atlantic

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED?
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED? No submittal for this activity

ARE ALL MATERIALS ON HAND?
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY?

IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
N/A

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
Application of reagent- the reagent is to be spreed by using a Bobcat
Soil mixing- the soil will be mixed with a excavator the soil will be mixed from 0 to 2 feet BGS by moving the soil back and forth with the
excavator bucket.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 

PE
R

SO
N

N
EL

 
PR
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EN
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TI
O

N
S

PR
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A
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R
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PE

R
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ST
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R
A

G
E

April 18, 2012

N40085-11-D-0043 Soil Stabilization

PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)

Yes No

Yes No

Yes No

Yes No



SPEC SECTION DATE
N/A

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N/A

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED?

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

18-Apr-12

(CONTINUED FROM FIRST PAGE)

TE
ST

IN
G

N40085-11-D-0043 In-Situe Soil treatment

M
EE

TI
N

G
 C

O
M

M
EN

TS
O

TH
ER

 IT
EM

S 
O

R
 

R
EM

A
R

K
S

PREPARATORY PHASE CHECKLIST 
SA

FE
TY

Yes No



DATE
April 19, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
223

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 67 58

WORK PERFORMED TODAY
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 5
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 10
MT2 1 Operator 10

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 65

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 60
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 120
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

No equipment received on this date.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Neff equip Kobelco 210 Excavator
Neff equip Bobcat Skidsteere
Hertz Bobcat  E 81 Excavator

Schedule REMARKS
Activity No.

April 19, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Complete in-situ treatment                                                • 
North Grids:  SO17,SO16,SO13,SO12,SO10,SO9.
• South Grids: SO24,SO23,SO22.  Expose concrete in the 
North staging area.  Stage brush and trees to be mulched.  
Conduct site housekeeping. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 20, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
224

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly cloudy Sun 72 58

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 6
SES-TECH 1 PM/QC
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 5
MT2 1 Operator 5

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 16

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 120
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 136
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

No equipment received on this date.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Neff equip Kobelco 210 Excavator 4
Neff equip Bobcat Skidsteere 2
Hertz Bobcat  E 81 Excavator 1

Schedule REMARKS
Activity No.

April 20, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Complete in-situ treatment                                                
In the remaining Grids: SO21,S20,S19,S18.                        
Collected  Post-treatment waste classification samples for 
TCLP lead analysis.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

04/20/12
DATEGOVERNMENT QUALITY ASSURANCE MANAGER

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)

Schedule
Activity No. Description

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

116 Waste characterization sample, took two compsit samples of all of the treated grid cells from both sides of the access road

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE April 20, 2012
REPORT NO 224

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

YES NO

YES NO

YES

YES



DATE
4/21-22/12

CONTRACT NO TITLE AND LOCATION REPORT NO
225-226

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly cloudy Sun 72 58

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 120
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 136
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

No equipment received on this date.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Neff equip Kobelco 210 Excavator 4
Neff equip Bobcat Skidsteere 2
Hertz Bobcat  E 81 Excavator 1

Schedule REMARKS
Activity No.

4/21-22/12
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed on theses two days

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 23, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
227

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Clouds 53 47

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 1
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 41

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 136
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 177
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

No equipment received on this date.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Neff equip Kobelco 210 Excavator
Neff equip Bobcat Skidsteere
Hertz Bobcat  E 81 Excavator

Schedule REMARKS
Activity No.

D. Pidgeon on site this date.

April 23, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Begin mulching vegetaion produced while clearing and 
grubbing. Conduct site clean up and BMP's.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 25, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
229

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 68 47

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10.5
SES-TECH 1 PM/QC 1
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 41.5

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 218.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 260
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Terra tex barrier fabric (BLACK)  5 rolls 12.5'x432' w/1 bx fabric staples.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Hertz Bobcat  E 81 Excavator 2.2

Schedule REMARKS
Activity No.

No Findings this date

April 25, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

 Conduct site clean up and BMP's. Site Inspection. Begin 
prep for excavation, grid layout, deliniation for traffic, prep 
road for truck traffic. Took delivery of Terratex barrier 
fabric. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 26, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
230

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 72 47

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10.5
SES-TECH 1 PM/QC 1
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 41.5

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 260
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 301.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

traffic cones

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Hertz Bobcat  E 81 Excavator

Schedule REMARKS
Activity No.

April 26, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

 Conduct site clean up and BMP's. Site Inspection. 
Continued prep for excavation, grid layout, deliniation for 
traffic, prep road for truck traffic. Stage terratex barrier 
fabric to be inatalled Post excavation and sampling. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
231

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 72 47

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 6
SES-TECH 1 PM/QC 4
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 10

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 301.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 311.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Conduct safety observations on the above listed tasks.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

544 Loader,160 Excavator.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

David Pidgeon on site for prep phase.

April 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

 Conduct Prep Phase meeting for excavation,sampling, 
and backfill. Take delivery of a 544 loader and 160 
Excavator.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
4/28-29/12

CONTRACT NO TITLE AND LOCATION REPORT NO
232-233

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 69 51

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 311.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 311.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

544 Loader,160 Excavator.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

4/28-29/12
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No on-site work conducted these dates.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
April 30, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
234

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 69 51

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 6
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 5
SES-TECH 2 Laborer 10
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 21

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 311.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 332.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

544 Loader,160 Excavator.
450 dozer

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

April 30, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Prep site for Excavation, Transport, Disposal, and Backfill.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 1, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
235

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Clouds Sun 69 51

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 332.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 332.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

544 Loader,160 Excavator.
450 dozer

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

May 1, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No on site work this date.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 2, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
236

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
overcast Humid Overcast 75 50

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 11
SES-TECH 2 Laborer 22
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 45

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 332.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 377.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Personal air monitoring conducted.
Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

general fill for backfill

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

500 gal water tank

Schedule REMARKS
Activity No.

May 2, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued excavation, collecting confirmation samples, 
place barrier fabric and backfilled grids SO18-SO21. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/02/12
DATEGOVERNMENT QUALITY ASSURANCE MANAGER

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

Description
N/A

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)

Schedule
Activity No. Description

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

119 collecting confirmation samples from grids SO18-SO21.

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 2, 2012
REPORT NO 236

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

YES NO

YES NO

YES

YES



TESTING PLAN AND LOG
CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Access Road 4/20/2012  MT2 Conformation Samples
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012  SES-Tech Atlantic confirmation samples

TYPES OF TESTS:

Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia 
Beach, VA SES-Tech Atlantic



DATE
May 3, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
237

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
overcast Humid Overcast 75 50

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 2 Laborer 24
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 48

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 377.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 425.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Personal air monitoring conducted.
Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

general fill for backfill

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

500 gal water tank

Schedule REMARKS
Activity No.

May 3, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued excavation, collecting confirmation samples, 
place barrier fabric and backfilled grids SO22-SO27. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG

CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 SES-Tech Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. Sample ID No. REMARKS

I Oceana Salvage Yard Access Road 4/20/2012  MT2 Conformation Samples
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012  SES-Tech Atlantic confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0710  SES-Tech Atlantic OSYAR-CS-S022 confirmation samples

5/3/2012 0800  SES-Tech Atlantic OSYAR-CS-S023 confirmation samples
5/3/2012 1020  SES-Tech Atlantic OSYAR-CS-S024 confirmation samples
5/3/2012 1215  SES-Tech Atlantic OSYAR-CS-S025 confirmation samples
5/3/2012 1305  SES-Tech Atlantic OSYAR-CS-S026 confirmation samples
5/3/2012 1405  SES-Tech Atlantic OSYAR-CS-S027 confirmation samples

TYPES OF TESTS:

Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia 
Beach, VA



DATE
May 4, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
238

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
overcast Humid Overcast 75 50

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 2 Laborer 24
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 48

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 425.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 473.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.
Personal air monitoring conducted.
Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

general fill for backfill

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

500 gal water tank

Schedule REMARKS
Activity No.

May 4, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued excavation, collecting confirmation samples, 
place barrier fabric and backfilled grids SO17-SO10. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 SES-Tech Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)

SPEC. SECTION TYPE DATE
PARAGRAPH OF TEST TEST FORWARDED

OR TEST LOCATION DATE TIME TAKEN TAKEN TO 
DO/ WA FROM OF OF OF ON OFF BY ROICC

NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. Sample ID No. REMARKS
I Oceana Salvage Yard Access Road 4/20/2012 1100  MT2 4/30/2012 OS-N Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1115  MT2 4/30/2012 OS-S Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012 1045  SES-Tech Atlantic OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1230  SES-Tech Atlantic OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1315  SES-Tech Atlantic OSYAR-CS-S020 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1400  SES-Tech Atlantic OSYAR-CS-S021 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0710  SES-Tech Atlantic OSYAR-CS-S022 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0800  SES-Tech Atlantic OSYAR-CS-S023 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1020  SES-Tech Atlantic OSYAR-CS-S024 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1215  SES-Tech Atlantic OSYAR-CS-S025 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1305  SES-Tech Atlantic OSYAR-CS-S026 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1405  SES-Tech Atlantic OSYAR-CS-S027 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0725  SES-Tech Atlantic OSYAR-CS-S017 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0920  SES-Tech Atlantic OSYAR-CS-S016 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1100  SES-Tech Atlantic OSYAR-CS-S014 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1125  SES-Tech Atlantic OSYAR-CS-S013 confirmation samples

TESTING PLAN AND LOG
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, 
Virginia Beach, VA

TYPES OF TESTS:



DATE
5/5-6/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
237/238

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
overcast Overcast 75 50

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 473.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 473.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 450 dozer
Hertz 500 gal water tank

Schedule REMARKS
Activity No.

5/5-6/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work cunducted on site these dates. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 7, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
241

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
overcast Sun 70 50

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 473.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 513.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

general fill for backfill

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

500 gal water tank

Schedule REMARKS
Activity No.

May 7, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Complete excavation, collecting confirmation samples, 
place barrier fabric and backfilled grids SO09 and South 
staging area. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:
N40085-11-D-0043 SES-Tech Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. Sample ID No. REMARKS

I Oceana Salvage Yard Access Road 4/20/2012 1100  MT2 4/30/2012 OS-N Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1115  MT2 4/30/2012 OS-S Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012 1045  SES-Tech Atlantic OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1230  SES-Tech Atlantic OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1315  SES-Tech Atlantic OSYAR-CS-S020 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1400  SES-Tech Atlantic OSYAR-CS-S021 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0710  SES-Tech Atlantic OSYAR-CS-S022 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0800  SES-Tech Atlantic OSYAR-CS-S023 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1020  SES-Tech Atlantic OSYAR-CS-S024 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1215  SES-Tech Atlantic OSYAR-CS-S025 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1305  SES-Tech Atlantic OSYAR-CS-S026 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1405  SES-Tech Atlantic OSYAR-CS-S027 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0725  SES-Tech Atlantic OSYAR-CS-S017 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0920  SES-Tech Atlantic OSYAR-CS-S016 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1100  SES-Tech Atlantic OSYAR-CS-S014 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1125  SES-Tech Atlantic OSYAR-CS-S013 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 0730  SES-Tech Atlantic OSYAR-CS-S09 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1250  SES-Tech Atlantic OSYAR-CS-S01 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1335  SES-Tech Atlantic OSYAR-CS-S02 confirmation samples

TESTING PLAN AND LOG
Non-TCRA Oceana Salvage Yard Access Road, NAS 

TYPES OF TESTS:



DATE
May 8, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
242

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 81 63

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 513.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 553.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 8, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

BMP's, Prep Grids 17-27 for top soil placement. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 9, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
243

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Heavy Rain 75 61

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 553.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 593.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 9, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

  Top soil placement in the South grids. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 10, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
244

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Sun 75 61

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 593.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 633.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 10, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

   Continued prep for top soil placement in the North & 
South grids. Site housekeeping and inspection.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
5/11-13/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
245-247

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 75 61

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 593.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 593.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

5/11-13/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

   No on site work conducted these Dates.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 14, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
248

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 75 61

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 593.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 633.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 14, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

   Top soil placement in grids 15-27

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/14/12
DATE

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 14, 2012
REPORT NO 248

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present
All work complies with contract

Description
N/A

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)

Schedule
Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE MANAGER

YES NO

YES NO

YES

YES



DATE
May 15, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
249

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast/Showers Heavy Rain 75 64

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 5
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 5
SES-TECH 2 Laborer 10
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 20

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 633.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 653.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 15, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

  Complete Top soil placement in grids 15-27

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 16, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
250

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast/Showers Heavy Rain 75 64

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 5
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator
SES-TECH 2 Laborer
MT2 1 Super/Tech 0
MT2 1 Operator 0
SES-TECH 1 Assistant Superintendent 5

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 10

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 653.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 663.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
hertz 450 dozer

Schedule REMARKS
Activity No.

May 16, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Installed Safety fence  along the access road from grids 
15 through 27 to protect the shoulders of the road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 17, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
251

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 75 64

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 5.5
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 5
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 10.5

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 663.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 674
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

May 17, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Complete installing Safety fence along the access road 
from grids 15 through 27. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
252 thru 292

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 75 64

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 668.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 668.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

June 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 25, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
292

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 75 64

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8
SES-TECH 1 Sample Tech 8

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 32

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 668.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 700.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

June 25, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Sampled North Staging Area

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:
N40085-11-D-0043 SES-Tech Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. Sample ID No. REMARKS

I Oceana Salvage Yard Access Road 4/20/2012 1100  MT2 4/30/2012 OS-N Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1115  MT2 4/30/2012 OS-S Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012 1045  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S018 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1230  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1315  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S020 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1400  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S021 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0710  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S022 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0800  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S023 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1020  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S024 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1215  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S025 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1305  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S026 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1405  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S027 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0725  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S017 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0920  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S016 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1100  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S014 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1125  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S013 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1250  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S011 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1430  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S012 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1450  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S010 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 0730  SES-Tech Atlantic 5/18/2012 OSYAR-CS-S09 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1250  SES-Tech Atlantic 5/18/2012 OSYAR-CS-SS1 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1335  SES-Tech Atlantic 5/18/2012 OSYAR-CS-SS2 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 0945  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS1 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1000  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS2 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1010  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS3 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1020  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS4 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1030  SES-Tech Atlantic 6/27/2012 OSYAR-PT-N5 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1100  SES-Tech Atlantic 6/27/2012 OSYAR-WC-N5 confirmation samples

TESTING PLAN AND LOG
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, 

TYPES OF TESTS:



DATE
June 29, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
293

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 96 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 12
SES-TECH 1 Operator 12
SES-TECH 2 Laborer 12
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 668.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 704.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

June 29, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Completed loading out soil from the north staging area.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 15, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
294 thru 309

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 96 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 704.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 704.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 15, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No field work

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 16, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
310

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 704.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 734.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 16, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Prepared the first half of the access road to place 6" stone 
base, cut in transition at the property line on the east end 
of the access road and placed barrier fabric

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 17, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
311

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 734.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 764.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 17, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Placed barrier fabric and placed  6" stone base VDOT 21A 
stone on the north half of the access road.Cut in transition 
at the property line on the west end of the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 18, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
312

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 764.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 794.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 18, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Placed barrier fabric and placed  6" stone base VDOT 21A 
stone on the north half of the access road.Cut in transition 
at the property line on the west end of the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 19, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
313

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 794.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 824.5
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 19, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Placed barrier fabric and placed  6" stone base VDOT 21A 
stone on the north half of the access road.Cut in transition 
at the property line on the west end of the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 20, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
314

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 4.5
SES-TECH 1 Operator 0
Clearfield 2 Laborer 8

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 12.5

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 824.5
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 837
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 20, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Vented Acetylene Gas cylinder and removed it from the 
site for disposal.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 22, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
315 - 316

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
Clearfield 2 Laborer 0

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 837
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 837
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 22, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 23, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
317

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
Clearfield 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 837
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 867
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 23, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

continued to place 6" of VDOT 21A stone on the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 24, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
318

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
Clearfield 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 867
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 897
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 24, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

continued to place 6" of VDOT 21A stone on the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 25, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
319

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
Clearfield 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 897
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 927
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 25, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

continued to place 6" of VDOT 21A stone on the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 26, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
320

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
Clearfield 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 927
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 957
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 26, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

continued to place 6" of VDOT 21A stone on the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
321

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 8
Clearfield 1 Laborer 0
Excel Paving 1 Operator 8

3 Laborer 24

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 48

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 957
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1005
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Prepared access road for paving.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
322

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 0
Clearfield 1 Laborer 8
Excel Paving 2 Operator 16
Excel Paving 6 Laborer 48

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 80

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1085
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1165
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

BM 25.0A Asphalt

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Completed placing the asphalt cap on the acces road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:
N40085-11-D-0043 SES-Tech Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. Sample ID No. REMARKS

I Oceana Salvage Yard Access Road 4/20/2012 1100  MT2 4/30/2012 OS-N Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1115  MT2 4/30/2012 OS-S Confirmatory Sample
I Oceana Salvage Yard Access Road 4/20/2012 1100  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1104  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 4/20/2012 1106  SES-Tech Atlantic 4/26/2012 Personal Air Sampling
I Oceana Salvage Yard Access Road 5/2/2012 1045  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S018 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1230  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S019 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1315  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S020 confirmation samples
I Oceana Salvage Yard Access Road 5/2/2012 1400  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S021 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0710  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S022 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 0800  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S023 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1020  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S024 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1215  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S025 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1305  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S026 confirmation samples
I Oceana Salvage Yard Access Road 5/3/2012 1405  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S027 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0725  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S017 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 0920  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S016 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1100  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S014 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1125  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S013 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1250  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S011 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1430  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S012 confirmation samples
I Oceana Salvage Yard Access Road 5/4/2012 1450  SES-Tech Atlantic 5/14/2012 OSYAR-CS-S010 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 0730  SES-Tech Atlantic 5/18/2012 OSYAR-CS-S09 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1250  SES-Tech Atlantic 5/18/2012 OSYAR-CS-SS1 confirmation samples
I Oceana Salvage Yard Access Road 5/7/2012 1335  SES-Tech Atlantic 5/18/2012 OSYAR-CS-SS2 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 0945  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS1 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1000  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS2 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1010  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS3 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1020  SES-Tech Atlantic 6/27/2012 OSYAR-CS-NS4 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1030  SES-Tech Atlantic 6/27/2012 OSYAR-PT-N5 confirmation samples
I Oceana Salvage Yard Access Road 6/25/2012 1100  SES-Tech Atlantic 6/27/2012 OSYAR-WC-N5 confirmation samples
I Oceana Salvage Yard Access Road 7/27/2012  McCallum 8/10/2012 1 ASTM D 698
I Oceana Salvage Yard Access Road 7/27/2012  McCallum 8/10/2012 1 ASTM D 2216
I Oceana Salvage Yard Access Road 7/27/2012  McCallum 8/10/2012 1 ASTM C117 & C 136
I Oceana Salvage Yard Access Road 7/27/2012  McCallum 8/10/2012 1 ASTM C 127
I Oceana Salvage Yard Access Road 7/27/2012  McCallum 8/10/2012 1 ASTM D 4318

TESTING PLAN AND LOG
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, 

TYPES OF TESTS:



DATE
July 29, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
323

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0

0 0
0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1165
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1165
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

BM 25.0A Asphalt

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 29, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work on this day.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 30, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
324

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1165
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1189
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 30, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Placed VDOT 21A Stone on the shoulders of the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 31, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
325

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1189
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1213
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

July 31, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to placed VDOT 21A Stone on the shoulders of 
the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 1, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
326

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1213
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1237
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

August 1, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to placed VDOT 21A Stone on the shoulders of 
the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 2, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
327

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1237
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1261
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

August 2, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to placed VDOT 21A Stone on the shoulders of 
the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 5, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
328 thru 330

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1261
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1261
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

August 5, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 6, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
331

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Rain 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 0

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 16

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1261
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1277
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

VDOT 21A Stone

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

August 6, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Worked on placing 6-inches of top soil on the southside of 
the acess road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 7, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
332

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Rain Rain 98 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1277
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1301
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 7, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to work on placing 6-inches of top soil on the 
southside of the acess road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 8, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
333

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1301
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1325
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 8, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Completed placing 6-inches of top soil on the north and 
southside of the acess road. Due to it raining for two days 
the soil conditions made it imposable to complete the final 
grade on the top soil.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 9, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
334

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1325
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1349
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 9, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Completed placing 6-inches of top soil on the north and 
southside of the acess road. Due to it raining for two days 
the soil conditions made it imposable to complete the final 
grade on the top soil.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 12, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
335 - 337

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1349
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1349
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 12, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 13, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
338

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1349
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1373
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 13, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Loaded out the last four loads of debris.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/18/12
DATE

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18, 2012
REPORT NO 292

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)Schedule

Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE MANAGER

YES NO

YES NO

YES

YES



DATE: 8/13/2012

338

PHASE CONTRACT NO N40085-11-D-0043 CONTRACT TITLE Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT            
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

PI
FO

LL
O

W
-U

P

REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES NO
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES NO
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY? YES NO
IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 

PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)

SU
B

M
IT

TA
LS

M
A

TE
R

IA
L 

ST
O

R
A

G
E

PE
R

SO
N

N
EL

 
PR

ES
EN

T
SP

EC
IF

IC
A

TI
O

N
S

PR
EL

IM
IN

A
R

Y 
W

O
R

K
 &

 
PE

R
M

IT
S



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES NO

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

QC MANAGER DATE
REV DATE:  9/98 SHEET                   OF

M
EE

TI
N

G
 C

O
M

M
EN

TS
O

TH
ER

 IT
EM

S 
O

R
 

R
EM

A
R

K
S

PREPARATORY PHASE CHECKLIST 
(CONTINUED FROM FIRST PAGE)

TE
ST

IN
G

SA
FE

TY



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  COORDINATE PLANS, 
SPECIFICATIONS, AND SUBMITTALS.
COMMENTS:

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.  IF NOT, WHAT ACTION IS TAKEN?

ESTABLISH LEVEL OF WORKMANSHIP.
WHERE IS WORK LOCATED?

IS SAMPLE PANEL REQUIRED? YES NO
WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES NO
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF SAMPLE)

RESOLVE ANY DIFFERENCES.
COMMENTS:

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS
COMMENTS:

OTHER ITEMS OR REMARKS

QC MANAGER DATE
REV DATE:  9/98 SHEET          OF 

O
TH

ER
INITIAL PHASE CHECKLIST 

R
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O
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C

H
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N
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T



DATE

CONTRACT NO TITLE AND LOCATION REPORT NO

  YES       NO IF NO, WHY NOT:

WEATHER CONDITIONS:

 YES     NO   REMARKS:
SUPERINTENDENT ON SITE
QC MANAGER ON SITE
QC REPORTS CURRENT
AS-BUILTS CURRENT
SUBMITTALS APPROVED
   FOR ONGOING WORK
DEFICIENCY LIST REVIEWED

WORK OBSERVED/DEFICIENCIES NOTED/SAFETY ISSUES DISCUSSED/QA TESTS AND RESULTS:
 Schedule         DESCRIBE OBSERVATIONS
Activity No.

MEETING/CONFERENCE NOTES (INCLUDING PARTICIPANTS):
 Schedule         NOTES
Activity No.

INSTRUCTIONS GIVEN OR RECEIVED/CONTROVERSIES PENDING:
 Schedule         INSTRUCTIONS/CONTROVERSIES
Activity No.

QA REPRESENTATIVE DATE SUPV INITIALS DATE
Rev Date:  9/98 SHEET                   OF

C
he

ck
 P

oi
nt

s

  WORKING ?

St
at

us
GOVERNMENT QUALITY ASSURANCE (QA) REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)



DATE
August 14, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
339

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1373
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1397
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 14, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to do final grading of the shoulders of the 
access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/18/12
DATE

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18, 2012
REPORT NO 292

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)Schedule

Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE MANAGER

YES NO

YES NO

YES

YES



DATE: 8/14/2012

339

PHASE CONTRACT NO N40085-11-D-0043 CONTRACT TITLE Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT            
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

PI
FO

LL
O

W
-U

P

REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES NO
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES NO
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY? YES NO
IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 

PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES NO

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

QC MANAGER DATE
REV DATE:  9/98 SHEET                   OF

M
EE
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N

G
 C

O
M

M
EN
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O
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R
 

R
EM
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PREPARATORY PHASE CHECKLIST 
(CONTINUED FROM FIRST PAGE)

TE
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G
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TY



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  COORDINATE PLANS, 
SPECIFICATIONS, AND SUBMITTALS.
COMMENTS:

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.  IF NOT, WHAT ACTION IS TAKEN?

ESTABLISH LEVEL OF WORKMANSHIP.
WHERE IS WORK LOCATED?

IS SAMPLE PANEL REQUIRED? YES NO
WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES NO
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF SAMPLE)

RESOLVE ANY DIFFERENCES.
COMMENTS:

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS
COMMENTS:

OTHER ITEMS OR REMARKS

QC MANAGER DATE
REV DATE:  9/98 SHEET          OF 

O
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ER
INITIAL PHASE CHECKLIST 
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DATE

CONTRACT NO TITLE AND LOCATION REPORT NO

  YES       NO IF NO, WHY NOT:

WEATHER CONDITIONS:

 YES     NO   REMARKS:
SUPERINTENDENT ON SITE
QC MANAGER ON SITE
QC REPORTS CURRENT
AS-BUILTS CURRENT
SUBMITTALS APPROVED
   FOR ONGOING WORK
DEFICIENCY LIST REVIEWED

WORK OBSERVED/DEFICIENCIES NOTED/SAFETY ISSUES DISCUSSED/QA TESTS AND RESULTS:
 Schedule         DESCRIBE OBSERVATIONS
Activity No.

MEETING/CONFERENCE NOTES (INCLUDING PARTICIPANTS):
 Schedule         NOTES
Activity No.

INSTRUCTIONS GIVEN OR RECEIVED/CONTROVERSIES PENDING:
 Schedule         INSTRUCTIONS/CONTROVERSIES
Activity No.

QA REPRESENTATIVE DATE SUPV INITIALS DATE
Rev Date:  9/98 SHEET                   OF

C
he

ck
 P

oi
nt

s

  WORKING ?

St
at

us
GOVERNMENT QUALITY ASSURANCE (QA) REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)



DATE
August 15, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
340

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1397
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1421
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 15, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Continued to do final grading of the shoulders of the 
access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/18/12
DATE

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18, 2012
REPORT NO 292

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)Schedule

Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE MANAGER

YES NO

YES NO

YES

YES



DATE: 8/15/2012

340

PHASE CONTRACT NO N40085-11-D-0043 CONTRACT TITLE Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT            
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

PI
FO

LL
O

W
-U

P

REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES NO
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES NO
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY? YES NO
IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 

PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES NO

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

QC MANAGER DATE
REV DATE:  9/98 SHEET                   OF

M
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G
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O
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R
EM
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PREPARATORY PHASE CHECKLIST 
(CONTINUED FROM FIRST PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  COORDINATE PLANS, 
SPECIFICATIONS, AND SUBMITTALS.
COMMENTS:

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.  IF NOT, WHAT ACTION IS TAKEN?

ESTABLISH LEVEL OF WORKMANSHIP.
WHERE IS WORK LOCATED?

IS SAMPLE PANEL REQUIRED? YES NO
WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES NO
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF SAMPLE)

RESOLVE ANY DIFFERENCES.
COMMENTS:

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS
COMMENTS:

OTHER ITEMS OR REMARKS

QC MANAGER DATE
REV DATE:  9/98 SHEET          OF 

O
TH

ER
INITIAL PHASE CHECKLIST 
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DATE

CONTRACT NO TITLE AND LOCATION REPORT NO

  YES       NO IF NO, WHY NOT:

WEATHER CONDITIONS:

 YES     NO   REMARKS:
SUPERINTENDENT ON SITE
QC MANAGER ON SITE
QC REPORTS CURRENT
AS-BUILTS CURRENT
SUBMITTALS APPROVED
   FOR ONGOING WORK
DEFICIENCY LIST REVIEWED

WORK OBSERVED/DEFICIENCIES NOTED/SAFETY ISSUES DISCUSSED/QA TESTS AND RESULTS:
 Schedule         DESCRIBE OBSERVATIONS
Activity No.

MEETING/CONFERENCE NOTES (INCLUDING PARTICIPANTS):
 Schedule         NOTES
Activity No.

INSTRUCTIONS GIVEN OR RECEIVED/CONTROVERSIES PENDING:
 Schedule         INSTRUCTIONS/CONTROVERSIES
Activity No.

QA REPRESENTATIVE DATE SUPV INITIALS DATE
Rev Date:  9/98 SHEET                   OF

C
he

ck
 P

oi
nt

s

  WORKING ?

St
at

us
GOVERNMENT QUALITY ASSURANCE (QA) REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)



DATE
August 16, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
341

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1421
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1445
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 16, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Completed final grading of the shoulders of the access 
road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/18/12
DATE

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18, 2012
REPORT NO 292

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)Schedule

Activity No. Description

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE MANAGER

YES NO

YES NO

YES

YES



DATE: 8/16/2012

341

PHASE CONTRACT NO N40085-11-D-0043 CONTRACT TITLE Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT            
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

PI
FO

LL
O

W
-U

P

REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES NO
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES NO
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY? YES NO
IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 

PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES NO

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

QC MANAGER DATE
REV DATE:  9/98 SHEET                   OF
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PREPARATORY PHASE CHECKLIST 
(CONTINUED FROM FIRST PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  COORDINATE PLANS, 
SPECIFICATIONS, AND SUBMITTALS.
COMMENTS:

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.  IF NOT, WHAT ACTION IS TAKEN?

ESTABLISH LEVEL OF WORKMANSHIP.
WHERE IS WORK LOCATED?

IS SAMPLE PANEL REQUIRED? YES NO
WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES NO
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF SAMPLE)

RESOLVE ANY DIFFERENCES.
COMMENTS:

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS
COMMENTS:

OTHER ITEMS OR REMARKS

QC MANAGER DATE
REV DATE:  9/98 SHEET          OF 

O
TH

ER
INITIAL PHASE CHECKLIST 

R
ES

O
LU

TI
O

N
C

H
EC

K
 

SA
FE

TY
W

O
R

K
M

A
N

SH
IP

PR
EL

IM
IN

A
R

Y 
W

O
R

K
PR

O
C

ED
U

R
E 

C
O

M
PL

IA
N

C
E

PE
R

SO
N

N
EL

 
PR

ES
EN

T



DATE

CONTRACT NO TITLE AND LOCATION REPORT NO

  YES       NO IF NO, WHY NOT:

WEATHER CONDITIONS:

 YES     NO   REMARKS:
SUPERINTENDENT ON SITE
QC MANAGER ON SITE
QC REPORTS CURRENT
AS-BUILTS CURRENT
SUBMITTALS APPROVED
   FOR ONGOING WORK
DEFICIENCY LIST REVIEWED

WORK OBSERVED/DEFICIENCIES NOTED/SAFETY ISSUES DISCUSSED/QA TESTS AND RESULTS:
 Schedule         DESCRIBE OBSERVATIONS
Activity No.

MEETING/CONFERENCE NOTES (INCLUDING PARTICIPANTS):
 Schedule         NOTES
Activity No.

INSTRUCTIONS GIVEN OR RECEIVED/CONTROVERSIES PENDING:
 Schedule         INSTRUCTIONS/CONTROVERSIES
Activity No.

QA REPRESENTATIVE DATE SUPV INITIALS DATE
Rev Date:  9/98 SHEET                   OF

C
he

ck
 P

oi
nt

s

  WORKING ?

St
at

us
GOVERNMENT QUALITY ASSURANCE (QA) REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)



DATE
August 19, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
342 - 344

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1445
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1445
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz Bob-Cat

Schedule REMARKS
Activity No.

August 19, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
October 4, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
345 - 390

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 89 72

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0

0 0
0 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1445
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1445
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Top soil

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

October 4, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

05/18/12
DATEGOVERNMENT QUALITY ASSURANCE MANAGER

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)Schedule

Activity No. Description

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Schedule
Activity No.

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE May 18, 2012

REPORT NO 292

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

YES NO

YES NO

YES

YES



DATE: 10/4/2012

345 - 390

PHASE CONTRACT NO N40085-11-D-0043 CONTRACT TITLE Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO
   Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
 Activity No. Section, Location and List of Personnel Present

 REMARKS (Also Explain Any Checklist Item From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
  Schedule
Activity No.      Description

COMBINED FORM 01450-2 (9/98) SHEET                   OF

   CONTRACTOR QUALITY CONTROL REPORT            
(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

FO
LL

O
W

-U
P

REPORT NO.



SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES NO
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?

ARE ALL MATERIALS ON HAND? YES NO
IF NO, WHAT ITEMS ARE MISSING?

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:

ARE MATERIALS STORED PROPERLY? YES NO
IF NO, WHAT ACTION IS TAKEN?

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

CLARIFY ANY DIFFERENCES.

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.

IF NOT, WHAT ACTION IS TAKEN?

REV DATE:  9/98 SHEET          OF 
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PREPARATORY PHASE CHECKLIST 
(CONTINUED ON SECOND PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY WHOM.

WHEN REQUIRED?

WHERE REQUIRED?

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES NO

REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURING MEETING.

OTHER ITEMS OR REMARKS:

QC MANAGER DATE
REV DATE:  9/98 SHEET                   OF

O
TH
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EM
S 

O
R

 R
EM

A
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K
S

PREPARATORY PHASE CHECKLIST 
(CONTINUED FROM FIRST PAGE)
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SPEC SECTION DATE

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #

GOVERNMENT REP NOTIFIED  _____  HOURS IN ADVANCE: YES NO
NAME POSITION COMPANY/GOVERNMENT

IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  COORDINATE PLANS, 
SPECIFICATIONS, AND SUBMITTALS.
COMMENTS:

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.  IF NOT, WHAT ACTION IS TAKEN?

ESTABLISH LEVEL OF WORKMANSHIP.
WHERE IS WORK LOCATED?

IS SAMPLE PANEL REQUIRED? YES NO
WILL THE INIITAL WORK BE CONSIDERED AS A SAMPLE? YES NO
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIBE LOCATION OF SAMPLE)

RESOLVE ANY DIFFERENCES.

COMMENTS:

REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARD ANALYSIS
COMMENTS:

OTHER ITEMS OR REMARKS

QC MANAGER DATE
REV DATE:  9/98 SHEET          OF 
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INITIAL PHASE CHECKLIST 
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DATE

CONTRACT NO TITLE AND LOCATION REPORT NO

  YES       NO IF NO, WHY NOT:

WEATHER CONDITIONS:

 YES     NO   REMARKS:
SUPERINTENDENT ON SITE
QC MANAGER ON SITE
QC REPORTS CURRENT
AS-BUILTS CURRENT
SUBMITTALS APPROVED
   FOR ONGOING WORK
DEFICIENCY LIST REVIEWED

WORK OBSERVED/DEFICIENCIES NOTED/SAFETY ISSUES DISCUSSED/QA TESTS AND RESULTS:
 Schedule         DESCRIBE OBSERVATIONS
Activity No.

MEETING/CONFERENCE NOTES (INCLUDING PARTICIPANTS):
 Schedule         NOTES
Activity No.

INSTRUCTIONS GIVEN OR RECEIVED/CONTROVERSIES PENDING:
 Schedule         INSTRUCTIONS/CONTROVERSIES
Activity No.

QA REPRESENTATIVE DATE SUPV INITIALS DATE
Rev Date:  9/98 SHEET                   OF

C
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 P
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s

  WORKING ?

St
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us

GOVERNMENT QUALITY ASSURANCE (QA) REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
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Soil Excavation and Loadout Soil Excavation South Staging Area 



Backfilling and Placing Topsoil South Side of Access Road North Side Shoulder Grid Cell Soil Load out 



North Staging Area Backfilling and Topsoil Placement North Staging Area Excavation 2 foot bgs 



North Staging Area Fine Grading North Staging Area Soil Load Out 



Backfill South Staging Area  

Backfill South Staging Area  



Backfill South Staging Area  Backfill South Staging Area  



Backfilling South Side of Access Road Shoulder Barrier Fabric Placement South Staging Area 



Cutting in Asphalt Transition at the End of Access Road Placing Barrier Fabric on Access Road 



Placing 6-inches of VDOT 21 A Stone Over Barrier Fabric on Access Road Placing 6-inches of VDOT 21 A Stone Over Access Road 



Asphalt Cap Asphalt Cap complete 
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Treatability Report:  Tetra Tech EC - Oceana Salvage Yard, Virginia Beach, VA 

October 18, 2011 

Page 2 

MT2, LLC (Metals Treatment Technologies) has prepared this document to address the specific requirements of the project referenced within this document and 
contains proprietary and confidential information. This document is the sole property of MT2 and must be returned upon demand. By accepting this document, 
the recipient agrees to keep confidential the information and concepts contained herein or made in connection with any further investigation of the Company. Any 
disclosure, copying, distribution or use of the contents of this document for other than the above stated purpose is prohibited. By accepting this document the 
recipient agrees not to disclose copy, distribute or use this information for other than its intended purpose, as stated above, in whole or in part without the prior 
written consent of MT2. 
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Treatability Report:  Tetra Tech EC - Oceana Salvage Yard, Virginia Beach, VA 

October 18, 2011 

Page 3 

MT2, LLC (Metals Treatment Technologies) has prepared this document to address the specific requirements of the project referenced within this document and 
contains proprietary and confidential information. This document is the sole property of MT2 and must be returned upon demand. By accepting this document, 
the recipient agrees to keep confidential the information and concepts contained herein or made in connection with any further investigation of the Company. Any 
disclosure, copying, distribution or use of the contents of this document for other than the above stated purpose is prohibited. By accepting this document the 
recipient agrees not to disclose copy, distribute or use this information for other than its intended purpose, as stated above, in whole or in part without the prior 
written consent of MT2. 

 

1.0   OBJECTIVE 

The objective of this report is to present the findings of a laboratory treatability study conducted on the 

Oceana Salvage Yard samples by MT2 designed to determine the RCRA leachable lead (Pb) 

concentration from a Pb contaminated sample and to develop a chemical formulation to pass the TCLP 

Pb criteria for Pb.  

2.0  SAMPLE DESCRIPTION and CHARACTERIZATION 

Six samples of Pb contaminated material were delivered to MT2 Sample Receiving. The samples were 

received in plastic bags and glass containers.  The samples that were selected for the treatability study 

are presented in Table 1.  

 

Table 1 Sample Description and Characterization 

MT2 Sample # Client I.D. # Description 

448-1 WC-01-Grab Moist Loam with vegetation 

448-2 WC-02-Grab Moist Loam with vegetation 

448-3 WC-03-Grab Moist Loam with vegetation 

 

The material was then tested for hazardous Pb by using EPA’s SW-846 Method No. 1311 “Toxicity 

Characteristic Leaching Procedure” (TCLP). The TCLP extraction fluids were then filtered and analyzed by 

ICP or AAS. The results of the subsequent analysis are presented in Table 2. 

 

Table 2 Pre-Treatment TCLP Results  

MT2 Sample # Client I.D. # Total Pb mg/Kg (via XRF) MT2 Test # 
natural pH 
of Material 

TCLP Pb (mg/l) 

448-1 WC-01-Grab 8561 19-48-1 6.97 11.75 

448-2 WC-02-Grab 842 19-48-2 8.33 0.83 

448-3 WC-03-Grab 1334 19-48-3 8.31 3.39 

 

The untreated TCLP Pb extraction values of the samples indicate that the material with the high XRF 

reading is well above the RCRA criteria for leachable Pb, while the other samples are below the RCRA 

criteria for leachable Pb. 
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MT2, LLC (Metals Treatment Technologies) has prepared this document to address the specific requirements of the project referenced within this document and 
contains proprietary and confidential information. This document is the sole property of MT2 and must be returned upon demand. By accepting this document, 
the recipient agrees to keep confidential the information and concepts contained herein or made in connection with any further investigation of the Company. Any 
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3.0 TREATMENT STUDIES 

ECOBOND
®
 Pb formula was applied and mixed with the samples. Some water was added to the samples 

(~5 weight %). After weighing measurements and complete mixing with the treatment material, the 

samples and treatment material were allowed to cure and stabilize.  Sub-samples were taken and 

extracted for Pb implementing EPA’s SW-846 Method No. 1311 “Toxicity Characteristic Leaching 

Procedure” (TCLP). The TCLP extraction fluid was then filtered and analyzed by ICP.  The results of the 

ECOBOND
®
 Pb treatment test are presented in Table 3.  

 

Table 3 ECOBOND® Pb TCLP Treatment Data 

MT2 Test # MT2 Sample # Client I.D. # 

Sample 
Weight, 
grams 

ECOBOND® Pb 
Formulation 
(Weight %) 

TCLP Pb mg/l 
TREATED 

19-48-2 448-1 WC-01-Grab 100 2.5 0.83 

19-48-4 448-2 WC-02-Grab 100 0.5 0.00 

19-48-6 448-3 WC-03-Grab 100 1.5 0.67 

RCRA Criteria 5.0 mg/l 

UTS Limit 0.75 mg/l 

4.0 CONCLUSIONS 

The addition of ECOBOND® Pb did significantly lowers the TCLP Pb in the samples to well below the 

RCRA TCLP Pb criteria of 5.0mg/L.  

5.0 RECOMMENDATION 

MT2 recommends the addition of approximately 0.5% – 1% by weight of ECOBOND® Pb to the Oceana 

Salvage Yard samples to effectively lower the TCLP Pb to below the RCRA TCLP criteria to meet the RCRA 

limits for Pb. 
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Disposal Summary
Date: No. of Loads Total Tons Total yd³

5/2/2012 25 340.44 226.96

5/3/2012 29 447.22 298.14

5/4/2012 21 467.34 311.56

5/7/2012 9 123.39 82.26

6/29/2012 13 191.87 127.91

Total 1570.26 1046.84



Contract No.:
Date: 2-May-12

Manifest No.: Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons yd³
001 27298 7 55540 25220 30320 15.16 10.11

002 27299 4 46540 25940 20600 10.30 6.87

003 27300 7 58540 26900 31640 15.82 10.55

004 27301 69 44320 25100 19220 9.61 6.41

005 27302 50600 24880 25720 12.86 8.57

006 27303 15 51160 26740 24420 12.21 8.14

007 27304 12 54660 26020 28640 14.32 9.55

008 27305 2 57280 25280 32000 16.00 10.67

009 27306 4 55840 25940 29900 14.95 9.97

010 27307 7 51080 26900 24180 12.09 8.06

011 27308 56022 59040 24760 34280 17.14 11.43

012 27309 69 54380 25040 29340 14.67 9.78

013 27410 15 59480 26660 32820 16.41 10.94

014 27411 12 56300 25880 30420 15.21 10.14

015 27412 2 59760 25220 34540 17.27 11.51

016 27413 4 53340 25490 27850 13.93 9.28

017 27414 56022 49840 25660 24180 12.09 8.06

018 27415 7 52180 26900 25280 12.64 8.43

019 27416 51340 26880 24460 12.23 8.15

020 27417 69 50140 25440 24700 12.35 8.23

021 27418 12 52640 26170 26470 13.24 8.82

022 27419 56022 46700 24360 22340 11.17 7.45

023 27420 47220 25220 22000 11.00 7.33

024 27421 4 55500 25940 29560 14.78 9.85

025 27422 52900 26900 26000 13.00 8.67

0 0.00 0.00

340.44 226.96Total Tons Disposed

Oceana Salvage Yard Soil disposal Tracking



Date: 3-May-12

Manifest No.: Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons yd³

027 27424 68700 29700 39000 19.50 13.00

028 27425 52780 25100 27680 13.84 9.23

029 27426 7 57460 26900 30560 15.28 10.19

030 27427 2 56260 25220 31040 15.52 10.35

031 27428 55943 64020 26300 37720 18.86 12.57

032 27429 62120 26340 35780 17.89 11.93

033 27430 12 55100 26170 28930 14.47 9.64

034 27431 15 51260 26940 24320 12.16 8.11

035 27433 55996 65660 29700 35960 17.98 11.99

036 27434 7 55240 26900 28340 14.17 9.45

037 27436 69 54440 25100 29340 14.67 9.78

038 27437 2 53460 25220 28240 14.12 9.41

039 27438 55943 59840 26300 33540 16.77 11.18

040 27439 2 59580 26340 33240 16.62 11.08

041 27442 12 52120 26170 25950 12.98 8.65

042 27444 15 54200 26940 27260 13.63 9.09

043 27445 7 55960 26900 29060 14.53 9.69

044 27446 55996 66140 29700 36440 18.22 12.15

045 27448 69 52070 25100 26970 13.49 8.99

006 27449 2 57740 25220 32520 16.26 10.84

047 27450 55943 63400 26300 37100 18.55 12.37

048 27451 2 58080 26340 31740 15.87 10.58

049 27452 12 51900 24880 27020 13.51 9.01

051 27453 15 52660 26940 25720 12.86 8.57

052 27454 7 51600 26900 24700 12.35 8.23

050 27456 17 57120 27500 29620 14.81 9.87

053 27458 55996 64640 29700 34940 17.47 11.65

054 27459 69 48120 25100 23020 11.51 7.67

055 27460 63900 25220 38680 19.34 12.89

447.22 298.14



Date: May 4 2012

Manifest No.: Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons yd³
056 27461 55996 69180 29700 39480 19.74 13.16

057 27462 12 62360 26170 36190 18.10 12.06

058 27463 15 54460 26940 27520 13.76 9.17

059 27464 2 54080 25220 28860 14.43 9.62

060 27465 2 57060 26340 30720 15.36 10.24

061 27466 554943 51060 26300 24760 12.38 8.25

062 27508 17 58220 25700 32520 16.26 10.84

063 27507 55996 64340 29700 34640 17.32 11.55

064 27505 15 50940 26940 24000 12.00 8.00

065 27506 12 48840 26170 22670 11.34 7.56

066 27504 2 50520 25220 25300 12.65 8.43

067 27503 2 55400 26340 29060 14.53 9.69

068 27502 554943 62100 26300 35800 17.90 11.93

069 27501 17 54720 27500 27220 13.61 9.07

070 27500 1 48940 26520 22420 11.21 7.47

071 27499 3 49700 21380 28320 14.16 9.44

072 27498 2 50400 23220 27180 13.59 9.06

073 27497 55996 66100 29700 36400 18.20 12.13

074 27496 12 55200 26170 29030 14.52 9.68

075 27495 15 49600 26940 22660 11.33 7.55

067 27494 002 52200 25220 26980 13.49 8.99

077 27493 55943 60000 26300 33700 16.85 11.23

078 27492 17 56500 27500 29000 14.50 9.67

079 27491 1 52480 26520 25960 12.98 8.65

090 27489 3 51340 21380 29960 14.98 9.99

081 27490 2 46880 32220 14660 7.33 4.89

082 27488 12 55080 26170 28910 14.46 9.64

083 27487 55996 65620 29700 35920 17.96 11.97

084 27486 33 47140 25940 21200 10.60 7.07

085 27974 A-9 45740 21680 24060 12.03 8.02

086 27976 10 50860 27260 23600 11.80 7.87

087 27975 15 52440 26580 25860 12.93 8.62

088 27977 40 57220 27100 30120 15.06 10.04

467.34 311.56



Date: May 7 2012

Manifest No.: Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons yd³
089 27484 55996 70740 29700 41040 20.52 13.68

090 27485 57660 27500 30160 15.08 10.05

091 27978 16 51180 32020 19160 9.58 6.39

092 27979 16 48720 31960 16760 8.38 5.59

093 27483 54660 27500 27160 13.58 9.05

094 27481 55996 67340 29700 37640 18.82 12.55

095 27980 16 58780 31880 26900 13.45 8.97

096 27480 17 54120 27500 26620 13.31 8.87

097 27973 16 52620 31280 21340 10.67 7.11

0 0.00

123.39 82.26



Date: 29-Jun-12

Manifest No.: Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons yd³
098 27477 39 68460 27180 41280 20.64 13.76

099 27478 153 51900 23840 28060 14.03 9.35

100 27479 2 51680 22620 29060 14.53 9.69

101 27480 41 63360 26160 37200 18.60 12.40

102 27482 39 64220 27120 37100 18.55 12.37

103 27483 153 48020 23780 24240 12.12 8.08

104 27484 2 49840 22560 27280 13.64 9.09

105 27485 41 58340 26100 32240 16.12 10.75

106 0 0.00 0.00

107 27488 153 53400 23720 29680 14.84 9.89

108 27489 2 48540 22540 26000 13.00 8.67

109 27490 41 64080 26040 38040 19.02 12.68

110 27491 17 61320 27760 33560 16.78 11.19

0 0.00 0.00

0 0.00 0.00

0 0.00 0.00

0 0.00

191.87 127.91
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MANIFEST SUMMARY 

Submitted To: Sealaska Environmental Services 

Norfolk, VA 

Material: 
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Oceana Salvage Yard Access Road NTCRA Completion Report

Table 1 Post-treatment Waste Classification Sample Data

SAMPLE_NAME COLLECTION DATE ANALYTE NAME

ANALYTE

VALUE UNITS

LAB

QUALIFIER

OS-N 0-2 FT 4/20/2012 Lead (TCLP) 0.032 MG/L

OS-S 0-2 FT 4/20/2012 Lead (TCLP) 0.3 MG/L

OSYAR-PT-NS 6/25/2012 Lead 5700 MG/KG D

OSYAR-PT-NS 6/25/2012 Lead (TCLP) 0.070 MG/L J D

Laboratory Qualifier Defintions

D = The reported value is from a dilution.

J = The reported value is an estimated concentration.



SAMPLE NAME DATE COLLECTED ANALYTE NAME

ANALYTE

VALUE UNITS LAB QUALIFIER

OSYAR-WC-NS 6/25/2012 Ignitability >140 DEGREES F

OSYAR-WC-NS 6/25/2012 Arsenic (TCLP) 0.055 MG_L J D

OSYAR-WC-NS 6/25/2012 Barium (TCLP) 0.17 MG_L J D

OSYAR-WC-NS 6/25/2012 Cadmium (TCLP) 0.014 MG_L J D

OSYAR-WC-NS 6/25/2012 Chromium (TCLP) 0.25 MG_L U

OSYAR-WC-NS 6/25/2012 Silver (TCLP) 0.25 MG_L U

OSYAR-WC-NS 6/25/2012 Selenium (TCLP) 0.25 MG_L U

OSYAR-WC-NS 6/25/2012 Lead (TCLP) 120 MG_L D J

OSYAR-WC-NS 6/25/2012 Mercury (TCLP) 0.00020 MG_L U

OSYAR-WC-NS 6/25/2012 Chlordane (technical) (TCLP) 5.0 UG_L U

OSYAR-WC-NS 6/25/2012 Endrin (TCLP) 0.50 UG_L U

OSYAR-WC-NS 6/25/2012 Heptachlor (TCLP) 0.50 UG_L U

OSYAR-WC-NS 6/25/2012 Heptachlor epoxide (TCLP) 0.50 UG_L U

OSYAR-WC-NS 6/25/2012 gamma-BHC (Lindane) (TCLP) 0.50 UG_L U

OSYAR-WC-NS 6/25/2012 Methoxychlor (TCLP) 1.0 UG_L U

OSYAR-WC-NS 6/25/2012 Toxaphene (TCLP) 40 UG_L U

OSYAR-WC-NS 6/25/2012 PCB-1016 21 UG_KG U

OSYAR-WC-NS 6/25/2012 PCB-1221 21 UG_KG U

OSYAR-WC-NS 6/25/2012 PCB-1232 21 UG_KG U

OSYAR-WC-NS 6/25/2012 PCB-1242 21 UG_KG U

OSYAR-WC-NS 6/25/2012 PCB-1248 170 UG_KG

OSYAR-WC-NS 6/25/2012 PCB-1254 21 UG_KG U

OSYAR-WC-NS 6/25/2012 PCB-1260 160 UG_KG

OSYAR-WC-NS 6/25/2012 2,4-D (TCLP) 40 UG_L U

OSYAR-WC-NS 6/25/2012 Silvex (2,4,5-TP) (TCLP) 10 UG_L U

OSYAR-WC-NS 6/25/2012 Benzene (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 2-Butanone (MEK) (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 Carbon tetrachloride (TCLP) 0.20 MG_L U
OSYAR-WC-NS 6/25/2012 Chlorobenzene (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 Chloroform (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 1,2-Dichloroethane (TCLP) 0.20 MG_L U
OSYAR-WC-NS 6/25/2012 1,1-Dichloroethene (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 Tetrachloroethene (TCLP) 0.20 MG_L U
OSYAR-WC-NS 6/25/2012 Trichloroethene (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 Vinyl chloride (TCLP) 0.20 MG_L U

OSYAR-WC-NS 6/25/2012 1,4-Dichlorobenzene (TCLP) 0.010 MG_L U
OSYAR-WC-NS 6/25/2012 2,4-Dinitrotoluene (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 Hexachlorobenzene (TCLP) 0.010 MG_L U
OSYAR-WC-NS 6/25/2012 Hexachlorobutadiene (TCLP) 0.010 MG_L U

OSYAR-WC-NS 6/25/2012 Hexachloroethane (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 Nitrobenzene (TCLP) 0.010 MG_L U

OSYAR-WC-NS 6/25/2012 Pentachlorophenol (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 Pyridine (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 2,4,5-Trichlorophenol (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 2,4,6-Trichlorophenol (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 2-Methylphenol (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 Methylphenol, 3 & 4 (TCLP) 0.050 MG_L U

OSYAR-WC-NS 6/25/2012 Cyanide 0.62 MG_KG U

OSYAR-WC-NS 6/25/2012 Sulfide 70 MG_KG

OSYAR-WC-NS 6/25/2012 PH 6.66 SU H

Laboratory Qualifier Defintions

D = The reported value is from a dilution.

H = The sample was prepared or analyzed outside of the holding time.

J = The reported value is an estimated concentration.

U = The analyte is not detected at the indicated quantitation limit.

Oceana Salvage Yard Access Road NTCRA Completion Report

Table 2 Pre-treatment Waste Classification Sample North Staging Area



Oceana Salvage Yard Access Road NTCRA Completion Report

Table 3 Confirmatory Soil Sample Data

SAMPLE NAME

COLLECTION

DATE

ANALYTE

NAME

ANALYTE

VALUE UNITS

LAB

QUALIFIER
OSYAR-CS-NS1 6/25/2012 Lead 4000 MG/KG D J

OSYAR-CS-NS2 6/25/2012 Lead 4000 MG/KG D

OSYAR-CS-NS3 6/25/2012 Lead 6500 MG/KG D

OSYAR-CS-NS4 6/25/2012 Lead 3100 MG/KG D

OSYAR-CS-SO09 5/7/2012 Lead 250 MG/KG D J

OSYAR-CS-SO10 5/4/2012 Lead 78 MG/KG

OSYAR-CS-SO11 5/4/2012 Lead 39 MG/KG

OSYAR-CS-SO12 5/4/2012 Lead 3000 MG/KG D

OSYAR-CS-SO13 5/4/2012 Lead 870 MG/KG D

OSYAR-CS-SO14 5/4/2012 Lead 7500 MG/KG D

OSYAR-CS-SO16 5/4/2012 Lead 790 MG/KG D

OSYAR-CS-SO17 5/4/2012 Lead 740 MG/KG D

OSYAR-CS-SO18 5/2/2012 Lead 220 MG/KG

OSYAR-CS-SO19 5/2/2012 Lead 5000 MG/KG D

OSYAR-CS-SO20 5/2/2012 Lead 160 MG/KG

OSYAR-CS-SO21 5/2/2012 Lead 540 MG/KG D J

OSYAR-CS-SO22 5/3/2012 Lead 3400 MG/KG D

OSYAR-CS-SO23 5/3/2012 Lead 520 MG/KG D

OSYAR-CS-SO24 5/3/2012 Lead 130 MG/KG

OSYAR-CS-SO25 5/3/2012 Lead 27 MG/KG

OSYAR-CS-SO26 5/3/2012 Lead 140 MG/KG

OSYAR-CS-SO27 5/3/2012 Lead 880 MG/KG D

OSYAR-CS-SS1 5/7/2012 Lead 8400 MG/KG D

OSYAR-CS-SS2 5/7/2012 Lead 6400 MG/KG D

Laboratory Qualifier Defintions

D = The reported value is from a dilution.

J = The reported value is an estimated concentration.
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Case Narrative
Client: ECS Mid-Atlantic LLC TestAmerica Job ID: 180-4657-1

Project/Site: Oceana Salvage Yard Soil Removal

Job ID: 180-4657-1

Laboratory: TestAmerica Pittsburgh

Narrative

Job Narrative

180-4657-1

Comments

No additional comments. 

Receipt 

All samples were received in good condition within temperature requirements.

GC/MS VOA 

No analytical or quality issues were noted.

GC/MS Semi VOA 

No analytical or quality issues were noted.

GC VOA 

Method(s) 8015B: Surrogate recovery for the following sample(s) was outside the upper control limit: WC-02-COMP (180-4657-4).  This 

sample did not contain any target analytes; therefore, re-extraction and/or re-analysis was not performed.

Method(s) 8015B: Surrogate recovery for the following sample was outside control limits: WC-01-COMP (180-4657-2).  Re-analysis was 

performed with concurring results.  The original analysis has been reported.

Method(s) 8015B: The method blank for batch 218088 contained GRO above the method detection limit.  This target analyte concentration 

was less than the reporting limit (RL); therefore, re-extraction and/or re-analysis of samples was not performed.

No other analytical or quality issues were noted.

GC Semi VOA 

Method(s) 8015B: Due to the level of dilution required for the following sample(s), surrogate recoveries are not reported:

No other analytical or quality issues were noted.

Metals 

Method(s) 6010B, 6010B/DOD: The following samples were diluted due to sodium:  (180-4657-2 MS),  (180-4657-2 MSD),  (180-4657-2 

SD),  (LB 180-17351/8-C ^5),  (LCS 180-17618/8-A ^5), WC-01-COMP (180-4657-2), WC-02-COMP (180-4657-4), WC-03-COMP 

(180-4657-6).  Elevated reporting limits (RLs) are provided.

Method(s) 6010B/DOD: The following samples were diluted due to the nature of the sample matrix (Sodium in TCLP Solution #1): 

WC-01-COMP (180-4657-2), WC-02-COMP (180-4657-4), WC-03-COMP (180-4657-6).  Elevated reporting limits (RLs) are provided.  All 

samples including the TCLP leachate blank, and LCS were analyzed initially at a x5 dilution due to the sample matrix.  Further dilution was 

required for some samples due to the concentrations being over the calibration ranges of the instrument.

Method(s) 6010B/DOD: Due to the high concentration of lead, the matrix spike / matrix spike duplicate (MS/MSD) for batch 17618 could not 

be evaluated for accuracy and precision.  The associated laboratory control sample (LCS) met acceptance criteria.

No other analytical or quality issues were noted.

General Chemistry 

No analytical or quality issues were noted.

Organic Prep 

No analytical or quality issues were noted.

VOA Prep 

No analytical or quality issues were noted.

TestAmerica Pittsburgh
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Definitions/Glossary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Qualifiers

GC/MS VOA

Qualifier Description

U Undetected at the Limit of Detection.

Qualifier

D The reported value is from a dilution.

J Estimated: The analyte was positively identified; the quantitation is an estimation

M Manual integrated compound.

GC/MS Semi VOA

Qualifier Description

U Undetected at the Limit of Detection.

Qualifier

M Manual integrated compound.

GC VOA

Qualifier Description

Q One or more quality control criteria failed.

Qualifier

D The reported value is from a dilution.

J Estimated: The analyte was positively identified; the quantitation is an estimation

U Undetected at the Limit of Detection.

GC Semi VOA

Qualifier Description

J Estimated: The quantitation is an estimation due to discrepancies in meeting certain analyte-specific quality control criteria.

Qualifier

Q One or more quality control criteria failed.

U Undetected at the Limit of Detection.

D The reported value is from a dilution.

M Manual integrated compound.

Metals

Qualifier Description

U Undetected at the Limit of Detection.

Qualifier

D The reported value is from a dilution.

J Estimated: The analyte was positively identified; the quantitation is an estimation

4 MS, MSD: The analyte present in the original sample is 4 times greater than the matrix spike concentration; therefore, control limits are not 

applicable.

General Chemistry

Qualifier Description

U Undetected at the Limit of Detection.

Qualifier

J Estimated: The analyte was positively identified; the quantitation is an estimation

Glossary

These commonly used abbreviations may or may not be present in this report.

☼ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CNF Contains no Free Liquid

DL, RA, RE, IN Indicates a Dilution, Reanalysis, Re-extraction, or additional Initial metals/anion analysis of the sample

EDL Estimated Detection Limit

EPA United States Environmental Protection Agency

MDL Method Detection Limit

ML Minimum Level (Dioxin)

ND Not detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

RL Reporting Limit

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TestAmerica Pittsburgh
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Certification Summary
Client: ECS Mid-Atlantic LLC TestAmerica Job ID: 180-4657-1

Project/Site: Oceana Salvage Yard Soil Removal

Laboratory Authority Program EPA Region Certification ID

TestAmerica Pittsburgh ADE-1422DoD ELAPACLASS

TestAmerica Pittsburgh 88-0690State ProgramArkansas 6

TestAmerica Pittsburgh 4224CANELACCalifornia 9

TestAmerica Pittsburgh PH-0688State ProgramConnecticut 1

TestAmerica Pittsburgh E871008NELACFlorida 4

TestAmerica Pittsburgh 002602NELACIllinois 5

TestAmerica Pittsburgh E-10350NELACKansas 7

TestAmerica Pittsburgh 04041NELACLouisiana 6

TestAmerica Pittsburgh 203011NELACNew Hampshire 1

TestAmerica Pittsburgh PA005NELACNew Jersey 2

TestAmerica Pittsburgh 11182NELACNew York 2

TestAmerica Pittsburgh 434North Carolina DENRNorth Carolina 4

TestAmerica Pittsburgh 02-00416NELACPennsylvania 3

TestAmerica Pittsburgh 02-416State ProgramPennsylvania 3

TestAmerica Pittsburgh 89014002State ProgramSouth Carolina 4

TestAmerica Pittsburgh P330-10-00139USDAUSDA

TestAmerica Pittsburgh P-Soil-01USDAUSDA

TestAmerica Pittsburgh STLPNELACUtah 8

TestAmerica Pittsburgh 460189NELACVirginia 3

TestAmerica Pittsburgh 142West Virginia DEPWest Virginia 3

TestAmerica Pittsburgh 998027800State ProgramWisconsin 5

TestAmerica Savannah 0399-01DoD ELAPA2LA

TestAmerica Savannah 399.01ISO/IEC 17025A2LA

TestAmerica Savannah 41450State ProgramAlabama 4

TestAmerica Savannah N/AArkansas DOHArkansas 6

TestAmerica Savannah 88-0692State ProgramArkansas 6

TestAmerica Savannah 3217CANELACCalifornia 9

TestAmerica Savannah N/AState ProgramColorado 8

TestAmerica Savannah PH-0161State ProgramConnecticut 1

TestAmerica Savannah N/AState ProgramDelaware 3

TestAmerica Savannah E87052NELACFlorida 4

TestAmerica Savannah N/AGeorgia EPDGeorgia 4

TestAmerica Savannah 803State ProgramGeorgia 4

TestAmerica Savannah 09-005rState ProgramGuam 9

TestAmerica Savannah N/AState ProgramHawaii 9

TestAmerica Savannah 200022NELACIllinois 5

TestAmerica Savannah N/AState ProgramIndiana 5

TestAmerica Savannah 353State ProgramIowa 7

TestAmerica Savannah 18Kentucky USTKentucky 4

TestAmerica Savannah 90084State ProgramKentucky 4

TestAmerica Savannah 30690NELACLouisiana 6

TestAmerica Savannah LA100015NELACLouisiana 6

TestAmerica Savannah GA00006State ProgramMaine 1

TestAmerica Savannah 250State ProgramMaryland 3

TestAmerica Savannah M-GA006State ProgramMassachusetts 1

TestAmerica Savannah 9925State ProgramMichigan 5

TestAmerica Savannah N/AState ProgramMississippi 4

TestAmerica Savannah CERT0081State ProgramMontana 8

TestAmerica Savannah TestAmerica-SavannahState ProgramNebraska 7

TestAmerica Savannah GA769NELACNew Jersey 2

TestAmerica Savannah N/AState ProgramNew Mexico 6

TestAmerica Savannah 10842NELACNew York 2

TestAmerica Savannah 269North Carolina DENRNorth Carolina 4

TestAmerica Pittsburgh
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Certification Summary
Client: ECS Mid-Atlantic LLC TestAmerica Job ID: 180-4657-1

Project/Site: Oceana Salvage Yard Soil Removal

Laboratory Authority Program EPA Region Certification ID

TestAmerica Savannah 13701North Carolina PHLNorth Carolina 4

TestAmerica Savannah 9984State ProgramOklahoma 6

TestAmerica Savannah 68-00474NELACPennsylvania 3

TestAmerica Savannah GA00006State ProgramPuerto Rico 2

TestAmerica Savannah LAO00244State ProgramRhode Island 1

TestAmerica Savannah 98001State ProgramSouth Carolina 4

TestAmerica Savannah TN02961State ProgramTennessee 4

TestAmerica Savannah T104704185-08-TXNELACTexas 6

TestAmerica Savannah SAV 3-04USDAUSDA

TestAmerica Savannah 87052State ProgramVermont 1

TestAmerica Savannah 460161NELAC Secondary ABVirginia 3

TestAmerica Savannah 302State ProgramVirginia 3

TestAmerica Savannah C1794State ProgramWashington 10

TestAmerica Savannah 94West Virginia DEPWest Virginia 3

TestAmerica Savannah 9950CWest Virginia DHHR (DW)West Virginia 3

TestAmerica Savannah 999819810State ProgramWisconsin 5

TestAmerica Savannah 8TMS-QState ProgramWyoming 8

Accreditation may not be offered or required for all methods and analytes reported in this package. Please contact your project manager for the laboratory's 

current list of certified methods and analytes.

TestAmerica Pittsburgh
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Sample Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID Client Sample ID ReceivedCollectedMatrix

180-4657-1 WC-01-GRAB Solid 10/05/11 10:55 10/06/11 10:00

180-4657-2 WC-01-COMP Solid 10/05/11 11:00 10/06/11 10:00

180-4657-3 WC-02-GRAB Solid 10/05/11 11:20 10/06/11 10:00

180-4657-4 WC-02-COMP Solid 10/05/11 11:45 10/06/11 10:00

180-4657-5 WC-03-GRAB Solid 10/05/11 11:55 10/06/11 10:00

180-4657-6 WC-03-COMP Solid 10/05/11 12:15 10/06/11 10:00

TestAmerica Pittsburgh
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Method Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method Method Description LaboratoryProtocol

SW8468260B/DoD Volatile Organic Compounds (GC/MS) TAL PIT

SW8468270C/DoD Semivolatile Organic Compounds (GC/MS) TAL PIT

SW8468015B Gasoline Range Organics - (GC) TAL SAV

SW8468015B Diesel Range Organics (DRO) (GC) TAL SAV

SW8468081/DOD Organochlorine Pesticides (GC) TAL PIT

SW8468082/DOD Polychlorinated Biphenyls (PCBs) by Gas Chromatography TAL PIT

SW8468151/DOD Herbicides (GC) TAL PIT

SW8466010B/DOD Metals (ICP) TAL PIT

SW8467470A/DOD Mercury (CVAA) TAL PIT

SW8461020B Ignitability, Small Scale Closed-Cup Method TAL PIT

SW8469012A Cyanide, Total and/or Amenable TAL PIT

SW8469023 Organic Halides, Extractable (EOX) TAL SAV

SW8469034 Sulfide, Acid soluble and Insoluble (Titrimetric) TAL PIT

SW8469045C pH TAL PIT

EPAMoisture Percent Moisture TAL PIT

Protocol References:

EPA = US Environmental Protection Agency

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TAL SAV = TestAmerica Savannah, 5102 LaRoche Avenue, Savannah, GA 31404, TEL (912)354-7858
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-1Client Sample ID: WC-01-GRAB
Matrix: SolidDate Collected: 10/05/11 10:55

Percent Solids: 69.5Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS)
LOQ DL

Benzene 1.4 U 7.2 0.97 ug/Kg ☼ 10/12/11 04:25 10/12/11 14:00 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

7.2 0.93 ug/Kg 10/12/11 04:25 10/12/11 14:00 1☼Ethylbenzene 1.4 U

7.2 1.1 ug/Kg 10/12/11 04:25 10/12/11 14:00 1☼Toluene 1.4 U

22 3.2 ug/Kg 10/12/11 04:25 10/12/11 14:00 1☼Xylenes, Total 4.3 U

1,2-Dichloroethane-d4 (Surr) 77 70 - 130 10/12/11 04:25 10/12/11 14:00 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

4-Bromofluorobenzene (Surr) 97 10/12/11 04:25 10/12/11 14:00 185 - 120

Dibromofluoromethane (Surr) 91 10/12/11 04:25 10/12/11 14:00 170 - 130

Toluene-d8 (Surr) 100 10/12/11 04:25 10/12/11 14:00 185 - 115

General Chemistry
LOQ DL

Percent Moisture 31 0.10 0.10 % 10/11/11 10:21 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.10 0.10 % 10/11/11 10:21 1Percent Solids 69

Lab Sample ID: 180-4657-2Client Sample ID: WC-01-COMP
Matrix: SolidDate Collected: 10/05/11 11:00

Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) - TCLP
LOQ DL

Benzene 0.060 U 0.20 0.000040 mg/L 10/17/11 16:03 40

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.20 0.000043 mg/L 10/17/11 16:03 402-Butanone (MEK) 0.060 U

0.20 0.000043 mg/L 10/17/11 16:03 40Carbon tetrachloride 0.060 U

0.20 0.000021 mg/L 10/17/11 16:03 40Chlorobenzene 0.040 U

0.20 0.000040 mg/L 10/17/11 16:03 40Chloroform 0.0092 J D M

0.20 0.038 mg/L 10/17/11 16:03 401,2-Dichloroethane 0.040 U

0.20 0.043 mg/L 10/17/11 16:03 401,1-Dichloroethene 0.060 U

0.20 0.000033 mg/L 10/17/11 16:03 40Tetrachloroethene 0.040 U

0.20 0.000032 mg/L 10/17/11 16:03 40Trichloroethene 0.040 U

0.20 0.000052 mg/L 10/17/11 16:03 40Vinyl chloride 0.060 U

Method: 8270C/DoD - Semivolatile Organic Compounds (GC/MS) - TCLP
LOQ DL

1,4-Dichlorobenzene 0.010 U 0.010 0.0037 mg/L 10/17/11 10:52 10/20/11 22:33 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.050 0.0027 mg/L 10/17/11 10:52 10/20/11 22:33 12,4-Dinitrotoluene 0.0075 U

0.010 0.00092 mg/L 10/17/11 10:52 10/20/11 22:33 1Hexachlorobenzene 0.0025 U

0.010 0.00083 mg/L 10/17/11 10:52 10/20/11 22:33 1Hexachlorobutadiene 0.0020 U

0.050 0.0031 mg/L 10/17/11 10:52 10/20/11 22:33 1Hexachloroethane 0.0075 U

0.010 0.0042 mg/L 10/17/11 10:52 10/20/11 22:33 1Nitrobenzene 0.010 U

0.050 0.0033 mg/L 10/17/11 10:52 10/20/11 22:33 1Pentachlorophenol 0.010 U

0.050 0.0036 mg/L 10/17/11 10:52 10/20/11 22:33 1Pyridine 0.0075 U

0.050 0.0076 mg/L 10/17/11 10:52 10/20/11 22:33 12,4,5-Trichlorophenol 0.015 U

0.050 0.0087 mg/L 10/17/11 10:52 10/20/11 22:33 12,4,6-Trichlorophenol 0.020 U

0.050 0.0043 mg/L 10/17/11 10:52 10/20/11 22:33 12-Methylphenol 0.010 U

0.050 0.0045 mg/L 10/17/11 10:52 10/20/11 22:33 1Methylphenol, 3 & 4 0.013 U
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-2Client Sample ID: WC-01-COMP
Matrix: SolidDate Collected: 10/05/11 11:00

Percent Solids: 70.0Date Received: 10/06/11 10:00

Method: 8015B - Gasoline Range Organics - (GC)
LOQ DL

Gasoline Range Organics (GRO)

-C6-C10

8.1 D 7.1 0.54 mg/Kg ☼ 10/18/11 15:37 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

a,a,a-Trifluorotoluene 53 Q 70 - 131 10/18/11 15:37 20

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8015B - Diesel Range Organics (DRO) (GC)
LOQ DL

Diesel Range Organics [C10-C28] 1100 D 47 30 mg/Kg ☼ 10/14/11 18:40 10/15/11 20:05 10

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

o-Terphenyl 0 Q 56 - 135 10/14/11 18:40 10/15/11 20:05 10

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8081/DOD - Organochlorine Pesticides (GC) - TCLP
LOQ DL

Chlordane (technical) 0.0016 U 0.0050 0.00066 mg/L 10/17/11 14:20 10/18/11 08:30 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 08:30 1Endrin 0.00040 U

0.00050 0.00040 mg/L 10/17/11 14:20 10/18/11 08:30 1Heptachlor 0.00040 U

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 08:30 1Heptachlor epoxide 0.00040 U

0.00050 0.00032 mg/L 10/17/11 14:20 10/18/11 08:30 1gamma-BHC (Lindane) 0.00040 U

0.0010 0.00037 mg/L 10/17/11 14:20 10/18/11 08:30 1Methoxychlor 0.00080 U

0.020 0.0074 mg/L 10/17/11 14:20 10/18/11 08:30 1Toxaphene 0.016 U

Tetrachloro-m-xylene 78 45 - 140 10/17/11 14:20 10/18/11 08:30 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 75 10/17/11 14:20 10/18/11 08:30 145 - 140

Method: 8082/DOD - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
LOQ DL

PCB-1016 4.8 U 24 3.5 ug/Kg ☼ 10/11/11 03:20 10/12/11 08:08 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

24 4.5 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1221 8.6 U

24 4.1 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1232 4.8 U

24 3.9 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1242 4.8 U

24 2.3 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1248 420 J

24 3.4 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1254 360 J

24 3.4 ug/Kg 10/11/11 03:20 10/12/11 08:08 1☼PCB-1260 4.8 U

DCB Decachlorobiphenyl (Surr) 86 J 60 - 125 10/11/11 03:20 10/12/11 08:08 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 167 Q J 10/11/11 03:20 10/12/11 08:08 160 - 125

Tetrachloro-m-xylene (Surr) 76 10/11/11 03:20 10/12/11 08:08 140 - 140

Tetrachloro-m-xylene (Surr) 99 10/11/11 03:20 10/12/11 08:08 140 - 140

Method: 8151/DOD - Herbicides (GC) - TCLP
LOQ DL

2,4-D 0.0096 U 0.040 0.0045 mg/L 10/17/11 17:20 10/22/11 16:14 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.010 0.0011 mg/L 10/17/11 17:20 10/22/11 16:14 20Silvex (2,4,5-TP) 0.0020 U

Method: 6010B/DOD - Metals (ICP) - TCLP
LOQ DL

Arsenic 0.13 U 1.3 0.069 mg/L 10/17/11 12:41 10/20/11 11:08 25

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

5.0 0.058 mg/L 10/17/11 12:41 10/20/11 11:08 25Barium 0.68 J D

0.25 0.0012 mg/L 10/17/11 12:41 10/20/11 15:00 5Cadmium 0.028 J D
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-2Client Sample ID: WC-01-COMP
Matrix: SolidDate Collected: 10/05/11 11:00

Date Received: 10/06/11 10:00

Method: 6010B/DOD - Metals (ICP) - TCLP (Continued)
LOQ DL

Chromium 0.013 U 0.25 0.0029 mg/L 10/17/11 12:41 10/20/11 10:17 5

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

5.0 0.16 mg/L 10/17/11 12:41 10/25/11 08:18 100Lead 54 D

0.25 0.0034 mg/L 10/17/11 12:41 10/20/11 10:17 5Silver 0.0065 U

0.25 0.017 mg/L 10/17/11 12:41 10/20/11 15:00 5Selenium 0.030 U

Method: 7470A/DOD - Mercury (CVAA) - TCLP
LOQ DL

Mercury 0.000000075 U 0.00020 0.000038 mg/L 10/18/11 11:00 10/18/11 17:25 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

General Chemistry
LOQ DL

Ignitability >140 1.0 1.0 Degrees F 10/13/11 10:00 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.71 0.14 mg/Kg 10/13/11 10:20 10/13/11 12:52 1☼Cyanide, Total 0.51 J

28 14 mg/Kg 10/19/11 08:00 1☼Halogens, Extractable Organic 14 U

43 8.6 mg/Kg 10/11/11 11:00 10/11/11 17:25 1☼Sulfide 21 U

0.100 0.100 SU 10/11/11 13:23 1pH 7.57

0.10 0.10 % 10/11/11 10:21 1Percent Moisture 30

0.10 0.10 % 10/11/11 10:21 1Percent Solids 70

Lab Sample ID: 180-4657-3Client Sample ID: WC-02-GRAB
Matrix: SolidDate Collected: 10/05/11 11:20

Percent Solids: 85.0Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS)
LOQ DL

Benzene 1.2 U 5.9 0.79 ug/Kg ☼ 10/12/11 04:25 10/12/11 16:16 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

5.9 0.76 ug/Kg 10/12/11 04:25 10/12/11 16:16 1☼Ethylbenzene 1.2 U

5.9 0.86 ug/Kg 10/12/11 04:25 10/12/11 16:16 1☼Toluene 1.2 U

18 2.6 ug/Kg 10/12/11 04:25 10/12/11 16:16 1☼Xylenes, Total 3.5 U

1,2-Dichloroethane-d4 (Surr) 78 70 - 130 10/12/11 04:25 10/12/11 16:16 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

4-Bromofluorobenzene (Surr) 96 10/12/11 04:25 10/12/11 16:16 185 - 120

Dibromofluoromethane (Surr) 91 10/12/11 04:25 10/12/11 16:16 170 - 130

Toluene-d8 (Surr) 101 10/12/11 04:25 10/12/11 16:16 185 - 115

General Chemistry
LOQ DL

Percent Moisture 15 0.10 0.10 % 10/11/11 10:21 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.10 0.10 % 10/11/11 10:21 1Percent Solids 85

Lab Sample ID: 180-4657-4Client Sample ID: WC-02-COMP
Matrix: SolidDate Collected: 10/05/11 11:45

Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) - TCLP
LOQ DL

Benzene 0.060 U 0.20 0.000040 mg/L 10/17/11 16:28 40

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.20 0.000043 mg/L 10/17/11 16:28 402-Butanone (MEK) 0.060 U

0.20 0.000043 mg/L 10/17/11 16:28 40Carbon tetrachloride 0.060 U
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-4Client Sample ID: WC-02-COMP
Matrix: SolidDate Collected: 10/05/11 11:45

Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) - TCLP (Continued)
LOQ DL

Chlorobenzene 0.040 U 0.20 0.000021 mg/L 10/17/11 16:28 40

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.20 0.000040 mg/L 10/17/11 16:28 40Chloroform 0.0090 J D

0.20 0.038 mg/L 10/17/11 16:28 401,2-Dichloroethane 0.040 U

0.20 0.043 mg/L 10/17/11 16:28 401,1-Dichloroethene 0.060 U

0.20 0.000033 mg/L 10/17/11 16:28 40Tetrachloroethene 0.040 U

0.20 0.000032 mg/L 10/17/11 16:28 40Trichloroethene 0.040 U

0.20 0.000052 mg/L 10/17/11 16:28 40Vinyl chloride 0.060 U

Method: 8270C/DoD - Semivolatile Organic Compounds (GC/MS) - TCLP
LOQ DL

1,4-Dichlorobenzene 0.010 U 0.010 0.0037 mg/L 10/17/11 10:52 10/20/11 22:57 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.050 0.0027 mg/L 10/17/11 10:52 10/20/11 22:57 12,4-Dinitrotoluene 0.0075 U

0.010 0.00092 mg/L 10/17/11 10:52 10/20/11 22:57 1Hexachlorobenzene 0.0025 U

0.010 0.00083 mg/L 10/17/11 10:52 10/20/11 22:57 1Hexachlorobutadiene 0.0020 U

0.050 0.0031 mg/L 10/17/11 10:52 10/20/11 22:57 1Hexachloroethane 0.0075 U

0.010 0.0042 mg/L 10/17/11 10:52 10/20/11 22:57 1Nitrobenzene 0.010 U

0.050 0.0033 mg/L 10/17/11 10:52 10/20/11 22:57 1Pentachlorophenol 0.010 U

0.050 0.0036 mg/L 10/17/11 10:52 10/20/11 22:57 1Pyridine 0.0075 U

0.050 0.0076 mg/L 10/17/11 10:52 10/20/11 22:57 12,4,5-Trichlorophenol 0.015 U

0.050 0.0087 mg/L 10/17/11 10:52 10/20/11 22:57 12,4,6-Trichlorophenol 0.020 U

0.050 0.0043 mg/L 10/17/11 10:52 10/20/11 22:57 12-Methylphenol 0.010 U

0.050 0.0045 mg/L 10/17/11 10:52 10/20/11 22:57 1Methylphenol, 3 & 4 0.013 U

Method: 8015B - Gasoline Range Organics - (GC)
LOQ DL

Gasoline Range Organics (GRO)

-C6-C10

0.025 J 0.30 0.023 mg/Kg ☼ 10/17/11 16:52 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

a,a,a-Trifluorotoluene 133 Q 70 - 131 10/17/11 16:52 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8015B - Diesel Range Organics (DRO) (GC)
LOQ DL

Diesel Range Organics [C10-C28] 27 M 4.3 2.7 mg/Kg ☼ 10/18/11 16:35 10/19/11 10:50 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

o-Terphenyl 77 M 56 - 135 10/18/11 16:35 10/19/11 10:50 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8081/DOD - Organochlorine Pesticides (GC) - TCLP
LOQ DL

Chlordane (technical) 0.0016 U 0.0050 0.00066 mg/L 10/17/11 14:20 10/18/11 08:45 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 08:45 1Endrin 0.00040 U

0.00050 0.00040 mg/L 10/17/11 14:20 10/18/11 08:45 1Heptachlor 0.00040 U

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 08:45 1Heptachlor epoxide 0.00040 U

0.00050 0.00032 mg/L 10/17/11 14:20 10/18/11 08:45 1gamma-BHC (Lindane) 0.00040 U

0.0010 0.00037 mg/L 10/17/11 14:20 10/18/11 08:45 1Methoxychlor 0.00080 U

0.020 0.0074 mg/L 10/17/11 14:20 10/18/11 08:45 1Toxaphene 0.016 U

Tetrachloro-m-xylene 80 45 - 140 10/17/11 14:20 10/18/11 08:45 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 75 10/17/11 14:20 10/18/11 08:45 145 - 140
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-4Client Sample ID: WC-02-COMP
Matrix: SolidDate Collected: 10/05/11 11:45

Percent Solids: 76.3Date Received: 10/06/11 10:00

Method: 8082/DOD - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
LOQ DL

PCB-1016 4.3 U 22 3.2 ug/Kg ☼ 10/11/11 03:20 10/12/11 08:55 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

22 4.1 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1221 7.8 U

22 3.7 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1232 4.3 U

22 3.5 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1242 4.3 U

22 2.1 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1248 700 J

22 3.1 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1254 390

22 3.1 ug/Kg 10/11/11 03:20 10/12/11 08:55 1☼PCB-1260 4.3 U

DCB Decachlorobiphenyl (Surr) 87 60 - 125 10/11/11 03:20 10/12/11 08:55 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 114 10/11/11 03:20 10/12/11 08:55 160 - 125

Tetrachloro-m-xylene (Surr) 89 10/11/11 03:20 10/12/11 08:55 140 - 140

Tetrachloro-m-xylene (Surr) 103 10/11/11 03:20 10/12/11 08:55 140 - 140

Method: 8151/DOD - Herbicides (GC) - TCLP
LOQ DL

2,4-D 0.0096 U 0.040 0.0045 mg/L 10/17/11 17:20 10/22/11 16:38 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.010 0.0011 mg/L 10/17/11 17:20 10/22/11 16:38 20Silvex (2,4,5-TP) 0.0020 U

Method: 6010B/DOD - Metals (ICP) - TCLP
LOQ DL

Arsenic 0.025 U 0.25 0.014 mg/L 10/17/11 12:41 10/20/11 10:41 5

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

1.0 0.012 mg/L 10/17/11 12:41 10/20/11 10:41 5Barium 0.57 J D

0.25 0.0012 mg/L 10/17/11 12:41 10/20/11 15:21 5Cadmium 0.017 J D

0.25 0.0029 mg/L 10/17/11 12:41 10/20/11 10:41 5Chromium 0.0036 J D

0.25 0.0079 mg/L 10/17/11 12:41 10/20/11 10:41 5Lead 2.8 D

0.25 0.0034 mg/L 10/17/11 12:41 10/20/11 10:41 5Silver 0.0065 U

0.25 0.017 mg/L 10/17/11 12:41 10/20/11 15:21 5Selenium 0.024 J D

Method: 7470A/DOD - Mercury (CVAA) - TCLP
LOQ DL

Mercury 0.000000075 U 0.00020 0.000038 mg/L 10/18/11 11:00 10/18/11 17:35 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

General Chemistry
LOQ DL

Ignitability >140 1.0 1.0 Degrees F 10/13/11 10:08 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.65 0.13 mg/Kg 10/13/11 10:20 10/13/11 12:52 1☼Cyanide, Total 0.33 U

26 13 mg/Kg 10/19/11 08:00 1☼Halogens, Extractable Organic 13 U

39 7.9 mg/Kg 10/11/11 11:00 10/11/11 17:25 1☼Sulfide 20 U

0.100 0.100 SU 10/11/11 13:25 1pH 8.00

0.10 0.10 % 10/11/11 10:21 1Percent Moisture 24

0.10 0.10 % 10/11/11 10:21 1Percent Solids 76

Lab Sample ID: 180-4657-5Client Sample ID: WC-03-GRAB
Matrix: SolidDate Collected: 10/05/11 11:55

Percent Solids: 74.3Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS)
LOQ DL

Benzene 1.3 U 6.7 0.91 ug/Kg ☼ 10/12/11 04:25 10/12/11 15:31 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

6.7 0.86 ug/Kg 10/12/11 04:25 10/12/11 15:31 1☼Ethylbenzene 1.3 U
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-5Client Sample ID: WC-03-GRAB
Matrix: SolidDate Collected: 10/05/11 11:55

Percent Solids: 74.3Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) (Continued)
LOQ DL

Toluene 1.3 U 6.7 0.98 ug/Kg ☼ 10/12/11 04:25 10/12/11 15:31 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

20 3.0 ug/Kg 10/12/11 04:25 10/12/11 15:31 1☼Xylenes, Total 4.0 U

1,2-Dichloroethane-d4 (Surr) 71 70 - 130 10/12/11 04:25 10/12/11 15:31 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

4-Bromofluorobenzene (Surr) 92 10/12/11 04:25 10/12/11 15:31 185 - 120

Dibromofluoromethane (Surr) 88 10/12/11 04:25 10/12/11 15:31 170 - 130

Toluene-d8 (Surr) 104 10/12/11 04:25 10/12/11 15:31 185 - 115

General Chemistry
LOQ DL

Percent Moisture 26 0.10 0.10 % 10/11/11 10:21 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.10 0.10 % 10/11/11 10:21 1Percent Solids 74

Lab Sample ID: 180-4657-6Client Sample ID: WC-03-COMP
Matrix: SolidDate Collected: 10/05/11 12:15

Date Received: 10/06/11 10:00

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) - TCLP
LOQ DL

Benzene 0.060 U 0.20 0.000040 mg/L 10/17/11 16:52 40

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.20 0.000043 mg/L 10/17/11 16:52 402-Butanone (MEK) 0.060 U

0.20 0.000043 mg/L 10/17/11 16:52 40Carbon tetrachloride 0.060 U

0.20 0.000021 mg/L 10/17/11 16:52 40Chlorobenzene 0.040 U

0.20 0.000040 mg/L 10/17/11 16:52 40Chloroform 0.0073 J D M

0.20 0.038 mg/L 10/17/11 16:52 401,2-Dichloroethane 0.040 U

0.20 0.043 mg/L 10/17/11 16:52 401,1-Dichloroethene 0.060 U

0.20 0.000033 mg/L 10/17/11 16:52 40Tetrachloroethene 0.040 U

0.20 0.000032 mg/L 10/17/11 16:52 40Trichloroethene 0.040 U

0.20 0.000052 mg/L 10/17/11 16:52 40Vinyl chloride 0.060 U

Method: 8270C/DoD - Semivolatile Organic Compounds (GC/MS) - TCLP
LOQ DL

1,4-Dichlorobenzene 0.010 U 0.010 0.0037 mg/L 10/17/11 10:52 10/20/11 23:20 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.050 0.0027 mg/L 10/17/11 10:52 10/20/11 23:20 12,4-Dinitrotoluene 0.0075 U

0.010 0.00092 mg/L 10/17/11 10:52 10/20/11 23:20 1Hexachlorobenzene 0.0025 U

0.010 0.00083 mg/L 10/17/11 10:52 10/20/11 23:20 1Hexachlorobutadiene 0.0020 U

0.050 0.0031 mg/L 10/17/11 10:52 10/20/11 23:20 1Hexachloroethane 0.0075 U

0.010 0.0042 mg/L 10/17/11 10:52 10/20/11 23:20 1Nitrobenzene 0.010 U

0.050 0.0033 mg/L 10/17/11 10:52 10/20/11 23:20 1Pentachlorophenol 0.010 U

0.050 0.0036 mg/L 10/17/11 10:52 10/20/11 23:20 1Pyridine 0.0075 U

0.050 0.0076 mg/L 10/17/11 10:52 10/20/11 23:20 12,4,5-Trichlorophenol 0.015 U

0.050 0.0087 mg/L 10/17/11 10:52 10/20/11 23:20 12,4,6-Trichlorophenol 0.020 U

0.050 0.0043 mg/L 10/17/11 10:52 10/20/11 23:20 12-Methylphenol 0.010 U

0.050 0.0045 mg/L 10/17/11 10:52 10/20/11 23:20 1Methylphenol, 3 & 4 0.013 U

Method: 8015B - Gasoline Range Organics - (GC)
LOQ DL

Gasoline Range Organics (GRO)

-C6-C10

0.025 J 0.28 0.021 mg/Kg ☼ 10/17/11 17:12 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Lab Sample ID: 180-4657-6Client Sample ID: WC-03-COMP
Matrix: SolidDate Collected: 10/05/11 12:15

Percent Solids: 84.2Date Received: 10/06/11 10:00

a,a,a-Trifluorotoluene 124 70 - 131 10/17/11 17:12 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8015B - Diesel Range Organics (DRO) (GC)
LOQ DL

Diesel Range Organics [C10-C28] 30 M 3.9 2.5 mg/Kg ☼ 10/14/11 18:40 10/15/11 13:27 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

o-Terphenyl 60 M 56 - 135 10/14/11 18:40 10/15/11 13:27 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 8081/DOD - Organochlorine Pesticides (GC) - TCLP
LOQ DL

Chlordane (technical) 0.0016 U 0.0050 0.00066 mg/L 10/17/11 14:20 10/18/11 09:00 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 09:00 1Endrin 0.00040 U

0.00050 0.00040 mg/L 10/17/11 14:20 10/18/11 09:00 1Heptachlor 0.00040 U

0.00050 0.00039 mg/L 10/17/11 14:20 10/18/11 09:00 1Heptachlor epoxide 0.00040 U

0.00050 0.00032 mg/L 10/17/11 14:20 10/18/11 09:00 1gamma-BHC (Lindane) 0.00040 U

0.0010 0.00037 mg/L 10/17/11 14:20 10/18/11 09:00 1Methoxychlor 0.00080 U

0.020 0.0074 mg/L 10/17/11 14:20 10/18/11 09:00 1Toxaphene 0.016 U

Tetrachloro-m-xylene 80 45 - 140 10/17/11 14:20 10/18/11 09:00 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 76 10/17/11 14:20 10/18/11 09:00 145 - 140

Method: 8082/DOD - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
LOQ DL

PCB-1016 3.9 U 20 2.9 ug/Kg ☼ 10/11/11 03:20 10/12/11 10:31 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

20 3.7 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1221 7.1 U

20 3.4 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1232 3.9 U

20 3.2 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1242 3.9 U

20 1.9 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1248 1700

20 2.8 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1254 430

20 2.8 ug/Kg 10/11/11 03:20 10/12/11 10:31 1☼PCB-1260 3.9 U

DCB Decachlorobiphenyl (Surr) 87 60 - 125 10/11/11 03:20 10/12/11 10:31 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl (Surr) 109 10/11/11 03:20 10/12/11 10:31 160 - 125

Tetrachloro-m-xylene (Surr) 89 10/11/11 03:20 10/12/11 10:31 140 - 140

Tetrachloro-m-xylene (Surr) 102 10/11/11 03:20 10/12/11 10:31 140 - 140

Method: 8151/DOD - Herbicides (GC) - TCLP
LOQ DL

2,4-D 0.0096 U 0.040 0.0045 mg/L 10/17/11 17:20 10/22/11 17:03 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.010 0.0011 mg/L 10/17/11 17:20 10/22/11 17:03 20Silvex (2,4,5-TP) 0.0020 U

Method: 6010B/DOD - Metals (ICP) - TCLP
LOQ DL

Arsenic 0.031 J D 0.25 0.014 mg/L 10/17/11 12:41 10/20/11 10:47 5

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

1.0 0.012 mg/L 10/17/11 12:41 10/20/11 10:47 5Barium 0.44 J D

0.25 0.0012 mg/L 10/17/11 12:41 10/20/11 15:26 5Cadmium 0.023 J D

0.25 0.0029 mg/L 10/17/11 12:41 10/20/11 10:47 5Chromium 0.013 U

13 0.39 mg/L 10/17/11 12:41 10/25/11 08:42 250Lead 160 D

0.25 0.0034 mg/L 10/17/11 12:41 10/20/11 10:47 5Silver 0.0065 U

0.25 0.017 mg/L 10/17/11 12:41 10/20/11 15:26 5Selenium 0.030 U
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Client Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 7470A/DOD - Mercury (CVAA) - TCLP
LOQ DL

Mercury 0.000000075 U 0.00020 0.000038 mg/L 10/18/11 11:00 10/18/11 17:38 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

General Chemistry
LOQ DL

Ignitability >140 1.0 1.0 Degrees F 10/13/11 10:12 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.59 0.11 mg/Kg 10/13/11 10:20 10/13/11 12:52 1☼Cyanide, Total 0.30 U

21 11 mg/Kg 10/19/11 08:00 1☼Halogens, Extractable Organic 11 U

36 7.1 mg/Kg 10/11/11 11:00 10/11/11 17:25 1☼Sulfide 18 U

0.100 0.100 SU 10/11/11 13:28 1pH 7.77

0.10 0.10 % 10/11/11 10:21 1Percent Moisture 16

0.10 0.10 % 10/11/11 10:21 1Percent Solids 84
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS)

Client Sample ID: Method BlankLab Sample ID: MB 180-17073/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17198 Prep Batch: 17073

LOQ DL

Benzene 1.0 U 5.0 0.68 ug/Kg 10/12/11 04:25 10/12/11 07:54 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

1.0 U 0.645.0 ug/Kg 10/12/11 04:25 10/12/11 07:54 1Ethylbenzene

1.0 U 0.735.0 ug/Kg 10/12/11 04:25 10/12/11 07:54 1Toluene

3.0 U 2.215 ug/Kg 10/12/11 04:25 10/12/11 07:54 1Xylenes, Total

1,2-Dichloroethane-d4 (Surr) 75 70 - 130 10/12/11 07:54 1

MB MB

Surrogate

10/12/11 04:25

Dil FacPrepared AnalyzedQualifier Limits% Recovery

86 10/12/11 04:25 10/12/11 07:54 14-Bromofluorobenzene (Surr) 85 - 120

89 10/12/11 04:25 10/12/11 07:54 1Dibromofluoromethane (Surr) 70 - 130

100 10/12/11 04:25 10/12/11 07:54 1Toluene-d8 (Surr) 85 - 115

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17073/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17198 Prep Batch: 17073

Spike

Added

% Rec.

Limits

Benzene 40.0 39.9 ug/Kg 100 75 - 125

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Ethylbenzene 40.0 40.9 ug/Kg 102 75 - 125

Toluene 40.0 43.1 ug/Kg 108 70 - 125

1,2-Dichloroethane-d4 (Surr) 70 - 130

Surrogate

71

LCS LCS

Qualifier Limits% Recovery

894-Bromofluorobenzene (Surr) 85 - 120

92Dibromofluoromethane (Surr) 70 - 130

102Toluene-d8 (Surr) 85 - 115

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17629/6

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17629

Spike

Added

% Rec.

Limits

Benzene 0.400 0.381 D mg/L 95 80 - 120

Analyte

LCS LCS

DUnitResult Qualifier %Rec

2-Butanone (MEK) 0.400 0.342 D mg/L 86 30 - 150

Carbon tetrachloride 0.400 0.311 D mg/L 78 65 - 140

Chlorobenzene 0.400 0.382 D mg/L 95 80 - 120

Chloroform 0.400 0.358 D mg/L 89 65 - 135

1,2-Dichloroethane 0.400 0.350 D mg/L 88 70 - 130

1,1-Dichloroethene 0.400 0.378 D mg/L 95 70 - 130

Tetrachloroethene 0.400 0.370 D mg/L 93 45 - 150

Trichloroethene 0.400 0.348 D mg/L 87 70 - 125

Vinyl chloride 0.400 0.355 D mg/L 89 50 - 145

Client Sample ID: Method BlankLab Sample ID: LB 180-17353/4-A LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17629

LOQ DL

Benzene 0.015 U 0.050 0.0000099 mg/L 10/17/11 09:28 10

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.015 U 0.0000110.050 mg/L 10/17/11 09:28 102-Butanone (MEK)
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8260B/DoD - Volatile Organic Compounds (GC/MS) (Continued)

Client Sample ID: Method BlankLab Sample ID: LB 180-17353/4-A LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17629

LOQ DL

Carbon tetrachloride 0.015 U 0.050 0.000011 mg/L 10/17/11 09:28 10

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.010 U 0.00000530.050 mg/L 10/17/11 09:28 10Chlorobenzene

0.015 U 0.0000100.050 mg/L 10/17/11 09:28 10Chloroform

0.010 U 0.00960.050 mg/L 10/17/11 09:28 101,2-Dichloroethane

0.015 U 0.0110.050 mg/L 10/17/11 09:28 101,1-Dichloroethene

0.010 U 0.00000820.050 mg/L 10/17/11 09:28 10Tetrachloroethene

0.010 U 0.00000800.050 mg/L 10/17/11 09:28 10Trichloroethene

0.015 U 0.0000130.050 mg/L 10/17/11 09:28 10Vinyl chloride

Method: 8270C/DoD - Semivolatile Organic Compounds (GC/MS)

Client Sample ID: Method BlankLab Sample ID: LB 180-17600/4-A LB

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18155 Prep Batch: 17600

LOQ DL

1,4-Dichlorobenzene 0.010 U 0.010 0.0037 mg/L 10/17/11 10:52 10/20/11 17:10 1

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.0075 U 0.00270.050 mg/L 10/17/11 10:52 10/20/11 17:10 12,4-Dinitrotoluene

0.0025 U 0.000920.010 mg/L 10/17/11 10:52 10/20/11 17:10 1Hexachlorobenzene

0.0020 U 0.000830.010 mg/L 10/17/11 10:52 10/20/11 17:10 1Hexachlorobutadiene

0.0075 U 0.00310.050 mg/L 10/17/11 10:52 10/20/11 17:10 1Hexachloroethane

0.010 U 0.00420.010 mg/L 10/17/11 10:52 10/20/11 17:10 1Nitrobenzene

0.010 U 0.00330.050 mg/L 10/17/11 10:52 10/20/11 17:10 1Pentachlorophenol

0.0075 U 0.00360.050 mg/L 10/17/11 10:52 10/20/11 17:10 1Pyridine

0.015 U 0.00760.050 mg/L 10/17/11 10:52 10/20/11 17:10 12,4,5-Trichlorophenol

0.020 U 0.00870.050 mg/L 10/17/11 10:52 10/20/11 17:10 12,4,6-Trichlorophenol

0.010 U 0.00430.050 mg/L 10/17/11 10:52 10/20/11 17:10 12-Methylphenol

0.013 U 0.00450.050 mg/L 10/17/11 10:52 10/20/11 17:10 1Methylphenol, 3 & 4

Client Sample ID: Method BlankLab Sample ID: MB 180-17600/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18155 Prep Batch: 17600

LOQ DL

1,4-Dichlorobenzene 0.010 U 0.010 0.0037 mg/L 10/17/11 10:52 10/20/11 15:39 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.0075 U 0.00270.050 mg/L 10/17/11 10:52 10/20/11 15:39 12,4-Dinitrotoluene

0.0025 U 0.000920.010 mg/L 10/17/11 10:52 10/20/11 15:39 1Hexachlorobenzene

0.0020 U 0.000830.010 mg/L 10/17/11 10:52 10/20/11 15:39 1Hexachlorobutadiene

0.0075 U 0.00310.050 mg/L 10/17/11 10:52 10/20/11 15:39 1Hexachloroethane

0.010 U 0.00420.010 mg/L 10/17/11 10:52 10/20/11 15:39 1Nitrobenzene

0.010 U 0.00330.050 mg/L 10/17/11 10:52 10/20/11 15:39 1Pentachlorophenol

0.0075 U 0.00360.050 mg/L 10/17/11 10:52 10/20/11 15:39 1Pyridine

0.015 U 0.00760.050 mg/L 10/17/11 10:52 10/20/11 15:39 12,4,5-Trichlorophenol

0.020 U 0.00870.050 mg/L 10/17/11 10:52 10/20/11 15:39 12,4,6-Trichlorophenol

0.010 U 0.00430.050 mg/L 10/17/11 10:52 10/20/11 15:39 12-Methylphenol

0.013 U 0.00450.050 mg/L 10/17/11 10:52 10/20/11 15:39 1Methylphenol, 3 & 4
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8270C/DoD - Semivolatile Organic Compounds (GC/MS) (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17600/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18155 Prep Batch: 17600

Spike

Added

% Rec.

Limits

1,4-Dichlorobenzene 0.250 0.187 mg/L 75 30 - 115

Analyte

LCS LCS

DUnitResult Qualifier %Rec

2,4-Dinitrotoluene 0.250 0.137 mg/L 55 40 - 115

Hexachlorobenzene 0.250 0.197 mg/L 79 45 - 115

Hexachlorobutadiene 0.250 0.182 mg/L 73 42 - 115

Hexachloroethane 0.250 0.175 mg/L 70 25 - 106

Nitrobenzene 0.250 0.184 mg/L 74 40 - 110

Pentachlorophenol 0.250 0.140 mg/L 56 11 - 140

Pyridine 0.250 0.213 M mg/L 85 22 - 105

2,4,5-Trichlorophenol 0.250 0.165 mg/L 66 35 - 115

2,4,6-Trichlorophenol 0.250 0.170 mg/L 68 45 - 110

2-Methylphenol 0.250 0.182 mg/L 73 43 - 115

Methylphenol, 3 & 4 0.500 0.381 mg/L 76 30 - 121

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-17600/3-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18155 Prep Batch: 17600

Spike

Added

% Rec.

Limits Limit

1,4-Dichlorobenzene 0.250 0.205 mg/L 82 30 - 115 9 35

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

2,4-Dinitrotoluene 0.250 0.149 mg/L 59 40 - 115 8 42

Hexachlorobenzene 0.250 0.216 mg/L 86 45 - 115 9 22

Hexachlorobutadiene 0.250 0.190 mg/L 76 42 - 115 4 28

Hexachloroethane 0.250 0.198 mg/L 79 25 - 106 12 38

Nitrobenzene 0.250 0.184 mg/L 74 40 - 110 0 26

Pentachlorophenol 0.250 0.148 mg/L 59 11 - 140 6 40

Pyridine 0.250 0.226 mg/L 91 22 - 105 6 40

2,4,5-Trichlorophenol 0.250 0.182 mg/L 73 35 - 115 10 40

2,4,6-Trichlorophenol 0.250 0.182 mg/L 73 45 - 110 7 37

2-Methylphenol 0.250 0.188 mg/L 75 43 - 115 3 47

Methylphenol, 3 & 4 0.500 0.412 mg/L 82 30 - 121 8 35

Method: 8015B - Gasoline Range Organics - (GC)

Client Sample ID: Method BlankLab Sample ID: MB 680-218013/5

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218013

LOQ DL

Gasoline Range Organics (GRO)

-C6-C10

0.050 U 0.25 0.019 mg/Kg 10/17/11 14:57 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

a,a,a-Trifluorotoluene 104 70 - 131 10/17/11 14:57 1

MB MB

Surrogate Dil FacPrepared AnalyzedQualifier Limits% Recovery
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8015B - Gasoline Range Organics - (GC) (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 680-218013/3

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218013

Spike

Added

% Rec.

Limits

Gasoline Range Organics (GRO)

-C6-C10

1.00 0.978 mg/Kg 98 64 - 133

Analyte

LCS LCS

DUnitResult Qualifier %Rec

a,a,a-Trifluorotoluene 70 - 131

Surrogate

111

LCS LCS

Qualifier Limits% Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 680-218013/4

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218013

Spike

Added

% Rec.

Limits Limit

Gasoline Range Organics (GRO)

-C6-C10

1.00 0.995 mg/Kg 100 64 - 133 2 50

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

a,a,a-Trifluorotoluene 70 - 131

Surrogate

111

LCSD LCSD

Qualifier Limits% Recovery

Client Sample ID: Method BlankLab Sample ID: MB 680-218088/9

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218088

LOQ DL

Gasoline Range Organics (GRO)

-C6-C10

0.559 J D 5.0 0.38 mg/Kg 10/18/11 14:57 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

a,a,a-Trifluorotoluene 98 70 - 131 10/18/11 14:57 20

MB MB

Surrogate Dil FacPrepared AnalyzedQualifier Limits% Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 680-218088/7

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218088

Spike

Added

% Rec.

Limits

Gasoline Range Organics (GRO)

-C6-C10

40.0 38.1 D mg/Kg 95 64 - 133

Analyte

LCS LCS

DUnitResult Qualifier %Rec

a,a,a-Trifluorotoluene 70 - 131

Surrogate

101

LCS LCS

Qualifier Limits% Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 680-218088/8

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218088

Spike

Added

% Rec.

Limits Limit

Gasoline Range Organics (GRO)

-C6-C10

40.0 37.7 D mg/Kg 94 64 - 133 1 50

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

a,a,a-Trifluorotoluene 70 - 131

Surrogate

99

LCSD LCSD

Qualifier Limits% Recovery
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8015B - Diesel Range Organics (DRO) (GC)

Client Sample ID: Method BlankLab Sample ID: MB 680-217803/15-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 217842 Prep Batch: 217803

LOQ DL

Diesel Range Organics [C10-C28] 2.1 U M 3.3 2.1 mg/Kg 10/14/11 18:40 10/15/11 12:04 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

o-Terphenyl 71 M 56 - 135 10/15/11 12:04 1

MB MB

Surrogate

10/14/11 18:40

Dil FacPrepared AnalyzedQualifier Limits% Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 680-217803/16-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 217842 Prep Batch: 217803

Spike

Added

% Rec.

Limits

Diesel Range Organics 

[C10-C28]

32.9 23.2 M mg/Kg 70 19 - 171

Analyte

LCS LCS

DUnitResult Qualifier %Rec

o-Terphenyl M 56 - 135

Surrogate

65

LCS LCS

Qualifier Limits% Recovery

Client Sample ID: Method BlankLab Sample ID: MB 680-218080/11-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218215 Prep Batch: 218080

LOQ DL

Diesel Range Organics [C10-C28] 2.1 U M 3.3 2.1 mg/Kg 10/18/11 16:35 10/19/11 10:09 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

o-Terphenyl 99 M 56 - 135 10/19/11 10:09 1

MB MB

Surrogate

10/18/11 16:35

Dil FacPrepared AnalyzedQualifier Limits% Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 680-218080/12-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218215 Prep Batch: 218080

Spike

Added

% Rec.

Limits

Diesel Range Organics 

[C10-C28]

32.9 30.6 M mg/Kg 93 19 - 171

Analyte

LCS LCS

DUnitResult Qualifier %Rec

o-Terphenyl M 56 - 135

Surrogate

103

LCS LCS

Qualifier Limits% Recovery

Method: 8081/DOD - Organochlorine Pesticides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-17672/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17798 Prep Batch: 17672

LOQ DL

Chlordane (technical) 0.0016 U 0.0050 0.00066 mg/L 10/17/11 14:20 10/18/11 09:16 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.00040 U 0.000390.00050 mg/L 10/17/11 14:20 10/18/11 09:16 1Endrin

0.00040 U 0.000400.00050 mg/L 10/17/11 14:20 10/18/11 09:16 1Heptachlor

0.00040 U 0.000390.00050 mg/L 10/17/11 14:20 10/18/11 09:16 1Heptachlor epoxide

0.00040 U 0.000320.00050 mg/L 10/17/11 14:20 10/18/11 09:16 1gamma-BHC (Lindane)
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8081/DOD - Organochlorine Pesticides (GC) (Continued)

Client Sample ID: Method BlankLab Sample ID: MB 180-17672/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17798 Prep Batch: 17672

LOQ DL

Methoxychlor 0.00080 U 0.0010 0.00037 mg/L 10/17/11 14:20 10/18/11 09:16 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.016 U 0.00740.020 mg/L 10/17/11 14:20 10/18/11 09:16 1Toxaphene

Tetrachloro-m-xylene 88 45 - 140 10/18/11 09:16 1

MB MB

Surrogate

10/17/11 14:20

Dil FacPrepared AnalyzedQualifier Limits% Recovery

78 10/17/11 14:20 10/18/11 09:16 1DCB Decachlorobiphenyl (Surr) 45 - 140

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17672/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17798 Prep Batch: 17672

Spike

Added

% Rec.

Limits

Endrin 0.0100 0.00794 mg/L 79 46 - 137

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Heptachlor 0.0100 0.00825 mg/L 82 57 - 124

Heptachlor epoxide 0.0100 0.00820 mg/L 82 53 - 135

gamma-BHC (Lindane) 0.0100 0.00794 mg/L 79 55 - 137

Methoxychlor 0.0100 0.00706 mg/L 71 30 - 150

Tetrachloro-m-xylene 45 - 140

Surrogate

86

LCS LCS

Qualifier Limits% Recovery

77DCB Decachlorobiphenyl (Surr) 45 - 140

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-17672/3-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17798 Prep Batch: 17672

Spike

Added

% Rec.

Limits Limit

Endrin 0.0100 0.00831 mg/L 83 46 - 137 5 30

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

Heptachlor 0.0100 0.00836 mg/L 84 57 - 124 1 32

Heptachlor epoxide 0.0100 0.00830 mg/L 83 53 - 135 1 31

gamma-BHC (Lindane) 0.0100 0.00814 mg/L 81 55 - 137 3 22

Methoxychlor 0.0100 0.00739 mg/L 74 30 - 150 5 29

Tetrachloro-m-xylene 45 - 140

Surrogate

82

LCSD LCSD

Qualifier Limits% Recovery

76DCB Decachlorobiphenyl (Surr) 45 - 140

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-D LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17798 Prep Batch: 17672

LOQ DL

Chlordane (technical) 0.0016 U 0.0050 0.00066 mg/L 10/17/11 14:20 10/18/11 10:02 1

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.00040 U 0.000390.00050 mg/L 10/17/11 14:20 10/18/11 10:02 1Endrin

0.00040 U 0.000400.00050 mg/L 10/17/11 14:20 10/18/11 10:02 1Heptachlor

0.00040 U 0.000390.00050 mg/L 10/17/11 14:20 10/18/11 10:02 1Heptachlor epoxide

0.00040 U 0.000320.00050 mg/L 10/17/11 14:20 10/18/11 10:02 1gamma-BHC (Lindane)

0.00080 U 0.000370.0010 mg/L 10/17/11 14:20 10/18/11 10:02 1Methoxychlor

0.016 U 0.00740.020 mg/L 10/17/11 14:20 10/18/11 10:02 1Toxaphene
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8081/DOD - Organochlorine Pesticides (GC) (Continued)

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-D LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17798 Prep Batch: 17672

Tetrachloro-m-xylene 79 45 - 140 10/18/11 10:02 1

LB LB

Surrogate

10/17/11 14:20

Dil FacPrepared AnalyzedQualifier Limits% Recovery

70 10/17/11 14:20 10/18/11 10:02 1DCB Decachlorobiphenyl (Surr) 45 - 140

Method: 8082/DOD - Polychlorinated Biphenyls (PCBs) by Gas Chromatography

Client Sample ID: Method BlankLab Sample ID: MB 180-16933/1-C

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17566 Prep Batch: 16933

LOQ DL

PCB-1016 3.3 U 17 2.5 ug/Kg 10/11/11 03:20 10/12/11 11:19 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

6.0 U 3.217 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1221

3.3 U 2.917 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1232

3.3 U 2.717 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1242

8.0 U 1.617 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1248

6.0 U 2.417 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1254

3.3 U 2.417 ug/Kg 10/11/11 03:20 10/12/11 11:19 1PCB-1260

DCB Decachlorobiphenyl (Surr) 90 60 - 125 10/12/11 11:19 1

MB MB

Surrogate

10/11/11 03:20

Dil FacPrepared AnalyzedQualifier Limits% Recovery

108 10/11/11 03:20 10/12/11 11:19 1DCB Decachlorobiphenyl (Surr) 60 - 125

99 10/11/11 03:20 10/12/11 11:19 1Tetrachloro-m-xylene (Surr) 40 - 140

110 10/11/11 03:20 10/12/11 11:19 1Tetrachloro-m-xylene (Surr) 40 - 140

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-16933/2-C

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17566 Prep Batch: 16933

Spike

Added

% Rec.

Limits

PCB-1016 1330 1140 ug/Kg 85 40 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

PCB-1016 1330 1400 ug/Kg 105 40 - 140

PCB-1260 1330 1070 ug/Kg 80 60 - 130

PCB-1260 1330 1340 ug/Kg 101 60 - 130

DCB Decachlorobiphenyl (Surr) 60 - 125

Surrogate

89

LCS LCS

Qualifier Limits% Recovery

106DCB Decachlorobiphenyl (Surr) 60 - 125

99Tetrachloro-m-xylene (Surr) 40 - 140

108Tetrachloro-m-xylene (Surr) 40 - 140

Method: 8151/DOD - Herbicides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-17691/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 19116 Prep Batch: 17691

LOQ DL

2,4-D 0.0096 U 0.040 0.0045 mg/L 10/17/11 17:20 10/22/11 17:52 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 8151/DOD - Herbicides (GC) (Continued)

Client Sample ID: Method BlankLab Sample ID: MB 180-17691/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 19116 Prep Batch: 17691

LOQ DL

Silvex (2,4,5-TP) 0.0020 U 0.010 0.0011 mg/L 10/17/11 17:20 10/22/11 17:52 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17691/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 19116 Prep Batch: 17691

Spike

Added

% Rec.

Limits

2,4-D 0.160 0.0865 D mg/L 54 32 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Silvex (2,4,5-TP) 0.0400 0.0281 D mg/L 70 32 - 140

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-17691/3-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 19116 Prep Batch: 17691

Spike

Added

% Rec.

Limits Limit

2,4-D 0.160 0.0920 D mg/L 57 32 - 140 6 30

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

Silvex (2,4,5-TP) 0.0400 0.0298 D mg/L 75 32 - 140 6 30

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-E LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 19116 Prep Batch: 17691

LOQ DL

2,4-D 0.0096 U 0.040 0.0045 mg/L 10/17/11 17:20 10/22/11 19:06 20

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.0020 U 0.00110.010 mg/L 10/17/11 17:20 10/22/11 19:06 20Silvex (2,4,5-TP)

Method: 6010B/DOD - Metals (ICP)

Client Sample ID: Method BlankLab Sample ID: MB 180-17618/7-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18485 Prep Batch: 17618

LOQ DL

Arsenic 0.0050 U 0.050 0.0027 mg/L 10/17/11 12:40 10/20/11 09:59 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.0050 U 0.00230.20 mg/L 10/17/11 12:40 10/20/11 09:59 1Barium

0.0025 U 0.000570.050 mg/L 10/17/11 12:40 10/20/11 09:59 1Chromium

0.0030 U 0.00160.050 mg/L 10/17/11 12:40 10/20/11 09:59 1Lead

0.0013 U 0.000680.050 mg/L 10/17/11 12:40 10/20/11 09:59 1Silver

Client Sample ID: Method BlankLab Sample ID: MB 180-17618/7-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18180 Prep Batch: 17618

LOQ DL

Cadmium 0.00080 U 0.050 0.00025 mg/L 10/17/11 12:40 10/20/11 14:45 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.0060 U 0.00330.050 mg/L 10/17/11 12:40 10/20/11 14:45 1Selenium
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 6010B/DOD - Metals (ICP) (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17618/8-A ^5

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18485 Prep Batch: 17618

Spike

Added

% Rec.

Limits

Arsenic 0.500 0.515 D mg/L 103

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Barium 2.00 2.07 D mg/L 104

Chromium 0.200 0.208 J D mg/L 104

Lead 0.500 0.507 D mg/L 101

Silver 0.0500 0.0522 J D mg/L 104

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17618/8-A ^5

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 18180 Prep Batch: 17618

Spike

Added

% Rec.

Limits

Cadmium 0.0500 0.0507 J D mg/L 101

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Selenium 0.500 0.569 D mg/L 114

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-C ^5 LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18485 Prep Batch: 17618

LOQ DL

Arsenic 0.025 U 0.25 0.014 mg/L 10/17/11 12:41 10/20/11 10:05 5

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.025 U 0.0121.0 mg/L 10/17/11 12:41 10/20/11 10:05 5Barium

0.00330 J D 0.00290.25 mg/L 10/17/11 12:41 10/20/11 10:05 5Chromium

0.015 U 0.00790.25 mg/L 10/17/11 12:41 10/20/11 10:05 5Lead

0.0065 U 0.00340.25 mg/L 10/17/11 12:41 10/20/11 10:05 5Silver

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-C ^5 LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18180 Prep Batch: 17618

LOQ DL

Cadmium 0.0040 U 0.25 0.0012 mg/L 10/17/11 12:41 10/20/11 14:55 5

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

0.030 U 0.0170.25 mg/L 10/17/11 12:41 10/20/11 14:55 5Selenium

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18485 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Chromium 0.013 U 5.00 5.11 D mg/L 102

Analyte

MS MS

DUnitResult Qualifier %Rec

Silver 0.0065 U 1.00 1.02 D mg/L 102

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18485 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Arsenic 0.13 U 5.00 5.22 D mg/L 104

Analyte

MS MS

DUnitResult Qualifier %Rec

Barium 0.68 J D 50.0 52.4 D mg/L 104
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 6010B/DOD - Metals (ICP) (Continued)

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18180 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Cadmium 0.028 J D 1.00 1.04 D mg/L 101

Analyte

MS MS

DUnitResult Qualifier %Rec

Selenium 0.030 U 1.00 1.10 D mg/L 110

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18499 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Lead 54 D 5.00 60.3 D 4 mg/L 121

Analyte

MS MS

DUnitResult Qualifier %Rec

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18485 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Chromium 0.013 U 5.00 5.12 D mg/L 102 0.000

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec

Silver 0.0065 U 1.00 1.02 D mg/L 102 0.000

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18485 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Arsenic 0.13 U 5.00 5.15 D mg/L 103 1.17

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec

Barium 0.68 J D 50.0 52.2 D mg/L 103 0.000

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18180 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Cadmium 0.028 J D 1.00 1.03 D mg/L 100 1.00

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec

Selenium 0.030 U 1.00 1.09 D mg/L 109 0.000

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: TCLP

Analysis Batch: 18499 Prep Batch: 17618

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Lead 54 D 5.00 59.8 D 4 mg/L 111 1.00

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec

Method: 7470A/DOD - Mercury (CVAA)

Client Sample ID: Method BlankLab Sample ID: MB 180-17774/7-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17888 Prep Batch: 17774

LOQ DL

Mercury 0.000000075 U 0.00020 0.000038 mg/L 10/18/11 11:00 10/18/11 17:19 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 7470A/DOD - Mercury (CVAA) (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17774/8-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17888 Prep Batch: 17774

Spike

Added

% Rec.

Limits

Mercury 0.00250 0.00274 mg/L 110 80 - 120

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Client Sample ID: Method BlankLab Sample ID: LB 180-17351/8-F LB

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17888 Prep Batch: 17774

LOQ DL

Mercury 0.000000075 U 0.00020 0.000038 mg/L 10/18/11 11:00 10/18/11 17:22 1

LB LB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17888 Prep Batch: 17774

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Mercury 0.000000075 U 0.00500 0.00526 mg/L 105 80 - 120

Analyte

MS MS

DUnitResult Qualifier %Rec

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: TCLP

Analysis Batch: 17888 Prep Batch: 17774

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Mercury 0.000000075 U 0.00500 0.00523 mg/L 105 80 - 120 1 20

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec

Method: 1020B - Ignitability, Small Scale Closed-Cup Method

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 DU

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17254

Sample

Result

Sample

Qualifier Limit

Ignitability >140 >140 Degrees F NC 20

Analyte

 RPDDU DU

DUnitResult Qualifier RPD

Method: 9012A - Cyanide, Total and/or Amenable

Client Sample ID: Method BlankLab Sample ID: MB 180-17272/5-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17333 Prep Batch: 17272

LOQ DL

Cyanide, Total 0.25 U 0.50 0.097 mg/Kg 10/13/11 10:20 10/13/11 12:44 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: Lab Control SampleLab Sample ID: HLCS 180-17272/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17333 Prep Batch: 17272

Spike

Added

% Rec.

Limits

Cyanide, Total 0.250 0.238 mg/Kg 95 90 - 110

Analyte

HLCS HLCS

DUnitResult Qualifier %Rec

TestAmerica Pittsburgh
Page 27 of 39 11/02/2011

1

2

3

4

5

6

7

8

9

10

11

12



QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 9012A - Cyanide, Total and/or Amenable (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-17272/3-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17333 Prep Batch: 17272

Spike

Added

% Rec.

Limits

Cyanide, Total 53.3 50.2 mg/Kg 94 38 - 162

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-17272/4-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17333 Prep Batch: 17272

Spike

Added

% Rec.

Limits Limit

Cyanide, Total 53.3 49.0 mg/Kg 92 38 - 162 2 20

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

Client Sample ID: Lab Control SampleLab Sample ID: LLCS 180-17272/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17333 Prep Batch: 17272

Spike

Added

% Rec.

Limits

Cyanide, Total 0.0500 0.0454 mg/Kg 91 90 - 110

Analyte

LLCS LLCS

DUnitResult Qualifier %Rec

Method: 9023 - Organic Halides, Extractable (EOX)

Client Sample ID: Method BlankLab Sample ID: MB 680-218216/1

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218216

LOQ DL

Halogens, Extractable Organic 10 U 20 10 mg/Kg 10/19/11 08:00 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: Lab Control SampleLab Sample ID: LCS 680-218216/2

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218216

Spike

Added

% Rec.

Limits

Halogens, Extractable Organic 49.2 37.2 mg/Kg 76 60 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MS

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218216

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits

Halogens, Extractable Organic 14 U 63.0 48.0 mg/Kg 76 60 - 140☼

Analyte

MS MS

DUnitResult Qualifier %Rec

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 MSD

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 218216

Sample

Result

Sample

Qualifier

Spike

Added

% Rec.

Limits Limit

Halogens, Extractable Organic 14 U 65.2 55.2 mg/Kg 85 60 - 140 14 50☼

Analyte

 RPDMSD MSD

DUnitResult Qualifier RPD%Rec
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QC Sample Results
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Method: 9034 - Sulfide, Acid soluble and Insoluble (Titrimetric)

Client Sample ID: Method BlankLab Sample ID: MB 180-16973/1-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17046 Prep Batch: 16973

LOQ DL

Sulfide 15 U 30 6.0 mg/Kg 10/11/11 11:00 10/11/11 17:25 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-16973/2-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17046 Prep Batch: 16973

Spike

Added

% Rec.

Limits

Sulfide 192 175 mg/Kg 91 85 - 115

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-16973/3-A

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 17046 Prep Batch: 16973

Spike

Added

% Rec.

Limits Limit

Sulfide 192 170 mg/Kg 88 85 - 115 3 20

Analyte

 RPDLCSD LCSD

DUnitResult Qualifier RPD%Rec

Method: Moisture - Percent Moisture

Client Sample ID: WC-01-COMPLab Sample ID: 180-4657-2 DU

Matrix: Solid Prep Type: Total/NA

Analysis Batch: 16962

Sample

Result

Sample

Qualifier Limit

Percent Moisture 30 25 % 18 20

Analyte

 RPDDU DU

DUnitResult Qualifier RPD

Percent Solids 70 75 % 7 20
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

GC/MS VOA

Prep Batch: 17073

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 5030B180-4657-1 WC-01-GRAB

Total/NA Solid 5030B180-4657-3 WC-02-GRAB

Total/NA Solid 5030B180-4657-5 WC-03-GRAB

Total/NA Solid 5030BLCS 180-17073/2-A Lab Control Sample

Total/NA Solid 5030BMB 180-17073/1-A Method Blank

Analysis Batch: 17198

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8260B/DoD 17073180-4657-1 WC-01-GRAB

Total/NA Solid 8260B/DoD 17073180-4657-3 WC-02-GRAB

Total/NA Solid 8260B/DoD 17073180-4657-5 WC-03-GRAB

Total/NA Solid 8260B/DoD 17073LCS 180-17073/2-A Lab Control Sample

Total/NA Solid 8260B/DoD 17073MB 180-17073/1-A Method Blank

Leach Batch: 17353

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 1311180-4657-2 WC-01-COMP

TCLP Solid 1311180-4657-4 WC-02-COMP

TCLP Solid 1311180-4657-6 WC-03-COMP

TCLP Solid 1311LB 180-17353/4-A LB Method Blank

Analysis Batch: 17629

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 8260B/DoD180-4657-2 WC-01-COMP

TCLP Solid 8260B/DoD180-4657-4 WC-02-COMP

TCLP Solid 8260B/DoD180-4657-6 WC-03-COMP

TCLP Solid 8260B/DoDLB 180-17353/4-A LB Method Blank

Total/NA Solid 8260B/DoDLCS 180-17629/6 Lab Control Sample

GC/MS Semi VOA

Leach Batch: 17351

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 1311180-4657-2 WC-01-COMP

TCLP Solid 1311180-4657-4 WC-02-COMP

TCLP Solid 1311180-4657-6 WC-03-COMP

Prep Batch: 17600

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 3520C 17351180-4657-2 WC-01-COMP

TCLP Solid 3520C 17351180-4657-4 WC-02-COMP

TCLP Solid 3520C 17351180-4657-6 WC-03-COMP

Total/NA Solid 3520CLB 180-17600/4-A LB Method Blank

Total/NA Solid 3520CLCS 180-17600/2-A Lab Control Sample

Total/NA Solid 3520CLCSD 180-17600/3-A Lab Control Sample Dup

Total/NA Solid 3520CMB 180-17600/1-A Method Blank

Analysis Batch: 18155

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 8270C/DoD 17600180-4657-2 WC-01-COMP

TCLP Solid 8270C/DoD 17600180-4657-4 WC-02-COMP

TCLP Solid 8270C/DoD 17600180-4657-6 WC-03-COMP
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

GC/MS Semi VOA (Continued)

Analysis Batch: 18155 (Continued)

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8270C/DoD 17600LB 180-17600/4-A LB Method Blank

Total/NA Solid 8270C/DoD 17600LCS 180-17600/2-A Lab Control Sample

Total/NA Solid 8270C/DoD 17600LCSD 180-17600/3-A Lab Control Sample Dup

Total/NA Solid 8270C/DoD 17600MB 180-17600/1-A Method Blank

GC VOA

Analysis Batch: 218013

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8015B180-4657-4 WC-02-COMP

Total/NA Solid 8015B180-4657-6 WC-03-COMP

Total/NA Solid 8015BLCS 680-218013/3 Lab Control Sample

Total/NA Solid 8015BLCSD 680-218013/4 Lab Control Sample Dup

Total/NA Solid 8015BMB 680-218013/5 Method Blank

Analysis Batch: 218088

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8015B180-4657-2 WC-01-COMP

Total/NA Solid 8015BLCS 680-218088/7 Lab Control Sample

Total/NA Solid 8015BLCSD 680-218088/8 Lab Control Sample Dup

Total/NA Solid 8015BMB 680-218088/9 Method Blank

GC Semi VOA

Prep Batch: 16933

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 3541180-4657-2 WC-01-COMP

Total/NA Solid 3541180-4657-4 WC-02-COMP

Total/NA Solid 3541180-4657-6 WC-03-COMP

Total/NA Solid 3541LCS 180-16933/2-C Lab Control Sample

Total/NA Solid 3541MB 180-16933/1-C Method Blank

Leach Batch: 17351

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 1311180-4657-2 WC-01-COMP

TCLP Solid 1311180-4657-4 WC-02-COMP

TCLP Solid 1311180-4657-6 WC-03-COMP

TCLP Solid 1311LB 180-17351/8-D LB Method Blank

TCLP Solid 1311LB 180-17351/8-E LB Method Blank

Analysis Batch: 17566

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8082/DOD 16933180-4657-2 WC-01-COMP

Total/NA Solid 8082/DOD 16933180-4657-4 WC-02-COMP

Total/NA Solid 8082/DOD 16933180-4657-6 WC-03-COMP

Total/NA Solid 8082/DOD 16933LCS 180-16933/2-C Lab Control Sample

Total/NA Solid 8082/DOD 16933MB 180-16933/1-C Method Blank

Prep Batch: 17672

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 3510C 17351180-4657-2 WC-01-COMP

TCLP Solid 3510C 17351180-4657-4 WC-02-COMP
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

GC Semi VOA (Continued)

Prep Batch: 17672 (Continued)

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 3510C 17351180-4657-6 WC-03-COMP

TCLP Solid 3510C 17351LB 180-17351/8-D LB Method Blank

Total/NA Solid 3510CLCS 180-17672/2-A Lab Control Sample

Total/NA Solid 3510CLCSD 180-17672/3-A Lab Control Sample Dup

Total/NA Solid 3510CMB 180-17672/1-A Method Blank

Prep Batch: 17691

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 8151A 17351180-4657-2 WC-01-COMP

TCLP Solid 8151A 17351180-4657-4 WC-02-COMP

TCLP Solid 8151A 17351180-4657-6 WC-03-COMP

TCLP Solid 8151A 17351LB 180-17351/8-E LB Method Blank

Total/NA Solid 8151ALCS 180-17691/2-A Lab Control Sample

Total/NA Solid 8151ALCSD 180-17691/3-A Lab Control Sample Dup

Total/NA Solid 8151AMB 180-17691/1-A Method Blank

Analysis Batch: 17798

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 8081/DOD 17672180-4657-2 WC-01-COMP

TCLP Solid 8081/DOD 17672180-4657-4 WC-02-COMP

TCLP Solid 8081/DOD 17672180-4657-6 WC-03-COMP

TCLP Solid 8081/DOD 17672LB 180-17351/8-D LB Method Blank

Total/NA Solid 8081/DOD 17672LCS 180-17672/2-A Lab Control Sample

Total/NA Solid 8081/DOD 17672LCSD 180-17672/3-A Lab Control Sample Dup

Total/NA Solid 8081/DOD 17672MB 180-17672/1-A Method Blank

Analysis Batch: 19116

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 8151/DOD 17691180-4657-2 WC-01-COMP

TCLP Solid 8151/DOD 17691180-4657-4 WC-02-COMP

TCLP Solid 8151/DOD 17691180-4657-6 WC-03-COMP

TCLP Solid 8151/DOD 17691LB 180-17351/8-E LB Method Blank

Total/NA Solid 8151/DOD 17691LCS 180-17691/2-A Lab Control Sample

Total/NA Solid 8151/DOD 17691LCSD 180-17691/3-A Lab Control Sample Dup

Total/NA Solid 8151/DOD 17691MB 180-17691/1-A Method Blank

Prep Batch: 217803

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 3546180-4657-2 WC-01-COMP

Total/NA Solid 3546180-4657-6 WC-03-COMP

Total/NA Solid 3546LCS 680-217803/16-A Lab Control Sample

Total/NA Solid 3546MB 680-217803/15-A Method Blank

Analysis Batch: 217842

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8015B 217803180-4657-6 WC-03-COMP

Total/NA Solid 8015B 217803LCS 680-217803/16-A Lab Control Sample

Total/NA Solid 8015B 217803MB 680-217803/15-A Method Blank

Analysis Batch: 217843

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8015B 217803180-4657-2 WC-01-COMP
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

GC Semi VOA (Continued)

Prep Batch: 218080

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 3546180-4657-4 WC-02-COMP

Total/NA Solid 3546LCS 680-218080/12-A Lab Control Sample

Total/NA Solid 3546MB 680-218080/11-A Method Blank

Analysis Batch: 218215

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 8015B 218080180-4657-4 WC-02-COMP

Total/NA Solid 8015B 218080LCS 680-218080/12-A Lab Control Sample

Total/NA Solid 8015B 218080MB 680-218080/11-A Method Blank

Metals

Leach Batch: 17351

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 1311180-4657-2 WC-01-COMP

TCLP Solid 1311180-4657-2 MS WC-01-COMP

TCLP Solid 1311180-4657-2 MS WC-01-COMP

TCLP Solid 1311180-4657-2 MSD WC-01-COMP

TCLP Solid 1311180-4657-2 MSD WC-01-COMP

TCLP Solid 1311180-4657-4 WC-02-COMP

TCLP Solid 1311180-4657-6 WC-03-COMP

TCLP Solid 1311LB 180-17351/8-C ^5 LB Method Blank

TCLP Solid 1311LB 180-17351/8-F LB Method Blank

Prep Batch: 17618

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 3010A 17351180-4657-2 WC-01-COMP

TCLP Solid 3010A 17351180-4657-2 MS WC-01-COMP

TCLP Solid 3010A 17351180-4657-2 MSD WC-01-COMP

TCLP Solid 3010A 17351180-4657-4 WC-02-COMP

TCLP Solid 3010A 17351180-4657-6 WC-03-COMP

TCLP Solid 3010A 17351LB 180-17351/8-C ^5 LB Method Blank

Total/NA Solid 3010ALCS 180-17618/8-A ^5 Lab Control Sample

Total/NA Solid 3010AMB 180-17618/7-A Method Blank

Prep Batch: 17774

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 7470A 17351180-4657-2 WC-01-COMP

TCLP Solid 7470A 17351180-4657-2 MS WC-01-COMP

TCLP Solid 7470A 17351180-4657-2 MSD WC-01-COMP

TCLP Solid 7470A 17351180-4657-4 WC-02-COMP

TCLP Solid 7470A 17351180-4657-6 WC-03-COMP

TCLP Solid 7470A 17351LB 180-17351/8-F LB Method Blank

Total/NA Solid 7470ALCS 180-17774/8-A Lab Control Sample

Total/NA Solid 7470AMB 180-17774/7-A Method Blank

Analysis Batch: 17888

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 7470A/DOD 17774180-4657-2 WC-01-COMP

TCLP Solid 7470A/DOD 17774180-4657-2 MS WC-01-COMP

TCLP Solid 7470A/DOD 17774180-4657-2 MSD WC-01-COMP

TCLP Solid 7470A/DOD 17774180-4657-4 WC-02-COMP

TestAmerica Pittsburgh
Page 33 of 39 11/02/2011

1

2

3

4

5

6

7

8

9

10

11

12



QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

Metals (Continued)

Analysis Batch: 17888 (Continued)

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 7470A/DOD 17774180-4657-6 WC-03-COMP

TCLP Solid 7470A/DOD 17774LB 180-17351/8-F LB Method Blank

Total/NA Solid 7470A/DOD 17774LCS 180-17774/8-A Lab Control Sample

Total/NA Solid 7470A/DOD 17774MB 180-17774/7-A Method Blank

Analysis Batch: 18180

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 6010B/DOD 17618180-4657-2 WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MS WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MSD WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-4 WC-02-COMP

TCLP Solid 6010B/DOD 17618180-4657-6 WC-03-COMP

TCLP Solid 6010B/DOD 17618LB 180-17351/8-C ^5 LB Method Blank

Total/NA Solid 6010B/DOD 17618LCS 180-17618/8-A ^5 Lab Control Sample

Total/NA Solid 6010B/DOD 17618MB 180-17618/7-A Method Blank

Analysis Batch: 18485

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 6010B/DOD 17618180-4657-2 WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MS WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MS WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MSD WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MSD WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-4 WC-02-COMP

TCLP Solid 6010B/DOD 17618180-4657-6 WC-03-COMP

TCLP Solid 6010B/DOD 17618LB 180-17351/8-C ^5 LB Method Blank

Total/NA Solid 6010B/DOD 17618LCS 180-17618/8-A ^5 Lab Control Sample

Total/NA Solid 6010B/DOD 17618MB 180-17618/7-A Method Blank

Analysis Batch: 18499

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

TCLP Solid 6010B/DOD 17618180-4657-2 WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MS WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-2 MSD WC-01-COMP

TCLP Solid 6010B/DOD 17618180-4657-6 WC-03-COMP

General Chemistry

Analysis Batch: 16962

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid Moisture180-4657-1 WC-01-GRAB

Total/NA Solid Moisture180-4657-2 WC-01-COMP

Total/NA Solid Moisture180-4657-2 DU WC-01-COMP

Total/NA Solid Moisture180-4657-3 WC-02-GRAB

Total/NA Solid Moisture180-4657-4 WC-02-COMP

Total/NA Solid Moisture180-4657-5 WC-03-GRAB

Total/NA Solid Moisture180-4657-6 WC-03-COMP

Prep Batch: 16973

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9030B180-4657-2 WC-01-COMP
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

General Chemistry (Continued)

Prep Batch: 16973 (Continued)

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9030B180-4657-4 WC-02-COMP

Total/NA Solid 9030B180-4657-6 WC-03-COMP

Total/NA Solid 9030BLCS 180-16973/2-A Lab Control Sample

Total/NA Solid 9030BLCSD 180-16973/3-A Lab Control Sample Dup

Total/NA Solid 9030BMB 180-16973/1-A Method Blank

Analysis Batch: 17006

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9045C180-4657-2 WC-01-COMP

Total/NA Solid 9045C180-4657-4 WC-02-COMP

Total/NA Solid 9045C180-4657-6 WC-03-COMP

Total/NA Solid 9045CLCS 180-17006/1 Lab Control Sample

Analysis Batch: 17046

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9034 16973180-4657-2 WC-01-COMP

Total/NA Solid 9034 16973180-4657-4 WC-02-COMP

Total/NA Solid 9034 16973180-4657-6 WC-03-COMP

Total/NA Solid 9034 16973LCS 180-16973/2-A Lab Control Sample

Total/NA Solid 9034 16973LCSD 180-16973/3-A Lab Control Sample Dup

Total/NA Solid 9034 16973MB 180-16973/1-A Method Blank

Analysis Batch: 17254

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 1020B180-4657-2 WC-01-COMP

Total/NA Solid 1020B180-4657-2 DU WC-01-COMP

Total/NA Solid 1020B180-4657-4 WC-02-COMP

Total/NA Solid 1020B180-4657-6 WC-03-COMP

Prep Batch: 17272

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9012A180-4657-2 WC-01-COMP

Total/NA Solid 9012A180-4657-4 WC-02-COMP

Total/NA Solid 9012A180-4657-6 WC-03-COMP

Total/NA Solid 9012AHLCS 180-17272/2-A Lab Control Sample

Total/NA Solid 9012ALCS 180-17272/3-A Lab Control Sample

Total/NA Solid 9012ALCSD 180-17272/4-A Lab Control Sample Dup

Total/NA Solid 9012ALLCS 180-17272/1-A Lab Control Sample

Total/NA Solid 9012AMB 180-17272/5-A Method Blank

Analysis Batch: 17333

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9012A 17272180-4657-2 WC-01-COMP

Total/NA Solid 9012A 17272180-4657-4 WC-02-COMP

Total/NA Solid 9012A 17272180-4657-6 WC-03-COMP

Total/NA Solid 9012A 17272HLCS 180-17272/2-A Lab Control Sample

Total/NA Solid 9012A 17272LCS 180-17272/3-A Lab Control Sample

Total/NA Solid 9012A 17272LCSD 180-17272/4-A Lab Control Sample Dup

Total/NA Solid 9012A 17272LLCS 180-17272/1-A Lab Control Sample

Total/NA Solid 9012A 17272MB 180-17272/5-A Method Blank
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QC Association Summary
TestAmerica Job ID: 180-4657-1Client: ECS Mid-Atlantic LLC

Project/Site: Oceana Salvage Yard Soil Removal

General Chemistry (Continued)

Analysis Batch: 218216

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Total/NA Solid 9023180-4657-2 WC-01-COMP

Total/NA Solid 9023180-4657-2 MS WC-01-COMP

Total/NA Solid 9023180-4657-2 MSD WC-01-COMP

Total/NA Solid 9023180-4657-4 WC-02-COMP

Total/NA Solid 9023180-4657-6 WC-03-COMP

Total/NA Solid 9023LCS 680-218216/2 Lab Control Sample

Total/NA Solid 9023MB 680-218216/1 Method Blank
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Login Sample Receipt Checklist

Client: ECS Mid-Atlantic LLC Job Number: 180-4657-1

Login Number: 4657

Question Answer Comment

Creator: O'Donell, Brandon R

List Source: TestAmerica Pittsburgh

List Number: 1

N/ARadioactivity either was not measured or, if measured, is at or below 

background

TrueThe cooler's custody seal, if present, is intact.

TrueThe cooler or samples do not appear to have been compromised or 

tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the sample IDs on the containers and 

the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 

MS/MSDs

N/AVOA sample vials do not have headspace or bubble is <6mm (1/4") in 

diameter.

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.
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Login Sample Receipt Checklist

Client: ECS Mid-Atlantic LLC Job Number: 180-4657-1

Login Number: 4657

Question Answer Comment

Creator: Howard, Brandon L

List Source: TestAmerica Savannah

List Creation: 10/13/11 04:25 PMList Number: 1

N/ARadioactivity either was not measured or, if measured, is at or below 

background

TrueThe cooler's custody seal, if present, is intact.

TrueThe cooler or samples do not appear to have been compromised or 

tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

N/AIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the sample IDs on the containers and 

the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

N/ASample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 

MS/MSDs

N/AVOA sample vials do not have headspace or bubble is <6mm (1/4") in 

diameter.

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

TestAmerica Pittsburgh
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12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

Mike Burkett
MT2
14045 W. 66th Ave.
Arvada, CO 80004

Report Summary

Monday April 30, 2012

Report Number: L572041

Samples Received: 04/21/12

Client Project: 

Description: Oceana Salvage

The analytical results in this report are based upon information supplied
by you, the client, and are for your exclusive use.  If you have any
questions regarding this data package, please do not hesitate to call.

Entire Report Reviewed By: ____________________________________

Mark W. Beasley , ESC Representative

Laboratory Certification Numbers
A2LA - 1461-01, AIHA - 100789, AL - 40660, CA - 01157CA, CT - PH-0197,
FL - E87487, GA - 923, IN - C-TN-01, KY - 90010, KYUST - 0016,
NC - ENV375/DW21704/BIO041, ND - R-140. NJ - TN002, NJ NELAP - TN002,
SC - 84004, TN - 2006, VA - 460132, WV - 233, AZ - 0612,
MN - 047-999-395, NY - 11742, WI - 998093910, NV - TN000032011-1,
TX - T104704245-11-3, OK - 9915, PA - 68-02979

Accreditation is only applicable to the test methods specified on each scope of accreditation held
by ESC Lab Sciences.
Note: The use of the preparatory EPA Method 3511 is not approved or endorsed by the CA ELAP.

This report may not be reproduced, except in full, without written approval from ESC Lab Sciences.
Where applicable, sampling conducted by ESC is performed per guidance provided
in laboratory standard operating procedures: 060302, 060303, and 060304.
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12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

REPORT OF ANALYSIS                                                                               
Mike Burkett                                                          April 30,2012                      
MT2                                                                                                      
14045 W. 66th Ave.                                                                                       
Arvada, CO 80004                                                                                         

ESC Sample # :   L572041-01        
Date Received   :   April     21, 2012                                                                   
Description     :   Oceana Salvage                                                                       

Site ID :                          
Sample ID       :   OS-N  0-2 FT                                                                         

Project :                          
Collected By    :                                                                                        
Collection Date :   04/20/12 11:00                                                                      

Parameter                             Result   Det. Limit Units   Limit  Method   Date/Time    By  Dil   

TCLP Extraction                       -                                1311    04/28/12 0747 AJN 1     

Lead                                0.032      0.010     mg/l    5.0   6010B   04/30/12 1125 JBC 1     

BDL - Below Detection Limit                                                                              
Det. Limit - Estimated Quantitation Limit(EQL)                                                           
Limit - Maximum Contaminant Level as established by the US EPA                                           
Note:                                                                                                    
The reported analytical results relate only to the sample submitted.                                     
This report shall not be reproduced, except in full, without the written approval from ESC.              
.                                                                                                        
Reported: 04/30/12 13:05 Printed: 04/30/12 13:05                                                         

Page 2 of  5  



12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

REPORT OF ANALYSIS                                                                               
Mike Burkett                                                          April 30,2012                      
MT2                                                                                                      
14045 W. 66th Ave.                                                                                       
Arvada, CO 80004                                                                                         

ESC Sample # :   L572041-02        
Date Received   :   April     21, 2012                                                                   
Description     :   Oceana Salvage                                                                       

Site ID :                          
Sample ID       :   OS-S  0-2 FT                                                                         

Project :                          
Collected By    :                                                                                        
Collection Date :   04/20/12 11:15                                                                      

Parameter                             Result   Det. Limit Units   Limit  Method   Date/Time    By  Dil   

TCLP Extraction                       -                                1311    04/28/12 0747 AJN 1     

Lead                                 0.30      0.010     mg/l    5.0   6010B   04/30/12 1158 JBC 1     

BDL - Below Detection Limit                                                                              
Det. Limit - Estimated Quantitation Limit(EQL)                                                           
Limit - Maximum Contaminant Level as established by the US EPA                                           
Note:                                                                                                    
The reported analytical results relate only to the sample submitted.                                     
This report shall not be reproduced, except in full, without the written approval from ESC.              
.                                                                                                        
Reported: 04/30/12 13:05 Printed: 04/30/12 13:05                                                         
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Summary of Remarks For Samples Printed
04/30/12 at 13:05:37

TSR Signing Reports: 134
R4 - Rush: Three Day

Sample: L572041-01 Account: MT2WRCO Received: 04/21/12 10:20 Due Date: 04/30/12 00:00 RPT Date: 04/30/12 13:05 
Relogged from L571539-01 MS 4/26
Sample: L572041-02 Account: MT2WRCO Received: 04/21/12 10:20 Due Date: 04/30/12 00:00 RPT Date: 04/30/12 13:05 
Relogged from L571539-02 MS 4/26



12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970
MT2                                     
Mike Burkett                                    
14045 W. 66th Ave.                                  Quality Assurance Report

Level II
Arvada, CO 80004                                                                                            April 30, 2012

L572041

Laboratory Blank
Analyte                                 Result          Units        % Rec            Limit            Batch    Date Analyzed  

Lead                                    < .05           mg/l                                           WG590190 04/30/12 10:20 

Duplicate
Analyte                                 Units      Result     Duplicate    RPD           Limit          Ref Samp      Batch    

Lead                                    mg/l     0            0            0            20              L572143-02    WG590190 

Laboratory Control Sample
Analyte                                 Units       Known Val          Result         % Rec            Limit          Batch    

Lead                                    mg/l        1.13             1.16             103.             85-115         WG590190 

Matrix Spike
Analyte                                 Units    MS Res    Ref Res    TV     % Rec        Limit        Ref Samp       Batch    

Lead                                    mg/l     1.15      0         1.13    102.         75-125       L572143-02     WG590190 

Matrix Spike Duplicate
Analyte                                 Units  MSD      Ref      %Rec        Limit       RPD     Limit Ref Samp       Batch    

Lead                                    mg/l   1.20     1.15     106.        75-125      4.26    20    L572143-02     WG590190 

Batch number /Run number / Sample number cross reference

WG589937: R2148573: L572041-01 02
WG590190: R2149374: L572041-01 02

* * Calculations are performed prior to rounding of reported values.
* Performance of this Analyte is outside of established criteria.
For additional information, please see Attachment A 'List of Analytes with QC Qualifiers.'
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12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970
MT2                                     
Mike Burkett                                    
14045 W. 66th Ave.                                  Quality Assurance Report

Level II
Arvada, CO 80004                                                                                            April 30, 2012

L572041

The data package includes a summary of the analytic results of the quality
control samples required by the SW-846 or CWA methods.  The quality control
samples include a method blank, a laboratory control sample, and the matrix
spike/matrix spike duplicate analysis.  If a target parameter is outside
the method limits, every sample that is effected is flagged with the
appropriate qualifier in Appendix B of the analytic report.

Method Blank - an aliquot of reagent water carried through the
entire analytic process.  The method blank results indicate if
any possible contamination exposure during the sample handling,
digestion or extraction process, and analysis.  Concentrations of
target analytes above the reporting limit in the method blank are
qualified with the "B" qualifier.

Laboratory Control Sample - is a sample of known concentration
that is carried through the digestion/extraction and analysis
process.  The percent recovery, expressed as a percentage of the
theoretical concentration, has statistical control limits
indicating that the analytic process is "in control".  If a
target analyte is outside the control limits for the laboratory
control sample or any other control sample, the parameter is
flagged with a "J4" qualifier for all effected samples.

Matrix Spike and Matrix Spike Duplicate  - is two aliquots of an
environmental sample that is spiked with known concentrations of
target analytes.  The percent recovery of the target analytes
also has statistical control limits.  If any recoveries that are
outside the method control limits, the sample that was selected
for matrix spike/matrix spike duplicate analysis is flagged with
either a "J5" or a "J6".  The relative percent difference (%RPD)
between the matrix spike and the matrix spike duplicate
recoveries is all calculated.  If the RPD is above the method
limit, the effected samples are flagged with a "J3" qualifier.
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Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10405-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO18

Client Matrix: % Moisture: 18.1

180-10405-1

Solid

Date Sampled:  05/02/2012 1045

Date Received: 05/03/2012 1015

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 2.0 Initial Weight/Volume: 00001.05   g

05/14/2012  1515 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

220 0.700.37Lead

TestAmerica Pittsburgh 06/05/2012Page 9 of 526



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10405-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO19

Client Matrix: % Moisture: 22.2

180-10405-2

Solid

Date Sampled:  05/02/2012 1230

Date Received: 05/03/2012 1015

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 50 Initial Weight/Volume: 00001.05   g

05/14/2012  1520 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

5000 D 189.6Lead

TestAmerica Pittsburgh 06/05/2012Page 10 of 526



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10405-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO20

Client Matrix: % Moisture: 23.1

180-10405-3

Solid

Date Sampled:  05/02/2012 1315

Date Received: 05/03/2012 1015

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 2.0 Initial Weight/Volume: 00001.17   g

05/14/2012  1525 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

160 0.670.35Lead

TestAmerica Pittsburgh 06/05/2012Page 11 of 526



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10405-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO21

Client Matrix: % Moisture: 27.1

180-10405-4

Solid

Date Sampled:  05/02/2012 1400

Date Received: 05/03/2012 1015

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 10 Initial Weight/Volume: 00001.10   g

05/14/2012  1530 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

540 D J 3.72.0Lead

TestAmerica Pittsburgh 06/05/2012Page 12 of 526







Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO22

Client Matrix: % Moisture: 23.4

180-10488-1

Solid

Date Sampled:  05/03/2012 0710

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 50 Initial Weight/Volume: 00001.14   g

05/14/2012  1555 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

3400 D 179.0Lead

TestAmerica Pittsburgh 05/22/2012Page 10 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO23

Client Matrix: % Moisture: 20.2

180-10488-2

Solid

Date Sampled:  05/03/2012 0800

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 5.0 Initial Weight/Volume: 00001.09   g

05/14/2012  1611 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

520 D 1.70.90Lead

TestAmerica Pittsburgh 05/22/2012Page 11 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO24

Client Matrix: % Moisture: 19.5

180-10488-3

Solid

Date Sampled:  05/03/2012 1020

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 2.0 Initial Weight/Volume: 00001.12   g

05/14/2012  1616 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

130 0.670.35Lead

TestAmerica Pittsburgh 05/22/2012Page 12 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO25

Client Matrix: % Moisture: 16.6

180-10488-4

Solid

Date Sampled:  05/03/2012 1215

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 1.0 Initial Weight/Volume: 00001.05   g

05/14/2012  1651 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

27 0.340.18Lead

TestAmerica Pittsburgh 05/22/2012Page 13 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO26

Client Matrix: % Moisture: 16.6

180-10488-5

Solid

Date Sampled:  05/03/2012 1305

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 2.0 Initial Weight/Volume: 00001.04   g

05/14/2012  1621 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

140 0.690.36Lead

TestAmerica Pittsburgh 05/22/2012Page 14 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO27

Client Matrix: % Moisture: 15.0

180-10488-6

Solid

Date Sampled:  05/03/2012 1405

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 10 Initial Weight/Volume: 00001.07   g

05/14/2012  1626 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

880 D 3.31.7Lead

TestAmerica Pittsburgh 05/22/2012Page 15 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO17

Client Matrix: % Moisture: 21.2

180-10488-7

Solid

Date Sampled:  05/04/2012 0725

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 10 Initial Weight/Volume: 00001.15   g

05/14/2012  1631 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

740 D 3.31.7Lead

TestAmerica Pittsburgh 05/22/2012Page 16 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO16

Client Matrix: % Moisture: 22.2

180-10488-8

Solid

Date Sampled:  05/04/2012 0920

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 10 Initial Weight/Volume: 00001.24   g

05/14/2012  1636 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

790 D 3.11.6Lead

TestAmerica Pittsburgh 05/22/2012Page 17 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO14

Client Matrix: % Moisture: 17.2

180-10488-9

Solid

Date Sampled:  05/04/2012 1100

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 100 Initial Weight/Volume: 00001.17   g

05/14/2012  1641 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

7500 D 3116Lead

TestAmerica Pittsburgh 05/22/2012Page 18 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO13

Client Matrix: % Moisture: 21.0

180-10488-10

Solid

Date Sampled:  05/04/2012 1125

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 10 Initial Weight/Volume: 00001.24   g

05/14/2012  1646 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

870 D 3.11.6Lead

TestAmerica Pittsburgh 05/22/2012Page 19 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO12

Client Matrix: % Moisture: 31.2

180-10488-11

Solid

Date Sampled:  05/04/2012 1250

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 25 Initial Weight/Volume: 00001.07   g

05/14/2012  1656 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

3000 D 105.3Lead

TestAmerica Pittsburgh 05/22/2012Page 20 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO11

Client Matrix: % Moisture: 22.9

180-10488-12

Solid

Date Sampled:  05/04/2012 1430

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 1.0 Initial Weight/Volume: 00001.02   g

05/14/2012  1711 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

39 0.380.20Lead

TestAmerica Pittsburgh 05/22/2012Page 21 of 554



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10488-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO10

Client Matrix: % Moisture: 28.8

180-10488-13

Solid

Date Sampled:  05/04/2012 1450

Date Received: 05/05/2012 1000

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20514C.asc

Dilution: 1.0 Initial Weight/Volume: 00001.07   g

05/14/2012  1510 Final Weight/Volume: 100   mL

05/09/2012  1337

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36033

180-35581Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

78 0.390.21Lead

TestAmerica Pittsburgh 05/22/2012Page 22 of 554





Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10573-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SO09

Client Matrix: % Moisture: 25.9

180-10573-1

Solid

Date Sampled:  05/07/2012 0730

Date Received: 05/09/2012 1030

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20518A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.12   g

05/18/2012  1452 Final Weight/Volume: 100   mL

05/16/2012  1524

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36589

180-36235Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

250 D J 1.80.95Lead

TestAmerica Pittsburgh 05/24/2012Page 9 of 530



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10573-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SS1

Client Matrix: % Moisture: 23.4

180-10573-2

Solid

Date Sampled:  05/07/2012 1250

Date Received: 05/09/2012 1030

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20518A.asc

Dilution: 100 Initial Weight/Volume: 00001.01   g

05/18/2012  1517 Final Weight/Volume: 100   mL

05/16/2012  1524

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36589

180-36235Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

8400 D 3920Lead

TestAmerica Pittsburgh 05/24/2012Page 10 of 530



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-10573-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-SS2

Client Matrix: % Moisture: 19.0

180-10573-3

Solid

Date Sampled:  05/07/2012 1335

Date Received: 05/09/2012 1030

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20518A.asc

Dilution: 100 Initial Weight/Volume: 00001.03   g

05/18/2012  1522 Final Weight/Volume: 100   mL

05/16/2012  1524

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-36589

180-36235Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

6400 D 3619Lead

TestAmerica Pittsburgh 05/24/2012Page 11 of 530





Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-NS1

Client Matrix: % Moisture: 20.5

180-11898-1

Solid

Date Sampled:  06/25/2012 0945

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20627A.asc

Dilution: 50 Initial Weight/Volume: 00001.03   g

06/27/2012  1112 Final Weight/Volume: 100   mL

06/26/2012  1541

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40183

180-40082Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

4000 D J 189.6Lead

TestAmerica Pittsburgh 06/30/2012Page 9 of 469



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-NS2

Client Matrix: % Moisture: 11.1

180-11898-2

Solid

Date Sampled:  06/25/2012 1000

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20627A.asc

Dilution: 50 Initial Weight/Volume: 00001.06   g

06/27/2012  1204 Final Weight/Volume: 100   mL

06/26/2012  1541

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40183

180-40082Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

4000 D 168.3Lead

TestAmerica Pittsburgh 06/30/2012Page 10 of 469



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-NS3

Client Matrix: % Moisture: 20.3

180-11898-3

Solid

Date Sampled:  06/25/2012 1010

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20627A.asc

Dilution: 100 Initial Weight/Volume: 00001.05   g

06/27/2012  1214 Final Weight/Volume: 100   mL

06/26/2012  1541

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40183

180-40082Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

6500 D 3619Lead

TestAmerica Pittsburgh 06/30/2012Page 11 of 469



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-1

Client Sample ID:

Lab Sample ID:

OSYAR-CS-NS4

Client Matrix: % Moisture: 31.8

180-11898-4

Solid

Date Sampled:  06/25/2012 1020

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20627A.asc

Dilution: 50 Initial Weight/Volume: 00001.14   g

06/27/2012  1219 Final Weight/Volume: 100   mL

06/26/2012  1541

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40183

180-40082Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

3100 D 1910Lead

TestAmerica Pittsburgh 06/30/2012Page 12 of 469



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-2

Client Sample ID:

Lab Sample ID:

OSYAR-PT-NS

Client Matrix: % Moisture: 9.0

180-11898-5

Solid

Date Sampled:  06/25/2012 1100

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20627A.asc

Dilution: 100 Initial Weight/Volume: 00001.01   g

06/27/2012  1107 Final Weight/Volume: 100   mL

06/26/2012  1541

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40183

180-40082Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

5700 D 3317Lead

TestAmerica Pittsburgh 06/30/2012Page 9 of 454



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-4

Client Sample ID:

Lab Sample ID:

OSYAR-PT-NS

Client Matrix:

180-11898-5

Solid

Date Sampled:  06/25/2012 1100

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)-TCLP

6010B/DOD Instrument ID:

Lab File ID: Q20628A.asc

Dilution: 5.0 Initial Weight/Volume: 50   mL

06/28/2012  1428 Final Weight/Volume: 50   mL

06/28/2012  0954

3010A

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40354

180-40289

180-40226

Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/27/2012  1700Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

0.070 J D 0.250.0079Lead

TestAmerica Pittsburgh 06/30/2012Page 9 of 443



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8260B/DoD Volatile Organic Compounds (GC/MS)-TCLP

Dilution:

06/29/2012  1141

06/29/2012  1141

40

8260B/DoD

Final Weight/Volume:

Initial Weight/Volume:

Lab File ID:

Instrument ID:

7062910.D

5   mL

5   mL

5030B

HP7

Analysis Date:

Prep Date:

Analysis Batch:

Prep Batch:

Leach Batch:

180-40455

180-40227

N/A

Analysis Method:

Prep Method:

06/26/2012  2000Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

0.060 U 0.200.040Benzene

0.060 U 0.200.0432-Butanone (MEK)

0.060 U 0.200.043Carbon tetrachloride

0.040 U 0.200.021Chlorobenzene

0.060 U 0.200.040Chloroform

0.040 U 0.200.0381,2-Dichloroethane

0.060 U 0.200.0431,1-Dichloroethene

0.040 U 0.200.033Tetrachloroethene

0.040 U 0.200.032Trichloroethene

0.060 U 0.200.052Vinyl chloride

TestAmerica Pittsburgh 07/11/2012Page 22 of 1335



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8270C/DoD Semivolatile Organic Compounds (GC/MS)-TCLP

Dilution:

06/28/2012  0730

07/04/2012  1708

1.0

8270C/DoD

Injection Volume:

Final Weight/Volume:

Initial Weight/Volume:

Lab File ID:

Instrument ID:

V0704005.D

200   mL

10.0   mL

2   uL

3520C

731

Analysis Date:

Prep Date:

Analysis Batch:

Prep Batch:

Leach Batch:

180-40828

180-40263

180-40076

Analysis Method:

Prep Method:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

0.010 U 0.0100.00371,4-Dichlorobenzene

0.0075 U 0.0500.00272,4-Dinitrotoluene

0.0025 U 0.0100.00092Hexachlorobenzene

0.0020 U 0.0100.00083Hexachlorobutadiene

0.0075 U 0.0500.0031Hexachloroethane

0.010 U 0.0100.0042Nitrobenzene

0.010 U 0.0500.0033Pentachlorophenol

0.0075 U 0.0500.0036Pyridine

0.015 U 0.0500.00762,4,5-Trichlorophenol

0.020 U 0.0500.00872,4,6-Trichlorophenol

0.010 U 0.0500.00432-Methylphenol

0.013 U 0.0500.0045Methylphenol, 3 & 4

Surrogate %Rec Acceptance LimitsQualifier

59 40 - 1252,4,6-Tribromophenol (Surr)

53 20 - 1102-Fluorophenol (Surr)

64 40 - 110Nitrobenzene-d5 (Surr)

62 10 - 115Phenol-d5 (Surr)

73 50 - 135Terphenyl-d14 (Surr)

Surrogate %Rec Acceptance LimitsQualifier

58 50 - 1102-Fluorobiphenyl
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Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8081/DOD Organochlorine Pesticides (GC)-TCLP

Dilution:

8081/DOD

3510C

1.0

07/04/2012  2042

07/02/2012  0900

Instrument ID:

Initial Weight/Volume:

Final Weight/Volume:

Injection Volume:

Result Type: PRIMARY

100   mL

40.0   mL

1   uL

GC4

Analysis Date:

Prep Date:

Analysis Batch: 180-40826

180-40076

180-40578Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (ug/L) Qualifier DL LOQ

1.6 U 5.00.66Chlordane (technical)

0.40 U 0.500.39Endrin

0.40 U 0.500.40Heptachlor

0.40 U 0.500.39Heptachlor epoxide

0.40 U 0.500.32gamma-BHC (Lindane)

0.80 U 1.00.37Methoxychlor

16 U 407.4Toxaphene

Surrogate %Rec Acceptance LimitsQualifier

61 25 - 140Tetrachloro-m-xylene

73 30 - 135DCB Decachlorobiphenyl (Surr)

TestAmerica Pittsburgh 07/11/2012Page 24 of 1335



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8081/DOD Organochlorine Pesticides (GC)-TCLP

Dilution:

8081/DOD

3510C

1.0

07/04/2012  2042

07/02/2012  0900

Instrument ID:

Initial Weight/Volume:

Final Weight/Volume:

Injection Volume:

Result Type: SECONDARY

100   mL

40.0   mL

1   uL

GC4

Analysis Date:

Prep Date:

Analysis Batch: 180-40826

180-40076

180-40578Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Surrogate %Rec Acceptance LimitsQualifier

71 25 - 140Tetrachloro-m-xylene

75 30 - 135DCB Decachlorobiphenyl (Surr)

TestAmerica Pittsburgh 07/11/2012Page 25 of 1335



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix: % Moisture: 22.1

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8082/DOD Polychlorinated Biphenyls (PCBs) by Gas Chromatography

Dilution:

8082/DOD

3541

1.0

07/07/2012  0910

07/06/2012  0705

Instrument ID:

Initial Weight/Volume:

Final Weight/Volume:

Injection Volume:

Result Type: PRIMARY

15.0   g

20.0   mL

1   uL

GC8

Analysis Date:

Prep Date:

Analysis Batch: 180-41118

180-40899Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (ug/Kg) Qualifier DL LOQ

4.3 U 213.2PCB-1016

7.7 U 214.1PCB-1221

4.3 U 213.7PCB-1232

4.3 U 213.5PCB-1242

170 212.0PCB-1248

7.7 U 213.0PCB-1254

160 213.0PCB-1260

Surrogate %Rec Acceptance LimitsQualifier

80 60 - 125DCB Decachlorobiphenyl (Surr)

78 40 - 140Tetrachloro-m-xylene (Surr)
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Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix: % Moisture: 22.1

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8082/DOD Polychlorinated Biphenyls (PCBs) by Gas Chromatography

Dilution:

8082/DOD

3541

1.0

07/07/2012  0934

07/06/2012  0705

Instrument ID:

Initial Weight/Volume:

Final Weight/Volume:

Injection Volume:

Result Type: SECONDARY

15.0   g

20.0   mL

1   uL

GC8

Analysis Date:

Prep Date:

Analysis Batch: 180-41120

180-40899Prep Batch:

Analysis Method:

Prep Method:

Surrogate %Rec Acceptance LimitsQualifier

84 60 - 125DCB Decachlorobiphenyl (Surr)

83 40 - 140Tetrachloro-m-xylene (Surr)

TestAmerica Pittsburgh 07/11/2012Page 27 of 1335



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

8151/DOD Herbicides (GC)-TCLP

Dilution:

8151/DOD

8151A

20

07/05/2012  1224

07/02/2012  0900

Instrument ID:

Initial Weight/Volume:

Final Weight/Volume:

Injection Volume:

Result Type: PRIMARY

100   mL

10.0   mL

1   uL

GC1

Analysis Date:

Prep Date:

Analysis Batch: 180-41270

180-40076

180-40581Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (ug/L) Qualifier DL LOQ

9.6 U 404.52,4-D

2.0 U 101.1Silvex (2,4,5-TP)

Surrogate %Rec Acceptance LimitsQualifier

61 32 - 1402,4-Dichlorophenylacetic acid
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Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix:

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

6010B/DOD Metals (ICP)-TCLP

6010B/DOD Instrument ID:

Lab File ID: Q20628A3.TXT.asc

Dilution: 5.0 Initial Weight/Volume: 50   mL

06/28/2012  1528 Final Weight/Volume: 50   mL

06/27/2012  1555

3010A

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40410

180-40216

180-40076

Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

0.055 J D 0.250.014Arsenic

0.17 J D 1.00.012Barium

0.014 J D 0.250.0012Cadmium

0.013 U 0.250.0029Chromium

0.0065 U 0.250.0034Silver

0.030 U 0.250.017Selenium

6010B/DOD Instrument ID:

Lab File ID: Q20628A3.TXT.asc

Dilution: 250 Initial Weight/Volume: 50   mL

06/28/2012  1622 Final Weight/Volume: 50   mL

06/27/2012  1555

3010A

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40410

180-40216

180-40076

Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

120 D J 130.39Lead

7470A/DOD Mercury (CVAA)-TCLP

7470A/DOD Instrument ID:

Lab File ID: G20628C.PRN

Dilution: 1.0 Initial Weight/Volume: 50.0   mL

06/28/2012  1620 Final Weight/Volume: 50.0   mL

06/28/2012  1147

7470A

G

Analysis Date:

Prep Date:

Analysis Batch: 180-40374

180-40313

180-40076

Prep Batch:

Analysis Method:

Prep Method:

Leach Batch:

06/26/2012  1524Leach Date:

Analyte DryWt Corrected: N Result (mg/L) Qualifier DL LOQ

0.000000075 U 0.000200.000038Mercury

TestAmerica Pittsburgh 07/11/2012Page 29 of 1335



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11898-3

General Chemistry

Client Sample ID:

Lab Sample ID:

OSYAR-WC-NS

Client Matrix: % Moisture: 22.1

180-11898-6

Solid

Date Sampled:  06/25/2012 1030

Date Received: 06/26/2012 0930

Analyte Result Qual Units DL LOQ Dil Method

Cyanide, Total 0.31 U mg/Kg 0.12 0.62 1.0 9012B

DryWt Corrected: YAnalysis Date: 06/27/2012 1127Analysis Batch: 180-40184

Prep Batch: 180-40165 Prep Date: 06/27/2012 0920

Sulfide 70 mg/Kg 7.7 38 1.0 9034

DryWt Corrected: YAnalysis Date: 06/29/2012 1350Analysis Batch: 180-40469

Prep Batch: 180-40423 Prep Date: 06/29/2012 1015

Analyte Result Qual Units LOQ LOQ Dil Method

Ignitability >140 Degrees F 1.0 1020B

DryWt Corrected: NAnalysis Date: 06/28/2012 0850Analysis Batch: 180-40267

pH 6.66 H SU 0.100 0.100 1.0 9045D

DryWt Corrected: NAnalysis Date: 07/03/2012 1248Analysis Batch: 180-40674

Percent Moisture 22 % 0.10 0.10 1.0 Moisture

DryWt Corrected: NAnalysis Date: 06/26/2012 1406Analysis Batch: 180-40065

Percent Solids 78 % 0.10 0.10 1.0 Moisture

DryWt Corrected: NAnalysis Date: 06/26/2012 1406Analysis Batch: 180-40065

TestAmerica Pittsburgh 07/11/2012Page 30 of 1335
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SES-TECH Atlantic                                                                                  

2.  RFI No.: 001 3. Date: 4/24/2012

4.Date Needed: 4/27/2012

10. Type of Request:

12. Explain:

13. Specification Section N/A 14. Drawing Sheet No.: N/A 15. Detail:

16. Cost Effect: 17. Estimated Amount 6,356.03$              

19. Number of Pages

23. Number of Pages

24. Responders Signature 25. Date

REQUEST FOR INFORMATION                                       

7. Task Order No.:

N40085-11-D-0043 001
6. Contract No.:

20. Description

Oceana Salvage Yard Access Road NTCRA 1040 Oceana Blvd Virginia Beach, VA

5. Contractor: 

1. RFI Title:

North Staging Area Concrete Slab

8. Project Name: 9. Project Location:

On 4/18/2012, a large slab of concrete was discovered in the north staging area. The concrete slab encompasses most of the north staging area and extends in 
to two grid cells SO017 and SO016. The slab varies in thickness from 8" thick to 2" thick and upon initial investigation does not appear to contain any reinforcing 
steel. Paragraph 2.3.14.3 of the contract SOW states to excavate both north and south staging areas to the depth of two feet BGS and dispose of the soil off-
site. Also states "The excavations to remove contaminated soils from the existing staging areas, north and south of the existing access road, will be backfilled 
with 2-ft of fill materials and restored to native 'wetlands' conditions". In order to excavate and dispose of the lead impacted soil and restore both areas to a 
native wetlands the concrete will have to be removed. SES-TECH considers this a change in conditions and will submit a request for a modification.

SES-TECH Atlantic                                                                                  

18. Information Requested: (Additional Sheets Attached) 

22. Government Response:(Additional Sheets Attached) 

11. Contract Documents Affected By This RFI:

21.Contractor Recommendations::

In order to continue in moving the project forward and not to impact the schedule SES-TECH Atlantic is recommending to sample the soil below 
the concrete and sample the concrete in order to properly dispose of  both soil and concrete.                                                                               

Clarify Conflict Suggest Other

Yes No

Yes No

Yes No

Yes No



 

DCN: SESTECH-RAO/LTM-12-0086 
 

This page left intentionally blank



 

DCN: SESTECH-RAO/LTM-13-0004 
 

Appendix G 
 

Barrier Fabric



 

DCN: SESTECH-RAO/LTM-13-0004 
 

This page left intentionally blank



Hanes TerraTex GS

Data For Comparison

Hanes TerraTex GS is a woven geotextile made up of polypropylene filaments. These filaments are woven to form a stable and durable network such that the
filaments retain their relative position. It is non-biodegradable and resistant to most soil chemicals, acids, and alkali with apH range of 3 to 12. Hanes TerraTex GS
is manufactured to meet or exceed the following minimum average roll values. This data sheet for Hanes TerraTex GS is provided for comparison purposes only.

PROPERTY TEST METHOD ENGLISH METRIC

Weight - Typical ASTM D-5261 4 oz/sy 136 g/sm

Tensile Strength ASTM D-4632 200 lbs 890 N

Elongation @ Break ASTM D-4632 15% 15%

CBR Puncture ASTM D-6241 700 lbs 3,120 N

Trapezoidal Tear ASTM D-4533 75 lbs 334 N

Apparent Opening Size ASTM D-4751 40 US Sieve 0.40 mm

Permittivity ASTM D-4491 0.05 Sec-1 0.05 Sec-1

Water Flow Rate ASTM D-4491 5 g/min/sf 203 l/min/sm

UV Resistance @ 500 Hours ASTM D-4355 70% 70%

The supplied information is provided as a service to our customers under "Descriptive Fair Use" to show the relationship between our products and the listed manufacturer's products.
All values are published in IFAI "Geosynthetics 2012 Specifier's Guide" or on the manufacturer's website. Products are compared using the properties and test methods on US Fabrics'
published, website data sheets. As such, not all properties and test methods may be included in this comparison. US Fabrics, its website and products are neither endorsed, nor
sponsored by, nor affiliated with the listed manufacturers. All products are registered trademarks of said manufacturers. US Fabrics aims to provide information that is accurate,
however does not accept responsibility for any errors or omissions in the information provided on this page or incorporated into it by reference. Please refer to the manufacturer's most
recent published data or website to verify accuracy. (1/2012)

US Fabrics, Inc. | 3904 Virginia Avenue  |  Cincinnati, OH 45227 (USA)  |  Phone: 800-518-2290  |  Fax: (513) 271-4420
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Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Fill Material

Vendor: Branscome

Date cy³ Tons

5/2/2012 254.90 305.88

5/3/2012 260.77 312.928

5/4/2012 168.92 202.704

5/7/2012 287.04 344.45

Total 971.63 1165.96

Summary Sheet



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order NO.: TO-001

Material: Fill Material

Vendor: Branscome Date: 5/2/2012

Weight Ticket Gross Wght Tare Wght Net Wght yd³ Tons

249858 57280 24820 32460 10.82 12.98

249859 58220 26180 32040 10.68 12.82

249860 63400 26940 36460 12.15 14.58

249865 59300 25220 34080 11.36 13.63

249866 58220 25940 32280 10.76 12.91

249867 53400 26900 26500 8.83 10.60

249868 56900 24820 32080 10.69 12.83

249869 55440 25900 29540 9.85 11.82

249871 60480 26940 33540 11.18 13.42

249872 59020 26180 32840 10.95 13.14

249875 62880 25220 37660 12.55 15.06

249876 59260 25940 33320 11.11 13.33

249877 56440 24920 31520 10.51 12.61

249878 53120 26900 26220 8.74 10.49

249879 55520 25900 29620 9.87 11.85

249880 57600 26940 30660 10.22 12.26

249881 60800 26200 34600 11.53 13.84

249882 58220 25220 33000 11.00 13.20

249884 65020 24820 40200 13.40 16.08

249885 64660 24820 39840 13.28 15.94

249886 61200 26900 34300 11.43 13.72

249887 62940 26940 36000 12.00 14.40

249888 62120 26180 35940 11.98 14.38

0 0.00 0

0 0.00 0

Totals 254.90 305.88



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Fill Material

Vendor: Branscome Date: 5/3/2012

Weight Ticket Gross Wght Tare Wght Net Wght yd³ Tons

249889 54840 26180 28660 9.55 11.46

249890 54840 26180 28660 9.55 11.46

249891 58200 26900 31300 10.43 12.52

249892 54840 26180 28660 9.55 11.46

249893 60820 25220 35600 11.87 14.24

249894 66460 26200 40260 13.42 16.10

249895 60740 26200 34540 11.51 13.82

249896 59320 26940 32380 10.79 12.95

249896 59320 26940 32380 10.79 12.95

249897 56040 26940 29100 9.70 11.64

249898 52300 27000 25300 8.43 10.12

249899 54840 26180 28660 9.55 11.46

24990 55740 25220 30520 10.17 12.21

249901 67700 26200 41500 13.83 16.60

249902 65280 26340 38940 12.98 15.58

249903 55380 24920 30460 10.15 12.18

249905 56740 26940 29800 9.93 11.92

249906 54840 26180 28660 9.55 11.46

249907 52720 25100 27620 9.21 11.05

249908 55620 26180 29440 9.81 11.78

249909 59660 25220 34440 11.48 13.78

249810 68700 26200 42500 14.17 17.00

249911 66820 26340 40480 13.49 16.19

249913 59400 26940 32460 10.82 12.98

0 0.00 0

Total Tons 260.77 312.928



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Fill Material

Vendor: Branscome Date: 5/4/2012

Weight Ticket Gross Wght Tare Wght Net Wght yd³ Tons

249912 60360 25220 35140 11.71 14.06

249914 64880 26340 38540 12.85 15.42

249915 65280 26200 39080 13.03 15.63

249920 52980 26180 26800 8.93 10.72

249921 59100 26940 32160 10.72 12.86

249922 62880 25220 37660 12.55 15.06

249923 62880 25220 37660 12.55 15.06

249924 69220 26200 43020 14.34 17.21

249927 50440 26520 23920 7.97 9.57

249928 49400 23200 26200 8.73 10.48

249929 51040 21380 29660 9.89 11.86

249932 56780 26180 30600 10.20 12.24

249934 57300 26180 31120 10.37 12.45

249940 56180 25200 30980 10.33 12.39

249941 70420 26200 44220 14.74 17.69

0 0.00 0

Total 168.92 202.704



Oceana Salvage Yard Access Road NTCRA

N40085-11-D-0044

TO-002

Fill Material

Branscome Date: 5/7/2012

Weight Ticket Truck No.: Gross Wght Net Wght yd³ Tons

000118 2 0 11.04 13.25

000119 4 0 11.04 13.25

000120 2 0 11.04 13.25

000121 4 0 11.04 13.25

000122 2 0 11.04 13.25

000123 4 0 11.04 13.25

000124 2 0 11.04 13.25

000125 4 0 11.04 13.25

000126 2 0 11.04 13.25

000127 4 0 11.04 13.25

000128 2 0 11.04 13.25

000129 4 0 11.04 13.25

000130 2 0 11.04 13.25

000131 4 0 11.04 13.25

000132 2 0 11.04 13.25

000133 4 0 11.04 13.25

000134 2 0 11.04 13.25

000135 4 0 11.04 13.25

000159 2 0 11.04 13.25

000160 4 0 11.04 13.25

000161 2 0 11.04 13.25

000162 4 0 11.04 13.25

000163 2 0 11.04 13.25

000164 4 0 11.04 13.25

000165 2 0 11.04 13.25

000167 4 0 11.04 13.25

Totals 287.04 344.45

Project Name:

Vendor:

Material:

Task Order No.:

Contract No.:
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Appendix I 
 

Top Soil
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Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Top Soil

Date Total

5/7/2012 20.77

5/14/2012 204

Total yd³ 224.77

Summary Sheet



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Top Soil

Vendor: Branscome Date: 5/7/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³

249927 47900 33880 14020 5.19 6960

249978 47900 33880 14020 5.19

249979 47900 33880 14020 5.19

249980 47900 33880 14020 5.19

0 0

20.77037Total yd³



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Top Soil

Vendor: Clearfield Date: 5/14/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 12

0 0

204Total yd³
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Compaction Test Results
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VDOT 21A Stone
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Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone

Date Total

7/17/2012 374

7/19/2012 395.95

7/19/2012 111.18

7/25/2012 160.17

7/26/2012 32.71

7/31/2012 113.33

8/2/2012 16.06

Total Tonnage 1204

Summary Sheet



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone

Vendor: Clearfield Date: 7/17/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

213242 M5 72940 28260 44680 22.34

213366 ACC5 65980 25280 40700 20.35

213360 M5 73580 28260 45320 22.66

213346 KEB1 74120 25900 48220 24.11

213354 F1 67200 26140 41060 20.53

213312 M5 74280 28260 46020 23.01

213315 ACC5 64680 25280 39400 19.7

213321 KEB1 74080 25900 48180 24.09

213327 F1 65900 26140 39760 19.88

213336 M5 74540 28260 46280 23.14

213341 ACC5 66020 25280 40740 20.37

213291 F1 64960 26140 38820 19.41

213282 KEB1 73720 25900 47820 23.91

213371 KEB1 74280 25900 48380 24.19

213243 KEB1 72,980 25,900 47,080 23.54

213244 F1 66,260 26,140 40,120 20.06

213277 M5 74,260 28,260 46,000 23

0

0

374.29Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone

Vendor: Clearfield Date: 7/19/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

213797 M5 73500 28260 45240 22.62

213789 ACC5 64960 25280 39680 19.84

213783 KEB1 73780 25900 47880 23.94

213774 M5 73820 28260 45560 22.78

213770 53198 56620 24420 32200 16.10

213764 ACC5 65360 25280 40080 20.04

213754 KEB1 73800 25900 47900 23.95

213748 M5 73340 28260 45080 22.54

213734 ACC5 65980 25280 40700 20.35

213725 KEB1 74080 25900 48180 24.09

213723 M5 73220 28260 44960 22.48

213705 ACC5 65900 25280 40620 20.31

213691 M5 73840 28260 45580 22.79

213686 KEB1 73880 25900 47980 23.99

213653 KEB1 73160 25900 47260 23.63

213638 ACC5 65680 25280 40400 20.20

213626 M5 72820 28260 44560 22.28
213621 KEB1 73940 25900 48040 24.02

395.95Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone
Vendor: Clearfield Date: 7/24/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

273911 C17 59520 27780 31740 15.87

273918 C17 60520 27780 32740 16.37

273933 C17 60280 27780 32500 16.25

273952 C17 58400 27780 30620 15.31

273981 C17 59100 27780 31320 15.66

274000 C17 59680 27780 31900 15.95

274015 C17 59320 27780 31540 15.77
0 0.00

111.18Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone
Vendor: Clearfield Date: 7/25/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

274041 C17 58720 27780 30940 15.47

274053 C17 59260 27780 31480 15.74

274065 C17 59320 27780 31540 15.77

274077 C17 61000 27780 33220 16.61

274090 53131 66120 27780 32200 16.10

274098 C17 59780 27780 40080 20.04

274104 50277 59720 22940 47900 23.95

274113 C17 60060 27780 32280 16.14

274117 ACC21 65920 25220 40700 20.35
0.00

160.17Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone
Vendor: Clearfield Date: 7/26/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

274218 C17 60180 27780 32400 16.2

274242 C17 60800 27780 33020 16.51

0 0
0 0

32.71Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone
Vendor: Clearfield Date: 7/31/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

215339 M7 72460 27040 45420 22.71

215340 F1 66500 25860 40640 20.32

215343 KEB1 74160 26180 47980 23.99

215366 M7 72380 27040 45340 22.67

215372 KEB1 73460 26180 47280 23.64

0 0.00

0 0.00
0 0.00

113.33Total Tonnage



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: VDOT 21 A Stone
Vendor: Clearfield Date: 8/2/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

274957 C17 59600 27480 32120 16.06

16.06Total Tonnage
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Asphalt
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Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Asphalt BM-25.0A

Vendor: Excel Paving/Virginia Paving Date: 7/28/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

18548 34 26550 11580 14970 7.485

18586 33 21360 11330 10030 5.015

18585 32 26590 12510 14080 7.04

18584 31 31680 13120 18560 9.28

18583 30 25400 11360 14040 7.02

18581 29 32660 14190 18470 9.235

18580 28 24700 10740 13960 6.98

18577 27 26580 11540 15040 7.52

18576 26 25140 11090 14050 7.025

18575 25 25390 11340 14050 7.025

18572 24 26600 12520 14080 7.04

18570 23 25350 11260 14090 7.045

18569 22 31690 13150 18540 9.27

18568 21 32800 14200 18600 9.3

18565 20 25890 10870 15020 7.51

18564 19 26600 11570 15030 7.515

18558 18 25080 11110 13970 6.985

18557 17 25,280 11,400 13,880 6.94

18556 16 25,270 11,310 13,960 6.98

18555 15 31,600 13,160 18,440 9.22

18552 14 26,490 12,540 13,950 6.975

18551 13 32,640 14,170 18,470 9.235

18542 12 25,480 11,430 14,050 7.025

18541 11 25,300 11,310 13,990 6.995

18540 10 25,080 11,130 13,950 6.975

18538 9 32,200 13,190 19,010 9.505

18536 8 26,550 12,570 13,980 6.99

18534 7 27,360 10,830 16,530 8.265

18533 6 32,840 14,200 18,640 9.32

18522 5 26,610 11,550 15,060 7.53

18521 4 25,860 11,340 14,520 7.26

18520 3 25,710 11,160 14,550 7.275

18519 2 32,210 13,210 19,000 9.5

18518 1 28,510 12,610 15,900 7.95

0

0

262.23Total Tonnage
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Outer Coastal Plain VA FACW Meadow Mix

ERNMX # ERNMX-895

Cost Per 
Pound

$56.87

Seeding 
Rate

20 lb per acre

Mix Type Wet Meadow & Wetland Sites

Species 
List
(click for 
details)

Redtop Panicgrass, Coastal Plain NC Ecotype (Panicum rigidulum (P. 
stipitatum), Coastal Plain NC Ecotype)

Beaked Panicgrass, VA Ecotype (Panicum anceps, VA Ecotype)
Virginia Wildrye, 'Suther'-NC Ecotype (Elymus virginicus, 'Suther'-NC 

Ecotype)
Lurid (Shallow) Sedge, Southeastern VA/Northeastern NC Ecotype 

blend (Carex lurida, Southeastern VA/Northeastern NC Ecotype blend)
Hop Sedge, Coastal Plain NC Ecotype (Carex lupulina, Coastal Plain NC 

Ecotype)
Common Sneezeweed, Northern VA Ecotype (Helenium autumnale, 

Northern VA Ecotype)
Crimsoneyed Rosemallow, VA Ecotype (Hibiscus moscheutos, VA 

Ecotype)
Mistflower, VA Ecotype (Eupatorium coelestinum (Conoclinium c.), VA 

Ecotype)
Soft Rush, Coastal Plain NC Ecotype (Juncus effusus, Coastal Plain NC 

Ecotype)
Showy Tickseed Sunflower (Bur Marigold), Coastal Plain NC Ecotype 

(Bidens aristosa, Coastal Plain NC Ecotype)
Greenwhite Sedge, Coastal Plain NC Ecotype (Carex albolutescens (C. 

longii), Coastal Plain NC Ecotype)
Woolgrass, Coastal Plain NC Ecotype (Scirpus cyperinus, Coastal Plain 

NC Ecotype)
Broadwing Sedge, Southeastern VA Ecotype (Carex alata, Southeastern 

VA Ecotype)
Maryland Meadowbeauty, Coastal Plain NC Ecotype (Rhexia mariana, 

Coastal Plain NC Ecotype)
New York Ironweed, 'Suther'-Piedmont NC Ecotype (Vernonia 

noveboracensis, 'Suther'-Piedmont NC Ecotype)
Leathery Rush, Coastal Plain NC Ecotype (Juncus coriaceus, Coastal 

Plain NC Ecotype)
Total: 100%

27%

20%
15%

10%

5%

4%

4%

3%

2%

2%

2%

2%

1%

1%

1%

1%

Page 1 of 2Seed Mix | Ernst Conservation Seeds

5/14/2012http://www.ernstseed.com/seed-mix/?category-id=275



Prices are subject to change without notice. Please call (800) 873-3321 for current pricing.

« back to all seed mixes

© Ernst Conservation Seeds. All rights reserved.

Website: http://www.ernstseed.com/ 

Page 2 of 2Seed Mix | Ernst Conservation Seeds

5/14/2012http://www.ernstseed.com/seed-mix/?category-id=275



 

DCN: SESTECH-RAO/LTM-13-0004 
 

Appendix N 
 

Jute Matting



 

DCN: SESTECH-RAO/LTM-13-0004 
 

This page left intentionally blank



Tension Fabric Structures 
Heating & Cooling Products 
Agricultural & Building Products 

Jute	Erosion	Control	Matting	‐	4'W	x	225'L4'W x 225'L 
Item# 107341 

The natural looking, high strength jute mesh protects the soil surface from water and wind erosion while offering partial 
shade and heat storage to accelerate vegetative development allowing uninhibited growth of wood plant species, grass, and 
ground cover. Jute Erosion Control Matting is an earth friendly soil stabilizer. Made from hand spun coir yarn, the properties 
of jute make it the most natural, affordable and practical means to control the soil and prevent run-off on sloped areas. Use 
for erosion control problems, landfill slopes, embankments, sand dune stabilization, drainage ditches, hydroseeding, 
highway construction, sod stabilization, stream bank stabilization, channel stabilization, shoreline stabilization, river bank 
stabilization, golf courses, shock impactors, wasteland restoration, re-vegetation, erosion control, landscaping and 
reclaiming wetland areas. 
 

 Coir yarn is a coarse fiber extracted from the fibrous outer shell of a coconut. 
 These fibers are relatively waterproof, and one of the few natural fibers resistant to damage by salt water. 
 Completely biodegradable matting is an ideal method to stop erosion damage and to keep soil in place until plant 

material has taken hold. 
 Excellent coverage on all terrains, even slopes.• Meets most DOT specifications and requirements. 

• 48" x 225' roll (100 sq. yds.) 

Property Jute Mat 

Roll width 4 ft ( 1.22m ) 

Roll length 225 ft (68.6m) 

Roll area 100 SY (83.3 sq.m.) 

Unit weight 14.7 oz/SY (490 g/sq.m.) 

Open area 60 - 65% 

Recommended shear stress on bare soil 0.45 lbs/sq.ft. (22N/sq.m) 

Recommended flow 6 fps (1.8 m/s ) 

Recommended slope 3:1 
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Site Drawings and As-Built Drawings
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