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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

LOCATION: BERKLEY SPRINGS, WVA 

MEETING MANAGER: Mr. Peter Knight 
RECORDER: Mr. Rich Hoff/Matt Louth 
TIMEKEEPER: Mr. Scott Park/Tim Reisch 
MEETING HOST: Mr. Jeff Harlow 
FACILITATOR: Mr. Steve Mihalko 

The twenty-ninth formal WPNSTA partnering meeting (combined NAS Oceana meeting number 
8) was held on April 27, 28 and 29, 2000 at Cacapon State Park, Berkley Springs, West Virginia. 
This meeting was the fourth meeting of the graduated WPNSTA Yorktown partnering Team and 
the NAS Oceana team. The focus of the meeting continues to be combined Team Building, 
activity work priorities, team partnering skills, self-facilitation, and dioxin sampling at sites 4, 21 
and 22 of WPNSTA Yorktown. 

Metrics 

Metrics remained the same during this meeting. Emphasis continues to be on obligating 
construction dollars for FY 2000 for sites 4, 21 and 22 and cost savings associated with 
expediting remedial action decisions. 

Meeting Accomplishments 

The following items/issues were accomplished during this partnering meeting: 

Team Goals and Schedules for Remediation; 

Dioxin Issues at Sites 4, 2 l and 22 WPNSTA; 

Partnering Deliverables; and 

Self-facilitation using the Facilitator/Coach concept continues. 

All partnering topics presented in the April meeting agenda were discussed. 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

MEETING SUMMARY (continued) 

Remaining Issues 

The following issues/items were not resolved during the April partnering meeting: 

• Background data compilation by Baker is still incomplete and is likely to remain so until 
later in the year when all deliverable goals are met; 

• See Parking Lot for other unresolved Team Meeting Issues. 

See you at the June partnering meeting! 

APRIL MEETING ATTENDANCE SHEET 

Bob Stroud 

Laurel Boucher 

Carl Rodzewich 

Scott Park 

Jeff Harlow 

Steve Mihalko 

Tim Reisch 

Peter Knight 

Bruce Frizzell 

Sheri Eng 

Matt Louth 

Rich Hoff 

Jack Robinson 

NAME ORGANIZATION 

EPA Region Ill 

Management Edge 

DYNA MAC 

LANTDIV NTR 

WPNST A Yorktown 

Commonweal th of Virginia D EQ 

LANTDIVNTR 

NOAA-CRC 

Tier I I Representative 

LANTDIV Technical Support 

CH2M Hill 

Baker Environmental 

CH2M Hill 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

ACTION ITEMS/CONSENSUS 

Item Responsibility Outcome AIC 

Tricklers Mercury Jeff Check on Mercury and Tricklers at Former SSA A 
Issues 15. BriefTeam 

FOS Mod. R.Hoff Revise FOS to include interventions by general A 
category class. Put on back of form or add as 
additional pages. 

Dam Neck S. Park Make room reservations, send information for A 
travel , etc. 

WPNSTA BKG. Team 5 - Locations throughout the Station as on figure c 
Dioxins as background 

WPNSTA Dioxin Team Consensus on 5 - Background/Reference Samples c 
Work Plan 4, 21, and 8 - Site Specific Samples for 4, 21, 22 
22 

WPNSTA Work R. Hoff Develop Work Plan A for Dioxin Sampling for A 
Plan 4, 21 , 22 background at Sites 4, 21. 22 

Complete 

Conference Calls Team (Oceana) Resolve comments ready & submit for legal A 
Oceana NFA review 

Conference Call Team Produce agenda & review dioxin work plan A 
(WPNSTA) information. Prepare for June partnering and field 

sampling at 4, 21, 22. 

MM: Bob Stroud Complete 

Time: Jeff Harlow 

Fae: Carl R./Jack R. 

Dioxins Site 22 Steve/Rich Check on Site 22 cap vs. cover issue - Dioxins at A 
Haz. Waste - Formulate an approach. 

Dioxins (cont.) B. Stroud Check into Dioxin/RCRA Closure Issue for Site A 
22 - Check RCRA/CERCLA Integration 
Concerns 

Get SSA 22 Data Jeff/Scott Close-out SSP Report 3 ... . .... . 22, 24 A 
to Baker 

Site 6 Treated Soil Team Seek to reuse treated soil as wetland fill. Meet c 
statutory req. for clean fill, RCRA wastes & Eco. 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

DIOXIN DISCUSSION 

5 Reference (Background) Locations 

• Station-Wide Representation 
• Descriptive and Summary Statistics 

Sites 4, 21, and 22 Samples (8 Samples) 

Best "Candidate" Dioxin Sites 
Focus on Soil "Sources" (i .e., high concentration of other contaminants) 
Collect data sufficient to characterize potential dioxin impacts 
• Eco: 10ppb2,3, 7,8-TCDD 
• HH: I - 20 ppb 2, 3, 7, 8 - TCDD and Eq. 

Data Sufficient for Disposal Purposes 
• Coincide with FY2000 R.A. 

Acknowledge that Surface Water, Sediment and GW at Sites 4, 21 , 22 Require Further 
Characterization - Not Part of 4, 21, 22 FY2000 ROD and RA. 

Dioxin in Soil~ Above 10 ppb 2, 3, 7, 8 or 20 ppb 2, 3, 7, 8 and EQ 

= Samples in SW/SEO 

Dioxin in Soil~ Below IO ppb 2, 3, 7, 8 or 20 ppb 2, 3, 7, 8 and EQ 

= Confirmatory SW/SEO Sampling 

Address in GW/SW OU ROD. 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

WPNSTA Yorktown/ NAS OCEANA 
Consensus Items 

• Oceana team accepted March minutes . 

• WPNSTA Yorktown- consensus on dioxin approach at Sites 4, 21, 22. 

• WPNSTA Yorktown - consensus on revised FOS 

• WPNSTA Yorktown - consensus on use of Site 6 treated soil/sediment as fill for wetlands (sites 6 or 
17) baring any ARAR issues or direct toxicity because of iron. 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

WPNSTA YORKTOWN 
UPDATED QUARTER 3 PRIORITIES (4/1 TO 6/30) 

Award RA$ for 4, 21 and 22 • 

A ward Study $ for 27, 28, 29 and 3 0 • 
Final RI 4, 21, 22 

Final FS 4, 21, 22 

Draft and Final PRAP 4, 21, 22 

Final ROD Sites 11 and 17 

Draft ROD Sites 4, 21, 22 

LTM Sites l , 3, 12 

' 
Field Invest igation 27, 28, 29, 30 .. 
Draft FY 01/02 SMP 

Final FY 00/01 SMP 

Final SSP Report for SSAs 3, ........ 24 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

WPNSTA Yorktown/NASO 
Parking Lot 

• Training Issues - Provide Tier II during June Meeting 

• Team Support Issue - How do we recognize team members. 

• Partnering Deliverable - Get It Done! 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

Day 2 Meeting Plus/Delta 
+ /),, 

More people giving ideas Too many last minute items 
New facility Agenda too full 
Meeting management good Acoustics difficult (fan) 
Sherri's cooking Too much time on Yorktown on joint 

meeting and dioxin 
Pretzels! 
Partnering execution went well 
Team promotion items went well - awards 
chaos 
Matt/Rich - meeting minutes 
Negotiating on tough issues 

Facilitator Feedback 

• Good job of meeting management goals for discussions established - Scott good job. 
• Off-track on some issues but overall good Time Management - Peter, good job. 
• Time keeper - slow on afternoon break . 
• Agendas may be too full. Pinched for any extended discussion time. 

Coach Feedback 

• Joint team sometimes confusion - negotiate targets. More members need to enter in to move 
meetings along and build team relationships. 

• Good job on facilitation OBS, sheet and interventions. Add to technical skills/tool box. 
• Use observers. Switch off and report back to the group - get all involved in meeting management. 
• Z-Model good job using it. 
• Good meeting location 

Tier II Feedback 

• Need to have deliverables, GRs on laminated sheets . Finish Deliverables! 
• Agree with other observations. 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

Day 3 Meeting Plus/Delta 
+ ti 

Sun Too much 011 plate - need to plan better 
Facilities($) 
Dinner 
Entertainment 
Pace of Day 3 - Just Right 
Good Meeting Manager and Facilitator 

Facilitator Feedback 

• Good use of time 
• Team Refocused well 
• Team dynamics were good 
• High performing team 
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APRIL 25, 26, and 27, 2000 
PARTNERING MEETING NUMBER 29 (Combined Meeting Number 8) 

WPNSTA YORKTOWN/NAS OCEANA 

~ 

General Categories 

Group Dynamics: 

Focus 

Atm osphere 

Discussion Energy 

Rol e Sharing (R/R) 

Member Dynamics: 

Participation 

Mot ivation/I nitiati ve 

Power/Contro l 

In fluence 

- rvable Behaviors: 

Negative Side-Bars 

Disrupt ive Behaviors 

Con fli ct 

Su b liminal Behaviors : 

Nonverbal Commu nication 

Fee lings 

Use or Tool Box: 

Adherence to GRs 

Achieve Consensus 

AREAS OF OBSERVATION- FACILITATORS CHECKLIST 
Date: June 8 and 9, 2000 

Observed Behaviors Recommendations/ 
Interventions 
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WPNSTA YORKTOWN/NA. ~EANA PARTNERING TEAM 
NAMES & NUMBERS 

NAME ADDRESS E-MAIL ADDRESS PHONE/FAX 

CORE MEMBERS 
Scott Park (Y) LANTDIV parksr@efdlant.navfac.navy.mil (757)322-4 788/4805 

Bob Stroud (Y/O) USEPA Region III stroud.robert@epamaiI.epa.gov (2I5)814-3366/3051 or 
(410)305-2748 

Jeffery Harlow (Y/O) WPNSTA Yorktown harlowjc@nwsy.navy.mil (757)887-4 775x29/44 78 

Steve Mihalko (Y/O) Virginia DEQ sam ihalko@deq .state . va. us (804 )698-4202/4234 

Carl Rodzewich (Y) DYNAMAC Crodzewi@dynamac.com ( 610 )9 89-9400x I 26/94 I 4 

Rich Hoff (Y) Baker Environmental rhoff@mbakercorp.com ( 412)269-2099/2002 

Tim Reisch (0) LANTDIV reischta@efdiant.navfac.navy .mi I (757)322-4 7 58/4805 

Matt Louth (0) CH2M Hill m louth@ch2m.com (757)460-3734x17/4592 

Peter Knight (Y/O) USEPA Region Ill kn ight.peter@epamai I .epa.gov (215)814-3321 /3015 

Jack Robinson (0) CH2M Hill jrobins3@ch2m.com (703 )47 J-6405x432 I 

ADJUNCT MEMBERS 
John McCloskey (Y/O) USFWS john_ mccloskey@fws.gov (804)693-6694x I 08/9032 

TECHNICAL MEMBERS 
Bruce Rundell USEPA Region III rundell.bruce@epamaiI.epa.gov (215)814-3317/3001 

Dawn !oven USEPA Region III ioven.dawn@epamail.epa.gov (215)814-3320/3 001 

Sheri Eng LANTDIV engsr@efd lant.navfac.navy.mil (757)322-4 787/4805 

Jay Newbaker LANTDIV newbakerej@efdlant.navfac.navy. m iI (757)322-4 780/4805 

Chris Wallace LANT DIV wallacech@efdlant.navfac.navy.mil (757)322-4 778/4805 

Steve Petron CH2M Hill spetron@ch2m.com (617)523-2002x278 

Ronnie Warren CH2M Hill rwarren@ch2m.com (814)364-2454 

Betty Ann Quinn USEPA Region III quinn .elizabeth@epamail.epa.gov (215)814-3388 

Holly Rosnick CH2M Hill hrosn ick@ch2m.com (703 )4 7 l -6405x463 7 

Jack Hwang USEPA Region III hwang.jack@epamail .epa.gov (2 I 5)814-3387 



Date 

617 
0800 hrs 
0815 hrs 

0825 hrs 

0835 hrs 

0845 hrs 

0850 hrs 

0855 hrs 

0900 hrs 

0930 hrs 

0945 hrs 

I 045 hrs 

1100 hrs 

1115 hrs 

1200 hrs 

1300 hrs 

1330 hrs 

1345 hrs 

1345 

1400 

1500 

1530 hrs 

1545 hrs 

1600 hrs 

WPNSTA YORKTOWN PARTNERING MEETING NUMBER 29 
NASO PARTNERING MEETING NUMBER 8 

PROPOSED JUNE AGENDA 

Agenda Item Leader Purpose/Goal 

Welcome New Meeting Formal - More Efficient 
Meeting 

Check-In Team Standard Meeting Format - More 
Efficient Meeting 

Guests/R&R/Review GRs Bob Stroud Standard Meeting Format - More 
Efficient Meeting 

Review Previous Meeting Minutes Mall Louth Standard Meeting Format - More 
Efficient Meeting 

Review Facility Meeting Logistics Tim Reisch Standard Meeting Format - More 
Efficient Meeting 

Review NAS Oceana Parking Lot Hems Matt Louth Standard Meeting Formal - More 
Efficient Meeting 

NAS Oceana Action Items Team Review what was accomplished and 
what needs to be completed or placed in 
parking lot and carried to the next 
meeting 

Present results of2B-2E groundwater Matt I Jack Present and review OF report. Consensus 
sampling on finalization. 

Break 

Subgroup Update on Screening ERA Peter Review the revisions to the ERA 
IOrSWMUl&IS completed by the subgroup and seek 

consensus on the production of a final 
ERA document 

Progress on ECO Step 3 for Peter /Steve Discuss progress among eco subgroup on 

SWMUs I and 15 Petron Step 3 and set schedule for presentation 
to team 

Progress on SWMU 20, 11, ... Steve I Jack Discuss progress on the SERA and sci 
schedule for presentation to team 

Discussion of team graduation Laurel Graduate Soon' 
requirements 

Lunch 

Discussion of team grnduation Laurel Graduate Real Soon! 
requirements 

Review HI !RA commcnls for SWMUs Jack I Holly Present preliminary findings of the 
I. 15. and 24 Rasnick. SWMU ISv& 2C MNA and 

Groundwater Plume Delineation. 
Discuss further work to be completed 

Discuss progress on H H RA for Jack I Holly R. Discuss progress on the HHRA and set 
SWMUs 213, 2C, and 2E schedule for presentation to team 
Break 

Review, discuss, revise, team goals Tim Reisch Revise goals for the remainder of2000 
and into 200 I 

Agenda Building Team Identify agenda items for next meeting. 

Facilitator/Coach/Tier II Feedback Team Critical analysis of meeting progress and 
self-facilitation skills. 

Day 3 +/- Team Review meeting day number 3. 

End Day l 

Time 

15 min. 

10 min 

10 minutes 

10 minutes 

5 minutes 

5 minutes 

5 minutes 

30 minutes 

15 minutes 

I hour 

15 minutes 

15 minutc5 

45 minut~s 

I hour 

45 minutes 

30 min 

15 min 

!5 min 

I hour 

30 min. 

15 min . 

15 min 



Date Agenda Item Leader Purpose/Goal Time 

618 Welcome 15 min 

0800 hrs 
0815 hrs Check in Warm up, setlle in. be cool 15 min 

0830 hrs GucstsfR&R/Review GRs Bob Stroud Standard Meeting Formal - More IO min 
Efficient Meeting 

0840 hrs Review Facility Meeting Logistics Tim Reisch Standard Meeting Formal - More 5 min 
Efficient Meeting 

0845 hrs Review Joint Tearn Agenda Bob I Team Focus the meeting and make necessary 15 min 
adjustments 

0900 hrs Review Joint Team Goals Bob f Team Establish joint learn function with 1.5 hours 
graduation of Oceana team 

I 030hrs Break 15 mill 

I 045 hrs Article for Joint Team Success - Share Tim Reischl Discuss opportunities 10 promote work at 30 min. 
Existing Wl'NSTA Team Success kffHarlow WPNST A and NAS Oceana. List 

options and idcntily team members to 
follow up on potential opportunities. ID 
mechanisms to communicate success. 

1115 hrs . Review WPNSTA Yorktown - March Rich Hoff Review Meeting Minutes from March 15 rnin . 
Meeting Minutes Partnering Meeting. Accept comments, 

Revise Agenda if necessary 
1130 hrs. Final Partnering Deliverable Joint Team ReviewfDiscuss 15 min. 

?? 

1200 hrs Lunch I hr. 

1300 hrs . Review or F.0 .S. Team Review Facilitator Observation Sheet I hr. 
and suggest changes. Who keeps, who 
tracks? 

1400 hrs. Trainillg Issues Joint Team Discuss training needs and develop a li st 30 mill . 
of training topics for Tier II. 

1430 hrs. Tier II Tier II Down load/update on current 15 min. 
evenLS 

1445 hrs. Facilitntor/Coachrfier II Observations 15 min . 
and Feed-back 

1500 hrs. Meeting+/- Team Review second day of meeting, provide 15 min 
comments on the meeting: cnicicncy. 
focus. etc. Ocea1111 Team Ends 
Part11eri11g 

1515 hrs. Break 15 min 

1530 hrs Sites 4. 21. 22 - Discuss Comments RI Rich f Team Review Final RI and Draft rs. 1.5 hrs. 
Report and Drali rs Comment on documents lo gel lo final 

deliverable and proceed with 
PRAl'/ROD. Consensus on Remedy 

1700 hrs Site 22 Dioxin ?'! Discuss RCRA/CERCLA Implications 30 min. 
?'> 

1730 hrs End Day 2 



Date Agenda Item 

619 Welcome 

0800 hrs_ 
0815 hrs. Check In 

0830 hrs _ Review Agenda 

0845 hrs_ Review Parking Lot Items 

0855 hrs . Site 6 vegetation Plan 

0955 hrs. Break 

1010 hrs. Mercury Update 

1025 hrs . Fish Tissue 

l 040 hrs_ Iron Toxicity Study 

I 055 hrs_ Agenda 13uilding 

1125 hrs . Facilitator/Coach/ feedback 

1140 hrs . Day 3 +/-

1155 hrs_ End Day 3 

Meeting Responsibilities: 
Meeting Manager: Bob Stroud 
Time Keeper: Jeff Harlow 
Host: Tim Reisch 
Facilitator: Jack Robinson/Carl Rodzewich 

Leader 

Team 

Team 

Team 

Rich/Team 

Jeff I Team 

Jeff 

Jeff 

Rich I Team 

Team 

Purpose/Goal Time 

Wam1-up and sctllc in_ 15 min_ 

Standard Meeting Format - More 15 min_ 
Efficient Meeting 

Focus on what needs to be accomplished 15 min_ 
on Day 3 
Standard Meeting Format - More 10 min 
Efficient Meeting 

Brai11stom1 Alternatives to I hr. 
reestablishment of Site 6 alter 
excavation is completed. 

15 min_ 

Discuss mercury at tricklers 15min_ 
information/status of ongoing demolition 
activities 
Update Team on Fish Tissue sampling 15 min. 
conducted at WPNST A Ponds in 
March/April, 2000 
Discuss potential iron toxicity study for 15 min. 
Site 6 Daramend treated soil 
Identify agenda items for next meeting. 30 min. 

Critical analysis of meeting progress and _ 15.min. 
self-facilitation skills. i 

Review meeting day number 3. 15 min 



WPNSTA YORKTOWN PARTNERING MEETING NUMBER 28 
NASO PARTNERING MEETING NUMBER 7 

PROPOSED APRIL AGENDA 

Date Agenda Item 

4/26 Welcome 

0800 hrs 
0815 hrs Check-In 

0825 hrs Guests/R&RJReview GRs 

0835 hrs Review Previous Meeting Minutes 

0850 hrs Review Facility Meeting Logistics 

0855 hrs Review NAS Oceana Parking Lot Items 

0900 hrs NAS Oceana Action Items 

0905 hrs Subgroup Update on Screening ERA 
for SWMU I & 15 

1035 Break 

1050 hrs SWMU 15 Close Out Report 

I I 20 hrs Presentation of SWMU 28 & 
SWMU 2E Plume Delineation 
results 

1200 hrs Lunch 

1300 hrs Presentation of SWMU I 5 & 
SWMU 2C DPT Investigation 

1430 hrs Break 

1445hrs Update Status of NF A PRAP 
for SWMUs 2D, 18, I 9, 20, & 
23 

151 S hrs Agenda Building 

I 545 hrs Facilitator/Coach/Tier II Feedback 

1600 hrs Day 3 +/-

1615 hrs End Day I 
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Leader Purpose/Goal 

New Meeting Format - More Efficient 
Meeting 

Team Standard Meeting Format - More 
Efficient Meeting 

Peter Knight Standard Meeting Format - More 
Efficient Meeting 

Jack Standard Meeting Fonnat - More 
Robinson/Matt Efficient Meeting 
Louth 
Jeff Harlow Standard Meeting Format - Mo1·e 

Efficient Meeting 

Jack Robinson Standard Meeting Format - More 
Efficient Meeting 

Team Review what was accomplished and 
what needs to be completed or placed in 
parking lot and carried to the next 
meeting 

Peter Knight Review the revisions to the ERA 
completed by the subgroup and seek 
consensus on the production of a final 
ERA document 

Jack Robinson Review the draft final close out report 
and seek consensus on production of a 
final document 

Jack Robinson I Present findings of the SWMU 28 & 2E 
Matt Louth Groundwater Plume Delineation. Discuss 

Recommendations 

Jack Robinson I Present preliminary findings of the 
Matt Louth SWMU I Sv& 2C MNA and 

Groundwater Plume Delineation. 
Discuss further work to be completed 

Jack Robinson Discuss responses to comments on the 
PRAP and seek consensus to send 
document to Navy & EPA legal for 
review 

Team Identify agenda items for next meeting. 

Team Critical analysis of meeting progress and 
self-facilitation skills. 

Team Review meeting day number 3. 

Time 

IS min . 

IO min 

IO min 

15 min 

5 min 

5 min 

S min 

1.5 hrs 

15 min 

30 min 

40 min 

I hr. 

1.5 hours 

15 min 

30 min 

30 min . 

15 min . 

15 min 



Date Agenda Item Leader Purpose/Goal Time 

4/27 Welcome 15 min 

0800 hrs 
0815 hrs Check in Wann up, settle in 15 min 

0830 hrs Guests/R&R/Review GRs Peter Knight Standard Meeting Format - More 10 min 
Efficient Meeting 

0840 hrs Review Facility Meeting Logistics Jeff Harlow Standard Meeting Format - More 5 min 
Efficient Meeting 

0845 hrs Review Current Agenda Peter Focus the meeting and make necessary 10 min 
Knight/Team adjustments 

0855 hrs Review WPNSTA Yorktown - March Ri ch Ho ff Review Meeting Minutes from March 15 min 
Meeting Minutes Partnering Meeting. Accept comments. 

Revise Agenda if necessary 
0910 hrs Facilitation Exercise Laurel Continue with the Z-modcl and I hr. 

partnering facilitation exercise . Use the 
Z-model to address a problem as teams 

10 10 hrs Break 15 min . 

1025 hrs Facilitation Exercise (continued) Laurel As above I hr. 

1125 hrs News Article Rev iew and Other Tim Reisch/ Discuss opportunities to promote work at 30 min . 
Opportunities for Activity Promotion Jeff Harlow WPNSTA and NAS Oceana. List 

options and identify team members to 
follow up on potential opportunities. 

1155 hrs Lunch I hr. 

1255 hrs Joint Team Dioxin Issues Tim Reisch/ Discuss dioxin issues relevant to both 45 min 
Scott Park activities . Sites were identified in March 

- identify issues, concerns , data uses , 
number of samples, etc . Develop an 
Action List/Responsibilities for strategy. 
schedule, methods, future sampling 
efforts . 

1345 hrs Break 15 m in. 

l 400 hrs Joint Team Dioxin Issue (continued) Tim Reisch/ As above 45 1ni 11 
Scott Park 

1445 hrs Tier II Discussion Bruce Frizell Information exchange between Tier I and 30 min . 
Tier ll 

1515 hrs Finalize LUCIP Scott Park Review most recent Drafl ofLUCIP. I hr. 
Address comments and finalize - reach 
consensus. Discuss/update state o f 
property use MOU for the region. 

1615 hrs Break 15 min . 

1630 hrs Facilitator/Coach Observations and 15 min . 
Feed-back 

1645 hrs Meeting +/- Team Review second day of meeting, provide 15 min 
comments on the meeting: efficiency, 
focus, etc. 

1700 hrs End Day 2 



Date Agenda Item 

4/28 Welcome 

0800 hrs 
0815 hrs Check In 

0830 hrs Review Agenda 

0845 hrs Review Parking Lot Items 

0900 hrs Site 4, 21, 22 Dioxin Discussion 

-- - - -· ··-- --·· .... -- - · 

I 030 hrs Break 

I 045 hrs Site 22 RCRA Issues 

ll15hrs Goals/Schedules/Priorities 

1200 hrs Lunch 

1300 hrs Site 12 L TM and Mercury Issue 

1400 hrs Site 6 Treated Soil 

I 500 hrs Pond Sampling/Fish Tissue Analysis 
Update 

I 530 hrs Agenda Building 

1600 hrs Facilitator/Coach/Tier II Feedback 

16 15 hrs Day 3 +/-

-
1630 hrs End Day 3 

Meeting Responsibilities: 
Meeting Manager: Peter Knight (if possible) 
Time Keeper: Scott Park/Tim Reisch 
Host: Jeff Harlow 
Facilitator: S. Mihalko 

Leader 

Team 

Team 

Team 

J. Robinson/M. 
Louth 
Scott Park/ 
Team 

· - ~- ·· ··-·· - --

Steve Mihalko 

Scott Park 

Jeff Harlow 

Jeff Harlow/Scott 
Park 

Jeff Harlow 

Team 

Purpose/Goal Time 

Wann-up and settle in. 15 min. 

Standard Meeting Format - More 15 min . 
Efficient Meeting 
Focus on what needs to be accomplished 15 min. 
on Day3 

Standard Meeting Format - More IOmin 
Efficient Meeting 
Finalize a sampling plan for Sites 4 and l.5 hrs 
22, using March meeting locations and 

_number of samples. Develop a 
consensus agreement on how data will 
be evaluated and effocts on final remedy . 

15 min 

Re-visit RCRA issues discussed in 3/29 30 min. 
C call. Reach consensus on dioxin as it 
pertains to remedies . 
Evaluate time critical schedules (i .e., 45 min . 
ROD for I 1&17) comments/deliverables 
for Sites 4, 21,22, Construction/ 
remediation schedules. Keep moving 
toward goals and obligating all funds 
ear-marked for WPNSTA. 

I hr. 

Discuss status of demolition work at I hr. 
SSA 15 and the sampling analytical 
program for mercury. Present analyti cal 
results (if any) and discuss future 
implications concerning the Site 12/SSA 
15 ROD. 
Discuss the !inal disposition of Site 6 I hr. 
treated soil. Reach consensus on the 
reuse of treated soil and issues 
surrounding the use of treated soil for 
wetland fill. 
Make Team aware of the recent pond 30 min. 
sampling methodology, anal ytical 
methods, etc at WPNSTA. Update on 
the status. 
Identify agenda items for next meeting. 30 min . 

Critical analysis of meeting progress and 15 min. 
self-facilitation skills. 

Review meeting day number 3. 15 min 


