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July 25, 26, 27, 200t 
PARTNERING MEETING NUMBER 31 (Combined Team Meeting Number 10) 

WPNSTA YORKTOWN/NAS OCEANA 

LOCATION: NORTHERN VIRGINIA 

MEETING MANAGER: Mr. Peter Knight 
RECORDER: Mr. Rich Hoff/Matt Louth 
TIMEKEEPER: Mr. Scott Park/Tim Reisch 
MEETING HOST: Mr. Jeff Harlow 
FACILITATOR: Mr. Steve Mihalko 

I ~ 

The thirty first formal WPNSTA partnering meeting (combined NAS Oceana meeting number 10) was held on 
July 25, 26 and 27, 2000 at the Virginia Department of Environmental Quality Northern Virginia Office. The 
focus of the meeting continues to be activity-related work priorities, Records of Decision, team partnering skills 
and team self-facilitation. This meeting also marks the graduation of the NAS Oceana Team! Congratulations. 

Thank you Laurel for all the help. 

Metrics 

Metrics remained the same during this meeting. Emphasis continues to be the obligating of construction dollars 
for FY 2000 for sites 4, 21 and 22 and cost savings associated with expediting remedial action decisions, 
· ··~reby taking advantage of economies of scope generated by ongoing remediation projects. 

Meeting Accomplishments 

The following items/issues were accomplished during this partnering meeting: 

Team Goals and Schedules for Remediation: 

Schedules for Sites 4, 21 and 22 WPNSTA; 

Graduation of the NAS Oceana Team; 

Self-facilitation using the Facilitator/Coach concept continues. 

All partnering topics presented in the July meeting agenda were discussed. 



July 25, 26, 27, 2000 
PARTNERING MEETING NUMBER 31 (Combined Team Meeting Number 10) 

WPNSTA YORKTOWN/NAS OCEANA 

ACTION ITEMS/CONSENSUS 

Item Responsibility Outcome A/C 

Iron Toxicity Rich H. Evaluate options to detenuine the toxic potential . A 
Study of Darmend soil. Determine costs of test ing. 

TCLP Results for Scott Determine the number of samples taken and A 
II & 17 results for future reference. 

Lee Pond Culvert Scott & Jeff Develop costs and schedule for removal for A 
Area OHM/IT hand-pick of tar-like debris from the Lee 

Pond drainage way pipe. 

Date 

9/ 19 

9/19 

9119 

Site 6 Wetland Scott, Jeff, Determine the design and cost for Site 6 A First Quarter 
Design John Restoration . Conduct site visit and design FYOJ 

brainstorming meeting. 

Lee Pond Jeff Collect Historica l Photos - Scan and Distribute A 9/15 
for Inclus ion in sites 23, 24, 25, & 26 Rl/FS 
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Proposed Schedule for Sites 4 and 22 

RI/FS 

Resolve Comments/Discuss at September Meeting 

Distribute Final Copy 

PRAP 

Distribute PRAP (Draft) 

EPA Comments (Back) 

Distribute Final 

PRAP Briefing 

ROD 

;tribute Draft ROD 

Review Period/Comments 

Final ROD 

PUBLIC MEETING 

COMMENT PERIOD 

Announce Comment Period to Public 

Start on 

Comment Period Ends 

Note: Site 21 will run parallel to 4 and 21 

9119100 

I 0/19100 

10/26/00 

11/27/00 

12/04/00 

03/00 (Done) 

11/15/00 

0111510 I 

0210510 I 

Doin0!/01 

12/10100 

12/11/00 (45-day 
Comment Period) 

1/26/01 
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NWSY PARKING LOT 

• Review confirmatory sampling results at Waste Water Treatment Plant (WWTP) - achieve consensus on IR Program 
status for WWTPs 
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Meeting Plus/Delta and Facilitator Feedback 

+ A 

John's Effort To Get To Meeting Conference Calls Are Difficult To Manage 

Agenda Management Remember Masking Tape 

Meeting Location and Accommodations Focus Lost at Times 

Dioxin Sampling 

* Execution from start to finish 

*Results 

FACILITATOR FEEDBACK 

Slow start, low energy 

.ovative climate control helped meeting 

Levity perked up the Team but resulted in a loss of focus at times 

People talking, late meeting re-entry after breaks. talking over each other 

Good recording/documentation 

-



Date 

9/19 
0830 hrs 
0845 hrs 

0900 hrs 

1000 hrs 

1015 hrs 

l I I 5 hrs 

1130 hrs 

1300 hrs 

1400 hrs 

l410hrs 

1510 hrs 

1520 hrs 

I SSOhrs 

1615 

1630 hrs 

WPNSTA YORKTOWN PARTNERING MEETING NUMBER 32 
& 

NASO PARTNERING MEETING NUMBER 11 

PROPOSED SEPTEMBER 2000 AGENDA 

Agenda Item Leader Purpose/Goal 

Welcome Wann Up Settle In 

Check-In Team Find out whaaassup with team 
members-pretend to care. -

Finalize HHRA SWMU I, 15 and 24 !lolly Discuss HHRA comments and 
Guest : Betty Ann resolution, reach consensus to 

incorporate revisions and issue Final 
HHRA 

Break 

Gucsts/R&R/Review GRs, previous Steve M. Standard agenda items 
meeting minutes, logistics, parking lot, 
action items. 
Review/Revise Current Agenda and Team Focus on what needs to be accomplished 
Meeting Goals in this meeting 

Lunch 

Draft ROD/Prap update for SWMU 2D, Tim/Jack Discuss technical comments from team, 
18, 19, 20, & 26 provide review status/cycle 

Break 

Present Tech Memo for SWMU 2C Jack R. Discuss the findings and 
DPT Investigation Guest : Jack W recommendations of the GW 

investigation 
Break 

Update of SERA for SWMUs 28. 11 . John Mc. Provide status 
16, 16GC, 21, 22, & 26 

Agenda building, Action item review 

Meeting+/- Team Review first day of meeting. 

No Mas 

Time 

15 min. 

15 min 

60 min 

15 min 

60 min 

IS min 

90 min 

60 min 

10 min 

60 min 

10 min 

30 min 

25 min 

15 min . 



9/20 
0800 hrs 
0815 hrs 

0825 hrs 

0835 hrs 

0935 hrs 

09SO hrs 

1050 hrs 

1115 hrs 

1130 hrs 

1300 hrs 

1400 

1415hrs 

151 S hrs 

1615 hrs 

1645 hrs 

WPNSTA YORKTOWN PARTNERING MEETING NUMBER 32 
& 

NASO PARTNERING MEETING NUMBER 11 

PROPOSED SEPTEMBER 2000 AGENDA 

Welcome Warm up settle in 

Check in 

Review Current Agenda Steve M. Focus on meeting 

Develop Joint Team Schedule/places Team Get on the calendar first. 

Break 

Joint Partnering Exercise Jeff H. Continue improvement in the process 
and hone skills . 

Future Training Topics Team 

Tier II Update Durwood Conference in Durwood when ready 

lunch 

Technical Presentation ROD Frank 
TRAINING 

Break 

Work on publication of recent Team Disseminate successes to other teams to 
Successes enhance the process. 

Exit procedures Steve M Download and upload info and 
salutations from and to exiting 
teammates 

Agenda building and +/- and Arrange 
conference calls 

Happy hour Real team building begins 

IS min 

10 min 

10 min 

60 min 

15 min 

60mi~ 

25 min 

15 min 

90 min 

60 min 

IS min 

60 min 

60 min 

30 min 



WPNSTA YORKTOWN PARTNERING MEETING NUMBER 32 
& 

NASO PARTNERING MEETING NUMBER 11 

PROPOSED SEPTEMBER 2000 AGENDA 

9/21 Welcome 

0800 hrs 
0815 hrs Check In 

0830 hrs Guests/R&R/Review GRs, previous 
meeting minutes, logistics, parking lot 
and action items. 

0915 hrs Review Agenda 

0930 hrs Finalize response to comments on Sites 
4, 21, 22 comments 

1030 hrs Break 

I 045 hrs 11 & 17 ROD discussion 

1115 hrs Finalize Dioxin Sampling Resu lts 

1145 hrs Lunch 

1315 hrs Quarterly Goal Update 

1415 hrs Break 

1430 hrs Update Site 6 and WWTP 

1500 hrs CAX Discussion 

1530 hrs Agenda building/Day 3 +/-

1600 hrs End Day 3 

Notes: 
Meeting Manager: Steve Mihalko 
Time Keeper: S Park/T Reisch 
Host: B Stroud 
Facilitator: J Harlow 
Tier I!: Durwood Willis 

Team Wann-up and settle in. 

Team 

Steve M. Standard agenda items 

-
Team Focus on what needs to be accomplished 

Rich H. 

Do What it Takes to finalize ROD by 
Sept 30. 

Rich Hoff 

-

Team Update status 

Jeff 

Team Determine impact to team and workload 
and scheduling 

Review today and previous day of 
meeting 

15 min. 

15 min . 

45 min 

15 min . 

60 min 

IS min 

30 min 

30 min 

90 min 

60 min 

15 min . 

30 min. 

30 min 

30min 
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