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Subject: REVIEW MEETING OF USAF PROJECT -HW-2-84

A meeting with the USAF representative, Captain T. L. Stoddart,
USAF/ESC, and EG&G, Idaho participants was held October 9, 1984
to discuss the draft Statement of Work, including schedules and
budgets, for the USAF Site Demonstration: Environmental Restoration
Technology. The meeting was very productive concluding with agree-
ment by all participants on a Statement of Work, the schedule,
and the costs to accomplish the objectives.

Summary

Following a welcome to EG&G Idaho by the Waste Technology Programs

Branch Manager, T. H. Smith, Captain Stoddart provided opening
) remarks concerning the Site Demo project.

1. The Defense Nuclear Agency has expressed concern at a high
level (3 star General) in restoring the Johnston Island storage
site to unrestricted beneficial use.

2. The delisting criteria for unrestricted, beneficial use is
less than 1 ppb total of tetra, penta, and hexachloro dibenzo-
dioxin and dibenzo furan; an EP Toxicity Test; a scan for
heavy metals; a scan for all carcinogens to 10 ppb; and a
scan for organic, noncarcinogens to 1 ppm.

3. The USAF will hold a detailed progress review annually covering
an overview, detailed status, and detailed financial reviews.
(Note: It appears that our present monthly reports cover these
requi;ements with the exception of an overview slide presenta-
tion.

A page and line review of the Statement of Work thenm followed and
changes were incorporated when a concensus was obtained. The State-
ment of Work is being revised and will be issued by October 23,
1984
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The meeting then addressed the course of action for EG&G Idaho,
and the USAF/ESC over the next 6-7 weeks, and that is:

1.

ag

EG&G Idaho will:

a)

f)

Issue an RFP to the Tist of companies supplied by the
USAF by October 19, 1984.

Develop a technology selection criteria with decision
analysis/methodology by November 26, 1984.

Establish a technology review panel by November 26, 1984.

Support the USAF interviewing the permitting/approval
agencies to determine the necessary requirements.

Develop appropriate questions in order to respond to
a question and answer session at each permitting/approving
agency.

Develop a draft Statement of Work for the
sub-contractor(s).

USAF/ESC will:

a)

b)

c)

Coordinate/Schedule the interviews with the permitting/
approval agencies. )

Determine required input (if any) to the host site envir-
onmental plans.

Attend the technology selection meetings, tentatively
scheduled the week of November 26, 1984.
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