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Mr. Jon D. Johnston 
Region IV (4WD-FFB) 
U.S. Environmental Protection Agency 
345 Courtland Street, N.E. 
Atlanta, GA 30365 

Subj: FINAL DRAFT RFA WORKPLAN, 
GROUP 2 SWMWS, NAVAL STATION 
MAYPORT, ID FL9 170 024 260 

5+ 
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/ 
Dear Mr. Johnston: d+ 

-> 

Naval Station Mayport's (NAVSTA) response to technical review comments, submitted 
by the Florida Department of Environmental Protection (FDEP) on subject document, 46 

2 
is enclosed. Region IV, U.S. Environmental Protection Agency (USEPA) approved 
subject document without comment. Upon USEPA and FDEP approval of this submittal, 
NAVSTA will forward errata sheets as requested in USEPA Mr. James Hudson's letter 
4WD-FFB of February 11, 1994. 

Your letter 4WD-FFB of March 30, 1994, requests submittal of subject document field 
work report by July 30, 1994. However, the CAMP submittal, to USEPA and FDEP in 
September 1993, lists October 1994 and November 1994 for the RFA reports for Group 
1 and Group 2 SWMUs, respectively. The second revision to the CAMP, submitted in 
October 1993, and discussed at a February 22-23, 1994 "partnering" meeting attended 
by USEPA Mr. Hudson/FDEP Mr. Clowes/SOUTHNAVFACENGCOM Mr. Driggers/NAVSTA Mayport 
Ms. Mitchell/ABB Environmental Services, also lists October 1994 and November 1994. 
During this meeting, the possibility of extending these dates due to minor delays 
(document reviews, response to comments, and contracting problems) was discussed. 

NAVSTA began field work May 9, 1994, and anticipates approximately four months for 
completion of the work. Analytical results will take an additional three months 
to receive and validate. The earliest date currently proposed for submittal of the 
Group 1 and Group 2 RFA reports is December 1994. NAVSTA worked on revisions to 
the CAMP, as discussed during the partnering meeting, and submitted the revisions 
for review/approval on May 6, 1994. 

If you have any further questions, please contact Cheryl Mitchell, N4E4, at 904- 
270-6730. 

Sincerely, 

DOUGLAS P. TOMLINSON 
By direction of 
the Commanding Officer 

lauren.stanko
Text Box
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Encl: 
(1) Response to Comments 

copy to: 
FDEP Tallahassee (E. Nuzie/D. Clowes) 
SOUTHNAVFACENGCOM (Code 1852) (w/o encl) 
ABB Environmental Services (P. Layne) (w/o encl) 

bc: N4E Chron, N4E4 
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