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5720 Summer Trees Dr. Suite 8 

(901) 383-9115 Fax (901) 383-1743 

03.01.32.0016 

Memphis, TN 38134 

February 23, 1994 

U.S. Environmental Protection Agency 
Attn: Ms. Allison Drew 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

Re: D& Final Remedial Investigation EPA Comments 
dated February 7, 1994 

DearMs. Drew: 

On behalf of the Navy, EnSafe/AUen & Hoshall is responding to the request by EPA in the 
above referenced letter to submit a schedule for revising the Operable Unit 10 Remedial 
Investigation (FU) report. The Navy respectfully requests all schedules for action be delayed 
until a revised SMP schedule can be agreed upon by the Tier I Partnering Team. The SMP is 
scheduled for discussion by the Tier I Partnering Team, March 1 through 3, 1994. The Navy 
will be submitting a revised S M P  for consideration at that time. * 
Please let me know if you have any questions or comments regarding the hold. 

Sincerely, 

EnSafeIAUen & Hoshall 

cc: Bill Hill, SOUTHNAVFACENGCOM 
Bill Gates, SOUTHNAVFACENGCOM 
James Malone, SOUTHNAVFACENGCOM 
Ron Joyner, NASP , 
Linda Weber, NASP 
David Clowse, FDEP 
Paul Stoddard, WA&H 
Brian Caldwell, WA&H Pensacola 
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