
TO: NASP Meeting Files 

FROM: Tier I Parmering Team 

DATE: August 5 ,  1994 

RE: IdentXication and Resolution of CERCLA, RCRA Regulatory Issues Relevant to 
BRAC activities at Chevalier Field 

Base Realignment and Closure (BRAC) plans will require complete reconstruction of the 
Chevalier Field area. Since hazardous wastes have been managed in this area, all pn- 
construction plans must include plans for adequately addressing pertinent environmental 
regulatory issues. Specifically, the requirements of CERCLA, RCRA, and the UST Regulatory 
programs must be met at both state and federal levels. 

Under the Federal Facilities Agreement, the Tier 1 team is tasked with ensuring that all actual 
and potential releases of hazardous waste are adequately addressed through appropriate response 
actions in accordance with CERCLA and RCRA regulatory programs. Tier 1 recognizes that 
in order to achieve this goal in a complete and timely manner, they must COordiOate their efforts 
with the efforts of other regulatory programs, such as those pertaining to underground storage 
tanks and the treatment, storage, and disposal of RCRA hazardous wastes. This process ensures 
that all program requirements are met, and reduces the number of duplicate efforts. 

In order to achieve the above goal, Tier 1 must select appropriate response actions for all "IR" 
sites in the Chevalier Field area. Due to short BRAC timetables, all response actions for soils 
are currently being addressed through conservative removal actions, aimed at alleviating the need 
for future remedial actions. 

@ 

In order for BRAC activities to continue on schedule, all pertinent environmental regulatory 
issues must be resolved by September 7, 1994. Therefore, due to this severe time constraint, 
Tier 2 is empowering Tier 1 to accomplish the following additional tasks on or before this 
deadline: 

1. Resolve the following specific CERCLA/RCRA issues: 
- abandonment procedures for the Industrial Waste Collection and Transfer 

- disposal of Chevalier Field concrete 
- delisting of Chevalier Field soils 

System 

2. Compile and evaluate all available infomation pertinent to the above Tier 2 
issues, and Tier 1's normal issues. If any UST information is needed in order 
to make decisions regarding these issues, that information will also be 
compiled. 

3. Identify all non-Tier 1 stakeholders which may provide pertinent or useful input 

Katie.Moran
Typewritten Text
N00204.AR.000752
NAS PENSACOLA
5090.3a

Katie.Moran
Typewritten Text



to decisions on the above issues, and involve them in the process as appropriate. 
Tier 2 can assist Tier 1 in identifying these stakeholders. 

4. Acknowledge when the authority for making a final regulatory decision resides 
with a stakeholder. Involve m e r  accordingly when making the required 
decisions. (In particular, the authority for all issues regarding the treatment, 
storage, and disposal of hazardous wastes lies with Bill Kellenberger, FDEP 
District Office). 

5.  Based on all the above information obtained from the sources idtntified in 2 4  
above, compile a position paper which presents proposed solutions to both Tier 
2’s issues, and Tier 1’s normal issues. 

6. If time limitations prevent tier 1 from obtaining information which is critical 
to making a decision on one of these issues, Tier 1 will formulate the best 
decision possible based on the available information and qualify this decision 
by stating the regulatory risks inherent in accepting this decision. 

7. Tier 2 empowers Tier 1 to make the necessary decisions r e g d i  the above 
stated issues. Tier 2 acknowledges the priority of this project and agrees to 
provide the necessary resources required to make a decision. 

8. Tier 1 accepts the responsibilities as outlined above. 

Tier 2 agrees with and supports the above statements and goals. 0 
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