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I. MEETING REVIEW 

a. Date : 8/12/94 Place : Pensacola, FL Tima : 08:OO 

b. Attendees 
See Attached Attendance List 

c. Notetaker: Allison Dennen 

d. Agenda: 

Bill Kellenberger's Participation 
Closure Plan for IWTP Sewer Line 
Closure of Sumps 
Concrete Disposal 
Asphalt Disposal 
Soil Disposal 
IWTP Construction 
Building 607 and 35579 UST 
AVGAS Line 

Topic -088.d 
Yes. 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

#eed Xore 

No 
No 
No 
No 
NO 
No 
NO 
No 
No 

D h C U 8 8 h k  

e. Decirions Reached or ACti-8 Taken: * D - Bill Kellenberger made an Adjunct Partner 
D - Clean-close or risk-base-close sewer line before dewatering. 
24 hour potable water flushing with effluent earnples collected at 
12, 22, 23, and 24 hours. Analyze 24 hour sample first. If &we 
MCLs, analyze others to check for asymptotic conditions. If not 
asymptotic, additional flushing will be performed. Sample of 
influent potable water will also be collected. 
D - Sumps may be clean closed under RCRA based on existing data 
with removal of upper 5 feet of Sump 5 as hazardous waste. 
D - Concrete will be solid waste or recycled. 
needed unless hotspot areas encountered. 

before disposal. 
D - Construction contractor responsible for health and safety 
concerns. No third party oversight. 
D - Site 23 Soils - Inform contractor of petroleum contamination 
for health and safety. 

needed. 

spot. No further action needed. 

spots as encountered by construction contractor. 

AVGAS line in Chevalier Field position paper 
D - Soil removed at the IWTP during construction is not hazardous 
waste. The soil will be taken to a landfill for disposal. 

* 

* 

D - Asphalt will be recycled. 
* 

* D - Site 30 Soils are below action levels. No further action 

* D - Site 34 - Construction contractor will reatove identified hot 
D - Chevalier Field Non IR - Not hazardous waste. Remwe hot 

* D - Include Site 23, Building 607 UST, Building 35578 UST, and 

* 

No more testing 

Any excess asphalt will be tested 

f. Attachment. (products from mtg., article. diocuooed): 
Removal Action Public Notice 
Draft Closure Plan for IWTP sewer line closure, concrete and 

Agenda 
* Bill Kellenberger Memorandum, Guidance for Artificial Reef 

asphalt disposal, and soil disposal 

Construction, and Hazardous Waste Generator Closure Guidance 
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NAS PENSACOLA MEETING SUMMARY CONTINUED 0 
11. NEXT MEETING 

Place : Conference Call TAma : 1400 a. Date : 8/19/94 

b. Attendeer Required 
Eartern 

1. Partnering Team: A l l  
2. Others: 

c. Other.: 

d. Tentative Agmda: 
Position Letter for Chevalier Field RCRA iroues. 

e. Future Diecuerrion Topic.: * 
* 

f. AS.8imnt.: 
A. Dennea to draft a 
position letter 
T.  Sailors to contact 
L.  Varquee about Site 
Site 23 
L. Vasquee to direct 
G r  i ener 



NAS PENSACOLA TIER I TEAM MEETING 
AUGUST 12,1994 

8:OO AM 
BUILDING 3813 CONFERENCE ROOM 

AGENDA 

Meeting Attendees: 

Allison Humphris - EPA 
David Clowes - FDEP 
Bill Kellenberger - FDEP 
Henry Biero - ENSAFE 
Brian Caldwell - ENSAFE 
Gaines Smith - BECHTEL 
Bill Hill - SOUTHDIV 
Bill Gates - SOUTHDIV 
Dick Handrahan - MANAGEMENT EDGE 
Ron Joyner - NAS PENSACOLA 

The Following Personnel Should Be Available For Input To The Meeting On 
An As Needed Basis: 

0 

Tom Sailors - SOUTHDIV 
Fred Varn - SOUTHDIV 
Fred Walker - GRIENER 
'Sherry Carberry - GRIENER 
Frank Stuart - PWC 
Bob Raines - PWC 

AGENDA TOPICS 

1. Abandonment Of Industrial Waste Collection And Transfer System 

Goal: Determine Cleaning Meathod, Testing Proceedure And Cleanup Parameters. 

2. Chevalier Field Concrete Disposal 

0 Goal: Determine Cleaning Meathod, Testing Proceedure And Cleanup Parameters. 



I 

0 

a 

0 

3. Chevalier Field Soil 

Goal: Determine Necessary Pre-Construction Actions 

4. Classification Of Sludges 

Goal: Determine Classification Of Sluges From Post Treatment Plant Conversion. 

TIER I PARTNERING TEAM MEETING FORMAT 

- Team Huddle 

- Introduction Of Non Team Members 

- Meeting Roles (Gatekeeper, Meeting Leader etc.) 

- Ground Rules 

- Review Previous Meeting Summary (Notetaker) 

- Check-In With Time Limit 

- Agenda 

- Prioritize Agenda 

- Meeting Goals 

- Start Discussion 



NAS PENSACOLA TIER I: ATTENDANCE LIST 

David Clowes II 11 Brian Caldwell 

)I Ron Joyner 

11 Bill Gates 

404-347-5205 J& EPARegionTV 404-347- 
3016 

EnSafdAllen & 901-372- ' 901-372-8930 
Hoshall 7962 

FDEP I 904-922-4939 I - 904-488- 
I3935 

EnSafe/Allen & 904-479- 1904-479-9120 1 @ 
Hoshall I4595 

NAS Pensacola 904-452- I 9 0 4 - 4 5 2 - 2 l . L  
I3900 

NAVY 803-743- I 0324 

NAVY 803-743- 1 803-743-0465 I 
I0360 

7 




