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NAS Pensacola Partnering Team  

Conference Call Summary 
 

Date:   November 14, 2008                             
Time:  9:03 am - 10:51 am  
Meeting ID: 6773             
 
Participants:     
Patty Marajh Whittemore  (NAVY)  
Tracie Bolaños (FDEP)   
Yarissa Martínez (TtNUS) 
Greg Campbell (NAVY)   
Allison Harris (EnSafe)  

Gerry Walker (TtNUS) 
Ron Kotun (TtNUS) 
Greg Fraley (USEPA)   
Brian Caldwell (TtNUS) 

 
Purpose: The purpose of the meeting was to discuss with the partnering team the upcoming 
partnering meeting agenda, RAB agenda and presentations and to get consensus for the 
sampling rationale and methods to be addressed in the OU11 UFP SAP.    
 
Topics discussed: 

o December 2 & 3, 2008 Partnering Meeting Agenda 
 Susan Bartnett presentation might need more time 
 Mike Singletary will not be able to attend the partnering meeting 
 OU 10 field visit will be changed to LUC Annual Inspection. 
 RAB necessity and possible dissolution will be discussed following the 

RAB meeting. 
 Schedule future meetings 
 On Board Review documents 

• Response to Comments for Site 45 RI 
o RAB – December 2, 2008 

 Patti Whittemore will give an introduction 
 Gerry Walker and TtNUS technical support personnel will present 

information on OU2 ROD and Five Year Review recently completed. 
 MMRP should be presented in the next RAB meeting. 

o Site 43 – Update 
 A technical memo with alternatives as to how TtNUS proposes to 

proceed with a Feasibility Study Addendum will be distributed shortly.  
FDEP and USEPA should evaluate the proposal. 

o OU 11 – UFP SAP 
 A technical memo was sent to the team explaining current conditions 

and recommending a sampling approach. 
 It was discussed that the three random samples taken South of Radford 

Blvd., to confirm clean fill and samples will be analyzed for Building 71 
COCs, the exceedances of the fill sample and for those chemicals that 
had a higher detection limit than GCTLs. Everyone agreed on such 
analysis, but FDEP will need to discuss internally before final approval.  
TtNUS will delay the UFP SAP until FDEP determination is made. 

 After FDEP determination, TtNUS will resume the UFP SAP and start 
the multi tier review process.  Therefore, the current schedule for being 
in the field on December 2008 is unrealistic. 
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Action Items: 

 USEPA will send a hardcopy of the signature page for OU2 ROD, compact discs with the 
whole document and the Five Year Review.  

 TtNUS will forward the email with the information for reservations for the Partnering 
Meeting on December 2-3, 2008 to Ron Kotun, John Schoolfield and Susan Bartnett. 
(completed) 

 TtNUS will verify with Rich May for Tier II information if needed. (completed, Earl 
updated us last meeting and no meeting has occurred since then) 

 TtNUS will send RAB Presentation on the Five Year Review and OU 2 ROD before 
November  25th, 2008. 

 TtNUS will send a technical memo on how to move forward with Site 43. 
 FDEP will verify internally if the sampling proposed for south of Radford is acceptable 

according to their standards.   
 
Next Meetings: 

 Partnering Meeting – December 2 & 3, 2008 @ Pensacola 
 RAB – December 2, 2008 
 Conference Call – December 12, 2008 @ 10am (EST) 

 




