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Subj: SECOND EXTENSION REQUEST FOR SUBMITTAL OF SWMU 73 DRAFT 
CORRECTIVE MEASURES STUDY REPORT, NAVAL ACTIVITY PUERTO RICO 

Dear Mr. Gordon: 

In accordance with Navy letter dated 11 June 2009, the Navy was to submit the draft Corrective 
Measures Study (CMS) for Solid Waste Management Unit (SWMU) 73 on 30 September 2009. 
The Army, which took ownership of the 53 acre Moscript Area of the former area, including 
SWMU 73, on 10 September 2009, is implementing the CMS for the Navy and preparing the draft 
report. During the Navy's review of the CMS, a couple of deficiencies were identified in the 
ecological risk assessment portion of the document. In order to properly address these deficiencies 
in the report, the Navy herby requests an extension until 30 November 2009 for the submittal of the 

draft CMS Report. 

Should you have any questions, please contact me at (843) 743-2124 or via email at 
11urk.c,d~~,- ids1 lll <n' n<IV v .1lli_l. 

Sincerely, 

Mark E. Davidson 
BRAC Environmental Coordinator 

Copy to (via mail): 
EPA Region 2 (Dale Carpenter) 
USEPA Caribbean Environmental Protection Division (Carl Soderberg) 
PREQB (Julio Rodriquez Colon, Wilmarie Rivera, Gloria Toro-Agrait) 

Copy to (via email): 
Baker Environmental (Mark Kimes) 
Army (David Jones) 
NAPR (Pedro Ruiz) 
PMO SE (David Criswell) 
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