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MEETING DATE: 12 August 1994
MEETING TIME: 0800-1500
ATTENDEES: See Attached Sheet

AGENDA: Provided in Handouts on August 12, 1994 from Tim Latas and Jason Ashman

Introduction - Purpose and Objectives

Jason Ashman of SWDIV and Tim Lamasof Kleinfelder presented an introduction to the Progress Meeting held on
August 12, 1994 at Bechtel National (BNI) office in San Diego, California. The Progress Meeting was held to
discuss the overall approach and specific sampling strategies to the implementation of four RI/FS activities at
MCAS El Toro. The information presented and comments submitted during the meeting are to be used in
preparing cost proposals that the Navy (SWDIV) has requested. These cost proposals will be submitted to SWDIV
for negotiations and subsequently awarded to CLEAN H. These awards are to be made before the end of SWDIV
fiscal year (September 30, 1994). Pat Brooks of Kleinfelder, Katrina Lyons of Kleinfelder, and Pat Wiegand of
Brown and CaldweUpresented briefings on the RI/FS approaches for the VOC Source Areas (Sites 24 and 25),
Landfills (OU-2 Sites), and OU-3 Sites respectively. Karnig Ohannessian of Kleinfelder presented a briefing on
Removal Actions.

The intent of the Meeting is to involve the Base Closure Team (BCT), Base Environmental Coordinator (BEC),
and CLEAN II team in the sampling strategies for the RI/IrSworkplans for the Landfills (OU-2), OU-3 sites, VOC
Source Area (Sites 24 and 25), and status of Removal Actions. The development of the sampling strategies is
based on the CLEAN H team reviewof CLEAN I documents, site visits, and regulatory agency comments.
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Jason Ashman continued the introduction with a short discussion of topics following up the Pre-Proposal
Conferences (PPCs) in July 1994. These topics included:

· Approval of the progress made at the PPCs
· Definition of goals to clean up base as rapidly and efficiently as possible
· Team Building Seminar (Dates are tentatively schedule for October 12th and 13th, Attendee list will be

distributed within next two weeks)

General Approach To Development of Sampling Strategy and Formulation of Workplans

Tim Latas presented a discussion of the general approach to be used to develop the sampling strategies and
workplans. Handouts were distributed with an outline of the presentation and a timeline of the planned project
illustrating the point in time at which the project is currently. The primary goal of developing the general
approach is to define the processes used in formulating the sampling strategies and the workplans. Another
defined goal was the urgency to address the human health and ecological risk concerns as soon as possible. The
general approach was based on the following:

· Items considered in the general approach were previous Oat&professional judgment, meetings, cost proposals,
schedules, and defining the ultimate goal as providing information for decision making.

· Assumptions ufiliTed in defining the general approach were that all sites would require additional dam to
assess the status, the approach to the investigations would incorporate judgmental and systematic sampling,
and investigations would incorporate data collection to evaluate remedial alternatives.

· Previousdata was used to formulate "units" which will be the fundamental area targeted by investigations. A
"unit" is equivalent to strata, or an area of sampling. "Unit" is used to avoid confusion with the statistical
concept of"strata" as defined by CH2M Hill.

· The approach would incorporate flexibility while addressing specific concerns (e.g., are landfills "leakers").
. * A variety of technologies will be used such as downhole geophysical logging, analytical field screening using

immunoassay and mobile labs, soil gas probes and soil gas influx chambers, CPT (cone ponetrometer), and
geotechnical analysi.q.
· A tiered approach would be used for all the sampling strategies. Tier I will emphasize field screening.
Tier II will involve analyzing the data to define the nature and extent of contaminatiom Tier III will typically
include pilot testing and treatability studies.

Discussion Points:

1. Document formats need to be considered and standardized.

2. Figure formats need to be considered and standardizec[
3. The possibility of developing base-wide plans (programmatic plans) needs to be considered.
4. These programmatic plans can be updated by amendments and addend,,ms

Action Items:

1. A transition meeting is planned for the 23rd and 24th of August. A memo will be distributed within the next
week.

Ecological Risk Assessment

RoxieBarnett of US EPA presented a brief discussion on the major concerns of the EPA. The primmy goal of this
process is to identify the risk at the subject site and to protect the resources. Ms. Barnett expressed an interest in
doing joint reports with the CLEAN II Team, also using a phased approach, so that work would not be duplicated
by either party.
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Discussion Points:

1. Ms. Barnett stated that a major concern was to ensure that in attempts to protect resources, the habitat should
not be destroyed.
2. The EPA needs to complete a habitat assessment to provide a foundation for the ERA.
3. The areas of critical concern were identified as primarily the foothills and wash areas.
4. Bong Kown defined the structure of the CLEAN II Team and stated that the CLEAN II Team moving to San
Francisco should have minimal impact on the schedule. Also CLEAN II is a Bechtel contract and Kleinfelder, Inc.
and Brown and Caldwell are subcontractors to Bechtel.

Action Items:

1. The EPA will be conducting a habitat assessment of the area in October.
2. The EPA needs to survey the resources around the base more thoroughly to identify other possible areas of
critical concern.

3. Barbara Wilson stated the MCAS El Toro is producing a conservation plan which will be out in 60 days.
4. The EPA, the CLEAN II Team_ and CH2M Hill need to meet to discuss risk assessment tasks already
completed, responsibility of future tasks, and formulation of goals for the RA team

Human and Ecological Risk Assessments

Richard Blanchet and David Liu presented a discussion on the CLEAN II approach to be used to conduct the
human and ecological risk assessment. An ecological risk assessment was defined as "A qualitative and/or
quantitative appraisal of the actual or potential effects of a ha?ardous waste site on plants and animals other than
people or domesticated species". Mr. Blanchet illustrated a "tiered" approach that defined a primary goal of
ensuring that only the necessary work will be done while all the necessary work will be done. Handouts were
distributed utilizing a flow chart to depict the following proponents of the strategy:

· Problem Formulation was defined as q_mlitatively e_a],ating containment releases, identifying COPCs,
Receptors, Exposure Pathways and selecting endpoints of concern.

· Exposure Assessment was defined as quantifying a release and its migration, characterizing receptors, and
measuring or estimating exposure point concentrations.

· Ecological/Biological Effects Assessment was defined as being produced using literature, toxicity testing, and
field studies.

· Risk Characterization was defined as identifying the current/future adverse effects, developing uncertainty
analysis and assigning ecological significance.

· Tier I was defined as the qualitative screening for the habitat assessment. From this screening, a problem can
be formulated to address the exposure assessment and the ecological effects assessment. A risk
characterization will then be develope,xl in order to apply risk management. The risk can then be assessed and
classified as either an acceptable risk (for which no further action will be required) or an unacceptable risk
which will move the process into Tier 2.

· Using quantitative analyses, Tier 2 follows the same process to characterize the risk as either acceptable or
unacceptable. If the risk is acceptable, no further action will be required. If the risk is unacceptable, risk
reduction will have to be addressed and remedial action taken.

· The q_mntitativeanalyses used in Tier 2 also addresses how bio-available the contaminants axeand ff there is a
problem through the food chain.

Discussion Points:

1. Harry Ohlendoff stated the need for the risk managers and the risk assessors to find an agreement on defining
the endpoint of the assessment.
2. The desire for the U.S. Fish and Wildlife to be contacted and have representation was discussed. It was stated
that Linda Dawes of the El Toro Re-Use Committee would bo a good contact for this.
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3. Barbara Wilson stated that they are trying to assess which species are using the area through their conservation
plan. They have identified at least I 1 sensitive species and also found that the latest study on the black-tailed gnat
catchers was done two years ago.
4. The U.S. Fish and Wildlife committee is doing a vegetation study for the conservation plan.
5. The possible involvement of California Fish and Game was discussed.
6. David Lin briefly discussed the human health issue. He stated that the majority of the assessment had already
been completed by Liz Meisner of CH2M Hill using risk based concentrations. He stated that he would use ttus
information to complete the assessment. If any additional chemicals were found, he would use the same procedure
CH2M Hill had used in their Phase I'report.
7. Dan Stmlka questioned if the methodology had been tran.qferred and a discussion resumed regarding the
transfer of information among the risk assessment teams.
8. Tim Latas discussed the Tier 1 approach and explained how it would apply to all areas of the base and that Tier
2 would apply a quantitative study for the "hot-spots" which would require extra attention It was decided that Tier
2 quantitative studies would be required for all areas with habitat questions to determine if there were any
contaminants which were bio-available.

9. Barbara Wilson stated that many birds of prey live around the golf course and that they would be good receptors
of chemicals.

10. It was discussed that most of Tier 1 had already been completed by CH2M Hill and that a meeting for all of the
risk assessors would be beneficial to tran.qferinformation.

11. Roxie Barnett stated that the EPA had not reviewed receptors and contaminants but that it would build on the
work already performe&

Action Items:

1. Barbara Wilson will contact Ms. Linda Dawes to see if the involvement OfU.S. Fish and Wildlife is necessary.
2. Juan Jimenez of CAL-EPA will contact California Fish and Game to see if they will require representation.
3. Liz Meisner is to give reports and spreadsheet to David Liu.
4. A meeting for all of the risk assessors should be arranged so that the transfer of information is complete.

Phase Il RI/FS Sampling Strategy for the VOC Source Area

Pat Brooks presented a discussion on the proposed sampling strategy for the VOC Source Area (Site 24). Handouts
were distributed with an outline of the presentation and a map of the VOC Source Area soft gas survey information
and groundwater concentration contours for TCE. The primary goals of the RI/FS strategy is to identify and
characterize the nature and extent of the contamination and to collect sufficient data to support the remedial
decision making. The proposed strategy implemented the tiered approach and consisted of the following:

· Tier I efforts center around field screening. The instruments to be used in this tier include CPT to identify
permeablc strata and potential VOC traps to assist in designing the shallow soft gas survey;

· Drill eight mud rotary borings to 200 feet and continuously sample with 94 mm soft sample core barrel;
perform downhole geophysical logging using resistivity, neutron, density, gamma and caliper tools; correlate
lithologic and geophysical logs to identify regional scale VOC traps and conduits, and the presence of pure-
phase chlorinated hydrocarbons, if present;

· Collect and analyze shallow soil gas samples based on cfr analysis near Buildings 296, 297, Site 7, Site 8,
Site 9, and North of Site 9 and 10;

· Collect and analyze soil gas samples from existing monitoring wells (MW-45, MW47, MW-71, MW-74).
Compare MW soil gas concentrations with the expected equilibrium concentrations (Henry's Law) to identify
potential source areas;

· Excavate test pits and hand auger borings near degreasers, edge of tarmac, and storm drains;

· Locate abandoned water supply wells. Collect groundwater samples from abandoned wells 2, 3, 5, and 6;
· Collect surface water samples from major drainages coincident with rainfall event.
· Based on the information gathered in Tier 1, Tier 2 characterizes the nature and extent of VOCs by analyzing

selected soil samples for VOCs from the continuous sampled borings;
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· Locate hollow-stem auger borings at potential source areas using data from CPT, shallow soil gas sampling,
and stratigraphic analysis. Analyze selected soil samples for VOCs;

· Collect deep soil gas samples using hollow-stem auger borings to define nature and extent of VOCs in the soil
gas. Use data from CPT and stratigraphic aralyses to place soil gas samples in strata likely to collect soil gas.
Complete borings as soil vapor extraction wells in impacted areas for future areas;

· Drill new monitoring wells to further define extent of VOCs in groundwater using data from CPT,
stratigraphic analysis, soil gas survey, and hollow-stem auger borings;

· Analyze selected soil samples for geoteclmical parameters to aid in the design of treatability pilot tests.

· Tier 3 addresses treatability pilot studies. The initial step is to complete hollow-stem auger borings as soil
vapor extraction wells at identifies soil hot spots;

· Install soil gas piezometers near vapor extraction wells to further characterize extent of VOC soil impacts and
to assess radius of influence during vapor extraction pilot tests;

· Perform soil vapor extraction pilot tests to assess VOC removal rate from soil, optimum well spacing and
configuration, blower size and applied vacuum_ and effluent gas treatment method;

· Drill two air sparing wells based on nature and extent of VOCs in groundwater,

· Drill two soil vapor extraction wells near air sparging wells to collect sparging off-gas and soil vapor,

· Perform air sparging pilot tests to assess VOC removal rate from groundwater, radius of influence of sparging
wells, ability of vapor extraction wells to collect sparging off-gas, and changes in downgradient groundwater
and soil gas VOC concentrations.

Discussion Points:

1. Mr. Brooks illustrated the areas containing high concentrations of TCE, but noted that the source in the soil
has not yet been identified. Mr. Brooks identified three hypotheses explaining why the "hot spot" is in an

__mexpected location The first hypothesis stated that a possible source north of the site (Buildings 296 and
297) may have been missed. The second hypothesis states that perhaps there was a major source near the
hangar which is now depleted, but the covtamin_tion has moved downgradient in the groundwater. The third

hypothesis addressed the possibility tha__tthe source of contamination was near Buildings 296 and 297 and was
transported along the clay layer in unsaturated zone to the groundwater "hot spot". Mr. Brooks discussed the
need to find the source because the source must be removed in order to clean the groundwater. The possibility
of more than One sourCe was also disoissed.

2. The CFr will go down to approximately 50 to 75 feet as it is necessary to get to the permeable strata. $ohn
Dolegowski discussed how difficult drilling was in this area. The poss_ility of using a hydropunch was
discussed, but it was decided that this would not be an efficient method of assessment due to the difficult

drilling conditions, the tightness of thc clay layer, and the depth from which the samples would bo tnkeIL
3. The use of mud rotary drilling was disomsed. It was explained that drilling with mud is required to provide

geophysical logs. The geophysical logging will also allow the capability to compare soil samples with
geophysical logs and provide a consistent base for geologic interpretation. Mr. Brooks addressed the need to
evaluate whether the clay layer is affecting transport of coBtaminnnts. The _ to address the shallow aquifer
system was also identified.

4. The tarmac was identified as the area at which the plane washing is performecL Mr. Brooks identified this as
a possible source of contamination. Mr. Brooks interviewed a civilian contractor and two marines working in
the crash area regarding practices used to wash the planes. These interviews have been documented and will
be included in the RI/FS report.

5. There was a discussion regarding the usc of air sparing. The comxoversy of utilizing air sparging due to the
poss_ility that it may mobilize some free-phase TCE was discusse& Mr. Brooks stated that he did not expect
free-phase TCE becausc the concentrations of the contaminant are not at the level to expect free-phase TCE.
However, this possibility will be investigated.

6. The question was posed and answered ff thexe was any vinyl chloride presenL Mostly TCE is present and

there is some breakdown showing 1,1-DCE and 1,2- DCE; however there were low concentrations of vinyl
chloride detected during the CH2M Hill soil gas survey..
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7. Them was a discussion on the VOC soft sampling method developed by Bechtel and proposed to be used
during this process.

Action Items:

1. Pat Brooks and John Dolegowski will exchange information regarding the drilling conditions as the site to
ensure the use of the information generated by CH2MHill.

Phase H RIFFSSampling Strategy for the Landfill Sites (OU-2)

Katrina Lyons gave a presentation on the sampling strategy for the Phase H RFFS Landfill sites (OU-2). Handouts
were distributed with an outline of the presentation, a map of one of the landfill sites, and tables illustrating
sampling techniques to be utili?ed. The primary goals of the RI/FS strategy is to identify and characterize the
nature and extent of the contamination and to collect data to support the remedial decision making. The sampling
strategy is based on the tiered approach and included information extracted from reviewing all previous
documentation. The soil gas sampling plan for the landfills is consistent with the CI-I2MHill plan. The major
points of the strategy are highlighted below.

* The objective of Tier 1 is to assess the presence of contamination through field screening Tier I will consist of
soil gas surveys, mud rotary borings, monitoring wells, and lysimeters with the primary objective of addressing
whether the landfills are "leaking". In order to confirm previously documented information and to obtain a
beUer resolution, soil gas sampling will be performed via a grid of a designated distance assigned to each unit.
(The landfills do not consist of one large area; however they are composed of several separate units, each of
which must be addressed individ_mlly. The_ units were identified through photographs, interviews, and
review of the previous workplan)

· Downhole geophysical logging will be performed at each of tlm sites. Information will also be obtained
utilizing GPR, EM31 and EM61 also via a grid of a designated distance assigned to each unit.

· Potential source areas in each site will be assessed individtm!!y. Assessment of the groundwater and vadose
zone for the source areas will be completed by installation of monitoring wells and lysimeters. The lysimeters
will be permanent monitoring points to signal possible landfill leaking.

· Groundwater monitoring wells will be positioned downgradient and upgradient from the landfills to assess
impacts to groundwater.

· Tie 2 wiUcharacterize the nature and extent ofthe contamination. This will pefformed through test pits m the
stained areas, trenches in the fill areas, installation of deep soil borings, and gas migration probes.

* Groundwater monitoring wells will be positioned downgradient and upgradient from the landfills to asse_
impacts to groundwater

· A mobile laboratory will be used to provide real time analytical data and modify the sampling program as
necessary to characterize the nature and extent of contamination. Ten percent of the field-screened samples
sent to the off-site lab will be done randomly. Ten percent of the field-screened samples sent to the lab will be
determined from the field screening results. The samples will be sent directly to the off-site laboratory for
Level D (NEESA) analyses.

· Once the preliminary data has been collected, remediafion techniques can be decided. If there is no leaking
the sampling data can be given to the risk assessors. Capping is a "presumptive remedy" and will be most
likely utili?gd if the landfills are "leakers".

Discussion Points:

1. Need to minimizeborings and monitoring wells in the landfill areas. There will be no trenching or drilling
with the exception of the lysimeters and monitoring wells. One boring m_ also be installed in the landfill to
determine the depth of waste.

2. Barbara Wilson requested that Katrina Lyons talk with her before be_nning any sampling. E1 Toro is re-
vegetating in the areas of the some of the landfills to restore habitats. Ms. Wilson stated that the habitats axe
very susceptible to damage inflicted by the presence of people. There was another discussion of involving
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California Fish and Wildlife and permits may be necessary for this work. Ms. Wilson also stated that El Toro
had begun grading in certain areas to prevent erosion caused by surface nmoff and assured that these areas are
not draining into the landfills.

3. A discussion ensued explaining the function of the lysimeters. It was stated that the lysimeters will be used to
collect samples of the leachate without drilling through the landfill.

4. John Christopher initiated a discussion regarding Site 2, a site at which the groundwater has been rising to a
level high enough into the landfill and the dropping back to the lower level. Ms. Lyons assured him that it
would be addressed through the same process as the other landfills. John Broderick stated that the RWQCB
would require any leaking landfill to be capped.

5. John Dolegowski stated that some of the stained areas identified may be water filled depressions. Katrina
Lyons stated that they would be looking at a minimum of 18 sites, perhaps more, as she felt that the sites they
had designated to be sample merited it.

6. Dante Tedaldi initiated a discnssion regarding soil gas points versus the fiux test.
7. John Dolegowski discussed the difficulties of drilling in the area. He stated that the wells were difficult to

install due to tim alluvium and bedrock.

8. Bonnie Arthur questioned the condition of the current monitoring well at Site 17 and was told that it is clean.

9. Roxie Barnett initiated a discussion regarding sampling. It was stated that surface samples were designated to
be above ten feet. Sampling is planned to occur at 0, 5, and 10 feet, but samples may also be taken between 1
and 2 feet to supplement the ecological risk assessment

10. Mobile labs will be used on site and all soft samples will be field screeneck A discussion ensued regarding
field screening and it was stated that no screening method for water, herbicides or pesticides is available.
SVOCs will use immunoassays for field screening. It was also stated that PCBs have been detected and will be
assessed.

11. Dante Tedaldi begnn a discussion regarding the sampling of smqac_ waters. Katrina Lyons stated that these
samples would be taken after the first heavy rainfall lasting at least three hours. John Broderick stated that the

facility is a permitted N-PDES facility and does have a storm water monitoring program.

Action Items:

1. Information regarding the re-vegetation,grading, and habitats nelgt to be obtained f_om Barbara Wilson in
order to refine sampling strategies.

2. California Fish and Wildlife need to be contacted to assess if permits are necessary to enter this area during
breeding season.

3. Information regarding drilling and data from the existing monitoring wells needs to be transferred from
CH2 Hill to the CLEAN II Team

4. Efforts to associate surface water sampling with the existing monitoring program at the facility need to be
made.

Phase II Sampling Strategy for OU-S Sites

Pat Wiegand gave a presentation on the sampling strategy for the Phase II RI/FS OU-3 Sites. The primary goals of
the RI/FS strategy will be to characterize soil properties, delineate horizontal and vertical extent of soil

contamination, a&se_ impact of soil contamination on groundwater, collect data to support the remedial decision
makin_ and determine appropriate remedial action, if needed. The sampling strategy was based on a review of
historical data (SAIC aerial photograph review, CH2M Hill Phase I Sampling Plan Amendment aerial
photographs, EPA aerial photograph review, RFA report, and recent interviews conducted by the BCT) and review
the CH2M Hill Phase I Technical Memorandum nnd Phase ll Work Plan. The sampling strategy is based on a
phased approach where phase I is based on field screening, phase II focuses on refined areas for further
investigation, and phase III will initiate clean-up actions. The following points were made during the presentation:

· Seventeen sites have been identified for assessment; seven of these are candidates for early removal action.
Site I is the EOD Range (there may be chemical smoke or tear gas present). The rest of the sites are typified
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by a common range of chemicals: fuels, oils, solvents. One site is contaminated with PCBs; one site was used
for battery acid and solvent disposal. One active site is an area at which old munitions are burned (Site 1).

· The primary contaminants have been identified as VOCs, SVOCs, metals, and fuels.
· Most activities were direct surface disposal or spillage.
· The Phase I study showed that contamination at half of the sites is limited to shallow soils.
· The areas of the most historic disposal were not areas where most of the samphng was performed, requiring

more sampling and assessment.
· The EPA or DTSC have identified a possible screening method to test for explosives.
· A stratigraphic investigation of soil borings, lithologic log_ng_ and geophysical downhole surveys as well as

use of aerial photos will be used in the Phase II RUFS.
· The electromagnetic study by CH2M Hill does show trenches at Site 1, but sampling was limited during Phase

I. There are only 2 monitoring wells existing.
· Two methods will be used to assess the sites. Only a few samples will be taken from the very small sites with

surface stains.

· A comprehensive study will not he performed on each site; the CLEAN II Team plans to augment the previous
work performed by CH2M Hill to get enough data for the risk agseasors and provide information on nature and
extent of contaminants.

· More detailed investigations will he performed at the larger sites such as Site 7 and Site 10. This will include
a series of mud rotary borings to below the water table with geophysical logs.

· A systematic grid will be applied to Site 10 and sample locations will he systematically located on the grid.
Samples will be selected at depths of 0, 5, or 10 feet or at 0, 2, 4, l0 feel A mobile lab will be used for initial
s6'ree_. The analytical tests will be run for contaminants that have been known historically to be present.

· Lab results will identify if no further action is required or if remediation is necessary.
· Additional work required for further assessment will occur in Phase II.
· Further assessment will require drilling in identified areas to determine if the contaminant is present at depth.

Twenty pereem of soft samples generated in Phase II will be analyzed to NEESA Level D requirement.
· The groundwater cbaraOeximfion strategy will use existing wells and new wells, as required. However, if the

* soil is found to he clean, groundwater will not he sampled.

Discussion Points:

1. There was a discussion regarding the metal contaminants. Metals are not tested for in mobile labs. A concern
was expressed that the metals will take too long to he analyzed. However, Pat Wiegand stated that he did not
think these analyses would postpone the project

2. A concern was expressed regarding the procedures used at these sites by the risk assessors.
3. John Broderick stated that there should be a monitoring plan for the groundwater monitoring wells, but he

does not believe the wells have bean sampled currently.
4. John Dolegowski of CH2M Hill stated that they should have a sampling plan returning to them from the

ageacies.

Action Items:

1. A risk assessment workplan needs to be generated for the activities to be performed at these sites.
2. A groundwater monitoring plan needs to be developed and approved before the wells are installed.

Removal Actions

Kamig Ohannessian gave a presentation on the NCP requirements for removal actions under CERLCA and SARA.
Handouts were distributed illustrating the possible alternatives available for site cleanup. A site map of one of the
sites and a table showing the associated contaminant data. The following information was presented in the
discussion explaining the two different response types: removal action and remedial action.
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· In order to initiate remedial action at a CERCLA/SARA site, the following steps are to be followed:
1) A preliminary assessment/site investigation is performed
2) Remedial investigation/feasibility study
3) Record of decision
4) Remedial Design/Remedial Action
5) Operation and Maintenance

· In order to initiate a removal action at a CERCLA/SARA site, the following steps are to be followed:
1) A preliminary assessment/site investigation is performed
2) This may go straight to an action memo and then to remedial decision/removal action or:
3) An extended site investigation may or may not be required; this will depend on how much information is

available

4) Perform an engineering evaluation and cost analysis
5) This then moves to an action memo and then to a removal action.

Discussion Points:

1. There was a discussion on using risk based conc,en_n_afionsand PRGs defined by EPA Region 9 as removal
action levels. For example, no conmminantg were found above risk-based concentration levels for Unit I of
Site 4.

2. Dante Tedaldi initiated a discussion regarding the problem with risk base levels being below detection limits
for the laboratozy.

3. John Broderick stated that the re-use plan would be able to define the detection limit level, however this will
not be available for another 18 months. He did state that there was a need to have the clean-up levels tie in
with the re-use plan.

4. It was discussed that a lower detection limit can not be utili?ed without EPA approval.
5. John Hamili suggested basing the clean=up levels on the diesel contaminant levels.
6. Currently thore does not appear to be is not enough information to write the EE/CAs for all removal sites,

however it may be too long to wait for the RI results. An Extended Site Inspection (ESD was discussed as a
possible contingency to expedite the removal process.

7. A meeting with the Navy will be held shortly to discuss the removal strategies.
8. John Broderick suggested writing mini-SAPs and a_n_¢mptto fast-track them through the regulators using the

petroleum exclusion under CERCLA. However lhis contingency has not been negotiated with the Navy.
There was a discussion to possibly drop the sites off of the CERCLA list and base the removal on the diesel
contamination so that an EFdCA will not have to be performed (under the petroleum exclusion clause). John
Brederick then suggested a scoop and haul and then re-sample to show that the other contaminant is no longer
present. However, this site is already on the CERCLA list and it is unknown how the site can be removed
from the CERCLA list without showing that Benzo-pyreno is still present.

Action Items:

1. Goals for removal cleanup levels need to be identified.
2. A decision needs to be mode_on removal action strategies.

Miscellaneous Items

JosephJoycennnn_ t h___the next RAB meeting is scheduled for August 25. He also suggested that community
relations efforts be addressed in the next CLEAN I to CLEAN H transition meeting.

The human and ecological risk assessors adjourned to a separate meeting at 14:00. Attached is a memo on the
ecological risk assessment meeting.

Juan Jimenez requested thai Dante Tedaldi be included in all future meetings for this site.
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John Dolegowski asked if the CLEAN II Team was including all the statements marc by the regulators in the
Phase li Workplans. Tim Latas answered that the comments were being incorporatec[

On behal£ of CH2M Hill. John Dolegowski offered their help on this project and would make an effort to transfer
all of their information.

The next transition meeting is scheduled for August 22, 23, or 24, 1994. A memo was distributed with a list of
topics to be discussed. All parties were to have their written comments to Tim Latas by August 16.

Juan Jimenez expressed a desire for the regulators to be a part of the transition meeting.

The next RPM meetings are coming up to discuss the evolution of the workplans.

Schedule

The proposed schedule for upcoming meetings is:

August 23/24/25 Transition Meeting with CH2M Hill (CLEAN I) and Bechtel (CLEAN II)
August 25 RAB Meeting
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AUG-l?-1994 11:28 FROM KLEINFELDER INC. TO 16195411645 P.02

Memorandum

TO: Tim Latas, Kleinfel_er San Diego

FROM: Richard Blanchet, glainfelder Seattle ____""_

RE: Ecological Risk A_.asment Meeting, August 12, 1994

DATE August 16, 1994

The ecological risk assessment me_fing covered the same topics that were discussed earlier in
the day. Persons present for the informal meeting included Harry OMendoff (Ecological risk
assessorfor CH2MHiU),BarbaraWilson(Fmvtronmentalcoordinator for MCA5 El Toro), anti
myself.

First item up for discussion with all risk assessors (human health and ecological) was a
thorough base-_ visit with Barbara Wilson. Supposedly, we axe not allowed to go around
thc scnsitivc areas without her prigr approval. Certain arras arc identified aa sensifivc habitat
and do not recover readily from _r,stmction. A day-long/base-wide visit would include all
interested risk assessors (human hgalth and ecological) and is tentatively set for October. A
specific date will be set latex. The visit will probably coincide with Roxy Bamett's habitat
asseaament.

Specific topics discussed among tl_ ecological risk assessors included the sharing and transfer
of information from CH2MHiI1 and MCAS El Tom with the Phase H ecological risk assessors.
I also requested to have the Phas_ I data generated by CH2MBill forwarded to me on disk.
This will enable us to compile, the existing information with that generated during the
upcoming sampling effort. Barbara Wilson nl,w informed me that numerous hiologicai
reconnaissance investigations wear performed at the base. This information is available and
would be useful to understand the complexity of the ecological habitats present on the base.

The second topic included a di$cugsion of the proposed approach to be used when performing
the ecological risk assessment for_ the base. I emphasized that the information generated by
CH2MHill would be used to the fullest extent possible during Phase H. As outlined earlier in
the morning, the ecological risk mssessment would follow a tiered approach. The first tier
would lac a scre_fing 1¢v¢1 risk _se, asnlait. Rc_gMzing thc _,t of work dune iu this
regard by CH2MHill, our objective is not to reinvent the wheel but to proceed from this work.
In other words, use the data already available, identify data needs and ga_, and proceed from
there to fully charactm'ize the base with regard to ecological habitats and receptors (no habitat
assessment was performed duringTPhase I by CH2M. Hill). From there, identify the critical
habitats or ree_tora of oonoorn ¢dmt may require additional investigation (most likely the
landfill sitea and the EOD site). Under Tier 2, additional investigations may include small
mammal trapping, collection of macroinvertebrates, and sampling of food items (i.e., plant
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materials). Additional soil sampli0g may also be required to fully characterize potential sites
of concern. Information generated during this Tier will be useful to evaluate thc transfer of
chemical of concern to higher trophic_ level organiams and give ua an idea of thc bioavailabLlity
of COCs. QAPPs and SAPs may be needed if we decide to go this far.

Third topic included the involvement of ll.S. Fish and Wildlife Service COSFWS) during the
ecological risk as_t and to fred out what are the objectives of the agc_x:y in regard to the
base. Barbara would eonmet sore&one at USF_,VS and get their input on whether they want to
be involved in this process or not.

The fourth topic concerned the Coa,_ closure and what will be done with the property.
Specifically, the extension of the Alton Parkway right through Site 2 which includes some of
the mctgt complex and fragile habitat on the base; it is prime grmtcatcher cr&E slmeies)
habitat. Site 2 supports a gnatce,tcher breeding population and other ecologically sensitive
species.

The meeting was adjourned follow_3'_ this discussion.

Action Item: Roxy Barnett, Davi_l Liu and myself will be meeting next Tuesday August 23 in
San Francisco at the Bechtel offi_s between nine and twelve noon. We will discuss how to
procccd with the ecological risk assosamcnt. Thc CH2MHill workplan should serve as a bnnl,
for the Phase H risk assessment _vorkplan. The level of detail that the regulatory agency
wishes to have included in the Phac,e H workplan will be discussed.

If you have any questions or comments on this, please do not hesitate to contact me.

TOTAL P.0_
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STRATEGIES AND RISK ASSESSMENT
AUGUST 12, 1994

CTO 059
PHASE II RI/FS WORKPLAN

MCAS EL TORO
ORANGE COUNTY, CAUFORNIA

Session Time

1. introductions - Jason Ashman 8:00
2. General Approach - Tim Latas 8:15
3. Ecological Risk Assessment - Roxie Barnett 8:40
4. Human and Ecological Risk Assessments-

David Uu
Richard Blanchet

Break 10:00

5. VOCSource Area Sampling Strategy- 10:10
Pat Brooks

- 6. Iandfill (OU-2) Sampling Strategy - 11:00
Katrina Lyons

Lunch 12:00

7. OU-3SamplingStrategy- 1:00
Pat Wiegand

8. Removal Actions - 2:00
Karnig Ohannessian

Break 3:00

9. General Briefing 3:15
Review Previous Concerns
DQOs
Transition Meeting
Wrap up



GENERAL APPROACH

1. CONSIDERATIONS

- Previous Data
- Professional Judgment
- Meetings
- Cost Proposals
- Ultimate goal to provide information for decision making
- Schedules

2. GENERAL APPROACH

- Assumptions:
· Ail sites require additional data to assess status (NFA, RI/FS,

F_E/CA)
· Used more judgmental and systematicapproach to investigations
· Investigations incorporate data collection to evaluate remedial

alternatives
- Previous data used to formulate "units" which will be the

fundamental area targeted by investigations
- Approach includes flexibility
- Approaches at individual must address specific concerns (e.g., are

landfills "leakers")
- Using a variety of technologies

· Downhole geophysical logging
· Analytical field screening (immunoassay and mobile labs)
· Soil gas extraction probes and soil gas influx chambers
· CPT(cone penetrometer)
· Geotechnical analyses

3. TIERAPPROACH

- Tier I. Field Screening
- Tier II. Nature and Extent
- Tier III. Pilot Testing and Treatability Studies



DOCUMENTS

Basewide Plans

Health and Safety Plan
QA Project Plan
Data Management
Waste Management Plan
Risk Assessment Work Plans
Sampling and Analysis Plan

Specific Work Plans

VOCSource Area RI/FS
landfills (OU-2) RI/FS
OU-3 RI/FS

Removal Actions

EE/CAs
Work Plans for ESl with EE/CA
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Phased approach ensures that:

- Only the necessary work will be done, and

- All the necessary work will be done.



What is an ecological risk assessment

"A qualitative and/or quantitative appraisal of the
actual or potential effects of a hazardous waste site
on plants and animals other than people or
domesticated species."



Tier 2

More Testln 9
Measurements
or Research

1
Problem Formu orion

I

Exposure Eco og_cal Effects
Assessment Assessment

_xlS _l_uYO_._Cf _ ZQ O _

Other 1Considerctions

Manageme_

Acceptable Risk Risk Reduction

/
No Further Action Remedial Actions



Problem Formulation

f'_/ L· ._uoiitotively Tv© sate Conto:nmer Release
· identify COPCs, Receptors, Exposure Pathways
· Select Endpo_nts of Concern

Exposure Assessment Ecological/Biological
Effects Assessment

· Quantify Release, Migration
· Characterize Receptors _ _ · Literature
' Measure or Estimate · Toxicity Testing

- Exposure Point · Field Studies
Concentrations

Risk Characterization

· Current/Future Adverse Effects
· Uncertonity Ano ysls

Ecologico Significance



Approach to Perform Ecological Risk
Assessment at MCAS El Toro

Tier 1

biter Assessm lx Assessment

Problem
Formulation

Exposure Eco ogica!
Assessment Effects

Assessment

' I

Risk Characterization

_k Manageme_

/ X
Acceptable Risk Unacceptable Risk

More Testing Measurements
or Research



PRESENTATION OUTLINE - VOC SOURCE AREA

TIER 1 - FIELD SCREENING

· Use CPT to identify permeable strata and potential VOC traps to
assist in designing the shallow soil gas survey.

· Drill 8 mud rotary borings to 200 feet and continuously sample with
94 mm soil sample core barrel. Perform downhole geophysical
logging using resistivity, neutron, density, gamma, and caliper tools.
Correlate lithologic and geophysical logs to identify regional scale
VOC traps and conduits, and the presence of pure-phase chlorinated
hydrocarbons, if present.

· Collect and analyze shallow soil gas samples based on CPT analysis.
- near Buildings 296 & 297 and surrounding tarmac
- Site 7
- Site 8
- Site 9
- North of Sites 9 & 10

· Collect and analyze soil gas samples from existing monitoring wells.
Compare MW soil gas concentrations with the expected equilibrium
concentrations (Henry's Law) to identify potential source areas.

- MW-45
- MW-47

- MW-71
- MW-74

· Excavate test pits and hand auger borings near degreasers, edge of
tarmac, and storm drains.

· Locate abandoned water supply wells. Collect groundwater samples
from abandoned wells 2, 3, 5, and 6.

· Collect surface water samples from major drainages coincident with
rainfall event.



PRESENTATION OUTLINE - VOC SOURCE AREA

TIER 2 - CHARACTERIZE NATURE AND EXTENT OF VOCS

· Analyze selected soil samples for VOCs from the mud rotary
(stratigraphic) borings, based on field screening.

· Locate hollow-stem auger borings at potential source areas using
data from CPT, shallow soil gas sampling, and stratigraphic
analysis. Analyze selected soil samples for VOCs.

· Collect deep soil gas samples using hollow-stem auger borings to
define nature and extent of VOCs in the soil gas. Use data from CPT
and stratigraphic analyses to place soil gas samples in strata likely to
collect soil gas. Complete borings as soil vapor extraction wells in
impacted areas for future testing.

· Drill new monitoring wells to further define extent of VOCs in
groundwater using data from CPT, stratigraphic analysis, soil gas
survey, and hollow-stem auger borings.

· Analyze selected soil samples for geotechnical parameters to aid in
the design of treatability pilot tests.



PRESENTATION OUTLINE- VOC SOURCE AREA

TIER 3 - TREATABILITY PILOT STUDIES

· Complete hollow-stem auger borings as soil vapor extraction wells at
identified soil hot spots.

· Install soil gas piezometers near vapor extraction wells to further
characterize extent of VOC soil impacts and to assess radius of
influence during vapor extraction pilot tests.

· Perform soil vapor extraction pilot tests to assess VOC removal rate
from soil, optimum well spacing and configuration, blower size and
applied vacuum, and effluent gas treatment method.

· Drill 2 air sparging wells based on nature and extent of VOCs in
groundwater.

· Drill 2 soil vapor extraction wells near air sparging wells to collect
sparging off-gas and soil vapor.

· Perform air sparging pilot tests to assess VOC removal rate from
groundwater, radius of influence of sparging wells, ability of vapor
extraction wells to collect sparging off-gas, and changes in
downgradient groundwater and soil gas VOC concentrations.
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PRESENTATION OUTLINE

LANDFILL SITES

TIER 1 - FIELD SCREENING

Objective Assess Presence of Contamination

Step 1 - Confirm and Obtain Better Resolution:

* Soil Vapor Sampling -via 100 foot Gird

· Geophysics
GPR via 50 foot Grid
EM31 via 50 foot Grid
EM61 via 50 foot Grid

· Downhole Geophysical Logging- 3 locations

Step 2 - Condition of Source Areas (Groundwater and Vadose zone)

· Groundwater Monitoring Wells

· Lysimeters

TIER 2- CHARACTERIZE NATURE AND EXTENT

· Test pits in stained areas

· Trenches in fill areas

· Deep soil borings

· Gas migration probes
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TABLE 4D
SUMMARY OF SITES AND ANALYTICAL PARAMETERS FOR PHASE II RI

MCAS EL TORO PHASE II WORKPLAN
SITE 17 - COMMUNICATIONS STATIONS LANDFILL

ANALYTICAL METHODS 's)
GW 624 625 801_ M 608 200.7 7196 9310/9315 615 NA
SOIL 8240 8270 8015 M 8080 6010 7196 MOD 703 8150 TO-14

Potential No. VOCs

Approx. Area Con!aminants Site Name/ Sample BDt,rigs No. Penm No. No. Lysimeler Lin. FI and Pesticides/ General Melals Metals Gross Alpha/ Herbicides VOCs

Site (sq ti) (#of Sites) Invest_gationType Media O..RTPs Gas Probes WalJs L),simelers I_FI Gas&Diesel SVOCs; TRPH PCBs Chemist_ (24) ChfomeVl Beta MobileLab

17 72000 ong See Note 1 Corem Slat Ion
Landfill

Soit 3 6.75
-1 575000 See Note I 100' x 100' GW , - ; -

......... iii?::.::i?.i?:::ii':?:iiii:.ii_zi _?.ii_!?:i::::ii!:.ii::::::ii i _i::?=::ii:.?:.iiiii:?.::iiii::ii::i!i?: i_z???:.?_:_z_i:,_:._i_:._i_i_i_:._:_:.:.z_izi?. ?_:?_:?_i_i_:.ii?
Sudace_iquid Soil 7 105 2&q' 28/7 2817 28/7 28/7 28/7 2817 28

-2 See Note I Disposal GW ,.
(6 Cat 2 Sites) Stain Areas SG 35 ........ 35

:_:_i_:_iiiiiii[iiii[i::iiiiii?ili?:iill_?::_[![?:i[?:iii[i?:!iii!iiiii!ii[ili[i[iiii:_ili[?:ili::?:?:iiii::i[iii[iiii?:iiiiiii[i:!_[_!_!!_!_!_!i!_:i_i_:?:_:_i_?i_:_:_iii!:i??/_i_i_i:!:_:!i!i_!_!_?:i_i__i_:_:_?.i:!:?_!:_i_:?? i:!:i:_:_:_:i:i::i_i_iiiiiiiiiiiiiiiiiii_ii!i_ii_iii_ ::::::::.:::_.......................
Subsurfa_ / _oil Sod 18 3 670 720 266/59 266/59 266/59 266159 - 266/59 266/59 266/59 266159

-3 See Note I _Displacement end GW 6 1500 9 9 9 9 9 .9 9 9 9
(4 Cat 3 Sites) Landf_iting SG 87 10 , .- 99

Bu. w,_. ...... 2 2 2 2 2 2 2 2
:.i:.i:.i: :::::::::::::::::::::::::::::::::::::::::::::::::ii_?!_i!;!i:.!i_:.i:.i_i:.i!.!i!_iilii:.:._:.!:/.!:.!_:.iiii_i!ii!?i:._:.!:!ii_ii::.i_i!i...... .......................................................... _..................... 2

FOOTNOTES:

1 WASTES INCLUDE: ANY WASTES FROM MCAS- DOMESTtC WASTE/RUBBLE, COOKING GREASE. OILS AND FUELS
FROM SUMPS, EMPTY DRUMS, METALS AND OTHER WASTES ALSO THERE IS POSSIBLY 36,000 GALLONS
OF LIQUID WASTES.

2 PERIMETER PROBES INSTALLED IN EXISTING BORINGS
3 LYSIMETERS DRILLED SEPARATE FROM OTHER BORINGS
4 FOR CATEGORY 2 SOURCE AREAS THE NUMBER OF SOIL SAMPLES ANALYZED IS CALCULATED AS FOLLOWS:

TOTAL = JCATEGORY2 TEST PITS '" CATEGORY 2 ADDITIONAL BORINGS] X 4 SAMPLES EACH
5 ADDITIONAL SOIL SAMPLES WILL BE COLLECTED DURING INSTALLATION OF GW MONITORING WELLS.

SOIL SAMPLES VV_LLBE SUBMITTED TO LAB BASED UPON FIELD SCREENING AND/OR OBSERVATIONS.
ASSUME 5 SAMPLES PER WELL BORING THESE SAMPLESARE INCLUDED IN CATEGORY 3 SOIL SAMPLE TOTALS.

6 THIS SUMMARY DOES NOT INCLUDE ANY QA/QC SAMPLES (I E TRIP BLANKS, DUPLICATES, MS,_SD, OR OTHER)
7 FOUR OF SIX WELLS W_LLBE DRILLED USING HYDROPUNCH. THIS HYDROPUNCH WILL COLLECT SAMPLES

AT THREE DEPTHS TO CHARACTERIZE THE AQUIFER, ONE 'I-IME, TO ASSESS WATER QUALITY PRIOR TO
CONSTRUCTION OF THE WELL

8 FOR CATEGORY 3 SOURCE AREAS THE NUMBER OF SOIL SAMPLES ANALYZED IS CALCULATED AS FOLLOWS:

TOTAL = NO. BORINGS X 9 SAMPLES/BORING * TOTAL LENGTH OF LYSIMETER/10 FEET(SAMPLE EVERY 10')
9 FOR CATEGORY 3 SOURCE AREAS THE NUMBER OF GW SAMPLES ANALYZED IS CALCULATED AS FOLLOWS:

TOTAL = NO. WELLS + (NO. LYSIMETERS) X QUARTERLY SAMPLE
10 ME'[ALS ANALYSIS W1LLINCLUDE LIST OFANALY_ES COVERED UNDER CLP CAS (24 ANALYTES)
11 FIELD SCREENING DONE FOR PCB'S USING AMINO ASSAY PROCEDURE.
12 THERE IS NO SPECIFIC FIELD SCREENING PROCEDURE FOR GENERAL CHEMISTRY OR HERBICIDES THE NUMBERS SHOWN

INDICATE: (THE NUMBER OF SAMPLES TAKEN AND THE NUMBER OF SAMPLES ANALYZED AT THE CLP LAB).
13 WHERE TWO NUMBERS APPEAR UNDER THE ANALYTICAL METHOD COLUMN- THE FIRST NUMBER REPRESENTS THE NUMBER

OF SAMPLES TAKEN AND FIELD SCREENED. THE SECOND NUMBER REPRESENTS THE NUMBER OF SAMPLES ANALYZED
BY A LABORATORY

14 Wt_EN PARTL_L SAMPLES ARE CALCULATED, TOTALS ARE ROUNDED UP TO A WHOLE NUMBER.
15 CATEGORY 1 "TO-14" GAS SAMPLESARE CALCULATED BY ADDING THE NUMBER OF CATEGORY 1SG BORINGS

WITH THE NUMBER OF CATEGORY 3 PERIMETER GAS PROBES ',' NUMBER OF BORINGS.
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TABLE 3D

SITE 17. COMMUNICATION STATION LANDFILL
FIELD INVESTIGATION STRATEGY MATRIX

Fealureld Unit DTW SoilVapor:i:i:i!i!!!ii:!ii!!!!Z!''_l'r,_V:!??:!::!::i::!::!ii!!ii!iiit_"_tt'_tlZ_:_t_ll::_i'g(_)iiiiiiiiiiii!i iiii_i_"*_'_'d'W_t_W_l_iiii:?:iii:::ii::il_e'_l'ii"_:,_iii_?:iii::iii_;_i_'_i::iii::iiiiiii_!iiiiii:iii:_l!f_in_F;;_iiiiiii!iiiii!i!i_..;,,............. ,....,..,.,...,v,...,..._,,,.........
No. (fl bgs) Points Grid Footage Logging Number Depth Total Trenches "0. Deplh Linl Ftl ::!::!!::i!:"l_?Y_:_:_i:'iii::!i!i::i !:::;i_'6:_ing_::i:?:::+iiiii::i::i!!?_Pii.{?iii!i::

Cat. GPR/EM31/EM61 Method Test Pits Bodnc s lt. b4is Lin. Ft. (Lin. Ft' No. Lin. FI. Number Lin. Fl. No. Lin. Fl No. Lin. Ft.

1/111l///ll/I lllliilll.-'ffillIllll! IIIIlillllimi:m
:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::i'_iii::!::::iiiiii::i::i::::ii:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::.::ii::::_iii::::!i::ii::i?:iiii_::_::_i_!_i_::_?:_::i?:_?::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::!::::i!ii::iii:::::::::::::::::::::::::::::::::::::::?:i::::::::::;::::::::::::::::::::::::::::::::::::::::::::

Fill Area, 1986 (3) 230 15 16000 CPT I 40 40 200 1 250 250 3 60 1 240 4 160
Trench, 1991

Lt. MM Stain, 1980 2 (2) 230 5 0 I 15 15

i::ili_:iii::i_:i=:i=:iii_:i_i::ii?:i?:ii?:ii?:?_::i::iii::i::i::i::ii?::/?:?:?:i_?:i?:i::i_?:iiiiiiiiii::iiiiiiiiii:iiiiiiiiii?:iiiii::ii?:i::i::ii?:i_i::iiiiiii::?:?:i::?_??:iiiii::i::ii?:i::iiii?:?:iliiiiiiiiiii::i;ili::i=:??:iliiiiii?:i::?:?::_iii?:iii::iii::__:.:.?:.:...:.:.=.::.:.:.:.:.?:.:.:.:.:.:.:.:.:._::_?:ili::?:i::ii?:i:=iiiii!i::iii::i::iii::i::i::i::iiiiiiii:_i?:i::i_i::?:i::?:iiiiiiiiii?:?:?:i::?:?:i::i::i::i::i::?:iiiii==ii?:i::i::ii?:??i?:?:?:i::?::::::::::::::::::::::::::::::::::ii?:iii::?:iii?:?:?:?:?:i?_i!i::?:i::i::iii::i::iii::i!iil?:?:iiii?:i!!iiii::iiii?:iiiii::iiiiiiili?:i::iiiii!i::i!ii?:ii?,iiiii::iiii?:_:_ii::iiiii::ii?i::?:iiiii::i
Trench, 1970 3 (3) 230 5 3000 25

i;ii::?_iii!iT?_ii:_ii?iiiii_iii_i_?_iii::iiii?_i?_jii::i:::iiiiii_??iiiiiiii_iii::ii?:iii_iii!!iiiiiii?:ii!_.iilili?:ii_/:?:??:iiiii::???:i?:i::iiiiiii_iiii?:?_iiiii!?:i!ii?:?:iiii?ji[ii_i::?:i?:i::i::?:???i?:?:i!ii?:ii?:?:i::i_:ii?:i?:i::ii?_::iii::ii?:i::?:iii?:i==iiiiii?:ii?:ii?:?:ii?=i::iiiii::ili::???:?:i::?:iiiii?:i!ii?:i!ii?:?:?_=:iii:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::_:_*_:_*_:_:_*_*_::::::::::::::::::::::::::_:_*_:_:_:_*_:_:_:_ii?:!i?:?:?:ii??:?:?_::ii?:i::iii::i:_i::?:!?_:=iiii_:?:?:iiii!?:?:ii?:?:ii?:iiiii?i_?:!?_iii::i::i::i:_i::iii::ii?:i_iiiiiii_iiiiii::iii::!::?:i?:i::?:ii?:
Trench. 1970 4 (3) 230 5 3000 1 40 40 25

i!iiiii::ii::ii::iiii::?:?:iii_ii?:!::i:::!::i!i!i::?:!::iiiii::ii::ii:i::i::?:iii::?:iii_ii::?:?:iii::i::!!i::?:iiiiiiii:!iiiiiiii::iiiiiiiii?:iiii::i:iiii?!::i::ii?:iiii?:iiiii::i?i::!iiiiii::?:ii?:ii?:iiiiii::iliiiiii::iiiii::i::?:?:?:ii::?;iiii?:i:iiiii:::[iii?:?i_iii!i!!ii!_!_!i!i!!!_i__i_!!_i_i_i!i_ii!:_ii!iiiii!!i!!ii!!!!i!iiii!i!!_ii_!_i_i?!i__i_ii_iii!i_i_i_!ii_i_ii_!!!iiiiii!iii!!!!!!i!_!ii!_!!i!_?i!i?!::_i!!_i_?:i:???_i_::!!_!::i::_?:!::!::ii_i!iii!?:iii::i::_;!ii::i::!i!::i::!::ii!::_i_::_:::::::::::::::::::::::::::::::::::_!_::_!_::_i_I _?:_?:!i!?:_ii[!::!::_:ii!::iliiii_i_::iiiiiii::i??:_ii:.i::_

Debris, 1991 5 (3) 230 5 3000 25

_=ii_i_:i_i_i_i?_?_i_i_?:i_i_i_i:_i_i_i_:?:i_??:i_?.i::i_i__i?:i:_?:?:?:?:ii_i_:i?:?:i_i_?:i_i_ii_?_i_:i_?:i_:i_i_i?_::?:i_i_i_i?:?_i_i_i_i_i::?_ii?:?:i!ii??_ii?:?_i::!_?_i::i_i_i_i_i_?:i_i;?:i_i::?:??:?:i::i:::::::::::::::::::::::::::::::::::::::_?=?:![?:!::i::?:i::?:i::i=:i::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::_?:i::?=?:!_!_=i:?:!::!::i::i_/_::?:i::i;i_?:?:i_?:?:i_i::iii_[_;?:?:iii?:_i?:?:?:i_?:?:?:i_ii?:?:ii?:i_?:?:iii::ii;?:?:i_:?:?:??:?:?:i!i_?:ii_i::?:ii?:i::?:?:!_!::?:i::?:i[?:i_?:?:i::??:?:?:?:ili:_?:?:i_i_?:i_?:i?:?:?:i_i_iii_?:i_?_:?:!_i_?:i?:!_?:!_ii::ii!_[ii_?:?:?:?:i_i;??:i_?:i:j'

Refuse, 1970, 1986 6 (3) 230 15 14000 CPT 25 I 250 250 3 60 1 190 4 160

ii_iii_i_:i_i_i::i_i?:ili_iii?_i_:i_i_i_i_i_i_?:i_ii?:i_?_i?:iii_?:iliiii?.ii:_i_iii_?:ili_:i_i_?:i;_iii_:i_i_:?:i_i_i_iii_:i:_ii?:i_?:ii_i_iii::i::i_:i_:i::iii::i::ii?:?:?_iii_iii::i_:ili:_::_:iiiii_iiiii_i_:i_?_i:_?_??:?:?:i_?:i;i=:iii_ii?:i?_:?:i_?:i::i_iii_?:i::?:?:i::?:i_i::i_iii::i_ii?:i::i!i;i::iiiii::i::?:iiii?:i::iiii?:i::ii?:i:?:i;i_:?:i::iiiii::???:__???:?:iiii?:?:ii::i::i!?:?:i_?:ii?:?:i_iiiiiiiiiiiii::iii::?:i::i:_?:?:i::!::iiii?:i::i::iii::i::i::?:i_i_ii::ii???:i::?:ii:::::::::::::::::::::::::::::::::::::i_?:ii?:ii?:i_iii?:i!i_ii_iiiii_i_:i_ii?:i::i!i_i_?:i?_:?:i_i?:?:_?:i_!iii::iiii?:?:i;iii::i::i!i_

Fill, 1991 7(3) 230 7 11000 100 2 250 500 2 40 4 160

Stain, 1980 8 (2) 230 5 0 1 15 15

!?:i?ii::i_i?:i?_:i_i_?:i_!::?:i_:i_?:?:i_i_i_i:_i_i:?:i_:i_i:_?:iiii_i_i_i_?:i:_iii:_ii?i_i_!_i_i;i:=iii_i::!!!_i::iiii?_ii!ii_==_ii?_ii_?:iiiii:=ii:_?_i_:?:?:i:?_iii:_i_ii?:iii_!_i::_i::i_i::?:?:?:?:ii?:?:i!i_:?:i_i;i_:i[?i_i::i_i_i_i_?:?_?:i_?:iii_iii::ii?:ii?:i_ii::?:i::?:ii?:ii!i?=?:ii?:i_i::ii?:?:?:iii:=iiii?:iiii?:iii::?:i:?:i;!i?=i::?:ii??:i_i_?:!::i!?:?:?:i!?:?:?:?:iiiiiiii!iiiii!?:ii?_?:?:i;_i::?_i?:iiiili?:i_ii?:iii:!iiiiii::iii_:i::i::iiii?:ii?:i?:?:iiiiii?:i::?:?:i::iiiiiii::?:?:?:iiii?:ii?:ii?:iii?:!i?=iii!ii?:i!i_?/_i!_iii!_?:??:i_iiii?:!!i_iiiii_iii::ii?:_ii?:iii_ii?:ii!ii!ii?:?_?:?:ii?:

Stain, 1980 9 (2) ;)30 5 0 1 15 15

_i_i_i?i::i_i_?:i::i_i?:?:?_i_i:::_i_?:i_?:i:_i_i_i::?:?_i?:?:i::ii:_i_??:i:_?:i_i_?:i_i_i_?:i?:i_?:?:?.?:i_i:_?:iiiii_i_i==::i_i_i::?:!:_?:?:i_i::?:?:i::i::ii?:?:?:i_?:i_i_?:i?_i_i_iii?jiiiii?:?:?:?:?:ii?:i?:?:i_i_i_i;ii?:!_i_?:?:i_ii?:iiii?:i::i:??:iii:::::::::::::::::::::::::::::::::::i::i::?:i::i::i::!==ii?:?:i::i::i:::::::::::::::::::::::::::::::::::::::::iii?;i::?:?:i::?:?:iiiii=:i__i::i_?:??_ _?:ii!i?:iii::i::?:i::?:!ii_i:=?:?:ii?:i::i::ii?:!::?:?=iii?=i::ii?:ii!_?:iiiiii?:!::i::?:?:?:ii?:iii::?:i::i!ii?:ii!::iiii?:!:?:ii?:?:i::?:i::i_:_iii::?:?:i_i_i::ii?:ii?:iii::i::i::?:i::i;i::i_?:i_?:ii_iii::i::ili::i_i::?:i[!_?:i
Stain. 1980 10 (2) 230 5 0 I 15 15

i_i:_i_?:?_i_:i::?:i_ii_i_?_?_?_i_?:i_:_?_?:i::i?_?:i_i_i_iiiii_i?_/?:i_i_iii_?_?_i::i_i_i_iii_i_i_i_:i_ii::?:iii::?_i_i=:i!ii?:i:_i_i_i_?:i_?:??:iii::ii?_i_i_:i_?:iii_:i_?i_ii?:i::?_?_i_:i_:i_?!_:?:i::i_?:i_i::?:i::i;i_i_::i_ii?:i_i_iii_iiiii_?:i_i_:::::::::::::::::::::::::::::::::::?:i[ili_i::?:??:?:iii!?:i:_i::i::ii?:?:i::!_?:i::i_!i?:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::ii?:?:i!?_i::ii?:?:ii?:?:?_ii??:ii?:?:?:ii??:?:i_i::iiii::=:i::i::i::ii?:??:i::iii_i;?:ii?:?:?:iii!?:?:?:?:i::i_?:?:?:?:i!?:?:?:?:iii_i_i_:i!?:i::!:?:ii?:?:i::i_ii?:i::i_?:?:i_?:i!::i::i_?:!_?:!;i::i_?:?:i?:?:i_?:i_i_i::?i_i[!_72:ii727:!_

Stain, 1980 11 (2) 230 5 0 1 15 15

..............................-.-- . ....-..... ............................................ .............................::.:.:.:.:.:.:.;.:.:.;:;;.:.:::.:::.:.::.................................. [·.............................................:.:.:..:. :. :.:.:.:?. ::::::::::::::::::::::::::::=====================================================:.:.:.:.:.?::+::.:.::::::::::::::::::::::::::...:.:.:.::.:.::.:.::. ...................... ..................... ............................................................................................................:.....................................::.:::.:.:::._:................................................:...........................................................................__4_iii_ii_ii_!_i_!_i_i_........................................................::....................................................:':':':::.......i_ii:;iii!_::_!i??:i::ili::..................:.....................................................................·'""'""" ""'"'"'"'"'"""'""''""' ..............,...........-........ ::::::::::::::::::::::::::::.'.'.'.'.'.'.'.'.'.'.'.'..'.'.'.'.'.'.'.'.'.'-'.'.'.'.'.'-'.'.'.'.'.'.'.'............ :':':':':':':':':':':':':' i:!;i:i:!:i:!:i:i:i:i:i:!:i:!:!:i:i:i:li:i:!:i:i:i:i:i:!:i:i:!:i:iSi:i:i:i:i:i:i:i:i:i:i:i:!:i:!:!:i................................. ·.......-................ ...-.........-.......-... ........-.w............... .....................¥. ..............................¥...................,.......................... ..-.......-.............
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KUKZ
TABLE 3D

SITE 17, COMMUNICATION STATION LANDFILL
FIELD INVESTIGATION STRATEGY MATRIX

Featureld Unit DTW SoilVapor :::::::::::::::::::::::::::::::::::'Z.lC-_ot_!r-_i_i_i_::?;::_::_::_::_?:_i_::_::_i_::_'._llgait._iS_!llZ_ng(_)ii::ii:.ii::::::ii _?;::_::_i_"i_'d'_.W_"_::_i!i_::_i :?:_e'._.;i....'i'/._i._i_;_::i::i::i::[[::i::::._'_'/..'_..,._i_?;[i::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

No. Cfrbgs) Points Grid Footage Logging Number Depth Total Trenches No. Depth Linl Fi. !ili!i!i!iii!!!i!'_:':_--_':_::!::?:!i!::!::?:i ?!::!?:8'_':_!::?i?::::::::::::::::::::::::::::::::::::::

(Cat.) GPRJEM31/EM61 Method Test Pits Bodn_s (fl. bcjs) Lin. Ft. (Lin. FI} {No.) Lin. Ft. Number Lin. Ft. No. Lin. Ft No. Lin. Ft.

Fill. 1970, 1986 12 (3) 230 5 2000 25

· :.: . ; .,........ ::,. .... :... . .:...:.:..::.: .: .::.:.: .:.: ... ;....:: .: .. +::: :.- ..-:-..:-:.:-::-. =======================:==========================::::::::::::::::::::::::::::::::::::::::::::::::==========================:::::::::::::::::::::::::::: ::::::::::::::::::::::::::.:::::::::::::::::::::::::::::::::::::::::::::::::::=========================:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: ;::;:::;:: :::::::::::::::::::::::::::::;:;:::1 ::::::::::::::::::::::::

Stain. 1980 13 (2) 230 5 0 1 15 15

_iii?:i?:i:i::ii?._;i::ii::i::i::ii::i;i?::;:_ii?,?._::iiii?:iiii::::::ii_i:::::.ii::iii::i::i::;?_iii::ii¢ii::i;?:ii_?:i::iiiii::?:iiiii_i:i::i::iiiiiiiiiii:iiiiiii:::_iiiii?:iiiiii?:iii:ii:_iii;:/:ii?:iiiiiiiiii:_iii!::iiii:iiii?:ili::!::iiiiiiiiiii::i_::iiiii::iiiiiiiiiiiiiii:i?:i::iiii¢iiiiiiiiiiii::iiiiiiii!i!iiii!ilili!::!::?:i:,iiii?:iii:::;i¢i;iiiiiiiiiii::iiiiiiiii:iiiiiiiiiiiiiiiiiiiiiiiiiiiiil;iiiii:_i;ii::iiiiiiiiiii?_¢iiii!iiiii!ili?_!iiii!ii!iii!iiiiiiiiii?_iiiiiiil::iiiiiiiii;i;?;iiiiiiiii::iiiiiiiiiiiii!ili!iiiiiill::!iii!iiii;_?::_ili{i!i¢iii!i??:iiiiiiii:_iiii;,ii:_iiii:;iiiiii:_ii:::_ii:.:

Fill, 1980, 1986 14 (3) 230 5 3000 25

:-_.................................................:-:-:.:.'-.:.:...::...:: :-:::.:.:-:.-::._-:.:._iiiii:i::iiiiii:: i_::i_iiiii::i_iiiiiiiI_iii::i::i:i::i!?:?:ii!iiiiiiil;_::i_i::i::i?_:.iiiiiii::ii!i::ii!i!iiiiiiiiiiiiiiiiiiiiiii::iii_:.¢iiii_iiiiiiiiiiiiiiiii_i::i!iiiiiiii?:;!?:iiiiiiiii:iiiiiiiiiliiiiiiiiiiiii i?_iiiiiiilli!iiiiiiiii::i::ii!iii!i::i!iiiii!iiiii::?:iiiiiiii:_ii!iiiiiiiiiiiiiiiiiiiiiiililiiiiiiilililili::iiiiiiiii?:ii?:iiiii::iiii;iliiiiiiiiiiili!ili::ii?i!i!iii!i!il !i!ili!i!i?_ii!i!iii!ilil:.iiiiiiililiiiiiiiiiiii:_iiiililil;ii:_iiiiii_ilililiiliiiiiill iiiiiiiiiiiii!i_::_::_::_i ::iii!!iiii, iiii!iliiiiiiiiiiiiiiiii

Fill, 1980, 1970 15 (3) 230 5 4000 50

__:_¥_i_?i_:_i_i_i_:_...............::_:_:_:_:i_:_::_:::_:::!:!:_¥_:i:_:iiiiii_iiiii_?:::ii::!iiiii_[iiii::::?i_i_?;i_ii::iiiiii_iiii::::::i:.::::_[i?:i::i?:i::iii::!!i!i:;:;!i::iiiii::iii?:iiiii_ii[?:iiii?:i?:::ii::?:_?:_::_ili::?::_::_i?:_i!::_::_::_ii::i:?:ii!i!?:_?:_i_;i?:!::i::i::!::i::i?:i::iiii_iiii::iii:?:ii_ii::_[i?;?:i::::::::::::::::::::::::::::::::::::::!i!::i[_?;ii::i::_[i::i?:!::__::i_i_::i::_i!::_?:i::i::i::iiiiiiii::i::iii::![ii!::i::_iii::_i_::_::i?:_iii?:!?:_i:ii::_:?:!::_i!?;i_i_::i:;::_i!:;i?:iii:;i_ii:;iiii::_ii::!ii::!:?:i!::!iiii::iiii!::!i:::i::!::ii ::i::i?:_i_iiii::i::iiii!ii::iii[i::iiii::::::::::::::::::::::::::::::::::::::::::::::::::::::::: :+:.:.:.:.:.:.: ::.:,:.:.:.:.:.:.:.:.

Fill, 1970, 1980 16 (3) 230 5 3000 25

::i:.i_::?:i;_i::_i:.ii::ii?:ili::?:iii:::_!i::iiiii::i::iii::i::ii;;:;iiiiiii_iii::i;;;i;iii:_iii_i::iiii::iiiiiiiiii::i::iiiii!iiiiiiiiiiiil;;i::i_iii::i::i::i::iiiiiiii!iii?:iiiiiiii?:iiiii::iiiiiiiiiii::_iiiii:_iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiliiiiiiiiiiiii!iiiiiiiiiiiii!iiiiii_!ii!ili!ii:_iiii!:_iiiiiiliiii?:iliiiiiiiiii:_iiiiiiiii!iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiililiiiiiiili!iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiliii;iiiiiiii!:_iiiiiiiiiii:,i:_iiiiiiiiiiliiiiiiiiiiiiiiiiiiiii!iliiiiiiiiiiiliiiiiii!iiiiiiililiiii!iil,.iiiiiiiiiii!iii!iiiiii:_ililiiiiiiilliiiiiiiiiil::iiiiiiiiiiiiiiiiiiii!iiii

Graded Fill Area 17 (3) 230 15 15000 CPT 1 40 40 200 2 250 500 2 40 I 240 4 160
1981-86

_::i?:iiiiiiiiii:.?: iiii::ii?:::iii i::!i?,::iiiiiiiiiiiiiii:::_i:_ii::?:iiiii:_iiiii!::iii::iiiiiii!i;!iiiiiiiii:iii::i::i::iiii::!i::iiiiiiiii!iiiiiiiiiiii!i!iiiiiiiiiiii!!i!::iiiii!iiiiiiiiiiii!iiiiiiii;iiiiiiiiliiiiiiiiiiiiiiiiiiiiiiiiii ::iiiii!iiiiiiii;;iiiiiiiiiiiiili!iiiiiiiiiiiiiiiiiii!iiiiiiiii!i!iiii'_iiiii!iil::iiiiiiiiiiii!iiiiiiiiiiiiiiiiiii;iiiiliiiiiiiiiiii iiiiiiiiliiiiii:_iiii!iiiiiiiiiiiiiiiiiiiiiii?_iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiliiiiiiiiiiiiiii::iliiiiiiiiiii iii:.iiiiiiii::iiiiiiii iiiiiiiiii_iiiiiiiillii:_iiiiiiiiiiiii

Stain, 1980 18 (2) 230 5 0 - 1 - 15 15 ..........
......................... .........

....... .:.:.:,:.:,.,:.:::..::..,,- :::::::::::::::::::::::::::: .:::::::::;:::'::: ...,,,,,...,.,..,,.,. ·. -.,,....,,...,-.,.,, .:,:,:,:,:,:,:.::,;,:,: ::,:,:::.:.:.::.:.: .:.:::::::i_ii::iiiiiiii?:iiiiiiiiiiiii::ii!i;?:ii?:iii!iiii?.iii::iiii?:ii!::ii?:i:?:i::_i_i_i_::_i:iii_::_i:::::?_:i:_:_;_:_:_:_:i:_:_:::_:_...................................................................................::i:_:!:_:_:_:i:::_:i:_:_:_:..........................::::::::::::::::::::::::::......................................................!:::i:i:i:_:i:i:i:i:i:i:_:i:_:::i:i:!:i:i;i:::!:_:_:__;;i!_iii!_i_;_:i_i?........................._:i_i!:_i_i_ii_i_!i::i_i_.................................................................::_:_:_::::_:_:_?_:;....................................

Totals 19 NIA 180 123000 3 CPT 7 5 I',I/A 860 725 6 N/A 1500 10 200 3 670 16 640 0 0

Cat I 1 58 46000 0 3 675 0 0 0 0

Cat 2 7 35 0 7 0 105 0 180 0 0

Cat 3 11 87 77000 0 2 80 16 640 0 0

NOTES

1. Borings for Geophysmal logging drilled by Mud Rotan/, 6 in. borings. These borings are for downhole geophysics info. only.
No chemical/analytical samples taken for "Feature ID SITE 0(I)'.

2. Test Pits performed with a Backhoe.
3. Soil Bonngs drilled with CME 95 Rig, 8 in. diameter borings.

4. Groundwater monitoring wells drilled Air Rotary/Casing Hammer, 10" diameter borings.
5. Perimeter probes ddUed w_th CME 95 Rig, 8 in. diameter boring.

6. Lysimetars drilled with Hollow Stem Auger, CME 95 Rig, 10" diameter borings.
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NCP REQUIREMENTS FOR
SITE CLEANUP UNDER CERCLA/SARA

RESPONSE TYPES: REMOVAL ACTION &
REMEDIAL ACTION

REMEDIAL ACTION:

REMOVAL ACTION:

,, EE/OA ' "



NO
658

_4_SA:

DARK

STAINING 04_SA3

¢

· APPROXIMATE LOCATION OF SAMPLE

.-_ EXISTING MONITORING WELL -..... ..._s_.L_,.



MCAS EL TORO
SITE 4 - FERROCENE SPILL AREA (OU-3)

CHEMICALS DETECTED IN PHASE I RI WITH
CONCENTRATIONS GREATER THAN RBC/PRG

I.................1 I I ................t.......................................................
STATION ID _'_:::'_'_"_¥'-'_':"!_ .'?'_'_:::_,_?_':'-'_;: :':':"_'"_............_'_"":"_...................._ " _:':':"_..........._:::_......................

-- SAMPLE DEPTH _"_'_'"_r_''_"_"q"_D" '_\i'":'_':"/_"<'"_'_'_'_J_:0'2' 4' 0' 04,2,DD2 4' _'_"_!'_'ii_'"_ii_"'--_'_"__?u' i_i_"_;_:?"i_'i::!04_CBAC

TFHDIESEL rog/kg 2,600 16,400 103 25.2 865 56.2 14.9U 32.4 14.3U 14.1U 14.6O 15.1U

BENZO(A)PYRENE ug/kg 120 220 770U 810U 740U 730U 790U 740U 760U 750U 770U 81,0U

-- STATION ID _ii_:]=ii:i_:_ii_i:ii_.i::_:Èi:_iii_?_:_i_i:_ii_ii:i_iiiii_:ii_iiiiiI _?_{_i:':?;_._{i{_:'''::'':_:_:'''::'¥'':.............'::::::::_:_:_:....

.... :.._,_,,::_,,_,,._,_''_..._ii::_:._:.,:.?_i_ii_._::_i:?:04,..DBS ......._5':_:_':'i
SAMPLE DEPTH 0' 2' 4' 0' 2' 4' 0' 2' 4' 0'

ANALY'rE UNITSJReC/PRG

TFHDIESEL rog/kg 2,600 14.1U 13.9U 15.7U 13.3U 12.9U 12.7U 13U 13.1U 15.3U 56.8

BENzo(A)PYRENE ug/kg 120 750U 730U 830U 710U 690U 680U 690U 690U 810U 710UJ 730U 720U


