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Chron No.: CTO-0142/0042

MEETING MINUTES

Meeting Subject: Site 24 Pilot Test Update Meeting Date: Wednesday, 16 July 1997
Meeting Time: 10:00 AM

Meeting Place: Bechtel office, Conference Room
C - Conference Call

Meeting Notes Prepared By: Patrick Brooks

Attendees: (*Part Time)

Navy Bechtel Other
Bernie Lindsey, RPM Dante Tedaldi, PM Mark Filippini, EPA
Andy Piszkin, Lead RPM Pat Brooks, CTOL Tayseer Mahmoud, DTSC

Tim Latas, Field Manager Bill Sedlak, OHM
Vince Richards, OHM

Additional Distribution:
Document Control
E1 Toro File

Pat Brooks opened the meeting with a description of the field work accomplishments to date. Attached
to the meeting agenda are the updated spi-eadsheet that summarizes CPT and HydroPunch groundwater
sampling results and the Plan of Action for July 16 through July 30. Pat noted that this week was
characterized by very difficult HydroPunch sampling so there are limited sampling results to discuss.

The HydroPunch sample collected beneath the 4,900 gg/L at CPT88 had a reported concentration of
410 gg/L. Attempts to collect a deeper sample met with refusal. Pat recommended that a 2-inch-
diameter piezometer be installed at that location to monitor TCE concentration and any effect the
extraction well may have in the deeper zones. Mark Filippini and Tayseer Mahmoud agreed that the
monitoring point should be installed. Laboratory results were also available for the CFr 90 location.
All TCE concentrations were less than 100 gg/L, which indicates that the high concentrations seen at

CPT 84 are relatively limited in areal extent.

The Plan of Action for the next two weeks included the following:

1. Continue cFr/HydroPunch.

2. Drill and construct 24EX3 observation wells.

3. Begin well development and groundwater sampling.

4. Begin construction of groundwater treatment system.

The meeting agenda and attachments are included with these meeting minutes.
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BECHTELNATIONAL.INC.
401 West A Street, Suite 1000 "-_- --_-' ___ CTO-142/ -" _3
San Diego,CA92101-7905 FileCode:0208
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Facsimile: (619) 687-8787/8786 j-

FAX COVER SHEET

DATE: 07/16/97

SUBJECT: SITE 24 PILOT TEST UPDATE, MCAS EL TORO - 16 JULY 1997

FROM: Patrick Brooks PHONE: (619) 687-8851 (Direct)
for Bernie Lindsey FAX: (619) 687-8787

PHONE NO. FAX NO.

TO: LYNN HORNECKER (56MC.LH) 619/556-0250 XT. 241 619/556-0248

JOSEPH JOYCE 714/726-3470 7141726-6586

HERB LEVINE 415/744-2312 415/744-1916

MARK FILIPINI 415/744-231_-_f_ _<' 415/744-1916
^¢ ..

BERNIE LINDSEY(56MC.BL) 6191556-0250XT. 242 6191556-0248

TAYSEER MAHMOUD 562/590-4891 5621590-4932

SHERRILLBEARD 562/590-5528 562/590-5511

ANDY PISZKIN(56MC.AP) - 619/556-0250 XT 240 619/556-0248

LARRYVITALE 909/782-4998 909/781-6288

cc: Pat Brooks

Tim Latas

DanteTedaldi

El Toro File

Document Control

Numberofpagesincludingcoversheet: _6

Message:

For BCT members. Marine Corps and the Navy, please make the appropriate distribution to
your support staff relative to the attached agenaa topics. Agenaas for the Navy are now
being routed by e-mail.
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_NSeO__ Site 24 Pilot Test Update

MCAS El Toro

16 July 1997
10:00 am

Telephone Conference Call

Vision: Maximize restoration and reuse by 1999.

Mission: Fast-track remediation of MCAS E1 Toro to expedite reuse and protect human health and
environment.

Agenda Topics

10:00 - 10:15 Site 24 field work update: HydroPunch, CPT, Monitoring Lindsey/Brooks
Well linstallation

10:15 - 10:30 Two week forcast Lindsey/Brooks

Special notes: The conference call telephone number is 1-800-779-1605 and the code
word is E! Toro.

E! Toro CLEAN II staff will be at the field office (Building 296). San Diego
Staff will be in Conference Room C.
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Site 24 Groundwater Pilot Test

CPT and Hydropunch Summary

t Hydropunch
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Site 24 Groundwater Pilot Test

CPT and Hydropunch Summary
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Site 24 Groundwater Pilot Test

CPT and Hydropunch Summary
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Plan of Action - July 16 to July 30, 1997

Groundwater Remediation Pilot Testing- Site 24

MCAS E1 Toro

1. Continue CPT/HydroPunch.

2. Drill and construct 24EX3 and observation wells.

3. Begin well development and groundwater sampling.

4. Analyze observation well data and finalize extraction well design.

5. Begin construction of groundwater treatment system.


