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June 11, 2002

Mr. Dean Gould

Basc Realignment and Closure
Environmental Coordinator
P.O. Box 51718

Irvine, CA 92619-1718

Re:  FFA Schedule Extension Request for Submnittal of the dlluft Record of Decision for OU-3,
Site 16, Marine Corps Air Station, Bl Toro, dated June 5, 2002

Dear Mr. Gould:

We have received the Navy's request for an extension for the draft RO for Site 16, We
understand that the extension is due to extensive discussions between the Navy and regulatory
agencies regarding unresolved comments. We also agree that due to these frequent meetings, the
Navy is now on a clear path toward finalization of the ROD for Site 16.

EPA concurs with the Navy’s request to extend the subimittal date for the draft
~ -ROD for Site 16 from June 3, 2002 to Novemnber 25, 2002,

If you have any questions, please call me at (415) 972-3012.

Sincerely,

t A4 _«_I{H(OW V‘%

Nicole Moutopx
Project Managcer
Federal Facilities Cleanup Branuch

ce:  Triss Chesney, DTSC
Parricia Hannon, RWQCB
Jerry Werner, RAB Cormunity Co-Chair
Marcia Rudolph, RAB Member
Polin Modanlou, MCAS El Toro Jocal Redevelopment Authority
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