
Depamnent of
Toxic Substances
Control

245 West Broadwrzy,
Suite 425

Long Beach, Ct
90802-4444

February 24, 1997

Mr. Joseph Joyce
BRAC Environmental Coordinator
.U.S. Marine Corps Air Station - El Toro
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REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEfVIENT
(FFA) SCHEDULES, lYIARlNE CORPS AIR STATION (MCAS) EI TORO

Dear Mr. Joyce:

The Department of Toxic Substances Control (DTSC) has received your letters
dated January 10, 1996 and February 11, 1997 requesting extensions of the deadlines set
forth in Appendix A ofthe FFA for MCAS El Toro. A revised FFA Appendix A
schedule dated January 1997 accompanied your letter as Enclosure #1 for OU-2B and
OU-2C. Your February letterrevises the previous schedule. submitted to the agencies in
January. During our BCT conference call on February 20, 1997 the State requested that
you do not submit three Proposed Plans (PPs) at the same time. Thus, the PPs for the
landfill sites should be submitted in August 1997. Please resubmit a ne\v FFA schedule
to reflect the requested changes.

Thank you for your cooperation. If you have any questions, please call me at
(562) 590-4891.

Sincerely,
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Tayseer Malunoud
Remedial Project Manager
Base Closure Unit .
Office of Military Facilities
Southern California Operations

o cc: See Next Page
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cc: Mr. Glenn Kistner, SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Federal Facilities Cleanup Office
75 HavVthome Street
San Francisco, California 94105-3901

Mr. Lawrence Vitale
Remedial Project Manager
California,Regional Water Quality

Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Andy Piszkin
Remedial Project Manager ,
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP
1220 Pacific Highway
San Diego, California 92132-5187
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