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NAVAL STATION
LONG BEACH, CALIFORNIA 90822-5000 IN REPLY REFER TO:

5090
N4/Ser 8706
23 Dec 93

Mr. Alvaro Gutierrez

California Environmental Protection Agency
Department of Toxic Substance Control

Base Closure Branch

245 West Broadway, Suite 350

Long Beach, CA 90802-4444

Dear Mr. Gutierrez:

As per agreement of our meeting with Naval Station Long Beach
(NAVSTA), Long Beach Naval Shipyard (LBNSY), Southwest Division
of Naval Facilities Engineering Command, and DTSC on December 17,
1993, the enclosed projected time schedule for relocation of the
DRMO facility from NAVSTA to LBNSY is provided.

January 1994 LBNSY submission of EA for NEPA requirements.

February 1994 Design/award NAVSTA construction project with
Safety and Health Plan, @ site 12 for DRMO
relocation.

Feb./March 1994 Sampling by Clean II contractor of site 12.

March 1, 1994 Start DRMO construction/relocation @ site 12.
NAVSTA contractor will sample soil
excavations. If samples are positive, soil
will be disposed of as hazardous waste and
trenches will be filled with clean soil.

April 1, 1994 Construction € site 12 complete, DRMO open
for business at new site.

Apr/May 1994 Both site 6, and site 12, will be in
operation by DRMO during transition of new
operations.

June 1, 1994 Site 6A available for remedial ‘activities.

Point of contact for this matter is Todd Erickson at (310) 547-

7513. |
¢ L o B
MSON

Staff Civil Engineer
. By direction of the
“‘) Commanding Officer

Encl: (1) Proposed plot print of DRMO, site 12
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Distribution List:

Al Arellano, CAL EPA, DTSC

Claire Best, CAL EPA, DTSC

Maria Glllette, CAL EPA, DTSC

Duane Rollefson, NAVSTA Long Beach, Code N46
CAPT C. Kleven, LBNSY, Code 400

Dave Baillie, LBNSY, Code 106.3

Anna Ulaszeski, LBNSY, Code 106.31

LCDR K. Barre, SWDIV, ROICC Long Beach Area
Joseph Joyce, SWDIV, Code 1832.JJ
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PROPOSED PLOT PRINT OF DRMO, SITE 12

PROJECTED TIME SCHEDULE FOR RELOCATION
OF DRMO FACILITY

THE ABOVE IDENTIFIED PROPOSED PLOT
PRINT OF DRMO, SITE 12 IS NOT AVAILABLE

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THE
PROPOSED PLOT PRINT OF DRMO, SITE 12.
THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



