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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street

San Francisco, CA 94105·3901

November 7, 1995

Mr. Stephen Chao
Naval Facilities Engineering Command
Engineering Field Activity, West
900 Commodore Way, Bldg. 101
San Bruno, CA. 94066-2402

Re: Extension for Draft Final Station-Wide Remedial Investigation Report (RI),
Moffett Federal Airfield

Dear Mr. Chao,

Pursuant to § 27.4 of the Moffett Field Federal Facility Agreement (FFA), this letter is in
response to your October 26, 1995 letter requesting extension for the submittal of the Draft Final
Station-Wide Remedial Investigation Report (RI). We also received your letter of November 6,
1995 yesterday, stating that with the exception of providing an area risk map using the typical
residential lot size for Santa Clara County (item 4[f]), the Navy will meet all of our requirements
(from our October 31, 1995 letter) in the draft final version of the RI. In lieu of using an average
Santa Clara County residential lot size, the Navy will provide an area risk map using a one-half
acre lot size. We understand the reasons for this exception are because the evaluation of area risk
has already been completed using one-half acre lot size and the desire to expedite delivery of the
document. With this letter, we hereby grant the extension; the document is now due to the
agencies by November 17, 1995.

We understand that once the document is received and a comparison of the two cumulative
risk assessment presentations can be made (point risk vs. area risk [with a one-half acre lot size]),
if the agencies believe discrepancies exists, the Navy has agreed to produce area risk maps for the
areas in question using a smaller area than one-half acre. This smaller lot size will most likely be
close to the average Santa Clara County residential lot size. We, as well as you, hope information
submitted on November 17th will be adequate to allow for informed remedial decisions.

An extension is also granted on the Draft Station-Wide Feasibility Study. It is now due to
be submitted to the regulatory agencies by December 1, 1995. If you have any questions, please
call me at 415-744-2385.

Sincerely,

7jk~,JtJj
Michael D. Gill
Remedial Project Manager

.~ Federal Facilities Cleanup Office
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cc: C. Joseph Chou (DTSC), Michael Bessette (RWQCB), Ken Eichstaedt (DRS),
Sandy Olliges (NASA), Peter Strauss (MHB), Mike Young (PRC) (Fax)


