

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: March 31, 2015 **Through:** April 6, 2015
Date of Report: April 7, 2015

Summary of Activities:

Work Accomplished

- Continued the installation of the corrugated metal siding.
- Poured the concrete stem wall of the SE stair tower and began pouring the door penetrations along the common wall. (all but one door penetration is completed)
- Reframed and sheeted the SE Stair Towers.
- Mixed polymer with storm drain cleaning sediments.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Drill soil borings and collect soil samples adjacent to storm drains.
- Pour concrete for last common wall door penetrations.
- Continue the installation of the corrugated metal siding at Building 27.
- Continue the installation of the storm drain system on the south side of Building 27.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.