



**FORMER NAVAL STATION PUGET
SOUND at SAND POINT MAGNUSON
PARK
US Navy Cleanup Project**



This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: Monday, 7/1/2013 **Through:** Thursday, 7/5/13
Date of Report: Tuesday, 7/8/2013

Summary of Activities: No work during holiday week.

Activities Planned for Next Week:

Monday: Contractor arrives to start preparing site. Communicating and coordinating with Seattle Parks & Recreation, Strategic Outreach Coordinator Kevin Bergsrud. Opened up bay doors of Building 2 South Hangar and began cleaning up south hangar area in preparation of delivery of one of two office trailers on Tuesday. Trailers will be placed in the hangar. Only a few contractor employees are on site at this time, (mostly west side of Building 2) with personal cars and standard size pickups.

Tuesday: Expect first office trailer to be delivered and continued site preparation and procurement. Project signs to be installed.

Wednesday: Expect second office trailer to be delivered; Continued site preparation; Pre-contract meeting between Navy and Contractor in the morning.

Thursday: Continued site preparation, procurement and possibly utility locating.

Status of Schedule:

On Time.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.