

5090  
Ser 1811RP/00237

14 FEB 1990

Mr. Howard Hatayama  
Department of Health Services  
State of California  
Toxic Substances Control Division  
North Coast Section  
2151 Berkeley Way, Annex 9  
Berkeley, CA 94704

Dear Mr. Hatayama:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the January 1990 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 877-7502).

Sincerely,

Original signed by:  
L. A. MICHLIN  
Commander, CEC, USN  
Director, Office of Environmental  
Management

Encl:

(1) January 1990 Monthly Progress Report

Copy to:

Department of Health Services, Technical Support Unit (Attn: William Owen)  
Regional Water Quality Control Board (Attn: Steve Ritchie)  
Bay Area Air Quality Management District (Attn: Scott Lutz)  
U.S. Environmental Protection Agency (Attn: Jerry Clifford)  
California Dept. of Fish & Game (Attn: Mike Rugg)  
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)  
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)  
City and County of San Francisco (Attn: David Wells)  
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: 09C9, 202, 09A2A.20, 18A2PW, 181, 1811, 1811RP, 1811JC  
Admin. Record, Harding Lawson Associates (Attn: Mary Lucas)  
PWC San Francisco Bay (Code 420), COMNAVSEASYSOM (Attn: Robert Milner)  
NAVSTA Treasure Island WRITER; R. Powell, 1811RP, x7502  
OIC Treasure Island, HPA TYPIST; B. Palmer, 5 Feb 90  
COMNAVBASE San Francisco FILE: HP/DOHS

N/R 146

MONTHLY PROGRESS REPORT  
FOR  
JANUARY 1990  
Re: Remedial Action Order  
(Docket No. HSA87/88-034RA)  
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During January 1990:

- A. The following documents were submitted to applicable regulatory agencies:
  - 1. First round groundwater sampling, primary remedial investigation, sites IR-10 and IR-11.
  - 2. Results of Soil and Liquid Sampling, University of California, San Francisco Property.
- B. The following field tasks were performed:
  - 1. Conductivity measurements in Storm Sewer System.
- C. The following documents are undergoing regulatory consistency review this month:
  - 1. Draft Final Report; "Solid Waste Air Quality Assessment Test" (SWAQAT).
  - 2. Final Preliminary Assessment, Sites PA-12 through PA-18.
  - 3. Draft Site Inspection Workplan, PA-13 and PA-15 through PA-18.
  - 4. Final Technical Report, "Underground Tank Investigation"
- D. The following documents satisfied regulatory consistency review this month:
  - 1. None.
- E. PA/SI, Utilities/Other Areas
  - 1. Data gathering and evaluation underway.

2. Actions Expected to be Taken During February 1990:

- A. Field work on sandblast grit fixation is planned to continue.
- B. Distribute Information Release Number 15.

MONTHLY PROGRESS REPORT  
FOR  
JANUARY 1990  
Re: Remedial Action Order  
(Docket No. HSA87/88-034RA)  
Naval Station, Treasure Island, Hunters Point Annex

3. Documents to be submitted for regulatory review in February:
  - A. Workplan for removal action at Pickling and Plate Yard with supporting documents.
  
4. Any Requirement Under Order Not Completed:
  - A. None.

*Louise T. Lew*  
-----  
LOUISE T. LEW PROJECT ENGINEER

*2/14/90*  
-----  
DATE