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DEPARTMENT OF THE NAVY
BASE REAUGNMENT AND CLOSURE

PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO. CA 9210B-4310

AR_NOO217_000992
HUNTERS POINT
SSIC NO. 5090.3.A
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Ser BPMOW.kfl0772
Septembe~ 8, 2006

Mr. Michael Work (SFD 8-3)
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105-3901

Mr. James Ricks (SFD 8-1)
. U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street·
San Francisco, CA941 05-3901

Mr. Tom Lanphar
Department of Toxic Substances Control
700 Heinz Avenue, Bldg. F, Suite 200

.:._) Berkeley, CA 94710

Mr. Jim Ponton
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear BCT members:

Enclosure (1), the revised Hunters Point Shipyard Federal Facility Agreement (FFA)
schedule, is presented for your review and approval. The FFA schedule summarizes
submittal dates for Navy deliverables and agency comments enforceable per the FFA.
To expedite your review of enclosure (1), note that there were several delays in the
projects from the FFA schedule submitted on March 31, 2006. These delays were
related to the following issues:

• Resolving agency concerns on the draft Parcel B Technical Memorandum in
Support of a ROD Amendment (TMSRA);

• Language for institutional Control/Land Use Control to meet the requirements
of both regulatory agencies and the City of San Francisco's redevelopment
plans;
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• Logistics andJunding of ongoing sewer and time critical radiological removal
actions in the metal slag area, metal debris reef, hot spot area and IR-02.

The Navy has continued working with the agencies to address issues concerning
potentiaL human health and ecological risks, rather than submit documents that would
not be sufficiently detailed to develop the ROD. In addition, the Navy revised the
proposed plan schedules to begin after the feasibility studies and radiological addenda
are final. Schedule revisions have also resulted as the Navy's funding priority has been
given to the time critical removal actions of the storm ~ewer system and radiological .
impacted sites.

Specifically, delays in the following documents are incorporated into the new FFA
schedule:

Parcel B
• The Parcel B Technical Memorandum in Support of a ROD Amendment

(TMSRA)is delayed fifteen months because additional meetings have been
scheduled with the agencies to discuss responses to comments to the draft
TMSRA, prior to the development of the final TMSRA. A draft final iteration has
been added to allow proper review of a number of significant changes/additions
fr.om the draft TMSRA.

• The addendum to address radiological contamination is delayed seven months
as current funding is directed toward the sewer and time critical radiological
removal actions. The radiological institutional controls are currently being
formulated by BRAe PMO and RASO.

• The start of the Proposed Plan is delayed until the TMSRA and the radiological
addendum are fincH, resulting in a fifteen month delay in the Proposed Plan.

• The Parcel B ROD completion is now scheduled for December 2008, a total
delay of sixteen months.

Parcel D
• The Parcel 0 revised draft final FS is delayed four months, pending resolution of

agency concerns provided in the draft Parcel B TMSRA comments.
• The FS addendum to address radiological contamination is delayed eight months

as current funding is directed toward the sewer and time critical radiological
removal actions.

• The Parcel 0 ROD completion is now scheduled for September 2008, a delay of
ten months.

ParcerC
• The Parcel e revised draft FS is delayed four months, pending resolution of

agency concerns provided in the draft Parcel B TMSRA comments..
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• The FS addendum toaddress radiological contamination is delayed eight months
as current funding is directed toward the sewer and time critical radiological
removal actions. This delay results in the completion of the FS and the
addendum in a similar time frame, so the net delay to the Proposed Plan and the
ROD is less than the delay of the radiological addendum.

• The Parcel C ROD completion is now scheduled for November 2008, a delay of
six months.

Parcel E
• The Parcel E RI revised draft remedial investigation (RI) report is delayed two

months, due to funding issues and items related to agency comments to the draft
Parcel B TMSRA.

• The Parcel E draft FS is similarly delayed two months as current funding is
directed toward the sewer and time critical radiological removal actions.

• The FS addendum to address radiological contamination i~_deIClyedthree ..
months.

• The Parcel E ROD completion is now scheduled for May2009, a delay of three
months.

Parcel E-2
• The Parcel E-2 RifFS is delayed five months to resolve radiological integration

issues.
• The RifFS addendum to address radiological contamination is delayed nine

months as current funding is directed toward the se'wer and time critical
radiological removal actions.

• The Parcel E-2 ROD completion is now scheduled for October 2008, a delay of
seven months.

Parcel F
• The Parcel F FS has been delayed seven months to address the change in

boundaries and shoreline issues.
• As noted in the last FFA schedule, the Parcel F radiological addenda cannot be

developed until after the supplemental fieldwork is complete. This project will be
extensive, and is now planned to begin in 2008 rather than 2007 resulting in
significant delays. The FS addendum to address radiological contamination is
also delayed twelve months.

• The Parcel F ROD completion is now scheduled for September 2010, a delay of
14 months to accommodate completion of the FS and addendum prior to the
initiation of the Proposed Plan.

Enclosure (2), the comprehensive Hunters Point Shipyard project schedule, is provided
for your information, but does not require your approval.
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Please forward your comments or written concurrence regarding enclosure (1) to me byNovember 1, 2006. Please contact me at (619) 532-0913 with any questions regardingthe submittal.
.

Sincerely,

Keith an
BRAG Environmental Coordinator
By direction of the Director

Enclosure (1) Federal Facility Agreement Schedule, Hunters Point Shipyard

Enclosure (2) Project Schedule, Hunters Point Shipyard

4
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Copy to: (Hard Copy)

Ms. Amy Brownell
1390 Market Street, Suite 910
San Francisco, CA 94102

5

5090
Ser BPMOW.kf/0772
September 8, 2006



n 0 ()
HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

10 Parcel I las!< Name I Duration I Start I Finish

I All BASE REALIGNMENT AND CLOSURE (BRAe) CLEANUP TEAM (BCT) MONTHLY MEETINGS 2001 48wks Tue 119/01 Tue 12111101

----;r- All BCT MONTHLY MEETINGS 2002 48wks Tue 1/8102 Tue 12110f02

--,,- All BCT MONTHLY MEETINGS 2003 46wks Tue 1/14103 Tue 1212103

----..--- All BCT MONTHLY MEETINGS 2004 56.4 wks Tue 11111'03 Wed 12/8104

.,.-- All BCT MQNTHlY MEETINGS 2005 361.6 wks Fri 111199 Tue 1216/05

----..--- All BCT MONTHLY MEETINGS 2006 45.4 wks Tue 1124106 Tue 12112106

---.,---- All January Owl<, Tue 1124106 Tue 1124106

----..--- All February 0"'" Wed 2122106 weo 2l22J06

----..--- All March Owl<, Tue 3121106 Tue 3121106

----ro- All ""'" Owl<, Tue 4/25106 Tue 4/25106

".- All May 0"'" Tue 5123106 Tue 5J2J106

,,- AN 'me O\vks Tue 6I20I06 Tue 6120106

,,- AN July Owl<, Tue 7125106 Tue 712510fj

----,.- All August (tn San DIego) Owl<, Tue 8122106 Tue 8122106

..,..- AN September Owl<, Tue 9126106 Tue 9126106

..,..- All 0<1_ Owks Tue 10124/06 Tue 10/24/06

72 All November (combined WIth December) Owks

----,,- All OecemDer Owl<, Tue 12112106 Tue 12112106

---,.--- All BCT MONTHl.Y MEETINGS 2001 21.8wks Tue 1123'01 Tue 6126107

----.0 All January Owks Tue 1123101 Tue 1123107

---.,---- All February Owks Tue 2J2OI01 Tue 2120107

---.,---- All March Owks Tue 3I20I01 Tue 3120107

----.,--- All Apnl Owks Tue 4124101 Tue 4124107

----..---- All May Owks Tue 5/22101 Tue 5/22107

---as All June Owks Tue 6/26107 Tue 6/26107
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HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

ID Parcel

87

sa B

sa B

119 B

135 B

152 B

160 B

151 B

159 B

170 B

lBl B

lB2 B

lB3 B

'" B

lB5 B

lB5 B

lB7 B

lBB B

190 B

192 B

19' B

195 B

198 B

199 B

201 B

203 B

205 B

207 B

223 B

22< B

232 B

2" B

235 B

235 B

239 B

2<0 B

259 B

251 B

253 B

270 8

272 B

2" B

275 B

278 B

Task Name

PARCEL B

Explanation 01 Significant Differences 2000

Remedial Design (RD) Documents

Explanation of Significant Differences 2001

Parcel B Shoreline Data Gaps

Installation Restoration Site (IR}-07/18Interprelatlon of FlU Conditions

Building 123 Soil Vapor Extraction Treatability Study

Initial Soil Vapor Extraction Treatability Study

Follow-on (Phase Ill) Soil Vapor Elliraction Treatability Study

Soil Vapor ExtracUon Treatilbility Study Work Plan

Implement Work Plan

Prepare Draft Summary Report

Subrnlt Oraft Summary Report

BCT Review PeriOd

BCT Comments Due

Prepare Final Summary Report wilh Responses 10 Comments (RTC)

$ubmll Final Repon WIth RTCs

Construction Summary Report 1

Submll Draft ConstructIOn Summary Repolt to BCT

BCT Comments Due

Comment ResolulJon Meeting

Submll RTC lor Draft ConstrtJction Summary Repofl

Submil Final Report Wlth Replacement Pages and RTCs and Addendum

Construction Summary Report Addendum (sites not Included in Construction Summary Report I)

Submil Draft Construction Summary Report Addencum to BCT

BCT Comments Due

Submit RTC for Draft ConstruClion Summary Report Addendum

IR·01lIR-18 Soli Gas Investigation

Parcels BIC Boundary Groundwater and Soil Gas Investigation

Contamination Delineation at Remedial Un1l (RU) C5 Work Plan

Contamination Delineation OIl RU-C5 Technical Momorandum

Submit Draft Parcels BIC Contamination Delineallon al RU·C5 Technical Memorandum

BCT Comments Due

Submll FlOal Parcels BlC Contamination Delineation at RU-C5 Technical Memorandum and RTCs

Technical Memorandum in Support of Record of Decision (ROO) Amendment

Resolution of Risk Assessment and Other Issues

TeChnical Memorandum In Support of a ROD Amendment Storyboard Meeting

Submil Draft Technical Memorandum to BCT

BCT Comments Due

Sut>tn'l Orart FlOal TeChnical Memorandum WIth RTCs

BCT Comments Due

SubmIt FlOal TeChnical Memorandum WIth RTCs

SubmIt Dlaft RadiologlCill Addendum to TecJ'llllcaJ Memorandum 10 BCT

BCT Comments Due

Duration

9,6 wks

41.2 wks

54.2 wks

87.2 wks

47 wks

331.5 wks

166 wks

170.5 wks

74.8 wks

38 wks

27.7 wks

0"",
6J3 wks

0"",

4.7 wks

0"",
296.4 wks

odays

odays

odays

odays

odays

189.7 wks

odays

odays

odays

46.9 wks

75.2 wks

32.1 wks

28.1 wks

Owks

Owks

Owks

239.1 wks

92.3 wks

odays

Ddays

Ddays

Ddays

Ddays

Oelays

Delays

Ddays

Start Finish

FrI3/31/00 Wed 617100

Mon 5/8/00 Tue 2120/01

Mon 215/01 Mon 2/18/02

Tue 7/23/02 Tue 3123/04

Mon 516102 Fri 3128/03

Mon 6112100 Thu 10/19/06

Mon 6112/00 Mon 8/18/03

Mon 7/14/03 Thu 10/19/06

Mon 7f14/03 Wed 12115104

Mon 4125105 Fri 1113/06

Moo 111M)6 Fri 1f28106

Ffl7128106 Ffl7128106

Fri 1f28106 Fri 9115106

Fri 911 SA:l6 Fri 9115106

Mon 9118f06 Thu 10/19106

Thu 10/19106 Thu 10119106

Thu 616102 Mon 2125/08

Mon 11118102 Mon 11118102

Thu 518103 Thu 518103

Tue 8/19103 Tue 8119103

Thu 1115J()4 Thu 1115104

Mon 2125108 Mon 2125108

Tue 5/11/04 Mon 1/14/08

Wed 9/8/04 Wed 9/8104

Thu 12123/04 Thu 12/23/04

Thu 10/11101 TOu 10/11/07

Mon 11/1/04 Fri 9/23/05

Wed 4/13/05 Fri 9/22/06

Wed 4/13/05 Wed 11/23/05

Wed 3/8106 Fri 9/22106

Tue 7/11106 Tue 7/11/06

Thu 8/17/06 Thu 8/11106

Fri 9/22106 Fn 9/22106

Tue 2/4/03 Thu 9/13/07

Tue 2/4/03 Tue 1119104

Weel 8/18/04 Wed 8/18J()4

Tue 3/28106 Tue 3128106

Mon 6119106 Mon 6119106

Thu 4/12101 Thu 4112107

Tue 5115107 Tue 5115107

Thu 9/13107 Thu 9113107

Fn 11/17106 Fn 11117106

Moo 11&'07 Mon 1/8107

Hunters Poinl Shipyard FFA SChedule
ReviSlOO Date: Seplember 8. 2006
Printed on: Fri 9I8J06
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HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

ID Parcel I Task Name I Duration I Start I Finish

280 B Submit Final Radiological Addendum to Technical Memorandum Wllh RTGs o days Mon 3/12107 Mon 3/12107

----u;- B Five.Year Review Document- 2003 33.8 wks Wed 3/19/03 Mon 11110103

---,g,--- B Five-Year Review Document - 2008 26wks Wed 3/26108 Fn 9126108

---,g;;- B Proposed Plan 53.1 wks Mon 3/12101 Fri 3128108

---,g,--- B Proposed Plan ScoPlll9 Meellllg (tentative) Ddays Mon 3112101 MofI 3/12107

----,;;r- B Submit Draft Proposed Plan In suppofl 01 a ROD amendment owk' Ffl 1211(07 Fn 1217107

---,;;g B BeT Comments Due owk' Thu 1124108 Thu 1/24108

~ B SuDml1 Draft Final Proposed Plan In support of a ROD amendment owk' Wed 2/27108 Wed 2/21J08

~ B BCT Concurrence Leiters I PubliC Comments Due o days Fri 3128Kl8 Fri 3128108

---,;;s B Record of Decision Amendment with Responsiveness Summary 04-4.9 wks Mon 11281118 Thu 12111108

CJ<i7 B SuDmll Draft Record of DeClsl()(I Amendment to BCT 0"" Mon 6116108 Mon 6J16!08

'----m- B BCT Comments Due o days MOIl 814108 Man 814108

~ B SlJ/)lTIIl Draft Final Record of Decl5IOO Amendment WIth rucs to BCT OdOlYS Fn 9'19108 Fn 9119108

~ B BCT Concurrence Leners Due 0"" Wed 10122108 Wed 10l22I08

~ B Su/)lTlll Final Record 01 DeaslOO Amendment WIth Signatures 1 •• Thu 1214108 Thu 12/11108

~ B Remedial Design (SChedule tentative per Federal Facilities Act (FFA) Sec 8.2) 38.8 wks Tue 815108 Thu 517109

~ B SUbmit Draft Remet:lIal DeSIgn owk' Fn 12/12108 Fn 12112108

---m- B BCT Comments Due owk' Thu 1129109 Thu 1129109

-----m- B Subr1lll Draft Final RemedIal DeSign wi RTCs owk' Thu 3J5J09 Thu 3J5J09

~ B BCT Concurrence Leners Due owk' Tue 417109 Tue 417f09

----m- B SUbmit Fmal RemedIal DeSIgn (If neMed) owk' Thu 5m09 Thu 5f7109

----m- B Construction Summary Report (CSR) II (Schedule tentative per FFA Section 8.2) 37 wks Fri 1019109 Wed 6130/10

---no- B Submit Draft Construction Summary Repen owk' Tue 1126110 Tue 1126110

---m- B BCT Comments Due owk' Frl3I12/10 Frl3l12110

"..-- B Submit RTC fOf Draft ConstrucUon Summary Repen owk' Tue 4/27110 Tue 4127/10

---m- B BCT Concurrence Letters Due owk' Fri 5/28110 Fri 5/28110

~ B Submit Final Construction Summary Repon With RTC O ....1<s Wed 6130/10 Wed 6130/10

~ B Remedial Action Completion Report (SchedUle tentative per FFA Sectlon 8.2) 41.3wks Fri 3/12110 Mon 1/3/11

---,:;0 B Remedial Action Completion Report Sroping Meeting o wks Frl3112110 Fn 3112/10

---,;r,--- B Submit Draft Remedial Action Completion Report o wks Ffl 6111110 Fn 6111/10

---,;r.r- B BCT Comments Due o wks Tue 7127110 Tue 7127/10

~ B Submit Draft Frnal Remedial Acllon Completion Repen o wks Wed 10127/10 Wed 10127/10

~ B BCT Concurrence Letters Due o wks Tue 11130110 Tue 11130/10

~ B Submit Fmal Remedial Action Completion Repen With RTC (If needed) o wks Mon 1/3111 Mon l/3111
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HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

10 Parcel I Task Name I Duration I Stan I Finish

367 PARCEL 0

~ 0 Risk Management Review 58.2 wks Thu 8/19/99 Fri 9129/00

~ 0 Time-Critical Removal Action (TeRAI for Soil. Steam Lines. and Fuel Lines 76.6 wks Tue 6120/00 Thu 1215/01

~ 0 Revised Feasibility Study 332.3 wks Thu 3/1101 Mon 7123107

f----;rra 0 Feasibllily Study Scopmg Meeting Owks Thu 3/1101 Tnu 311101

f---a2o 0 Submit Dralt Feasibility Study o wks Fri 318102 Ffl 318102

~ D BCT Comments Due Owks Tnu 5/23/02 Thu 5123102
r--;rn- D Submit Drafl Final FeaSibility SlUdy 0"", Mon 11/27106 Mon 11/27/06

~ 0 BCT Reviewl Concurrence Period 8 "", Tue 11/28106 Wed 1/24107

f----m- 0 BCT Comments Due 0"'" Wed 1124107 Wed 1/24/07

1--.,0- 0 Submit Final FeaSlbl~ty ShHly w.th RTC 0"", Wed 311107 Wed 311107

r--rn- D SubmIt Draft Radte*:lgrcal Addendum 10 FeaSibility Study 0"", Wed 217107 Wed 2fl107

~ 0 BeT Comments Due 0"". Mon 3126Kl7 """ 3I215J07
~ D Submll Draft FInal RadIOlogical Adder'ldum to FeaSibility Study Owl<> Man 5ni07 Mon 5/7107

I---.,a 0 BCT Concurrence Leiters Due Owl<> Fri 618107 Fri 618107

r-:m- D Submll Final RSOI()loglcal Addendum to FeaSibility Sludy W1lh RTC oIVkS Mon 7/23107 Mon 7/23107

~ 0 Removal Actions (Soil and Slockplles) 103.9 wks Tue 5120103 Fri 5113/05

~ 0 Proposed Plan 27.5 wks Man 7123107 Tue 215108
I--;;;;g D Proposed Plan Sooprng Meetrng (tentative) Owks Mon 7/23/07 Mon 7/23107
f--;mj- D SUbmit Drall Proposed Plan Owks Tue 10/16/07 Tue 10/16107

r-m- 0 BCT Comments Due 0"'" Fri 11130107 Fri 11130107

I---:rn- D Submit Draft Final PropeseCl Plan 0"", Frr 1/4,'08 Fr.14,'08

f--m- 0 BCT Concurrence Leiters I Public CommenlS Due 0"'" Tue 215108 Tue 215108

f--;m- 0 ROD with Responsiveness Summary 42.5 wks Man 1213107 Wed 1011108
1--.,;0 0 SUbmit Draft ROO WIth ResponsIVeness Summary 0"'" Tue 4122108 Tue 4122108

~ D BCT Comments Due 0"", Moo 619108 Mon6l9J08

~ D SUOmlt Draft Flllal ROD With ResponsJVeness Summary 0"'" Thu 7I10iOS Thu 7/10108
f--;;ss D BCT COllCurrence Leners Due Owks Tue 8/12108 Tue 8/12108

i--;;ss D Submit Final ROD With signatures 1 wk Wed 9124108 Wed 10/1/08

~ D Remedial Deslgn/Remedlat Action (RDIRA) (Schedule to be determined (T8D) per FFA Secllon 8.2)
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HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

'0 Parcel I Task Name I Duration I Start I Finish

490 PARCel C

~ C Previous Removal Actions and Studies 170.8 wks Mon 11/15199 Thu 2120103

----...--- C Dry Dock 4 Caisson Rem01lill 144.8 wks Mon 7121103 Wed 4126106

56il c Feasibility Study 166.1 wks Thu 111/04 Tue 9118107

---,.,--- C FeaSIbility Study SCoptng Meetmg Owk, Thu 7/1/04 Thu 111,11)4

,.,--- C Submit Draft FeaSibility Study Owk, lou 2115107 Thu 2115107

,.,--- C BeT Comments Due Owks Moo 4/2107 Mon 412107

5il6 C RTC Meelll'19 I BeT Concurrence (tentallve) Owk, Fn 4/13107 Fn4113107

5il6 C Submit Draft Fmal Feasibility Study o \VIIs Fn 5125107 Fn 5125107

----s7"O c BeT Comments Due Owks Fri 7113/07 Fri 7/13/07

572 C Submit Fmal Feasibility Sludy with RTC (If needed) owk, Tue 8/14/07 Tue 8/14/07

~ C Submit Drall RadiolOgical Addendum to FeaSibility Study owk' Fn 3130107 Fn 3/30107

---s76 C OCT Comments Due o wlls Wed 5/16/07 Wed 5/16/07

----s=rs- C Submit Draft Final Radiological Addendum \0 FeaSibility StUdy owk' Fn 6/29/07 Fn 6129107

56il C BCT Concurrence Letters Due owk, Wed 8/15107 Wed 8/15/07

,.,--- C Submit Final Radiological Addendum to FeaSibility Study WIth RTC (If needed) owk, Tue 9/18107 Tue 9/16/07

,.,--- C Proposed Plan 29.4 wks Tue 9/18/07 Tue 4/15/08

---sa< C Proposed Plan Sooptng Meeting (lentalJve) o vAs Tue 9118107 Tue 9J18107

5il6 C SUbmit Draft Proposed Plan Owk, Wed 12112107 Wed 12112107

5il6 C BCT Comments Due Owk, Tue 1129J08 Tue 1/29108

59il C SUbmit Draft Final Proposed Plan 0 ....1Is ltIu 3113108 Thu 3113.'08

--s93 C BCT Concurrence Leiters 1PubliC Comments Due Owk, Tue 4115108 Tue 4/15108....... C Record of Decision (ROO) wilh Responsiveness Summary 40.5 wks Wed 1130108 Wed 11/12108...- C SUDmlt Draft Record 01 Oeaslon WIth ResponSIVeness Summary OwkS Wed &4'08 Wed 614108

---...--- C BCT Comments Due Owk, Tue 7/22108 Tue 7122108

----- C Submit Dralt Final Record of DeCISion with ResponSiveness Summary Owk, Thu 8121108 Thu 8121108

i----so2 C BCT ConcurreflCe Leiters Due Owk, Wea 9/24/08 Wed 9/24/08

I---so:r- C Submit Final Record of DeCISion With SIgnatures 1 w, Wed 11/5/08 Wed 11/12108

t---so5 c Reme(1;al Deslon I Remedial Action (SchedUle T8D per FFA Section 8.2)
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HUNTERS POINT SHIPYARD FEDERAL FACILITY ACT SCHEDULE

10 Parcel I Task Name I Duration I Start I Finish

606 PARCEL E

~ E Ecological RiSk Reports 49.4 wkS Mon 6114199 Tue 5123100

t----s;-s E Risk Management Review (RMR) 11 wks Mon 9120/99 Fr! 1213199

1--020 E Standard Oala Gaps Investigation (Soil & Shoreline Sediment) 306.5 wks Thu 8/17100 Fr! 6130106

f--m- E Biological Assessment 17.2 wks lue 12128/04 lue 4/26105

~ E IR-02 North Wesl and Central Removal Acllon (performed under bas(lwidc radiallon removal aclion) 181.4 wks Wed 9/3103 Wed 2128/07

~ E Submit Draft Work Plan to BCT owKS Wed 319105 Wed 319/05

~ E BCT Comments Due o wkS Mon 4/25105 Mon 4125105

f---rn- E Submit Draft Final WOf1I. Plan WIth RTCs 0\'0'\(5 Fn 5127105 Fn 5127105

r--m- E BCT Comments Due Owk, Mon 6/27105 Mon 6/27105

r---m- E Submit Final Work Plan WIth RTCs Owk, Moo l1n105 Mon l1fl105

t----m- E IR-02 Removal Action Closeout Report 26.6 wks Thu 2115107 Wed 8122107

I----oa.- E SubrTllt Removal ActJOl'l Closeout Report Owks Thu 617107 Thu 617107

f---oa3 E BCT Comments Due owk, Wed 7125107 Wed 7125107

t---oa5 E Submit Flnat Removal Action Closeout Report WIth RTCs Owk, Wed 8122107 wee 8122107

f---oa6 E Metal Reef/Slag Removal Action (performed under basewide radiation removal action) 185.8 wks Man 11117f03 Thu 6f14f07

f----sa7 E Metal Reef/Slag Removal Action Site Characterization Work Ptan 42.8 wks Mon 11117f03 Wed 9/8f04

~ E Mctal Rccf/Slag Removal Action Implementation Work Plan 117.8 wks Thu 9/9104 Fr112115f06

~ E Submit Dralt Work Plan to BCT o IYks Mon 2128/05 Mon 2/28105

r---roo E BCT Comments Due Owk$ Fri 4/8105 Fri 4/8105

----ro< E BCT Comments Due Owk, Fri 6117105 Fri 6/17105

---,og E Wetlands Mitigation Work Plan 43.9 wks Thu 5/11106 Wed 3121107

----ri'1 E SUblTllt Drafl Wellands MItigation Work Plan 10 BCl Owk, Fn lQn7106 Fn 1Qn7106

~ E BCT Commenls Due Owks T1'IU 12114.0U6 Tnu 12114106

7T7 E Metal Reef/Slag Removal Action Closeout Repor1 25.2 wks Mon 12118106 Thu 6114/07

719 E Submll Drall Removal ACtion CloseoUt Report Owk, Wed 3121107 Wed 3121107

~ E BCT Comments Due Owk, Fri 514/07 Fri 5/4/07

--nr- E Submit Frnal Removal Action Closeout Report \Vlth RTCs Owks Thu 6/14/07 Thu 6114/07

r--rn-- E Par(;cl E Remediallnvesligation (RIJ 103.2 wks Tue 6/14/05 Wed 6/13/07

r---m- E Submll Draft Remedial Investigation Owks FII 12/15106 Frr 12)15106

f---m- E BCT Comments Due o wks Fri 2J2l07 Fri 212)07

~ E Submll Dralt Fillal Remediallnvestlgatloo Owks Fn 3/30107 Fri 3130107

~ E BCT Comments Due Owk, lue 511107 Tue 5/1107

--".- E SUbmit Fillal RemCOlallnvestJgatron Owk, Wed 6113107 Wed 6113107

~ E Feasibility Study 58,1 wks Wed 1117/07 Thu 316108

---".--- E Feasibility Study SCoplng Meeting (Ienlatlve) Owk, Wed 1117107 wee 1117107

---".--- E SUbmit Drafl FeasIbility Sludy Owk, Fn&'31107 Fri 8131107

----r.i() E BCT Comments Due Owl<, Thu 10118107 Thu 10118107

742 E SUbmit Dralt Final FeaSIbility Study Owks Mon 12/31107 Mon 12/31107

~ E BCT Concurrence Leners Due Owks Thu 1131108 Thu 1/31/08

~ E Submit Frnal FeaSibility Study With RTC (If needed) Owl<, Thu 3/6108 Thu 3/6108

~ E Submit Draft Radiological Addendum [0 FeaSibility Study Owks Fri 7/6107 Fri 716107

---,so E BCT Comments Due Owl<, Tue 8121107 Tue 8/21107

~ E Submit Drafl Final RadIOlogical Addendum to Feasibility Sludy Owks Mon 12131107 Mon 12)31107
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754 E BeT Coocurrence letters Due Owl<, Thu 1131/08 Thu 1131108

~ E Submit Final Rodlolog,cal Addendum to Feasibility Study Wllh RTe (if needed) Owl<, Thu 3/6/08 Thu 3/6108

f--m- E Proposed Plan 27.3 wks Thu 316108 Thu 9118/08

r---m- E Proposed Plan Scopmg Meeting (tentative) owkS Thu 3/6/08 Thu J/6108

I---nio E Suomit Orafl Proposed Plan o ....'\l.s Fn 5/30108 Fr,5/30roa

f----m- E BeT Comments Due Owl<, Thu 7/17108 Thu 7fl1108

I---,..--- E Submit Draft F,nat Proposed Plan Owl<, fn 8/15/08 fn 8/15-'08

f--m- E BeT Concurrence letters I Public Comments Due Owl<, Thu 9118108 Thu 9118108

I---ns E Parcel E Record of Decision with Responsiveness Summary 44.6 wks Thu 7/17108 Tue 6/2109

f--no E Submit Draft Record 01 DeciSIon with ResponSiveness Summary Owl<, Fn l1f21108 Fn 11121108

f---m- E BeT Comments Due Owks Fr11f9/09 Fri 119/09

f---rn- E Submit Draft Final Record 01 DeciSion with Responsiveness Summary Owks Wed 3/11/09 Wed 3111/09

r---ns E BCT Concurrence letters Due Owl<, Mon 4/13109 Mon 4/13109

r----m-- E Submit Final Record 01 DeCISIon W11h SIgnatures , wi< Tue 5/26109 Tue 6/2109

f--ng E Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2)
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ID Parcel I Task Name I Duration I Stan I FiniSh

'80 PARCEL E-2

f---re1 E·2 Landfill fire Removal Action 230.2 wks Tue 9112100 Mon 217/05

~ Landfill Cap Operation and Maintenance Repol1 2005-2006 16.5 wks Thu 6/1/06 Wed 9f27f06

r----aoo E-2 Submit Draft Landfill Cap Operation and Maintenance Reporl for 2005-2006 to BCT owk, Thu 7/21106 Thu 7/27106

f---aoe E-2 BCT Comments Due owk, Tue 8129/06 Tue 8129/06

f----e;-o E-' Submit Final Landfill Cap Operation and Maintenance Report for 2005·2006 to BCT o wks Wed 9127106 Wed 912l/06

I--s4s E·2 Non·Standard Data Gaps Investigation (LaMfill & Wetlands) 154.8 wks Wed 11/14101 frI10/29/04

~ E-' Landfill Gas Removal Action 439.2 wks Thu 8/8102 Frl2/11/11

~ E·' Submit ActIon Memorandum 10 BCT Owk, Man 9/23102 Mon 9123102

1--002 E·' SUbmit Closeout Report 10 BCT o wits Fri 3I19104 Fri 3I19104

~ E-2 BCT Comments Due owk' Thu 9/9J04 Thu 919104

I---so6 E-' SUbmit Final Closeout Report Wlltl RTCs Owk, Fn 2111/11 Fn 2111111

1--002 E·2 Interim Landfill Gas Monitoring and Control ptan 32.1 wits MOl'l1l5l04 Fri 8113104

~ E·' Interim Landfill Gas Monitoring Program 163.3 wits Mon 1126104 Mon 3119107

f----g;-g- E·2 2004 Landfill Gas Monitoring 65.3 wks Mon 1126104 Mon 4125105

f---m- E·' 2005 Landfill Gas Monitoring 60.3 wks Fri 1114/05 Mon 3113106

r---;-oro E·' 2006 Landfill Gas Monitoring 59.1 wks Mon 1123106 Mon 3119107

f---w71 E.' January 2006 Monitoring 12.1 wks Mon 1123106 Mon 4117106

~ E·' February 2006 Monitoring 12.1 wks Mon 2120106 Mon 5115106

f---;-osr- E·' March 2006 Monitoring 12.1 wks Mon 3120106 Mon 6112106

~ E·' April 2006 Monitoring 12wks Mon 4/24106 Mon 7117f06

~ E·' May 2006 Monitoring 12.7 wks Mon 5122106 Fri 8118f06

I---;-;-;--,--- E-' June 2006 Monitoring 1'.7 wks Mon 6126/06 Mon 9118106

~ E-' Subrmt Draft "'~thly Gas Monltomg Report 10 eeT Owk, Wed 8I2J06 Wed 8f2f06

~ E-' BCT Comments Due Owks Tue 915106 Tue 915106

~ E-' Submit Fmal Monthly Gas Monitoring Report to BCT o wits Moo 9118106 Moo 9,' 18106

I---;-og- E·2 Juty 2006 Monitoring 12.1 wks Tue 7125106 Wed 10118106

~ E-' Submit Draft Monthly Gas MOI'lllOring Report to BCT o wks Wed 8/30J06 Wed 8130106

~ E-' OCT Comments Due o wks Tue 1013106 Tue 10/3/06

~ E·' Submit Final Monthly Gas Monitonng Report 10 BCT owk, Wed 10/18106 Wed 10118/06

I----;-rry E-' August 2006 Monitoring 12.1 wks Tue 8/22106 Wed 11/15/06

~ E·' Submit Draft Monthly Gas Monitonng Report 10 BCT owk, Wed 9/27106 Wed 9/27106

~ E-' BCT Comments Due Owk, Mon 10130106 Mon 10130106

~ E·' Submit Final Monthly Gas Mooitonng Report to BCT Owk, Wed 11115106 Wed 11/15106

~ E·2 September 2006 Monitoring 11.7 wks Wed 9127/06 Tue 12119/06

f--rr3s E-' SUbmit Draft Monthly Gas Mon.tonng Report to BCT Owk, Wed 11/11'06 Wed '''1106

~ E-' BCT Comments Due Owk, Tue 1215106 Tue 1215J06

f----;-;;Q E-' Submit Final Monthly Gas ...,ooitOllng Report to BCT o ....1I.s Tue 12119106 Tue 12119106

~ E·2 October 2006 Monitoring 12.3 wks Wed 10/25106 Tue 1123/07

f----n-4s E-' Submit Draft Monlhly Gas Monilonng Repo" 10 BCT o wks Mon 1214106 Mon 12/4106

f----rr48 E-' BCT Comments Due o wks Tue 119/07 Tue 1/9/07

~ E-' Submit Final Monthiy Gas Monitoring Report to BCT o wks Tue 1/23107 Tue 1I23t07

~ E·2 November 2006 Monitoring 12.1 wks Wed 11122106 Mon 2119107

~ E-2 Submll Drafl Monthly Gas MonItoring Reporlto BCT owk, Wed 1/3107 Wed 113107
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1156 E·' BCT Comments Due Owks Man 215107 Mon 2/5107

1""158 E·' Subrmt r,nal Monthly Gas MonitOring Repor1la BCT Owl<, Man 2119107 Mon 2/19107

~ E·' December 2006 Monitoring 12.1 wks Thu 12/21106 Mon 3/19107

~ E·' Submit Draft Monthly Gas MonllOl'ln9 Report 10 BCT Owks Wed 1131107 Wed 1/31107

1164 E·' BCT Comments Due OwkS Mon 3/5107 Mon 315107

~ E·' Submit Fmal Monthly Gas Monitoring Report 10 BCT OwkS Mon 3/19107 Mon 3119107

1""167 E·' Polychlorinated Biphenyls (PCB) Removal Action 133.3wks Mon 3/1/04 Wed 9120/06

1"168 E·' Action Memorandum 64wks Mon 3/1/04 Thu 5119/05

'---m6 E-' Removal Action Work Plan 80.1 wks Fri 4/30104 Thu 11/10105

~ E·' Implement Work Plan 68.8 wks Tue 5n4/05 Tue 9119/06

~ E-' Final Data ManagemenWalidation 5.5 wits Fri 811 1106 W.. 9I2Of06

~ E-' PCB Removal Action Closeout Report 22.1 wks Thu 813106 Wed 1110107

~ E·' SUbmit Draft Removal ActIOn CloseoUt Report Owl<, Fri 10113106 Fri 10113106

~ E·' BCT Comments Due Ow", Wed 11129106 Wed 11129106

~ E-' Submit Final Removal ACllon Closeout Report and RTCs Owks Wed 1110107 Wed 1110107

~ E·' Oust Control Plan 15.5 wks Mon 3121105 Wed 716/05

~ E-' Remedial Investigation/Feasibility STudy 166.7 wks Wed 5112104 Wed 811107

"""""i264 E·' RemediallnvestgationlFeasibility Study Storyboard Meeting 06wks Wed 5112/04 Fn 5114/04

1""256 E·' Submit Draft Remedlai InvestgallonlFeaslblllty Study o wl<s Wed 11/29/06 Wed 11/29106

i"""i208 E-' BCT Comments Due Owl<s Wed 1117107 Wed 1117107

~ E-' SUbtlllt Draft Final Remediallnvestgallon {feaSIbility Study Owl<, Wed4:11!Q7 Wed 4111107

~ E-' BCT Concurrence Letters Due Owl<, Fri 5/11107 Fri 5111107

~ E-' Submll Final Remedial InvestgaliOO {feaSIbiliTy Study WIth RTC (If needed) Owl<, Thu 6i14!07 Thu 6/14.'07

f----rn-5 E-' Subm,t Draft Ra<ltOIOglcal Addenoum to FeaSlblllty Study Owl<, Wed 2126.'07 We<! 2J28J07

f--ma E-' BCT Comments Due Owl<, Mon 4/16107 Mon 4/16107

r-rno- E-' SUbmit Draft Final RadIOlogical Addendum to FeaSibility Study Owl<, Tue 5129/07 Tue 5J291Q7

~ E-' BCT Concurrence Lellers Due Ow", Thu 6128107 Thu 6128107

f--;-m- E-' Submit Final Radiological Addendum to FeaSibility Study With RTC (If needed) Owl<, Wed 8/1107 Wed 811107

f--ms E·' Proposed Plan 27.5 wks Wed 811107 Thu 2/14/08

~ E·' Proposed Plan Scoping Meetrng (tentative) Owl<s Wed 8/1107 Wed 811/07

f---rm- E-' Submit Draft Proposed Plan Owl<s Thu 10125107 Thu 10125/07

f---rno E·' BCT Comments Due Owl<s Tue 12111107 Tue 12111107

~ E·' Submit Orafl Final Proposed Plan Owl<, Tue 1i15J08 Tue 1/15108

~ E·' PubliC Meeting (tentative) Owl<, Mon 214108 Mon 214108

~ E-' BCT COncur'Tence Lellers I Pubbc Comments Due Owks Thu 2114108 Trtu 2114108

~ E·' Record of Decision with Responsiveness Summary 45 wks Wed 12/12/07 Tue 10128108

~ E-' SUbfTllt Draft Record of DeoS/Ofl With RespotlSlveness Summary Owl<, Too 4· 17108 Thu 4 17108

~ E-' BCT Comments Due Owl<, Wed 614108 Wed 614J08

~ E-' Submit Drafl Final Record 01 DeCISIOn With ResponSiveness Summary Owl<, Thu8i7108 Thu 81710S

~ E-' BCT Concurrence Letters Due Owks Tue 9/9108 Tue 919/08

~ E-' Submit Final Record of DeCision With Signatures , w' Wed 10122108 Tue 10128108

~ E·' Remedial Design 1Remedial Action (Sclledule TBD per FFA Sectlon 8.2)
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1248 PARCEL F

~ F Validation Study (liS) 242.2 wks Tue 9112/00 Mon 512105
r--;-m- F Feasibility Study Report 209.8 wks Tue 612105 Wed 9/2/09

~ F Feasibility Study Scopmg Meeting Owks Tue 812105 Tue 812105

~ F Submit Orall Feasibility Study Repo" Owks Mon 1/22107 Mon 1122J07

f--Tm- F BCT Comments Due Owk, Mon 3112107 Man 3112107

~ F Subml' Draft Final Feaslbl~ty Study wl\I'I RTC Owk' Moo 4I30I07 Moo 413OJ07

~ F BCT Concurrence Letters Due Owk' Fri 611107 Fri 611107

~ F Submit Final FeaSlDIIlly Study ..... ,th RTC (II needed) Owk, Thu 715107 Thu 715107

f--;-m- F Submit Drafl Radiological Addendum [0 Feasibility SWay Owk, Tue 3131109 Tue 3131109

f---;-m- F BCT Comments Due o wks Fri 5/15109 Fri 5/15/09

r--;-m-- F SUDtml Draft Final Radiological Acldendum [0 Feasibility Study With RTC owk, Tue 8130109 Tue 6130109

~ F BCT Concurrence Letters Due o wks Fri 7131109 Fri 7/31109

~ F Suomil Final Radiological Addendum 10 Feasibllily Siudy wIlh RTC (II needed) Owk, Wed 912109 Wed 9/2109

f----t-J« F Proposed Plan 30wks Wed 912109 Tue 4/6110

~ F Proposed Plan seop.ng Meetlng (tentatrve) Owk, Wed 912109 Wed 9f2J09

f----,-w- F Submit Draft Proposed Plan Owks Fn 11127109 Fr,11127109

~ F BCT Comments Due Owk, Fri 1115110 Fri 1115110

f---;-m- F SuOmlt Draft Final Proposed Plan Owk, Fn 315110 Fn 315110

f---;-m- F PuOlic Meeling (lenlallve) OwkS Tue 3/16/10 Tue 3116/10

~ F BCT Concurrence LeIters / Public Comments Due Owks Tue 4/6/10 Tue 4/6/10

f---;-m- F Record of Decision 37 wks Fri 1/15/10 Tue 10/5/10

f---;-w- F Submit Draft Record of DeaslOfl Owk, Fri 5114110 Fn 511410

~ F BCT Comments Due Owk, Wed 6130110 Wed 6/30110

~ F SUOmlt Draft F,nal Record of DecrslOn Ow<, Wed 7114'10 Wed 7'1410

~ F BCT Concurrence Letters Due Owk, Mon 8116110 Mon 8116/10

~ F SUbml1 Final Record of DeCISion ....11h SIgnalures , wk Tue 9(28/10 Tue 10;5110

~ F Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2)
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1367 GROUNDWATER PROGRAM (includes groundwater treatability studies)

~ B Quarterly Groundwater Sampling Program 426.6 wks Thu 4115199 Mon 6/25107

~ B Quarter1y Groundwater Sampling 2001 104wks Mon 12/27199 Fri 12/21101

f---;-m- B Groundwater Studies and Technical Memoranda 159.2 wks Thu 4115199 Thu 512102

~ B Quarterly Groundwater Sampling Program 2002·2003 123.7 wks Tue 3112102 Thu 7122/04

i---;soo- B Quarterly Groundwater Sampling Program 2004 , 12.2 wks Mon 318104 Fri 4128106

~ B Quarterly Groundwater Sampling Program 2005 74.7 wks Tue 3/1/05 Mon 817106

f--r602 B January· March 2005 Monlloring 55.3 wks Tue 3/1/05 Wed 3122106

~ B April-June 2005 Monitoring 50.75 wks Tue 5131105 Mon 5122106

~ B July-September 2005 Monitoring 37.9 wks Tue 8130/05 Mon 5122106

f--re32 B Annual Report October-December 2005 Monitoring 35.6 wks Woo 11/30105 Mon 8/7106

I--re37 B Submit Draft Quarterly Report to BCT Owks Mon 4110106 Mon 4110106

f--;-m- B BCT Comments Due Owks Wed 5110106 Wed 5/10/06

~ B Submit Final Quarterly Report with RTC Owks Mon 81710£ Mon am06

~ B Quarterly Groundwafer Sampling Program 2006 67.6 wks Wed 311/06 Mon 6125107

I--r&rs- B January·March 2006 Monitoring 35.2 wks Weo311/06 Frl 1113/06

~ B Subrmt Draft Ouarterly Report to BeT Owks Thu 8/31106 Thu 8/31106

~ B BCT Comments Due Owk, Wed 1014106 Wed 1014106

~ B Submit Final Ouarterly Report With RTC Owk, Fn 11J3J06 Fri 1113106

~ B Aprfl·June 2006 Monitoring 33 wks Mon 413106 Tue 11121106

~ B Submil Draft Quarterly Report to BeT Owk, Tue 9f19106 Tue 9119106

~ B BCT Comments Due Owk, Fri 10120/06 Fri 10f20106

~ B Submit Final Quarterly Report With RTC Owk, Tue 11121106 Tue 11121106

~ B JUly-September 2006 Monitoring 33wks Mon 7/3106 Fri 2123101....... B Submit Draft Quarterly Report to BCT Owk, We<! 12f20106 Wed 12120106....... B BCT Comments Due Owk, Wed 1124101 Wed 1124107....... B Submit Final Quarterly Report With RTC Owk' Fri 2123107 Fri 2123107

~ B Annual Roport- October-December 2006 Monitoring 31 wks Wed 1014106 Mon 6125107

~ B Submit Draft Quarterly Report to BCT Owks Fri 4120/07 Fri 4/20107

~ B BCT Comments Due Owks Wed 5123107 Wed 5/23107

~ B Submit Final Quarterly Report with RTC Owks Mon 6125/07 Mon 6/25107

f--nm- CIDIE Groundwater Data Gaps Investigation (GDGI) 215.4 wks Tue 3128100 Tue 5/11104

~ BICID/E Groundwater Monitoring Program Sampling and Analysis Plan - Parcels B, C, 0 & E 64.3 wks Frl5l30103 Fri 8f20104

~ B/CfO/E Basewide Groundwater Monitoring Program· Parcels C, 0, & E 168.1 wks Mon 311104 Fri 5f25f07

~ C/D/E Qual'1erly Groundwater Sampling Program 2004--2005 130.6wks Mon 311104 Thu 8/31/06

I---m9 Qual'1erly Groundwater Sampling Program 2006 63.1 wks Tue 2128106 Fri 5125107

~ CIDIE Annual Repol'1- January-MarCh 2006 Monitoring 31.3 wks Tue 2128106 Frl11f11106
I----;g;-J CJOI£ SUbmit Draft to BCT Owk, Thu 8/31106 Thu 8/31A)6

~ CJOI£ BCT Comments Due Owk, Tho , 015106 Too 1015106

~ ClDIE Submit Fmal Ouarterly Report Wltn RTC Owk, Fri 11117106 Fn 11111106

l----;-g;-s ClOle April·June 2006 Monitoring 33wks Mon 4f3I06 Tue 11121106

~ CIDIE Submil Draft to BCT Owk, Tue 9/19/06 Tue 9119106

~ ClDIE BCT Comments Due Owk, Frt 10120106 Fri 10/20106

f----;-m- CJDIE Submit Final Ouarterly Report with RTC Owks Tue 11121106 Tue 11/21106
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1926 CID/E July-September 2006 Monitoring 33 wks Mon 713/06 Frl2J23/07

~ C/O/E Submit Droftlo BCT OwkS Wed 12/20106 Wed 12120/06

~ CIDIE BCT Comments Due Owks Wed 1124/07 Wed 1/24107

~ CIDIE Suomit Final Quarterly Report with RiC Owk, Fr12123107 Fri 2123/07

f----m;r CfDlE Annual Report· October·December 2006 Monitoring 33 wks Wed 10/4/06 Fri 5125107

~ C/O/E SUbmit Draft to BCT Owk' Fri 3123107 Fri 3123107

~ C/OJE BCT Comments Due Owks Wed 4/25107 Wed 4125J07

~ ClDJE Submit Final Quarterly Report with RiC OW," Fri 5125107 Fn5l25107

~ C Zero Valent Iron (ZV1) InJection Treatability Study (Building 272) 36.8 wks Tue 10129/02 Frl7111103

~ C Follow-On ZVI Trealabillty Study (Building 272) 55.4 wks Thu 411104 Thu 4/21105

~ B ZVI Treatability Study (BUilding 123) 70.4 wks Man 3131103 Man 812104

r--;-m- C Sequential Anaeroblc/Acroblc Biological TreatabJilty Study (Building 134) 162 wks Fr110/18102 Wed 11/23/05

~ C Potassium Permanganate Injection Treatability Study (BullrJlng 253) 114.2 wks Thu 611/00 Thu 8/8/02

I 2026 C RU ·C1 Treatablilty Study 100.9 wks Thu 115106 Wed 12n6/07

I 2027 C RU·C1 Treatability Study Work Plan 29 wks Thu 115106 Thu 7f27/06

I 2029 C Submll Ofaft Wor1t Plan Owk, Wed 3129106 Wed 3129106

r-mt C BCT Comments Due Owk, Wed 612&'06 Wed 6128106

I 2033 C Submll Final Wor1t Ptan Owk, Thu 7f27106 Thu 7f27106

I 2036 C Cost and Performance Evaluation for RU·C1 16.7 wks Tue 8128/07 Wed 12126107

~ C Submit Dralt Report Owks Tue 10123107 Tue 10/23107

~ C eCT Comments Due o wks Man 12/10/07 Man 12/10/07

~ C Submit Final Report and RTCs Owks Wed 12126/07 Wed 12126/07
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2250 BASEWIOE DOCUMENTS

~ All General Pipeline and Soil Removal Work Plan 43 wks Mon 215101 Fri 11130101

f-m2 All Manganese Technical Memorandum 49.4 wks Wed 1/10101 FrI12121/01

2309 All Community Involvement Plan (eIP. formerly Community Relations Plan) 85 wks Thu 915102 Wed 4/21/04

2359 All Community Notification Plan 25.8 wks Mon 1/2106 Thu 6/29/06
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2369 RADIOLOGICAL PROGRAM

2370 OlE Phase IV RadiologIcal Investigation 50.8 wks Mon 8130199 Thu 8117/00

----mo DIE Action Memo (Radiological Removal Buildings 364, 707, etc.) 13.6 wks Tue 5116/00 Thu 8117/00

2367 DIE Radiological Removal Action Work Pan (Buildings 364. 707. etc.) 25.4 wks Wed 7/26100 FrI1/19/01

2395 .11 Historical Radiological Assessment 182.6 wks Mon 3/5/01 Tue 8131104

2407 .11 Basewide Radiological Removal Acllo"s 455.6 wks Thu 9120/01 Wed 1/14/10

~ Ble/D/E Sewer Survey Work Plan- Basewide 29.6 wks Wed 9f7105 Fri 3131106

2429 B Sewer SUNey Work Plan- Parcel B 29.6 wks Wed 9f1105 Fr! 3131/06

~ B Final Status Survey Report- First Sewer Unit at Parcel 8 66.8wks Wed 813105 Wed 11115106

24""4""3 B Submit Draft Final Status Survey Repon- First Sewer Unit at Parcel B to BCT o days Fn 9/1106 Fri 9/1106

24"4"5 B DHS and EPA Comments Due o days Wed 10118106 Wed 10118/06

2447 B Submit Final Status Survey Repon· First Sewer Unit at Parcel B to BCT o days Wed 11115/06 Wed 11/15/06

~ B Removal Action Closeout Reports 4B.5 wks Tuo 112107 Wed 12112107

2450 B Submit Draft Removal Action Closeout Report 0"" Thu 9127107 Thu 9127107

2452 B DHS and EPA Comments Due owl<s Tue 11/13107 Tue 11/13107

~ B Submit Final Removal Action Closeout Report WIth RTC 0"" Wed 12112107 Wed 12112107

2456 0 Removal Action Closeout Reports 3Bwk$ Thu 1118/07 Wed Bl6JOB

2458 0 Submit Draft Removal Action Closeout Reports 0"" Mon 515108 Mon 5/5108

2460 0 DHS and EPA CommenlS Due 0"" Tue 111108 Tue 711108

2""462 0 Submit Final Removal Action Closeout Reports WIth RTGs 0"', Wed 8/6108 Wed 816/08

2464"' c Removal Action Closeout Reports 35 wks Fr111121/08 Wed 1129109

~ C Submit Dralt Removal Action Closeout Reports (Parcel G) o wks Tue 4/21109 Tue 4121109

2468 C DHS and EPA Comments Due 0"', Wed 6117109 Wed 6117109

2470 C Submll Final Removal Action Closeout Repoos with RTCs (Parcel C) 0"" Wed 7f29J09 Wed 7129109

2472 E Removal Action Closeout Reports 32wks Mon 11f30/09 Wed 7114110

~ E Submit Draft Removal Action Closeout ReportS (Parcel E) 0"" Tue 3J9!10 Tue 319/10

2476 E DHS and EPA Comments Due owl<s Tue 514/10 Tue 5/4110

2478 E Submit Final Removal Action Closeout Reports WIth RTCs (Parcel E) 0"" Wed 7/14110 Wed 1114110

2480 E-2 Removal Action Closeout Reports 35 wks Thu 11/8/07 Wed 7/16/08

248'2 E-2 Submit Draft Removal Action Closeout Reports (Parcel E-2) 0"', Mon 3117108 Mon 3117/08

24"84 E-2 DHS and EPA CommenlS Due 0"', Mon 5/12108 Mon 5112108

2486 E-2 Submit Final Removal Action Closeout Report WIth RTCs (Parcel E-2) 0"', Wed 7/16108 Wed 7116108

2488 F Removal Action Closeout Reports 24 wks Thu 7/24/08 Tue 1/13/09

2490 F Submit Draft Removal Action Closeout Reports (Parcel F) 0"', Thu 9125108 Thu 9125108

~ F DHS and EPA Comments Due 0"" Thu 11120108 Thu 11120108

"2494 F Submit Final Removal Action Closeout Report WIth RTCs (Parcel F) 0"" Tue 1113109 Tue 1113109
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I P I S I $»P I Duration I Start I Finish

1 All BASE REALIGNMENT AND CLOSURE (BRAe) CLEANUP TEAM (BCT) MONTHLY MEETINGS 200' 48wks Tue 1/9/01 Tue 12111/01

14 All BCT MONTHLY MEETINGS 2002 48wks Tue 1/8/02 Tue 12110102

27 All BCT MONTHLY MEETINGS 2003 46 wks Tue 1f14/03 Tue 1212103

40 All BCT MONTHLY MEETINGS 2004 56.4 wks Tue 11111/03 Wed 1218104

53 All BCT MONTHLY MEETINGS 2005 361.6 wks Fri 1/1/99 Tue 1216/05

66 All BCT MONTHLY MEETINGS 2006 45.4 wks Tue 1/24(06 Tue 12112/06

67 All January Owks Tue 1/24106 Tue 1/24/06

68 All February Owks Wed 2122106 Wed 2122/06

69 All March Owks Tue 3/21/06 Tue 3/21/06

70 All April o wks Tue 4/25/06 Tue 4/25/06

71 All May o wks Tue 5/23/06 Tue 5/23/06

72 All June owks Tue 6/20106 Tue 6120/06

73 All July Owks Tue 7/25/06 Tue 7125106

74 All August (in San Diego) Owks Tue 8122106 Tue 8122106

75 All September Owks Tue 9/26/06 Tue 9/26/06

76 All October Owks Tue 10/24/06 Tue 10124106

77 All November (combined with December) Owks

78 All December Owks Tue 12/12106 Tue 12/12106

79 All BCT MONTHLY MEETINGS 2007 21.8 wks Tue 1/23/07 Tue 6126/07

80 All January Owks Tue 1/23107 Tue 1123107

81 All February Owks Tue 2/20107 Tue 2120107

82 All March Owks Tue 3120/07 Tue 3120/07

83 All April Owks Tue 4124107 Tue 4/24107

84 All May Owks Tue 5122/07 Tue 5/22107

85 All June Owks Tue 6/26/07 Tue 6/26/07

86

,
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I
p I 5 I S»P I Duration I Start I Finish

87 PARCEL B

88 8 Explanation of Significant Differences 2000 P 9.6 wks Fri 3/31fOO Wed6mOO

98 8 Remedial Design (RD) Documents P 41.2 wks Mon 5/8100 Tue 2120/01

115 8 Confirmation Sampling (Delineation) 44 wks Wed 5/10/00 Wed 3114/01

118 8 Perlorm Remedial Action (RA) Fieldwork 61 wks Mon 7117/00 Frl9114f01

119 8 Explanation of Significant Differences 2001 P 54.2 wks Mon 2f5/01 Mon 2118/02

135 8 Parcel B Shoreline Data Gaps 5 pp 87.2 wks Tue 7/23/02 Tue 3123/04

152 8 Installation Restoration Site (IRI·07118 Interpretation of Fill Conditions 5 pp 47 wks Mon 516/02 Fri 3128/03

160 8 Building 123 Soil Vapor Extraction Treatability Study 5 pp 331.5 wks Mon 6/12/00 Thu 10119106

161 8 Initial Soil Vapor Extraction Treatability Study 5 166 wks Man 6112100 Man 8118103

169 8 Follow-on (Phase Ill) Soil Vapor Extraction Treatability Study 5 RD 170.5 wks Man 7/14103 Thu 10119106

170 8 Soil Vapor Extraction Treatability Study Work Plan 74.8 wks Man 7114103 Wed 12115104

181 8 Implement Work Plan 38wks Man 4125105 Fri 1113106

182 B Prepare Draft Summary Report 27.7 wks Mon 1116/06 Fri 7/2BI06

183 B Submit Draft Summary Report 5 RD Owks Fri 7/2BI06 Fri 7128/06

184 8 BCT Review Period 6.B wks Fri 7/2BI06 Fri 9/15/06

185 8 BCT Comments Due Owks Fri 9/15/06 Fri 9/15/06

186 8 Prepare Final Summary Report with Responses to Comments (RTC) 4.7 wks Mon 9/1BI06 Thu 10119/06

187 8 Submit Final Report with RTCs 5 RD Owks Thu 10119/06 Thu 10/19/06

188 8 Construction Summary Report I 5 pp 296.4 wks Thu 6/6/02 Mon 2125108

189 8 Prepare Draft Construction Summary Report 23.5 wks Thu 6/6/02 Mon l111BI02

190 8 Submit Draft Constructjon Summary Report 10 BCT 5 pp o days Mon ll11BI02 Mon 11118102

191 8 BCT Review Period (extended per US Environmenlal Protection Agency [EPAJ request) 171 edays Mon 11/18/02 Thu 51BI03

192 B BCT Comments Due o days Thu 51BI03 Thu 51BI03

193 B Prepare RTC for Draft Construction Summary Report 36 wks Fri 5/9103 Thu 1/15/04

194 8 Commenl Resolution Meeting o days Tue B/19/03 Tue BI19/03

195 8 Submit RTC for Draft ConSlruction Summary Report 5 pp o days Thu 1/15/04 Thu 1115104

196 8 BCT Review Period 6.7 wks Tue 6120/06 Mon8f7106

197 8 Prepare Final Report with Replacement Pages and RTCs and Addendum 6wks Man 1/14/08 Mon 2125/08

198 8 Submit Fmal Report with Replacement Pages and RTCs and Addendum 5 pp o days Man 2125/08 Man 2125J08

199 8 Construction Summary Report Addendum (sites not included in Construction Summary Report I 5 pp 189.7 wks Tue 5111104 Man 1/14108

200 8 Prepare Draft Conslruction Summary Report Addendum 17.3 wks Tue 5111104 Wed 9/8104

201 8 Submit Draft ConSlruclion Summary Report Addendum to BCT 5 pp o days Wed 918104 Wed 918/04

202 8 BCT Review Period 106 edays Wed 9/8/04 Thu 12123/04

203 B BCT Comments Due o days Thu 12/23/04 Thu 12123/04

204 B Prepare RTC for Draft Construction Summary Report Addendum 4 wks Thu 9/13107 Thu 10111/07
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I
p

I 5 I $»P I Duration I Start I Finish

205 8 Submit RTC for Draft Construction Summary Report Addendum 5 pp o days Thu 10/11107 Thu 10/11107

206 8 BCT Review/Concurrence Period 12.8 wks Thu 10/11/07 Mon 1/14108

207 8 IR-07/ IR-18 Soil Gas Investigation 5 pp 46.9 wks Mon l1/1f04 Fri 9123/05

223 8 Parcels BIC Boundary Groundwater and Soil Gas Investigation 5 pp 75.2 wks Wed 4113105 Fri 9/22/06

224 8 Contamination Delineation at Remedial Unit (RU) C5 Work Plan 5 pp 32.1 wks Wed 4/13105 Wed 11123105

231 8 Implement Parcels BIC Work Plan 15 wks Wed 11123/05 Wed 3/810G

232 8 Contamination Delineation at RU-CS Technical Memorandum 28.1 wks Wed 318106 Fri 9122/06

233 8 Prepare Draft Parcels BIC Contamination Delineation at RU-C5 Technical Memorandum 17.6wks Wed 318106 Tue 7111106

234 8 Submit Draft Parcels BIC Contamination Delineation at RU-C5 Technical Memorandum 5 pp o wks Tue 7/11106 Tue 7111106

235 B BCT Review Period 5,5 wks Tue 7/11106 Thu 8117/06

236 8 BCT Comments Due Owks Thu 8/17/06 Thu 8117/06

237 8 Prepare Final Parcels BIC Contamination Delineation at RU-C5 Technical Memorandum and f 5 pp 5wks Fri 8/18/06 Fri 9/22/06

238 8 Submit Final Parcels B/C Contamination Delineation at RU-C5 Technical Memorandum and R 5 pp Owks Fn 9/22106 Fri 9122106

239 8 Technical Memorandum in Support of Record of Decision (ROD) Amendment 5 pp 239.1 wks Tue 214/03 Thu 9/13107

240 8 Resolution of Risk Assessment and Other Issues 92.3 wks Tue 214103 Tue 11/9104

259 8 Technical Memorandum in Support of a ROD Amendment Storyboard Meeting o days Wed 8/18/04 Wed 8118/04

260 8 Prepare Draft Technical Memorandum 72wks Tue 1119/04 Tue 3/28106

261 8 Submit Draft Technical Memorandum to BCT 5 pp o days Tue 3/28/06 Tue 3/28/06

262 8 BCT Review Period 11.8wks Wed 3/29106 Mon 6119/06

263 8 BCT Comments Due o days Mon 6/19/06 Mon 6/19106

264 8 Prepare Responses 10 Comments for Technical Memorandum 19.8 wks Tue 6120/06 Tue 11f7106

265 8 Submit Responses to Comments for Technical Memorandum Owks Tue 11f7106 Tue 11fT/06

266 8 BCT Review Period 5wks Wed 11/8/06 Wed 12/13106

267 8 BCT Comments Due o days Wed 12/13/06 Wed 12/13106

268 8 BCT Commenl Meeting o wks Wed 12/13/06 Wed 12/13106

269 8 Prepare Draft Final Technical Memorandum with RTCs 16.7 wks Thu 12114/06 Thu 4/12/07

270 8 Submit Draft Final Technical Memorandum with RTCs 5 pp o days Thu 4/12/07 Thu 4/12107

27' 8 BCT Review Period 4.6 wks Thu 4/12107 Tue 5/15/07

272 8 BCT Comments Due o days Tue 5/15/07 Tue 5/15/07

273 8 Prepare Final Technical Memorandum with RTCs 16.8 wks Tue 5/15/07 Thu 9/13107

274 8 Submit Final Technical Memorandum with RTCs 5 pp o days Thu 9/13/07 Thu 9/13107

275 8 Prepare Draft Radiological Addendum to Technical Memorandum 42.6 wks Mon 1/23106 Fri 11117/06

276 8 Submit Draft Radiological Addendum to Technical Memorandum to BCT 5 pp o days Fri 11/17/06 Fri 11/17/06

277 8 BCT Review Period 6.5 wks Mon 11/20/06 Mon 1/8/07

278 8 BCT Comments Due o days Mon 1/8/07 Mon 1/8/07

279 8 Prepare Final Radiological Addendum to Technical Memorandum with RTCs 9wks Mon 1/8107 Mon 3112107
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I S I S»P I Duration I Start I Finish

280 B Submit Final Radiological Addendum 10 Technical Memorandum with RTCs S pp o days Mon 3/12/07 Mon 3/12/07

281 B Five-Year Review Document- 2003 P 33.8 wks Wed 3/19103 Mon 11/10103

293 B Five-Year Review Document - 2008 P 26 wks Wed 3/26108 Fri 9f26t08

29' B Proposed Plan P 53.7 wks Mon 3112f07 Fri 3/28108

295 B Proposed Plan Scoping Meeting (tentative) o days Moo 3/12107 Mon 3/12107

296 B Prepare Draft Proposed Plan in support of a ROD amendment (preliminary document to BCT only) 12wks Thu 9/13107 Fri 1217107

297 B Submit Draft Proposed Plan In support of a ROD amendment P o wks Fn 1217107 Fn 12!710?

298 B BCT Review Period 6.5 wks Fri 12f7107 Thu 1/24/08

299 B BCT Comments Due Owks Thu 1/24/08 Thu 1/24/08

300 B Prepare Draft Final Proposed Plan in support af a ROD amendment 4.5 wks Man lf2BIOB Wed 2t27t08

301 B Submit Draft Final Proposecl Plan In support of a ROD amendment P o wks Wed 2/27108 Wed 2/27108

302 B BCT Concurrence / Public Comment PeriOd 4.5 wks Wed 2127108 Fri 3128/08

303 B Public Meeting (tentative) Owks Wed 3126/08 Wed 3126108

304 B BCT Concurrence Leiters 1Public Comments Due o days Fri 3128108 Fri 3128108

305 B Record of Decision Amendment with Responsiveness Summary P 44.9 wks Man 1128f08 Thu 12/11/08

306 B Prepare Draft Record of Decision Amendment 20wks Man 1/28/08 Man 6/16/08

307 B Submit Draft Record of DeCision Amendment to BCT p o days Man 6t16t08 Man 6116f08

308 B BCT Review Period 6.8 wks Tue 6tH/08 Man 8/4/08

309 B BCT Comments Due o days Man 8/4/08 Man 8/4/08

310 B Prepare Draft Final Record of Decision Amendment with RTCs 6.5 wks Tue 815/08 Fri 9/19/08

311 B Submit Draft Final Record of DeclSlOO Amendment wllh RTCs to BCT P o days Fn 9/19/08 Fn 9/19f08

312 B BCT Review/Concurrence PeriOd 4.6 wks Fri 9/19/08 Wed 10122108

313 B BCT Concurrence Letters Due o days Wed 10/22/08 Wed 10122/08

31. B Prepare Final Record of Decision Amendment with Signatures 6wks Wed 10/22/08 Thu 12f4/08

315 B Submit Final Record of DeCision Amendment with Signatures P 1 wk Thu 12/4108 Thu 12/11/08

316 B Remedial Design (Schedule tentative per Federal Facilities Act (FFA) Sec 8.2) P 38.8 wks Tue 8/5108 Thu 517f09

317 B Prepare Draft Remedial Design 17 wks Tue 8/5/08 Wecl 1213/08

318 B Submit Draft Remeclial DeSign P Owks Fn 12/12108 Fn12/12108

319 B BCT Review Period 6.5 wks Fri 12/12/08 Thu 1129/09

320 B BCT Comments Due Owks Thu 1/29/09 Thu 1/29/09

321 B Prepare Draft Final Remedial Design wI RTGs Swks Fri 1/30/09 Thu 3/5109

322 B Submit Draft Final Remedial DeSign wt RTCs P o wks Thu 315/09 Thu 315109

323 B BCT Concurrence Period 4.5 wks Fri 3/6t09 Tue 417f09

32. B BCT Concurrence Leiters Due Owks Tue4f7/09 Tue4f7/09

325 B Prepare Final Remedial Design (if needed) 4.5 wks Tue 417f09 ThuSm09

326 B Submit Final Remeclial DeSign (if needed) P Owks Thu smog Thu smog
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HUNTERS POINT SHIPYARD PROJECT SCHEDULE

10 Parcel I Task Name I P I 5 I S»P
I Duration I Start I Finish

327 B Remedial Actions (Schedule tentative per FFA Section 8.2) 26wks Fri 518/09 Mon 1119109

32B B Construction Summary Report (CSR) II (Schedule tentative per FFA Section 8.2) 5 RA 37 wks Fri 1019109 Wed 6130110

329 B Prepare Draft Construction Summary Report 15wks Fri 10/9/09 Tue 1/26/10

330 B Submit Draft Construction Summary Report 5 RA Owks Tue 1/26/10 Tue 1/26/10

331 B BCT Review Period 6.5 wks Wed 1/27/10 Fri 3/12/10

332 B BCT Comments Due Owks Fri 3/12/10 Fri 3/12/10

333 B Prepare RTC for Draft Construction Summary Report 6.5 wks Fri 3/12/10 Tue 4/27110

334 B Submit RTC for Draft Construction Summary Report 5 RA Owks Tue 4/27/10 Tue 4/27/10

335 B BCT Review/Concurrence Period 4.5 wks Wed 4128/10 Fri 5128110

336 B BCT Concurrence Letters Due Owks Fri 5128/10 Fri 5128110

337 B Prepare Final Construction Summary Report with RTC 4.5 wks Fri 5128110 Wed 6130/10

338 B Submit Final Construction Summary Report with RTC 5 RA Owks Wed 6/30/10 Wed 6130/10

339 B Remedial Action Completion Report (Schedule tentative per FFA Section 8.2) P 41.3wks Fri 3112/10 Mon 1/3/11

340 B Remedial Action Completion Report Sooping Meeting Owks Fri 3112/10 Fri 3112/10

341 B Prepare Draft Remedial Action Completion Report 91 edays Fri 3/12/10 Fri 6/11/10

342 8 Submit Draft Remedial Action Completion Report p o wks Fn 6/11/10 Fri 6/11/10

343 B BCT Review Period 6.5 wks Fri 6/11/10 Tue 7/27/10

344 B BCT Comments Due Owks Tue 7127/10 Tue 7/27110

345 B Prepare Draft Final Remedial Action Completioo Report 13wks Wed 7128/10 Wed 10127/10

346 B Submit Draft Final RemedIal ActIOn CompletIon Report P Owks Wed 10127/10 Wed 10127110

347 B BCT Review I Concurrence Period 4.5 wks Thu 10128110 Tue 11130110

348 B BCT Concurrence Letters Due Owks Tue 11/30/10 Tue 11130110

349 B Prepare Final Remedial Action Completion Report with RTC (if needed) 4.5 wks Tue 11/30/10 Mon 113/11

350 B Submit Final Remedial Action Completion Report With RTC (if needed) P Owks Mon 1/3/11 Mon 1/3/11

351 B Finding of Suitability for Transfer (non-FFA task; Schedule tentative per FFA Section 8.2) 25.9 wks Mon 10/4f10 Wed 4/6111

352 B Prepare Draft Finding of Suitability for Transfer 8 wks Man 1014/10 Tue 11/30f1 0

353 B Submit Draft Finding of Suitability for Transfer Owks Tue 11/30/10 Tue 11/30/10

354 B BCT Review Period 6.5 wks Tue 11/30/10 Man 1117/11

355 B BCT Comments Due Owks Man 1/17/11 Mon 1/17/11

356 B Unresolved Comment Resolution Meetmg o wks Tue 1118111 Tue 1/18111

357 B BCT Submits Final Unresolved Comments o wks Fri 1121/11 Fri 1121/11

358 B Prepare Draft Final Finding of Suitability for Transfer with Unresolved Comments 4 wks Man 1124/11 Fri 2/18111

359 B Submit Draft Final Finding of Suitability for Transfer with Unresolved Comments Owks Fri 2/18111 Fri 2118/11

360 B BCT Concurrence 1Public Comment Period 4.6 wks Man 2/21/11 Wed 3/23/11

361 B BCT Concurrence Leiters 1 Public Comments Due owks Wed 3/23/11 Wed 3/23/11

362 B Commander Briefing / Signature of Finding of Suitability for Transfer 5 days Thu 3/24/11 Wed 3/30/11
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10 Parcel I Task Name I P I s I $»P I Duration I Start I Finish

363 B Produce Final Finding of Suitability for Transfer 5 days Thu 3131/11 Wed 4/6111

364 B Submit Final Finding of Suitability for Transfer Owks Wed 4/6111 Wed 4/6111

365 B Available for Transfer (To 8e Determined [TBD]) Owks Wed 4/6/11 Wed 4/6/11

366 B Navy's Desired Transfer Date (TSD) Owks Wed 4/6/11 Wed 4/6111
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367 PARCEL 0

368 0 Risk Management Review S FS 58,2 wks Thu 8119199 Fri 9129100

390 0 Time·Critical Removal Action (TeRAl for Soil, Steam Lines, and Fuel lines S FS 76.6 wks Tue 6/20100 Thu 12/6101

417 0 Revised Feasibility Study P 332.3 wks Thu 311101 Mon 7123107

4'8 0 Feasibility Study Scoping Meeting Owks Thu 3/1101 Thu 3/1/01

4'9 0 Prepare Draft Feasibility Study 164 edays Tue 9125/01 Fri 3/8/02

420 0 Submit Draft FeaslbllJty Study P o wks Fn 318102 Fri 3'8102

421 D BCT Review Period 76 edays Fri 3/8/02 Thu 5/23/02

422 D BCT Comments Due Owks Thu 5/23/02 Thu 5/23/02

423 D Prepare Response 10 BCT Comments 37 wks Thu 12/2f04 Wed Bf17105

424 D Comment Resolution Meellng 1 day Wed 8/24/05 Wed 8124/05

425 D Prepare Draft Final Feasibility Study 103 wks Thu 1212104 Man 11127f06

426 0 Submit Dralt Final Feasibility Study p o wks Man 11/27106 Mon 11127/06

427 D BCT Reviewl Concurrence Period 8wks Tue 11128106 Wed 1124/07

428 0 BCT Comments Due Owks Wed 1/24/07 Wed 1124107

429 D Prepare Final Feasibility Study with RTC 6wks Thu 1125107 Wed 3fT107

430 0 Submit Fmal Feaslblilly Study With RTC P Owks Wed 3"107 Wed 317107

43' 0 Prepare Draft Radiological Addendum to Feasibility Study 53.6 wks Man 1123/06 Wed 217107

432 0 Submit Draft Radiological Addendum 10 Feasibility StUdy P Owks Wed 217107 Wed 217107

433 0 BCT Reviewl Concurrence Period 6,5 wks Thu 218107 Man 3/26/07

434 0 BCT Comments Due Owks Mon 3126107 Mon 3/26/07

435 D Prepare Draft Final Radiological Addendum to Feasibility Study 6wks Man 3126107 Man 517107

436 0 Submit Draft Final RadiologIcal Addendum to Feasibility Study p Owks Man 517107 Mon 5/7/07

437 D BCT Reviewl Concurrence Period 4.6 wks Man 517107 Fri 61BI07

438 D BCT Concurrence Leiters Due o wks Fri 6tBI07 Fri 6tBI07

439 D Prepare Final Radiological Addendum to Feasibility Study with RTC B wks Fri BIBt07 Man 7t23/07

440 0 Submit Final Radiological Addendum to Feasibility Study wllh RTC P Owks Man 7/23t07 Mon 7t23/07

44' 0 Removal Actions (Soil and Stockpiles) S FS 103.9 wks Tue 5/20/03 Fri 5/13(05

467 D Proposed Plan P 27.5 wks Mon 7/23107 Tue 2/5108

468 D Proposed Plan Scoping Meeting (tentative) Owks Man 7/23/07 Man 7123107

469 0 Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Man 7123107 Tue 10/16/07

470 D Submit Draft Proposed Plan P Owks Tue 10/16107 Tue 10/16/07

47' D BCT Review Period 6.5 wks Tue 10/16107 Fri 11130/07

472 D BCT Comments Due Owks Fri 11130/07 Fri 11130/07

473 0 Prepare Draft Final Proposed Plan 4.5 wks Man 1213/07 Fri 114108

474 D Submit Draft Final Proposed Plan P Owks Fn 1I4/0B Fn 1/4/08
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475 0 BCT Concurrence I Public Comment Period 4.5 wks Fri 1/4/08 Tue 2/5/08

476 0 Public Meeting (tentative) o wks Wed 1/30/08 Wed 1130/08

477 0 BCT Concurrence Letters! Public Comments Due Owks Tue 215108 Tue 2/5/08

478 0 ROD with Responsiveness Summary P 42.5 wks Man 12f3/07 Wed i0t1/0B

479 0 Prepare Draft ROD with Responsiveness Summary 20wks Man 12f3/07 Tue 4/22/08

480 0 Submit Draft ROD with Responsiveness Summary P o wks Tue 4/22/08 Tue 4/22/08

481 0 BCT Review Period 6.5 wks Wed 4/23/08 Man 6/9108

482 0 BCT Comments Due Owks Man 6191GB Man 6191GB

483 0 Prepare Draft Final ROD with Responsiveness Summary 4.5 wks Man 6/9/08 Thu 711 0108

484 0 Submit Draft Final ROD with Responsiveness Summary P o wks Thu 7/10108 Thu 7/10108

485 0 BCT ReviewlConcurrence Period 4.5 wks Fri 7/11/08 Tue 8/12/08

486 0 BCT Concurrence Letters Due Owks Tue 8/12/08 Tue 8/12/08

487 0 Prepare Final ROD with Signatures 6wks Tue 8/12/08 Wed 9/24/08

488 0 Submit Final ROD with Signatures P 1 wk Wed 9/24/08 Wed 10/1/08

489 0 Remedial Design/Remedial Action (RD/RA) (Schedule to be determined (TBD) per FFA Section 8.: p
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490 PARCEL C

491 C Previous Removal Actions and Studies 170.8 wks Mon 11/15199 Thu 2120/03

541 C Dry Dock 4 Caisson Removal S FS 144.8 wks Mon 7121103 Wed 4/26/06

560 C Feasibility Study P 166.1 wks Thu 7/1/04 Tue 9118/07

561 C Feasibility Study Sroping Meeting Owks Thu 711104 Thu 711104

562 C Prepare Draft Feasibility Study 117.4 wks Tue 1119104 Thu 2/15/07

563 C Submit Draft Feasibility Study P Owks Thu 2/15107 Thu 2/15/07

564 C BCT Review Period 6.5 wks Thu 2115107 Mon 4/2107

565 C BCT Comments Due Owks Mon 4/2107 Mon 412107

566 C RTC Meeting I BCT Concurrence (tentatIVe) Owks Fri 4/13/07 Fn 4/13107

567 C Prepare Draft Final Feasibility Study 6wks Mon 4/16/07 Fri 5125/07

568 C Submit Draft Final FeaSIbility Study P Owks Fn 5125/07 Fn 5/25/07

569 C BCT Review 1Concurrence Period 6.5 wks Tue 5129107 Fri 7113107

570 C BCT Comments Due o wks Fri 7/13107 Fri 7/13/07

571 C Prepare Final Feasibility Study with RTC (if needed) 4.5 wks Fri 7/13107 Tue 8114/07

572 C Submit Final Feasibility Study with RTC (if needed) P Owks Tue 8/14/07 Tue 8/14(07

573 C Prepare Draft Radiological Addendum to Feasibility Study 31.4 wks Fri 8/18106 Fri 3/30/07

574 C Submit Draft Radiological Addendum to Feasibility Study P Owks Fn 3/30/07 Fn 3/30107

575 C BCT Review Period 6.5 wks Mon 4/2107 Wed 5/16107

576 C BCT Comments Due o wks Wed 5/16107 Wed 5/16107

577 C Prepare Draft Final Radiological Addendum to Feasibility Study 6wks Thu 5/17/07 Fri 6/29/07

578 C Submit Drafl Final Radiological Addendum to Feasibility Study P o wks Fn 6/29107 Fn 6/29107

579 C BCT Review 1Concurrence Period 6.5 wks Fri 6/29/07 Wed 8/15/07

580 C BCT Concurrence Leiters Due o wks Wed 8/15/07 Wed 8/15107

581 C Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4.5 wks Thu 8/16/07 Tue 9/18/07

582 C Submit Final RadiOlogical Addendum to Feasibility Study With RTC (if needed) P o wks Tue 9/18/07 Tue 9'18/07

563 C Proposed Plan P 29.4 wks Tue 9118/07 Tue 4115/08

584 C Proposed Plan Scoping Meeting (tentative) Owks Tue 9118/07 Tue 9/18/07

585 C Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Tue 9/18/07 Wed 12112/07

586 C Submit Draft Proposed Plan P Owks Wed 12/12/07 Wed 12/12/07

587 C BCT Review Period 6.5 wks Wed 12/12/07 Tue 1/29/08

588 C BCT Comments Due Owks Tue 1129108 Tue 1/29/08

589 C Prepare Draft Final Proposed Plan 4.6 wks Tue 2/12/08 Thu 3/13/08

590 C Submit Draft Fmal Proposed Plan P Owks Thu 3/13/08 Thu 3/13108

591 C BCT Concurrence 1 Public Comment Period 4.5 wks Fri 3/14/08 Tue 4115108

592 C Public Meeting (lentative) Owks Tue 4/1108 Tue 4/1108
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593 C BCT Concurrence LeUers I Public Comments Due Owks Tue 4/15108 Tue 4/15108

594 C Record of Decision (ROD) with Responsiveness Summary P 40.5 wks Wed 1130/08 Wed 11112108

595 C Prepare Draft Record of Decision with Responsiveness Summary 18wks Wed 1130108 Wed 614108

596 C Submit Draft Record of DecisIon with Responsiveness Summary P Owks Wed 6/4/08 Wed 6/4108

597 C BCT Review Period 6.5 wks Thu 6/5/08 Tue 7/22108

598 C BCT Comments Due Owks Tue 7/22/08 Tue 7/22108

599 C Prepare Draft Final Record of Decision with Responsiveness Summary 4.5 wks Tue 7122/08 Thu 8/21108

600 C Submit Draft Final Record of DeCision wllh Responsiveness Summary P Owks Thu 8/21108 Thu 8/21/08

601 C BCT Review I Concurrence Period 4.5 wks Fr1B/22f08 Wed 9/24/08

602 C BCT Concurrence Letters Due o wks Wed 9/24/08 Wed 9/24/08

603 C Prepare Final Record of Decision 6 wks Wed 9/24/08 Wed 11/5/08

604 C Submll Final Record of Decision with Signalures P 1 wk Wed 11/5/08 Wed 11/12108

605 C Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2) P
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606 PARCEL E

607 E Ecological Risk Reports S RI 49.4 wks Mon 6/14199 Tue 5123100

618 E Risk Management Review (RMR) S RI 11 wks Mon 9/20199 Fri 12/3199

620 E Standard Data Gaps Investigation (Soil & Shoreline Sediment) S RI 306.5 wks Thu 8117100 Fri 6/30/06

659 E Biological Assessment S RI 17.2 wks Tue 12/28104 Tue 4126105

666 E IR·02 North West and Central Removal Action (performed under basewide radiation removal aelil S FS 181.4 wks Wed 9{3103 Wed 2128/07

667 E Prepare Draft Work. Plan 79.4 wks Wed 9/3/03 Wed 3/9/05

668 E Submit Draft Work Plan to BCT S FS Owks Wed 3/9105 Wed 3/9f05

669 E BCT Review 6.5 wks Thu 3110105 Mon 4/25/05

670 E BCT Comments Due Owks Mon 4/25/05 Man 4/25/05

671 E Prepare Draft Final Work Plan 4.8 wks Mon 4/25/05 Fri 5/27/05

672 E Submit Draft Final Work Plan with RTCs S FS o wks Fri 5/27/05 Fri 5/27/05

673 E BCT Review 4.3 wks Fri 5/27/05 Man 6/27/05

674 E BCT Comments Due Owks Mon 6/27/05 Mon 6127/05

675 E Prepare Final War)( Plan 19wks rue 6/28105 Mon l1fll05

676 E Submit Final Wor)( Plan with RTCs S FS Owks Man nfl/05 Mon 1117105

677 E Implement Work Plan 90.4 wks Tue 5131105 Wed 2128/07

678 E Final Data Management / Validation 8wks Man 10116/06 Man 12/11106

679 E IR·02 Removal Action Closeout Report S FS 26.6 wks Thu 2115/07 Wed 8122107

680 E Prepare Removal Action Closeout Report 16wks Thu 2115/07 Thu 6fT/07

681 E Submit Removal Action Closeout Report S FS Owks Thu 617/07 Thu 617107

682 E BCT Review Period 6.6 wks Fri 6/8107 Wed 7/25/07

683 E BCT Comments Due Owks Wed 7/25/07 Wed 7/25/07

684 E Prepare Final Removal Action Closeout Report withh RTCs 4 wks Thu 7/26/07 Wed 8/22/07

685 E Submit Final Removal Action Closeout Report with RTCs S FS Owks Wed 8/22/07 Wed 8/22107

686 E Metal ReeflSlag Removal Action (performed under basewide radiation removal action) S FS 185.8 wks Mon 11/17103 Thu 6114/07

687 E Metal Reef/Slag Removal Action Site Characterization Work Plan S FS 42.8 wks Mon 11117/03 Wed 9/8104

696 E Metal Reef/Slag Removal Action Implementation Work Plan S FS 117.8 wks Thu 9(9104 Fri 12/15106

697 E Prepare Draft Work Plan 24.6 wks Thu 919/04 Mon 2/28105

698 E Submit Draft Wor)( Plan to BCT S FS Owks Mon 2/28/05 Mon 2128105

699 E BCT Review 5.5 wks Wed 312105 Fri 4/8105

700 E BCT Comments Due Owks Fri 4/8105 Fri 4/8105

701 E Prepare Draft Final Work Plan with RTCs 6wks Man 4/11/05 Fri 5120105

702 E Submit Drat! Final Wor)( Plan with RTCs Owks Fn 5120105 Fri 5/20/05

703 E BCT Review <wks Man 5123105 Fri 6/17105

704 E BCT Comments Due Owks Fri 6117/05 Fri 6117105
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705 E Prepare Final Work Plan with RTCs 20.2 wks Mon 6120/05 Mon 11f7105

706 E Submit Draft Final Work Plan with RTCs Owks Mon 11n!05 Mon 11f7/05

707 E Implement Work Plan 80 wks Wed 611105 Fr. 12115106

708 E Final Data ManagemenWalidaljon Bwks Wed 10/18/06 Wed 12/13/06

709 E Wetlands Mitigation Work Plan 43.9 wks Thu 5111106 Wed 3121/07

710 E Prepare Draft Wetlands Miligation Work Plan 24 wks Thu 5111/06 Fri 10/27106

711 E Submit Draft Wetlands Mitigation Work Plan 10 BCT S FS Owks Fn 10127/06 Fri 10127/06

712 E BCT Review 6.5 wks Mon 10/30/06 Thu 12/14/06

713 E BCT Comments Due Owks Thu 12/14/06 Thu 12114/06

714 E Prepare Final Work Plan with RTGs 4.4 wks Thu 12114/06 Wed 1/17107

715 E Submit Final Work Plan WIth RTCs Owks Wed 1117/07 Wed 1/17107

716 E Implement Work Plan 8.8 wks Thu 1/18107 Wed 3121107

717 E Metal Reef/Slag Removal Action Closeout Report S FS 25.2 wks Man 12/18106 Thu 6114/07

718 E Prepare Draft Removal Action Closeout Report 13.1 wks Man 12/18/06 Wed 3121/07

719 E Submit Draft Removal Action Closeout Report S FS Owks Wed 3/21/07 Wed 3121/07

720 E BCT Review Period 6.5 wks Wed 3/21107 Fri 5/4/07

721 E BCT Comments Due Owks Fri 5/4/07 Fri 514/07

722 E Prepare Final Removal Action Closeout Report with RTCs 5.6 wks Man sma? Thu 6/14/07

723 E Submit Final Removal Action Closeout Report with RTCs S FS a wks Thu 6/14/07 Thu 6/14/07

724 E Parcel E Remedial Investigation (RI) P 103.2 wks Tue 6114105 Wed 6/13107

725 E Prepare Draft Remediallnvesligation 78.2 wks Tue 6/14/05 Fri 12/15/06

726 E Submit Draft Remediallnvesligallon P owks Fri 12/15/06 Fn 12/15/06

727 E BCT Review Period 6.5 wks Mon 12/18/06 Fri 212/07

728 E BCT Comments Due o wks Fri 2/2/07 Fri 2/2/07

729 E Prepare Draft Final Remediallnvesligation 8 wks Fri 2/2/07 Fri 3/30/07

730 E Submit Draft Final Remedial Investigalion P o wks Fri 3/30/07 Fri 3/30107

731 E BCT Review Period 4.5 wks Fri 3/30/07 Tue 5/1107

732 E BCT Comments Due o wks Tue 5/1/07 Tue 5/1/07

733 E Prepare Final Remedial InveStigation 6 wks Wed 5/2/07 Wed 6/13/07

734 E Submit Final Remedial Investigation P o wks Wed 6/13/07 Wed 6/13/07

735 E Feasibility Study P 58.1 wks Wed 1/17/07 Thu 3f6f08

736 E Feasibility Study Scoping Meeting (tentative) Owks Wed 1117107 Wed 1/17/07

737 E Prepare Draft Feasibility Study 32wks Wed 1117/07 Fri 8/31107

738 E Submit Draft FeaSibility Study P o wks Fn 8131107 Fn 8f31f07

739 E BCT Review Period 6.6 wks Fri 8I31f07 Thu 10/18/07

740 E BCT Comments Due Owks Thu 10/18/07 Thu 10/18/07
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741 E Prepare Draft Final Feasibility Study 8 wks Thu 1111/07 Man 12131/07

742 E Submit Draft Final Feasibility Study p o wks Man 12131/07 Man 12/31/07

743 E BCT Review/Concurrence Period 4.5 wks Man 12/31f07 Thu 1/31/08

744 E BCT Concurrence Letters Due Owks Thu 1/31/08 Thu 1/31/08

745 E Prepare Final Feasibility Study with RTC (if needed) 5wks Fri 2/1108 Thu 3/6/08

746 E Submit Final Feasibility Study with RTC (if needed) P o wks Thu 3/6/08 Thu 3/6/0B

747 E Prepare Draft Radiological Addendum to Feasibility Study 24 wks Wed 1f17/07 Fri lIG/O?

748 E Submit Draft Radiological Addendum 10 Feasibility Study p o wks Fri 7/6/07 Fn 7/61Q?

749 E BCT Review Period 6.5 wks Fri 7/6/07 Tue 8121107

750 E BCT Comments Due Owks Tue 8/21107 Tue 8/21107

751 E Prepare Draft Final Radiological Addendum to Feasibility Study 8wks Thu 11/1107 Mon 12131/07

752 E Submit Draft Final Radiological Addendum to FeaSibility Study P o wks Mon 12131/07 Mon 12/31107

753 E BCT Review Period 4.5 wks Mon 12/31/07 Thu 1/31/08

754 E BCT Concurrence letters Due Owks Thu 1/31/08 Thu 1/31/08

755 E Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed} 5wks Fri 2/1/08 Thu 3/6/08

756 E Submit Final Radiological Addendum \0 Feasibility Study with RTC (if needed) P o wks Thu 3/6/08 Thu 316/08

757 E Proposed Plan P 27.3 wks Thu 3/6/08 Thu 9/18/08

758 E Proposed Plan Scoping Meeting (tentative) o wks Thu 3/6/08 Thu 3/6/08

759 E Prepare Draft Proposed Plan (preliminary document for BCT only) 12wks Fri 317108 Fri 5/30/08

760 E Submit Draft Proposed Plan P o wks Fn 5/30/08 Fri 5/30108

761 E BCT Review Period 6.5 wks Mon 6/2/08 Thu 7/17/08

762 E BCT Comments Due Owks Thu 7/17108 Thu 7/17/08

763 E Prepare Draft Final Proposed Plan 4.3 wks Thu 7/17/08 Fri 8/15/08

764 E Submit Draft Final Proposed Plan p o wks Fri 8/15/08 Fn 8/15/08

765 E BCT 1Public Comment Period 4.5 wks Mon 8/18/08 Thu 9/18/08

766 E Public Meeting (tentative) Owks Fri 8/29/08 Fri 8/29/08

767 E BCT Concurrence Letters 1 Public Comments Due Owks Thu 9/18/08 Thu 9/18/08

768 E Parcel E Record of Decision with Responsiveness Summary P 44.6 wks Thu 7117/08 Tue 6f2109

769 E Prepare Draft Record of Decision with Responsiveness Summary 18wks Thu 7/17/08 Fri 11/21/08

770 E Submit Draft Record of Decision with Responsiveness Summary P o wks Fri 11/21/08 Fri 11/21108

771 E BCT Review Period 6.5 wks Fri 11/21/08 Fri 1/9/09

772 E BCT Comments Due Owks Fri 1/9/09 Fri 1/9/09

773 E Prepare Draft Final Record of Decision with Responsiveness Summary 6.5 wks Mon 1/26/09 Wed 3/11/09

774 E Submit Draft Final Record of Decision with Responsiveness Summary P o wks Wed 3/11/09 Wed 3/11/09

775 E BCT Concurrence Period 4.6 wks Wed 3/11/09 Mon 4/13/09

776 E BCT Concurrence Letters Due Owks Man 4/13/09 Mon 4113/09
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777 E Prepare Final Record of Decision 6wks Man 4/13109 Tue 5t26/09

778 E Submit Final Record of DecISion with Signatures P 1 wk Tue 5/26/09 Tue 6/2109

779 E Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2) P
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780 PARCEL E-2

781 E-2 Landfill Fire Removal Action S RifFS 230.2 wks Tue 9112/00 Man 21ll0S

794 E-2 Landfill Cap Operation and Maintenance Plan (non-FFA task) 82.4 wks Wed 11/14/01 Thu 6/12103

804 landfill Cap Operation and Maintenance Report 2005-2006 16.5 wks Thu 6/1/06 Wed 9/27f06

805 E-2 Prepare Draft Landfill Cap Operation and Maintenance Report for 2005-2006 8 wks Thu 6f1/06 Thu 7/2l/06

806 E-2 Submit Draft Landfill Cap Operation and Maintenance Report for 2005-2006 to BCT S RIIFS Owks Thu 7/27/06 Thu 7/27106

807 E-2 BeT Review Period 4.5 wks Fri 7/28/06 Tue BI29t06

808 E-2 BCT Comments Due owks Tue BI29t06 Tue BI29/06

809 E-2 Prepare Final Landfill Cap Operation and Maintenance Report for 2005-2006 4 wks Tue 8/29/06 Wed 9/27/06

810 E-2 Submit Final Landfill Cap Operation and Maintenance Report for 2005·2006 to BCT S RI/FS Owks Wed 9/27/06 Wed 9/27106

811 E-2 Landfill Storm Water Discharge Management Program (non-FFA task) 189.7 wks Tue 11/12/02 Fri 6130106

845 E-2 Non-Standard Data Gaps Investigation (Landfill & Wetlands) S RI/FS 154.8 wks Wed 11/14/01 Fri 10129/04

892 E-2 Landfill Gas Removal Action S RIIFS 439.2 wks Thu 818102 Fri 2111/11

893 E-2 Implementation of Interim Remedy 53 edays Thu 8/8/02 Man 9130/02

894 E-2 Prepare Action Memorandum 6.5 wks Thu 8/8102 Man 9/23/02

895 E-2 Submit Action Memorandum to BCT S RIIFS Owks Man 9/23/02 Man 9/23/02

896 E-2 Submit Bay Area Air Quality Management District Air Permit Information owks Fri 8/16/02 Fri 8/16/02

897 E-2 Submit Work Plan for Installation and Operation of Landfill Gas System (for information only) Owks Man 9/30/02 Man 9/30/02

898 E-2 Interim Operation I Maintenance of Gas System 188 wks Fri 10/4/02 Wed 5110/06

899 E-2 Final Laboratory Analysis and Data ManagemenVValidation 4 wks Fri 6/27103 Thu 7/24/03

900 E-2 Perform Maintenance Activities 18wks Fri 6/27103 Thu 10130/03

901 E-2 Prepare Draft Removal Closeout Report 20.2 wks Fri 10/31/03 Fri 3/19/04

902 E-2 Submit Closeout Report to BCT S RIIFS Owks Fri 3/19/04 Fri 3/19/04

903 E-2 BCT Review Period 24.9 wks Man 3/22/04 Thu 9/9104

904 E-2 BCT Comments Due owks Thu 9/9/04 Thu 9/9/04

905 E-2 Prepare Final Closeout Report with RTCs 28 wks Tue 7/27/10 Fri 2/11/11

906 E-2 Submit Final Closeout Report with RTCs S RIIFS owks Fri 2/11/11 Fri 2/11/11

907 E-2 Interim Landfill Gas Monitoring and Control Plan S RIIFS 32.1 wks Man 1/5/04 Fri 8113104

914 E-2 Interim Landfill Gas Monitoring Program S RIIFS 163.3 wks Man 1/26/04 Man 3119/07

915 E-2 Additional Gas Monitoring Program Installation (along Crisp Avenue) S E-2 RI/FS 1 wk Man 1126/04 Fri 1130104

916 E-2 2004 Landfill Gas Monitoring S RIIFS 65.3 wks Mon 1/26/04 Mon 4125/05

973 E-2 2005 Landfill Gas Monitoring S RIIFS 60.3 wks Fri 1114/05 Man 3113/06

1070 E-2 2006 Landfill Gas Monitoring 59.1 wks Man 1/23/06 Man 3119107

1071 E-2 January 2006 Monitoring S RIIFS 12.1 wks Man 1/23/06 Man 4117106

1079 E-2 February 2006 Monitoring S RIIFS 12.1 wks Man 2/20/06 Man 5115106

1087 E-2 March 2006 Monitoring S RIIFS 12.1 wks Mon 3/20106 Mon 6112/06
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1095 E·2 April 2006 Monitoring S RUFS 12 wks Mon 4/24106 Mon 7/17106

1103 E-2 May 2006 Monitoring S RlIFS 12.7 wks Mon 5/22/06 Frj 8/18106

1111 E·2 June 2006 Monitoring S RI/FS 11.7 wks Mon 6/26106 Mon 9/18106

1112 E·2 Field Sampling 3days Mon 6/26106 Wed 6128106

1113 E-2 Prepare Draft Monthly Gas Monitoring Report 4.8 wks Thu 6129/06 Wed 812/06

1114 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S RifFS Owks Wed 812106 Wed 8/2/06

1115 E-2 BCT Review Period 4.5 wks Thu 8/3/06 Tue 9/5/06

1116 E-2 BCT Comments Due Owks Tue 9/5/06 Tue 9/5/06

1117 E-2 Prepare Final Monthly Gas Monitoring Report 10 BCT 1.8 wks Tue 9/5/06 Mon 9/18106

1118 E-2 Submit Final Monthly Gas Monitoring Report to BCT S RIfFS o wks Mon 9/18/06 Mon 9118/06

1119 E-2 July 2006 Monitoring S RI/FS 12.1 wks Tue 7/25/06 Wed 10/18/06

1120 E-2 Field Sampling 3 days Tue 7/25106 Thu 7/27/06

1121 E-2 Prepare Draft Monthly Gas Monitoring Report 4.8 wks Fri 7/28/06 Wed 8/30106

1122 E-2 Submit Draft Monthly Gas MOnitoring Report to BCT S RI/FS Owks Wed 8130/06 Wed 8130/06

1123 E-2 BCT Review PeriOcl 4.5 wks Thu 8131/06 Tue 10/3/06

1124 E-2 BCT Comments Due Owks Tue 10/3106 Tue 10/3/06

1125 E-2 Prepare Final Monthly Gas Monitoring Report 2.2 wks Tue 1013/06 Wed 10118106

1126 E-2 Submit Final Monthly Gas Monitoring Report to BCT S RlIFS Owks Wed 10/18106 Wed 10/18106

1127 E·2 August 2006 Monitoring S RIIFS 12.1 wks Tue 8/22106 Wed 11115/06

1128 E-2 Field Sampling 3 days Tue 8/22106 Thu 8/24/06

1129 E-2 Prepare Draft Monthly Gas Monitoring Report 4.6 wks Fri 8/25/06 Wed 9/27/06

1130 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S RifFS Owks Wed 9/27/06 Wed 9/27/06

1131 E-2 BCT Review Period 4.5 wks Thu 9/28/06 Mon 10/30106

1132 E-2 BCT Comments Due o wks Mon 10/30/06 Man 10/30/06

1133 E-2 Prepare Final Monthly Gas Monitoring Report 2.4 wks Mon 10/30/06 Wed 11/15/06

1134 E·2 Submit Final Monthly Gas Monitoring Report to BCT S RI/FS o wks Wed 11/15/06 Wed 11/15/06

1135 E-2 September 2006 Monitoring S RI/FS 11.7 wks Wed 9/27/06 Tue 12/19/06

1136 E-2 Field Sampling 3 days Wed 9/27/06 Fri 9/29/06

1137 E-2 Prepare Draft Monthly Gas Monitoring Report 4.6 wks Man 10/2/06 Wed 11/1106

1138 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S Rl/FS Owks Wed 11/1/06 Wed 11/1/06

1139 E-2 BCT Review PeriOcl 4.5 wks Thu 1112/06 Tue 1215106

1140 E-2 BCT Comments Due Owks Tue 1215106 Tue 1215106

1141 E-2 Prepare Final Monthly Gas Monitoring Report 2 wks Tue 1215/06 Tue 12119/06

1142 E-2 Submil Final Monthly Gas MOnitOring Report to BCT S RIIFS Owks Tue 12/19/06 Tue 12119106

1143 E-2 October 2006 Monitoring S RIIFS 12.3 wks Wed 10/25106 Tue 1/23/07

1144 E-2 Field Sampling 3 days Wed 10/25/06 Fri 10/27/06
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1145 E-2 Prepare Draft Monthly Gas Moniloring Report 5wks Mon 10/30/06 Mon 12/4/06

1146 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S RifFS Owks Mon 12/4106 Mon 12/4/06

1147 E-2 BCT Review Period 4.7 wks Tue 1215106 Tue l/9/0?

1148 E-2 BCT Comments Due Owks Tue 1/9/07 Tue 1/9/07

1149 E-2 Prepare Final Monthly Gas MonitOring Report 2wks Tue 1/9/07 Tue 1123/07

1150 E-2 Submit Final Monthly Gas Monitoring Report to BCT S RIfFS Owks Tue 1/23107 Tue 1123/07

1151 E-2 November 2006 Monitoring S RI/FS 12.1 wks Wed 11122106 Mon 2119/07

1152 E-2 Field Sampling 3 days Wed 11/22106 Mon 11f27106

1153 E-2 Prepare Draft Monthly Gas Monitoring Report 5wks Tue 11/28/06 Wed 113/07

1154 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S RI/FS o wks Wed 1/3107 Wed 1/3107

1155 E-2 BCT Review Period 4.5 wks Thu 1/4107 Man 2/5107

1156 E-2 BCT Comments Due Owks Man 215107 Man 215/07

1157 E-2 Prepare Final Monthly Gas Monitoring Report 2wks Mon 215107 Man 2119/07

1158 E-2 Submit Final Monthly Gas Monltorlng Report to BCT S RI/FS Owks Man 2/19/07 Man 2/19/07

1159 E-2 December 2006 Monitoring S RI/FS 12.1 wks Thu 12121106 Man 3119107

1160 E-2 Field Sampling 3 days Thu 12121106 Tue 12126106

1161 E-2 Prepare Draft Monthly Gas Monitoring Report 5wks Wed 12/27/06 Wed 1131107

1162 E-2 Submit Draft Monthly Gas Monitoring Report to BCT S RI/FS o wks Wed 1/31107 Wed 1/31107

1163 E-2 BCT Review Period 4.5 wks Thu 2/1107 Man 3/5/07

1164 E-2 BCT Comments Due Owks Mon 315/07 Man 315107

1165 E-2 Prepare Final Monthly Gas Monitoring Report 2wks Mon 315107 Man 3119107

1166 E-2 Submit Final Monthly Gas MOOltoring Report to BCT S RIIFS Owks Man 3119107 Man 3119/07

1167 E-2 Polychlorinated Biphenyls (PCB) Removal Action S RI/FS 133.3 wks Mon 3/1104 Wed 9/20106

1168 E-2 Action Memorandum S RI/FS 64 wks Mon 311104 Thu 5119/05

1176 E-2 Removal Action Work Plan S RI/FS 80.1 wks Fri 4130104 Thu 11110/05

1187 E-2 Implement Work Plan 68.8 wks Tue 5124f05 Tue 9f19/06

1188 E-2 Final Data ManagemenWalidation 5.5 wks Fri 8/11106 Wed 9/20/06

1189 E-2 PCB Removal Action Closeout Report S RI/FS 22.1 wks Thu 8/3/06 Wed 1/10/07

1190 E-2 Prepare Draft Removal Action Closeout Report 10wks Thu 813106 Fri 10113/06

1191 E-2 Submit Draft Removal Action Closeout Report S RI/FS Owks Fri 10/13/06 Fri 10/13106

1192 E-2 BCT Review Period 6.5 wks Fri 10f13/06 Wed 11/29/06

1193 E-2 BCT Comments Due Owks Wed 11/29/06 Wed 11/29106

1194 E-2 Prepare Final Removal Action Closeout Report and RTCs 5.6 wks Thu 11/30/06 Wed 1110107

1195 E-2 Submit Final Removal Action Closeout Report and RTCs S RI/FS o wks Wed 1/10/07 Wed 1/10/07

1196 E-2 Dust Control Plan S RI/FS 15.5 wks Mon 3/21/05 Wed 716/05

1203 E-2 RemediallnvestigationlFeasibility Study P 166.7 wks Wed 5112104 Wed 8/1/07
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1204 E-2 RemediallnvestgalioniFeasibilily Study Storyboard Meellng 0.6 wks Wed 5/12/04 Fn 5114/()4

1205 E-2 Prepare Draft RemediallnvesligationiFeasibilily Study 131 wks Mon 5/24/04 Wed 11129/06

1206 E-2 Submit Drart RemedlallnvestgahOnlFeaslblllly Study P owks Wed 11129/06 Wed 11129/06

1207 E-2 BCT Review Period 6.5 wks Thu 11/30106 Wed 1117/07

1208 E-2 BCT Comments Due Owks Wed 1117/07 Wed 1/17/07

1209 E-2 Prepare Draft Final Remediallnvestgalion /Feasibility Study 12wks Wed 1117107 Wed 4/11/07

1210 E-2 Submit Draft Fmal Remedialinvesigalion IFeaslbility Study P Owks Wed 4111/07 Wed 4111/07

1211 E-2 BCT Review Period 4.5 wks Wed 4/11/07 Fri 5/11107

1212 E-2 BCT Concurrence Letters Due o wks Fri 5/11/07 Fri 5/11107

1213 E-2 Prepare Final Remediallnvestgation /Feasibility Study with RTC (if needed) 4.5 wks Mon 5/14/07 Thu 6/14/07

1214 E-2 Submit Final Remediallnveslgallon IFeasibility Study with RTC (if needed) P o wks Thu 6/14/07 Thu 6114107

1215 E-2 Prepare Draft Radiological Addendum to Feasibility StUdy 42.6 wks Mon 5/1106 Wed 2/28/07

1216 E-2 Submit Draft Radiological Addendum to FeaSibility Study P Owks Wed 2/28/07 Wed 2128107

1217 E-2 BCT Review Period 6.5 wks Thu 311107 Mon 4/16/07

1218 E-2 BCT Comments Due o wks Man 4/16/07 Man 4/16/07

1219 E-2 Prepare Draft Final Radiological Addendum to Feasibility Study 6wks Mon 4/16/07 Tue 5/29107

1220 E-2 Submit Draft Final RadIological Addendum to FeaSIbIlity Study p Owks Tue 5/29/07 Tue 5129107

1221 E-2 BCT Review Period 4.5 wks Tue 5129/07 Thu 6128107

1222 E-2 BCT Concurrence letters Due Owks Thu 6128107 Thu 6128/07

1223 E-2 Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4.5 wks Fri 6129/07 Wed 8/1/07

1224 E-2 Submit Final Radiological Addendum to FeaSibIlity Study With RTC (if needed) P o wks Wed 8/1/07 Wed 8/1107

1225 E-2 Proposed Plan P 27.5 wks Wed 8/1/07 Thu 2114108

1226 E-2 Proposed Plan Scoping MeetlOg (tentative) Owks Wed 8/1/07 Wed 8/1/07

1227 E-2 Prepare Draft Proposed Plan (preliminary document to BCT only) 12 wks Wed 8/1107 Thu 10/25/07

1228 E-2 Submit Draft Proposed Plan P o wks Thu 10/25/07 Thu 10/25/07

1229 E-2 BCT Review Period 6.5 wks Thu 10/25/07 Tue 12/11/07

1230 E-2 BCT Comments Due o wks Tue 12/11/07 Tue 12/11/07

1231 E-2 Prepare Draft Final Proposed Plan 4.5 wks Wed 12/12/07 Tue 1/15108

1232 E-2 Submit Draft Final Proposed Plan P Owks Tue 1115108 Tue 1/15/08

1233 E-2 BCT Concurrence I Public Comment Period 4.5 wks Tue 1/15/08 Thu 2114/08

1234 E-2 Public MeetlOg (tentative) Owks Man 214/08 Mon 2/4/08

1235 E-2 BCT Concurrence letters / Public Comments Due Owks Thu 2114/08 Thu 2/14/08

1236 E-2 Record of Decision with Responsiveness Summary P 45 wks Wed 12/12/07 Tue 10/28/08

1237 E-2 Prepare Draft Record of Decision with Responsiveness Summary 18wks Wed 12112107 Thu 4/17/08

1238 E-2 Submit Draft Record of DeCISion With ResponSiveness Summary P Owks Thu 4/17108 Thu 4117/08

1239 E-2 BCT Review Period 6.5 wks Fri 4/18/08 Wed 6/4/08
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1240 E-2 BCT Comments Due o wks Wed 6/4/08 Wed 6/4/08

1241 E-2 Prepare Draft Final Record of Decision with Responsiveness Summary 7 wks Wed 6/18/08 Thu 8/7108

1242 E-2 Submit Draft Final Record of Decision with ResponSiveness Summary P Owks Thu 817108 Thu 8/710a

1243 E-2 BCT Concurrence Period 4.5 wks Thu 8/7/08 Tue gIg/DB

1244 E-2 BCT Concurrence Letters Due o wks Tue 9/9/0B Tue 9/9/0B

1245 E-2 Prepare Final Record of Decision 6 wks Wed 9110108 Tue 10/21/08

1246 E-2 Submit Final Record of DeCision with Signatures P 1 wk Wed 10/22/08 Tue 10/28/08

1247 E-2 Remedial Design I Remedial Action (Schedule TSD per FFA Section 8.2) p
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1248 PARCEL F

1249 F Validation Study (VS) P 242.2 wks Tue 9112100 Mon 5/2105

1322 F Feasibility Study Report P 209.8 wks Tue 812105 Wed 9/2109

1323 F Feasibility Study Scoping Meeting Owks Tue 8/2/05 Tue 812105

1324 F Prepare Draft Feasibility Study 75wks Tue 819/05 Mon 1/22/07

1325 F Submit Draft Feasibility Study Report P Owks Mon 1122107 Mon 1/22107

1326 F BCT Review Period 7wks Tue 1123107 Mon 3/12/07

1327 F BCT Comments Due Owks Mon 3/12107 Mon 3112/07

1328 F Prepare Draft Final Feasibility Study with RTC 7wks Tue 3/13/07 Mon 4/30/07

1329 F Submit Draft Final Feasibility Study with RTC P Owks Mon 4/30107 Mon 4/30/07

1330 F BCT Review/Concurrence Pefiod 4.6 wks Tue 511107 Fri 6/1/07

1331 F BCT Concurrence Letters Due Owks Fri 6/1/07 Fri 6/1/07

1332 F Prepare Final Feasibility Study with RTC (if needed) 4.6 wks Mon 6/4/07 Thu 7/5/07

1333 F Submit Final Feasibility Study with RTC (if needed) P Owks Thu 715/07 Thu 7/5/07

1334 F Prepare Draft Radiological Addendum to Feasibility Study 18wks Fri 11/21/08 Tue 3/31109

1335 F Submit Dralt RadiologIcal Addendum to Feasibility StUdy P Owks Tue 3131/09 Tue 3/31109

1336 F BCT Review Period 6.5 wks Wed 4/1/09 Fri 5115/09

1337 F BCT Comments Due Owks Fri 5/15/09 Fri 5/15/09

1338 F Prepare Draft Final Radiological Addendum 10 Feasibility Study with RTC 6.2 wks Fri 5/15/09 Tue 6/30/09

1339 F SUbmit Draft Final RadiOlogical Addendum to Feasibility Study With RTC P Owks Tue 6/30/09 Tue 6/30/09

1340 F BCT Concurrence Period 4.7 wks Tue 6/30/09 Fri 7/31/09

1341 F BCT Concurrence Letters Due o wks Fri 7/31/09 Fri 7/31/09

1342 F Prepare Final Radiological Addendum to Feasibility Study with RTC (if needed) 4.6 wks Mon 8/3109 Wed 9f2/09

1343 F Submit Final Radiological Addendum to Feasibility Study With RTC (if needed) P o wks Wed 9/2f09 Wed 9/2/09

1344 F Proposed Plan P 30 wks Wed 9/2109 Tue 4/6/10

1345 F Proposed Plan Scoping Meeting (tentative) o wks Wed 9/2/09 Wed 9f2/09

1346 F Prepare Draft Proposed Plan (preliminary document to BCT only) 12wks Thu 9/3/09 Fri 11/27f09

1347 F SUbmit Draft Proposed Plan P o wks Fn 11/27/09 Fn 11127109

1348 F BCT Review Period 6.S wks Mon 11130f09 Fri 1/1S/10

1349 F BCT Comments Due Owks Fri 1/1S/10 Fr'1I1Sf10

1350 F Prepare Draft Final Proposed Plan S wks Fri 1129/10 Fr.3/S/10

1351 F Submit Draft Final Proposed Plan P Owks Fn 3/5/10 Fn 315/10

1352 F BCT Concurrence / Public Comment Period 4.5 wks Fri 3/5/10 Tue 4/6110

1353 F Public Meeting (tentative) Owks Tue 3/16/10 Tue 3/16/10

1354 F BCT Concurrence leiters / Public Comments Due Owks Tue 4/6110 Tue 4/6/10

1355 F Record of Decision P 37 wks Fri 1{15/10 Tue 10/5110
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1356 F Prepare Draft Record of Decision 17 wks Fri 1115/10 Fri 5/14/10

1357 F Submit Drafl Record of DecISion P Owks Fri 5/14/10 Fn 5/14110

1358 F BCT Review Period 6.5 wks Fri 5/14/10 Wed 6130110

1359 F BCT Comments Due Owks Wed 6130/10 Wed 6/30/10

1360 F Prepare Draft Final Record of Decision 4.5 wks Thu 711110 Mon 8/2110

1361 F Submit Draft Final Record of DeCISion p Owks Wed 7/14/10 Wed 7/14/10

1362 F BCT Concurrence Period 4.5 wks Thu 7/15/10 Mon 8116/10

1363 F BCT Concurrence leiters Due Owks Mon 8/16/10 Mon 8/16/10

1364 F Prepare Final Record of Decision 6wks Mon 8/16/10 Tue 9/28/10

1365 F Submit Final Record of Decision wilh Signatures P 1 wk Tue 9t28/1Q Tue 10t5/1Q

1366 F Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2) P
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1367 GROUNDWATER PROGRAM (includes groundwater treatability studies)

1368 B Quarterly Groundwater Sampling Program 426.6 wks Thu 4115/99 Mon 6/25107

1369 B Quarterly Groundwater Sampling 2001 104 wks Mon 12/27199 Fri 12121/01

1453 B Groundwater Studies and Technical Memoranda 159.2 wks Thu 4/15/99 Thu 5/2/02

1479 B Quarterly Groundwater Sampling Program 2002-2003 S ROD 123.7 wks Tue 3/12102 Thu 7/22104

1560 B Quarterly Groundwater Sampling Program 2004 S ROD 112.2 wks Mon 318104 Fri 4128106

1601 B Quarterly Groundwater Sampling Program 2005 74.7 wks Tue 311/05 Mon amOG

1642 B Quarterly Groundwater Sampling Program 2006 67.6 wks Wed 3(1/06 Mon 6/25/07

1643 B January-March 2006 Monitoring S ROD 35.2 wks Wed 3/1/06 Fri 1113f06

1644 B Sampling Event 2.6 wks Wed 3/1/06 Frl 3117106

1645 B Lab Analysis 5wks Mon 3/20/06 Fri 4/21/06

1646 B Data Validation. Management. and Review 2 wks Mon 4/24/06 Fr. 5/5/06

1647 B Prepare Draft Quarterly Report 16.6 wks Mon 5/8106 Thu 8/31106

1648 B Submit Draft Quarterly Report to BCT S ROD Owks Thu 8131/06 Thu 8/31/06

1649 B BCT Review Period 4.5 wks Fri 9/1/06 Wed 1014/06

1650 B BCT Comments Due Owks Wed 10/4/06 Wed 10/4/06

1651 B Prepare Final Quarterly Report with RTC 4.5 wks Wed 10/4106 Fri 11/3/06

1652 B Submit Final Quarterly Report with RTC S ROD Owks Fri 1113106 Fri 1113106

1653 B April·June 2006 Monitoring S ROD 33 wks Mon 4/3/06 Tue 11/21/06

1654 B Sampling Event 13wks Mon 4/3/06 Fr; 6130/06

1655 B Prepare Draft Quarterly Report 11 wks Mon 7/3/06 Tue 9/19/06

1656 B Submit Draft Quarterly Report to BCT S ROD Owks Tue 9/19/06 Tue 9/19/06

1657 B BCT Review Period 4.5 wks Wed 9/20/06 Fri 10120/06

1658 B BCT Comments Due o wks Fri 10/20/06 Fri 10/20/06

1659 B Prepare Final Quarterly Report with RTC 4.5 wks Fri 10/20106 Tue 11/21/06

1660 B Submit Final Quarterly Report with RTC S ROD Owks Tue 11121/06 Tue 11/21/06

1661 B July-September 2006 Monitoring S ROD 33 wks Mon 7/3/06 Fri 2123/07

1662 B Sampling Event 13wks Mon 7/3/06 Tue 1013/06

1663 B Prepare Draft Quarterly Report 11 wks Wed 10/4/06 Wed 12120/06

1664 B Submit Draft Quarterly Report to BCT S ROD Owks Wed 12120/06 Wed 12120106

1665 B BCT Review Period 4.5 wks Thu 12121106 Wed 1/24/07

1666 B BCT Comments Due Owks Wed 1124/07 Wed 1124/07

1667 B Prepare Final Quarterly Report with RTC 4.5 wks Wed 1/24107 Fr. 2123/07

1668 B Submit Final Quarterly Report with RTC S ROD Owks Fri 2123/07 Fri 2/23/07

1669 B Annual Report- October-December 2006 Monitoring S ROD 37 wks Wed 10/4106 Mon 6/25/07

1670 B Sampling Event 13 wks Wed 10/4/06 Fri 115/07
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1671 B Prepare Draft Quarterly Report 15wks Mon 1/8107 Frj 4/20/07

1672 B Submit Draft Quarterly Report to BCT S ROD Owks Fn 4120107 Fr. 4120/07

1673 B BCT Review Period 4.5 wks Mon 4/23107 Wed 5/23/07

1674 B BCT Comments Due Owks Wed 5/23107 Wed 5123/07

1675 B Prepare Final Quarterly Report with RTC 4.5 wks Wed 5123/07 Mon 6125/07

1676 B Submit Final Quarterly Report with RTC S ROD Owks Mon 6125/07 Mon 6125/07

1677 C/DfE Groundwater Data Gaps Investigation (GOGI) 215.4 wks Tue 3128100 Tue 5111/04

1824 B/C/DIE Groundwater Monitoring Program Sampling and Analysis Plan - Parcels B, C, 0 & E S CIDfE FS 64.3 wks Frj 5130103 Frj 8120/04

1836 B/C/O/E Basewide Groundwater Monitoring Program· Parcels C, 0, & E S CID/E FS 168.1 wks Mon 3/1104 Fri 5/25/07

1837 C/DIE Quarterly Groundwater Sampling Program 2004·2005 130.6 wks Mon 3/1/04 Thu 8131/06

1909 Quarterly Groundwater Sampling Program 2006 63.7 wks Tue 2128106 Fri 5/25107

1910 CIDIE Annual Report- January-March 2006 Monitoring S CIDIE FS 37.3 wks Tue 2128106 Fri 11/17/06

1911 C/D/E Sampling Event 2.6 wks Tue 2128106 Fri 3117106

1912 C/D/E Prepare Draft Quarterly Report 23.7 wks Fri 3/17/06 Thu 8131106

1913 CIDIE Submit Draflto BCT S C/D/E FS Owks Thu 8131/06 Thu 8131106

1914 C/D/E BCT Review Period 4.7 wks Fri 9/1/06 Thu 1015/06

1915 C/D/E BCT Comments Due Owks Thu 10/5/06 Thu 10/5/06

1916 C/D/E Prepare Final Quarterly Report with RTC 6.3 wks Thu 10/5/06 Fri 11/17/06

1917 ClD/E Submit Final Quarterly Report with RTC S C/D/E FS Owks Fri 11117/06 Fri 11117/06

1918 C/DJE April-June 2006 Monitoring S ClD/E FS 33wks Mon 4/3106 Tue 11121106

1919 C/D/E Sampling Event 13 wks Mon 4/3106 Fri 6/30106

1920 ClD/E Prepare Draft Quarterly Report 11 wks Man 7/3/06 Tue 9/19/06

1921 C/D/E Submit Draft to BCT S ClD/E FS Owks Tue 9/19/06 Tue 9/19/06

1922 ClD/E BCT Review Period 4.5 wks Wed 9/20/06 Fri 10/20/06

1923 C/D/E BCT Comments Due o wks Fri 10120106 Fri 10/20106

1924 ClD/E Prepare Final Quarterly Report with RTC 4.5 wks Fri 10/20106 Tue 11/21/06

1925 CID/E Submit Final Quarterly Report with RTC S ClD/E FS o wks Tue , 1121/06 Tue 11121/06

1926 CIDJE July-September 2006 Monitoring S CIDIE FS 33 wks Mon 7/3/06 Fri 2123/07

1927 C/D/E Sampling Event 13 wks Mon 7/3/06 Tue 1013106

1928 ClD/E Prepare Draft Quarterly Report 11 wks Wed 10/4/06 Wed 12120106

1929 C/D/E Submit Draft to BCT S ClD/E FS o wks Wed 12/20106 Wed 12/20106

1930 ClD/E BCT Review Period 4.5 wks Thu 12/21/06 Wed 1/24/07

1931 C/D/E BCT Comments Due Owks Wed 1/24/07 Wed 1/24/07

1932 ClD/E Prepare Final Quarterly Report with RTC 4.5 wks Wed 1/24/07 Fri 2123/07

1933 C/D/E Submit Final Quarterly Report with RTC S C/D/E FS Owks Fri 2123107 Fri 2123107

1934 C/D/E Annual Report - October-December 2006 Monitoring S C/O/E FS 33 wks Wed 1014/06 Fri 5/25107
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1935 CIDIE Sampling Event 13wks Wed 1014/06 Frj 1/5107

1936 CIDIE Prepare Draft Quarterly Report 11 wks Mon 1'8107 Fri 3123/07

1937 CIDIE Submit Draft 10 BCT S ClD/E FS Owks Fri 3/23/07 Fri 3123/07

1938 C/D/E BCT Review Period 4.5 wks Mon 3126107 Wed 4125107

1939 C/D/E BCT Comments Due Owks Wed 4125107 Wed 4125/07

1940 e/OtE Prepare Final Quarterly Report with RTC 4.5 wks Wed 4/25/07 Fri 5125/07

1941 CID/E Submit Final Quarterly Report with RTC S ClD/E F$ Owks Fri 5/25/07 Fri 5/25/07

1942 C Zero Valent Iron (ZVI) Injection Treatability Study (Building 272) S C FS 36.8 wks Tue 10129/02 Fri 7/11103

1955 C Follow-On ZVI Treatability Study (Building 272) S C FS 55.4 wks Thu 4/1104 Thu 4121/05

1966 B ZVI Treatability StUdy (Building 123) S B RD 70.4 wks Mon 3/31/03 Man 8/2/04

1977 C Sequential Anaerobic/Aerobic Biological Treatability Study (Building 134) S C FS 162 wks Fri 10/18/02 Wed 11/23105

2016 C Potassium Permanganate Injection Treatability Study (Building 253) S C FS 114.2 wks Thu 6/1/00 Thu 8/8/02

2026 C RU -C1 Treatability Study S C FS 100.9 wks Thu 1/5/06 Wed 12/26/07

2027 C RU·C1 Treatability Study Work Plan 29 wks Thu 1/5/06 Thu 7/27106

2034 C Implement Work Plan 56wks Wed 812106 Thu 9/6107

2035 C Lab Analysis 3 wks Thu 8123/07 Thu 9/13/07

2036 C Cost and Performance Evaluation for RU-C1 16.7 wks Tue 8128107 Wed 12126/07

2037 C Prepare Draft Report 8wks Tue 8128107 Tue 10123/07

2038 C Submit Draft Report S CRD Owks Tue 10/23/07 Tue 10123/07

2039 C BCT Review Period 6.5 wks Wed 10124/07 Mon 12/10/07

2040 C BCT Comments Due Owks Mon 12/10/07 Man 12/10/07

2041 C Prepare Final Report and RTCs 2wks Tue 12111107 Wed 12126/07

2042 C Submit Final Report and RTCs S CRD o wks Wed 12/26107 Wed 12/26/07
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2043 PETROLEUM HYDROCARBON PROGRAM (includes Underground Storage Tanks)

2044 B Parcel B Corrective Action Plan (non·FFA task) 482.6 wks Mon 6112100 Mon 1015/09

2045 B Sample Existing Groundwater Wells 4 wks Mon 6/19100 Fri 7114100

2050 B Install and Sample Groundwater Wells 5.4 wks Mon 6/12100 Tue 7118100

2060 B Prepare Corrective Action Plan 29.6 wks Mon 6/19/00 Wed 1/10101

2070 B Implement Corrective Action Plan 90wks Thu 1/11101 Thu 1013102

2080 B Corrective Action Plan Addendum 193.4 wks Thu 1/15104 Wed 10110/07

2081 B Resolve Applicability of Nuisance Criteria o wks Mon 2/23/04 Mon 2/23/04

2082 B Prepare Draft Corrective Action Plan Addendum (to address nuisance criteria) 13wks Thu 1/15/04 Thu 4/15/04

2083 B Submit Draft Corrective Action Plan Addendum o days Thu 4/15/04 Thu 4/15/04

2084 B Regional Water Quality Control Board (Water Board) Review Period 11 wks Thu 4/15/04 Wed 6/30/04

2085 B Water Board Comments Due o wks Wed 6/30/04 Wed 6/30/04

2086 B Comment Resolution Meeting o wks Thu 1/6/05 Thu 1/6/05

2087 B Prepare Revised Draft Corrective Action Plan Addendum (with fieldwork included) 18wks Thu 211107 Thu 617107

2088 B Submit Revised Draft Corrective Action Plan Addendum Owks Thu 6fT/07 Thu 617107

2089 B Water Board Review Period 4.3 wks Fri 6/8107 Tue 7/10/07

2090 B Water Board Comments Due Owks Tue 7/10/07 Tue 7/10/07

2091 B Prepare Final Corrective Aclion Plan Addendum with RTC 8wks Tue 7/10/07 Wed 915107

2092 B Submit Final Corrective Action Plan Addendum with RTC Owks Wed 9/5107 Wed 915107

2093 B Water Board Review Period 5wks Wed 915107 Wed 10/10/07

2094 B Water Board Concurrence leiter Due Owks Wed 10/10/07 Wed 10/10/07

2095 B/C/O/E Corrective Action Implementation. Soil Removal 84.8 wks Tue 2124f04 Thu 10/6105

2111 B Additional Corrective Action Plan Implementation 66.5 wks Wed 1011 Of07 Thu 1/29f09

2112 B Develop Work Plan 10wks Wed 10/10/07 Thu 12/20107

2113 B Submit Work Plan o wks Thu 12/20107 Thu 12/20107

2114 B Water Board Review Period 6.5 wks Thu 12/20107 Wed 216/08

2115 B Water Board Comments Due Owks Wed 2/6108 Wed 2/6/08

2116 B Prepare Final Work Plan 7wks Thu 217108 Wed 3126/08

2117 B Submit Final Work Plan Owks Wed 3/26/08 Wed 3126108

2118 B Implement Work Plan 36wks Thu 3127/08 Tue 12/9/08

2119 B lab Analysis 5wks Wed 12110/08 Thu 1/15109

2120 B Data Validation 2wks Fri 1/16/09 Thu 1/29/09

2121 B Parcel B Total Petroleum Hydrocarbon (TPH) Closure Report 35wks Fri 1/30/09 Mon 10/5/09

2122 B Prepare Draft TPH Closure Report 16wks Fri 1/30/09 Thu 5/21109

2123 B Submit Draft TPH Closure Report Owks Thu 5/21/09 Thu 5/21109

2124 B Water Board Review Period 6.5 wks Fri 5122109 Wed 718109
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2125 8 Water Board Comments Due Owks Wed 718109 Wed 718109

2126 8 Prepare Final TPH Closure Report 8wks Wed 718/09 Wed 912109

2127 8 Submit Final TPH Closure Report Owks Wed 912109 Wed 912109

2128 8 Water Board Review Period 4.5 wks Wed 9mOg Mon 10/SI09

2129 8 Water Board Concurrence leiter Due Owks Mon 10/5109 Mon 10/SlO9

2130 C/D/E Facility Wide Corrective Action Plan (C, 0 & E; non·FFA task) 515.2 wks Mon 6112100 Tue 5/25110

2131 CIE Free Product Removal Evaluation - TPH (Parcels C & E) 6.4 wks Mon 6/12100 Tue 7/25100

2136 C/D/E Draft Corrective Action Plan 20.4 wks Thu 12/14fOO Fri Sf4/01

2143 CIDIE TPH Data Gaps Investigation 52.4 wks Wed 6/13101 Frj 6/14102

2152 CIDIE Draft Corrective Action Plan (Revision 1) 15.6 wks Fri 8/23102 Wed 12111102

2156 CIDIE Resolve Applicability of Nuisance Criteria I Finalize TPH Cleanup Goals 62.6 wks Thu 12/12102 Man 2123/04

2166 0 Parcel 0 Corrective Action Plan 45wks Mon 4/2107 Mon 2118/08

2167 0 Prepare Draft Corrective Action Plan 18 wks Man 4/2107 Tue 8/7107

2168 0 Submit Draft Corrective Action Plan o days Tue 817107 Tue 8/7/07

2169 0 Water Board Review Period 6_5 wks Wed 8/B107 Man 9124107

2170 0 Water Board Comments Due Owks Mon 9124/07 Man 9/24/07

2171 0 Prepare Final Corrective Action Plan 14wks Mon 9124107 Thu 113108

2172 0 Submit Final Corrective Action Plan o days Thu 1/3108 Thu 1/3108

2173 0 Water Board Review Period 6.5 wks Thu 1/3108 Man 2118/08

2174 0 Water Board Concurrence Due Owks Mon 2118108 Mon 2118/08

2175 0 Additional Corrective Action Plan Implementation 66.5 wks Tue 2119/08 Man 6/8/09

2176 0 Develop Work Plan 10wks Tue 2119/08 Mon 4/28/08

2177 0 Submit Work Plan o wks Man 4128/08 Mon 4/28/08

2178 0 Water Board Review Period 6.5 wks Tue 4/29/08 Fri 6/13108

2179 0 Water Board Comments Due o wks Fri 6/13/08 Fri 6/13/08

2180 0 Prepare Final Work Plan 7 wks Fri 6113/08 Mon 8/4108

2181 0 Submit Final Work Plan Owks Mon 8/4/08 Man 8/4/08

2182 0 Implement Work Plan 36wks Man 8/4/08 Fri 4/17/09

2183 0 Lab Analysis swks Fri 4/17109 Fri 5122109

2184 0 Data Validation 2wks Fri 5122109 Man 618109

2185 D Parcel 0 TPH Closure Report 29 wks Mon 6/8109 Thu 12131/09

2186 0 Prepare Draft TPH Closure Report 10wks Mon 6/8109 Man 8117109

2187 0 Submit Draft TPH Closure Report Owks Mon 8/17/09 Mon 8/17109

2188 0 Water Board Review Period 6.5 wks Man 8/17109 Thu 1011/09

2189 0 Water Board Comments Due Owks Thu 10/1109 Thu 10/1/09

2190 0 Prepare Final TPH Closure Report 8 wks Fri 1012109 Fri 11127109

Hunters Point Shipyard FFA Schedule Page 26 of 31 p. Primary Document Submittal to BCT (shown in red text)
Revision Date: September 8, 2006 RED Primary Deliverables S, Secondary Document Submittal to BCT{shown in blue text)
Printed on: Fri 9/8106 BLUE Secondary Deliverables S» P: Primary Document depends on noted seCOndary document
edays calendar days MAROON Fieldwork

DCN Number:BAI.TC.016.00037wks 7-day week GREEN Meeting



0 0 0
HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcel I Task Name I P I S I S»P I Duration I Start I Finish

2191 D Submit Final TPH Closure Report o wks Fri 11/27/09 Fri 11/27/09

2192 D Water Board Review Period 4.5 wks Mon 11/30/09 Thu 12131109

2193 D Water Board Concurrence Leiter Due Owks Thu 12131/09 Thu 12131109

2194 C Parcel C Corrective Action Plan 51 wks Tue 615/07 Tue 613/08

2195 C Prepare Draft Corrective Action Plan 24wks Tue 615107 Wed 11121/07

2196 C Submit Draft Corrective Action Plan o days Wed 11/21107 Wed 11/21/07

2197 C Water Board Review Period 6.5 wks Fri 11123107 Thu 1/10/08

2198 C Water Board Comments Due o wks Thu 1/10108 Thu 1110/08

2199 C Prepare Final Corrective Action Plan 14wks Thu 1/10108 Thu 4/17108

2200 C Submit Final Corrective Action Plan o days Thu 4/17/08 Thu 4/17/08

2201 C Water Board Review Period 6.5 wks Thu 4/17/08 Tue 6/3108

2202 C Water Board Concurrence Due Owks Tue 613108 Tue 6/3108

2203 C Additional Corrective Action Plan Implementation 66.5 wks Thu 4117108 Wed 815109

2204 C Develop Work Plan 10wks Thu 4117108 Fri 6127108

2205 C Submit Work Plan Owks Fri 6127/08 Fri 6/27/08

2206 C Water Board Review Period 6.5 wks Fri 6/27/08 Wed 8113108

2207 C Water Board Comments Due Owks Wed 8113/08 Wed 8/13/08

2208 C Prepare Final Work Plan 7 wks Thu 8/14108 Thu 1012108

2209 C Submit Final Work Plan Owks Thu 1012108 Thu 1012/08

2210 C Implement Work Plan 36wks Fri 1013108 Wed 6117109

2211 C Lab Analysis 5wks Thu 6/18/09 Wed 7/22/09

2212 C Data Validation 2 wks Thu 7/23/09 Wed 8/5109

2213 C Parcel C TPH Closure Report 35 wks Thu 8f6/09 Tue 4/13fl0

2214 C Prepare Draft TPH Closure Report 16 wks Thu 8/6/09 Fri 11f27/09

2215 C Submit Draft TPH Closure Report o wks Fri 11/27109 Fri 11/27/09

2216 C Water Board Review Period 6.5 wks Mon 11/30/09 Fri 1/15110

2217 C Water Board Comments Due o wks Fri 1115110 Fri 1/15/10

2218 C Prepare Final TPH Closure Report 8 wks Fri 1/15f10 Fri 3/12110

2219 C Submit Final TPH Closure Report o wks Fri 3f12/10 Fri 3112110

2220 C Water Board Review Period 4.5 wks Fri 3/12/10 Tue 4/13/10

2221 C Water Board Concurrence Leiter Due Owks Tue 4/13/10 Tue4/13/10

2222 E Parcel E Corrective Action Plan 51 wks Wed 7/18/07 Wed 7/16f08

2223 E Prepare Draft Corrective Action Plan 24 wks Wed 7/18/07 Man 1f7108

2224 E Submit Drat! Corrective Action Plan o days Man lf7108 Man lf7108

2225 E Water Board Review Period 6.5 wks Tue 1/8/08 Thu 2121108

2226 E Water Board Comments Due Owks Thu 2121/08 Thu 2121/08
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2227 E Prepare Final Corrective Action Plan 14 wks Thu 2/21/08 Fri 5/30/08

2228 E Submit Final Corrective Action Plan o days Fri 5/30/08 Fri 5/30/08

2229 E Water Board Review Period 6.5 wks Fri 5130108 Wed 7/16/08

2230 E Water Board Concurrence Due Owks Wed 7/16/08 Wed 7/16/08

2231 E Additional Corrective Action Plan Implementation 66.5 wks Fri 5/30108 Thu 9/17109

2232 E Develop Work Plan 10wks Fri 5130/08 Mon 8111/08

2233 E Submit Work Plan Owks Mon 8/11/08 Mon 8/11/08

2234 E Water Board Review Period 6.5 wks Mon 8/11/08 Thu 9/25108

2235 E Water Board Comments Due Owks Thu 9125108 Thu 9125/08

2236 E Prepare Final Work Plan 7wks Fri 9126/08 Thu 11113/08

2237 E Submit Final Work Plan owks Thu 11113108 Thu 11/13/08

2238 E Implement Work Plan 36wks Fri 11114108 Wed 7129/09

2239 E Lab Analysis 5wks Thu 7130/09 Wed 9/2109

2240 E Data Validation 2wks Thu 9/3/09 Thu 9/17/09

2241 E Prepare Parcel E TPH Closure Report 35wks Frl9/18/09 Tue 5/25/10

2242 E Prepare Draft TPH Closure Report 16wks Fri 9/18109 Tue 1/12/10

2243 E Submit Draft TPH Closure Report Owks Tue 1/12/10 rue 1/12/10

2244 E Water Board Review Period 6.5 wks Wed 1113110 Fri 2126110

2245 E Water Board Comments Due Owks Fri 2126/10 Fri 2/26110

2246 E Prepare Final TPH Closure Report 8wks Fri 2126/10 Fri 4/23/10

2247 E Submit Final TPH Closure Report Owks Fri 4123110 Fri 4/23/10

2248 E Water Board Review Period 4.5 wks Fri 4/23/10 Tue 5/25/10

2249 E Water Board Concurrence Letter Due Owks Tue 5/25/10 Tue 5/25/10
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2250 BASEWIDE DOCUMENTS

2251 All General Pipeline and Soil Removal Work Plan S CfD/E FS 43 wks Man 2/5101 Fri 11130/01

2262 All Manganese Technical Memorandum S CID/E FS 49.4 wks Wed 1110101 Fri 12/21/01

2269 SfClDfE Waste Consolidation Project (non-FFA task) 122.6 wks Man 3/4/02 Tue 7/6/04

2309 All Community Involvement Plan (CIP • formerly Community Relations Plan) 8Swks Thu 915f02 Wed 4/21/04

2359 All Community Notification Plan 25.8 wks Man 1/2/06 Thu 6/29/06

2362 All Basewide Stormwater Discharge Management Plan to BCT (2003·2004) owks Thu 9/30/04 Thu 9130104

2363 All Basewide Storrnwater Discharge Management Plan to BCT (2004-2005) o wks Fri 7f1fOS Fri 7/1/05

2364 All Basewide Stormwater Discharge Management Plan to BCT (2006-2007) 20.6 wks Mon 5/8f06 Fri 9/29/06

2365 All Prepare Basewide Stormwater Discharge Management Plan 10wks Fri 6/30106 Man 9/11/06

2366 All Submit Basewide Stormwater Discharge Management Plan Owks Fri 9/29/06 Fri 9/29/06

2367 All Prepare Basewide Stormwater Annual Report (2005-2006) 8wks Man 5/8/06 Fri 6/30/06

2368 All Submit Basewide Stormwater Annual Report Owks Fri 6/30/06 Fri 6/30106

Hunters Point Shipyard FFA Schedule Page 29 of 31 P: Primary Document Submittal to BCT (shown In red text)
Revision Date: September 8. 2006 RED Primary Deliverables S, Secondary Document Submittal to BCT(shown in blue text)
Printed on: Fri 9/8/06 BLUE Secondary Deliverables S» P: Primary Document depends on noted secondary document
edays calendar days MAROON Fieldwork DeN Number:BAI.TC.016.00037
wks 7·day week GREEN Meeting



0 0 n
HUNTERS POINT SHIPYARD PROJECT SCHEDULE

ID Parcet
I

Task Name I P I S I S»P I Duration I Start I Finish

2369 RADIOLOGICAL PROGRAM

2370 DIE Phase IV Radiological Investigation S FS 50.8 wks Mon 8130199 Thu 8117100

2380 DIE Action Memo (Radiological Removal BUildings 364. 707. etc.) S FS 13.6 wks Tue 5116100 Thu 8f17/00

2387 DIE Radiological Removal Action Work Pan (Buildings 364, 707, etc.) S DIE FS 25.4 wks Wed 7126100 Fri 1/19/01

2394 DIE Perform Removal Action (Radiological Removal- Building 364, 707. etc.) 90 wks Mon 1129101 Fri 10/18/02

2395 All Historical Radiological Assessment S RODs 182.6 wks Mon 315101 Tue 8/31104

2407 All Basewide Radiological Removal Actions S RODs 455.6 wks Thu 9120/01 Wed 7/14110

2408 All Basewide Radiological Action Memorandum 236.4 wks Thu 9/20/01 Thu 3130/06

2417 All Implement Radiological Fieldwork and Removal Actions 80 mons Fri 317103 Fri S/15109

2418 BICIDIE Sewer Survey Work Plan- Basewide S ROD 29.6 wks Wed 917105 Fri 3131106

2429 B Sewer Survey Work Plan- Parcel B 29.6 wks Wed 917105 Fri 3131106

2440 B Implement Supplemental Fieldwork (Parcel 8) 38 wks Mon 413106 Thu 12128106

2441 B Final Status Survey Report- First Sewer Unit at Parcel B S PP 66.8 wks Wed 813105 Wed 11/15106

2442 B Prepare Draft Final Status Survey Report· First Sewer Unit at Parcel B 56.3 wks Wed 813105 Fri 9/1/06

2443 B Submit Draft Final Status Survey Report- First Sewer Unit at Parcel B to BCT S PP o days Fri 911/06 Fri 9/1106

2444 B DHS and EPA Review PeriOd 6.5 wks Fri 9/1106 Wed 10/18/06

2445 B DHS and EPA Comments Due o days Wed 10/18106 Wed 10/18/06

2446 B Prepare Final Status Survey Report· First Sewer Unit at Parcel B 4 wks Thu 10/19/06 Wed 11/15/06

2447 B Submit Final Status Survey Report- First Sewer Unit at Parcel B to BCT S PP o days Wed 11115/06 Wed 11/15/06

2448 B Removal Action Closeout Reports 48.5 wks Tue 112107 Wed 12112107

2449 8 Prepare Draft Removal Action Closeout Report 38 wks Tue 112/07 Thu 9127107

2450 B Submit Draft Removal Action Closeout Report S B ROD o wks Thu 9/27(07 Thu 9127107

2451 B DHS and EPA Review Period 6.5 wks Fri 9/28/07 Tue 11/13/07

2452 B DHS and EPA Comments Due o wks Tue 11/13/07 Tue 11/13/07

2453 B Prepare Final Removal Action Closeout Report with RTC 4 wks Tue 11/13/07 Wed 12112/07

2454 B Submit Final Removal Action Closeout Report with RTC S B ROD o wks Wed 12/12/07 Wed 12/12/07

2455 D Implement Supplemental Fieldwork (Parcel D) 30 wks Man 4/9107 Wed 11/7/07

2456 D Removal Action Closeout Reports 38 wks Thu 11/8107 Wed 8'6/08

2457 D Prepare Draft Removal Action Closeout Reports 25 wks Thu 11/6/07 Mon 515108

2456 D Submit Draft Removal Action Closeout Reports S DRDD o wks Mon 5/5/08 Mon 515/08

2459 D DHS and EPA Review PeriOd 8wks Tue 5/6/08 Tue 7/1/08

2460 D DHS and EPA Comments Due o wks Tue 7/1108 Tue 7/1/08

2461 D Prepare Final Removal Action Closeout Reports with RTCs 5wks Wed 7/2/08 Wed 816108

2462 D Submit Final Removal Action Closeout Reports with RTCs S DRDD Owks Wed 816/06 Wed 816108

2463 C Implement Supplemental Fieldwork (Parcel C) 30wks Tue 4/22/08 Thu 11/20108

2464 C Removal Action Closeout Reports 35wks Fri 11121/08 Wed 7'29/09
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2465 C Prepare Draft Removal Action Closeout Reports (Parcel C) 21 wks Fri 11/21/08 Tue 4/21/09

2466 C Submit Draft Removal Action Closeout Reports (Parcel C) S GRGD Owks Tue 4/21/09 Tue 4/21/09

2467 C OHS and EPA Review Period Bwks Wed 4/22/09 Wed 6/17/09

2468 C DHS and EPA Comments Due Owks Wed 6117/09 Wed 6/17/09

2469 C Prepare Final Removal Action Closeout Reports with RTGs (Parcel C) 6wks Thu 6/18/09 Wed 7129109

2470 C Submit Final Removal Action Closeout Reports with RTCs (Parcel C) S GROD Owks Wed 7/29/09 Wed 7/29/09

2471 E Implement Supplemental Fieldwork (Parcel E) 30wks Wed 4/29109 Fri 11127109

2472 E Removal Action Closeout Reports 32wks Mon 11130/09 Wed 7/14110

2473 E Prepare Draft Removal Action Closeout Reports (Parcel E) 14 wks Mon 11/30109 Tue 3/9/10

2474 E Submit Draft Removal Action Closeout Reports (Parcel E) S E ROD Owks Tue 3/9/10 Tue 3/9/10

2475 E DHS and EPA Review Period 8wks Wed 3/10/10 Tue 5/4110

2476 E DHS and EPA Comments Due Owks Tue 5/4/10 Tue 5/4/10

2477 E Prepare Final Removal Action Closeout Reports with RTCs (Parcel E) 10wks Wed 5/5/10 Wed 7/14/10

2478 E Submit Final Removal Action Closeout Reports with RTCs (Parcel E) S EROD Owks Wed 7/14/10 Wed 7/14/10

2479 E-2 tmplement Supplemental Fieldwork (Parcel E-2) 30 wks Man 4/9f07 Wed 1117107

2480 E-2 Removal Action Closeout Reports 35wks Thu 1118107 Wed 7/16108

2481 E-2 Prepare Draft Removal Action Closeout Reports (Parcel E-2) 18wks Thu 11/8/07 Mon 3/17/08

2482 E-2 Submit Draft Removal Action Closeout Reports (Parcel E·2) S E-2 ROD Owks Man 3/17/08 Mon 3117/08

2483 E-2 DHS and EPA Review Period 8 wks Tue 3/18/08 Man 5112108

2484 E-2 DHS and EPA Comments Due Owks Man 5112108 Mon 5112108

2485 E-2 Prepare Final Removal Action Closeout Reports with RTCs (Parcel E-2) 9 wks Tue 5/13/08 Wed 7116/08

2486 E·2 Submit Final Removal Action Closeout Report with RTCs (Parcel E-2) S E-2 ROD Owks Wed 7/16/08 Wed 7/16/08

2487 F Implement Supplemental Fieldwork (Parcel F) 11 wks Tue 516/08 Wed 7123f08

2488 F Removal Action Closeout Reports 24 wks Thu 7/24f08 Tue 1/13/09

2489 F Prepare Draft Removal Action Closeout Reports (Parcel F) 9 wks Thu 7/24/08 Thu 9/25/08

2490 F Submit Draft Removal Action Closeout Reports (Parcel F) S F ROD o wks Thu 9/25/08 Thu 9/25/08

2491 F DHS and EPA Review Period 8 wks Fri 9/26/08 Thu 11/20/08

2492 F DHS and EPA Comments Due Owks Thu 11120108 Thu 11120/08

2493 F Prepare Final Removal Action Closeout Report with RTCs (Parcel F) 7wks Fr; 11/21/08 Tue 1113/09

2494 F Submit Final Removal Action Closeout Report wilh RTGs (Parcel F) S F ROD Owks Tue 1113/09 Tue 1/13/09
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