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OBJECTIVES

LONG BEACH NAVAL SHIPYARD
RCRA CORRECTIVE ACTION SCHEDULE

MEETING

i 4 AUGUST 1992

-RFI (RI/FS) WORK PLAN SCHEDULE
REVIEW NAVY EXTENSION REQUEST

-INITIATE PARTNERING FOR
LONG BEACH NAVAL COMPLEX

SITE MANAGEMENT PLAN



J

BACKGROUND

LONG BEACH NAVAL SHIPYARD
RCRA CORRECTIVE ACTION SCHEDULE

MEETING

4 AUGUST 1992

1989-1991 -Sl WORK PLANS
-CERCLA OVERSIGHT ENDED DEC 1990
-4 DRAFT SI WORK PLANS
-DTSC RCRA EXTENDED SI WORK PLANS TO JUN 1991

AUG 1991 -FINAL DTSC RCRA APPROVAL WITH CONDITIONS
-DTSC RCRA EXTENDED Sl REPORT TO JUN 1992
-REQUIRED HYDROGEOLOGICAL WORK, RFI WORK PLAN
-BEGAN SI FIELD WORK

OCT 1991-JAN 1992
-MEETINGS WITH DTSC TO DISCUSS SCHEDULE, TECHNICAL
-DISCUSSED SITE MANAGEMENT PLAN
-DISCUSSED SUBMISSION OF RFI (RI/FS) WORK PLANS AFTER
SI REPORT

-DISCUSSED NAVY EXTENSION OF RFI (RI/FS) WORK PLAN
TO JUN 1993

-NAVAL STATION FUNDS LIMITED TO BASE REALIGNMENT
AND CLOSURE (BRAC) ACCOUNT

JAN-APR 1992 -FY92 DERA FUNDING PRIORITY MEETINGS WITH
NAVY AND REGULATORS

-NAVY REQUESTS RFI (RI/FS) WORK PLAN EXTENSION TO
JUN 1993

JUN 1992 -DTSC GRANTS RFI WORK PLAN EXTENSION TO DEC 1992
-S! AND RFI PHASE I DRAFT REPORTS SUBMITTED
-75% OF RFi REQUIREMENTS MET

AUG 1992 -BRAC FUNDING FOR NAVAL STATION RFI (RI/FS) WORK
PLAN COST PROPOSAL OBTAINED



RFI (RI/FS) WORK PLANTENTATIVE SCHEDULE

Task Name Duration Start End 1992 1993
Jul

RI/FS WORK PLANS 12.2 03 Au( 9__22 18
Award Contract 14.0 w 03 Au 99_2_ 09 Nov 92 ,. 1 I I i !
Site--Back-gr-0undEva on 3.0 w 10 Nov 92 02 Dec 92 I ! I--T-. I

IPreliminary Exposure Ct 4.0 w 03 Dec 92 31 Dec 92 .
ARARs 4.0 w 04 Jan 93 01 Feb 93 i I---

Remedial Alternatives 4.0 w 02 Feb 93 02 Mar 93 i

Work Plan Rationale 2.0 w 03 Mar 93 16 Mar 93 I --1
RI/FS Tasks 2.0 w 17 Mar 93 30 Mar 93 I_

Preliminary Draft FSP 6.0 28 Al_r_9_3 09 Jun 93 /_1 t

Preliminary Draft QAPP 6.0 w 28 A 09 Jun 93 _.__ _,_,_.,'.,_y'_?,_*_(r_
Draft HSP 6.0 w 28 A 09 Jun J _. "

Draft RI/FS WP,FSP,QA 10 Jun 93 07 Ju193 _ (ICxx_.._rfkA
_Navy_ Review 3.0 w 08 Ju193 28 Ju193

kew 6.0_ 08 Ju193 18Au

Final RI/FS WP _ 03 Au¢ 03 Au(
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