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April 11, 2003

Ms. Lida Tan
U.S. Environmental Protection Agency
Region 9
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105

Ms. Adriana Constantinescu
Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Ms. Tan and Ms. Constantinescu:

Per our discussions at the April 3, 2003, Base Closure Team (BCT) Meeting, the former
Naval Air Station at Moffett Airfield (former NAS Moffett Field) Attachment 3 (timetables and
deadlines) has been modified pursuant to enclosure (1). Regulatory agency review times and
submittal dates for Site 27 - Northern Channel and Site 25 - Eastern Diked Marsh has been
modified in accordance with enclosure (2).

In accordance with Section 30.3.2 of the MFA FFA of August 1990 and amended in
December 1993, September 1999, October 2000, and in June 2001, the Parties have verbally
agreed to this modification of the FFA. As of the date of this letter the attached FFA schedules
will become effective.

If you have questions or comments, please contact me in any of the following ways:

Mr. Lawrence Lansdale
BRAC Environmental Coordinator
Southwest Division Naval Facilities Engineering Command
BRAC Operations Office
1230 Columbia Street, Suite 1100
San Diego, CA 92101-8517
Telephone (619) 532-0961
Facsimile (619) 532-0995
lansdalell@efdsw.navfac.navy.mil

Sincerely,

/~4(
LAWRENCE LANSDALE PE
BRAC Environmental Coordinator,
By direction of the Commander

Enclosures: 1. Modified former NAS Moffett Field FFA Attachment 3, of April 4, 2003
2. Revised regulatory review schedule, of April 4, 2003
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Attachment 3 (Enclosure 1)
Timetables and Deadlines

Site 27 - Northern Channel formerly part of Operable Unit 6)
/1!i);;

Draft Feasibility Study (FS) December 16, 2002
Draft Final FS April 29, 2003
Final FS 1 June 14,2003
Draft Proposed Plan (PP) £ July 30,2003
Draft Final PP October 23, 2003
Final PP 1 November 19, 2003
Draft Record of Decision (ROD) May 7,2004
Draft Final ROD September 6, 2004
Final ROD 1 October 24, 2004
Draft Remedial Design and Remedial Action August 21, 2004
(RD/RA) Schedule
Final Remedial Design July 12, 2005
Draft Remedial Action Report (RAR) July 20, 2006
Final RAR January 10, 2007

Site 25 - Eastern Diked Marsh (formerly part of 0 erable Unit 6)
!'Iii" ·.. ·;;Y·.•.•·.···!,;, V.i"

l~tl~'~IJU

Draft Record of Decision (ROD) February 24, 2003
Draft Final ROD June 23, 2003
Final ROD AUQust7,2003
Draft Remedial Design and Remedial Action March 24, 2003
Schedule
Final RD Auqust 20,2003
Draft Remedial Action Report (RAR) June 30, 2004
Draft Final RAR October 24, 2004
Final RAR January 8, 2005

Notes:
1

2
Draft Final becomes Final unless dispute resolution is invoked (Section 9.9 of the FFA)
Submittal of the Draft Proposed Plan is contingent on regulatory agency concurrence on the final response to comments within 30
days.
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Site 27 - Federal Facility Agreement Schedule
Former NAS Moffett Airfield

ID Task Name Duration Start Finish
1 Site 27 - Northern Channel 1150 days Fri 7/12/02 Wed 1/10/07

2 Northern Channel FS
I 233 days Fri 7/12/02 Sat 6/14/03

3 Prepare Draft FS 87 days Fri 7/12/02 Wed 11/13/02

8 Draft FS RegUlatory Agency Review 67 edays Mon 12/16/02. Fri 2/21/03

9 Response to comments (RTC) Process 45 days Mon 2/24/03 Mon 4/28/03

15 OF FS to Regulatory Agencies 30 edays Tue 4/29/03 Thu

16 Agency Concurrence 1 day Fri ....,:~I III I:~ Fri .-,,,,,,,,,,

17 Reproduce and Distribute Final FS
..

15 edays Fri 5/30/03 Sat 6/14/03
·__ ················•·····•· ••·w·•••·.. N_ •••••• ·••·•··••··••·•··•··•••· ••·._·W.• M_ .••••_ ........................ ,-.-._ .......

18 Northern Channel Proposed Plan 161 days Sat 5/31/03 Tue 1120104

19 Prepare Draft Proposed Plan (PP)
......

41 days Sat 5/31/03 Tue 7/29/03

23 Draft PP to Reg. Agency for review 21 edays Wed 7/30/03 Wed 8/20/03
.......

24 RTC Process 43 days Thu 8/21/03 Wed 10/22/03

28 OF PP to Regulatory Agencies 15 edays Thu 10/23/03 Fri 11/7/03

29 Agency Concurrence
.....

Mon 11/10103
,_,"¥,",_w"""_",,

1 day Mon 11/10103

30 Final PP Agency Submittal 8 edays Tue 11/11/03 Wed 11/19/03

31 Public Comment Period 30 edays Thu 11/20/03 Sat 12/20103

32 Publil Meeting 1 day Mon 12/1/03 Mon 12/1/03

33 Prepare Draft Responsiveness Summary (RS) 30 edays Sun 12/21/03
...

Tue 1/20104

34 Northern Channel Record of Decision (ROD) 193 days Wed 1/21/04 Sun 10/24/04
.......

35 Prepare Draft ROD 75 days Wed 1/21/04 Thu 5/6104

39 Draft ROD Agencies Review 60 edays Fri 5/7/04 Tue 7/6/04
... .......

40 RTC Process 42 days Wed 7/7/04 Sun 9/5/04

45 DF ROD to Agencies 30 edays Man 9/6/04 Wed 1016/04

Enclosure 2 (page 1 of 3) April 4, 2003



Site 27 - Federal Facility Agreement Schedule
Former NAS Moffett Airfield

ID Task Name Duration Start Finish
46 Agency Concurrence 1 eday Thu 10/7/04 Fri 10/8/04

47 Prepare and Sign final ROD 15 edays Sat 10/9/04 Sun 10/24/04

48 Remedial Design/Remedial Action (RD/RA) Schedule
......

Wed 7/7/04 Th 1017/0465 days

49 Prepare Draft RD/RA Schedule 32 days Wed 7/7/04 Fri

53 Draft RD/RA Schedule Agency Review
' ..

21 edays Sat 8/21/04 Sat 9/11/04

54 RTC Process 5 days Sun 9/12/04 Sun 9/19/04

57 Draft Final RD/RA schedule
, ..

.~10 edays Mon Thu 9/30/04
...................................._.- ................. ,...................-....--.-_ ......- .....................-...... " ...- .................. . .... -.............. ,.-~ ..

58 Agency Concurrence 6 edays Fri 10/1104 Thu 10/7/04

59 Northern Channel Remedial Design
...

Fri 10/8/04 Tue 7/12105192 days
·······•·•·•·.......· .•• ·.·.H••••. .-.--.--.-....................................................--....._.... -- •........••.••..•..••...... -.._..................- .................................... _....._..._-.....

60 Prepare Draft Remedial Design (RD) 82 days Fri 10/8/04 Man 2/7/05

64 Draft RD Agency Review 45 edays Tue 2/8/05 Fri 3/25/05

65 RTC Process 44 days Sat 3/26/05 Thu 5/26/05

70 DF RD Agencies Review
.......

30 edays Fri 5/27/05 Sun 6/26/05
....- ............ ............. ...........~. ..............._,-_ ...-............. ........... _................ ..................................................

71 Agency concurrence 1 eday Man 01L.IIUO Tue ~I,.,.n/n ...

72 Reproduce and Distribute Final RD
..... , .....

Man 6/27/05 Tue 7/12/0515 edays
.....................................---.........-.-.. -- ............................ -.......

73 Northern Channel Remedial Action 389 days Wed 7/13/05 Wed 1/10/07

74 Construction (dry season) 251 edays Wed 7/13/05 Tue 3/21/06
.--. .. ...........................................................................................................................................................................................................

75 Prepare Draft Remedial Action Report (RAR) 94 days Thu 3/9/06 Wed 7/19/06
........

79 Draft RAR Agency Review 60 edays Thu 7/20/06 Mon 9/18/06

80 RTC Process 46 days Tue 9/19/06 Tue 11/21/06
.....

Fri 12/22/0684 Draft Final RAR Agency Review 30 edays Wed 11/??tnR

85 Agency Concurrence 1 eday Sat 12/23/06 Sun 12/24/06
.......... ...............

86 Reproduce and Distribute Final RAR 15 edays Tue 12/26/06 Wed 1/10/07
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Draft Site 25 Project Schedule

ID Task Name I Duration Start Finish-:::-+-=::~.,-=:----;-:-;;---;;- --l
1 Site 25 Eastern Diked Marsh 555 day Mon 11125/02 Sat 1/8/05
2 "'Record of bedsiort (ROb)-Eastern biked Marsl1 183 day .Mort 11/25i02 : Thu 817103
3Prepal'eDrafiROD(lnCiudlrlgPPreSPOrlSIVeneSSSlJmmaryj , ".... 59 days Mon 11/25/02' ············································l=rI2114/03

-7- . Draft RObt6AgenClesfol' Review 60 edays Mon2l24i03' Fri 4/25/03

8 Response to Comments (RTC) Process 41 days, Fri 4/25/03. Mon 6/23/03
13 DF RObto'Agendesfor'Revfew , ...,.", ................................., ··jfedays. ······Mon6i23103···..· .. ,' thu'il24i63
14 AgencyC6ncurrence 1 eday.thLJ'ii24J03·Fif'ii25i03
15Prep.:IreandSign FinaiROb" edays' Fri 7/25/03. ihlJS17103
16 Remedial Oesi'gniRemediaiActlorl(RD/RA) Schedule'" ······································.."68ci"ays! ··,,,,Mon2lJi03:, ·········"Yhusls/03
:u- ····Pl'epareDraftROiRASchedule 35 days !Mon213/03 Mon 3/24/03
21 Draft RbiRA SchedlJletoAgendes for Review 21 edays • MOrl3i24i03' . Mon4h4i03
22'RTCProcess ,.,--, .......",-, .. , .-·:s·~aysj ...........,.. . MOrl4H4iOJ' ····················· .. ·'Mo'n4121i03

25 brafU=TnalRbiRAScl1eduleloAgenClesfor Review 10 edays! Mon 4/21/03 Thu 5/1/03
26 AgencyConclJrl'ence ··· .. ·"ielc:lays Thu 5/1/03 • thiJ'5iaio3

-----v-~it.~~~Re~~~i~f~esign(RO) 19~~~X~. Mon 11/25/02 Wed 8/20/03
28.,Prepare Draft Remedial r.>.~:>~!Jn, ........................................,,~~d.~x~; Mon 11/25'.02 . ...., Sun 3/231O~32 Draft RD to Agencies for Review 45 edays , .. . "Sun3i23/03,WedSiii03
33 Process ·.· ·..··..••·••••••••••••••••.•••.••.•••••.·••••··4~~~y~J •.. Wed 517/03 ....~~':'.!/6/03

38 ····OraftFinaiRDioAgenCiesforReview 30 edays, Sun 7/6/03' Tue 8/5/03
39"'AgencyConcurl'ence" .. . "1eday, . Tue 8/5/03 .. , Wec:l8/i3i03
40 ..........,,· .. ~eproc:lLJce and[.)i~tr!~ute Final RD 14 edays! 'Ned 8/6/03" Wed 8/20/03
41 Site 25 Remedial Action ·····38fdaysi Tue 7/22103: Sat 1/8/05
42 ························----···MobiHzafi,in····· - _-.. ..., -.. , -.- -.--.- _...... 16 edays ! - - "fiJ"e"'jI2"27D":f[ ··········..·fhi.J"··siiR53··

43 Construction (when marsh is dry) .1~~~?~X~L Fri 8/8i03' Sat 11/29/03
44be~Mobilization 11 edays: Mon 12/1/03 Fri 12112103
45 Prepare Draft Remedial Action Report (RAR) 123 days; Mon1i12io4, Wed 6/30104

49 "'Ol'aft AARto A.gencies for Review ....()~~?~X~, 'Nedi3i30i04 Sun 8/29/04
50 RTC Process 40 days: Sun 8/29104, Sun 10/24104
54 OFRARtoA.gendesfoI'Review····· . 60 edays' 'Sun10i24io4" Thu 12123/04

55 Agency Concurrence 1eday! Thu12/23/04 Fri 12/24/04
56 ,"ReprodiJceandbistl'ihule FinafRAR . 15ec:lays! 'Fri12i24i04Sai1iiliOs
57

58 Site 25 Stormwater Retention Basin (SWRB)
59 ··············Resoive·future·plans·forSWRBwithNAsA·and"BeT

---00-- ... . Complete FFAscl1edLJlebasedonflJtLJrepliins forSWRB
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...... . ' ~~~~Y.liL .
51 days!
30 edays'

Mon 3/24/03 '
Mon 3/24/03 •

'Wed'i12J03'

Fri 8/1/03
Mon 6/2/03........... F'daJ1Jo3
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