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From: Commander,Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: DRAFTFFA ATTACHMENT3 MODIFICATIONFOR NAS, MOFFEITFIELD

Ref: (a) EPA letter dated 8 July 1991

End: (1) Attachment3 Modifications - Navy Actions (DRAFT 23 Jul9!-)

1. Pursuantto reference (a) which was received 10 July 1991, the Navy submits enclosure
(I) for your review and commenL

2. If you should have any questions regarding this matter, the point of contact is
Commander, Western Division, Naval Facilities Engineering Command (Arm:
Mr. Stephen Chao, Code 1813SC, (415) 244-2551).

Sincerely,

O_t_tna1 signed bYJI

RICHARD SERAYDARIAN
Head, InstallationRestorationSection

_tribution:
egionalWater Quality Control Board (Attn: Wilfred Brulms) 1_'__ "

Department of Health Services (ARm Cyrus Shabahafi) I __0
U.S. Environmental Protection Agency (Arm: Lewis Mitani) Il _'i

Copy to:
CDM Federal Programs Corporation (Atm: Cathy McDade)

Blind Copy to: (w/o encl)
PRC Environmental Management, Inc.(ARm Tom Adldsson)
NAS Moffett Field (Attn: Steve Anschutz)
181, 1813, 1813SC, Admin. Record (w/ret), 09C9 :
Writer:. Stephen Chao 1813SCx2563
Typist: A. Araujo,910731,FFAREV
File: MOFTE'I_/GEN
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DRAFT
Attachment 3 Modification

_' " Navy Actions 2 3 JUL19_|
(ThedeadlinesinthisAttachment3areenforceableandalthoughTargetDatesareonlyfoxthe
purposeofprojectinganoverallscheduleandarenotenforceable,allPartieswillendeavorto
completealltasksasquicklyaspractical.)

OPERABLE UNIT 1(OU-1):SitesIand 2 Soils

Iammtu

DraftOU-IReport 210daysaftercompletionof November1,1992
FinalAirSWAT

DraftInitialScreeningof ConcurrentwithDraftOU-1Report November1,1992
RemedialTechnologies:OU-1

FinalOU-IReport 150daysafterDraftOU-1Report April3,1993

FinalInitialScreeningof ConcurrentwithFinalOU-1Report April3,1993
RemedialTechnologies:OU-1

DraftFS Report: OU-1 180days afterDraftOU-1 Report May 1, 1993

Final FS Report: OU- 1 1.50days afterDraftFS Report:OU-1 October 1, 1993

DraftRD/RASchedule: OU-1 Concurrentwith FinalFS Report:OU-1 October 1, 1993

, Draft Proposed Plan: OU-1 Concurrentwith Final FS Report:OU-1 October 1, 1993

Final ProposedPlan: OU-1 60days after Draft Proposed Plan: OU-1 December 1, 1993

Draft Recordof Decision (ROD): 75 days after Final Proposed Plan: OU-1 February 15, 1994
OU-1

Final ROD:OU-1 150days afterDraft ROD: OU-1° July 15, 1994
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D..AFT

OPERABLE UNIT 2 (OU-2): Sites 3,4,5,6,7,8,9,11,13,14,16,17,18, and 19 Soils

Draft OU-2 Report April 1, 1992

Draft Initial Screening of Remedial Concurrent with Draft OU-2 Report April 1, 1992
Technologies: OU-2

Final OU-2 Report 150 days after Draft OU-2 Report September 1, 1992

Final Initial Screening of Remedial Concurrent with Final OU-2 Report September 1, 1992
Technologies: OU-2 '

Draft FS Report: OU-2 180 days submittal of Draft OU-2 October l, 1992
Report

Final FS Report: OU-2 150 days after submittal of Draft FS March 1, 1993
Report: OU-2

o

Draft RD/RA Schedule: OU-2 Concurrent with Final FS Report: OU-2 March 1, 1993

Draft Proposed Plan: OU-2 Concurrent with Final FS Report: OU-2 March 1, 1993

Final Proposed Plan: OU-2 60 days afterDraft Proposed Plan: OU-2 May 1, 1993

Draft Record of Decision (ROD): 75 days after Final Proposed Plan July 15, 1993
OU-2

Final ROD: OU-2 150 days after Draft ROD: OU-2 December 15, 1993
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OPERABLE UNIT 3 (OU-3): Sites 12 & 15 Soils

DraftOU-3Report 210 daysaft_ removalactivities April 1, 1993
completed

Draft InitialSc,_._ningofRemedial Concun_nt withDmftOU-3 Report April I, 1993
Technologies: OU-3

Final OU-3 Report 150days aftra"Draft OU-3 Report Scptembc;r1, 1993

Final InitialScreening of Remedial Concurrentwith FinalOU-3 Report September 1, 1993
Technologies: OU-3 '

Draft FS Report: OU-3 180 days afterDraft OU-3 October 1, 1993

Final FS Report: OU-3 150 days afterDraftFS Report:OU-3 March 1, 1994

Draft RD/RASchedule:OU-3 ConcurrentwithFinal FS Report:OU-3 March 1, 1994

Draft ProposedPlan: OU-3 Concur_nt with Final ProposedPlan: March 1, 1994
OU-3

,_.... FinalProposedPlan:OU-3 60daysafterDraftProposedPlan:OU-3 May I,1994

DraftRecordofDecision(ROD): 75daysafterFinalProposedPlan:OU-3 July15,1994
OU-3

FinalROD:OU-3 150daysafterDraftROD:OU-3 December15,1994
r

J,
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OPI_JBI_ _ 4 (OU-,t): West_ide._lulfem

Dr_t OU-4Report April 1, 1992

Draft Irdd_lSc_._ningofRemedialDecember20,1991
Technolo_es:OU-4

Fin_lOU-4Report 150daysafterDraftOU-4Report September1, 1992

Final InitialScreeningof Remedial ConcurrentwithDraftFS Report:OU-4 August 1, 1992
Technologies: OU-4 "

Draft FS Report: OU-4 120days after Draft OU-4 Report August 1, 1992

Final FS Report: OU-4 150days after Draft FS Relxrrt:OU-4 January 1, 1993

Draft RD/RA Schedule:OU-4 120days after Draft FS Report: OU-4 December 1, 1992

Draft ProposedPlan: OU-4 120days after Draft FS Report: OU-4 December 1, 1992

Final Proposed Plan: OU-4 60 days afterDraft ProposedPlan: OU-4 February 1, 1993

" Draft Recordof Decision(ROD): 70 days afterFinal ProposedPlan: OU-4 April 10, 1993
OU-4

Final ROD: OU-4 150days afterDraft ROD:OU-4 September 10, 1993
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OPERABLE UNIT 5 (OU-5): _mt._de _luff'e,_

Draft OU-5 Report April 1, 1993

Draft InitialScreeningof Remedial Concurrentwith Draft OU-5 Report April 1, 1993
Technologies: OU-5

Final OU-5 Report 150days afterDraft OU-5 Report September 1, 1993

Final InitialScreeningof Remedial Concurrentwith Final OU-5 Report September 1, 1993
Technologies: OU-5 .t-

Draft FS Report: OU-5 180days afterDraft OU-5 Report October 1, 1993

Final FS Report: OU-5 150days afterDraft FS Report: OU-5 March 1, 1994

Draft RD/RA Schedule:OU-5 Concurrentwith FinalFS Report:OU-5 March 1, 1994

Final ProposedPlan: OU-5 60 days after Draft ProposedPlan: OU-5 May 1, 1994

Draft Recordof Decision(ROD): 75 days afterFinal ProposedPlan: OU-5 July 15, 1994
OU-5

FinalROD" OU-5 150days after Draft ROD:OU-5 December 15, 1994

\
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OPERABLE _ 6 (OU-6): O_te Softsand Wate_m

DraftOU-6Report 210daysafterOff-si_ Investigationis February1. 1994
complete

i:

DraftInitialScreeningof Remedial Concurrentwith DraftOU-6 R_ort February 1, 1994
Technologies: OU-6

Final OU-6 Report 150days after Draft OU-6 Report July 1, 1994

FinalInitialScreeningof Remedial ConcurrentwithFinal OU-6 Report July 1, 1993
Technologies: OU-6 :

Draft FS Report: OU-6 180days afterDraft OU-6 Report August 1, 1994

Final FS Report: OU-6 lfi0 days afterDraft FS Report:OU-6 January 1, 1995

Draft RD/RA Schedule:OU-6 Concurrentwith Final FS Report: OU-6 January 1, 1995

Draft ProposedPlan: OU-6 Concurrentwith Final FS Report: OU-6 January 1, 1995

Final Proposed Plan: OU-6 60 days afterDraft Proposed Plan: OU-6 March 1, 1995

Draft Recordof Decision(ROD): 75 days afterFinal Proposed Plan: OU-6 May 15, 1995
OU-6

Final ROD: OU-6 150days afterDraft ROD: OU-6 October 15, 1995
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8'I'ATION-W[DE

Draft Station-WideFS Report 180daysafterlastOU Final FS July 1, 1995
Report

Draft ProposedPlan: ConcurrentwithFinalStation- December 1, 1995
Station-Wide Wide FS Report

Draft RD/RASchedule: Concurrentwith FinalStation- December 1, 1995
Station-Wide Wide FS Report

Final FS Report: 150 daysafterDraftFS Report: " December 1, 1995
Station-Wide Station-Wkle

Final ProposedPlan: 60 days afterDraft ProposedPlan: February 1, 1996
Station-Wide Station-Wide

Draft Recordof Decision (ROD): 75 days afterFinalProposed Plan: April 15, 1996
Station-Wide Station-Wide

FinalROD:Station-Wide 150daysafterDraftROD: September15,1996
Station-Wide

NOTES:AirSWATReportisconsideredcompletewhenregulatoryagenciesinformNavythatno
furthersubmittalsarerequiredto satisfyreportrequirements

Removal activitiesare consideredcompletewhenresultsof sampleanalysesare received and all
reportrequirements(otherthan OU Report)aresatisfied. ,.

Off-site Area Investigationis consideredcompletewhenanalyticaldataarereceived. No report
requirementsotherthan OU Report are expected.

Schedulepresumes that no additionalfield workis requir_ beyondPhaseII of the RIexcept in the
case of OU-6. Schedule for submission of Draft_FSReportsassumesreceipt of all comments fi'om
regulatoryagencieson DraftOU Reportswithin60Maycommentperiod.

Schedulepresumes 30-day regulatoryagencycomment periodon DraftProposedPlan and 30-day
public commentperiodon Final ProposedPlan.
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