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NOO296.003062
MOFFETT FIEI.D
SSIC NO. 5090.3.A.

rn INTERNATIONAL
TECHNOLOGY
CORPORATION

June 10, 1997
769574-ITNHO-0009

Me. Myles Jones, Code 0222W
Contracting Officer
Engineering Field Activity, West
900 Commodore Drive, Building B208
San Bruno, California 94066-2402

Attention:

Contract:

Subject:

Ms. Darlene Harris

N62474-93-D-2151, Environmental Remediation Contract for Sites in Northern and
Central California and in Nevada

Contract Performance Report No. 01, Delivery Order 0070, East-Side Aquifer
Treatment system, Moffett Federal Airfield, Mountain View, California

,/ \o

Dear Ms.Harris:

Enclosed are six (6) copies of the Contract Performance Report for Delivery Order No. 0070, East­
Side Aquifer Treatment system, Moffett Federal Airfield, for the period ending 30 May 1997. These
copies are for distribution by you to EFA-West personnel. By copy of this letter, IT has iorwarded a
copy of the Contract Performance Report directly to the ROICC. The Contract Performance Report
consists of the following:

1. Organization Chart
2. Technical Overview
3. Cost Overview and Budget Variance Report
4. Cost Report
5. Project Schedule

If you have questions concerning this report, please contact the undersigned at (510) 372-9100.

Sincerely,

IT CORPORAnON

c· ?~~
~~~U~
Gary Elston, P.E.
Project Manager
0.0.0070

Enclosures

)~_'I.
/--Todd E. ~~af~~;-' l\~'

Cost/Schedule Manager "'~ '--­
EFA-West, PMO

cc: J. Taleghani, ROICC (2 copies)
T. Hannaford, IT (2 copies)

~ ) MZl06-1 0-97IWESTDNjDELORDER/CPRO1.070
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1.0 Project Organization _

The Project Organization is outlined in the attached figure.
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2.0 Technical overview _

2.1 Project Manager's Overview (Technical)
The delivery order entails the installation and operation of (5) groundwater extraction
\vells and an aquifer treatment system using an air stripper and carbon adsorption to
remediate contaminated groundwater. The treated water will be tested to confirm
compliance \vith the NPDES permit before being discharged to an existing stormwater
drain.

2.2 Completed Activities
The budgetary cost estimate was negotiated and approved on September 23, 1996. The
Revision B Work Plan, CQC Plan, Sampling and Analysis Plan and Health and Safety
Plan have been issued for Navy review.

Procurement of all materials, equipment and subcontractor services is in progress.

2.3 Next Month's Activities
Activities scheduled for next month include the set-up of temporary construction facilities,
construction mobilization, the start of well drilling and surface soil sampling, and the
refurbishing of two existing granular activated carbon vessels.
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3.0 Cost Overview _

The following table provides a breakdown, by cost code, of forecasted significant cost
variances.

3. 1 Cost Variance Analysis

Variance Budget vs.
Cost Code Current Forecast Variance Analysis

($ in Thousands)

00103008 4.0 Cost savings through utilization of resources
Site Health & below allocated budget.
Safety Plan

00103014 4.8 Cost savings through utilization of resources
CQC Plan below allocated budget.

00103095 5.0 IT's participation at the anticipated meetings
Design! was not required.
Coordination
Meetings
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IT CORPORATION

Prog. ~lanager

Pro). ~lanager:

Contract Admm.
Proj. Cntrls. :
Proj. Admin. :

V Crooks
G Elston
T. Winn
T. Edge
P.Iole

.\
'. j 769574 ~loffett Airfield

Delivery Order :-':0. 0070

Contract Type: CPAF

PROJECT

This Delivery Order is for the East-Side
Aquifer Treatment System at Moffett Airfield.
~loffett. CA.

($ IN THOUSA.c"WS)

Status Date
Accts. Payable
Salaries
Forecast

DATE

30-~lay-97

03-Jun-97
30-~lay-97

30-~lay-97

)

V.\RIA\CE

\EGOTlATED REVISED ACTL'AL CL'RRE\T REV. BL'DGET

BL'DGET BUDGET TO DATE FORECAST \5

fORECAST

TOTAL PROJECT COST
Original 553.9 553.9 553.9 SOO
Approved Change Orders Q.Q 19509 1 9509 00
Authorized 553.9 52.004.8 52.004.8 SOO
Anticipated Change Order5lForecast adjustment 0.0 Q.Q lL2.1.l 152
Forecasted 553.9 52.0048 548.9 51.9896 5152

COST BREAKDOWN

001 :\10B. & PREPARATORY WORK

001-03-000 ~lobilization of Const Equip 0.0 35.0 0.0 350 00
001-03-001 Chemical Data Acquistion Plan 0.0 3.4 0.3 3.4 00
001-03-004 Envirmonmental Protection Plan 1.7 1.7 1.0 1.7 00
001-03-008 Site Health and Safety Plan 34 6.3 1.1 2.2 ·to
001-03-010 Traffic Control Plan 0.0 1.6 0.0 1.6 00
001-03-013 General Site Work Plan 6.9 11.6 9.2 11.6 00
001-03-014 Construction Quality Control Plan 4.6 7.7 1.9 30 48
001-03-022 Review & Comment on 75% Design 12.3 12.3 11.5 11.5 0.7
001-03-026 Procurement 0.0 38.9 3.7 38.9 0.0
001-03-027 Construction Scheduling 0.0 6.8 0.7 68 00
001-03-091 Pre-Con/Mutual Understanding Mtg 0.0 7.1 0.0 71 00
001-03-092 Site Visit 2.5 2.5 0.0 25 0.0
001-03-095 Design/Coordination Mtgs 7.6 7.6 2.5 2.5 50
001-03-096 Prepare Construction Documents 0.0 51.2 0.0 51.2 00
001-04-090 Set-Up/Construct Temp Facilities 0.0 5.3 0.0 5.3 00

Total Mob. & Preparatory Work 38.9 1990 32.0 1844 146

002 MONITOR, SA.c\lPLE, TEST & ANALYSIS

002-03-002 Source Emission Sampling 0.0 16 0.0 1.6 00
002-05-002 Groundwater 0.0 19.8 0.0 198 00
002-05-004 Treatment Process Effluents 0.0 11.9 0.0 119 00
002-06-001 Surface Soil Sampling 0.0 2.5 0.0 2.5 Oil
002-09-007 Soil and Sediment Analysis 0.0 23.5 0.0 235 Oil
002-09-090 Analysis 0.0 2094 0.0 209.4 0.0

Total ~lonitor. Sample. Testing & Analysis 0.0 268.8 0.0 268.8 il.O

003 SITE ',,"ORK

003-01-090 Asphalt/Concrete Cutting & Removing 0.0 5.4 0.0 54 00
003-01-091 Site 9 Removal 0.0 8.5 0.0 85 0.0
003-03-002 Excavation/Fill 0.0 36.2 0.0 362 00
003-03-003 Backfill 00 56.8 0.0 568 00
003-04-090 Concrete Treatment Pads 0.0 203 0.0 203 00
003-05-001 Fencing 0.0 3.8 0.0 3.8 00
003-12-001 Prefab Canopy Over Equipment 0.0 8.6 0.0 86 00

Total Site Work 0.0 139.5 0.0 1395 UII

006 GROUNDWATER COLLECT/CONTROL

006-01-002 Well Drilling 0.0 120.0 0.0 1200 on
006-01-009 Well Development/Testing 0.0 13.5 0.0 l3.5 00
006-07-003 Pipmg 0.0 294.5 0.0 2945 00
006-07-090 Sys tern Startup 00 49.5 0.0 495 1)0

Total GW Collection & Control 0.0 477.5 0.0 477.5 1111



IT CORPORATION

iPro~ ~!anager' V Crooks
I -
. Pro]. \lanager: G Elston
Contract Admin.: T Winn
Proj. Cntrls. : T. Edge
Pro. Admin. . P Iole

Report # 1

\
\ ) 769574 Moffett Airfield

Delivery Order :-lo. 0070

Contract Type: CPAF

PROJECT

This Delivery Order is for the East-Side
Aquifer Treatment System at \loffett Airfield.
\!offett. CA.

Status Date
Accts. Payable
Salaries
Forecast

DATE
30-\!ay-97
iJ3-Jun-97
30-~!ay-97

30-~!ay-97

($ IN THOUSANDS)

VARIASCE

SEGOTlATED REVISED ACTUAL CCRRENT REV. BCDGET

Bt.:DGET BUDGET TO DATE FORECAST '5

FOREC.\ST

TOTAL PROJECT COST
Original 553.9 553.9 553.9 500
Approved Change Orders Q.Q 1950.9 I.950 9 no
Authorized 553.9 52.004.8 52.0048 500
Anticipated Change Orders/Forecast adjustment 0.0 0.0 (152) 152
Forecasted 553.9 52.004.8 548.9 5 I.9896 515.2

COST BREAKDOWN

013 SOLIDS COLLECT & CONTAIN

013-07-000 Air Stripping 0.0 56.3 0.0 563 00
013-07-001 Portable Air Stripping Unit 0.0 102.5 0.0 102.5 0.0
013-20-000 Portable Unit 0.0 11.2 0.0 11.2 00
013-20-002 Permanent Unit 0.0 40.5 0.0 405 00
013-20-003 Install Controls and Instrumentation 0.0 22.1 0.0 22.1 00
013-20-090 Carbon Adsorption 0.0 15.2 0.0 15.2 0.0
013-20-092 Carbon Adsorption 0.0 14.0 0.0 140 00
013-20-094 Carbon Adsorption 0.0 23.3 0.0 23.3 0.0

Total Solids Collection & Control 0.0 285.2 0.0 285.2 0.0

\ 019 DISPOSAL (COMMERCIAL)

019-02-001 Loading/Hauling/Unloading of Solids 0.0 11.5 0.0 11.5 00
019-03-090 Disposal Fees 0.0 31.6 0.0 31.6 0.0

Total Disposal ( Commercial) 0.0 43.1 0.0 HI O{I

020 SITE RESTORATION

020-03-090 Asphalt Patching and Repaving 0.0 9.1 0.0 9.1 00
Total Site Restoration 0.0 9.1 0.0 91 00

021 DE:\IOBILIZAnON

021-01-090 Removal Of Temporary Facilities 0.0 2.1 00 2.1 0.0_.
021-04-090 Demob Of Temporary Facilities 0.0 12.0 0.0 12.0 0.0
021-06-001 Punch List 0.0 4.4 0.0 4.4 0.0
021-06-003 Post-Canst Documentation 0.0 5.7 0.0 5.7 00
021-06-006 Construction Documentation Rpt 0.0 18.8 0.0 188 0.0
021-06-007 As-Builts 0.0 4.5 0.0 45 00

Total Demobilization 0.0 47.4 0.0 47.+ Ill)

099 DISTRIBUTIVE COSTS

099-01-000 Supervision/Management 0.0 255.8 0.0 2558 00
099-01-002 Project Manager 3.9 3.9 0.6 3.9 0.0
099-04-017 Cost Estimate 1.9 106 10.0 100 0.6
099-08-000 Temp Construction Facilities 0.0 48.0 0.0 480 00
099-15-000 Health and Safety 0.0 8.9 00 89 Oil
099-19-001 PMO Support 6.8 97.0 63 97.0 no
099-19-090 ProJect Closeout 0.0 33.4 0.0 334 00

Total Dislnbutive Costs 12.6 457.5 16.9 4569 I)()

098 AWARD FEE

. 098-01-001 Award Fee 2.5 77.6 0.0 77.6 110
Total Award Fee 2.5 77.6 0.0 776 IIII

TOTAL PROJECT COST 5539 52.004.8 548.9 51.9896 SIS 2

,/



Report # I

\

) 769574 Moffett Airfield

IT CORPORATION

PROJECT

:Prog \lanager: V Crooks
ProJ. \lanager: G Elston
Contract Admin.: T. Winn
Proj. Cntrls. : T Edge
Proj. Admin. : P lole

DATE

Delivery Order No. 0070

Contract Type: CPAF

This Delivery Order is for the East-Side
Aquifer Treatment System at Moffett Airfield.
\loffett. CA.

($ IN THOUSANDS)

Status Date
Accts. Payable
Salaries
Forecast

30-\lay-97
03-Jun-97

30-\lay-97
30-May-97

)

VARIA:\CE
'iEGOTlATED REVISED ACTCAL CCRRDIT REV BCDGET

BCDGET BCDGET TO DATE FORECAST \S

FORECAST
TOTAL PROJECT COST
Onginal 553.9 553.9 553.9 500
Approved Change Orders Q.fl I 9509 19509 i}J2
Authorized 5539 52.004.8 52.004.8 500
Anticipated Change Orders/Forecast adjustment 00 00 ill..1l IS 2
Forecasted 553.9 52.004.8 548.9 51,9896 5152

COST BREAKDOWN
I

\IA.L\THOURS
Craft/Salary 690 10.767 746 10.633 ( 13-1)

tluagetea t.xpended Percent
BUDGET STATUS to Date to Date Expended Actual Expenditures 5-18.9

PHASE 001 - ~OB & PREPARATORY WORK 5199.0 532.0 16.1% Accrued Expenditures 500
PHASE 002 - \IONlTOR. SA~IPLE. TEST & ANALYSIS 2688 0.0 00% Open Committments SOD
PHASE 003 - SITE WORK 1395 0.0 0.0% Total Obligations 5-189
PHASE 006 - GROUNDWATER COLLECT/CONTROL -177.5 0.0 0.0%
PHASE 009 - SOLIDS COLLECT & CONTAIN 285.2 0.0 0.0%
PHASE 010 - DISPOSAL (COM~IERC[AL) -13.1 0.0 00% Estimate to Complete 51.8630
PHASE 019· SITE RESTORATION 91 00 0.0% 51.9119
PHASE 021 - DE\IOBILIZATlON 47.4 0.0 0.0%
PHASE 099 - DISTRIBUTIVE COSTS 457.5 16.9 3.7%
PHASE098- AWARD FEE 77.6 0.0 0.0% Award Fee Remaining 577.6

Total Pro ect Forecast ::, l.'.I~\I.b

CASH FLUW S' '.l.' I'"
Invoiced to-<late 5178
Paid to IT to-<late 52. I

lotal ::'.l.W4~ ::'4~.\I .l.4~ lotal A/K. uutstanomg )1)./

Early Start Early Finish Percent Complete ".,.
}iPROJECT Slr.\IMARY Date Date Scheduled I Actual

'iovember 07,1996 December 16. 1998 3.0% 3.0%
.'....... ,

,. ",
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4.0 Cost Report --- _

See attached.
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COST ceNTROL REPORT S~Y~ARY 3Y rlCTIV~:Y DATA DA7E G2J~'N97 ?,r...GE ~;o

ACTIVITY ID DESCRI?T:CN

\00101000 ~ebi1lzacIen of Const Equip
'. - /

00103001 C~emlca1 Oata Acquiscion Plan

00103004 E~~ir=~~e~~al Pro~ecticn Plan

~2103010 Traffic c~~~rol ?:an

J0103013 Ge~eral z::e ~crk Plan

00103014 CQC ?lan

3L'DGET

35001.88

3403.3-1

6270.23

1573.20

:l6-i3.3J

77-16.87

PCT
CMP

0.0

.0

95.0

85.

.0

85.0

35.0

AC'TUAL
TO CATE

0.00

296.00

:CG-i,OO

1129.00

.00

9226.00

1396.00

E:STIMATE TO
COMPLETE

35001.38

3107.34

632 . 94

1103.00

1573.20

2-117.53

1056.17

FORECAST

35001.98

3403.34

1686.94

2237.00

1573,20

116-13.53

2;1 52 ,...,

J . , •

'J .J 'J

-1033.23

00103022 Review & C~~ment ~n 75% Sesign

00103026 Procuremenc

00103027 Construction Sc~eduling

00103091 Pre Con/Mutual ~nderstanding Mtg

00103092 Site ViSltS

00103095 Design/Coordlnation ~tgs

00103096 Prepare ConstruCtlon Documents

12271.6-1 100.0

38938.36 10.0

6813.-17 10.0

7080.-11 0.0

2-180.39 0.0

7594.15 100.0

51171.63 0.0

11526.00

3673. 00

73-1.00

.00

.00

2545.00

0.00

.00

35265.36

6079.-17

7080.41

2480.39

.00

51171.63

11526.00

33938.36

6813.-17

7080 -ll

2-180.39

2545.00

51171.63

J ..J.]

.JO

.OJ

50-13.:':.3

00104090 Set/Up Construct Temp Facilicles

00203002 Source c~ission Sampling

00205002 Groundwater

00205004 Treatment Process Effluents

00206001 Surface 5011 Sampling

00209007 Soil and Sediment Analysis

00209090 Analysis

53-15.17

1540.02

19801.-14

119-16.80

2473.01

23535.96

209417.34

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5345.17

1640.02

19801.H

11946.80

2473.01

23535.96

209417.34

5345.17

1640.02

19901.H

11946.30

2473.01

23535.96

209417.34

.00

.00

0.00

0.00

0.00

. -a 0

00301090 Asphalt Concrete Cutting ~ Removal 5352.00 0.0 0.00 5352.00 5352.00

',00301091 Site 9 Remo'Jal
" ./

00303002 Excavation/Fill

00303003 3ackfill

00304090 Concrete Treatment Pads

00305001 Fencing

00312001 Prefabricated Canopy Over Equip

00601002 ~ell Drilling

00601009 ~ell Developmen~/Testing

00607003 Pi!?ing

00607090 System Startup

01307000 Alr Stripplng

01307001 Portable AIr Stripping Unit

~1320001 ?orcable ~n~t

01320002 ?er~anent ~nit

01320003 Install Centrals and InstrumentatIon

01320090 Carbon Adsorption

01320092 Carbon Adsor~tion

01320094 Carbon Ajsor~tlc~

01902001 Loading/Haullng/Unloadlng of Solids

8516.62

36194.51

56838.24

20290.50

3789.22

8563.20

119996.12

13540.56

294461.69

49510.21

56331. 93

102468.46

11184.81

40544.35

22148.-12

15183.87

14038.04

23260.31

11528.21

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

.00

8516.62

36194.51

56838.24

20290.50

3799.22

8563.20

119996 .12

13540.56

294461.69

49510.21

56331. 93

102468.46

11184.31

40544.35

22148.42

15183.87

14038.04

23260.31

11528.21

3516.62

36194.51

56838.24

20290.50

3789.22

8563.20

119996.12

13540.56

294461.69

49510.21

56331.93

102468.46

11184.31

40544.35

22148.42

15183.87

14038.04

23260.31

11528.21

.JO

J.

O.JO

.J)

.JO

0.))

.00

J .•.~

J.""'\

0.00

'J . .;,--,

. '..iJ

Jl903090

,2003090

J2101090
! ,

_ ./02104090

Dispcsal =ees

Asphalt pato~ing ~ Repaving

Removal of 7e~p Facillties

Demob of Temp Facillties

31555.39

9075.92

2G36.-t-t

11972,22

0.0

0.0

0.0

0.0

.00

0.00

0.00

0.00

31555.39

9075.92

2086.44

11972.22

31555.39

9075.92

2096.44

11972.22

J.
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C,-:;ST C')NTP.OL ?EPCR:' DATA :JATE 02.Jt..'N97 P.t>.8E ~;O.

AC7rVITY ID DESC"I?T:::l 9UI:GET
?CT
CMP

AC7UAL
TCI :lATE

ESTIMATE TO
COMPLETE FORECAST

} 0210600r Pt.:.nch ~ist -i377.JO 0 .0 0.00 4377.00 4377.00 .00

/
Documentation 5669.3~ .0 0.00 5669.31 5669.3102106003 ?Cst~C8~s:r~ct:8n ,00

02106006 C::r:.str'....:.c::':::l 2cc'J.:r.entation Kpt 13841 .30 0 .0 0 GO 18341.80 18841.80 . :):J

02106007 As-3ull':. :'r3.·Nl~gs 4470. 35 .0 0.00 44 70.86 4470.86 0.00

09801001 A·,..,ard Fee 77629 .00 .0 J.OO 77629.00 77629.00 0.00

03901000 Supe C.rl oS':' ~:1, ~>!3.~a.S:":'·ent. 255760 .20 .0 0,00 255760.20 255760.20 .00

09901002 ?ro]ect ~!3.~3.ger 3923 .31 15.0 621 .00 3307.31 3929.81 o. J ,]

09904017 Cost Est i.~.ate 10562.36 100.0 9951. 00 0.00 9951 .00 611. 36

09909000 Temp Const.r'...lcticn Facilities 47997.83 0.0 .00 47987.89 47987 89 J . :J 0

09915000 Health a.nd Safety 8912.78 0.0 .00 8912.78 8912.78 o .00

09919001 PMO Suppcr~ 97029 .64 7.0 6295.00 90733.64 97029.64 0.0 ·0

09919090 Project C::"·oseout 33357. 12 0.0 0.00 33357.12 33357.12 O.jO
============ ============ ============ ============ =========;==

2004792.84 48896.00 1940662.76 1989558.76 ;'52!~.:3

/

J



')
\ j

,,)

5.0 Project Schedut..-:e -- _
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825JUN9721APR97A

.. ---- --------- ---r- - .-----------,- " ------------,---'
EARLY EARLY REM 1 ..-------------~1i'9:i<9~77---------r-------------:;1--;:9;-;;9c-,.;B-------------

START --!.:NI~~ -~UR_f~~B~is:~J~~_,::~l:~p'::t;: DEC JANp~fMARtAP"TMAYr:TTG:SEPiTrOVTIDEC
, , I 'I I I I I I I" I

24FEB97A 16MAY97A 0 E::-~:..~ Review & Comment on 75% Design I I I

, , I I , I ' i: ' t I
3APR97A 27JUN97 10 ~_ ":j --:J General Site wo'rk Plan , I I, I

7APR97A 14NOV97 120 !~~ -~=-_.~~ ..:_~_=--=-~ __ -.i _- .. Jconstruction: schedUling" i

9APR97A 25JUN97 8 i /--- :f~~i Site Health and Safety Plan

I
I I ' 1 '

,'::-.;;. ( ICQC Plan !

00103022

00103027

00103014

0010300B

00103013

ACTIVITY ID

00103004

00103026

00103010

00103096

00103091

00104090

00101000

00601002

00601009

01320999

00206001

00301090

00304090

01320000

00209007

00301099

00303002

00312001

00607003

00303003

01307998

02003090

28APR97A 25JUN97 8

12MAY97A 4JUL97 25

16JUN97 25JUN97 8

7JUL97 28NOV97 105
I

Phase II:

1JUL97 0

8JUL97 15JUL97 6

8JUL97 21JUL97 10

23JUL97 12AUG97 15

28JUL97 8AUG97 10

29JUL97 30JUL97 2

29JUL97 4AUG97 5

29JUL97 4AUG97 5

29JUL97 4AUG97 5

29JUL97 15AUG97 14:_

4AUG97 15AUG97 10

5AUG97 18AUG97 10

5AUG97 18AUG97 10

5AUG97 18AUG97 10

14AUG97 17SEP97 25

19AUG97 22SEP97 25

26AUG97 8SEP97 10

23SEP97 60CT97 10

-0 Environmental Protection Plan
I I I I : ' I8=:::::J Procurement I

1 I I 1o Traffic Control Plan
, J I I I I

Il:=--,-,- ,-;' 1 l,prepare co~struction D~cuments

Groundwater Treatment System I
1 I : i I I I I I !o Pre Con/Mutual Understanding Mtg

I I I I I Ii,
OSet/Up Construct Temp Facilities

I I I I 1 I I Io Mobilization of Const Equip
I I I I I

[~] Well Drilling : '
! I I I I ' ; Io Well Development/Testing
I I I I I I I I
ITransport Existing GAC Units

1 I I I I I I IoSurface Soil Sampling
I I I I I i
DAsphalt Concrete Cutting & Removal
1 ! I I : I' IoConcrete Treatment Pads I' I
1 I I I I I io Refurbish Existing GAC Units

I. I I I I I I Io So~l and Sediment Analysis
I I I I I I Io Horizontal Bore/Case Under Taxiway

I I I I I 1 I II, I! Io Excavation/Fill I
I I I Io Prefabricated Canopy Over Equip

1 I I Ic=:::J Piping
1 I Ic=:::J Backf ill
Ii! Io Set Process Equipment on Pads

~
II I I I I I Io Asphalt Patching & Repaving
I I I I I



and Maintenance of System

Ii Receive Process Chemicals i \

I [] L6ading/H~uling/unloadin9 of soiidS I

oP~nch List I I
I I I

c::::J System Startup
I I I I IoDisposal Fees
! : ! I I I

I JPost-Construction Documentation
! . II ~~ lAs-Built Drawings

I ,
I Ii: I ioRemoval of Temp Facilities
I I I I I I IoDemob of Temp Facilities

Operation and Monitoring Year 11 I I I !
I ! II: Prepare O&M Manual :

o Source Emission Sampling I I I II I'
I I I I Ii'
~Mutual understanding Mtg I

I I I I I I I

I ==:J
,L-.--.;--!----;--1---'----;-1~I----'--'--I ---,---- i----:I---C

1
'

Phase III:

i I

I
Operatl0n

EARLY EARLY REM
ACTIVITY ID START FINISH DUR

---------- --------------_._-_ ..--~

01320003 20CT97 5NOV97 25

00305001 130CT97 240CT97 10

02003003 130CT97 240CT97 10

01307999 270CT97 3l0CT97 5

01902001 6NOV97 12NOV97 5

02106001 6NOV97 12NOV97 5

00607090 6NOV97 3DEC97 20

01903090 13NOV97 18NOV97 4

02106003 27NOV97 17DEC97 15

02106007 27NOV97 17DEC97 15

02101090 4DEC97 9DEC97 4

02104090 10DEC97 16DEC9? 5

02106000 10NOV9? 21NOV97 10

00203002 17NOV97 2BNOV97 10

00103999 24NOV9? 24NOV9? 1

02106002 IDEC9? IDEC9B 262

, , '.
I

= ==I I

6JUN97
2JUN97

JlOCT96
28DEC98 •

(c) P.lillldVelct Systems, Inc.

Plot D.:tte
Ddta Date
Project Start
PI'oject Finish

1
D(nQ ~heet 2. of 2
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