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DEPARTMENT OF THE NAVY 
K)UTHERN OIV151oN 

NAVAL FACILITIES ENGINEERING COMMAND 

2 I 55 EAGLE OR.. P. 0. BOX 10068 

CHARLESTON. 5. C. 284 I 1-0068 

CERTIFIED MAIL - RETURN RECEIPT REQUESTED 

F l o r i d a  Department o f  Environmental Regulat ion 
Attn: Mr .  E r i c  Nuzie 
Bureau o f  Waste Cleanup 
2600 B l a i r  Stone Road 
Tal 1 ahassee, FL 32399-2400 

Subj: NAS PENSACOLA, FL FEDERAL FACILITY AGREEMENT 

Dear Mr.  Nuzie: 

32501.000 
09.01.00.0022 

Pursuant t o  referenced document, Section XX I I I .A ,  enclosed i s  the Naval A i r  
S ta t i on  (NAS), Pensacola's S i t e  Management Plan (Plan) f o r  calendar years 
1990, 1991, and 1992. 

The Plan presents the organizat ion o f  the s i t e ' s  I n s t a l l a t i o n  Restorat ion ( I R )  
Program Potent ia l  Sources o f  Contamination (PSCs) i n t o  three (3)  operable 
uni ts.  Included f o r  i d e n t i f i e d  operable u n i t  i s  a l i s t  o f  the PSCs comprising 
the  un i t ,  del iverables f o r  1991, and pro jec ted events through 1992. The Plan 
covers the periods o f  1 October 1990 t h r u  31 December 1991 f o r  scheduled 
events and primary del iverables and of 1992-1 993 f o r  projected events. 

Please r e f e r  any questions t o  Mr .  David Cr iswel l ,  Code 1822, a t  commercial 
telephone number (803) 743-061 2. 

' 

Si ncerely , 

Encl : 
(1 S i t e  Management Plan 

copy to :  
NAS Pensacola 

, ,  
. ~ .;.. . . .  . . ?:' . 

Katie.Moran
Typewritten Text
N00204.AR.000180
NAS PENSACOLA
5090.3a

Katie.Moran
Typewritten Text
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-XES 1990. 1991-1992: 

Beliverable: m-criected Date 

aJ #1: Fhase I f ie ld fnlork started. 15 octaber 1990 
23 octclber 1990 : RI/FS ( F h s e  I) Work Plan finalized. 

: ~ra f tmse~~nter immta~epor tavd .  18 June 1991 
: €base I1 Work Plan revisions dlvd. 18 June 1991 
: Fhase I1 work plan finalized. 
: Fhase I1 f ie ld wrk started. 

18 S@xdxr 1991 
18 S@x&er 1991 

aJ #2: Fhase I f ie ld work start. 
:maft-~li.lterimmta~eport. 
: phase I1 Work Plan Rervisians dlvd. 
: Fbse I1 Work Plan finalized. 
: Fhase I1 f ie ld work started. 

ClLT #3: Fhase X f ie ld work start. 
:~raft~hase~Interimmta~eport.  
: €base I1 Work Plan revisions dlvd. 
: Fbse 11 Work Plan finalized. 
: €base 11 f ie ld work start. 

l2 March 1991 
13 Nwember 1991 
13 NweInber 1991 
2 Mardl 1992 
2 March 1992 

12 March 1991 
13 Novenber 1991 
13 N w h  1991 
2 March 1992 
2 March 1992 
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A 
B 

C 

D 

E 

1 sanitary Landfill 
11 Chevalier D i s p o s a l  Area 
12 Scrap B i n s  
26 Supply Dept. Storage Area 
2 Waterfront sediments Area 
13 M a g a z h P t .  D i s p o s a l -  
14 Dredge Spoil F i l l  Area 
l5 Pesicide Rinseate Disposal 
24 Dur Mixing-wea 
30 Rlildings 649 ard 755 

EverrtS for 1990, 1991-1992: 
~ 3% 

RI Fhase I Field Work 
Draft Iu: Fbase I Report 

INFRaREss  
17 June 1991 

18 Aug~& 1991 
Draftpinal RI IFhaSe I R e p o ~ '  

(90 days after D r a f t )  
Final R I  Fbase I Intd.lU Dah Report 

(30 days after  s u h i t t a l  of D~aft /Final )  17 September 1991 

ected E v e  for 1992-1993: 

R I  Fhase 11 Fie ld  Work: Sptaker 1991 - February 1992 
D r a f t  FU Report: August 1992 

Deliverables: (1991) 



Schedu le  Nene : R V F S  PENSAWLA, FL - GROUPS A,E,C,D,and E 
R e s p o n s i b l e  : DAVID CRISUELL 
A s- o f  D a t e  : 23-Dee-88 Schedule File : AARIPENSlA 

DRAFT SHP 

S e l e c t  f i l t e r  : SHP 

Task Nan8 
S t a r t  
D a t e  

+ R I  UORK PLAN 23-Dec-88 
R I  STDY PH 1 / PH I 1  UP 2 3 - D H - 8 8  

26-Sep-90 
R I  STUDY PH I REVIEW 23-Dec-88 

DRAFT PH I REPORT 3-Ju~-91 
DRAFT PH I DELIV 18-Ju~-91 
PROJ MGRS MTG 18-JIM-91 
DRAFT FINAL 19-Jut-91 
INTRIM FINAL PH I 18-Aug-91 

R I  PHASE II /BASE RA/FS 12-May-91 
+ AWARD PH I 1  1 2- M a y 9 1  
+ R I  STUDY PH I 1  18-Sep-91 

R I  STUDY REVIEW 22-Jut-92 
DRAFT PH I 1  RPT 22-Jul-92 
DRAFT PH I 1  DELIV 6-Aug-92 
AGENCY/TRC REVIEW 6-Aug-92 
DRAFT FINAL RPT 6-NoV-92 

+ R I  STUDY PHASE I 

D u r a t n  E d  
(Days) D a t e  

668 
972 
242 
972 

15 
0 

30 
30 
30 

636 
82 

300 
210 
15 
0 

90 
60 

8-Nov-90 
17-Sep-91 
2-Jw-91 

17-Sep-91 
17-Ju~-91 
18-Jw-91 
18-Jul-91 
17-Aug-91 
17-Sep-91 
24- Fa>-93 

3-Aug-91 
21-Jut-92 
24-Feb-93 

5-Aug- 92 
6-Aug- 92 
5-NOV-92 
8- Jan-93 

90 91 92 93 
DWJM FLbnar  A p r  May JunJul Aug Sep Oct WOVOct JMF& Mar Apr MayJtm Jut Aug Scpoc t  Nov  D r J l u  
1 2  1 1  1 1  1 1  1 1  1 1 1  2 1  1 1  1 1  1 1  1 1  1 1 2  

. . . . . . . . . . . . . . . . . . . . . . . . .  - . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . .  =. . . . . . . . . . . . . . . . . . .  . . . . .  . M a  . . . . . . . . . . . . . . . . . .  . . . . .  .- . . . . . . . . . . . . . . . . . .  . . . . .  . . -  . . . . . . . . . . . . . . . .  . . . . . . .  .-. . . . . . . . . . . . . . . .  . . . . .  . . . .  .- . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . .  = . . . . .  . . . . . . . . . . . . . . . . . . .  M . .  . . . . . . . . . . . . . . . . . . .  - . . . . . . . . . . . . . . . . . . . . . .  .- 

TIME L INE G a n t t  C h a r t  Report,  S t r i p  1 *.-., . 
.* 

c 

sr' *1 
B 
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F 

0 

J 
K 

M 
N 

9 
10 
23 
29 
34 
25 
27 
3 
7 
21 
31 
36 

Navy Yard D b p ~ s d .  Area 
cmmdore's pand 
Chevalier F i e l d  Pipe Ieak 
Soil South of Bldg. 3460 

Radium spill Site 
Radium D i a l  Shop Sewer 

Firefighting School Area 
Slwe at Fuel Tanks 
Soil North of Bldg. 648 
IwrPSewerArea 

Solvent North of B l q .  3557 

C E l s h c r e W m A r e a  

Events for 1990. 1991-1992: 

RI Fhase I Fie ld  Work 
D r a f t  Fu Fhase I Report 

proiected Dates 

12 March 1991 
27 Nw- 1991 

Projected Arents for 1992-1993: 

Final Fhme I Fkport: March 1992 
RI Phase I1 Fie ld  Work: March 1992 - August 1992 
Draft RI Report: February 1993 

peliverables: (1991) 



Schedu le  N- : Rl /FS PENSACOLA, FL  - 
R e s p o n s i b l e  : DAVID CRISUELL 
As-of D a t e  : 23-Dec-88 Scheck lc  File : C:\RIPENSU 

G R W S  F,G,J,K,M,and N 

PROPOSED SCHEDULE 

S e l e c t  f i l t e r  : SUMMARY 

Task Name 
S t a r t  
D a t e  

+ R I  UORK PLAN 23-Dec-88 
R I  STDY PH I / PH I f  UP 1-DK-90 
+ AUARD PHASE I 1-Dec-90 
+ R I  STUDY PHASE I 12-Mar-91 

Rf STUDY REVIEW 13-N0~-91  
DRAFT PH I REPORT 13-NOV-91 
DRAFT PH I DELIV 13-NOV-91 
PROJ MGRS MTG 29-NOV-91 
DRAFT FINAL 30-0e~-91 
DRAFT FINAL DELIV 31-Jan-92 
INTRIM FINAL PH I 31-Jan-92 

R I  PHASE II /BASE RA/FS 22-0ct-91 
+ AUARD PH I 1  22-0ct-91 
+ R I  STUDY PH I 1  2-Mar-92 

D u r a t n  End  
(Days) D a t e  

444 1-Mar- 92 
97 11-Mar- 91 

242 12-Nov-91 
105 1-Mar-92 
15 27-NOV-91 
0 13-N0V-91 

30 29-Dec-91 
30 30-Jan-92 

0 31-Jan-92 
30 1-Mar-92 
636 5-Aw-93 
02 15-Jan-92 

300 3- Jan-93 

669 9-NOV-90 

90 91 92 93 
DecJan  F e M a r  Apr May Jmlul Aug Sep Oct NOVOec JanFeb mar Apr MayJu, Jut Aug SepOct Nov DecJai 
1 2  1 1  1 1  1 1  1 1  1 1 1  2 1  1 1  1 1  1 1  1 1  1 1 2  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  - . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . .  .- . . . . . . . . . .  . . . . . . . . . .  .= . . . . . . . . . . . . .  . . . . . . . . . .  .M . . . . . . . . . . . . . .  . . . . . . . . . . .  -. . . . . . . . . . . .  

. . . . . . . . . . . .  . M  . . . . . . . . . .  

. . .  . . . . . . . . . . . . . .  

. . . . . . . . . . . .  - . . . . . . . . . . .  

. . . . . . . . . . . .  . - .  . . . . . . . . .  . . . . . . . . . .  . . . . . . . . .  .-. . . . . . . . . . . .  . . . . . . . . . . . . . .  
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RIm 0PERAE.m UNIT # 3: 

I - s m  N3. SITE mm 
0 32 Iwrp Sludge Dryins Beds 

33 W r P R m k  
35 Misc. IwrPswMJ's 

Events for 1990, 1991-1992: proiected Dates 

12 March 1991 
12 Navember 1991 

Pm~ected Events for 1992-1993: 

Final  Fhase I Report: February 1992 
RI Fhase I1 Fie ld  Work: March 1992 - January 1993 

Deliverable: (1991) 

l)IXMTpHASEIIEJTERIMWI!AT(EFoHT 
2) IXAF" REVISED PHASE I1 WRK PLANS 
3) FINAL c€BMmrm RExmIms EXAN 



S c h e d u l e  Nan# : R I / f S  PEISACOLA, f L  - GROUP 0 
R e s p o n s i b l e  : DAVID CRISYELL 
As-of D a t e  : 23-Dec- 88 Schedule F i l e  : C:\RIPENS3A 

PROPOSED SCHEDULE 

S e l e c t  f i l t e r  : SUneURY 

T a s k  Name 
S t a r t  
D a t e  

+ R I  UORK PLAN 2 3 - D m - 8 8  
R I  STDY PH I / PH I 1  UP 2-Jan-91 
+ AUARD PHASE I 2-JM-91 
+ R I  STUDY PHASE I 11- Mar- 91  

R I  STUDY REVIEU 12-NOV-91 
DRAFT PH I REWRT 1 2 - N ~ v - 9 1  
DRAFT PH I DELIV 12-NOV-91 
PROJ MGRS MTG 27-NOV-91 
DRAFT FINAL t o - D e - 9 1  
DRAFT FINAL OELIV 30-JM-92 
INTRIM FINAL PH I 30-Jan-92 

R I  PHASE II /BASE W F S  21-0ct-91 
+ AUARD PH 11  21 -012-91 
+ R I  STUDY PH 11 1- Mar- 92  

D u r a t n  E n d  
(Days) D a t e  

838 3- May- 91 
413 29 -Feb -92  
66 10- Mar- 91  

242 10-Nw-91 
105 2 9 - F t b - 9 2  

15 26-NOV-91 
0 12-Nw-91 

30 28-Du-91 
30 29-Jan-92 
0 30-Jan-92 
30 29- Feb- 92  
636 4-Aug-93 
82 14-Jan-92 

300 2-Jan-93 

90 91 92 93 

1 2  1 1  1 1  1 1  1 1  1 1 1  2 1  1 1  1 1  1 1  1 1  1 1 2  
D e c J a n  F c W a r  Apr M a y  JmJul Aug Sep Oct NovDec JMF& M a r  Apr M a y J m  Jut A u g  S e t  Nov D e c J w  

. . . . . . . . . . . . . . . . . . . .  . . . . . . . . . .  - . . . . . . . . . . . . . . . . . . . . . .  . . .  i. . . . . . . . . . . . . .  . . . . . . . . . .  .- . . . . . . . . . .  . . . . . . . . . .  .- . . . . . . . . . . . . .  . . . . . . . . . .  .n . . . . . . . . . . . . .  . . . . . . . . . . .  -: . . . . . . . . . . .  . . . . . . . . . .  . . - .  . . . . . . . . . .  
. . . . . . . . . . . .  . - .  . . . . . . . . .  . . . . . . . . . . . .  . M  . . . . . . . . . .  
. . . . . . . . . .  . . . . . . . . .  .-. . . . . . . . . . . .  . . . . . . . . . . . . . .  




