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The requirement for the Site Management Plan (SMP)  is identified in 
the Federal Facilities Agreement (FFA) signed by the Environmental 
Protection Agency (EPA), the State of Florida- Florida Department 
of Environmental Regulation (FDER), and the Department of the Navy 
(DON). The FFA was entered into based on the requirement for an 
interagency agreement identified in the Superfund Amendments and 
Reauthorization Act (SARA), Section 120 (e) (2). The intent of the 
plan is to provide: (1) an action deemed necessary to mitigate any 
immediate threat to human health of the environment, (2) a list of 
Operable Units (OUs)  subject to the tenets of the FFA, (3) a 
priorhation and rationale for the OUs at NAS Pensacola, (4) 
activities and schedules for work planned the current year, 
including the submittal schedule for both primary and secondary 
documents, and (5) work projections for subsequent calendar years. 
With the FFA being signed on 23 October 1990, and having a declared 
effective date of 1 November, this is the first Yearly Update of 
the SMP. 

3. OVERALL MANAGEMENT APPROACH 

Three major investigations have been conducted at NAS Pensacola. 
The DON developed the Navy Assessment and Control of Installation 
Pollutants (NACIP) Program to identify and control environmental 
contamination from past use and disposal of hazardous substances at 
Navy and Marine Corps Installations. The NACIP Program is now part 
of the Navy's Installation Restoration Program (NIRP), and is 
similar to the EPA @@Superfund" Program authorized by the 
Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA) of 1980. The three major investigation activities 
performed at NAS Pensacola under the NIRP or Superfund Programs are 
the following: (1) Initial Assessment Study (IAS) or Preliminary 
Assessment (PA), (2) Verification Study (VS) or Site Inspection 
(SI), (3) and the Confirmation Study (CS) or Extended Site 
Inspection (ESI). The IAS (1982-1983) was conducted by the Naval 
Energy and Environmental Support Activity (NEESA) which identified 
and assessed 29 potential sources of contamination (PSC) at NAS 
Pensacola, and which could pose a potential threat to human health 
or the environment as a result of contamination derived from past 
Naval operations. The VS (1984) and the CS (1985-1986) were 
conducted by Geraghty C Miller, Inc. to confirm or refute the 
presence of contamination at the PSC sites identified in the IAS, 
as well as possibly locate additional PSCs. If contamination was 
detected, the magnitude and the extent of contamination would have 
been evaluated to allow for the recommendation of future remedial 
response action at these PSCs. a 
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In addition to the NIRP/CERCLA Program, NAS Pensacola has other 
active regulatory programs. A Florida Resource Conservation and 
Recovery Act (RCRA) permit was issued to NAS Pensacola by the FDER. 
Concurrently, a RCRA/Hazardous and Solid Waste Amendments (HSWA) 
permit was issued to the installation by EPA on July 1988. A RCRA 
Facility Assessment (RFA) was included in the EPA issued permit, 
and additional PSCs sites were located. An Underground Storage 
Tank (UST) Program is currently investigating over 21 tanks as 
provided by the Florida Administrative Code, Section 17-770. 

There is a total of 42 PSCs which have been identified at NAS 
Pensacola (See Table 1-1) . Of the 42 PSCs (see Table 1-l), 
seventeen (17) PSCs are undergoing screening and twenty (20) PSCs 
require RI/FS as identified in the FFA. The screening process of 
the 17 PSCs is due to the present data quality objective 
inadequacies and data gaps, or due to a preliminary determination 
that no further action is required. The 17 PSCs undergoing 
screening will not be included or tracked in the SMP, but will be 
tracked in a different methodology. Screening is currently 
underway or planned for seventeen (17) PSCs in the IR program, and 
a schedule status will continually track the investigation progress 
and provide updates to the Remedial Project Managers (RPMs). The 
five (5) remaining PSCs which will not proceed in the IR Program 
are PSCs Sites 19, 20, 21, 23, and 37, and these sites have been 
transferred to the Underground Storage Tank (UST) Program. These 
five (5) PSCs are not included or tracked in this SMP. The UST 
Program is a State and EPA regulated program, in which the State of 
Florida has a regulated process for the remediation of petroleum 
contaminated sites. A few of the total PSCs have been grouped 
together (both screening and RI/FS PSCs) in order to investigate 
sites more efficiently. See Table 1-1 of the SMP for a complete 
list of PSCs undergoing RI/FS and screening. 

The SMP provides a PSC Installation Restoration (IR) Program event 
management plan. Included in the SMP is a description of NAS 
Pensacola's PSC program arrangement into Remedial Activity 
groupings or Operable Units (OUs) . The SMP discusses and 
identifies the management and deliverables of those PSCs undergoing 
the RI/FS Phase I and Phase I1 for 1991- 1992 such as field work, 
data reports, andworkplans. This SMP also projects the management 
and the deliverables for outlying years 1993, 1994, and 1995 such 
as Baseline Risk Assessment Report, Feasibility Study, proposed 
Remedial Action Plan (RAP), and the Record of Decision. The 
projected scheduling of the IR program tasks is shown through the 
signing of the record of decision and the published public notice. 
Detailed within this SMP are the program events to take place in 
the upcoming year (1991-1992), as well as the delivery due dates 
for draft primary documents and target dates for secondary program 
documents . 
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TABLE 1-1 

IDENTIFICATION OF PSCS REQUIRING ACTION 
BIAS PENBACOLA 

Site Mgt Plan FFA: Appendix A 
PSC/Site Site (final: 10/23/90) 
N ! i a n m K -  R e a  ires OU# Statue Reauires 

7 
8 
9 
10 
11 

12 
13 

14 
15 

16 
17 

18 
19 

20 
21 
22 
23 

24 
25 
26 

27 

Sanitary Landfill RI/FS 
Waterfront Sediments RI/FS 
Crash Crew Training RI/FS 
Army Rubble Disposal screen 
Borrow Pit screen 
Fort Redoubt Rubble screen 
Disposal 
Firefighting School screen 
Rifle Range Disposal screen 

Commodores Pond screen 
N. Chevalier Disposal RI/FS 
Field 
Scrap Bins screen 
Magazine Point Rubble screen 
Disposal 
Dredge Spoil Fill screen 

Disposal 
Brush Disposal screen 
Transformer Storage RI/FS 
Yard 
PCB Spill screen 
Fuel Farm Pipeline UST 
Leak 
Pier Pipe Leak UST 
Sludge at Fuel Tanks UST 
Refueler Repair Shop RI/FS 
Chevalier Field Pipe UST 
Leak 
DDT Mixing Area screen 
Radium Spill Site screen 
Supply Department RI/FS 
Outside Storage 
Radium Dial Shop RI/FS 

Navy Yard Disposal RI/FS 

Pesticide Rinsate RI/FS 

1 
3 
8 

6 

2 

4 

'14 

13 

2 

7 

H,C RI/FS 
H,C RI/FS 
H,C RI/FS 
C screen 
C screen 
C screen 

C screen 
C screen 
C RI/FS 
C screen 

H,C RI/FS 

C screen 
C screen 

C screen 
H , C  RI/FS 

C screen -- 
C RI/FS 

C screen 
U screen 

U screen 
U screen 

U screen 
C RI/FS 

C screen 
C screen 

H , C  RI/FS 

H,C RI/FS 
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TABLE 1-1 (Continued) 

IDENTIFICATION OF P8C8 REQUIRING ACTION 
NAS PENSACOLA 

! 

Site Mgt Plan 

Requires OU# 
PSC/Site Site 
NumberDescription 

20 

29 

30 
31 

32 

33 e 34 
35 

36 
37 

38 
39 

40 
4 1  
42 

Transformer screen 
Accident 
Soil South of Bldg. RI/FS 
3460 
Bldg. 649 & 755 RI/FS 
Soil N o r t h  of Bldg. RI/FS 
648 
IWTP Sludge Drying RI/FS 
Beds 
WWTP Ponds RI/FS 
Solvent North of Bldg screen 
3557 
Miscellaneous IWTP screen 
SWMUS 
IWTP Sewer screen 
Sherman Field Fuel UST 
Farm 
Bldg. 71 RI / FS 
Oak Grove Campground RI/Fs 
Site 
Bayou Grande Area RI/FS- 
NASP Wetlands RI/FS 
Pensacola Bay RI / FS 

6 

5 
9 

10 

10 

11 
12 

15 
16 
17 

** Explanation: 

FFA: Appendix A 
(final: 10/23/90) 
S t a t  ue Reuuir es** 

C screen 

H , C  RI/FS 

H , C  RI/FS 
H , C  RI/FS 

H , C  RI/FS 

H , C  RI/FS 
H , C  screen 

H , C  screen 

H , C  screen 
U screen 

H , C  RI/FS 
H , C  RI/Fs 

C RI/FS 
C RI/FS 
C RI/FS 

Statutes: €I- HWSA 
c- CERCLA 
U- UST 
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In addition, the CERCLA Remedial Investigation/Feasibility Study 
(RII/FS) process will be tailored to allow prioritization of PSCs 
according to potential threat to human health and the environment. 
The pfocess will initially focus on source identification, with 
delineation of soil/sediment, groundwater and surface water 
contamination. In this process data are continually assessed and 
sites are evaluated to determine if contamination 'is present, if 
it-preSentS a threat, if it has been delineated, and finally what 
further action is needed (i.e., delineation, IRA, or evaluation of 
remedial alternatives. This process will attempt to reduce lengthy 
interim report development and review times by allowing continual 
data assessment and rapid decision-making. 

Decisions concerning data assessment and actions to be taken will 
be made during Remedial Project Managers (RPM) meetings which will 
include representatives from EPA, FDER, and the Navy. These 
meetings will provide a forum for discussion of investigative 
results and proposed actions. The verbal decisions may be final 
with no reporting and review time required. 

If initial data evaluation shows groundwater and/or surface water 
to be an immediate threat to human health or the environment, 
interim actions may be performedto mitigate further transport from 
the site. If groundwater or surface water contamination is not 
judged to be an immediate threat, delineation may be performed on 
a larger scale by viewing local aquifer and surface water systems 
as an individual operable unit(s) which may be impacted by several 
sites simultaneously. 

This approach synthesizes prioritization of PSCs with a realistic 
view of dynamic environmental systems. Areas which are more easily 
defined can be identified and treated, thereby removing potential 
sources of contamination in a timely manner. Flowing groundwater 
and surface water systems are naturally continuous without regard 
for PSC boundaries, and may be investigated and treated as a single 
system or as a set of systems. 

Through this approach, the RI/FS process can be responsive to 
individual PSC characteristics and technical requirements, and 
attempt to minimize lengthy delays between field actions. This 
provides the Navy the flexibility to address PSC(s) , OU(s), or a 
set of PSC(s)/OU(s) separately or as a whole. In addition, 
specificmatrices (i.e., soil/sediment, groundwater, surface water, 
or air) of individual PSC(s), or OU(s), can be treated separately 
if necessary, or a single matrix may be investigated at one timg 
across the entire facility. 
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As agreed upon in the FFA, the DON shall update the SMP yearly. 
Updates (due September 1 of each year) will reflect changes in 
project priorities, changes in scheduling, and the addition or 
deletion of sites due to the site condition or program 
accomplishments with the continued regulatory agency and the 
Technical Review Committee (TRC) review. 

3. RATIONALE FO R OPERAB LE UNIT 8 ITE GROUPINGS 

To facilitate implementation of the NAS Pensacola RI/FS program, 
the 17 PSCs requiring RI/FS and the 3 areas to be considered if 
supporting data warrants have been clustered into 17 Operable Units 
(OUS) 0 These OUs are being phased based on investigation 
priorities and schedule optimization. The phasing priorities were 
formulated in the Site Management Plan, July 1990 (Ecology and 
Environment) ofthe Work Plans as well as other previous documents. 
This Plan was approved on 23 October 1990. The criteria used to 
generate the RI/FS OUs is as follows: 

geographic proximity of sites; 
similar contamination types; 
similar aquifer contamination zones; 
similar potential investigation methods; 
potential scope and complexity of the investigation; 
mission impact of remedial activities; 
regulatory concerns; and 
similarity of potential remedial actions. 
potential for human exposure/contact 
suspected mobility of potential contaminants 
potential for off-site migration and exposure 
relative threat to groundwater (e.g., suspected date, and 
volume of release) 

Also, the following line items have been listed as a reminder: 

(1) 
(2) Quarterly reports will be submitted as required in the 

(3) 

The SMP schedule assumes no dispute resolution. 

FFA. 
Sampling and Analysis Plans and Health and Safety Plans 
are submitted concurrently with the Work Plans and are not 
listed as separate deliverables. 

Table 1-2 identifies the PSCs in each OU. 
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TABLE 1-2 

IDENTIFICATION OF PSCS AS OPERABLE UHITS 
NAS PENSACOLA 

1 

2 

3 

4 

5 

6 

7 

8 

3 

10 

Site De scriDtioq w e  of Conta minants 

1 Sanitary Landfill Solvents, PCBs, 
Plating soln, 
oil, paints, and 
mercury. Reportedly 
asbestos is also 
buried here. 

11 North Chevalier Disposal Industrial waste and 
Area Oils including HW. 

26 Supply Dept. Outside (Grouped into one OU) 
Storage Area 

Waterfront Sediment Area Solvents, cyanide, and 2 
Heavy metals 

15 Pesticide Rinsate Organic pesticide 
Disposal Area 

30 Bldg 649 & 755 Metals, acids, 
caustics, degreasers, 
and chromatic soln, 
and cyanide. 

29 Soil S. of Bldg 3460 Unknown 
9 Navy Yard Disposal Area (Grouped into oneOU) 

27 Radium Dial Shop Sewer Radium, phosphors,and 
cleaning solutions 

3 Crash Crew Training Area Leaded gasoline 

31 Soil N. of Bldg. 648 Wastepaint, thinner, 
and paint sludge 

32 IWTP Sludge Drying Beds F006 HW 
33 WWTP Ponds (Grouped into one OU) 
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TABLE 1-2 (Continued) 

IDENTI:FICATIO# OF PBCS A8 OPERABLE UNITS 
l4AS PENBACOLA 

ppf PSC Site # Site Descrhtioq TYpe of Contaminants 

11 

12 

13 

14  e 
15 

16 

17 

38 

39 

22 

17 

40 

41 

42 

Building 71 Paint strippers,ketone 
trichlorethylene 

Oak Grove Campground Area/Debris, broken clay 
coal, and Petroleum 

Refueler Repair Shop Aviation gasoline, and 
Jet fuel containing rn 

Transformer Storage Yard Dielectric oils 
including PCBs 

Bayou Grande Area Unknown 

NASP Wetlands Unknown 

Pensacola Bay Area Unknown 
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Operable Unit remedial activities are being phased based on 
investigation and hazard priorities, schedules effectiveness and 
task management. Due to the large number of PSCs on NAS Pensacola 
overall, the number of PSCs in each RI/FS OU, and the aggregate 
complexity of the contamination problem at each OU, the 
commencement of work at all OUs concurrently is not feasible; 
therefore, a phased approach has been implemented. The schedule' is 
staggered in nature to provide for a coherent effort by the 
investigative and engineering team to enable a higher quality 
assessment of the problem and more accurate identification of a 
suitable remedial response action required. 

The aggregation of the PSCs and the assignment of phasing 
priorities was based on the twelve (12) criteria stated above. The 
specific aggregation issues are discussed in the accompanying OU 
specific narratives, The assignment of priorities was driven by 
the actual or potential threat posed by the PSC's known or 
suspected contamination, 

4. PSC SITE 8MP EXCLUSION 

The 17 potential sources of contamination (PSCs) undergoing 
screening activities are not included nor otherwise addressed 
hereafter in the SMP. After screening the 17 PSCs, the DON will 
determine future response activities. If RI/FS activities are 
recommended, the DON shall create additional OUs to address the PSC 
problem. When established, the future additional OUs shall become 
part of the SMP, and a revision to the SMP shall be made. 
Additionally as stated earlier, five PSCs Sites 19, 20, 21, 23, and 
37 have been transferred to the UST Program for response activities 
detailed in Florida Administrative Code 17-770, and are not 
included in the SMP or the DON'S IR Program. - 
b. OP-TI 0- UNIT SCREDWLINQ 

The schedules of the operable units are based on the issuance of 
draft primary and secondary submittals. The schedule allows for 
review and comment periods as identified in the FFA. If these 
review and comment periods are shortened by the parties of the FFA 
by their ability to perform the required review in less than the 
provided periods, the DON may be able to start and execute plans 
earlier. 
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The following are narratives describing the contents of each OU. 
A brief description of each OU and what is known about the 
contamination and an assessment of its present threat is included. 
The events for the upcoming year are listed, and the due dates of 
primary documents and the target dates of secondary documents are 
provided, A schedule of the projected submittal dates for primary 
documents only is included for the first outlying year. The 
upcoming and outlying year are on one time line Gantt Chart 
schedule, For the long term view, a list of projected schedule 
program tasks through the published public notice of the record of 
decision is identified. 
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This large Solid Waste Management Unit (SWMU) received both 
sanitary and industrial waste over a 20 year period. Over the 
years, this site has received various wastes. These waste include 
solvents, Pas, plating solutions, pesticides, oils, paints, and 
mercury, Reportedly, asbestos is also buried here. Twelve (12) 
8hallow and three (3) deep monitoring well are located in the site 
vicinity. Samples taken from monitoring well indicate groundwater 
contamination exists in both the shallow and deep layer of the 
uppermost aquifer, These aquifers are separated by a locally semi- 
confining clay layer. Shallow groundwater moves north and east and 
discharges into the Bayou Grande. The flow direction in the 
underlying aquifer is southward. Two (2) deep wells used as 
occasional potable water supply tap into the deep aquifer. These 
wells are southwest within one (1) mile radius of the site. None 
of these wells are known to be contaminated. 

91 Pr im a m  0 eliverables: Due Date: 

Draft RI/FS Phase I1 Workplan US Navy transmitted on 2 Jun 91 
Recommendations 

Draft RI/FS Phase I1 Workplan 
( resubmittal) 

US Navy transmits on 17 Oct 91 

(Agency Review Comments) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) Yearly update Sep 91 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 
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P B 
continued: 

Quarterly Reports 

Draft RI/FS Phase I Data 
Report  

US Navy transmits on 10 Apr, 
July, and Oct. 
US Navy transmitted on 2 Jun 91 

(Agency Review Comments) 

(Navy Addresses Comments) 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 

Proi.cted D eliverabl.8 prolected Date: 

DraftjFinal RI/FS Phase I1 US Navy transmits 28 May 92 
Workplan (P) 
Draft/Final RI/FS Phase I US Navy transmits 12 Jan 92 
Data Report (S) 
Final  RI/FS Phase I US Navy transmits 11 Feb 92 
Data Report (S) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 4 Sep 93 
Draft/Final RI Report (P) US Navy transmits 8 Feb 94 
Draft/Final Baseline Risk US Navy transmits 8 Feb 94 
Assessment 
Final RI Report (P) US Navy transmits 10 Mar 94 
Final Baseline Risk US Navy transmits 10 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 16 Apr 94 
Final Feasibility Study (P) US Navy transmits 16 May 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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fS O P W L R  UNIT #13 SANITARY LANDFILZ, P SC SITE #l t GROUP 4 

stan 
Date .----.-.- 
23-at-90 
24-Oct -90 
24-0ct-90 
26-May-91 
2-JM-91 

31-Aug-91 
7-sap-01 
6-NW-01 
6-Nw-91 
5-Jm-92 

12-Jm-92 
30-Jut-01 
30-Jut-91 
30-Jut-91 
17-OC t -91 
lS-J.n-92 
22-JUI-92 
a-MW-92 
22-Mar-92 
21 -May-92 
28-M8y-92 
ZFJun-92 
22- JW-93 
29- Jun-93 
27-Sw-93 
4-Wt-93 
3-Oe-93 
3-Om-93 
1-Fcb-94 
8-Fcb-94 

27- JUI-92 
27- Ju~-92 
22- Ju~-93 
29-JUI-93 
27-SOP-93 
4-oct-93 
3-Dee-93 
3-Da-93 
1 - Fcb-94 
6-Feb-94 

29-JUl-93 
29- JUI-93 
28- Aug - 93 
4-sup-93 
5-Ow-93 

10-OW-93 
I-Feb-94 
8-FI-94 
9-Apr-91 

16-Apr-94 
16-M8y-% 

15- Jut-94 
22-Jut-94 
20-at-94 
27-Wt-94 
26-Dct-94 
26-Du-94 
24-F&-95 

16-nay-% 

3-Mar-% 
2-Apr-05 

17-Api-95 
17-MaY-95 
1- Jul-9S 
2-Avr-95 

End 
Oat@ 

23-0ct-90 
11 - F&-92 
27-Mv-91 
3- Jm-91 

31 -Aw-91 
7-SOP-91 
6- NOV-91 

13 - NOV-91 
5- J~t-92 

12- JM-92 
11 - Fcb-92 
16-M.y-94 

17-0ct-91 
15- Jm-92 
22- J M - ~  
22-Mar-92 
29-MW-92 
21-May-92 
28-May-92 
27-Ju~-92 
22-JUn-93 
29- Jut-93 
27-Sap-93 
4-0ct-93 
3-Dct-93 

10-0~-93 
1 - f cb-94 
8-Fab-94 

10-Mar-94 
10-W8r-94 
22- Jm-93 
29- Jm-93 
27-Scp-93 
4-0ct-93 
3-OH-93 

10-OU-93 
1-Fcb-94 
8-Feb-94 

10-War-94 
16-W8y-% 
28-Aug-93 

3-D~c-93 
10-Dee-93 
6- feb-94 

15-feb-94 
9-Apr-91 

16-Aipr-94 
16-May-% 
2-Jut-% 

If- Jut-% 
22- Jut-% 
20-0ct-94 
27-at-% 
26-DU -94 
2-Jln-95 

24-feb-95 
3-Mar-% 
2-Apr-95 

17-Apr-95 
17-M8y-95 
1-Jut-95 
2- Jul-95 

14-Jan-% 

-.--..-.. 

1 0 - ~ ~ 9 4  

4-Scp-93 

Ouratn 
CD8V) 

0.0 
4n.O 
215.0 

8.0 
90.0 
7.0 

-..------ 

600.0 
7.0 
Sol0 
7.0 

30.0 
1,021 .o 

054.0 
79.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 
1 .o 

287.0 
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\ 

. RIIFS r n m  BL I L PSC SI 1. GROUP A 

. . x  . .  . .  . . . .  

Task W a n  

W X K  PUW APPRWAL 
Rl/FS PHASE 1 

FIELD UOllK, DATA RPT 
SUBWIT DRAFT DATA RPT 
AGENCY REVIEW 
M A W  RECVS COWENTS 
ADDRESS t a M W T S  
MlL -NTS 
PREPARE DRAFT/FlNAL 
SUBWlT DRAFT/FINAL 
DATA RPT FINALIZED 

R I  R E W T  
RI/FS PHASE 11 

RESUBMIT DRFT WPLAN 
AGENCY REVlEU 
NAW RECVS C-WTS 
ADDRESS m N T S  
WlL COMENTS 
PREPARE DRAFT/FIWAL 
SUBMIT DRAFT/FlNAL 
W PUNS FlNALlZED 
FlELD a K  L RPT 
SUBMIT DRAFT RI RPT 
AGENCY REVlEU 
NAW R E W S  U m E N T S  
ADDRESS COmENlS 
MIL COmEWTS 
PREPARE DRAFT/FINAL 
SUBMIT DRAFT/FINAL 
Rl REPORT FlNALIZED 

+ BASELINE R I S K  
+ FEASlBILITY STUDY 

+ PROPOSED PLAN (PP) 
+ RECORD OF DEClSlOW 

. . . . . . . . . . . . . . . . . . . . . .  
.xxwxxm . . . . . . . . . . . . . . . . . . . .  
. . x x . .  . . . . . . . . . . . . . . . . . .  

mmxx.. . . . . . . . . . . . . . . . .  . . . . . .  .xx . . . . . . . . . . . . . . . . . .  

91 92 93 
S t a r t  E d  0WatI-I JulArrO S e t  HwD~cJM t&ar rrpCn8yJm JulAug ScpoctWw O r t J n  lcwIrAprlky JurJul 
Uate Date (Days) 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

23-Oct-90 23-0ct-90 
24.Oct-90 11-Fcb-92 
24-Oct-90 27-My-91 
26-My-91 3-Jm-91 
2-Jm-91 31-Aug-91 

31-Aug-91 7-Sap-91 
7 - S v - 9 1  6-Nw-91 
6-NoV-91 1 3 - N ~ - 9 1  
6-NOV-91 5-JUI-92 
5-JUI-92 12-Jm-92 

12- J m- 9 2  11 - Fcb-92 
30-Jut-91 16-Hay-94 
30-Jul-91 10-Mar-% 
30-Jul-91 17-0ct-91 
17-0ct-91 15-Jan-92 
15- Jan-92 22- Jan-92 
22- Jm-92 22-Mar-92 
22-Mar-92 29-Mar-92 
22-Mar-92 21-May92 
21 -May-92 28-Hay-92 
28-May-92 27-Jm-92 
27-Jm-92 2 2 - J ~ t - 9 3  
22- Jm-93 29- Jw-93 
29- Jm-93 27-fcp-93 
27-Scp-93 4-0ct-93 

4 - W t - 9 3  3-Du-93 
3-Du-93 10-Du-93 
3-OM-93 1-Fcb-94 
l-Fcb-% 8-Fcb-94 
6-Feb-94 10-Mar-% 

27- J m- 9 2  10-Mar-% 
29- Jm-93 16-Hay-% 

2-Apr-95 14-Jan-% 
16-Hay-% 2- Jut -95 

0 
475 
215 
8 

90 
7 

60 
7 

60 
7 
30 

954 
79 
90 
7 

60 
7 

1,021 

60 
7 

30 
360 

7 
90 
7 

60 
7 

'60 
7 

30 
62 1 
32 1 
412 
287 

. I . .  ...KIo(x. . . . . . . . . . . . . . . . .  
xxxxxxxxxx . . . . . . . . . . . . . . . . . . . . .  . . .  XXxxxxxXxxx . . . . . . . . . . . . . . . . . .  . . . . .  . x x . .  . . . . . . . . . . . . . . . .  . . . . . .  x x x x x x x . .  . . . . . . . . . . . . . .  . . . . . . . .  xx. . . . . . . . . . . . . . . .  . . . . . . . .  x x m m .  . . . . . . . . . . . . .  . . . . . . . . . .  xx . . . . . . . . . . . . .  . . . . . . . . . .  x x x x . .  . . . . . . . . . . .  . . . . . . . . . . .  x x x x x m x x x x K x x w m x x x x m ~ .  . . . . . . . . . . . . . . . . . . . . . . .  XX . . . . . . . . . . . . . . . . . . . . . . .  xxxx . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  . m m  . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . .  
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TB OPERABLE UNIT #2: NORTH CHEVALIER FIELD DISPOSAL AREA. PSC 
@ITS 11: AND 
IamZLn 

PLY DE PARTMENT OUTSIDE'STORAGE AREA. PSC SITE 26: 

PSC Site 11- North Chevalier Field Disposal Area: This site 
received industrial ,waste and oils, including hazardous waste. 
Eleven (11) shallow monitoring wells have been installed, three (3) 
of which have been destroyed. One (1) deep well is also in place. 
Analytical data from the wells indicate both shallow and deep 
contamination of groundwater with heavy metals and VOCs. 
Groundwater flow in the shallow system is eastward toward the creek 
leading into the Bayou Grande. Sediment samples taken during the 
NACIP Study showed high concentrations of heavy metal. Borings to 
define the lateral and vertical extent of the landfill indicate 
construction debris east of the creek. The total lateral extent of 
the site is unknown. Old topographic surveys indicate the fill 
encompasses several hundred thousand square feet of the original 
tidal creek area. 

PSC Site 26- Supply Department Outside Storage Area: A 90 square 
foot outside area, south of building 684, used to store containers 
of industrialmaterials. The containers were stored on steelmats. 
Leakage is reported to have occurred from these containers. Since 
PSC Site 11 is downgradient from this area, in depth studies will 
be conducted. 

These PSC sites were grouped together mainly due to geographic 
proximity of sites, similar contamination types, and similar 
potential investigation methods. 

3991 Prim arv 0 eliverables : Due Date: 

Draft RI/FS Phase I1 Workplan 
Recommendations 

US Navy transmitted on 2 Jun - 91 

Draft RI/FS Phase I1 Workplan US Navy transits on 17 Oct 91 

(Agency Review Comments) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 

Site Management Plan (Revised) Yearly update Sep 91 
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IPS OPERABL E UNIT #2 t NORTH CHEVALIER FIELD DISPOSAL AREA, PSC a ORA0 E S S TE 26' 
OUP 8. continued: 

3991  8.con darv Deli verables : Tarcret Date: 

Quarterly Reports 

Draft RI/FS Phase I Data 
Report 

(Agency Review Comments) 

US Navy transmits on 10 Apr, 
July, and Oct. 

US Navy transmitted on 2 Jun 91 

Due within 90 days of report 
delivery 

(Navy Addresses Comments) Due 60 days after 
received comments 

ected D eliverables projected Date: 

Draft/Final RI/FS Phase I1 US Navy transmits 28 May 92 
Workplan (P) 
Draft/Final RI/FS Phase I US Navy transmits 12 Jan 92 
Data Report (S) 
Final RI/FS Phase I US Navy transmits 11 Feb 92 
Data Report (S) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 4 Sep 93 
Draft/Final RI Report (P) US Navy transmits 8 Feb 94 
Draft/Final Baseline Risk US Navy transmits 8 Feb 94 
Assessment 
Final RI Report (P) US Navy transmits 10 Mar 94 
Final Baseline Risk US Navy transmits 10 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 16 Apr 94 
Final Feasibility Study (P) US Navy transmits 16 May 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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IF8 OPERA BLE UNIT #2: NORTE C H m  LIER FIEL 0 DIS POBAL AR EA. PSC 
BITE 11: AND SUPPLY 0 EPARTMENT OUTSIDE STORA GE AREA. PSC SITE 2 6: 

start 
Date 

a - a t - 9 0  
24-at-90 
24-at-90 
24-May-91 
2- Jm-91 

31-krg-91 
7--91 
6-Ww-91 
6-Yw-91 
5-Jn-92 

12-Jn-92 
50- Jut-91 
=-Jut -91 
30- Jut -91 
17-at-91 
15- Jan-92 
22 -Jan- 92 
22- Mar - 92 
22-War-92 
21 -M8y-92 
28-May-92 
27- Jm- 92 
22- Jln-93 
29- Jln-93 
27-Slp-93 
4-at-93 
3-DCC-93 
3-Du-93 
1-Frb-94 
8-Frb-94 

27- Jln-92 
27- Jln-92 
22-Jm-93 
29- Jm-93 
27-sep-93 
4-at-93 
3-De-93 
3-D~c-93 
1 - Frb-94 
8-Frb-94 

29-Jm-93 
29-Jln-93 
28-A*-93 
b-Slp-93 
3-OU-93 

10-Ow-93 
I-Fob-94 
8-Frb-91 
9-Ap-94 

16-Apr-94 
16-Ray-% 
16-M8y-% 
15- Jut-94 
22-Jut-94 
20-at-94 
27-at-% 
26-0~-94 
2 6 - 0 ~ - %  
24- Frb-95 
3-hr-95 
2-Apr-95 

17-Apr-95 
l?-May% 

2-rrpr-9s 

-------*- 

1-Jut-95 

End 
Date 

a - a t - 9 0  
11 -Feb-92 
27-my-91 
3-Jut-91 

31-Aw-91 
7- Slp- 91 
6-YOV-91 

13-Y0~-9l 
5 ~ n - 9 2  

12- Jn-92 
11 - Frb-92 
16-May-% 
10-Mar-94 
17-at-91 
15- Jan-92 
22-JUI-92 
22-Mar-92 
29-Mar-92 
21 -May-92 
28-May-92 
27-Jm-92 
22-Jul-93 
29- Ju\-93 
27-Srp-93 
4-at-93 
3-Du-93 

10-0~-93  
1-Frb-94 
8-Frb-94 

10-Mar-94 
10-Mar-94 
22- Jm-93 
29- Jmn-93 
27-Slp-93 
4-Oct-93 
3-Du-93 

10-Du-93 
1-Frb-94 
8- Frb-94 

10-Mar-94 
16-May-% 
28-Aug-93 
4-fep-93 
3-Du-93 

10-Du-93 
8- Frb-94 

. 15-Frb-94 

16-Apr-94 
16-M8y-% 
2- Jut -95 

15-Jul-94 
22-Jul-94 
20-Oct-94 
27-Oct-94 
26-0~-94 
2-Jan-% 

24-Frb-95 
5-Mar-95 
2-hpr-95 

17-Apr-95 
1 7 - m %  
1- Jut-95 
2- Jul -95 

14- Jm-96 

*------*- 

9-Apr-91 

Duratn 
(DWS) 

0.0 
4 5 . 0  
215.0 
8.0 

90.0 
7.0 

60.0 
7.0 

60OA 
7.0 

30.0 
1,021.0 
954.0 
79.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
560.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 
1 .o 

287.0 

-------** 
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x .  . . . . . . . . . . . . . . . . . . . . .  
. X X X K K I ( K . e  . . . . . . . . . . . . . . . . . .  
* . m . e  . . . . . . . . . . . . . . . . . .  
. . K x x K x l I x ) ( . .  . . . . . . . . . . . . . . . .  . . . . . . .  m . .  . . . . . . . . . . . . . . . .  

. . . x x m x .  . . . . . . . . . . . . . . . .  

pIlP8 OPERABLE UNIT #21 N ORTR CHEO ALIER FI~LD ofaPosnL WA. PSC: 

B3Q!ED 
BUPPtY DtPAR TMENT OU TBIDB 8TORAat AREA, P8C SITS 

. . . .  

task Nr, 

W U  PIAN -AI. 
RI/FS PnASE 1 

FIELD UORU, DATA RPl 
buBwIT DRAFT DATA RPt 
M E N U  R E V I N  
WAW RECVS CQWmTS 
ADDRESS tQllEWTf 
MAIL COlllENTE 
PREPARE DRAFT/FINAl 
zUB)127 DRAFT/FINAL 
DATA RPT FINALIZED 

Rt/FS PWS€ 11 
RI RE#)RT 

RESOBWIT DRFT UKPLAU 
AGENCY REVIEW 
Y A W  R E M  COIIILYTS 
ADDRESS COmWTS 
M I L  COMENfS 
PREPARE DRAFT/F I Y A L  
SUBWIT DRAFT/FIML 
W PLANS FINALIZED 
F IELO W R K  L RPT 
SUBMIT DRAFT I 1  RPT 
AGENCY REVIEW 
MAW RECVS tQllEWTS 
ADDRESS CMllENTS 
M I L  MIC(EYTS 
PREPARE DRAFT/FIWAL 
SUBnlT DRAFT/FINAL 
R I  REPORT FINALIZED 

+ BASELINE RISK 
+ FEASIBILITY STmY 

+ PROPOSED PLAN (PPI 
+ RECORD OF DECISlOll 

M X X X X X X X X .  . . . . . . . . . . . . . . . . . . . .  
. x ) ( x w x x ~ x x x . .  . . . . . . . . . . . . . . . .  . . . . . . .  M.. . . . . . . . . . . . . . . . .  . . . . . . .  X m w m x . . .  . . . . . . . . . . . . .  . . . . . . . .  . x x . .  . . . . . . . . . . . . . .  . . . . . . .  ..mxxx%xx. . . . . . . . . . . . . .  . . . . . . . . .  . . m  . . . . . . . . . . . . .  . . . . . . . . .  . . I ( x x x . .  . . . . . . . . . . .  . . . . . . . . . . . .  xxxmomx-. . . . . . . . . . . . . . . . . . . . . . . .  . x x  . . . . . . . . . . . . . . . . . . . . . . . .  xm . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . -  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

91 ' 9 2  93 
S t w t  E d  bwltn J u l A w  kpoct YdwJm FcbllrP AprskyJv, Jut- S-tlov OrJm FrW.rApr(ky kJd 
D a t e  Da te  <Daw) 1 ' 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

23-(kt*00 23-at-90 
24-et-00 11-reb-92 
Z4-Oct-00 27--91 
26-May-91 3- Ju~-91 
2-Jm-91 31-Aug-91 

31-Aw-91 7-Sep-91 
7-Sep-91 6-Nw-91 
6-Wav-91 13-Mw-91 
6-NOV-91 3-Jw-92 
5- Jm-92 12- Jn-92 

12-Jan-92 11- FA-92 
SO-Jut-91 16--94 
30-Jut-91 10-Mar-94 
30-Ju\-91 17-0ct-91 
17-Oct-91 15- Jw-92 
15-Jn-92 22- Jw-92 
22- JW-92 22-Mar-92 
22-War-92 29-Mar-92 
22-Mar-92 21-May-92 
21 -M.y-92 28-my-92 
28-)l.y-92 27-Ju~-92 
27-Jm-92 22-Jm-93 
22-J~l-93 29- Ju~-93 
29-Jm-93 27-Scp-93 

4 -dc t - 93 ,  3-OW-93 
3-OU-93 lo-OU-93 
3 - D e - 9 3  1 - f A-94 
l-F&-% I - F A - %  
8 - F A - %  10-Mar-94 
27- Jm-92 10-Mar-94 
29- Jm-93 16-M.Y-94 
16-H.~-94 2- Jut-% 
2-Apr-95 14- Jw-06 

27-scp-93 4-0c t -93  

0 

215 
8 

90 
7 

475 

60 
7 

60 
7 

30 

954 
7v 
90 
7 

60 
7 

60 
7 
30 
360 

7 
90 
7 

60 
7 

60 
7 

30 
621 
321 
112 
287 

1,021 
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1F8 OPERABLE UNIT 13: WATERFRONT SEDIMENT ARE A, PSC BITE 2: - 
p~scRIPTIoII1', 

Documented quantities of industrial and hazardous waste discharged 
to Pensacola Bay by storm sewers over a 35 year period. Examples 
of these hazardous wastes are solvents, cyanide and heavy metals. 
Sediments samplestaken approximately 300 feet off-shore in 30 feet 
of water show only trace amounts of metals when analyzed by EP 
Toxicity, Fish kills were not uncommon in this area during 1940's, 
1950's, and 1960's. Periodic dredging has occurred in this area to 
accommodate the aircraft carrier USS Lexington. Now, dredging is 
being done to widen and deepen the channel for the USS Kitty Hawk. 
The USS Kitty Hawk will replace the USS Lexington in the fall of 
1991, Concern remains over the location of the sampling sites, 
methods and depth of sediment sampling. There is doubt that EP 
extraction is the most appropriate analytical method. In addition 
to our indepth study, the Marine and Estuarine Branch will provide 
comments before the site is removed from consideration for further 
study- 

1991 Pri ma- 0 eliverables: 
Draft RI/FS Phase I1 Workplan 
Recommendations 
Draft RI/FS Phase I1 Workplan 
(resubmittal) 
(Agency Review Comments) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) 

Due Date: 
US Navy transmitted on 2 Jun 91 

US Navy transmits on 17 Oct 91 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 
Yearly update Sep 91 

a991 See ondarv D eliverables: Taruet Date: 

Quarterly Reports 

Draft RI/FS Phase I Data 
Report 
(Agency Review Comment s ) 

(Navy Addresses Comments) 

US Navy transmits on 10 Apr, 
July, and Oct. 
US Navy transmitted on 2 Jun 91 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 
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Froi. Ct8d eliverables proiected Date: 

Draft/Final RI/FS Phase I1 US Navy transmits 28 May 92 
Workplan (P) 
Draft/Fdnal RI/FS Phase I US Navy transmits 12 Jan 92 
Data Report (S) 
Final RI/FS Phase I US Navy transmits 11 Feb 92 
Data Report (S) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 4 Sep 93 
Draft/Final RI Report (P) US Navy transmits 8 Feb 94 
Draft/Final Baseline Risk US Navy transmits 8 Feb 94 
Assessment 
Final RI Report (P) US Navy transmits 10 Mar 94 
Final Baseline Risk US Navy transmits 10 Mar 94 
Assessment (S) 
Draftpinal Feasibility Study (P) US Navy transmits 16 Apr 94 
Final Feasibility Study (P) US Navy transmits 16 May 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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f 3 :  WATERFRONT 8E DIMENT AREA. PBC BITE 2 L  0 BEEr-LEmlT 

Task c 
s ta r t  
Date 

a - e t - 9 0  
24-et-90 
24-at-90 
26-by-91 
2- Jut-91 

31 4lrg-m 
7- Slp- 91 
4-NOV-91 
6-WOV-91 
5-Jan-92 

12- JM-92 
SO-Jut-91 
30-Jut-91 
30- Jut -91 
ll-kt -91 
15- JM-92 
22- JM-92 
22-Mar-92 
22-Mar-92 

...-.---- 

21 4hy-92  
28-Mry-92 
27-Jm-92 
22-Jm-93 
29- Ju~-93 
27-Sep-93 
4-at-93 
3-DOC-93 
3-Du-93 
1-Feb-94 
6- Feb-94 

27- Jm-92 
27- Jm-92 
22- Jm-93 
29- Jm-93 
27-Llp-93 
4-0ct-93 
5-OU-93 
3-DU-93 
1-F1-94 
8-F1-94 

29- J-93 
29- Jm-93 
28-Aw-93 
.4-sep-93 
3-DOC-93 

10-Dee-93 
8-Frb-94 
I-Fh-PL 
9-Apr-94 

16--94 
16-May-% 
16-W8y-% 
15-Jut-% 
22- Jut-94 
20-at-% 
27-at -% 
26-0.t-94 
26-Dee-94 
24-Feb-95 
3-MW-95 
2-Apr-95 

11-Apr-95 
17-m8y-95 

2-Apr-95 
1- Jut-95 

End 
D8te 

25-et-90 
11 - F e 9 2  

3- Jw-91 
31-Alrg-91 
7-Scp-91 
4-NOV-91 

13-Y~-91 
s-JM-92 

12- JM-92 
11 - Fd-92 
16-llry-96 

17-0ct -91 
15 - Jm-92 
22-Jan-92 

-.-e----- 

27-ney-91 

10-mat-94 

22.mW-92 
29-Mrr-92 
21 -hy-92 
28-fl8y-92 
27-Jm-92 
22- Jw-93 
29- Jm-93 
27-sep-93 
4-0ct-93 
3-OW-93 

10-Du-93 
1 - F 1 - 9 4  
6-Feb-94 

10-Mar-% 
10-Mar-% 
22 - Jm- 93 
29- Jm-93 
27-Scp-93 
4-0ct-93 
3-Dee -93 

10-Du-93 
1-Frb-94 
8-Feb-94 

10-Mar-94 
16-W8y-% 
28-hug-93 
4-Sap-93 
3-Du-93 

10-Du-93 
8-Feb-94 

15-Frb-94 
9-Apr-94 

16-Apr-94 
16-May-94 
2-Jut-95 

15-Jut-94 
22-Jul-% 
20-Oct-94 
27-0ct-94 
26-Dee-94 
2-Jan-95 

21-Fh-95 
3-MW-95 
2-Apr-95 

17-Apr-95 
lt-wly- 95 
1 - Jul-95 
2-Jut-95 

14- JM-96 

Durrtn 
(DlYr) 

0.0 
471.0 
215.0 

8.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
1,021.0 

954.0 
79.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
360.0 

7. D 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321.0 
60.0 
7.0 

90.0 
7.0 

600.0 
1.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 

1 45.0 
'1.0 

287.0 

..------- 
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a 

x .  . . . . . . . . . . . . . . . . . . . . .  
.laommc.. . . . . . . . . . . . . . . . . . .  
. . m  . . . . . . . . . . . . . . . . . . . .  
. . X X X X X X m . .  . . . . . . . . . . . . . . . .  . . . . . .  .m.. . . . . . . . . . . . . . . . .  . . . . . .  .mx. . . . . . . . . . . . . . . . .  

, 

. . . . .  . . . .  

BIlra OPERA BLB UNIT # s t  UATERFR ONT SEDIMENT AREAD PSC SITS 2 t  

xxxxxxxxxx . . . . . . . . . . . . . . . . . . . . .  
I(XKl(xxxXX)(X. . . . . . . . . . . . . . . . . .  

. . . x w . .  . . . . . . . . . . . . . . . .  . . . . . . .  xwIo(xI(. . . . . . . . . . . . . . . .  . . . . . . .  ..mc... . . . . . . . . . . . . .  . . . . . . . . .  xxxxxxm. . . . . . . . . . . . . .  . . . . . . . . . .  . x w  . . . . . . . . . . . . .  . . . . . . . . .  . . ) ( x x x . .  . . . . . . . . . . .  . . . . . . . . . . . .  xxxmmma-. . . . . . . . . . . . . . . . . . . . . . . .  . x x  . . . . . . . . . . . . . . . . . . . . . . .  . m  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . m r  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  

Task a r r  

IllMKWAWRWM 
RI IFS  PHASE 1 

FlELD WRK, DATA RPT 
su#llT DRAFT DATA RPT 
AGENCY REVIEM 
MAW RECVS COllEWTS 
ADORESS CCJmEWTS 
HAIL amEWTS 
PREPARE ORAf T / f  I HA1 
SUBMIT DRAFT/FlYAL 
DATA RPT FlNALlZED 

R V f S  PHASE 11 
I1 REPORT 

RESUBMIT DRFT WPLAH 
AGENCY REVIEU 

-NAVY R E N S  #mLWTS 
ADDRESS CQClEWTS 
MAIL COIlEWlS 
PREPARE DRAf l / f l I fAL  
-11 DRAFT/FINAL 
W PLANS FlNALlZED 
f lELO UORK L RPT 
S J W I T  DRAfT R I  RPT 
AGENCY R E V I N  
YAW R E N S  WrmEWTS 
AOORESS lxmEWTS 
MIL EomENTS 
PREPARE DRAFT/FlWAL 
SUWIT  DRAfT/FlWAl 
R I  REWIlT FlWALlZED 

+ BASELINE RISK 
+ FEASIBIL ITY STWY 

+ PROPOSED PLAN (PPI 
+ RECORD OF DECISION 

9l 92 of 
Start  End k r r D t n  J u l A u g  Sqmt WMecJn fddw rrprkvJvr JulAuo S c p O c t l a v  D r J n  C.bkrllprklr &,Nul 
D D t e  D D t e  C D m )  1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

23-et-90 23-ott-90 
24-act-90 11-fab.92 
24-at-90 27--91 
24-W.y.91 3- Jw91 
2-Jtm-91 31--91 

31-hw-91 7-lcp91 
7-Sip-91 6 - Y ~ - 9 1  
I-Nw-91 13-WW-91 
6-Nov-91 5-Jut-92 
5-Jn-92 12-Jan-92 

12-Jan-92 11-Feb-92 
S O- J u t - 9 1  16-Mmy-94 
S o - ~ u l - O l  10-mar-94 
30-Jut-91 17-et-91 
17-0ct-91 15-Jan-92 
15-Jn-92 22-Jan-92 
22-Jn-92 22-Mar- 92 
2 2- M a r - 9 2  29-Mar-92 
22-Mar-= 21-May-92 
21-Mw-92 28-May-92 
2 8 - M w - 9 2  27-Ju~-92 
27-Jut-92 22-Jw-93 
22- Jut-93 29- Jm-93 
29- Jw-93 27-Scp-93 
2 7 - S c p - 9 5  4-et-93 
4-a t -93  3-DCC-95 
3-DCC-93 1 O - D ~ - 9 3  
3-Da-93 1-Fcb-% 
1-Fcb-94 I - F c b - 9 4  
8-feb-94 10- Mar- 94 

27- Jun-92 10-Mar- 94 
29- Jm-93 1 6 m - 9 4  
lI-W94 2-Jut-% 
2-m-95 14-Jw-06 

0 
471 
215 

8 
90 
7 
60 
7 
60 
7 
M 

1,021 
954 
79 
90 
7 

60 
7 

60 
7 

30 
sbo 

7 
90 
7 
60 
7 

60 
7 

30 
621 
321 
412 
287 
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P8 OPERABLE UNIT #4: PESTICIDE RINSATE DISPOSAL AREA, PSC SITE 
1st ~ R m P  P 

The site is located at the golf course maintenance area. It was 
used for over sixteen (16) years as a disposal area for rinse water 
from cleaning pesticide mixing and spray’equipment. The quantity 
disposed of in this area is unknown. Analysis of soil samples show 
the presence of organic pesticides and EP Toxic concentrations of 
arsenic in the soil. Two (2) shallow monitoring wells are 
installed. Analysis of groundwater for pesticides and PCB indicate 
that arsenic is present in groundwater. Groundwater flow direction 
is presumed northerly towards the Bayou Grande. Indepth studies 
will be conducted to help define the contamination plume and 
definitive flow direction. 

3 9 9 1  Prima- Deliverables: Due Date: 

Draft RI/FS Phase I1 Workplan 
Recommendations 
Draft RI/FS Phase I1 Workplan 

(Agency Review Comments) 
(resubmittal) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) 

US Navy transmitted on 2 Jun 91 

US Navy transmits on 17 Oct 91 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 
Yearly update Sep 91 

$991 8 econdarv 0 eliverables: Taraet Date: 

Quarterly Reports US Navy transmits on 10 Apr, 
July, and Oct. 

Draft RI/FS Phase I Data- 
Report 
(Agency Review Comments) 

(Navy Addresses Comments) 

US Navy transmitted on 2 Jun 91 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 
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188 OPERABLE W I T  #4 : PESTICIDE RINSATE D ISPOSAlG AR EA, P SC SITE 
OUP D. continued: 

Draft/Final RI/FS Phase I1 US Navy transmits 28 May 92 
Workplan (P) 
Draft/Final RI/FS Phase I US Navy transmits 12 Jan 92 
Data Report (S) 
Final RI/FS Phase I US Navy transmits 11 Feb 92 
Data Report (S) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 4 Sep 93 
Draft/Final RI Report (P) US Navy transmits 8 Feb 94 
Draft/Final Baseline Risk US Navy transmits 8 Feb 94 
Assessment 
Final RI Report (P) US Navy transmits 10 Mar 94 
Final Baseline Risk US Navy transmits 10 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 16 Apr 94 

US Navy transmits 16 May 94 Final Feasibility Study (P) 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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. PBHSACOLA, FLORIDA 

PIlP8 0p-m UNIT I4 t PESTICIDE RINSATE DISPOSAL AREA. P SC SITE 
35:  GROUP P 

m.rt 
0.t. 

23-at-90 
24-0ct-90 
t i - a t - 90  
26-May-91 
2- Jut-91 

31 -Au#-91 
7-Sip-91 
6-Yw-91 
6-NOV-91 
5-Jan-92 

12- JM-92 
30- Jul-91 
30- Jul -91 
30- Jul-91 
17-at-91 
15 - JM-92 
22- JM-92 
22-nrr-92 
22-Mar-92 

--------- 

21 *M8y-92 
28-M.y-92 
27- Jm-92 
22- Jul-93 
29- Jm-93 
27- Scp-93 
4-et-93 
3-Du-93 
3-Du-93 
1-F&-94 
8- Frb-94 

27- Jun-92 
27- Jw-92 
22-Jun-93 
29- Jun-93 
27-Lcp-93 
4-0ct-93 
3-DCC-93 
5-Dee-93 
1 -F&-94 
O-F&-94 

29- Jun-93 
29-JUr-93 
264-43 
. 4-scp-93 

S - D U - ~ ~  
10-Du-93 
8 - F e 9 4  
8-F.b-94 
9-Apr-94 

16-Apr-94 
%--# 
16- )ky- 01 
15-Jul-94 
22-Jul-94 
P O - e t - 9 4  
27-0~t  -94 
26-Du-94 
26-0~~-94  
21 - F.b-95 
3-Mar-95 
2-Apr-95 

17-Ap9S 
17-Wly- 95 
1-Jul-95 
2-Apr-9s 

E d  
Date 

2s-0ct-90 
1 1 - Frb-92 
27-Mar91 
3-Jm-91 

51-h-91  
7--91 
6-Yw-91 

13-Y~-91 
5-Jn-92 

12- Jn-92 
11-F eb-92 
16-)ky-% 
10-Mar4 
17-0ct-91 
15-Jm-92 
22- Jm-92 
22-Mar-92 
29-Mar-92 
21 -May- 92 
21-May-92 
27- Ju~-92 
22-Jm-93 
29-Jm-93 
27-E*-93 
4-0ct-93 
3-Du-93 

1 0-DU - 93 
1-Feb-94 
6-Feb-94 

10-Mar-% 
10-Mar-94 
22- Jm-93 
29- Ju~-93 
27-Scp-93 
4-0ct-93 
3-Du-93 

10-Du-93 
1-frb-94 
&F&-94 

10-Mar-% 
16-May-94 
26-Aw- 93 
4-s*-93 
3-Du-93 

10-Du-93 
6-Frb-94 

15-Feb-91 
9-Apr-94 

1 6 - e - %  
16-W8y-% 
2-Jul-95 

15-Jut -94 
22- Jut -94 
20-oct-94 
27 -at - 94 
26-DOC-94 
2-JM-95 

24-Fcb-95 
3-Mar-95 
2-Apr-PS 

17-Apr-95 
17-hY-95 
1- Jut -95 
2- J u ~  -95 

1 4 - h -  96 

-*----..- 

Duratn 
C D 8 W  

0.0 
475.0 
215.0 

8.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
1,021.0 

954.0 
to.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
600.0 
7.0 

(10.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45 .O 
1 .o 

287.0 

.*--.--*. 
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20 AUGUST 1991 

xxxxxxxxxx . . . . . . . . . . . . . . . . . . . . .  
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PBNSACOLA, FLORIDA 

grms OPERA BLB ONIT #ls P BSTICIDE RINSATE DISPOSAL AREA. PSC SIT8 
$5: GROUP Q 

T a s k  W r r  

mK PUY APPROVAL 
R I / F S  PNASE 1 

FIELD WRK, DATA RPT 
-11 DRAFT DATA UP1 
AGENCY R E V I N  
WAW R E M  #IIIEWTS 
AODRESS a m E W T S  
MIL COlllENTS 
PREPARE DRAFT/FIWAl 
-11 DRAFT/FINAL 
DATA RPT FINALIZED 

R I / F S  PHASE I 1  
R I  REPORT 

RESUOnlT DRCT UKPLW 
AGENCY R N I E U  
NAVY REWS MmEWTS 
ADDRESS COIlENTS 
MAIL CaMENTS 
PREPARE DRAFT/FINAL 
SUBnlT DRAFT/FINAL 
UK PLANS FINALIZED 
FIELO UORK L RPT 
SUEnlT DRAFT R I  UP1 
AGENCY REVIEY 
NAVY R E M  EOlllElTS 
AODRESS CQmNTS 
MIL CaMENTS 
PREPARE DRAFTIFIWAL 
SUBWIT DRAFT/FINAL 
R I  REPORT FIWALIZED 

+ MSELINE RlSX 
+ FEASIBIL ITY S M Y  

+ PROPOSED PLAN (PPI 
+ RECORD OF DEClSlOW 

91 92 93 
S t u t  End W a t n  JulAuo 8-t YavOecJr, F-r AprUqJur JulAug SqR lc tWov  D e e J n  F @ b W r w  W u l  
Date Dato C D l y r )  1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

2s-kt-9Q 
24-et-#I 
24 -at - 90 
26-lky-91 
2-JWI-91 

51 - A y l - 9 1  
7-Scp-91 
6-YOV-91 
6-YOV-91 
5-Jn-92 

12-Jm-92 
30- Jul-91 
30- JuI-91 
30- Jul-91 
17-act-91 
15- Jan-92 
22- JM-92 
22-Mar-92 
22-M8r-92 
21 - M . ~ - 9 2  
28- May- 92 
27- Jm-92 
22-Jm-93 
29- Jm-93 
27-Scp-93 
4-act-93 
3-Du-93 
3-Du-93 
1 - Fcb-94 
8- F c b - 9 4  

27- J m - 9 2  
29- J m - 9 3  
16- Ray- 94 

2 - A p r - 9 5  

1 2 5 - O c t - W  
I l l - F c b - 9 2  
I 27-ky-91 

3-Jut-91 
51-krS-91 
7--91 
6-W~-91 

15-W~-91 
5- Jan- 92 

' 12- Jan- 92 
11 -Fcb-92 
16-May-% 
10-War-% 
17- Oc t- 91  
15- Jan- 92 
22- J m - 9 2  
22-Mar-92 
29-Mar-92 
21 -Ilay-92 
2 8 - H a y 9 2  
27- J u t - 9 2  
22-Jut-93 
29-Jut-93 
2 7 - S q - 9 3  

4- Oct- 93 
3-Du-93 

9 0 - D e - 9 3  

8-Fcb-04 
' 10-Mar-94 
! 10-Mar-94 

, 1-Fcb-94 

i 16-ll.y-94 
I 2-Jd-M 
I 14-Jan-% 

I 

I 0 
! 475 

215 
8 

90 
7 

60 
t , sa 

I 7 

' 1  
30 

,021 
954 
79 
90 
7 

60 
7 

60 
7 

30 
360 

7 
90 
7 

60 
7 

60 
7 

30 
621 
321 
412 
287 

. . I . .  . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  I 
xx)oo(x)(x)( . . . . . . . . . . . . . . . . . . . . . .  . .  . .  . .  . .  . .  . .  

x . . . . . . . . . . . . . . . . . . . . . .  
.rmMtw. .  . . . . . . . . . . . . . . . . . .  
. . x x . .  . . . . . . . . . . . . . . . . . .  . .  x w x m w x x . .  . . . . . . . . . . . . . . . .  . . . .  . x x . .  . . . . . . . . . . . . . . . .  . . . .  . . . . . . . . . . . . . . . .  

' .  



BTAVAL AXEL STATION PENSACOLA 
OENSACOLA, FLORIDA 

28 AUGUST 1991 
PAGE 27 OF 75 

PS OP-LE UNIT #S: BUILD1 NO 64 9 AND 755 .  P SC SITE 3 0 :  GROUP E: 

Building 649 housed a tin/cadmium plating shop with fifteen (15) 
tanks of 200 and 500 gallon capacity each. These tanks, along with 
a 250 gallon tank of trichlorethylene, were emptied monthly or 
quarterly into a ditch leading to a creek discharging into the 
Bayou Grande. Acids, caustics, degreasers, and chromatic solutions 
were also drained into this ditch. After twenty (20) years, this 
operation was replaced with a magnesium treatment line. The 
magnesium treatment line operated for ten (10) years. 

Building 755 operated 50 tanks over a ten year period as a plating 
facility for nickel, lead, tin, chromium and miscellaneous metals. 
These tanks, ranging in size from 50 gallons to 200 gallons, were 
drained periodically into the ditch described above. Sediment 
samples from four (4) separate locations in the ditch were analyzed 
for metals and cyanide. Low levels of metal (below EP Toxic) were 
found. The waste constituents most probably did not enter the 
groundwater from the ditch, but were probably washed downstream 
into the Bayou Grande. 

These PSC sites were grouped together mainly due to the following 

- - 

reasons: geographic proximity -of sites, similar contamination 
types, and their impact on each other. 

3991 Prim arv Deliverables: 
Draft RI/FS Phase I1 Workplan 
Recommendations 
Draft RI/FS Phase I1 Workplan 
(resubmittal) 
(Agency Review Comments) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) 

Due Date: 
US Navy transmitted on 2 Jun 91 

US Navy transmits on 17 Oct 91 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 - 
day review period 
Due 60 days after 
received comments 
Yearly update Sep 91 

l991 Becon darv Deli verabl est  Taruet Date: 

Quarterly Reports 

Draft RI/FS Phase I Data 
Report 
(Agency Review Comments) 

(Navy Addresses Comments) 

US Navy transmits on 10 Apr, 
July, and Oct. 
US Navy transmitted on 2 Jun 91 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 



BlAm AIR BTATION PENSACOLA 
PEXBACOLA, FLORIDA 

20 AUGUST 1991 
PAGE 28 OF 75 

oontinued: 

o3ect ad Deliver ablas proiected Date: 

Draft/Final RI/FS Phase I1 US Navy transmits 28 May 92 
Workplan (P) 
Draft/Final RI/FS Phase I US Navy transmits 12 Jan 92 
Data Report (S) 
Final RI/FS Phase I US Navy transmits 11 Feb 92 
Data Report (S) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 4 Sep 93 
Draft/Final RI Report (P) US Navy transmits 8 Feb 94 
Draft/Final Baseline Risk US Navy transmits 8 Feb 94 
Assessment 
Final RI Report (P) US Navy transmits 10 Mar 94 
Final Baseline Risk US Navy transmits 10 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 16 Apr 94 

US Navy transmits 16 May 94 Final Feasibility Study (P) 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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FS OPERABLE UNIT # Sg BUILDING 649  AND 7 5 5 ,  PSC SITE 30: GROUP E: 

s t a r t  
Date 

23-at-90 
24-at-90 
24-0ct-90 
26-My-91 
2- Jm-91 

31 -Aug-91 
7-Scp-91 
6-WW-91 
6-Yw-91 
5- JM-92 

12-JM-92 
30-Jul-91 
30-Jul-91 
SO-Jul-91 
17-at-91 
15- JM-92 
22-JM-92 

-.-..-.-. 

22 -mar -92 
22-Mar-92 
21 -May92 
28-May-92 
27- Jm-92 
22-JUr-93 
29- Jm-93 
27-sep-93 
4-Oct-93 
3-Du-93 
3-Du-93 
1-Feb-94 
8- Feb-94 

27- Jm-92 
27- Jun-92 
22- JUI-93 
29-Jbn-93 
27-sep-93 
4-Oct-93 
3-Du-93 
3-Du-93 
1 - Fcb-94 
I-Feb-94 

29-JUr-93 
29- Jbn-93 
28-A~~-93 
4-sep-93 
3-Du-93 

1O-D~-93 
8- Fcb-94 
8-f.b-94 
9-Apr-94 

16-Apr-94 
16-N8y-94 
16-May-94 
15- Jul-94 
22- Jut-94 
20-Oct-94 
27-Oct-94 
26-Du-94 
26-Du-94 
24- Feb-95 
34ar-95 
2-Apr-95 

17-Apr-95 

1-Jut-95 
17-May-95 

2-Apr-95 

End 
Date 

a - a t - 9 0  
11-F&-92 
27-by-91 
3- Ju~-91 

31 4~11-91 
7-Sip-91 
6-WOV-91 

13-Yw-91 
3-JM-92 
12- J ~ - 9 2  
11 - Feb-92 
16-May-94 
10-Mar-94 
17-Oct -91 
15-JM-92 
22-Jan-92 
22-Mar-92 
29-Mar-92 
21 -M8y-92 
28-Mar92 
27- Ju~-92 
22- Jm-93 
29- Ju~-93 
27- sep-93 
4-Oct-93 
3-Du-93 

10-Dee-93 
l-F&-94 
8- Fcb-94 

10-mar-94 
22-Ju~-93 
29- Ju~-93 
27-Sep-93 
4-Oct-93 
3-0%-93 

10-Dee-93 
1-Ftb-94 
8- FA-94 

1 0 - ~ ~ - 9 4  
16-May-94 
28-A~~-93 
4-fep-93 
3-Dee-93 

lO-D~-93 
8-F&-94 

l S - W - 9 4  
9-Apr-94 

16-Apt-94 
16-May-94 
2- Jut -95 

15-Jul-94 
22-Jul-94 
20-Oct-94 
27-OC t -94 
26-Dw-94 
2-Jan-% 

24 - f eb-9s 
3-Mar-95 
2-Apr-95 

17-Apr-95 
17-May-95 
1-Jut-95 
2- Jut-95 

14- Jan-96 

--...-..- 

1 0 - ~ ~ - 9 4  

Duratn 
(D8-1 

0.0 
475.0 
215.0 
8.0 

90.0 
7.0 

60.0 
7.0 

60A 
7.0 

.-.---.-- 

30.0 
1,021.0 
954.0 
79.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .O 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
1.0 

90.0 
7.0 

60.0 
1.0 

60.0 
7.0 

30.0 
15.0' . 
30.0 
45.0 
1 .o 

I 

287.0 
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7 . . x  
60 . .  
7 . . . .  

60 . . . .  
7 
30 . . . .  

PS OPERABLE UNIT I s t  BUILDING 64 9 AND 7551 P 8C SITE 3 0 :  GROUP E t  

. . . . . . . . . . . . . . . . . . . . . .  
.y)[IMKIQI.. . . . . . . . . . . . . . . . . . .  

m . . . .  . . . . . . . . . . . . . . . .  
x x x m x x . .  . . . . . . . . . . . . . . . .  . . . . . .  .m.. . . . . . . . . . . . . . . . .  
. . . x x x I ( .  . . . . . . . . . . . . . . . .  

Trsk N r  

UOltK CLAW APPRWM 
Rl/FS PHASE 1 

f IElD UOllK, DATA RPT 
SU8nJT DRAFT DATA RPT 
AGENCY RLVIW 
NAVY REWL m W T S  
ADDRESS COllEWft 
MIL COmEYTS 
PUEPARE ORAf t/f INAL 
ZUsllIT DRAFT/f INAl  
DATA RPT FlWALlZED 

I 1  REPORT 
a w s  PMSE I I  

RESUBWIT ORFT WLAI( 
AGENCY REVIEM 
MAW RECVS #mWTS 
m E s s  ~ W t S  
MIL CQUEWTS 
PREPARE DRAfT/FIWAL 
-11 DRAFT/FlNAl 
Ut PUNS FIWALJZED 
FIELD YORK L RPT 
SUBWIT DRAFT R I  RPT 
AGENCY RLVIEU 
M W  REWS tomEWTS 
ADORES CamEWTS 
MAIL COmEWTS 
PREPARE DRAFT/FIWAl 
SUBMIT ORAFT/FIIAL 

' R l  REPORT FINALIZED 
+ BASELlNE RISU 
+ FEASIBIIITV STtW 

+ PROPOSED PLAN (PPI 
+ RECORD Of DECISlON 

79 . 
90 . . . .  
7 

60 
7 

60 
7 

30 
360 

7 
90 
7 

60 
7 

M I ' . .  
7 

50 
621 
521 
412 
287 

Start End 
D8tO Datr 

2s-et  -90 23-0ct -w 
21-ot t - 90 1 1 -F&-92 
24-Oct-90 27--91 
26-#~y-91 3-JUI-91 
2-Jm-91 Jl-A~@-91 

31-m-91 7-Sep-91 
7 -kp91  6-WW-91 
6-WOV-91 13-WW-91 
6-Nw-91 I-Jon-92 
I-Jon-92 12-Jon-92 

12-Jon-92 11-Fcb-92 
30-Jul-91 la--% 
30-Jul-91 lO-M.r-% 
30-Jul-91 17-Oct -91 
17-et-91 15-Jm-92 
15-Jm-92 22-Jn-92 
22-Jon-92 22-lor-92 
22-mar-92 29-mor-92 

21-may-92 211-w92 
211-Hey-92 27-Jut-92 
27- Jvl-92 22- J u t 4  
22- Jut-93 29-Jm-93 
29-Jt~~-93 27-sco-93 
27-Scp-93 4-0ct-93 
4-0ct-93 3-Oe-93 
3-Du-93 10-Du-93 
5-Dee-93 1-Fcb-94 
1-Fcb-94 8-Fcb-94 
8-Feb-94 10-Mor-% 

27-Jm-92 10-Mar-% 
29-Jut-95 16-Hw-94 
16-M.~-94 2- Jul-95 
2-Apr-95 14-Jn-W 

22-H8r*92 2 1 - w 9 2  

xxxxxxxxxx . . . . . . . . . . . . . . . . . . . . . . . .  
Xl(XXl(XXXXX)(. . . . . . . . . . . . . . . . . .  . . . . . .  . x x . .  . . . . . . . . . . . . . . . .  . . . . . . .  xxmxx.. . . . . . . . . . . . . . .  . . . . . . . .  . x x . .  . . . . . . . . . . . . . .  . . . . . . . . .  XXXo( I1 .  . . . . . . . . . . . . .  . . . . . . . . . .  . x x  . . . . . . . . . . . . .  . . . . . . . . .  . . x l [ I c x . .  . . . . . . . . . . .  . . . . . . . . . . . .  X M .  . . . . . . . . . . . . . . . . . . . . . . .  .m . . . . . . . . . . . . . . . . . . . . . . .  . m  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . .  1 . . . . . . . . . . . . . . . . . . . . . . . .  - . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  

.................................................................................................................................................... 
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B f  8 IS8 L 
YARD DISPOSAL AREA. PSC SITE 9: GROUP F i 

SCRIPTIONL 
PSC Site 29: Soil South of Buildinu 3460. In 1981. workers 
excavating soil beneath the concrete apron south of Buiiding 3460 
received skin burns from a "black slimy liquid" in the soil, Types 
of chemicals involved and extent of contamination are unknown. A' 
leak in the nearby pressurized industrial sewer line from the Naval' 
Aviation Depot (NADEP) facility is the expected source. This site 
is part of the group including sites 9, 23, and 24 studied 
together. There were no analyses of groundwater for non- 
halogenated hydrocarbons volatiles, extractables, exotics or 
parameters other than method 601 VOCs. There is concern over 
placement of the monitoring wells. 

PSC Site 9: Navy Yard Disposal Area. This site was used for the 
disposal of trash and refuse during the period between 1917 and the 
early 1930's. It is reported that the site is shown on several old 
raps as the Navy Yard Dump or the Warrington Village Dump (NEESA 
1983). In the late 1960's, while trenching for the Industrial 
Wastewater Treatment Plant (IWTP) system, part of site 9 was 
excavated. Glass, scrap metal, and debris were unearthed. No 
unusual odor was reported associated with the site. The IAS report 
concluded that no further study was necessary and the site did not 
constitute a threat to human health or the environment. During the 
VS of this site, monitoring wells were installed at the southwest 
corner of Chevalier Field for the determination of shallow 
groundwater flow and the collection of groundwater samples to 
further delineate the contamination problem in the general area of 
sites 9, 10, 23, and 29. Groundwater samples were analyzed for 
VOCs; however, no VOCs were detected in any samples obtained. 

These PSC sites were grouped together mainly due to the following: 
geographic proximity of sites, and the potential for off-site 
migration and its impact on the other site. 

3 9 9 1  Pri m a n  D eliverables : 
Site Management Plan (Revised) Yearly update Sept 91 

Due Date: 

3992 Pri man D eliverables: 
Draft RI/FS Phase I1 Workplan 
(Agency Review Comments) 

(Navy Receives Comments) 

(Navy Addresses Comments) 

Workplan (P) 

Due Date: 
US Navy transmits 17 Apr 92 
Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 
US Navy transmits 27 Nov 92 DraftjFinal RI/FS Phase I1 
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BIlFs OPERA BLB UN IT #6: SOIII SOUTH OF BUILDING 3460, PSC SITE 29: 
ARD DISP OSAL AREA, PSC SITE 9 : GROUP F n continued: 

3 9 9 1  8. coadarv Deliverables: Tarcret Date: 

Quarterly Reports US Navy transmits on 10 Apr, 
July, and Oct. 

1992 8 acoadarv D eliverables: Tarcret Date: 

Draft RI/FS Phase I Data 
Report 
(Agency Review Comments ) 

(Navy Addresses Comments) 

Draft/Final RI/FS Phase I 
Data Report (S) 
Final RI/FS Phase I 
Data Report (S) 

US Navy transmits 17 Apr 92 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 
US Navy transmits 27 Nov 92 

US Navy transmits 27 Dec 92 

F -- projected Date: 

D r a f t  RI Report (P) 
Draft Baseline Risk Assessment (S) 
Draft Feasibility Study (P) 
Draft/Final RI Report (P) 
I)raft/Final Feasibility Study (P) 
Final Feasibility Study (P) 
Draft/Final Baseline Risk 
Assessment 
Final RI Report (P) 
Final Baseline Risk 
Assessment (S) 

US Navy 
US Navy 
US Navy 
US Navy 
US Navy 
US Navy 
US Navy 

US Navy 
US Navy 

transmits 29 Dec 93 
transmits 29 Dec 93 
transmits 6 Mar 94 
transmits 10 Aug 94 
transmits 16 Oct 94 
transmits 15 NOV 94 
transmits 10 Aug 94 

transmits 9 Sep 94 
transmits 9 Sep 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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31lF8 0p-m W I T  # 9: LDING 3460. P SC SITE 2 6 :  801L SOUTB OF BUI 0 DISPOBAL AREA. PSC 8 ITE 9: GROUP F : 

tlsk yr, 

YOII PW APPROVAL 
11/FS PHASE 1 

.............................. 
fIEU WRK, DATA RPT 
SUBMIT DRAFT DATA RPT 
AGENCY REVIEU 
YAWR€tM#)(WENTS , 
AOOREU . 
WAIL WIIYWTS 
PREPARE DRAFT/FINAL 
SttBMIT DRAfT /F IW 
DATA Rpt FINALIZED 

W/fS p(IA# It 
RX REPORT 

Luwll DRAFT YI: P W  
AGENCY REVIEY 
YAW R E M  -ITS 
hDDRESS CQ3mNTL 
MAIL COMMENTS 
PREPARE DRAFT/FINM 
SUBHIT DRAFT/flNAL 
YK P I N S  FlNALIZEO 
f1EI.D W K  L RPT 
-11 DRAFT R I  RPT 
AGENCY REVIEU 
YAW REM COlWENTS 
W I S S  COmWTS 
MIL COmENTS 
PREPARE DRAFT/FINM 
SUslllT DRAFT/FlNAL 
R I  REPORT F l N M 1 E D  

PREPARE DRFT BASELINE 
SUUHIT DRAFT BASELINE 
AGENCY REVIEU 
UAW REEW CoclENTS 
ADDRESS COMMENTS 
MAIL tOllENTS 
PREPARE DRAFT/FINAL 
SUBMIT DRAFT/FINAL 
BASELINE FINALIZED 

m S I I I L i n  sNOr 
PREP= DRAFT FS 
SUBMIT DRAFT FS 
AGENCY REVIEU 
UAW REcVt a m E N l S  
ADORES eQOlENTS 
WAIL CW4ENTS 
PREPARE DRFT/FIYAL 
SVBMIl DUAfT/FYNU 
f S  UP1 FINALIZED 

U S E L I N E  RISK 

maPosED P u l l  (PPI 
PREPARE PP 
SWnfT DRAFT PP 
Lcolcl REVIEU 
YAW RECVS EomENTS 
AOORESS WmENTS 
MIL CQlllENTS 
PREPARE DRAfT/FIML 
QlYlfl DRAFT/FIW 
PP F I W I Z E D  
?REPARE PUBLIC HOTICE 
PUBLISH WRLIC NOTICE 
M L I C  t o w l l T  PERIOD 
CULIC METIYO 

UEECOID OF MCIS1oN 

StWt 
Drte 

23-0ct-90 
15-Jm-91 
15- Jw-91 
10-Apr-92 
17-Apr-92 
16- Jul-92 
23- Jul-92 
21-Slp-92 
21-Sip-92 
20-Nw-92 
27-NOV-92 
10-Apr-92 
10- A p r  - 92 
10-Apr-92 
17-Apr-92 
16- Jut -92 
23-Jut-92 
21-Scp-92 
21 -Sip92 
20- NOV-92 
~?-UOV- 92 
27-OW-92 
22-DCC-93 
29-De-93 
29-Mar-94 
5-Apr-94 
4- Jm-94 
4- Jm-94 
3-Aug-94 

10-Aw-94 
27-Du-92 
27-Du-92 
22-DeC-93 
29-Occ-93 
29-Mar-94 
5-Apr-94 
4- Jm-94 
4- Jw-94 
3-Aug-94 

10-Aug-94 
29-DOC-93 
29-Du-93 
27- Fcb-94 
6-Mrr-94 
4-Jm-94 

11-Jut-% 
10-Aw-94 
10-Aug-94 
9 -a t -%  

16-0ct-OI 
15-Nw-94 
15-Nov-94 
14-JM-95 
21-JM-95 

------e-- 

21-Apr-95 
z a - ~ p r - ~  
27-Jw-95 
27-Jm-95 
26- A- - 95 
2-Sop-% 
2-et -95 

17-et-% 
16-NOV-95 
31 - D . ~ - 9 5  
2-0ct-95 

E d  
Drte 

23-0ct-90 
27-Du-92 
10-Apr-92 
17-Apr-92 
16- Jut -92 
23-Jul-92 
21 4lp-92 
28- Sep- 92 
20-NOV-92 
27-NOV-92 
27-D~-92 
15-NOV-94 
9- sep- 94 

17-Apr- 92 
16-Jul-92 
23- Jul-92 
21 -Sop-92 

ZO-NOV- 92 
27-Nov- 92 
27-Dcc-92 
22-D~-93 
29-Du-93 
29-Mar - 94 
5-Apr-94 
4-Jm-94 

11-Jw-94 
3 * Aug - 94 

10-Aug-94 
9-sop-94 
9-Scp-94 

22-DCC-93 
29-Dcc-93 
29-Mar -94 

4- Jm-94 
11 - Jm-94 
3-Aug - 94 

10-Aug-94 
9-fcp-94 

15 -lev- 94 
27-fcb-94 
6-Mar-94 
4-Jm-94 

11 - Jm-94 
10-Aw-94 
17-Aw-94 
9-at-94 

16-et-94 
15 -NOW 94 
1-Jan-% 

14-JM-95 
21 - JM-95 
21-Apt-95 
28-Apr-95 
27- Jm-95 
4- Jul- 95 

26-Aw-95 

2-Qct-95 
17-et-% 
16-N0~-95 
31-DOC-% 
l-Jm-% 

15- Jut -% 

-I------- 

28-scp-92 

5 ' A p r  - 94 

2-rep-95 

Durrtn 
C D r P )  

0.0 
561.0 
300.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
949.0 
M2.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 
30.0 

360.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .O 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 
30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 I 

30.0 
45.0 

1.0 

--------- 

287.0 
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FS OPERABLE UNIT # 6 t  80 15 SOUTH OF BUItDING 3460. P 8C BITB 29: 
D D I S  POSAL AREA. PSC SITE 9; GROUP F 8 

Task Mame 

UORK PLAN APPRWAL 
RI/FS PHASE 1 

FIELD YORK, DATA RPT 
WEHIT DRAFT DATA RPT 
AGENCY R E V I N  
NAW R E M  W N T S  
ADDRESS CO(IIENTS 
M I L  W m E N T S  
PREPARE DRAFT/FINAL 
SUBMIT DRAFf/FINAL 
DATA RPT FlwALlZED 

R l / F S  PHASE 11 
RI REPORT 

SUBMIT DRAFT UK PLAN 
AGENCY REVIEU 
NAVY R E N S  COMMENTS 
ADDRESS COMMENTS 
M I L  M m E N T S  
PREPARE DRAFT/FINAL 
W I T  DRAFT/FINAL 
tK PLANS FINALIZED 
FIELD UORK L RPT 
SUBMIT DRAFT R I  RPT 
AGENCY REVIEU 
NAVY R E M  COmENTS 
AODRESS COMMENTS 
MIL CQmNTS 
PREPARE DRAFT/FINAL 
SUBMIT DRAFT/FINAL 
R I  REPORT FINALIZED 

4 BASELINE RISK 
4 FEASIBIL ITY STUOY 

4 PROQOSED PLAN (PPI  
4 RECORD OF DEClSlOW 

Start  End 
Date bate 

23-0ct-90 23-0ct-90 
15-Jm-91 2 7 - D m - 9 2  
IS-Jm-91 10-Apr-92 
10-Apr-92 17-Apr-92 
1 7 - A p r - 9 2  16-Jut-92 
16-Jul-92 23-Jul -92 
23- Jut -92 21 -tcp-92 
2 1 - S c p - 9 2  28:Scp-92 
2 1 -Scp -92  20 - NOV- 92 
20 - NOV- 92 27- N 0 v 9 2  
27-Nw-92 2 7 - D e - 9 2  
1 0 - A p r - 9 2  1 5 - N w - 9 b  
1 0 - A p r - 9 2  9-Sep-94 
1 0 - A p r - 9 2  17-Apr -92 
1 7 - A p r - 9 2  16-Jul-92 
16-Jut-92 23-Jul-92 
23-Jut-92 21-Scp- 92 
21 -Sep -92  28-Scp-92 
21- Sep- 92  20-NOV-92 
2 0 - N ~ - 9 2  27-Nw-92 
27 -Nov -92  27-Du-92 
27-Du-92 22-Du-93 
22-Du-93 29-Du-93 
29-Dee-93 29-Mar- 94 
29-Mar-% 5- Apr- 95  

S-Apr-% 4-Jun-94 
4-Jm-92 11-Jut-94 
4-Jm-95 3-Aw-94 
3-Aug-94 10-Aup-94 

l O - A ~ - %  9 - S t p - 9 5  
27-Du-92 9 - S t p - 9 b  
2 9 - D m - 9 3  15-Nw-94 
1 5 - N ~ - 9 5  1-Jn-96 
2-O~t-95 15-Jut-96 

91 92 93 
J u l A u ~  apoct NOVD~JM F c b ) l r  Apr)kyJm J u l A w  k p O c t Y a v  DecJn FcwlrApr)l.r, J d u l  Duratn 

( D w )  1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

Q 
561 
300 

7 
90 
7 

60 
7 

60 
7 

30 
949 
882 

7 
90 
7 

60 
7 

60 
7 
30 
360 

7 
90 
7 

60 
7 

60 
7 
30 

621 
321 
412 
287 

.................................................................................................................................................... 
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From 1940's to 1976, Building 709 was used to rework instrument 
dials that were painted with radium containing paint. Spent 
cleaning solutions and luminous paint were routinely poured into 
the sanitary sewer at a rate of around 1500 gallons per year. In 
1976, the building was dismantled and the drain pipe found to be 
radioactive at a rate of 1.2 mR/hr. The drain pipe was removed to 
a depth of 18 inches. The remaining lateral underground portion of 
the pipe was capped and covered with concrete. The sewer discharge 
location is not reported. Reportedly, this site is hydraulically 
downgradient of site 31. At site 318 large quantities of paints, 
thinners, and solvents were routinely disposed of to the ground. 

Sites 25 and 31 have been grouped with site 27 to investigate the 
extent of contamination. One (1) shallow well and one (1) deep 
monitoring well was installed near the drain of site 27. Analyses 
of shallow samples indicate gross Alpha concentrations in the 
shallow groundwater are below the primary drinking water standard. 
Chlorinated hydrocarbons were detected. Chlorinated hydrocarbons 
were not detected in samples from the deeper wells. The 
groundwater flow direction is8 reportedly, north-northeast and 
toward the drainage ditch. Several analyses for chlorinated VOCs 
from the installed monitoring wells indicated traces of solvents 
are present in the groundwater. 

1991 Primarv Deliverablest Due Date: 

Site Management Plan (Revised) Yearly update Sep 91 

1992 Primarv 0 eliverables: pue Date: 

Draft RI/FS Phase I1 Workplan US Navy transmits 17 Apr 92 
(Agency Review Comments) Due within 90 days of Plan 

delivery 
( N a v y  Receives Comments) Due 7 days after the 90 

day review period 
(Navy Addresses Comments) Due 60 days after 

received comments 
Draft/Final RI/FS Phase I1 US Navy transmits 27 Nov 92 
Workplan (P) 
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I B S  OPERABL E UNIT 17 :RAD IUM DIAL SHOP SEWER, PSC SIT E 27: 
GROUP O. con t hued t 

Quarterly Reports 

Taruet Date: 

US Navy transmits on 10 Apr, 
July, and Oct. 

92 Becondalcv D e l i  verablest Taruet Date: 

Draft RI/FS Phase I Data US Navy transmits 17 Apr 92 
Report 
(Agency Review Comments) Due within 90 days of report 

delivery 
(Navy Addresses Comments) Due 60 days after 

received comments 
Draft/Final RI/FS Phase I US Navy transmits 27 Nov 92 
Data Report (S) 
Final RI/FS Phase I US Navy transmits 27 Dec 92 
Data Report (S) 

P -- projected Date: 

Draft RI Report (P) US Navy transmits 
Draft Baseline Risk Assessment (S) US Navy transmits 
Draft Feasibility Study (P) US Navy transmits 
Draft/Final RI Report (P) US Navy transmits 
Draft/Final Feasibility Study (P) US Navy transmits 
Final Feasibility Study (P) US Navy transmits 
Draft/Final Baseline Risk US Navy transmits 
Assessment 
Final RI Report (P) US Navy transmits 
Final Baseline Risk US Navy transmits 
Assessment (S) 

29 Dec 93 
29 Dec 93 
6 Mar 94 
10 Aug 94 

15 Nov 94 
10 Aug 94 

16 Oct 94 

9 Sep 94 
9 Sep 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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j\I/FS OPERABLE UNIT 67:  FtADIUM DIAL SHOP SEWER, PSC SITE 2 7 :  
GROUP a, : 

f88k w- 

V # K  PLAN APPRWAl 
N/FS PWSE 1 

__________._____-------------- 
FIELD W R K ,  DATA RpT 
SUBMIT DRAFT DATA RPf 
AGENCY REVIN 
WW R E M  m N f s  
ADDRESS CO+IENfs 
M I L  -ENIS 
PREPARE DRAFT/F IMM 
SUBMIT DRAFT/FIWAL 
DATA RPT FINMI= 

W / F t  PHASE XI 
&I REPORT 

SUBMIT DRAFT UC P I N  
AGENCY REVIEY 
YAW R E M  COWENTS 
ADDRESS C U M N T S  
M I L  COMMENTS 
PREPARE DRAFT/FINM 
SUBMIT DRAfT/FlNAL 
UC PLANS FINALIZED 
f IELD YORK L RPT 
SUBnlT DRAFT R I  RPT 
AGENCY REVIEY 
WW RECVS COIlENTS 
ADDRESS COMMENTS 
MAIL COnnENTS 

- PREPARE DRAFTIFINAL 
SLJBMlT DRAFT/FINAL 
R 1  REPORT FINALIZED 

PREPARE DRFT BASELINE 
UIBnlT DRAFT BASELINE 
AGENCY REVIEY 
NAVY AECVS COWENTO 
ADDRESS CWnENTS 
M I L  CCMENTS 
PREPARE DRAFT/FIWM 
SUBMIT DRAFT/fINAL 
BASELINE FINALIZED 

CEASIBILITY SlllOY 
PREPARE DRAFT f S  
SUWIT DRAFT FS 
AGENCY REVIEY 
YAW RECVS COIlENTS 
ADDRESS COOlENTt 
M I L  COUlENTS 
PREPARE DRFT/FINM 
SUBMIT DRAFT/FINM 
FS RPT FINALIZED 

MSELINE RISK 

PROPOSED PLAN (PPI 
PREPARE PP 
SUBMIT DRAFT PQ 
AGENCY REVIEY 
WW RECVS CUWEWS 
ADDRESS COMMENTS 
MIL COnnENlS 
PREPARE DRAFT/FlNM 
SUBUIT DRAFT/FINAL 
PP FINALIZED 
PREPARE PUBLIC WTICE 
PUBLISH PUBLIC NOTICE 
PUBLIC COOlENT PERIW 
PWLIC MEETING 

aECDRD D f  DEElSlOY 

8 t W t  
D8t8 

a -0c t -90  
15-Jm-91 
15- Jm-91 
10-Apr-92 
17-Apr-92 
16-JUl-92 
23-Jut-92 
21-Srp-92 

20-NOV-92 
27-NOV-92 
10-Apr-92 
10- Apr -92 
10- Apr-92 
17-Apr-92 
16-Jut-92 
23-Jut-92 
21 -Sep-92 
21 - Stp- 92 
20- NOV- 92 
27-Nov-92 
27-pcc- 92 
22 - Dec- 93 
29-Dcc-93 
29-Mrr-94 
5-Apr-94 
4-Jm-94 
4- Jm-94 
3 - A u g  - 94 

10-AUQ-94 
27-Dec-92 
27-DCC-92 
22-Dec-93 
29-DCC-93 
29-Mar-94 
5-Apr-94 
4-Jut-94 
4- Jut-94 
3-Aw-94 

10- Aug -94 
29-OW-93 
29-0u-93 
27-Feb-94 

6-Mar-% 
4-Jm-94 

11-Jut-94 
10-Aw-94 
10- Aug - 94 
9-oct-94 

16-0ct-94 
1 5 - N OV- 94 
15 - N o v - ~ ~  
14- Jan-% 
21 -Jan-% 
21-Apr-95 
28-Apr -95 
27- Jut-% 
27-Jm-95 
26- Aug - 95 
2- Scp-95 
2-oct-95 

17-Oct-95 
16-NOV-05 
51-Du-95 
2-oct-95 

--------- 

21-srp-92 

End 
D I t O  

25-0ct-90 
27- D e  - 92 
IO-Apr-92 
17-Apf-92 
16-Jut-92 
23-Jut-92 
21--92 
28-Scp-92 
20- N W-92 
27-NOV-92 
27-DCC-92 
15-N0v-% 
9-sep-94 

17-Apr-92 
16- Jut -92 
23-Jut-92 
21 -Sep-92 
28-Scp-92 
20-NOV-92 
27- YOV- 92 
27-Dw-92 
22-De- 93 
29-Dcc- 93 
29-Mar-94 
5-Apr-94 

--------- 

4-Jm-94 
11 - Jm-94 
3-Aq-94 

1 O-AUQ- 94 
9-stp-94 
9-Scp-94 

22-Du-93 
29 -Dcc- 93 
29-Mar - 94 
5-Apr-94 
4-Jm-94 

1 1 - Jm-  94 
3 - Aug- 94 

10-Aug - 94 
9-Scp-94 

15- Nw-94 
27- F &- 94 
6-Mrr-94 
4-Jm-94 

11-Jm-94 
10 -A* - 94 
17-Aug-94 
9-Oct-94 

16-&t-94 
15-NOV-94 
1 - JM-06 

l4-Jrn-95 
21 - JM-% 
21-Apr-95 
28-Apr -05 
27-Jm-95 
4-Jut-95 

26-A*-% 
2-scp-9s 
2-Oct-95 

17-Oct - 95 
16-Y0~-95 
31-Dtc-05 

1-Jan-96 
15- JU 1 - 96 

Durrtn 
<Daw) 

0.0 
561 .O 
300.0 

7.0 
90.0 

7.0 
60.0 
7.0 
60.0 

7.0 
30.0 

949.0 
802.0 

7.0 
90.0 
7.0 
60.0 
7.0 
60.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 
60.0 
7.0 

7.0 
30.0 

621 .O 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 
60.0 
7.0 
30.0 

321 .O 
60.0 
7.0 

90.0 
7.0 
60.0 

7.0 
60.0 

7.0 
30.0 

412.0 
60.0 
7.0 

90.0 
7.0 
60.0 

7.0 
60.0 

7.0 
30.0 
15.0 
30.0 
45.0 
1 .o 

----*-.-- 

60.0 

287.0 
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RIIFS OPERAB LE VNI T #7: RADIUM DI A t  SHOP SEWER. P SC SITE 27: 
GROUP 0. con tinued t 

Task N m  

mK PUW 
RI /FS  PWS€ 1 

FIELD WRK, DATA RPT 
S U M I T  DRAFT DATA RPT 
AGENCV REVIEU 
MAW R E M  COIIIEWTS 
ADDRESS eQ+IENTS 
MIL -17s 
PREPARE DRAFT/FINAL 
SltBMIT DRAFT/FINAL 
DATA UP1 FINALIZED 

RI/FS PNASE I 1  
RI REPORT 

SUBMIT DRAFT u( PLAN 
AGENCY REVIEU 
YAW R E M  COWEWTS 
ADDRESS m w 1 s  
HAIL c(I+IENIS 
PREPARE DRAFT/TIUAL 
SuerrIT DRAFT/FlNAl 
u( PLANS FINALIZED 
FIELD WIRK & RPT 
W I T  DRAFT R I  RPT 
AGENCY REVIEW 
NAVY R E M  COWENTt 
ADDRESS COmWlP 
MIL COIIENTS 
PREPARE DRAFT/FIYAL 
SUBMIT DRAFT/FINAL 
I 1  REPOUT FINALIZED 

+ MSELINE RISK 
+ FEASIBIL ITY S T m Y  

+ PROPOSED PLAN (PPI 
+ RECOUD of DECISION 

91 92 of 
Start  End buratn Jul- kpoct WaUDecJW, F.b)kr Apr(kyJm JulAug kpOctWav h J m  F . b l l . r m  JubJul 
Date D a t e  ( O m )  1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

23-0ct-90 23-at-90 
15-Jut-91 27-0.c-92 
15-Jm-91 10-Apr-92 
10-Apr-92 17-Apr-92 
1 7 - A m - 9 2  16- Jul -92 
16-Jut-92 23- Jut-92 
23-Jul-92 21--92 
21-S-92 28-Sep-92 
21-Sep-92 20-Nw-92 
20-Nw-92 2 7 - N ~ - 9 2  
27 -N~ -92  27-Du-92 
1 0 - A p r - 9 2  15-Nw-94 
10-Apr-92 9-Scp-94 
10-Apr -92 17-Apr -92 
17-Apr-92 16- Jut -92 
16-Jul-92 23-Jut-92 
23-Jul-92 21-Scp-92 
21 -Slp-92 28-Scp-92 
21-Scp-92 20-Nw-92 
20- Yw- 92 27-Nw-92 
2 7 - N ~ - 9 2  27-Du-92 
27-Du-92 22-Du-93 
2 2 - 0 ~ - 9 3  20-Du-93 
29-Du-93 29-RU'-94 
29-Mar-94 5-Apr-94 
5-Apr-94 4-Jw-94 
4-JW-94 11-Jw-94 
4-Jw-94 3-Ay-94 
3-Aw-94 l O - A ~ # - 9 4  

l o - A w - %  9-Sap-% 
27-Du-92 9 -Scp -94  
29-Du-93 1 5 - N ~ - %  
15-lw-94 1-Jn-96 
2-0ct-95 15-Jut-% 

0 
561 
300 

7 
90 
7 

60 
7 

60 
7 
30 

949 
882 

7 
90 
7 

60 
7 

60 
7 

30 
360 

7 
90 
7 

60 
7 

60 
7 

30 
62 1 
321 
412 
287 

. . I . .  . . . . . . . . . . . . . . .  

. .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  

. . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  . . . . . . .  

. . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . . .  . X I ( . .  . . . . . .  

.x . . . . . . . . . . . . . . .  

. x x ~ ~ .  . . . . . . . . . . .  . . .  .XX. . . . . . . . . . . .  . . . .  xxKxx)o(. . . . . . . . . .  . . . . .  . x . .  . . . . . . . .  . . . . .  . X X W X X K X . .  . . . . . .  . . . . . . .  . x x . .  . . . . . .  . . . . .  . . . x x x x .  . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . .  .w . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  
.................................................................................................................................................... 
XXXXX Detail  l a r k  #I)# S w r y  T a s k  w4** E m d i n e  

XXX-- (Slwk)  ##-- (Slack) ..XXX Resource delay 
Progress shows Percent Achieved on A c t d  

XXXXX (Progress) ==m (Progress) >>> Conflict 

M Milestone 
l-*---*ll*-.------ Scmtc: 9 &yr pcr charr tcr  ..................................................................................................... 
TIME LlNE G n t t  Chart Report, Strip 1 
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=IPS OPERABLE UNIT # 8 :  CRASH CREW TRAINING AREA. PSC SITE 3L 
GROUP J t  

PtSCRSPTI ON; 

These areas are near Sherman Airfield. Personnel have been trained 
to fight aviation fires at these areas since 1955. Ignitable fuels 
are poured into shallow, unlined depressions and set a fire. The 
fires are extinguished with foam agents. Eighteen (18) soil 
brings were made to locate free products at this site. Six (6) 
monitoring wells are installed to monitor for volatile organic 
compounds (VOCs). No free products was found although halogenated 
VOCs were detected in low concentrations in three (3) of the 
monitoring wells. A storm drain parallel to the runway may affect 
the shallow groundwater flow direction. No analysis for non- 
halogenated volatiles have been made. No sampling of water in the 
storm drain has been made. In addition to the in depth study, 
modifications which eliminate pouring fuels directly into porous 
unlined pits have been adopted. The remedial investigation will 
include a determination of the storm drain discharge point. Since 
leaded gasoline is involved, the need to sample for heavy metals at 
the discharge point is indicated. 

a991 Primarv Deliverables: Due Date: 

Site Management Plan (Revised) Yearly update Sep 91 

2992 Primary Deliverables: pue Date: 

Draft RI/FS Phase I1 Workplan US Navy transmits 17 Apr 92 
(Agency Review Comments) Due within 90 days of Plan 

delivery 
(Navy Receives Comments) Due 7 days after the 90 

(Navy Addresses Comments) Due 60 days after 
received comments 

Draft/Final RI/FS Phase I1 US Navy transmits 27 Nov 92 
Workplan (P) 

day review period - 
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FS OPERABLE W I T  #8:  CRASH CREW TRAINING AREA, PSC SITE 3: - 
91 Bee ondarv D eliverables: Taruet Date: 

Quarterly Reports 
t 

US Navy transmits on 10 Apr, 
July, and Oct. 

Draft RI/FS Phase I Data 
Report 
(Agency Review Comments) 

(Navy Addresses Comments) 

Draft/Final RI/FS Phase I 
Data Report (S) 
Final RI/FS Phase I 
Data Report (S) 

US Navy transmits 17 Apr 92 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 
US Navy transmits 27 Nov 92 

US Navy transmits 27 Dec 92 

Pro4-t ed Deliverables Proiected Date: 

Draft RI Report (P) US Navy transmits 29 Dec 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Dec 93 
Draft Feasibility Study (P) US Navy transmits 6 Mar 94 
Draft/Final RI Report (P) US Navy transmits 10 Aug 94 
Draft/Final Feasibility Study (P) US Navy transmits 16 Oct 94 
Final Feasibility Study (P) US Navy transmits 15 Nov 94 
Draft/Final Baseline Risk US Navy transmits 10 Aug 94 
Assessment 
Final RI Report (P) US Navy transmits 9 Sep 94 
Final Baseline Risk US Navy transmits 9 Sep 94 
Assessment (S) 

Note:  

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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start 
Oat. 

23-et-90 
15-Jm-91 
15- Jm-91 
10-Agr-92 
17--92 
16-Jut-92 
23-Jul-92 
21-kp-92 
21--92 

10-Apr-92 
10-Apc-92 
10-Apr-92 
17-Apr-92 
16-Jut-92 
23- Jut-92 
21 -*92 
21 -*92 
20-NW-92 
27-Nw-92 
27-DOC-92 
22-DOC-93 
29-DOC-93 
29-War-94 
5-Apr-94 
4-Jut-% 
4-Jut-% 
3-A*-% 

lO-AU@-% 
27-DOC-92 
27-DOC-92 
22-D8C-93 
29-OOC-93 
29-Mar-% 
5-Apr-94 
&Jut-% 
4- Jut-% 
3-Aw-94 

10-A*-% 
29-DOC-93 
29-Dee-93 
27-Fob-% 
6-hr-PL 
4-Jm-94 

11 -Jut-% 
10-Auo-94 
10-Aw-94 
9-oct-94 

16-Oct-94 
15-NW-% 
15-NW-94 
14- Jan-95 
21-JUr95 
21-yw-95 
28-Apb-95 

26-Aw-95 
2-Sep-05 
2-Oct-95 

17-Oct-95 
16- W W-95 
31 -DOC-% 
2-Oct-95 

- .. - -. - -0- 

20-NW-92 
27-Nw-92 

27- Jm-95 
27- Jm-95 

E d  
Dato 

23-et-90 
27-Dee-92 
10-Apr-92 
17--92 
1bJul-92 
23-Jut-92 

-.-...--. 

21-kp-92 
I--92 
20-Nw-92 
27-Nw-92 
27-DOC -92 
15-Nw-94 
9-sep-94 

17-Apr-92 
16- Jut -92 
25- Jut-92 
21-Sep-92 
28-Slp-92 
20-Wov-92 
27-WW-92 
27-DOC-92 
22-DOC-93 
29-Du-93 
29-Mar-% 
5-Apr-94 
4- Jm-94 

11-Jm-94 
S-Aw-94 

10- Aug - 94 
9-sep-94 
9-sep-94 

22-DOC-93 
29-Dee-93 
29-Mar-94 
5- Apr -94 
4-Jut-% 

11- Jm-94 
3-Aup-94 

10-Aup-94 
9-sep-94 

15- N W-94 
27-Feb-94 
6- Mar- 94 
4- Jut-94 

11 - Jut-% 
10-Aw-94 
17-A~-94 
9-Oct-94 

16-et-% 
15-N~-94 
1-Jn-96 

14- Jn-95 
21-JM-95 
21 -Apr-95 
28-Apr-95  
27-Jut-95 
4-Jul-95 

26-Alrs-95 
2-Slp-95 
2-0ct-95 

17-Oct-95 
16-N~-95 
31-00~-95 

1-JM-96 
15-Jut-% 

90.0 , 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
%9.0 
882.0 

7.0 
90.0 
7.0 

600.0 
7.0 

600.0 
7.0 

30.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

600.0 
7.0 
30.0 

412.0 
60.0 
7.0 

90.0 
7.0 

600.0 
7.0 

60.0 
7.0 

30.0 
v 15.a 
30.0 
45.0 

1.0 
287.0 
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P I J P  8 OPERABtl WIT # 8: CRA 88 CR EW TRAINING AREA. P 8C BITE 3 t  
m!uEa 

Task MY 

WRK RAW APPRWAL 
RI/FS PHASE 1 

FIELD WRK, DATA RPT 
SUBMIT DRAFT DATA RPT 
AGENCY REVIEW 
MAW R E M  COIIEMTS 
ADDRESS CaWENTS 
M I L  COMMITS 
PREPARE WAFl/FIWL 
SUBMIT DRAfT/F IWAL 
DATA RPT FIWLIZED 

RI /FS  PHASE 11 
R I  REPORT 

EUBnIT DRAFT tK PUW 
AGENCY REVIEU 
HAW R E M  CQlWNTS 
ADDRESS C m E N T S  
WlL CQ*IENTS 
PREPARE DRAFT/FlNAL 
SUBMIT DRAFT/FINAL 
UK PLANS FINALIZED 
FIELD WRK L RPT 
SUBWIT DRAFT R I  RPT 
AGENCY REVIEW 
NAVY RECVS C U W I T S  
ADDRESS m N T S  
HAIL COmNTS 
PREPARE DRAFT/FIWL 
SUBMIT DRAFT/FIWAL 
RI REPCUT FINALIZED 

+ BASELINE RISK 
+ FEASIBILITY STWY 

+ PROPOSED PLAN (PPI 
+ RECORD OF DECISIOW 

91 92 93 
Start  End Duratn JulAY S e t  llov@acJm FeMlar AprWJUn JulAug kpOttlw M e J n  F I W W A g r k l ,  W u l  
Date Date (Days) 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

23-0et-90 
15- Jw-91 
15-JUI-91 
10-Apr-92 
17-Apr-92 
16- Jut -92 
23- Jut-92 
21-SS~-92 
21 - S c p 9 2  
20-Mw-92 

I23-0tt-W 
27-Du-92 
10-Apr-92 

I17-Apr-92 
! 16-Jut-92 
! 25-Jul-92 
! 21--92 
! 28-Scp-92 
! 20-Ndv-92 
! 27-Nw-92 

27-Nw-92 27-Du-92 
10-m-92 15-Nw-94 
10-Apr-92 9-Stp-94 
IO-Apr-92 17-Apr-92 
17-Apr-92 16-Jut-92 
16-JuI-92 23-Jut-92 
23-JuL-92 21-Scp-92 
21-Sep-92 28-Scp-92 
21--92 20-N~-92 
2 0 - N ~ - 9 2  27-Nw-92 
27-14 W-92 27-Du-92 
27-Du-92 22-Du-93 
22-Om-93 29-Du-93 
20-om-93 29-rrar-94 
29-Mar-% 5-Apr-94 
5-Apr-94 4-Jm-94 
4-Jw-94 11-Jw-94 
4- JW-% 3-Aug-94 
3-Aug-94 10-Aq-94 

10-Aug-94 9-Scp-94 
27-De-92 9-Scp-94 
20-Dtc-93 15-Nov-94 
15-Mw-94 1-Jm-96 
2-mt-95 19-Jut-% 

0 
561 
306 
7 

90 
7 
60 
7 
60 
7 

. . I . .  . . . . . . . . . . . . . . .  

7 . .  
90 . .  
7 . .  

60 . .  
7 . .  

60 ' .  . 
7 . .  
30 . . 

621 . . 
321 . . 
412 . . 
287 . . 

30 . . 
949 . . 
802 . . 
7 . .  

90 . .  
7 . .  

60 . .  
7 . .  
60 . .  
7 . .  
30 . . 

. . . a  m .  . . . . . .  . . . . . .  . . . . . .  
. . e .  0 .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  . . . . . .  

. . . . .  . . . ) [ IM( .  . . . . . .  

.x . . . . . . . . . . . . . . .  

. ) ( x x x w ~ .  . . . . . . . . . . .  . . .  .xx. . . . . . . . . . . .  . . . .  x)(IQ(xwww. . . . . . . . . .  . . . . .  . x . .  . . . . . . . .  . . . . .  .xwKloMw.. . . . . . .  . . . . . . .  .m.. . . . . . .  . . . . .  . . . x x x x .  . . . . . . . .  .- . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . .  .- . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . .  
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PXlFS O P W  LE UNIT # 9: SOIL NORTH OF BUILDING 648. PSC SITE 31L 
0 

Over a fifteen (15) year period, nearly 30,000 gallons of waste 
paint, thinner and paint sludges were poured into the ground in 
this area. The only monitoring well near the site indicated low 
concentrations of chlorinated hydrocarbons. A second round of 
samples from this monitoring well detected no chlorinated 
volatiles. The exact location of the disposal site in relation to 
the monitoring wells is not reported. The plume of contamination 
may have already passed the monitoring point. One monitoring well 
may be inadequate at this site and deficiencies exist in the other 
monitoring wells associated with this site and PSC site 27. 
Further indepth study will be conducted. 

1991 Primarv Deliverables: pue Date: 

Site Management Plan (Revised) Yearly update Sep 91 

3992 ~~ Due Date: 

Draft RI/FS Phase XI Workplan US Navy transmits 17 Apr 92 
(Agency Review Comments) Due within 90 days of Plan 

delivery 
(Navy Receives Comments) Due 7 days after the 90 

day review period 
(Navy Addresses Comments) Due 60 days after 

received comments 
DraftlFinal RI/FS Phase I1 US Navy transmits 27 Nov 92 
Workplan (P) 
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BIlFS OPERABLE UNIT #9: BOIL NORTH OF BUILDING 648. PSC BITE 31: 
GROUP II. continued: 

3991  8.cond arv Deli verables : Taruet Date: 

Quarterly Reports 

a992 Becon- Deliver ables: Taruet Date: 

Draft RI/FS Phase I Data 
Report 
(Agency Review Comments) 

(Navy Addresses Comments) 

Draft/Final RI/FS Phase I 
Data Report (S) 
Final RI/FS Phase I 
Data Report (S) 

US Navy transmits on 10 Apr, 
July, and Oct. 

I 

US Navy transmits 17 Apr 92 

Due within 90 days of report 
delivery 
Due 60 days after 
received comments 
US Navy transmits 27 Nov 92 

US Navy transmits 27 Dec 92 

0 ! ~ : ~ ~ ~ R ~ ~ ~ ~ t  (P) US Navy transmits 29 Dec 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Dec 93 
Draft Feasibility Study (P) US Navy transmits 6 Mar 94 
Draft/Final RI Report (P) US Navy transmits 10 Aug 94 
Draft/Final Feasibility Study (P) US Navy transmits 16 Oct 94 
Final Feasibility Study (P) US Navy transmits 15 Nov 94 
DraftlFinal Baseline Risk US Navy transmits 10 Aug 94 
Assessment (S) 
Final RI Report (P) US Navy transmits 9 Sep 94 

- Final Baseline Risk US Navy transmits 9 Sep 94 
Assessment (S) 

- 

verables projected Date: 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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- 

f9: BOIL N ORTH OF BUILDING 648,  PSC SITE 31: 

ttut 
Date 

a - a t - 9 0  
1s- Jm-91 
15-Ju~-91 
10-rrpr-92 
17--92 
14- Jul -92 
23-Jul-92 
21-8-92 
21-Sop-92 
2O-WW-92 
27-WW-92 
10-Apr-92 
10-Apr-92 
10-Apr-92 
17-Apr-92 
16- Jul-92 
23-Jul-92 
21 - tq-92 
21-Sep-92 
20- ww-92 
27-WW-92 
27-DOC-92 
22-DOC-93 
29-DOC-93 
29-Mar-% 
5-Apr-94 
4- Jm-94 
4-JIII-94 
3-A*-% 

10-A*-% 
27-Du-92 
27-DU - 92 
22-DOC-93 
29-Du-93 
299-mar-94 
5-Apr-94 
4-Jut-% 
4-Jut-% 
S-A*-Pc 

10-A*-% 
29-Du-93 
2 V - D ~ - 9 3  
27-F&-94 
&-Mar-% 
4-Jm-94 

11 - Jm-94 
lO-Au#-% 
10-A*-% 
9-et-94 

14-et-% 
15-YW-94 
1s-Yov-94 
14-Jn-95 
21 -Jan-% 
21-Apr-95 
28-Apr-95 
27-Jm-95 
27- JUT-95 
26-Aug-95 
2--95 
2 -et -% 

17-et -95 
1b-Yw-95 
51-DOC-95 
2-et-95 

--.----.- 
W 
0.t. 

a - a t - 9 0  
27-DOC-92 
10--92 
17-Aqr-92 
16- Jul-92 
25- Jut-92 
21--92 
28-S-92 
20-WW-92 
27-YW-92 
27-Dw-92 
15-ww-94 
9-tep-94 

17-Apr-92 
16-Jul-92 
23-Jul-92 

--------- 

21-kp-92 
28-Sep-92 
20-ww-92 
27-WW-92 
27-Du-92 
22-01c-93 
29-DOC-93 
299-Mar-94 
5-Apr-94 
4-Jut-94 

11- Jm-94 
3-A*-% 

10-A*-% 
9- sep-94 
9-sep-94 

22-Du-93 
29-0.t-93 
29-Mar-94 
5-Apr-94 
4- Jut-94 

11- Jmn-94 
3-A*-% 

lO-A*-% 
9-tep-94 

15-ww-94 
27- Fob-94 
6-&r-% 
4-Jut-% 

11-Jut-% 
10-Aq-94 
17-Aw-94 
9-et-94 

16-Oct -94 
if-ww-94 
1 -Jan-% 

14-Jn-95 
21 - Jn-95 
21 -rrpr-% 
28-Apr-95 
27- hn-95 
4-Jul-95 

26-Aw-95 
2-top-95 
2-oct-95 

17-et-% 
16-W~-% 
31-DOC-95 

1-Jan-96 
15- Jul-96 

Dwatn 
(D-1 

0.0 
s61.0 
3W.O 

7.0 
, 90.0 
' 7.0 
60.0 
7.0 

60.0 
7.0 

50.0 
949.0 
882.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

50.0 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
621 .o 
360.0 

7.0 
90.0 
7.0 

60.0 
7.0 

600.0 
7.0 

30.0 
321 .o 
60.0 
7.0 

90.0 
7.0 

600.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

600.0 
7.0 

60.0 
7.0 

. , 30.0 
15.0 
30.0 
45.0 

1 .o 
287.0 

--------- 
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FS OPERABLE UNIT #l 0: IWT P SLUDGE DRYING BEDS. PSC SITE 32: AND 
P POND 8. PSC SITE 33 : GROUP 0: 

PSC Site 32- Industrial Wastewater Treatment Plant (IWTP) Sludge 
Drying Bsds- These contiguous units have been operated with the 
IWTP from 1971 to 1984. These units received listed hazardous 
waste sludges (F006) from the RCRA surface impoundment (IWTP Surge 
Pond), and, as a result, underwent RCRA closure in 1989. The 
contents of the drying beds (remaining sludge and leachate drainage 
system) and an underlying layer of sand were removed to about s i x  
feet below ground's surface. The material removed was disposed of 
as a hazardous waste. The site was then backfilled with clean sand 
and capped with high density asphalt. The site's groundwater is 
monitored by three (3) monitoring wells and the surrounding HSWA 
permit groundwater monitoring system. The site will continue to be 
monitored under the HSWA permit as a part of the IR Program. 

PSC Site 33- Wastewater Treatment Pond- Surface Impoundments 
consisting of the domestic polishing pond, phenoljstabilization 
pond and industrial surge pond. In 1987, the EPA RCRA Compliance 
Branch determined that the polishing and stabilization ponds 
received listed F006 hazardous waste from the surge pond. The 
ponds were taken out-of-service at that time. In 1988-1989, the 
ponds underwent RCRA permitted "clean closures". The sediment in 
the ponds was removed and disposed of as hazardous waste. No 
further formal' monitoring of these surface impoundments is 
required, but they are in range of the HSWA permit monitoring 
system. The industrial surge pond was taken out-of-service and 
underwent closure in 1989. The industrial surge pond is suspected 
of being the prime contribution to the IWTP groundwater 
contamination. The surge pond was completely removed down to the 
groundwater table. The groundwater table is approximately six (6) 
feet below ground level. All removed material was disposed of as 
a hazardous waste. The surge pond site will continue to be 
monitored under the HSWA permit as part of the IR program. 

These PSC sites were grouped together due to the following: 
geographic proximity of sites, similar contamination types, and 
similar groundwater flow. 



SITE wLwAGEME#T PLAr? 28 AUGUST 1991 
HA- A I R  STATION PENSACOLA PAGE 40 OF 75 
PEM6ACOLAI FLORIDA 

lP8 OP-LB DblIT #lot IWT P SLUDGE DR YING B EDS, PSC SITE 32: AND 
P PO2lD8. PSC SITE 33: GROUP 0:  oontinued 

:991 Prim arv Deli verables: pue Date: 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 

Draft RI/FS Workplan US Navy transmits on 22 Jun 91 
(Agency Review Comments) 

(Navy Receives 'Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) Yearly update Sep 91 

3991 88 condarv Deliverables; Tarcret Date: 

Quarterly Reports US Navy transmits on 10 Apr, 
July, and Oct. 

Oro4-t ed Deli verables Projected Date: 

Draft/Final FU/FS US Navy transmits 1 Feb 92 
Workplan (P) 
Final RI/FS Workplan (P) US Navy transmits 2 Mar 92 
Draft R I  Report (P) US Navy transmits 29 Mar 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Mar 93 
Draft Feasibility Study (P) US Navy transmits 28 May 93 
Draft/Final RI Report (P) US Navy transmits 8 Nov 93 
Draft/Final Baseline Risk US Navy transmits 8 Nov 93 
Assessment (S) 
Final RI Report (P) US Navy transmits 8 Dec 93 
Final Baseline Risk US Navy transmits 8 Dec 93 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 7 Jan 94 
Final Feasibility Study (P) US Navy transmits 6 Feb 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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F8 OPERABLE UNIT # l o  : IWTP SLUDGE DRYING BEDS. P 8C SITE 3 2: AND 
P mms. PSC SITE 33: GROUP 0: 

AODRESS QwllElltL 
lull COMMENTS 
PREPARE DRAFVFIWAL 
-11 DRAFT/fiWU 
BASELINE FIWAL12ED 

t U S l l 1 L I l Y  S T I O I  
PREPARE DRAFT f8 
SWNIT DRAFT FS 
AGENCY R E V I N  
NAW RECVS o#Ewrr 
ADDRESS COWEIITS 
NAIL tOlllENTS 
PREPARE DRFT/FINU 
W I T  DRAFT/FIW 
FS RPT FINALIZ1ED 

MapwEb PLAN (PP) 
PREPME PP 
Q#IIT DRAFT PP 
AoulcI REVIN 
WAW REM co+Ent 
M E S S  CUUENTS 
MIL W I T S  
PREPME DIUfTT/FIIAL 
S U M I T  DMFT/FlML n ftWLIZeD 
Mvw PUsLlC m1Ee 
M L I t #  M L I C  NOTICE 
PUBLIC CQlQWT m i m  
-IC METING 

mcom of MCISIQl 

T i m  LlY Task R e p o r t  

star t  
Date 

15-Ju?-91 
15-JuI-W 
15-Jm-W 
22-Jm-W 
20- S a p  91 
27-Slp-91 
26-NOV-91 
26-Now91 
25- JM-92 

1-Fob-92 
2-Mar-92 

22-Mar-93 
29-Mar-93 
27- J u?- 93 
4- Jut-93 

--------- 

2-sap-93 
2-Lap-93 
1-Now-93 
8-Nw-93 
2-Mar-92 
2-Mar-92 

22-Mar-93 
29-Mar-93 
27- Jm-93 
4- Jut -93 
2-sep-93 
2-sep-93 
1-Nov-93 
8-Nov-93 

22-MW-93 
22-Mar-93 
21-my-93 
28-May-93 
264-43 
2-fep-93 
1-Nw-93 
1-Nov-93 

31 -OW-93 
?-JM-% 
6- Fob-% 
6-Fob-94 
7-Apr-94 

14-Apr-94 
13- Jut-% 
20- Jut-94 
18-Sep-91 
18-rep-91 
1 7 4  W-04 
24-Nw-W 
24-Ds-94 
8- Jm-95 
7- Fob-% 

24-MW-95 
24-0s-94 

End 
Date --------- 
6-Frb-94 
a-ou-93 

22- Ju?-91 
20-Sip-91 
27-Sap-91 
26-WW-91 
3-Ol~-91 
2 5  J ~ 9 2  
1 - F8b-92 
2-Mar-92 

22-Mar-93 
29-Mar-93 
27-Jm-93 
4-Jut-93 
2-sep-93 
9-sep-93 
1-Nw-93 
8-Nw-93 
8-Ow-93 
8-OU-93 

22-Mar-93 
29-Mar-93 
27- Jm-93 
4-Jut-93 
2- Sap- 93 

1 -Nov-93 
8-WW-93 
8-Du-93 
6-F&-94 

28-May- 93 
26-AUQ-93 
2-Sap-93 
1-NOV-93 
8- WOV-93 

31 - 0 ~ - 9 3  
7- JM-94 
6-Ptb-94 

2s-Mar-95 
7-Apr - % 

14-Apf-94 
13- Jut-94 
20- Jut-% 
18-sep-91 
2s-sep-94 
17-WW-94 
24 - Wov- 94 
24-OK-% 
8- JM-05 
7-Peb-9s 

24-Mar-95 
25-Mar-% 
7-at-% 

9-sep-93 

21 4hy-93 

Dwatn 
(DaYr) 

967.0 
907.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 

--..----- 

385.0 
7.0 

90.0 
7.0 

60.0 
1.0 

60.0 
7.0 

30.0 
646.0 
385.0 

7.0 
90.0 
7.0 

60.0 
1.0 

60.0 
7.0 - 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
1.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
15.0 

1.0 
287.0 

. 
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F8 OP-ls WHIT # l o t  IUTP SLU DGB DRY1 NO BED S a  PSC SITP) 32: Usp 
P PONDS. PSC SITE 33: GROUP O t  

91 92 9s 
start End Duratn Julhg Scpott N d e c J n  Fcblbr AprMayJUl J U h #  kpOttlw B e c J m  FeM4arAprN.y JUJU! 
D a t e  Date  <D.yr) 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

15-Jun-91 6-Fcb.01 %? + 
15-Jm-91 8-Dee-93 907 t 

W I T  DRAFT W R K  PIAN 15-Jw-9 
AGENCV REVIEU 22-Jw-9 
YAW RCVS COWEWTS 20--9 
ADDRESS eQIlENT0 27--9 
MIL CamENTS 26-llov-9 
PREPARE DRAFT/FINAL 26-YOV-9 
W I l  DRAFf/FlWL ~S-JUI-9 
W R K  PLAY FlNALlZED 1-Fcb-9 
FlELD UORK, R I  RPT 2-Mar-9 
sUBnlT DRAFT If RPT 22-Mar-9 
AGENCY REVIEW 29-Mar-9 
NAVY RECVS -ITS 27-Jw-9 
ADDRESS collllEWT0 4 -Jut - 9 
MIL c O m N l S  2- Stp- 9  
PREPARE DRAFT/FINAL 2 - S l p - 9  
tusnll DRAFT/FINAL 1-Nw-9 
R I  RPT FlllALlZED 6-Nw-9 

4 MSELINE R l t K  2-Mar-9 
+ FEASIBILITV S m Y  22-Mar -9 

4 PROPOSED PLAN (PPI 6- Fcb-9  
4 REMRD OF DECISION 24-DCC-9 

1 
1 
1 
1 
1 
1 
2 
2 
2 
3 
3 
3 

22-kn-91 
20--91 
27--91 
26-Wov-91 

3-Dw-91 
25-Jan-92 

1-Feb-92 
' 2-Mar-92 
' 22-Mar-93 
, 29-Mar-93 
, 27-J~n-93 
I 4 -Ju l -93  
I 2-Scp-93 
1 9-scp-93 
I 1-Nov-93 
1 I -Nov-93 
I I - D w - ~ ~  
I I-0%-93 
I 6-F&-% 

25-Mar-95 
7-et-95 

7 
90 
7 

60 
7 
60 
7 

30 
385 

7 
90 
7 
60 
7 

60 
7 

30 
646 
32 1 
412 
287 

. . . . . . . . . . . . . . . . . . . . .  
b e .  . e  0 . .  0 .  a b  . . O b  0 .  . .  . x x  . . . . . . . . . . . . . . . . . . . . .  

. x x x x x x x . .  . . . . . . . . . . . . . . . . . .  
. X X .  . . . . . . . . . . . . . . . . . .  
. x ( x I o ( x x x . .  . . . . . . . . . . . . . . . .  . .  . .  . .  . .  . .  . .  . .  

. .  . . . x x .  . . . . . . . . . . . . . . . .  . . . . .  xxxx . . . . . . . . . . . . . . . .  . . . . . .  I o ( x x x x m x x x X X m x X X x x x ~ x x ~ .  . . . . . . . . . . . . . . . . . .  . x x  . . .  . . . . . . . . . . . . . . . . . . .  )(WXI(l(XKXXxx . . . . . . . . . . . . . . . . . . . . .  . x  . . . . . . . . . . . . . . . . . . . . . .  .m 

. . .  

. . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . .  . . . . . . . . . . . . . . . . . . . .  .- . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . .  
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ITS OPERABLE UNIT f l l :  BUILDING 71, PSC BITE 38: GROUP P t  

Building 71 is undergoing RCRA closure. This building was a 
mtorage area for hazardous waste. In accordance with the closure 
plan, no soils testing was required. The soil testing which was 
conducted detected hazardous waste constituents, the presence of 
which is consistent with the use of Building 49' 71, and 72 during 
the period from about 1935 to the late 1970's for aircraft paint 
stripping and painting operations. These activities are described 
in the IAS in detail. The study documents identify the use of 
paint strippers, ketone, and trichloroethylene (for parts cleaning) 
in buildings 49 and 71. Ten 550 gallon tanks were located in these 
facilities which were periodically drained through the underground 
lines from the buildings to the bay. A cyanate spill in the area 
near buildings 71 and 104 and the presence of cyanates in the 
adjacent bay waters also are documented in the report. Prior use 
of the facility is described in more detail in the referenced 
report. 

1991 Pri marv Deliverables: Due Date: 

Draft RI/FS Workplan (Phase I) US Navy transmits 22 Sep 91 
(Agency Review Comments) Due within 90 days of Plan 

delivery 
(Navy Receives Comments) Due 7 days after the 90 

day review period 
(Navy Addresses Comments) Due 60 days after 

received comments 
Site Management Plan (Revised) Yearly update Sep 91 

1991 8 ecoadarv Deliverables: Tarqet Date: 

Quarterly Reports US Navy transmits on 10 Apr,- 
July, and OCt. 
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I P S  OPERABLE WIT #ll: BUILDING 71. PSC BITE 38: GROUP PL sQ&iwmu 

Pro4.ct.d D oliverable~ projected Date: . 
Draft/Final RI/FS US Navy transmits 3 May 92 
Workplan (Phase I) (P) 
Final RI/FS Workplan (P) US Navy transmits 2 Jun 92 
(Phase I) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 28 Aug 93 
Draft/Final RI Report (P) US Navy transmits 9 Feb 94 
Draft/Final Baseline Risk US Navy transmits 9 Feb 94 
Assessment (S) 
Final RI Report (P) US Navy transmits 11 Mar 94 
Final Baseline R i s k  US Navy transmits 11 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 10 Apr 94 

US Navy transmits 10 May 94 F h a l  Feasibility Study (P) 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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, PmSACOLA, PLORIDB 

8 t 8 f l  
D r t r  

15-Sep-91 
15-Srp- 91 
15--91 
22-Sep-91 
21 -OW-91 
28-Dw-91 
26-feb-92 
26-Feb-92 
26-Apr - 92 
3-W(ry-92 
2-Jm-92 

22-JWi-93 
29-JUr-93 
27-Srp-93 
4-0ct-93 
3- D e- 9 3  
3-Dw-93 
2-feb-94 
9-feb-94 
2-Jm-92 
2- Jm-92 

22- Jm-93 
29-Jrn-93 
27-Srp-93 
4-0ct-93 
3-Dw-93 
3-DCC-93 
2-Feb-94 
9-FA-% 

22- JUr-93 
22-JUr-93 
21-AUQ-93 

26-WOV-93 
3-Ow-93 
2-Cab-94 
2-Frb-94 

10-Apr-94 

--------- 

2 a - ~ ~ - 9 3  

3-Apr-94 

10-wry-% 
10-wry-94 
9 - J ~ l  -% 

16- Jul-94 
15-Oct-94 
22-Oct-94 
21-Dee% 
21-ow-94 
19-F.b-95 
26- FI-95 
28-Mar-% 
12-Apr-95 
12-May-9s 
26- Jur-9s 
28-mar-95 

End 
Date 

11-Mar-% 
22-Slp-91 
21 -Dit-91 
I-Du-91 
26-Feb-92 
4-Mw-92 

26-Apr-92 
3-M8y-92 
2-Juri-92 

22- Jm-93 
29-Jvl-93 
27- Sap- 93 
4-at-93 
3-DWC-93 

1O-D~-93 
2-Frb-94 
9-Feb-94 

11-Mar-% 
11 -Mar-% 
22- Jun-93 
29- Jm-93 
27-Slp-93 
4-at-93 
3-Du-93 

10-Dee-93 
2-fab-94 
9-Frb-94 

11 -Mrr-94 
10-May+ 
21-Au~-93 
28-Aw-93 
26-lev-93 
3-Dee-93 
2-f rb-94 
9- Fab-94 
3-Apr-94 

10-Apr-94 

27-JUI-95 
9- Jul-94 

16- Jul-94 
15-a t -% 
22-Oct-% 
21-Dee-94 
21-Or-% 
19- F A - %  
26- F ab-95 
28-War45 
12-Apr-95 
12-wry-95 
26-Jm-95 
27-J~l-95 
9-JM-W 

--------- 
lO-hy-% 

10-way-94 

Dwrtn 
(D8YS) 

967.0 
907.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
385.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
646.0 
385.0 

7.0 
90.0 
7.0 

60.0 
7.0 
60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 
1 .o 

287.0 

-------..- 
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IPS O P W L B  UNIT #lit BUILDIN Q 71, P 8C BITE 3 8:  GROUP PL 

t r k  Ir 
S t a r t  E d  
D a t e  D8te 

R l / f S  15-Scp-91 lO-May-9b 
Rl REWIT  15-sCp91 11-Mar-94 

-11 D M f l  UORK P W  15--91 22-Scp-91 
AGENCY REVIEW 22-Sep-91 21-Du-91 
NAW RCVS eaWEllS 21-D~c-91 28-Du-91 
ADDRESS t o m N T S  20-Du-91 26-fcb-92 
lull eQWNTS 26-feb-92 4-Mmr-92 
PREPARE DUAFTlf tUAL 26-Fcb-92 26--92 
W I T  DRAFT/FINAL 26-Apr-92 3-Mw-92 
UORK PLAN f l l A L I Z E D  3-May-92 2 - J ~ 1 9 2  
f lELD UORK, R I  RPT 2-Jm-92 22-Jw-93 
SUBnlT DRAFT R l  RPT 22-Jm-93 29-JUI-93 
ACENCV REVlEU 29-Jm-93 27--93 
MAW RECVS MmEITS 27-S-93 4-Wt-91 
ADORESS WWEYTS 4-0ct-93 3-Du-93 
MIL cmr# lTS 3-DSC-93 10-D.c-93 
PREPARE DRAFT/FlNAL 3 - D e - 9 3  2-Fcb-94 
SUUllT D M F f / f  lNAL 2-Fcb-94 9-Fcb-94 
Rl RPT fINALlZED 9-Feb-94 11-Mar-94 

4 M S E L l l E  RISK 2-Jm-92 11-Mor-94 
4 fEASIBIL l lV  STWV 22-Jut-93 10-MV-94 

4 PROPOSED PLAN (PPI l O - M . ~ - 9 4  27- Jw-95 
+ RECCIRD OF DECISION 28-I(.r-95 9-Jan-% 

bwatn 
( D W )  

%7 
907 

7 
90 
7 

60 
7 

60 
7 
30 

385 
7 

90 
7 

60 
t 

60 
7 

30 
646 
321 
412 
207 

91 92 93 
J u l A u g  kpoct lov0acJn fcWrr AprWayJm J u l A u g  S c p a t l o v  D n J n  FebIbrAprClry J d u l  
1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

. .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  

,xx. . . . . . . . . . . . . . . . . . . . . .  
,XXXXXXX)O(XX. . . . . . . . . . . . . . . . . . .  . .  . .  
I .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  

. .  xx . . . . . . . . . . . . . . . . . .  . .  XXXXXXXX . . . . . . . . . . . . . . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  . . .  

x . . . . . . . . . . . . . . . .  
XXXXXXX. . . . . . . . . . . . . . .  . . x x .  . . . . . . . . . . . . .  . .  xxxx . . . . . . . . . . . . .  . . .  X X X X x x ) ( X X X X X X X ~ W K I I W X K X K X X X X W X ] ( I I X K .  . . . . . . . . . . . . . . .  . x x  . . . . . . . . . . . . . . .  . ) (xxT  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . .  .- . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . .  

.................................................................................................................................................... 
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FS OP-LE UNIT 112 t OAK GROVE CAMPGROUND AREA. P 8C SITE 39: 
smlE3i 

Oak Grove is a campground area located immediately South of Sherman 
Field on the South side of Radforn Boulevard. An area of stressed 
vegetation and stained soil approximately 150 feet in diameter was 
found near the Pensacola Bay. A small amount of construction 
debris consisting of old brick, broken clay pipe and coal is 
scattered across the site. Records indicate that a saw mill was 
once located near this site. Investigations are currently underway 
to determine if the debris is the remains of this old mill or if 
this was an old dump site. Preliminary tests of the surface soil 
showed that the stained soil is the result of petroleum 
contamination. 

1991 Pri marv D eliverables: Due Date: 

Draft RI/FS Workplan 
(Phase I) 
{Agency Review Comments) 

( N a v y  Receives Comments) 

US Navy transmits 22 Sep 91 

Due within 90 days of Plan 
delivery 
Due 7 days after the 90 
day review period 

(Navy Addresses Comments) Due 60 days after 
received comments 

Site Management Plan (Revised) Yearly update Sep 91 

1991 8 econdarv D eliverables: Taruet Date: 

Quarterly Reports US Navy transmits on 10 Apr, 
July, and Oct. 
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IPS OPERABLB UNIT 112: OMGROVE CAMPGROUND AREA, PSC SITE 39: 
OUP 6. continued: 

Pro3.ct.d D.1i V8rabl.8 proiect8d Dat8t 

Draft/Final RI/FS US Navy transmits 3 May 92 
Workplan (Phase I) (P) 
Final RI/FS Workplan (P) US Navy transmits 2,Jun 92 
(Phase I) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 28 Aug 93 . 
Draft/Final RI Report (P) US Navy transmits 9 Feb 94 
Draft/Fin&l Baseline Risk US Navy transmits 9 Feb 94 
Assessment (S) 
Final RI Report (P) US Navy transmits 11 Mar 94 
Final Baseline Risk US Navy transmits 11 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 10 Apr 94 
Final Feasibility Study (P) US Navy transmits 10 May 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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8 OPERABGE UNIT f 12: OAKGR OVE CAMPGROUND AR EA, PS C SITE 39: e = -  
start 
Dbte 

15--91 
15-Sip-91 
15-Slp-91 
22--91 
21-Dee-91 
28-DOC-91 
26-Feb-92 
26- f eb-92 
26-Apc-92 
5-llry-92 
2-Jm-92 

22- J u r 9 3  
29-Jm-93 
27-S-93 
4-0ct-93 
3-DOC-93 
3-Du-93 
2-Feb-94 
9-Feb-94 
2-Jm-e 
2- Jut-92 

22-’Jm-93 
29- Jm-93 
27-scp-93 
4-0ct-93 
5-Du-93 
3-Oa-93 
2-F&-94 
9- Flb-94 

22- Jut-93 
22- Jm-93 
21 4ug-93 
28-Aug-93 
26- Nw-93 
5-Du-93 
2-Feb-94 
2- Fcb-94 

.---.---- 

S-Apr-94 
10-Apr-94 
10-wry-94 
1o*May-p1 
9-Jut-94 

16- Jut-% 
1s-Oct-94 
22-Oct-94 
21-Dee-94 
21 -Du-% 
19-Frb-95 
26-Frb-95 
28-WW-95 
12-Apr-95 
12-)rry-95 
26- Jm-95 
28-Mar-95 

End 
Date --...)..--. 
10-by-% 
11 -Mar-% 
22-Srp.91 
21-Du-91 
28-Du-91 
26-Feb-92 
4-Mar-92 

26-Apr-92 
3-May-92 
2- Jm-92 

22-Jm-93 
29- Jm-93 
27-sep-93 
4-0ct-93 
3-DOC-93 

10-Dee-93 
2-Feb-94 
9-Feb-94 

11 -Mar-% 
11-Mar-94 
22-Jw-93 
29- Jm-93 
27-Slp-93 
4-Oct-93 
3-Dee-93 

10-D~c-93 
2-Frb-94 
9- Fcb-94 

11-War-94 

21-Aw-93 
28-Aug-93 
26-Y0~-93 
3-Dee-93 
2-F&-94 
9-Feb-94 
3-Apr-94 

10-Apt-94 
10-my-94 
27-Jm-% 
9-Jut-94 

16-Jul-94 
lS-Oct-% 
22-Oct-94 
21 -ow-94 
28-Du-94 
19-Feb-95 
26-frb-95 
26-Mar-95 
12-Apr-95 
12-way-95 
26- Jm-95 
27-Jm-95 
9-Jn-96 

10-way-94 

Dwatn 
( D W )  

967.0 
907.0 

7.0 
90.0 
1.0 

60.0 
7.0 

60.0 
7.0 

30.0 
385.0 

7.0 
90.0 
7.0 

600.0 
7.0 

60.0 
7.0 

50.0 
646.0 
3 S . O  

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 
30.0 

321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

600.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 

1 .o 
287.0 

.-----e-- 
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P8 O P W L B  OA RGROVB CAMPGROUND AREA. PSC SITE 3*9t 

luk Y r ,  

91 92 93 . ttwt End h t n  JulAug Q.pOct WovOuJan FehMmr m J m  JulAug sqOctwo* &Jan fabIurAprll.y M u 1  
D8te Date (Days)  1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1  1 1  1 1 1 1  1 1  

W f S  lS-sep-01 lO-rrry-es 
R I  REFOR1 1)--91 l l-Mar-% 

W I T  DMf l  WlC N A N  15-kp91 22-Sep-91 
AGWCV REVIEY ZZ-kp91 21-0.t-91 
HAW R C W  CQULltS 21-Dn-91 28-OU-91 
MDREtS QMEYTS 28-Dlc-91 26-Frb.92 
WAIL CaWEWTf 26-fe4-92 4-Mar-92 
PREPARE DRAfI/FIYAL 26-Feb-92 26-Apr-92 
Sun11 D M F l l f  1wL 26-Apr-92 3-Hay-92 
WRK flu fIyALI2EO 3-ky-92 2-Jtm-92 
FIELD WRK, R I  RPl  2- JUr-92 22- Jm-93 
t l # I T  D M f l  R I  RPl 22-Jm-93 29-Jm-93 
AGENCY REVIEM 29- Jm-93 27-Scp-93 
NAW R E M  #I(wEwIS 21-kp-93 4-0ct-93 
RDDRESS CDmYTS 4-kt-93 3-OU-93 
MIL ~ W l S  3-Or-93 10-D~c-93 
PREPARE DRAFI/FIIULL 3-DCC-93 2-feb-% 
Sun11 DRAFI/FIWAL 2-Frb-94 9-feb-% 
R I  RPT FINALIZED 9-Feb-% 11-Mar-% 

+ MSLLIW RISK 2-Jm-92 11-Mar-94 
+ FEAtIBILI1Y STUDY 22-J~t-93 10-Hay-% 

+ PROPOSED PLAW (PP) l O - ~ %  27-Jtm-95 
+ RECORD Of DECISIOU 28-Mor-% 9- Jan-% 

%7 . 
W? . . 

7 e .  

w . .  
7 . .  

60 . .  
7 a .  

60 . .  
7 . .  
30 . .  
385 . .  
7 . '. 
ob . .  
7 . .  

60 . .  
7 . .  

60 . .  
7 . .  

50 . .  
646 . .  
321 . . 
412 . . 
2a7 . . 

.m. . . . . . . . . . . . . . . . . . . . . .  .-. . . . . . . . . . . . . . . . . . .  . . .  . w x  . . . . . . . . . . . . . . . . . .  . . . .  x)(Kxwwxx . . . . . . . . . . . . . . . .  . . . . .  . I  . . . . . . . . . . . . . . . .  . . . . .  *mcwan.. . . . . . . . . . . . . .  . . . . . . .  .m . . . . . . . . . . . . . .  . . . . . . .  . w x w w  . . . . . . . . . . . . . .  . . . . . . . . .  x x x x m .  . . . . . . . . . . . . . . . . . . . . .  . w x  . . . . . . . . . . . . . . . . . . . . .  . x w x w  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . .  .##I . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  
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LE W I T  #13 s REFUELER REP AIR SHOP. P SC S I T E  222  

The residual fuel from aircraft refueling trucks was disposed here 
in preparation for repair work on the trucks. An estimated 19,000 
gallons of leaded aviation gasoline and jet fuel were disposed over 
a nineteen (19) year period. Fifteen (15) borings to detect free 
pro'duct on the shallow water table did not detect any free product. 
Further studies will be conducted. The analyses of groundwater 
samples for dissolved constituents such as non-halogenated 
volatiles, lead, and base neutral extractables will be performed. 
Piezometers may be placed to aid in estimating the most probable 
location of an exhibiting plume of contamination, and to determine 
if the gradient of the shallow aquifer is toward a public supply 
well. 

1991 Pri m a r v  Deliverables: Due Date: 

D r a f t  RI/FS Workplan US Navy transmits 22 Sep 91 
(Phase I) 
(Agency Review Comments) Due within 90 days of Plan 

delivery 
(Navy Receives Comments) Due 7 days after the 90 

day review period 
(Navy  Addresses Comments) Due 60 days after 

received comments 
Site Management Plan (Revised) Yearly update Sep 91 

3991 ondam Deliverables: Taraet Date: 

Quarterly Reports US Navy transmits on 10 Apr, 
July, and Oct. 
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FS O P W L B  UNIT #13: REF WELER RE PAIR 8HOPn P8C SITE 22: 

pro.teotod Deliverablas projected Date: 

DraftIPinal RI/FS US Navy transmits 3 May 92 
Workplan (Phase I) (P) 
Final RI/FS Workplan (P) US Navy transmits 2 Jun 92 
(Phase I) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline Risk Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 28 Aug 93 
Draft/Final RI Report (P) US Navy transmits 9 Feb 94 
Draft/Final Baseline Risk US Navy transmits 9 Feb 94 
Assessment (S) 
Final RI Report (P) US Navy transmits 11 Mar 94 
Final Baseline Risk US Navy transmits 11 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 10 Apr 94 
Final Feasibility Study (P) US Navy transmits 10 May 94 

I 

Note:  

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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REFUELER REPAIR SHOP, P8C SITE 2 2 L  

start 
Oat. .-- .----.... 
If--91 
15-kp-01 
15-sep-91 
22-Sep-01 
21-OK-91 
2 8 - D ~ - 9 l  
24.F8b-92 
24-Feb-92 
26-Ape-92 
S-May-92 
2-Jm-92 

22- Jm-93 
29- Jm-93 
27-Sip-93 
4-Oct-93 
3-Dee-93 
3-OK-93 
2-reb-94 
9-Feb-94 
2- Jut-92 
2- Jm-92 

22-JUn-93 
29-JUn-93 
27-Scp-93 
4-Oct-93 
3 - 0 ~ - 9 3  
3-OK-93 
2-F&-94 
9- Feb-94 
22- Jm-95 
22-JUn-93 
21-Aug-93 
28-Aug-93 
26-NW-93 
3-OK-93 
2 - f I - 94  
2-Feb-94 
3-Apr-94 

10-Apr-94 
10-n8~-94 
10- may- 94 
9-Ju1-94 

16-Jut-% 
15-Oct-94 
U-Oct-PC 
21-0u-9S 
21-On-94 
19- Feb-95 
26- t&-95 
28-Mar-% 
12-Ape-95 
12-way-9s 
26-JW-95 
28-br-9S 

End 
Date 

10-wry-94 
11-mar-94 
22-Srp-91 
21-Du-91 
28-Du-91 
26-Frb-92 
4-Mar-92 

26-Apr-92 
5-by-92 
2- Jm-92 

22-JUr-93 
29- Jm-93 
27-Srp-93 
4-Oct-93 
3-Ow-93 

10-ou-93 
2-feb-94 
9- Feb-94 

11 -Mar-% 

22-Jm-93 
29-Jm-93 
27-Ow-95 
4-Oct-93 
3-Dw-93 

10-OK-93 
2-Fe94 
9- FI-94 

11-mar-94 
10-My-% 
21-hg-93 
28-Aug-93 
26-Nw-93 
3-OU-93 
2-feb-94 
9-Feb-94 
5-Apt-94 

10-Apr-94 

27-J~n-95 
9- Jut-94 
16- Jut -94 
15-Oct-94 
22-Oct-94 
21-ou-94 
a-OK-94 
19-Feb-95 
26- Feb-95 
28-Bar-95 
l Z - ~ - %  
12-w8~-95 
26-Jm-95 
27- Jm-95 
9-Jan-% 

--e-----. 

11-war-94 

10-wlY-94 

90.0 
t .0  
bD.0 
7.0 

60.0 
7 4  

W.0 
385.0 

7.0 . .. 

90.0 
7.0 

60.0 
7.0 

600.0 
7.0 

30.0 
646.0 
385.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

50.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 

1 .o 
287.0 
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IPS OPERABLE UNIT #13 ; REFU&I;IER RE PAIR SHOP, P8C SITE 2 2 t  

lnk wrr 
Rl/FS 

R I  REMRT 
-11 DRAFT Uar ?LAW 1S-tab-W zZ-kp91 
AQW REVVIN 22m-91 21 -0u-91 
WW RCW CUWENTS 21-De-91 I-0.c-91 
MIDRESS a m w t s  28-De-91 26-Feb-92 
MIL CQuIEais 26-F8b-92 4-mu-92 
MEPARE ORAFllF lW 26-Fcb-92 26-w-92 
-11 DRAFTlflyAL 26-Apr-92 5--92 
W R K  RAW FllULlZED 3-by-92 2-Jm-92 
FIELD UIMK, R l  RPT 2-J-42 22-Jt81-93 
ELMIT DRAFT R l  RPT 22-Ju~-93 29-Jm-93 
AGEYCY RNlN 29-Jw-93 27-Sep-95 
WAW R E M  CQllEYlS 27-Scp-93 4-act-95 
ADDRESS CUWENlS 4-0ct-93 5-ow-93 
MIL COlyYlS 3-Dee-93 l Q - D ~ - 9 3  
PREPARE DRAIT/FIYAL 3-De-93 2-Fcb-94 
SUWlT DRAFl/FIIAL 2-Frb-94 9-Fcb-94 
I 1  RPl FIMALIZEO 9-Feb-94 11-Mar-% 

+ BASELINE Rlsa 2-Jun-92 11-bur-94 
+ FEAS~BlLlTY StuDY 22-Jw-93 lQ-)lry-94 

+ MOP(IQD PLAN (PPI lO-lc.v-% 2 7 - J ~ r 9 5  
+ RECQRD OF DEClSlOY 28-Mar-% 9- Jan-% 

7 
90 
7 

60 
7 

60 
7 

u) 
565 

7 
90 
7 

60 
7 

60 
7 
u) 
646 
321 
112 
287 

m .  . .  
a .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  . .  

.................................................................................................................................................... 
#Il(wx Detail lmsk ### knwry T u k  +...n D u e l i n  
Mx)(x (Progress) ==#I (Progress) ... Conflfet 
XXX-- (Slwk) #I-- (Slack) ..XXX Resame dehy 
Progress show Percant Achievd on A c t u l  

T I E  LINE Sntt mart R-t, Str ip 1 

n nilartotw .................. %.le: 9 &p prr &.rwtcr ..................................................................................................... 
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Transformer containing PCBS as well as PCB-free transformers were 
stored on this paved area. A black oily residue on the pavement 
was found to contain high levels of PCBs .as well as other 
chlorinated hydrocarbons. Three (3) soil borings drilled through 
the pavement found significant concentrations of PCBs only near the 
catch basin; leakage through joints in the pavement is the 
suspected cause. PCB concentrations were below the EP toxic 
standard. 

No sampling of soil outside of the paved area has been done. In 
addition, no samples were taken from sediments or soils within or 
under joints, cracks in the catch basin, or the storm sewer. 
Further study will be conducted of this site. 

1991 Prim arv Deli verables: pue Date: 

Draft RI/FS Workplan US Navy transmits 22 Sep 91 
(Phase I) 
(Agency Review Comments) 0 Due within 90 days of Plan 

delivery 
(Wavy Receives Comments) 

(Navy Addresses Comments) 

Site Management Plan (Revised) Yearly update Sep 91 

Due 7 days after the 90 
day review period 
Due 60 days after 
received comments 

3 - 9 9 1 - D  el i verables: 
Quarterly Reports US Navy transmits on 10 Apr, 

July, and Oct. - 
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a 
GROUP I. continued: 

o+ectoU D .liverable8 projected Date; 

DraftlFinal RI/FS US Navy transmits 3 May 92 
Workplan (Phase I) (P) 
Final RI/FS Workplan (P) US Navy transmits 2 Jun 92 
(Phase I) 
Draft RI Report (P) US Navy transmits 29 Jun 93 
Draft Baseline R i s k  Assessment (S) US Navy transmits 29 Jun 93 
Draft Feasibility Study (P) US Navy transmits 28 Aug 93 
Draft/Final RI R e p o r t  (P) US Navy transmits 9 F e b  94 
Draft/Final Baseline Risk US Navy transmits 9 Feb 94 
Assessment (S) 
Final RI Report (P) U$tlavy transmits 21JMar994 
Final Baseline Risk US Navy transmits 11 Mar 94 
Assessment (S) 
Draft/Final Feasibility Study (P) US Navy transmits 10 Apr 94 
F i n a l  Feasibility Study (P) US Navy transmits 10 May 94 

I 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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PmSAWLA, FLORIDA 

SwL?€3& 
/T8 OPERABL E UNIT tl 4: TRAN SPORMER STORAGE YARD. PSC SITE 17: 

strrt 
mte 

15-*91 
lf-Sep-91 
l f - t rp01 
22-kp01 
21-Dee-01 
28-Dmc-91 
26-Feb-92 
26-F*92 
26-##w-92 
S - W 9 2  
2-Jm-92 

22-Jm-93 
29-Juri-93 
27--93 
4-ott-93 
3-Dlc-93 
3-00~-93 
2-Frb-94 
9- Frb-94 
2- Jm-92 
2- Jut-92 
22- Jm-93 
29- Jm-93 
27-sep-93 
4-et-93 
3-DOC-93 
3-Dr -93  
2-F.b-94 
9- Frb-94 

22-Jm-93 
22- J-93 
21-Aug-93 
28-Aug-93 
2 6 4 ~ 9 3  

-.------- 

3-DOC-93 
2-Frb-94 
2-Frb-94 
3--94 

10-Apr-94 
10-my-94 
10-may-94 
9-Jul-eS 

16-Jul-94 
1s-0ct-94 
22-at-94 
21-Dr-94 
21 -Dee-% 
19-Frb-95 
26-F*% 
28-UW-95 
12*Apr-95 
12-wry-% 
26-JW95 
28-Mar-05 

E d  
Date 

10-thy-% 
11-Mar-% 
22-Sip-91 
21-DOC-91 
28-DOC-91 
26-Fd-92 
b-Mar-92 

26-Apr-92 
3-my-92 
2- Jm-92 a- Jm-93 

29- Jm-93 
27-Srp-93 
4 - a  t -93 
3-Dac-93 

lO-Dac-93 
2-Feb-94 
9-Fh-94 

11 -Mar44 
11-Mar-% 
22- Jm-93 
29-J\n-93 
27-Scp-93 
b-at-93 
3-Dee-93 

10-Du-93 
2-Feb-94 
9 - F l - 9 4  

11-Mar-% 
10-my-94 
21 4ug-93 
28-Aw-93 
26-Y~-93 
5 -Du - 93 
2- Feb-94 
9- F&-94 
3-Apr-94 

10 - Apr - 94 
10-M8y-94 
27- Jw-95 
9-Jul-94 

16- Jul-% 
15-at-94 
22-0ct-94 
21-Dee-94 
28-DU-94 
19-Feb-95 
26-Fl-95 
28-Wlr-OS 
12-Apt-% 
12 -May- 95 
26- Jm-95 
27- Jm- 95 
9-Jn-W 

-e.--.--- 

kwrtn 
CDayS) 

067.0 
907.0 

7.0 
90.0 
7-0 

60.0 
7.0 

60.0 
7.0 

30.0 
385.0 

7.0 
90.0 
7.0 

600.0 
7.0 

60.0 
7.0 
30.0 

646.0 
385.0 

7.0 
90.0 

1.0 
60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
600.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
ls.o 
30.0 
45.0 
1 .o 

287.0 

-.-.----- 
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1F8 OPERABLE UNIT #if: BAYOU GRANDE, PSC SITE 40; GROUP R: 

NAS Pensacola is bordered on the south by Big Lagoon and Pensacola 
Bay, on the east by Pensacola Bay, and on the north by Bayou 
Grande. Only a very small portion of the western end of NAS is 
farther than a mile from one of these bodies of water. Swampy 
areas exist on or near the western portion of NAS Pensacola. Man- 
made drainage ways and storm drains feed into the short 
intermittent streams emptying into the bays and the bayou. No 
perennial streams enter or exist the air station, but the marshy 
areas (wetlands) and their small lakes retain water throughout the 
year- Investigative activities are currently underway near this 
area. 

2991 Primarv 0 eliverables: pue Date: 

Site Management Plan (Revised) Yearly update Sep 91 

1991 Becondam Deliverables: Taruet Date: 

NONE N/A 

proqected Deliverables proiected Date: 

Draft RI/FS Workplan (P) US Navy transmits 21 Dec 92 
(Phase I) 
Draft/Final RI/FS Workplan (P) US Navy transmits 8 Aug 93 
(Phase I) 
Final RI/FS Workplan (P) US Navy transmits 8 Sep 93 
(Phase I) 
Draft RI Report (P) US Navy transmits 16 Oct 94 
Draft Baseline Risk Assessment (S) US Navy transmits 16 Oct 94 
Draft Feasibility Study (P) US Navy transmits 17 Dec 94 

Note:  

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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PmSACOLA, FLORIDA 

1F8 OPERAB LE UNIT # 1 5 :  BAYOU GRANDE, PBC SITE 4 O t  GROUP R: 

llPDRESS COMMENTS 
MIL CQlWENTS 
PREPARE DMFT/ f INAl  

s tar t  
Date 
-*-*---*- 

15-Du-92 
15-Dr-92 
15-De-92 
22-Du-92 
26-Mu-93 
2-Apr-93 
2- Jw-93 
2- Jm-93 
2-A~@-93 
9-Aw-93 
9--93 
9-0ct-94 

17-Oct-94 
20- JM-95 
27- Jn-95 
29-Mrr-95 
29-nrr-95 
28-nrY-95 
5- Jut-% 
9-sep-93 
9-sep-93 
9-Oct-94 

17-Oct-94 
20- JM-95 
29-nrr-95 
28-M8y-% 
28-Mry-95 
29- Jul -95 

5-Aug-95 
9-at-94 
9-Oct-94 

11 -DK-% 
l 8 - D ~ - %  
22-Mar-95 
29-war-95 
28-May-% 
28-Mry-95 

5-rep-95 
5-sep-95 

29- Jut -95 
5-Aw-95 

5-MOV-95 
12-NW-95 
lS-F.b-% 
23-Fd-96 
23*Apr-% 
2 3 - A p r - 0 6  
23- Jut-% 
30-J~l-06 
31- Jut-% 
15 -A~@-% 
15 -Sep-% 
31-et-% 
31 - Jul-96 

E d  
Date 
**-*---** 

3-Elp-95 
3- Jul -95 

21 -Dr-92 
25-Mar-93 

1-Apr-93 
1-Jut-93 
8- Jut-93 
1-Aug-93 
8-Aug-93 
8-srp-93 
8-0ct-94 

16-0ct-94 
19-Jan-95 
26- Jan-95 
28- Mrr -  % 
4-Apr-95 

27- my- 95 
4- Jm-95 
5-Jul-95 
3-sep-95 
8-Oct-94 

16-0ct-94 
19- JM-95 
26- Jrn-95 
27-May-95 
4-Jut-95 

28-Jul-95 
4-Aup-95 
3-sap-95 
3-sap-95 

1o-oK-94 
17-OK-94 
21-Mar-% 
28-Mar-95 
27-May-95 
4- Jut-% 

28- Jut-% 
4-Aw-95 
3-Scp-95 

31-0tt-96 
4-Nw-95 

11-Nw-95 
14-Fcb-06 
22- Feb-96 
22-Apr-96 
29-Apr-W 
22-Jut-% 
29- J w %  
30- Jul-96 
14-A~~-96 
14 - Sap- W 
30-0ct-96 
31-at-% 
21-May-97 

907.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
365.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
706.0 
385.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
412.0 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 

1 .o 
287.0 
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. 
& I Z  E E PS 81 GROUP R t  

task M u m  

92 93 01 % 
S t a r t  End buratn S a p o t t  NovDecJmFcW.r  ApMayJut JulAug Sep0etMovD.t J n F I W . r A p r  MayJuJul A u O k p O t t  lavDacJ&rbll.P Apc 
D a t e  D a t e  (Days) 1 1  1 1 2 1 1  1 1 1  1 1  1 1 1 1  1 1 1 1  1 1 1  1 1 1  1 1 1 1 1  1 

R V F S  15-Dst-92 3-Sap-% 
R1 RE-1 l S - D . ~ - 9 2  5-JUl-% 

SUBIIIT DRAFT UOllK MAN 1 5 - D a ~ - 9 2  21-Dlc-92 
AGENCY R E V I N  22-Dee-92 25-Mar-93 
MAW RCVS -MIS 26-lkr-93 1-Apr-93 
ADDRESS EolENTS 2-m-93 1-Jut-93 
MAIL COmEMTS 2-Jur-93 8- Jul-93 
PREPARE DRAFT/fIYAL 2-JWI-93 1:Aug-93 
SUBntT DRAFT/FtWAL 2-Aw-93 8-Aug-93 
UORK PLAN FlNALtLED 9-Aup-93 8-Scp-93 
FtELO W R K ,  RI RPT 9-Sep-93 8-0ct-94 
SUBWIT DRAFT 111 RPT 9-et-% 16-Gt-94 
AGENCY R E V t N  17-et-% 19-Jan-95 
NAW RE- COmNTS 20-Ju\-95 26-JM-% 
ADDRESS Co*CEWTS 27-Jan-95 28-Mar-95 
MAIL MIWEYTS 29-Mar-91 4-Apr-95 
PREPARE DRAFT/FIMAL 29-Mar-% 27-by-95 
SUBWtT DRAFT/FIWAL 2 8 - M w - 9 5  4-Jw-95 
R t  RPT FtNALtZED S-Jt8b-95 5-JUl-95 

PREPARE DRFT BASELINE 9-Sep-93 8-Oct-94 
SUBntl DRAFT BASELINE 9-Oct-94 16-0ct-94 
AGENCY REVIEW 1 7 - 0 c t - 9 4  19-Jan-95 
YAW RECVS COI)IEITS 20-Jm-95 26-Jon-95 
ADDRESS CQ+IENTS 29-Mar-95 27-May-95 
MAtL a m E N T S  2 8 - w %  4 - J m - 9 5  
PREPARE DRAFT/FlUL 28--95 28-JU\*% 
SlBM1T OUAfTPIWAL 29-Jut-% 4-AW-95  
BASELINE FtNALtZED 5 - A q - 9 5  3-Scp.95 

5-Scp-95 31-0ct-96 
31- Jul-% 21-May-97 

BASELINE RtSK 9-sep-93 3-scp-95 

+ FEASIBtLtTY STlDY 9-Oct-94 3-scp-% 
4 PRWOSEO PLAN (PPI 
4 RECORD OF DECtSlOW 

%? . . .  
PO7 . . .  

7 . . .  
90 . . .  
7 . . .  
60 . . .  
7 . . .  
60 . . .  

7 . . .  
30 . . .  

305 . . .  
7 . . .  

90 . . .  
7 . . .  
60 . . .  
7 . . .  
60 . . .  
7 . . .  
30 . . .  

m6 . . .  
385 . . .  

7 . . .  
90 . . .  
7 . . .  
60 . . .  
7 . . .  
60 . I .  

7 .  . . .  
30 . . .  

321 . . .  
112 . . 
287 . . .  
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l?8 OP-LE UNIT #l 6: NAVAL AI R 8TA TION P ENSACOLA (NA SP 1 
8 ,  PBC SITE 41: GROUP 8: 

Re& water swamp (wetlands) consists of naturally wooded areas, 
all or most of which are covered with water or are saturated 
throughout the year. The areas contain a mixture of soils and soil 
materials that vary in color, texture, compositions, and thickness 
of layers. In some places the surface materials resemble those of 
Rutledge and Plummer sand. In many places organic matter of a 
varying thickness accumulates in the surface soil. The largest and 
most typical areas of fresh water swamp are in the southwestern 
part of the county and extend across the western edge of NAS 
Pensacola. 

91 Or imam 0 eliverabl eS: pue Date: 

Site Management Plan (Revised) Yearly update Sep 91 

91 8eco ndarv Deliverables: Taraet Date: 

NONE 

proiected Deliverable@ 

N/A 

projected Date: 

Draft RI/FS Workplan (P) US Navy transmits 21 Dec 92 
(Phase I) 
Draft/Pinal RI/FS Workplan (P) US Navy transmits 8 Aug 93 
(Phase I) 
Final RI/FS Workplan (P) US Navy transmits 8 Sep 93 
(Phase I) 
Draft R I  Report (P) US Navy transmits 16 Oct 94 
Draft Baseline Risk Assessment (S) US Navy transmits 16 Oct 94 
Draft Feasibility Study (P) US Navy transmits 17 Dec 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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R BTATI ON PENSACOLA ( N  ASP 1 

ttwt 
Date 

1 5 - h ~ - 9 2  
15-ou-92 
1s-Doc-92 
22-DOC-92 
26tll.r-93 
2-Apr-93 
2- Jm-93 
2- Jm-93 
2-w-93 
9-Au@-95 
9-sep-93 
9-at-% 

17-et-% 
20- Jn-95 
27- Jan-% 
29-Mar-% 
29-Wlr-95 
I-wlv-95 
5-Jm-95 
9-kp-93 
9-s.p-93 
9-at-% 

17-et-% 
20-Jan-95 
29-Mar-95 
28-May-Ps 
a-my-95 
29-Jut-95 
3-Aw-95 
9-Oct-94 
9-oct-94 

l l - D ~ - %  
18-De-% 
22-Mar-95 
29-war-95 
I-wry-% 
1-my-% 
29- JUl-95 
5-Aug-9S 
5--95 
5-sep-95 
5-ww-95 

12-Yw-95 
13-Fa-% 
0 - F a - %  
2s-Apr-06 
O-Apr-% 
2S-JW06 
30-JUr-96 
31- Jut-% 
15-Aug-96 
15-Sap-% 
31-0ct-06 
31-Jui -96 

--------- W 
Date --------- 
3-kp-95 
S - J ~ l - 9 5  

21-Dlt-92 
25-Mar-95 

1-Apr-93 
1-Jm-93 
I-Jm-93 
1-Aug-93 
I-rrug-93 
I-hp-93 
a-et-% 

16-at-% 
19-JM-95 
26- Jan-95 
,ZI-Mar-# 

4-Apr-95 
27-by-95 
4-Jut-95 
3- Jut -95 
S-S@p-% 
I-0ct-94 

16-0ct-94 
19-Jan-95 
26- JM-95 
27-May-% 
4-J~n-05 

1-Jut-% 
4-Aw-95 
3-sep-95 
3-Slp% 

1o-oH-94 
1 ?-OH - 94 
21-mr-VS 
1-Mar-95 
27-)lay-% 
4- Jut-% 

28-Jut-% 
4-Aug-95 
3-sep-95 

31-0ct-% 
4-Mw-95 

11 -ww-95 
14-I&-% 
22-F&-% 
22-Apr-06 
29-Apr-% 
22- Jrn-96 
29- Jut-% 
30-Jut-% 
14-Aup-96 
14-hp-% 
30-et-% 
31-et-% 
21-may-w 

ouratn 
( D l W  
%7.0 
907.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
MS.0 

7.0 
90.0 
7.0 

60.0 
7.0 

600.0 
7.0 

30.0 
706.0 
385.0 

7.0 
90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
321 .O 
60.0 
7.0 

90.0 
7.0 

60.0 
7.0 

600.0 
1.0 

30.0 
412.0 
600.0 
7.0 

90.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
15.0 
30.0 
45.0 

1 .o 
287.0 

--e------ 

a 
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PIIF 8 OPERABLB WIT #l6: !?Am AIR 8T ATION PENSACOLA ( NASPl 

W f S  159.t-92 S-kp95  
R I  REPORT 15-Dac-92 5-Jut-95 

SUBllIT DRAFT WRU CUW 15-Dn-92 21-Dc-92 
AQm R N I N  22-Dee92 25-Mor-93 
WW lMls CaWENTt 26-Mar-93 1-Apr-93 
ADDRESS CO+ILNTS 2-Apr-93 1-Jm-93 
MIL eOlrlENTS 2-Jut-93 8-Juri-93 
PREPARE DMfT/Fl#M 2-ht-93 1-Au#-93 
SUWIT DRAFT/FIWAL 2-Aup-93 ’ 8-Am-93 
mu nu FINALIZED 9-Aug-93 8-sep-93 
FIELD WRK, R I  RPT 9--93 8-Oct-94 
-11 DRAFT RI: RPT 9-Wt-94 16-at-% 
AGENCY R L V I N  17-0ct-01 19-Jn-95 
NAW RLWS CQIWENTS 20-Jn-95 26-Jm-95 
AooaEss CM(LNTS 27-Jn-95 Z&W.c-95 
MIL C O M Y T S  29-Mar-95 4-Apr-95 
PREPARE DMFT/FIWAL 29-hr-95 27-my-% 
SUWIT DMfT/FIWAL 28--95 4-Jm-95 
R I  RPf FINALIZED 5- Jm-95 I- Jut-95 

PREPARE DRFT MSELIYE 9-Scp-93 8-0ct-94 
-11 DUft WELII IL 9-&t-% 16-Oct-94 
AGENCY REVIEW 17-Oct-91 19-Jn-95 
UAW REWS CamENl t  20-Jan-95 26-Jan-% 
ADDRESS WWENTS 29-Mar-95 27-11.y-95 
MIL w m N T S  28--95 4-Jm-95 
PREPARE DMf T/Ff YAL 28--95 20- Jut -95 
-11 DRAFT/FIIAL 29-Jut-95 4-Aug-95 

BASELINE RISK 9-Sep-93 3-kp-95 

B A S E L I t  FINALIZED 5-Aug-95 3-scp-95 
+ FEASIBILITV STUDY 9-0ct-94 3-sep-95 

I-sep-95 31-at-% 
31-Jut-% 21-WD~-97 

+ PROPOSED PLAN (PI) 
+ RECORD OF OECISIOY 

%7 
907 

7 
90 
7 

60 
7 

60 
7 

u) 
38s 

7 
90 
7 
60 
7 

60 
7 
u) 

706 
385 

7 
90 
7 

60 
7 

60 
7 

u) 
321 
412 
287 
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NAS Pensacola is bordered on the south by Big Lagoon and Pensacola 
Bay, on the east by Pensacola Bay, and on the north by Bayou 
Grande. Only a very small portion of the western end of NAS is 
farther than a mile from one of these bodies of water. Swampy 
areas exist on or near the western portion of NAS Pensacola. Man- 
made drainage ways and storm drains feed into the short 
interaittent streams emptying into the bays and the bayou. No 
perennial streams enter or exist the air station, but the marshy 
areas (wetlands) and their small lakes retain water throughout the 
year. Investigative activities are currently underway near this 
area. 

3 -- Due Date: 

Site Management Plan (Revised) Yearly update Sep 91 

1991 se condarv D eliverables: Tarcret Date: 

NIA 

projected Date: 

Draft RI/FS Workplan (P) US Navy transmits 21 Jul 92 
(Phase I) 
Draft/Final RI/FS Workplan (P) US Navy transmits 10 Mar 93 
(Phase I) 
Final RI/FS Workplan (P) US Navy transmits 9 Apr 93 
(Phase I) 
Draft RI Report (P) US Navy transmits 16 May 94 
Draft Baseline Risk Assessment (S) US Navy transmits 16 May 94 
Draft Feasibility Study (P) US Navy transmits 17 Jul 94 

Note: 

(P) designates a Primary Document according to page 21 of FFA 
(S) designates a Secondary Document according to page 22 of FFA 
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StWt 
Date 

15-Da-92 
15-on-92 
15-DU-92 
22-or-92 
Y-Mar-93 
2-rpr-93 
2-Jm-93 
2- Jm-05 
2-rrul-93 
9-&le-05 
9-Srp-93 
9-Oct-Pi 
17-Oct-94 
20- Jm-% 
EI- Jan-95 
29-Mar-% 
29-Nmr-95 
1-wry-% 
5-Jm-95 
9-trp-93 
9-trp-95 
9-Oct-eS 
17-0ct-04 
a-Jn-95 
29-wlr-9S 
28-May95 
28-Map% 
29- Jul-95 
5-Aug-95 
9-at-% 
9-dct-94 
11-De-% 
ia-oe-9c 
22-Mr-95 
20-Mrr-05 
28-My-% 
28-May-95 

5-Aug-95 
5-Llp-05 
5-sep-95 
5-WOV-95 

12-YW-95 
If-feb-% a+*-% 
23-&pr-% 
tf-*-% 
23-Jm-% 
30-Hn-w 
31 -&l-% 
15-AW-W 
15--0% 
31 -at -W 
31-JtA -96 

..----.-- 

29-Jut-95 

End 
Date -.--.-.-- 
3-kp-95 

21-or-92 
2s-rrrr-93 

1-Apr-93 

1-Aup-93 
8-M-93 
a-hP-93 
8-Oct-PL 

1GOtt-94 
19-Jw-95 
26-JM-95 
28-Mar-% 
4-Apr-95 
27-May-% 
4-Jw-95 
5-Jul-% 
3--95 
8-et-94 
16-et-94 
19-Jaw% 
26-Jm-95 
27-by-95 
4-Jm-95 

28-Jul-% 
4-Aug-95 
3-trp-95 
3-9.p-95 
10-on-94 
17-On-94 
21 -Mar-% 
26-Mar-% 
27-May-% 
4- Jw-95 

28- Jul-95 
4-Aup-95 
S-Llp.93 
31 -Oct -96 
4-nw-95 
11-uw-95 
14-I&-96 
22-F*W 
22-Apr-96 
20-Apr-96 
22-Jut-96 
29-Jrn-W 
M-Jul-96 
14-&-96 
14-Lip-96 
30-at-% 
51-Oct-% 
21-May-97 

5-kl-95 

1- Jut-93 
8- Jw-93 

w a r n  
(DlYr) 

967.0 
001.0 

7.0 
po.0 
7.0 

60.0 
7.0 

60.0 
7.0 

30.0 
365.0 

1. 0 
90.0 
7.0 

7.0 
60.0 
7.0 

30.0 
106.0 
385.0 
7.0 

90.0 
7.0 
60.0 
7.0 
60.0 
7.0 
30.0 
321 .O 
60.0 

1.0 
90.0 
7.0 
60.0 
7.0 

60.0 
7.0 
30.0 
112.0 
60.0 
7.0 

90.0 
7.0 
60.0 

7.0 
60.0 
7.0 

30.0 
13.0 
30.0 
45.0 

1 .o 
287.0 

*...---.- 

60.0 
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BIlF 8 OPERAB LE ON1 T 117 t PENSACOLA BAY AREA, P8C SITE 42: GROUP T t  

T u k  N u  

92 QJ 94 QS 
S t e t  End krr tn kpoct Y O u D l t J W W  AprhyJur JulAug SepOctlkrrbrc JnFehUsrApr IhyJmJul krp.pat N0uBecJmFrW.r hpr 
bat8 D8tO (Days) 1 1  1 1 2 1 1  1 1 1  1 1  1 1 1 1  1 1 1 1  1 1 1  1 1 1  1 1 1 1 1  1 

15-Dee42 3-kp-95 %7 . . .  .% 
15-kt42 5-Jut-95 907 . . .  .m 

SJOMIT D M f T  YOM )uw IS-Dit-92 21-01c-92 
AOEM R E V I N  22-Dee-92 25-Mr-93 
MW RCVO bOllENT8 26-Mer-93 1-Apr-93 
M E S S  COMEWTS 2-Apr-93 1-Jm-93 
MIL COIEYTS 2-Jm-93 6-Jul-93 
PREPARE DRAFT/FIIIAL 2-Jm-93 1-w-93 
W I T  DMFT/FIIIAL 2--93 I - A w - 9 3  
WRK PLAN fItlALIZED 9-Aw-93 I-Sp-93 
FIELD YOIK, I 1  RPT 9--93 I-et-% 
SU@WtT DRAFT R I  RPT 9-Oct-94 16-et-94 
AGENCY REVIEW 17-0tt-94 19-Jn-95 
MW RECVS -1s 20-Jm-95 26-Jn-% 
MORESS COMENTS 27- Jan-95 28-Mar-95 
M I L  WMMEYTS 29-hr-95 4-Apr-95 
PREPARE ORAFTIFIML 29-nrr-s 27-My-95 
W I T  DRAFT/flYAL 28-M~~-95 4-Ju~-95 
R I  RPT FINALIZED 

PREPARE DRFT BASELINE 
- IT  DRAFT MSELIWE 
AGENCV REVIEU 
MVY RECVS COIZNTS 
ADORESS C-NTS 
HAIL Co+IEYTS 
PREPARE DRAFT/FIIIAL 
LuenlT D M F T / f I M L  
IASELIYE FIllALIZEO 

MSELIm R I L I  

+ FEASI~ILlTV STUDV 
+ PROPOSED PLAN (PPI 

I E m  OF OLCIStaW 

5-J&-95 5-Jut-95 
9-kp-n 3-sep-95 
9---a 6-et-94 
9-Oct-94 16-et-94 

17-at-94 19-J81t-95 
20- Jm-95 26- JM-95 
29-lkr-95 27-nay-% 
26-llry-95 4-Jm-95 
26-llry-95 1-Jut-95 
29- Jut -95 4-m-S 

I-Auo-95 3-scp-95 
9-Oct-94 3-scp-9s 
5--95 31-et-ob 

31-Jut-96 21-)(ry-97 

7 . . .  
ob . . .  
7 . . .  

60 . .  
7 . . .  

60 . . .  
7 . . .  
M . . .  

SM . . .  
7 . . .  

90 . . .  
7 . . .  

60 . . .  
7 . . .  

60 . . .  
7 . . .  

.KX. . . . . . . . . . . . . . . . . . . . . . . . . . . .  

.X)o(I(XXXWW.. . . . . . . . . . . . . . . . . . . . . . . .  . . . .  xx . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  M(wm( . . . . . . . . . . . . . . . . . . . . . .  . . . . . . .  x . .  . . . . . . . . . . . . . . . . . . . .  . . . . . .  .rwKx)m( . . . . . . . . . . . . . . . . . . . .  . . . . . . .  .1(x . . . . . . . . . . . . . . . . . . . .  . . . . . . .  . . x K ) o ( . . .  . . . . . . . . . . . . . . . .  . . . . . . . . .  x x x x x x x X m  . . . . . .  . . . . . . . . . . . . . . . . . . . . . .  .m.. . . . .  . . . . . . . . . . . . . . . . . . . .  ...Immoacmoc.. . . . . . . . . . . . . . . . . . . . . . . . . .  . . m .  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  mooo(x. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  xx . . . . . . . . . . . . . . . . . . . . . . . . . . . .  rmar . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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