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1996 YEARLY SITE MANAGEMENTP AN ERRATA, NAVAL AIR STATION,
PENSACOLA, FL

Dear Mr. Bassett:

Per Sections Ill.HH and VIII.C.| .a of the Federal FacilitiesAgreement (FFA), the errata
1996 Yearly Site Management Plan (SMP) for the Naval Air Station Pensacola, Florida
is submitted for your review and approval as enclosure (1).

As agreed to by the NAS Pensacola Partnering Team changesto the previous
approved FY85 SMP will be in an errata format. Changes are as follows:

Page 1, Para. L0 THE BASIS FOR A SITE MANAGEMENTPIAN

Inthe last sentence; change "this is the fifth annual update of the SMP." to "this is the
sixth annual update of the SMP."

Para. 2.0 OVERALL MANAGEMENTAPPROACH

Page 2; Third subpara.: Substitute this parato read as follows; * A total of 44 PSCs
have been identified at NAS Pensacola. Of the 44 PSCs, eighteen (18) PSCs (see
Table 1) are undergoing screening and eighteen(18) PSCs (see Table 1) require a
RI/FS as identified in the FFA. This includes transfemng PSC 3 to the UST program
and completing the ROD for PSC 39. The eighteen (18) 'screening” PSCs require
further investigationto resolve present data quality objective inadequacies, data gaps,
or because of an initial determination that No Further Remedial Action Plan (NFRAP).
These eighteen (18) PSCs undergoing screening are tracked in the SMP with no
enforceable schedules for planning purposes only. Screening PSCswhich are not
associated with an OU at this time and do not have a descriptionare PSCs 4, 5, 6, 7,
and 16 in Category 7;PSC 36 Category 8; PSC 43 Category 9; and PSC 44 Category
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10. PSC44 has been recommended by the Tier | Partnering Team for screening PSC
status. PSC 44 was originally UST 3221SW which was transferred to the IR program.
A schedule for PSC 43 and 44 will be provided when funding is secured. Each OU
narrative identifies and briefly describes all PSCs to which the accompanying OU
specific schedules applies."

Page 5; Fourthsubpara.: Substitute the first sentenceto read as follows: "Schedules
are in place for sixteen (16) of the eighteen (18) screening PSCs inthe IR program, and
will be used to track the investigation progress providing updates to the Remedial
Project Managers (RPMs). PSC 43 and 44 do not have schedules at this time."

Page 6; Seventh subpara.: Substitute the first sentence to read as follows: "The six
(6) remaining PSCs that will not proceed inthe IR program are PSCs 3, 19, 20, 21, 23,
and 37."

Page 6; Eighth subpara.: Substitute "1996" for "1995" in the two places it appears.
Page 8; Thirteenth subpara.: Substitute "1996" for "1995".

Para. 3.0 RATIONALE FOR OPERABLE UNIT (OU) GROUPINGS

Page 8; First subpara.: Substitute the first sentence to read as follows: "To facilitate
implementationof the NAS PensacolaRI/FS program, the eighteen (18) remaining
PSCs requiring RI/FS have been clustered into twelve (12) OUs.”

Para. 40 EXCLUSIONS

Page 9; Substitute "eighteen (18)" for “seventeen (17)" inthe two places it appears.
Para. 50 OPERABLE UNIT SCHEDULING

Page 10; Deletethe last three sentences; "Allwork plans have....... "

Para. 60 OPERABLE UNIT NARRATIVES

Page 10; Fourth sentence: Substitutethe fourth sentence to read as follows: "A
schedule, for primary documents only, will not be included as part of this FY 96 nor
outlying year SMPs.”

Table 1

Page 3; Delete OU 12; PSC 39; Oak Grove Campground Site from Category 2. The
Record of Decision has been completed.



Page 4; Delete OU 8; PSC 3; Crash Crew Training from Category 5. This Site has
been transferred to the UST program and will be investigated as UST 18 inthat
program.

Page 4; Add under Category Number“10”;, PSC “44”; PSC Description"Former UST
3221SW; FFA Requires “Screen”; Type of Contamination "Solvents in groundwater”.

Page 25, 26 and 27: Deletethe site description on page 25 for PSC 39: Oak Grove
Campground Area.

Delete the schedule indicated on pages 26 and 27 for PSC 39. The Record of Decision
has been completed.

Page 50, 51, and 52: Delete the site description on page 50 for PSC 3: Crash Crew
Training Area.

Delete the schedules indicated on pages 51 and 52 for PSC 3. This site has been
transferred to the UST program.

Substitute the attached schedules for those on pages 13a, 16, 17, 19, 20, 23, 24, 33,

34, 36, 37,38,41,42, 43, 46, 47, 49, 56, 57, 60, 61, and 63. Delete the schedule for
Category 9; PSC 43 on page 65; a schedule will be provide when funding is secured.

Add the following Site Description for PSC 44:

This PSC was originally UST 3221SW. The underground petroleum storage tank and
associated contaminated soils were removed under the UST program. The ground
water samples indicated solvent contamination and therefor the site was transferredto
the IR program for further investigation.

If you have any questions regarding the enclosure, please contact Bill Hill (Code 1851)
or Bill Gates (Code 18510), at (803) 743-0324 or (803) 743-0360 respectively.

- Sincerely,

it H e\

WILLIAM H. GATES, JR.
Environmental Engineer
Installation Restoration | Branch

Encl:
(1) 1996 Yearly SMP Schedules



copy to:

NAS Pensacola (Mr. Ron Joyner, Code 00500) w/encl

NAS Pensacola (Ms. Michelle Harrison, Code 00B00)) w/enc!
J EnSafe (Ms. Allison Dennen)wo/encl

EnSafe (Mr. Henry Beiro) (Mr. Brian Caldwell) w/enc!

Bechtel (Mr. Steve Cowan ) w/encl



Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

CATEGORY I: OU-10(13,32,33,35}

FEASIBIUTY STUDY 8/14/38 1174198 $3.00
Submit Find RI 8/14/98 $/20/98 7.00
Agency Review 8/21/9% 919198 30.00
Finelize R) $/20538 972098 1.00
Prepare Oraft/Final FS 8/14/9%8 9/27/98 48.00
I Submit Draft/Finsl w/commaent responses 9/2898% 1014195 7.00 I
I Agency Review 10/83¢ 11398 30.00
FS Finalized 1114198 1114191 1,00 I
PROPOSED PLAN (PP) 10/5/9% 5/2/9¢ 211.00
Prepere PP 10/5/95 10/18/9S 14.00
Submit Oratt PP 10119/95 10/28/38 7.00
Agency Review 10/2¢/98% 11/24/9% 30.00
Navy revs comments 11/25/98 12/188 7.00
Prepare Dratt/Final 12/2/58 1231198 30.00 ]
Submit Draft/Final w/comment responses 171196 1/7/98 7.00 I
Agency Review 178798 2/6/96 30.00
PP Finafized 2788 MIS6 1,00 l
Prepare Public Notice 2111% 2/27/96 20.00 I
Public Comment Period 2/28/96 4/12/98 4s.00
Responsiveness Summary 4/13/96 §/298 20,00
RECORD ©f DECISION (ROD) 1/1196 814196 128.00
| Prepare Draft ROD 118 1730798 30,00 I
Submit Draft ROD 13198 2/8/96 7.00 I
Agency Review 277196 37796 30.00 I
l Navy revs comments 3/8/98 3114196 7.00 l
= Prepare Draft/Final 3/15/9¢ 413196 20.00 l
I Submit Draft/Final w/comment responses 4/4/96 4/10/98 7.00
l Agency Review 4/11196 4/30/98 20.00 I
r Rod finalized €/1/96 g/1198 1.00
| ROD Signature 6/2/98 5/4/96
e s
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Site Managemers Plan

Naval Air Stasion Pensacola

. Pensacola, Florida
Erraza 2, 1996

CATEGORY 2: QU-1 (Site 1) ' 6/30/95 10/14/98
Ri REPORT W/BRA 8730188 121988
Prepare Finsl RI 8/30/98 111198 | 135.00
Submit Final w/comment responses 11/12/98 111898 7.00 l
Agency Review 111988 1218088 30.00 - I
R| Finalized . 1219/95 12/19/95 1.00
§ FEASIBILITY STUDY /30195 412196 297.00
Prepare Draft FS 6/30/95% 12116/9% 170.00
Submit Draft FS 12/1719% 12/23/98 7.00 I
Agency Review 12/24/9% 2/8/98 4s.00 I
Navy rcvs comments 2/7196 2/13/9¢8 7.00 I
[ Prepare Draft/Final 2/14/968 3Nn4pe 30.00
. Submit Oraft/Final w/comment responses 3/15/96 3/21/9¢ 7.00
Agency Review 3/22/96 4/20/96 30.00
FS Finslized 4121196 4/21/96 1.00 I
PROPOSED PLAN (PP) 214196 10/12/9¢ 242.00
l Prepare PP 21496 3/29/96 45.00 l
Submit Draft PP 3/30/96 4/5/96 7.00 I
Agency Review 4/8/98 5/5/968 30.00
Navy rcvs comments S/896 $/12/96 7.00 l
Prepare Draft/Final 5/13/96 e/11/96 30.00 |
. Submit Draft/Final w/comment responses 6/12/96 6/18/968 7.00
Agency Review 6119/96 7118/96 30.00
PP Finalized 7/19/96 7119/96 1.00
Prepare Public Notice 7120196 8/8/38 2000
Public Cemment Period 8/9/96 9/22/96 4s.00
Responsiveness Summary 5/23[98 monamse 20.00 l




Site Managemens Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

RECORD OF DECISION (ROOI 8/12138 10/14/96¢
Prepare Draft ROD 8/12/98 713 1S6
Submit Draft ROD 7112198 7/18/96
Agency Review 7118/96 8/17/96 30.00
Navy rcvs comments 8/18/96 8124196 7.00 I
Prepare Draft/Finel ] 8/25/196 9/13/96 20.00 I
Submit Draft/Finel $/14/96 9/2013¢ 7.00
Agency Review 9/21198 10/10/9¢ 20.00
Rod Finslized 10111196 10/1196 1.00
ROD Signature 10112196 10/14/98
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" Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

CATEGORY 2: OU-3 {Site 2) 9/14/98 8/30/97 62S.00
Rl REPORT W/BRA 9/14195 7/124/98 315,00
Fieldwork - ressmpling 9/14/98 11/12/9% 60.00
Data Management 11113838 12712968 30.00
I Osta Presentation 121328 12/19/98 7.00
| Prepare Draft/Final 12/20/98 8/18/9¢ 180.00
Submit Draft/Finsl w/comment responses 8/17/96 e/23/96 7.00
Agency Review 6/24/96 7123198 30.00
RI Finalized 7/24/38 7/124/98 1.00
FEASIBILITY STUDY {FS) 12/20/88 12/578¢6 382.00
Prepsre Draft FS 12/20/95 713196 225.00 I
Submit Draft FS 811/96 8/7/96 7.00 I
Agency Review 8/8/96 9/2198 45,00
Navy rcvs comments 9/22/98 9/28/38 7.00
Prepare Dratt/Final 9/29/88 10/28/96 30.00
Submit Dratt/Fins! w/comment responses 10/29/9¢8 11/4/96 7.00 :I
Agency Review 11/5/96 12/4/96 30,00
FS Finslized 12/8/9¢ 12/5196 1,00 —_I
PROPOSED PLAN {PP) 9/28/9¢ §/2897 242,00 I
Prepare PP 9/23/798 111288 45.00
Submit Draft PP 11/13/96 | 11/19/98 7.00
Agency Review 11/20/98 12/19/96 30.00
Navy rcvs comments 12/20/96 12/28/98 7.00
Prepare Draft/Final 12127196 1125197 30.00
Submit Draft/Final w/comment responses 1126197 2/1/97 7.00 I
Agency Review 2237 3/3/97 30.00 I
PP Finalized 3/4/97 3/4/97 1,00
Prepare Public Notice 3/'51'57 3124197 20,00
Public Comment Period 3/28/97 5/8/97 45,00
Responsiveness Surmmary 519197 §/28/97 20,00




Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

RECORD OF DECISION (ROD) 1/26/87 8/30/97 125.00
Prepars Draft ROD 1/28/97 2/24/97 30.00
Submit Dreft ROD 2725187 313/97 7.00
Agency Review 3/4/97 4/2/987 30.00 I
Navy revs comments 4/3/97 4/9/97 7.00
Prepars Draft/Final 4/10/97 4129107 20.00 I
Submit Draft/Final 4/30/97 $/8/197 7.00 I
Agency Review sR7 8126097 20.00 |
Rod Finalized 8/27197 $/27/197 1.00
ROO Signature §/28/97




Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

CATEGORY 2: OU-11 (Site 38) ) $/14/3S /597
Ri REPORT W/BRA /14195 TN7196
Phase Il - ESD Feldwork 9/14/98 12112195
ESD - Data Management/Report 12/13/98 2/10/98 €0.00
Prepare Draft/Final 21196 6/9/96 120.00
Submit Draft/Finsl w/ comment responses 61096 6/18/98 7.00
Agency Review 6/17/9¢ 7/18/196 30.00
Rl Finalized 7117196 7117196 1.00
FEASIBILITY STUDY 6/10/98 /13197 277.00
Prepare Draft FS 6/10/98 11/6/98 150.00
Submit Draft FS 1177196 11/13/96 7.00 I
H Agency Review 11/14/98 12/28/9¢8 45.00 l
" Navy rcvs comments 12/29/98 1/4/97 7.00 I
“ Prepare Draft/Final 1/5/97 23R07 30.00
H Submit Dreft/Final w/comment responses 2/4/97 2/10/97 7.00
Agency Review 21197 3/12/97 30.00
I FS Finalized IN3P7 313197 1.00 I
hnoposen PLAN (PP) 1/5/97 9/3/197 242.00
L Prepare PP 175197 2/18/97 45.00
Submit Draft PP 2/19/97 2/25/197 7.00
Agency Review 2/28/197 3/27197 30.00
- Navy rcvs comments 3/28/97 413197 7-00 I
Prepare Draft/Final 4/4/97 : 5/3/97 | 30.00
Submit Draft/Final w/comment onses 1/4/97 ! 51097 l 7L
Agency Review 6/11/87 8/9/97 3000
PP Finalized 6/10B7 €/10197 1.00
Prepare Public Netice "e/11/97 6/30/97 20.00
Public Comment Period 701197 8/14197 45.00
Responsiveness Summary 8115/97 1387 20.00




Site Managemen: Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2. 1996

24

RECORD OF DECISION (RODI
Prepare Draft ROD 8/4797 8/2/197 30.00
Submit Dratt ROD enl97 8,997 7.00
Agency Review €110/97 18737 30.00
Navy revs comments 711087 TN aly7 7.00 I
Prepare Draft/Final 71797 /5197 20.00
Submit Draft/Final 8/6137 81297 7.00 I
Agency Review 8/13/97 91197 20.00
Rod Finalized 9/2/97 I
ROD Signature 9/3/97 |




Site Management Plan

. Naval Air Station Pensacola
: Pensacola, Florida
Errata 2, 1996

CATEGORY 3: OU-21(11,12,25,26,27,30}
| Feldwork - resampling 9/14195 11/129% 60.00
Data Management 111398 12N 298 30.00
Data Presentation 12113/9% 12/19/98 7.00
RI REPORT W/BRA 12/20/98 3/8/97 442,00
Prepare Draft RI 12/20/9% 7116/96 210.00 q
Submit Draft Rt 7117196 7/23/96 7.00
Agency Review 7124196 10/21/9¢ 90.00 I
Nsvy rcvs comments 10/22/196¢ 10/28/968 7.00 l
Prepare Draft/Final 10/29/96 1/26/97 90.00
“ Submit Draft/Final w/comment responses 1127197 2/2197 7.00
} ‘ L Agency Review 213197 314197 30.00
' Rl Finalized 315197 35197 1.00 ‘i
FEASIBILITY STUDY 7124198 7110197 352.00
Prepers Draft FS 7/124/96 35597 22800 |
Submit Draft FS 3/6/97 3/112/97 7.00 l
I Agency Review INnanp? 4/26197 45.00 I
l Navy rcvs comments 4/27/97 5/3/97 7.00 I
Prepare Draft/Final 5/4/97 6/2/97 - 30.00 I
Submit Draft/Finsl w/comment responses 8/3/97 8/9/97 7.00 I
Agency Review 6/10/97 719197 30.00
P FS Finalized 71097 7010197 1.00 I
PROPOSED PLAN (PP) $/4/97 12/31/97 242.00 ]
Prepare PP 5/4/97 8/17197 45.00 l
Submit Orstt PP 8/18/97 6/24/97 7.00 I
l Agency Review 6/25/96 7124197 30.00 I
Navy rcvs comments 7/28/97 7131197 7.00 j
[ Prepare Draft/Final 8/1197 8730197 30.00 I
. H Submit Draft/Final w/comment responses 8131197 916197 7.00 I
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Site Management Plan

Naval Air Station Pensacola

Pensacola, Florida
Errata 2, 1996

Agency Review /7197 10/6197 30.00

PP Finslized 10/7197 1017197 1.00

Prepare Public Notice 10/8/97 10127197 20.00

Public Comment Period 10/28/37 1211197 48.00
Responsiveness Summary 121297 12731197 20.00

RECORD OF DECISION (ROD) 8/31/97 1/2198 125.00
Prepare Draft ROD 8/31/197 9/29/97 30.00

Submit Drsft ROD 93097 10/8/97 7.00

Agency Review 1017197 11/597 30.00

Navy rcvs comments 11/6/97 1112197 7.00

Prepare Dreft/Final 111397 122197 20.00

Submit Draft/Finel 123197 129097 7.00

Agency Review 1211097 12/29/187 20.00

Rod Finalized 12/30/97 12/30/97 1.00

L ROD Signature 12131797 12198 3.00




Site Managemens Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

CATEGORY 4: 8ite 41 10/10/98
Finslize SAP 7127191 712719% 1.00
Phase 2A Feldwork 7128191 2/7/968 195.00
Phase 2A, Data Management 2/8/96 3/8/9¢8 30.00
Phase 2A, Dats Presentation 3/9/96 3INSKe 7.00
Phase 2B Fieldwork 3/16/9¢8 7/128/96 135.00
Phase 2B, Dats Management 7129196 8127196 30.00
Phase 2B, Dot. presentation 8/28/968 9/3/98 7.00 '
Rl REPORT W/BRA 9/4/198 10120197 412.00 l
Prepare Droft Rl 9/4/96 3/2197 180.00 I
Submit Droft R! 31397 3/8/97 7.00 I
Agency Review 3/10/97 87197 90.00 I
Navy revs comments /8197 6/14/97 7.00 I
Prepate Draft/Final 6115/97 9/12/97 $0.00
Submit Draft/Finsl w/comments responses 9113/97 9119197, 7.00 I
Agency Review 9/2097 10/18/97 30.00
RI Finelized 10/20/97 10120197 1.00
FEASIBILITY STUDY 3/10/97 4/10/98 397.00
Prepare Draft FS 3/10/97 10/20/97 225.00
Submit Droft FS 10121197 10/27/97 7.00 |
Agency Review 10/28/97 1/25/98 90.00
Navy rcvs comments 1/26/98 2/1/98 7.00 l
Prepare Draft/Final 2/2/98 3/3/98 30.00 l
Submit Draft/Finsl 3/4/98 3/10/98 7.00 I
Agency Review 3/11/98 4/9/98 30.00 I
FS Finslized 4110198 4/10/98 100
PROPOSED PLAN {PP) 212198 1011798 24200 |
Prepare Droft PP 2/2/98 3/18/98 45.00 l
Submit Draft PP 3/19/98 3/25/98 7.00 ﬂ




Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

Agency Review

Navy rcvs comments 472598 8/1198 7.00
Prepare Draft/Final S/2/98 831198 20.Q0!
Submit Draft/Final w/comment responses 6/108 /7098 700
Agency Review 6/8/98 778 30.00
PP Finslized 7/8198 778198 1.00
Prepare Public Notice 79/98 7128198 20.00
Public Comment Period 712998 9/11/98 45.00
Responsiveness Summary 9/12/98 10/1/98 20.00
RECORD OF DECISION (ROD) 8/8/98 10/10/98 125.00 )
Prepare Draft ROD ) 8/8/98 717198 30.00
Submit Draft ROD 7/8/98 7/14/98 7.00
Agency Review 711598 8/13/98 30.00
Nevy rcvs comments 8/14/98 8/20/98 7.00
Prepare Draft/Final ‘ /2128 sx2 20.00 I
Submit Draft/Final w/commaent responses 9/10/98 % 9/18/98 7.00 I
Agency Review 911798 10/6/98 20.00
Rod Finalized 10/7/98 10/7/98 100
ROD Signature 10/8/98 10/10/9% 3.00
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Site Management Plan

. Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

This page was left blank intentionally.
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Site Managemens Plan

Naval Air Station Pensacola
Pensacola, Florida
Erraza 2. 1996
CATEGORY 4: Sites 40 & 42 7127/98 10/10/98
Finalize SAP 7/27/198 7127198
Phase 2A Feldwork 7128198 2796
Phase 2A, Dats Meanagement 208136 3896
Phase 2A, Data Presentation 31996 nsne 7.00
Phase 28/3, Fieldwork 3nene 7128136 135.00
rPhau 28/3, Data Management 7129196 /27196 30.00
rPhuo 2873, Dats Presentation 8/28/9¢ 973196 7.00
l R REPORT W/BRA /4196 10/20/97 412.00
Prepare Draft Ri 974196 312197 180.00
Submit Oraft RI 313197 359197 7.00
Agency Review 3N0797 87197 90.00
Navy rcvs comments 6/8/97 8/1 20197 7.00
Prepare Draft/Final 8/15/37 9/12/97 90.00
Submit Oraft/Finel w/comments responses 9/13/97 9/19197 7.00
f Agency Review 9/20/97 10/1 Q7 30.00
" Rl Finslized 101200197 10/20/97 1.00 '
H FEASIBILITY STUDY 3/10/97 4110/98 397.00 I
n Prepare Draft FS 3/10197 10720197 228.00 l
“ Submit Draft FS 10/211s7 10/27/137 7,00 I
n Agency Review 10/28/97 112598 90.00 I
" - Navy rcvs comments 1/26/98 2/1ma 7.00 I
[ Prepare Draft/Final 212198 31398 30.00 I
I Submit Draft/Finsl 3/4/98 310198 7.00 I
H Agency Review 3/11198 4/9/198 30.00 F
H FS Finslized 410198 4/10/98 1.00
PROPOSED PLAN (PP) 2/2/98 1011/98 242.00
H Prepare PP 2/2198 3/18/98 45.00
Il Submit Draft PP : 3/19/98 3/25/98 7.00
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Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

Clqut' mm&czwnu. E

Agency Review 4/24/98

Navy rcvs comments 4/25/98 §/1/98 7.00

Prepsre Draft/Final ' /298 /3198 30.00
Submit Draft/Final w/commaents 6/1/98 877198 7.00

Agency Review 6/8/98 707198 30.00

PP Finslized 7/8/98 7/8/198 1.00

Prepare Public Notice 71998 712898 20.00

Public Comment Period 712998 9/11/98 45.00

Responsivensss Summary 9112/98 10198 20.00

RECORD OF DECISION (RODI 8/8/98 10110108 125.00

Prepare Draft ROD 8/8/98 717198 30.00

Submit Draft ROD 7/8/98 7114/98 7.00

Agency Review 7/115/98 8/13/98 30,00

Navy revs commants 8/14/98 8120108 7.00

Prepare Draft/Final 8/21198 9/9/98 20.00

Submit Draft/Finel wicomments 9/10/198 9/16108 7.00

@
=1 T

Agency Review 9/17/98 10/6/98 20.00

-‘—aﬂ-g—-—“-_;—

Rod Finaslized 1077198 1077798 1.00

ROD Signature 10/8/98 1010198

o -



Site Managemens Plan
Naval Air Station Pensacola
Pensacola, Florida

Erraza 2, 1996

. This page was left blank intentionally.
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Site Managemens Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

| CATEGORY 5: OU-6 (34291 wiSite 34 ‘
i RI REPORT w/BRA $/9/98 12/19/38% 225.00
Agency Review $/9/95 8/6/98 90.00
Navy rcve comments 877198 813,98 7.00
Prepare Draft/Finel $/14/98 111188 90.00
Submit Draft/Finsl w | ¢ m n t responses 11/12/9§ 11/18/98 7.00 l
Agency Review 11/19/98 1211898 30,00 I
Rl Finalized 12/19/9% 12/19/95 1,00 I
FEASIBILITY STUDY 5/9/95 3130196 327.00 I
Prepare Draft FS $/9/9% 11724198 200.00 l
Submit Draft F$ 1125198 1anns 7.00 I
Agency Review 12/2/38 1/15/96 45,00 H
Nevy rcvs comments 1116/96 1/22/98 7.00
. Prepare Draft/Finsi 1123138 4218 30,00
Submit Oratt/Final w/comment responses /22794 21281968 7.00
Agency Review 2/298¢ 3/29/96 30,00 H
FS Finalized 3730738 IRONRE . 1,00 H
PROPOSEDP UN (PP} 1/23/96 9/20/%8 242.00 l
Prepare PP 1/23/96 317196 48,00 I
A Submit Draft PP 396 314798 7.00 I
Agency Review 3115/3¢4 4/137%8 30.00 l
Navy revs comments 4/14/38 4/20/98 7.00 I
Prepare Draft/Finel 4/21/94 $/20/96 30,00
* Submit Draft/Finel w/comment fesponses $/21/98 $/27/19¢ 7.00
Agency Review 5/28/9¢ /26198 30.00
F PP Finalized /27196 8/27/9¢ 1.00
: Prepare Public Notice 6/28/96 m7/9¢ 20.00
“ Public Comment Period 7/18/96 8/31/96 45,00
r Responsiveness Summary 9/1:/'96 8120196 20.00 I




Site Managemens Plan
Naval Air Siation Pensacola
Pensacola, Florida
Erraia 2, 1996
- Category §: Operable Unit: § Schadule-

RECORD OF DECISION (ROD) 5/21/96 8/22/9¢ 125.00 '
Prepare Draft ROD $/21/9¢ 6/19/968 30.00 I
Submit Draft ROD /20/96 8/28/968 7.00 |
Agency Review 6/27198 7126198 30.00 I
Navy rcve comments 7127196 /2196 7.00 J
Prepare Draft/Final 8/3/9¢ /22198 20.00 l
Submit Draft/Finel 8/23/19¢ 8/29/98 7.00 I
Agency Review 8/30/96 9/18/96 20.00 I
Rod Finslized 9/19/9¢ 9/19/96 1.00 I

ROD Signature 9/20/96 9/22/198 3.00
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Site Managemens Plan
Naval Air Stasion Pensacola
Pensacola, Florida

Erraza 2, 1996

B . Teble 10 ~ -
Ccuqorvi- cm.smno&usm

CATEGORY §: Screening Sites 10 & 14 5/11/95 12/6/98
Site Characterization Report 811798 12698 210.00
l Agency Review $/11/98 8/8/98 $0.00 I
Navy rcvs comments 8/9/98 8/15/98 7.00
Prepare Draft/Finel 8/18/95 10/29/9% 75.00
I Submit Draft/Finsl w/commaent responses 10/30/9S 11/59% 7.00 l
Agency Review 11/6/95 121595 3000 |
Rpt Finslized 12/6/98 12/6/98
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Site Managemens Plan

Naval Air Station Pensacola

Pensacola, Florida
Erraza 2, 1996

" Category 8 (16.17,18.24.28
e Teakes T A ‘Start
CATEGORY €: (Screening Site 18,24,28) 7131/98 113/96
Fieldwork - Phase 1 7131/9% $/28/%8 €0.00 l
Data Management 9/29/95 10/28/9% 30.00 I
Oata Presentstion 10/29/38 11/4/95 7.00 I
H Feldwork - Phase 2 11/5198 111ans 14,00 1
Data Mansgement 11119106 1218198 30.00 l
Data Presentation 12/19/9% 1328/9% 7.00 !
- Phase 3 12/268/98 1/1/96 200 3
Data Management 112196 1/31/98 30.00
SITE CHARACTERIZATION REPORT 2N /98 11/3/9¢ 277.00
Prepare Draft Report 2/1/96 4/30/98 90.00
Submit Draft Report Snnee $/7/9¢ 7.00
Agency Review 5/8/968 716198 60.00
Now revs comments 777198 7113196 7.00
Prepare Draft/Final 7114196 9126196 75.00
Submit Oratt/Final w/commant responses 9127196 10/3/96 7.00 I
Agency Review 1014196 11/2/196 30.00 u

Repont Finalized




Site Management Plan

Naval Alr Station Pensacola
Pensacola, Florida
Errata 2, 1996
ST Teble 1280 T
-- Category 6:- (15,17,18.24,28) Schedule
CATEGORY 8: QU 4 (Site 15} 10/19/97 ‘
Feldwork 7/31/95 9/28/9% 80.00
Dats Manegement 9/29/96 10/28/9% 30.00 |
Data Presentston 10/29/98 11/4/198 7.00
Rl REPORT w/ BRA 11/5/95 12/20/96 412.00
Prepare Draft Rl 1175795 S/2/9¢ 180.00
Submit Dratt RI 1/3/86 SRS 7.00
Agency Review $/10/98 87796 90,00
ﬂ Navy reves comments 8/8/96 8/14106 7.00
l Prepare Orsft/Final 8/1 116 111238 $0.00
Submit Draft/Finsl w/comment responses 11113106 11/19/88 7.00
Agency Review 11/20/98 12/18/96 30.00
Rl Fnalized 12/20/98 12/20/98 100
FEASIBILITY STUDY $/10/98 4/28/38 352.00 '
Prepare Draft FS $/10/98 12/20/96 228.00
Submit Oraft FS 12/2119% 11127196 7.00 I
Agency Review 12/28/196 2/10/97 45,00 I
r Navy rcvs comments 211197 217197 7.00 I
Prepare Draft/Final 218/97 311987 30.00
I submit Orsft/Finel wicomment responses 3/20/97 3/26/37 7.00 I
Agency Review 3127197 4/25/97 30.00 |
FS Finalized 4/26/97 4/28/97 1.00 ]
PROPOSED PLAN (PP) 1118137 1017197 242.00
Prepare PP 2N8/97 43197 45.00
Submit Oraft PP 414197 4/10/97 7.00
Agency Revirw 4111/97 §/10/97 30.00
Navy rcves commants SN197 S 7197 7.00
Prepare Oraft/Finel $/18/87 6118/97 30,00
Submit Draft/Final w/comment responses 8/17/97 6123197 7.00 J




Site Managemens Plan

Naval Air Station Pensacola

Pensacola, Florida
Errata 2, 1996

sble:1
Citegory-6:7(15,17,18.24,28) Schedule:

Agency Review
PP Finalized : 77124197 7124197 100 I
Prepare Public Notice . 712897 MnIng 20.00 I
Public Comment Period 814197 /27197 45.00 ]
Responsiveness S ry 9/28/87 I 10117/97 20.00 I
RECORD OF DECISION (ROD} eN7/97 1011997 125.00 1
Prepare Draft ROD 8N1197 7116197 30.00 l
Submit Draft ROO 797 7/23/97 7.00 ]
L Agency Review 7124197 8/22/97 30.00 I
Nevy rcvs commaents 8123197 8/29197 7.00 I
Prepare Draft/Finel 83097 9181977 20.00 I
Submit Oratt/Finsl 9/19/97 9/28/197 7.00 I
Agency Review 9/26/97 10/15/97 20.00 I
Rod Finalized 10/18/97 10/16/97 1.00 I
ROD Signature 10/17/97 10/19/97 3.00

STA
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Site Management Plan
Naval Air Stasion Pensacola
Pensacola, Florida

Erraia 2, 1996

CATEGORY 6. OU 14 (Site 171 713198 1218197 §72.00
Feldwork 731195 9/28/3S8 60.00
Oata Mansgemant /29198 11/27/9% 80.00
Dsta Presentation 11/28/98 12/4/95 700 |
RI REPORT w/ BRA 1275198 21897 442,00 l
Prepare Drafi Rl 12/5/19% 701198 210.00 ]
Submit Draft Rl 712196 718198 7.00 ]
Agency Review 719196 10/8/98 $0.00 l
I Navy rcvs comments 10798 10/13/96 7.00 1
Prepare Oraft/Finel 10114/9¢ 1ne? $0.00 l
Submit Draft/Final w/csmment responses 1/1297 1/18/97 7.00 I
Agency Review 11997 ill7/97 30.00 I
Rt Finalized 218/97 2/18187 1.00 I
SIBILUTY STUOY 7/9/96 8/28/87 382.00
ﬂ Prepare Draft FS 71996 2118197 22%.00 I
Submit Draft FS 2119197 2/25137 7.00
n Agency Review 2128197 .41’1 197 45,00
u Navy rove comments 412197 4118197 7.00 I
Prepare Draft/Finael 4/19/97 $/18/97 30.00 I
Submit Draft/Finsl w/comment responses $/19/37 $R2SNA7 7.00 I
Agency Review 5126197 8/24/97 30.00 l
o FS Finalized 6/28/97 6'25!!.7 1.00 I
[ PROPOSED PLAN (PP) 419187 12/16/187 242.00 J
H Prepare PP 418197 &/2/97 48,00
Submit Oraft PP 613137 619197 7.00 l
ﬂ Agency Review 8/10/97 70987 30.00 '
H Navy revs comments 7110197 7118/97 7.00 J
Prepare Oraft/Final N7197 8/15/197 30.00 I
ll Submit Draft/Final w/comment responses 8116/97 8/22/197 7.00 "




Site Managemern: Plan

Naval Air Siation Pensacola

Pensacola, Florida
Erraza 2, 1996

Agency Review 8/23197 9121187 30.00
PP Finslized 9/22/97 9/22197 1.00
Prepare Public Notice 9123197 101297 20.00 ]
_Public Comment Period 10113197 11/26/97 48.00
Responsiveness Summary 1112787 12116197 20.00
RECORD OF DECISION {ROD) 8/16/97 12118197 125.00 I
Prepare Draft ROD 8/16/97 9/14197 30.00 ]
Submit Draft ROD 9115/97 8/21/97 7.00 1
Agency Review 9/22/97 10/21/97 30.00 l
{ Navy revs comments 10/22/97 10128197 7.00 I
Prepare Draft/Finsl 10/29/97 1N7197 20.00 I
Submit Draft/Finsl 11/18/97 11124197 7.00 I
Agency Review 11725197 12114197 20.00
i Rod Finalized 1215/97 1215197 1.00
ﬂ ROD Signature 12/16/97 12,1897 3.00

LY/



Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

7 Category7: 14.5.6.7.8.16.22) Schedule

1. Stert Date

CATEGORY 7:(4,5,6.7.8,16,22) 81195
Agency Review 8/19% 718195 48.00

Nevy reve comments ' 716198 7122198 7.00
Prepare Draft Finel 7123198 9/8/98 45.00
Submit Oraft Final SAP /638 9/12/9% 7.00
Agency Review 9/13/98 10/1219% 30.00
Finelize SAP 10/13/98 10/13/96 1.00
Bedwork 10/14/3S $/10/96 210.00
Dasta Mansgement 811196 789/98 80.00
Qata Presentation 710138 7118196 - 7.00

“ R REPORT w/ BRA 7117196 /1197 412W)
Prepare Draft Rl 7117188 112197 180.00

Submit Oraft R! 113787 1119137 7.00

Agensy Revigw ' 1120197 4/19197 90.00

Nevy rcvs comments 4/20/97 4/2697 709

Prepare Drett/Finel 4727197 7125197 90.00

Submit Dreft/Final w/comment responses 7128137 8/1/97 7.00

n Agency Review 8/2/97 8/31S7 30.00
Al Finalized 911197 197 1.00
FEASIBILITY STUDY 1/20197 1/6/98 352w

- Preow ¢ Draft FS 1120197 8/1197 228.0

l Submit Draft FS 8/2/97 9/8/97 7.0
Agency Review 919197 10/23/97 45.00

Nevy rcvs comments 10/24/37 10/30/97 7.00

Prepare Draft/Finel 1013197 112997 30.00

Submit DrefuFinsl wicomment responses 1130197 1276757 7.00

Agency Review 1277127 1/5/98 30.00

FS Finalized 1/6/98 146/98 100




Site Management Plan
Naval Air Station Pensacola
Pensacola, Florida

Errata 2, 1996

‘Category 7: (4.5.6.7.8,16.22)°

° |

-------- - stari Gt [ Gnd Duse >
PROPOSED PLAN (PP} 10/31/97 8/29/98
Prepare PP 103197 1214197
Submit Oratt PP 12/18/97 12/21/97 7.00
Agency Review 12122197 1/20/98 30.00
Navy rcvs comments 1121198 12798 7.00
Prepare Oraft/Finel 1/28/98 2/28/98 30.00
Submit Draft/Finsl w/comment responses 22718 3/5/%8 II 7.00
Agency Review /et 4/4/98 30.00 I
PP finalized 4/5/98 4538 1.00 I
Prepars Public Notice 4/6/98 4/25/98 20.00 J
Public Comment Period 428198 6/9/98 45.00
Responsiveness Summary 6110198 8129198 20.00
RECORD OF DECISION {(RQO} 2/27/98 711198 125.00

Prepere Draft ROD 2/27/98 3/28/198 30.00
Submit Draft ROD 3129198 4/4/98 7
Agency Review 4/5/98 §/4/98 30.00 l
Navy revs comments $/5/98 /11198 7.00 I
Prepare Draft/Final /12198 $/31/98 20.00 l
Submit Draft/Final 8/1/98 8/7/98 2,00 |

i Agency Review 8/8/98 61271198 20.00
Rod Finslized 8/28/98 6/28/98 1.00
ROD Signature 6/29/98 711198
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Sise Management Plan
Naval Air Station Pensacola
Pensacola, Florida

CATEGORY 8: Screening Site 38 8/30195 2/23/197 8085.00
Prepare Drsft Final SAP 8130195 10/27/96 120.00
I Submit Draft Finel SAP 10/28/3% 1173198 7.00
I Agency Review 11/4/98 1213198 30.00
Finalize SAP 12/4/98 12/4/9S 1.00
Feldwork-Phass 1 J2/5/98 J8/9¢ 48.00
Data Managsment 1/19/968 1217196 30.00
Data Presentation 2/18/96 2/24/98 7.00
Fieldwork - Phase 2 2725136 3/8/9¢ 14.00
Data Management 3710/98 4/8/9¢ 30.00
Data Presentation 4/9/96 4/1519¢8 7.00
Fieldwork - Phase 3 4/16/96 4/22/968 7.00
Data Management 4123198 $/22/98 30.00 '
S M CHARACTERIZATION REPORT 8/23/96 2/23/97 277.00 l
Prepare Dreft Rpt $/23/96 8/20/98 90,00 I
_Submit Draft Rpt 8/21/96 8/27/9¢ 7.00 I
Agency Review . 8120196 10126196 $0.00
Navy rcvs comments 10/27/198 1172198 7.00
Prepare Draft/Final 117398 1/16/37 75.00 J
Submit Draft/Finsl w/comment responses 117137 1123197 7.00
- Agency Review 1124197 222197 30.00
Rpt Finslized 2/23/07 2123187 1..00




