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From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

Subj: NAS ALAMEDA OPERABLE UNIT ONE THROUGH FOUR PROPOSED SCHEDULE

Encl: (1) Proposed Operable Unit One Through Operable Unit Four RI/FS/ROD Schedule for
NAS Alameda

Ref: (a) Scheduling Meeting on June 11, 1997 between Mr. James Ricks and Ms

Anna-Marie Cook (U.S. EPA), Mr. Tom Lanphar (DTSC), and Ms.
Camille Garibaldi and Mr. Steve Edde (U.S. Navy).

(b) Letter from Ms. Anna-Marie Cook (U.S. EPA) dated June 24, 1997

1. Several comments were received in references (a) and (b). Resources, review times and overlap of
documents and operable units was discussed. Enclosure (1) reflects an effort on the Navy's behalf to
accommodate those comments. Several changes made were:

..... • Operable Units One and Three have a 45 calendar day review for draft RI/FS documents
• Operable Units Two and Four have a 60 calendar day review for draft RI/FS documents
• All Operable Units have a 60 calendar day review for draft RODs.

• An "Input Meeting" has been included in the schedule. This meeting is planned prior to the
release of each major draft document to discuss the contents of the upcoming document.

• An "Output Meeting" has been included following the closure of the draft comment period
to discuss the comments of each major document.

• The RI for each subsequent Operable Unit will be released as the FS for the previous
Operable Unit moves out of the draft comment period.

2. Further delay in this schedule causes the Navy concerns regarding budget allocations, community
reuse plans and availability of BRAC funds.

3. A meeting has been scheduled July 14, 1997 at NAS Alameda, building one from 9:00-12:00.

Comments regarding this schedule would be appreciated on or before this date. Please call me at

415-244-2596, or FAX 415-244-2654 to confirm your availability for this date or if you have
questions or comments regarding this matter.

TERESA S. BERNHARD

By direction



5090
Ser 18311 TB/7028
08 Jun 97

Subj: NAS ALAMEDA OPERABLE UNIT ONE THROUGH FOUR PROPOSED SCHEDULE

Copies to:
NAS Alameda (Attn: Steve Edde)

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Lyn Suer)
U.S. Environmental Protection Agency (Attn: Anna-Marie Cook)

Blind copies to:

1831, 1831.1, 1831.2, 1831.3, 1831.4, 1831 file

Information Repository (3 copies)
WRITER: T. BERNHARD/1831.1/x2596

Chron, green
Activities File: NAS Alameda (File: 7028TB.DOC) mm



OU-! Through OU--4 RI/FS/ROD Schedules

NAS Alameda DRAFT
(NO OVERLAP)

" 1997 I 1998 I 1999 I 2000 I :
DO T,,kName Ourt. Start Fi.lsh MIJLJJ_JsLoJNIgIJIFIM!A!M!JIJ!AlSlOlN!DIJ!F!M!A!MJ!J!_.!S!O!N!DIJ!F!M!A!M!J!J!A!S!O!N!blJ!F
1 OU-1RIReport 101d 2/10198 ?11199 I i i i _i i I i i i i i i i ! i i I i i i i ! ! i i : I

3 Draft OU-I II 0d ' 2/10#98 2/10198 1 _(db% I t i , i '

4 Regulatory Review 33d 2/11198 3/27/98 It i i i i i I i i : i

5 IncpComments 30d 3/30198 5/8/98 I i i rim_ i i i ! i
I i " !Imr _ I {

I i i i ; i ! i i ! : i
I ,i I _ } ' _ /

6 Drl_lOutJFS InMtg. ld 418198 4/6/98 _ k,ii_ ,,_, i _ I i i _ i i i _
i _ _ _ i _ _ \-v7 _fo ! i - i ! i i i

7 Draft Final OU-t II 0d 518198 518198 i i i [ ' i ' _ ' i > •II ! i  i 518 i, ' iI + + t "_-/il ' i " i ' !
I t ' l t I '.,.Jr i '. _ ' i i ! i f

Regulatory Review 23d 5111/98 6111198 I i ! ' i I ! ill_ _ i I + l _ + _ '

I iL = ' <§ Incp Comments 14d 6112/98 711198 ' ' I _ i _ :
: i ! , i •

I t I ' t f _ _ I t I :' ' i _ I 1 _ ': L !

10 Final OU-1 RI 0d 77t_9s 711198 I , i (_i_)-1711 I i !

, , i ! I I i i ' i i ! i i _, i i , , •
12 Draft OU-1FS 9d 7/1198 711198 _ I I i ! . _ i i I i i i ! _ '

Ili ,, , i ,.....I i i i • , , _41>_t.7t I _ i i ti I, . i'-_ i , _ • , '. _ ' :i i
13 Reg/Navy Review 31d 7/2/98 8114198 ' I i I , , i _ ! _ :• _ , , t liB- " ' ' t I , t ....

i , I i , 1 I 1 ,,,,_,,,_
i , : i , * r i : _ I i ! _ i i ] i i

14 IncpComments 30d 8117/98 9/28/98 1 1 , ME i I _ , , . , : _ _ ,! I I _ I i i ! ! i

I 8124/98 8/24/98 ' .I i " 'fili l/_\ l tt :iiii!ii,,] :OrFS Out ltg.t7 ld

i t i f * _ :

91251989,8/98 , I t , I l ,,118 Draft Final OU-1 FS 0d I _ i " : _ ' _ :
I i t k_/-191¢.8 _ i i i i i i

, ! t i
19 Reg/NavyReview 22d 9#29198 10125#98/ l < I t I '_ ' t l

20 IncpComments 15d 10/29/98 11/18/98 i _ _ ' ' ' _ _ _ : _ ' ' . •

21 FinalOU-IFS Od 11115#98 11/15#98 ] I i - _ _ _ ! ! i i i { ( i i i i i _
• , 11H8

' i : t

22 DraftPP 0d 11118198 11/18198 1 _ _ i _. : l, ,_ i i _: _' 11118_ I _ _ __i ! i _! ;

Project: SAR45NO
Task Progress I Milestone (_ SummaryPrintedout:7/8/97

_ Page 1 No Overlal

,/



OU-I Through or'-4 RIIFS/ROD Schedules

NA$ Alameda F _ _ P-- +-_(NO OVERLAP) . _.... " _'

i997 - " I 1998 I 1999 " I 2000 I

l= TetkName Dud. sta,_ F_nl,h mp!J!A!SIOI,IDIJF!MIAIM JIJIA!S!OJN!D[q.IFMIAJMJ|J- A!s!bJ_!DIJIF!M!AJMIJIJIAIsto)hIblJ_F

"+'+++" " '"+" '+" il i 11 _ _ i
,4 ,ncpCo.,ments15d 1,5,9, 1/25199 j l ! ! ill '_ i ' ' !II i i+
25 Dr PPOutMtg. ld 1/7/99 1/7199 ! + +_) I } , t _ _._._ 11/7 1 " , _t I J, ! ! i i i i i:+

26 DraftFinalPP 0d t/26/99 1126/99 ' + . , i : ; ' , I _'..._i _ t + ,' ! , ,' _ , _ _ _ _ : ,
! ! , • 1126 t ' i + , i _ , I !

27 PublicMig. 22d 1127199 2/25199 I .... i ' ' i " ' i i ! i i I _ i ! ! i , : :
_ , ! • _ i _ i !i ! i _ _ I ,

29 Re.pnsvS._,.a_ 22d 3/3o,99 4/28/_9 ! . ! : i i _ !

_o_,..,,.,. o. .,=. +'8" I il i t i l i _'. i i _ i ii_,;_, I
31 DraftOU-1 ROD ()d 2/4199 2/4199 i i _ _ ' + ' " _ ; I i i i i i

32 Regulatory Review 44d 2/5/99 417199 .... t _ II _ + , t+_ _ : . ++ +_ + _ ' _ + : _ . •
t : . + t + + _ : + :+++ +I ++++ + +, ,+ + + +++ ++++ +

+ + + ' + + ' , ' + , + , Nl +jl I , + ,' + + + + + + + + + ++ + + :
33 IncpComments 15d 4/8/99 4128199 + [ : + + ] + { + + + P + + + + + +

I++ +++` + I' ' _'+"+'+'+'+43 ++ ' ' + + +134 Or ROD Out Mtg. ld 4/15/99 4/15/99 + + , , t t j ':__+ , ' : + + + :
+ I _ t _- ! _ i + ! i i ; '. i:,5 OrF,na,.O,:, 0,, ,.,'81. "126/"I++' +++, +, ' + +I+ +++]--[,_'12' + t + ++++++ =I

.. I +' + + + I I_,, _ + +I

" ++'+'++'+'+'++'+'I++..n+ + "++++++++++t +++ + "•++'+++++++' +I++++'++++++++++++
+ i ; ! : _ ' • _ 1 { i ! ': "

38 Final OU-I ROD 0d 6/21199 6121199 I l : _O) 6121 t + I
+ I , + + z t + • +"_-+_, t : + + + + z _ + + + :

+++ " + + _ + + + t _ + [ :. ;

39 OU-3 RI Report 99d 8117198 118199 I ! ++ } l ' _'i" + ! J ' I + I ' l + + + + + + + + " I
I t + ,+m_P'm"+I_ { + + I

_ el I + " : _ ' : t + + -. ; t + +

40 DrRI Input Mtg. ld 7/16198 7/16/98 + ' ' + I r_ i i l
I I _"Ji I! I + + " i ' /

I ' | i _ ! + i.,,,I++ _ ! ! _ i " • .

+ - _ . 1 i "

41 DraftOU-3RI Od 8114198 8114198 J+ ++ I ! I I ++ + ' _8/14 + ' _ + + : /
42 Regulatory Review 33d 8/18198 1012198 I ' i' _ .... Ii]I_i" ! i ! + + + ! i /

i +! i i i i i i i i i i + + ! !I_ + + + + + + _ + + + + + ' : |

Project: SAR45NO Task _ Progress _ Milestone _ SummaryPrintedout:7/8/97

Page 2 No Overlar

/



OU-I Through OU-4 RI/FS/ROD Schedules
NASAlameda _

(NO OVERLAP)

1 1997 I 1998 ' I ' 1999 1 2000 i Im TaskName Ourt. Start Fi.ish MIJ]:JI_.ISlOINIDJIFIMJAIMIJJ ASlolNIoa F_ AimJk)A SIO htb JIFIMIAM .JIJIAISIOJND JIF

43 ,ncpCommente 30d 1015198 11113198 ,! i i ! ;

44 DrRi out/FS In Mtg. ld 10112198 10112198

48 Draft Flnal ou-3 RI 111131980d 11113198
, , _ 111 ,1

46 Regulatory Review 21d i1116/98 12116198 J i ' + ' } ; .... ..........

i : i i
47 Incp Comments 14d 12117198 118199 I ! i + i } _ _ i i :

48 Final OU-3 RI 0d 118199 118199 ' ! _ --"'_ ....
] ! i ! _ _ " = ' ! i !

49 OU-3FS, PP,&ROD 245d I111199 12/28199 I _ ; _ " ' i_ _ _ _. ':_' ' ' _ ' -_

I
50 Draft ou-3 FS Od 118199 tl8199 . i,

5i ReglNavy Review 31(:I I111199 2122199 ' I ' i _ i

_ " I I ...._4 _r_.Fi.a,OU+FS od 415199 41m9 I [ +_, i l !_:I !+ + I ++is+
i _ i ! i i iI_9_416 +. i ++t_ ++++ + + _ +l'-r.-"'.:l i _ + +
i + + + + _ ' __.J,55 Reg/NavyReview 22d 4/6/99 5_5_99 + +' + + + : i +

I ++ i + + + + ' _ i

56 IncpComments 15d 516199 5126199 + J + + + + = + + t + .........
• I i { I ' !

57 FInaIOU-3FS 0d 5126199 5126199 I, I_ . _ ' 1 + . I _ .....+ +

. + _ + i " I_ = + , . +I ! i . +5126 + _ , .' i

+" , +58 DraftPP 0d 5126199 5126199 + ++++J+l I: + + + } , ++ ' , + + + J 5126" " +. + + ,+ t, _ +

59 Regulatory Review 28d 5127199 717199 I ' { t
, i _ _ I t : + ' it I t + + + + t
_ +'+ + , + + + + ,,_ + + + + + +

60 +lncpComments 15d 718199 7128199 / ' + + + J + • i +1+ + + l+ + + i : I

I ......... NI+ '+ '+l + + + + P + + + + + + + + t :, + + +
61 DrPPOutMtg. ld 7112199 7i12/99 l I + + + + + C+_ 7112 + + i + 1

l I + + ' _ ' ' + i I + _1 + C"%_' i + + + I
62 Draft Final PP 0d 7129199 7_29_99 / t } _ + + _; ' /

+ + + t i ! 712 iI, ,I+ + + + _ + , + + + _li + + +C,_>9 ; + + l
Project:SAR45NO

Progress _ Milestone (_ SummaryTask
Printedout:718197

( Page 3 No Overlap
'k

!"



OU-I Through OU-4 RI/FS/ROD Schedules
NASAlameda r-- _ --

(NO OVERLAP)

1997 1998 1G99 2000

Task Name 8tart Finish

PublicMtg. 8130199 i i

PublicMtg-Extension 9130199 i i _ i !

i i i i i

RespnsvSumrnary 11/1/99 ! i i i !
i ( ! i !

Ftnal PP 11/tl99 i i i i i i i i

D,aftOU.3roD .19199 I t ! i i i i i i i it! i _i i i _
{ ! ( ! i i i _ i i

RegulatoryReview 10/11/99 _ I _ j _ i i i i _ ii! i _ iii i i i i
!i i i i i i i i , i

_.cpComments 11/1199 i i!;!iiiiii_. i _i i _! i i iDr ROD OutMtg. 10119199 ' : _ ' _ _ _ i i i i :10/19 _ _ _ _ _ _ ; _ _ i
_ i i i i i i i i

Dr FinalROD 1111/99 1111/99 "}.... I I ! ! ! i ! i i i i

Regulatory Review 11/2199 1213199 _ , i i i

IncpComments 12/6/99 12128/99 iBln i i i i I i !

Final OU-3 ROD 12/28199 12/28/99 12128' ; i i i i i i

" _ ii _ i i i' i
OU-2RIReport 2/23/99 7128199 I i 1 i i i i i

DrRllnputMtg. 1/22199 1122199 i I i J I i i i !
i i i i i _ i

Draft OU-2 RI 2/22/99 2/22/99

i I I I i I i _ i i
! :. 1 I I " _ i _ i : i

Regulatory Review 2/24/99 4126199 1 ; I i i i i i i
i _ i i i i !

Comments 4127/99 6/8/99 i ! I l ! _ _ i i i i

)rRI OutJFS In Mtg, 514199 5_4_99 ! ..........

I I ! ,iii! iiDraft FinalOU-2RI 618199 618/99 i i i } i i } _ i
i il I_ _i i !!;it li ! iiiii: i

.... | _ i t i i _ i i iRegulatory Review 6_9_99 718199 i i I

Project:SAR45NO t Task I IIIIII Progress I_ Milestone (_ Summary
Printedout:7/8/97

Page 4 No OverlaI

\



. r

OU-I Through OU-4 RI/FS/ROD Schedules
NAS Alameda r-- ......

(NOOVERLAP)

i997 ...... I ' 1998 " I " 1999 I .... 20o0 I
,D T.k..m. ..., .t.. . _,.,sh° .[_I_I_AlsI_INIDIJI_I.IAI.lalJp.ISIoINI01JIFIMA'I.IJIJIAIso. olJ FIMIAIMIJJIAIs olNIDtJIF
83 Incp Comments 14d 719199 7_28_99............. !I ....................i i ...........i=-i ...... _""_...................... _ .... ]! Ii

' ] ] z i _ i :

. Fina,O.-2., o. 7.28199 'i ''' _ ' '_' 1 " L I814100 _ i i _ i I _ ' ' "I ' '85 ou-2 FS, PP, & ROD 259d 7129199 _ _ ' i " _ I I

7128199 _ 1 ' l I j " 1 1 I • i : L..:. _ '
86 Draft OU-2 FS 0d 7128199 _ , i ! , I ,zo i i i

I'I' ' .... '.... I Iii , : i _ I t { I I I I •
' ' ' I I J ! " ' ' :913o199.... ,I , I • ,I .... , ,

87 Reg/NavyReview 45d 7_29_99 J ' _ _ } _ ' !' I ! i , i _ _ . ' i i

88 Incp Comments 30d 1011/99 11111199 } i ! I I J i i

89 DrFSOutMtg. ld 1018199 i _ I i _ t i ' : ! ! )18 ! I i I I i i ; I
1018199 _ _ " _ _ ; i ! i _ i I _ ! ! _ t I I _ , _ _ !

90 Draft Final OU.2 F$ 0d t1111199 _ , ' ' _,.'_1111 '. _ ' _ ! :

91 Reg/NavyRevlew 22d 11/12/99 i2iiS199 " ; ; I i !
I I ' ; : i ilI"'7"Itl i I li ! " ;

. ,°°oco-o°,. 1,IO,OOI lllli lli li
93 Final OU-2 FS 0d 1110100 I J 1 1 i 1 1110 t :

1110100 : i I _ _ i '

Draft PP 0d 1/10100
" I i ' I ' i : _ i i " 1110 i _ _ 1

1110100 i _ : ' " , _ ! _ i ! ! I 1 I =

95 Regulatory Review 28d 1/11100 2/17/00 i i j j i 'i . _ I t I ' : , il , _ _ !ii!lt! ;_ , li
96 ,°_,,co_,,,o.,s 16_ 2/,8/oo ! iil iii[i3_9_00 ' ( i i ' ' _ I _ _} ! ! i i i

2122100 i' i I I , ,, ,,
97 DrPP Out Mtg. ld 2/22100 i ' l I I ! , ; i t , 2/22 i ' i• 3110100 _ i ' . * } , I _ _,! , , i , _I
98 Draft FinaIPP 0d 3110100 * l ! ', i } l i , !l i _1 ,,_i i
99 PublicMtg. 22d 3113100 4/11/00 l i, I: i ; i _:i j _ '.,_.'11i : il i=_r, l ii i

I!_ 1 i I i _ iI!_Ir'T'll li II { : , I . _ } • t I _ : : I
1(_0 PublicMtg-Extension 22d 4112/00 5111100 ,, II ; 'I!, ! II!iIIIi:IH!i,_,li_
10t RespnsvSummary 22d 5112/00 6/13/00 i ! i i '' i i i I i i i i i i _ il i __ i_I_i_.!lii i i

I I + _ + I ! _ i i i + i i + i _ i + _ i ili __"I!Ii + i !
q ! _ _ I ! t i tli i il'.. --H iJz'i : '

"102 Final OU-2PP Od 6113100 " _ i i _ i } _ ¢ , _ _ i i _ I I _ i i i i i i i _.....'qlr: ;8113100, _ I , ,,', _, _ _ ,,, ! i iilli _Ii _ _,'_o,.. , : '
i _ _ } I i i ! I t _ i _ i ! i I il} ! il! kvyor, o

Project:SAR45NO Task I I I II Progress Milestone x.=.x_ Summary IIIIIIlIIIPrinted out:7_8_97 •M_ Mr"

Page 5 No Overlap
,i/
- /



OU-! Through OU-4 RI/FS/ROD Schedules

DflAFT
1997 1998 1999 2000

Name lltart Flnlah
Draft OU-2 ROD 3/21100 3121100

Regulatory Review 3_22_00 5122100 ' i

Incp Comments 5123100 6113100 i) '_ _[ i
! i i i i ! '_

Dr ROD OutMtg. 5131100 5131100 ! i i i _ i i

i 15131i! i i
I

Dr Final ROD 6113100 6113100 , !

Regulatory Review 6114100 7114100 _ i

_ i i i i
Incp Comments 7/17/00 8_4_00 { _ _ i

Final OU-2 ROD 814100 814100 t i' 014.11
OU-4 RI Report 1011199 3/7100 i ' ; " _ _ i i :_ i ',; ! I i

DrRI Input Mtg, 8131/99 8131199 i i i _,

DraftOU-4 RI 9130199 9130199 I _ , , ! i i i i

Regulatory Review 10/4/99 12/2/99 i
[

_liiiii
.... I i i i i

DrRI OuffFS In Mtg. 12110199 12110199 i i i i i

Draft Final OU-4 RI 1118100 1118100 _ i i _
' i _ i !

i!_L •
Regulatory Review 1/19/00 2116100 i _ _

_Comments 2117100 3/7100 . i _ ,_ , : i i i i

OU-4RI 317100 3_7_00 _ _ _ _ _ ,

i!i i i_• , , • ii!ii!i
OU-4 FS, PP, & ROD 3_8_00 3115101

i I i i i i
Draft OU-4 FS 317100 3/7100 ! ! _ _ =

Project: SAR45NO
Task Progress _1_ Milestone (_ SummaryPrinted out:7_8_97

/ Page 6 No Overlap

(



OU-I Through OU-4 RI/FS/ROD Schedules
NAS Alameda _ _ _'_ _ T

(NO OVERLAP) ,L ' "!,,!

i997 i .... i_g8 l I_9g I 2ooo 'I
ID TaskNsme Durt.. Start Finish MIJIJIAISIOINIDIJIFIMIA M]JIJ]A;s DIN DIJIFIM AIMIJIJ AIS;OINEOIJ{FIMIAIMIJIJIAISlOIN[OIJIF

123 Reg/Navy Review 46d 3/8/00 5]10100 I , i _ :i

124 IncpComments 30d 5111100 6_22_00 i i I ! : ii_ i i i
t i ' i :

125 DrFS Out Mtg. ld 5/18/00 5118/00 t _ !_

126 Draft Final OU-4 FS 0d 6122/00 6122/00 !1 { I ! I i , _ , :.-_'
- i, i J _ i _ " "

_t ! i ' ' _ ' i _ ('•'76122 i '
. I 11 i ; ! ! I L I I i i t _ {:127 Reg/NavyReview 22d 6123100 7125100 : " , I ' , I _ - •

I " I ' Ii._ ,nooOo_e.. 15d .126100 8115100 'f : t li If f I i i_ i : _ ii!iiil i ! 1
.... _ , , t ! 1 , , I

_2_.,.a,O.-.FS 0,, 6.51oo .i,51ooIil ! I : I I I ' I! I i i {._8..
130 DraftPP Od 8115100 8115/00 I , : i I , _ , r :_..: :

I [ 1 II I ; _0)7_t5 ;

iilll'!i ,_ 'l!i_ i i 1 i_,!{ :
i32 incpComments 15d 9126100 10/18700 1 i !i i i,,'! i!I i i! I i!1'_ _ _ I i;, i i
1,, DrPPO=M,,.ld 91281009128100i iti_li:_ll ! i I _ ! i_,1,,

i /i i i l l i ,,

134 DraftFlnalPP 0d 10117100 10117100 _ Jl ' ' _ ! i ' ' i'..,,t _I'_' , lI : ,, ,. , ,t, :_' ,,' '" ;' ,',,: . I ,l' , }i ,_t' ." :! ' i 1i_ .i'l = , •, I" !" ' ' ....' _ ' ' I _ __i _• 10117135 PublicMtg. 22d 10/'18/00 11/16/00 _ _ _ _ , _, , _ _ j } t ! .... I _ _ _ ....
l i _ j i i " i ' = i _ : _ I : ! ! ' _ i i i i i"_'l

136 PublicMtg-Extension 22d 11/17/00 12120/00 ' _ t j _ i i i i i i i

137 RespnsvSummary 22d 12/21/00 1/23/01 i ! • , I ! } i

t313 Final OU-4 PP Od 1123101 1123101 i ] " I I t : , l ' , , I
i ; ' _ = ; I " [

i39 Draft OU-4ROD 0d 10127100 10127100 li i 1 I ! i :_ I ; l :: t ; _ j i ! I'_•) ;11DI271
I i _ ; i l li'-_ I i I

i40 Regulatory Review 43d 10130100 112101 i i
141 In=Comments 15d 113101 1123101 i i ! i i I

il _ ', , I _ i I ' i i " i _ _ i i i_l)l/I
142 DrRODOuIMIg. ld 1110101 1110101 _ q ' _ _ _ _ _ _ _ - _ , _ _ _ : _ _ t , i , _ _ _ _ _ _ _ _ _ _ , I A_.

Project: SAR45NO Task Progress III t I Milestone _ SummaryPrinted out:7_8_97

/ Page 7 No Overlap
, ! /



OU-I Through OU-4 Ri/FS/ROD Schedules
NAS Alameda ? -'....

(NO OVERLAP)

_° _ "'°'l'_"°'.II! E !If I llk]l II .....i_

F-i-_inal6ff_ R--_

Project: SAR45NO
Task Progress IIII II Milestone O(_ Summary _====i_w

Printed out: 7/8/97

/ Page 8 No Overlap
/


