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19 DEC 1988

Fr. Dwight Hoenig

Departuent of Health Services
Stats of California

Tox{c Substances Control Dfvision
North Coast Section

2151 .Berkeley Ha; Annex 7
Berkeley, CA 94 04

Subj: SCHEDULE, GROUP I1 SITE INVESTIGATION, REMEDIAL I"VESTIGATXON/
FEASIBILITY STUDY NAVAL STATICN, TREASURE ISLAND, HUNTERS POI&T ANNEX

Dear Mr, Hoenig: ‘

Enclosure (1) is the Navy's current schedule for accomplishing the Remedial =
Investigation tasks for the Group II Sfites, at Maval Statien, Treasure Is)nnd,
" Hunters Point Annex. It is submitted to satisfy Section 5,3,3.9 of the .
Remedial Action Order, Docket Mo, HSAB7/88-034RA, An advance copy was

provided to Mr, Bill Cwen of your Staff on December 15, 1988,

Thank you for the active fnvolvement provided by your agency. Should you have
any questions regarding this matter, the point of contact {s Commander, —
Western Division, Maval Facilities Engineering Command (Attn: , o
Ms. Louise T, Lew, Code 1811, (415) £77-7505),

‘Stincerely,

P. W. DRENNON
CAPTAIN, CEC, USN
COMMANDER \

Encl.
(1) RI/FS Schedule, Group Il Sites, Remedial ‘Investigation/Feasibility
Study. Nan‘l Sution. Treasure Island Hunters Point Annex ,

Copy to: '

Regional Water Quath Control Board (Attn: Steve Ritchie)
Bay Area Afr Cualfity Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Jerry Cl{fford)

California Dept. of Fish & Came (Attn: Mfke Ruag) B LE7
U.S. Fish & Wildlife Service (Attn: Don Palawski) . 663
Hational Oceanic & Atmospheric Administration (Attn: Chip Demarest) .
City and County of San Francisco (Attn: David Wells) S 1 3
| - San Francisco District Attornmey (Attn: Steve Castleman) o 6?20
; | 6;!
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1988 1989 1990
TASK OCT NOV DEC JAN FEB MAR APRIL | MAY JUNE JULY |AUGUST| SEPT OoCT NOV DEC JAN FEB MAR
FIELD INVESTIGATION | ‘ l | I l
Reconnaissance -y e e - DESCRIPTION OF MILESTONES
. N 1. Completion of drilling (boringsiwells);
Primary Sampling y el b folowed by intermitient activities, including
Contingency Sampling aquifer testing and water sampling
R S S P S S 1 2. Actual duration of contingency sampling
b2 will depend on data needs identified in the
primary sampling phase; the duration will
ANALYTICAL TESTING y affect timing of subsequernt tasks
3. Estimated completion of laboratory testing,
subsequent tasks dependent upon receipt of
DATA ANALYSIS AND REPORTING all data (including contingency sampling results)
4. Assumed date that validation of laboratory
Remedial Investigation data is completed
. 5. Assumed date that data review phase of
Data R
a Review == A 4 PHEE is complete; final selection of remedial
Drak Repoit JE S S I options in FS is dependent on results of PHEE
¥ 6. Completion date for draft S is dependent upon
complexity of sites and can only be estimated
at this time
Public Health and
Environmental Evaluations (PHEE)
Data Review e e e o s e
Drait Reports g
*
Feasibility Studies (FS)
Data Review ’ = J- - y
5
Draft Re
port * e
e Periods of . Harding Lawson Associates RVFS Schedule PLATE
3 Tha schedule for these activities may be affected by concurrent R . B
oon.tmuous wark effort studies of other sites at HPA. The schedule is based on curent Engmeer:s y Geo logists ! Group i S:t_es
S e v 2 Periods of knowledge of the site and may need fo be modified as new in-’ -~ eophiysicists Hunters Point Annex
termittent work effort formation ks obtained. S San Francisco, California
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