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Ms. Sheryl Lauth
United States Environmental Protection Agency, Region IX
75 Hawthorne Street
San Francisco, CA 94105

SubJ: PARCEL E FEDERAL FACILITY AGREEMENT SCIIEDULE EXTENSION
REQUEST

Dear Ms. Lauth:

The purpose of this letter is to request a schedule extension of the Federal Facilities
Agreement (FFA) schedule for Hunters Point Shipyard for issuance of the Draft Groundwater
and Draft Risk Management Technical memorandums for Parcel E. We are requesting an
extension from July l, 1999 to August 9, 1999 for determining the schedule for issuance of these
Technical Memorandums so that the proposed schedule can be discussed in the next BRAC
Cleanup Team Remdial Project mangers (BCT/RPM) meeting on July 28,1999.

Two schedules for submission of these documents are enclosed for discussion at the next
BCT/RPM meeting. Enclosure (1) proposes a schedule within the existing FFA schedule.
Enclosure (2) proposed a schedule that revises the FFA schedule. The revised schedule in
enclosure (2) incorporates recent discussions in the Parcel D Risk Management meetings
concerning the technical memorandums and scheduling.

By copy of this letter, State of California concunence is requested. If you have any
questions, please contact either Luann Tetirick, code 62210, at (650) 244-2561, or the
undersigned at (650) 244-2655.

Sincerely,

Original signed by:
RICHARD E. POWELL
Lead MM/EIC forHunters Point Shipyard
By direction

Encl: (1) Parcel E Schedule within existing FFA Schedule
(2) Parcel E Proposed Schedule

Copies to:
U.S. Environmental Protection Agency (Attn: Ms. Karen Goldberg)
Roy F. 'Weston, Inc. (Attn: Ms. Karla Brasaemle)
Techlaw Inc. (Attn: Mr. Adam Klein)
Califomia Depar0nent of Toxic Substances Conhol (Attn: Mr. Chein Kao)
Califomia Deparfinent of Toxic Substances Control (Athr: Ms. Eileen Hughes)
Califomia Regional Water Quality Control Board (Attn: Mr. David Leland)
Tetra Tech EM Inc. (Attn: Mr. Jim Sickles)
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Blind copies (ilo encl):
622, 6221RP, 622|0LT,09CNB, 7024
Admin Records (3 Copies, dencl)
RF
Chron File: Ser 622l0LTtL9l83-4
Activity File: HPS
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HIJNTERS POINT SIIIPYARD PARCEL E SCHEDULE WTTHIN E)ilSTING FFA SCIIEDT]LE

ID Task Name (all timo in calender days) Duratlon Start Flnlsh

,1Q98 to99 2Q99 3Q99 4Q9
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3 Validate Data 90d Wed 09/01/99 Mon lll29l99 o9r0rI---- - -..--i--.. ^--

i 1rr30
4 lncorporate into draft Final FS 42d Tue ll/30/99 Mon 0l/10/00

5

07/1i

OI

- - ' - - - - - . - * - i

r I o z n s  I
[04 | o8ro4 i
- - - - - - -  - - - - - - - a

I
I
I

6 Meeting to revicw dreft ERA Vdidetion Rcport & Protcctive Clcenup Lcvele ld Thu 07/15/99 Thu 07/15D9

7 Mceting to finalize hotective Cleanup Levels l d Wed 08/M/99 Wcd 0E/04/99

I

9 Risk Mrnagemcnt Mccdngr every Tuesdey & Thursdey (20 mcctings) 66d Tuc llt/1049 Thu 10/14/99
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1 0 Draft Groundwrtcr Technicel Memorrndum 77d Tue01106199Mon 09/20199

1 1 Receive Agency Comments 45d Tue09l2ll99 Thu I l/04/99

1 2 Draft Risk lllanrgemcnt Technicol Mcmorrndum 8ld Fril0l22l9 Mon 0l/10/00

l 3 Receive Agency Commcnts 30d Tue 0l/l l/00 llted 02/09/00

14 Issuc Draft Finel groundwatcr Tcch Memo 45d Fri I l/05/99 Sun l2l19D9

t 5 Receive Agency Commcnts 30d Monl2l20l99 Tue 0l/18/00

15 Dreft Finsl Risk ManrgemcntTech Memo 30d Thu 02/10/00 Fri 03/10/l)0

1 7 Receive Agcncy Commcnh 30d Sat 03/l l/00 Sun 04/09/00

1 8 Incorporatc risk menegcment into drrft Final Proposcd Plen 3 l d Mon 04/10/00 Wed 05/10/00

I

- " - - - - i "

1 9

20 Drrft linel FS rcrdy for rgcncy revicw ld Mon 0l/10/l)0 Mon 0l/10/00

2l Draft Proposed Plan ld Mon M/10/00 Mon 04/10/00

22 Draft Final Proposed Plan 0d Wed 05/10/00 Wed 05/10/00

23 Final Proposcd Plan Publishcd 0d Thu 05/25100 Thu 05125/00

21 Start of Public Comment Poiod on Proposed Plan 0d Tue 0580/00 Tuc 05/30/00

25 Draft Record of Decision (ROD) 2d Tue 08/29100 Wed 08/30/00

26 Draft Final ROD 2d Wed ll29l00 Thu I l/30/00

27 Final ROD Approval 3d Sun l2l31/00 Tue 0l/02/01

2E Commence Rcmcdial Aotion 0d Tue04102,102Tve04102102
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HUNTERS POINT SIIIPYARD PARCEL E PROPOSED SCI{EDTJLE

ID Task Name (all time in calender days) Duration Start Finlsh
4Q98 1Q99 2Cl99 3Q99

0t9l1t9 l2t9 1E tzgt3t9 4 /915 /916 /97 /9 lE /919 /9I PARCEL E SCIIEDULE l  l85d Tue07106199 Wed 10/02/02
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2 Datr Grps Field Work 30d Mon 08/02/99 Tue 08/31/99
3 Validate Data 90d Wed 09/01/99 Mon ll29l99

4 Incorporate into draft Final FS 42d Tue ll60D9 Mon 0l/10/00
5

6 Mcctiug to rcview drrft ERA vrtidrrron Rcport a rioGrrv--icrnup t cviii- l d Thu07ll5/9 Tbu07ll5l99
7 Meeting to finalize Protcctive Clcanup Levels l d Wed 08/04/9 Wcd 0E/04/99

8

I Dreft Groundweter Tcchnical Memorrndum 77d Tue07106199 Mon 09/20D9
t0 Reccive Agency Comments 45d Tue 0921/99 Ihu ll/0'1l99
1 1 Risk Management Meetings every Tuesday & Thusday (20 mectingt 66d Ttlc.09D8l99 Tttlul2l02,l9

1 2 Draft Risk Mrnegcmcnt Techuical Mcmorendum 90d Fnta$Dg Wcd 03 f1l00
13 Reoeive Agcnry Commenh 47d Thu03/02100 Mon &/17100
11 Drsft Finel groundwater Tech Memo 46d Fri ll/05/9 MonlD0l99
t 5 Receive Agency Comments 30d Tue lDll99 Wed 0l/19/00
t6 Draft Final Risk Manegcment Tech Mcmo 46d Tue 04/lE/00 Fri 06/0700
1 7 Receive Agency Commcnts 3 l d Sat 06/03/00 Mon 07/03/00
18 Inoorporatc into draft Final FS l0d Tue 07/04/00 Thu 07/13/00
t 9

20 Drrft lind FS reedy for egency rwlew 0d Thu 07/13/00 Thu 07/13/00
21 Draft Proposed Plan (90 days) 0d lVed l0/ll/00 Wcd l0/ll/00

22 Draft Final Proposed Plan (30 days) 0d Fri ll/10/00 Fri ll/10/00
23 Final Proposcd Plan Published (15 dayg 2d Sun l126100 Mon ll27l00
24 Start ofPublic Comment Period on proposed plan (5 days) 2d Sun 1703/00 Mon l2l04/00
25 Draft Rccord of Decision (ROD) (90 dayg l d Mon 03/05/01 Mon 03/05/01
26 Draft Final ROD (90 days) td Mon 06/M/01 Mon 06/04/0t
27 Final ROD Approval (30 days) 0d Wed 07/04/01 Wed 07/04/01
28 Commence Remedial Action (15 months) 0d Wedl0l02l02 Wedl0l02l02
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