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Response to Regulatory Agency Comments on

Long Beach Naval Complex

Draft Final Site Management Plan

Department of Toxic Substances Control (DTSC) Comments -

12April2001 Response

1. Section 6 - Please revise the first paragraph to reflect the language in Section The SMP has been revised to include the following text in
Schedule and 12.2 of the Federal Facility Site Remediation Agreement (FFSRA). the first paragraph of Section 6.0:

Implementation This was agreed upon during the 19 October 2000 conference call "A general schedule for all future SMP activities at LBNC

Plan for Long between DTSC and SWDIV. is provided in Figure 6-1. This Master Schedule is an
Beach Naval estimated projection of activities and dates that are

Complex Section 12.2 of the FFSRA: necessary to carry all the SMP sites through closeout.
Near term milestones for performance of work and submittal of Near term milestones (i.e. submittals and activities to be

documents within the current fiscal year (FY) are enforceable, completed within the current fiscal year) are enforceable

Near term milestones, out year milestones and project end dates (per the FFSRA, Section 12.2). For the purposes of this
will not change without the parties' agreement, unless in SMP, the current fiscal year (2001) ends September 30,

accordance with the procedures outlined in section 19 2001. Dates and activities in this schedule beyond the
(Extensions). Out year milestones and project end dates shall not current fiscal year are not enforceable as site-specific

be enforceable until they become near term milestones for the circumstances may change and vary the schedule. Figure
current FY in accordance with the terms of section 13.4; provided, 6-2 provides a detailed Two-Year Schedule that shows all
however, if an activity is fully funded in the current FY, activities, durations, start dates and finish dates for the

milestones associated with performance of work and submittal of SMP sites that will occur in the next two years (ending
documents associated with such activity (even if they extend September 30, 2003)."
beyond the current FY) shall be enforceable. For the purposes of

this Agreement, a fiscal year is the yearly time frame used by the
United States Government that commences on October I and ends

September 30 th of the following calendar year.

2. Section 6.1 - It states that the Remedial Action was completed February 15, Remedial Action at Sites I and 2 has not begun. The SMP

IR Sites I and 2 2001. Installation of in-situ air sparging/soil vapor extraction has been revised to include the following text in Section
(IAS/SVE) system is currently underway. Once installation of 6.1:

IAS/SVE is completed and shown to be operating as designed, "The Record of Decision (ROD) was signed on June 9,
then an Operation and Maintenance phase will begin until the 2000 and includes a program of groundwater remediation
remedial action objectives are achieved. Please omit long term and debris removal. Remedial Action at IR Sites I and 2 is

monitoring and revise the language in this section to reflect the expected to begin in July 2001."
above.
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3. Section 6.5 - The schedule of completion for the Feasibility Study of April 2001 The SMP has been revised to include the following text in

IR Sites 8,10, does not seem to be realistic. The Navy has not responded to the Section 6.5:
and 11 second set of regulatory agencies comments. Please revise the "The FS is underway and will be finalized by July 2001."

date to reflect a more realistic date.

4. Figure 6-1 - Please revise Remedial Action and Long Term Monitoring dates to The SMP has been revised to include the following dates
Master Schedule; reflect what was mentioned in the comment above (pertaining to in Figure 6-1 for IR Sites I and 2:

IR Sites I and 2 Section 6,1). "Remedial Action Start date: 02 July 2001
Remedial Action Finish date: 01 July 2002

Long Term Monitoring Start date: 02 July 2002

Long Term Monitoring Finish date: 13 October 2004"

5. Figure 6-1 - Please change Construction and Construction Report Tasks to: The SMP has been revised to include the following dates
Master Schedule; Removal Action and Groundwater Monitoring. in Figures 6-1 and 6-2 for IR Site 14:

IR Site 14 Removal Action, Removal Action Report, Groundwater

Monitoring, and Site Closeout Summary:

Department of Toxic Substances Control (DTSC) Comments -

07June2001 Response

6. Figure 6-2 - Remedial Action (RA) at IR Sites I and 2 has already begun in The SMP has been revised to include the following
Detailed Schedule October 2000 with the first phase of drum/container removal and subtasks in Figure 6-2 for IR Sites I and 2 - Remedial

IR Sites I and 2 contaminated soft excavation. Please change the start and final Action:

dates for RA to reflect that fact. When the second phase of RA "Drum/Container and Soil Removal: 10/2/00 - 1/30/01.

which includes setup and testing of IAS/SVE system is completed Install IAS/SVE System: 7/16/01 - 8/15/01."
and the system proved to be working as per the approved

remedial design, then the end of this phase will be the start of the
LTM.

California Regional Water Quality Control Board (RWQCB) Comments -

09May2001 Response

7. General The text and tables in the draft final document provide some The SMP has been revised to include schedules and
schedules and deadlines that have already expired. Please revise deadlines that provide more realistic dates.
these schedules and deadlines with more realistic dates.
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8. Appendix A - Page A.19, under the current status column for AOC Site MISC 7, The SMP has been revised to include the following text in
Sites with No it states that no further action is pending regulatory agency the Current Status column of Appendix A for AOC Site

Further Action approval. This status is incorrect. As indicated in Section 4.3.1, MISC 7:

Required/Pending Gasoline Station (Building 101), page 4-5, a draft human health "The PA for the 171 Group B AOCs completed in April
risk assessment is currently under regulatory review. A 2000. This AOC is addressed under the compliance
determination on the future actions at this site will be made based program as the Building 101 Gasoline Station and will be

on the results of this review. Please revise Appendix A to reflect tracked under the compliance program."
the correct status for AOC Site MISC 7, accordingly.

Certified Unified Program Agency (CUPA) No Further Action Approval Letter - 17 April 2001

SITENAME CURRENTSTATUS

9. AOC Site IWS 3 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.
10. AOC Site IWS 4 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.
11. AOC Site IWS 5 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.
12. AOC Site IWS 6 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.
13. AOC Site IWS 7 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.
14. AOC Site ADD 1 The PA for the 171 Group B AOCs completed in April 2000. No further

action required. Approved 4/17/01 by CUPA.


