
N00296.000293
MOFFETT FIELD

SSIC NO. 5090.3

• DEPARTMENT OF THE NAVY
NAVALA,.ST*'nON

V I_,. _ ._ MOFFETTF,_LD.CA9403__O SO_J_PJ_-__E. _o
Set 00/0 6B6

California ional Water Quality Contro! Board
San Francisco Bay Region _L___
Attn: Roger James
Executive Officer
iiii Jackson Street, Room 6040
Oakland, CA 94607

Gentlemen :

Enclosed is our monthly status report on cleanup efforts at Moffett
Field.

Sincerely,

D. M. MCARTHUR,JR.
Agting

W Encl:
(I) 15 March, 1988 - Status of HW Actions at Naval Air Station, Moffett

Field

Copy to:
Commander, Western Division, Naval Facilities Engineering Command

(Code 1146, Code 09C5)
Environmental Protection Agency, Region 9
Santa Clara Valley Water District
Santa Clara County Health Department
Department of Health Services
•_tate W_ter Resource Control Board
City of Mountain View
City of Sunnyvale
California Regional Water Quality Control Board
International Technology Corporation

I1_ _ _ "_
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15 _RCH 1988 - STATUS OF HW ACTIONS AT NAVAL AIR STATION, MOFFETT FIELD

P

IT Corporation me&_rith Energy Systems, WESTDIV, and NAS Moffett Field
representatives on_l February 1988; and with Energy Systems, WESTDIV, NAS
Moffett Field, EPA, and RWQCB representatives on 9 February 1988 to discuss
comments on all volumes of the Draft Remedial Investigation (RI) Work Plan.
Written responses were provided to all of the regulators' comments. Follow-up
discussions were conducted by telephone on 19 February 1988 to resolve
several technical issues with regulators on the RI Work Plan. Efforts to
finalize the Work Plan continues, but completion of the Plan will not meet the

original schedule of starting field work by 15 March 1988. Delays caused by
technical differences with the agencies are being resolved• Current plan to
begin field work is set for early April 1988 dependent on agency approval of
the Work Plan.

Maxima Corporation,a sub-consultantto IT, is working with NAS Moffett Public
Affairs personnel to develop the Community RelationsPlan (CRP). Interviewsof
concernedcitizens and local public officials are scheduledfor the week of 14
March 1988. The results of these interviewswill be used in developingthe

Dames & Moore are currently finalizingthe Report of Waste Discharge and
Closure Plan for the IndustrialWastewaterPonds. Minor revisionswere found
during the final review which caused submissionof these plans to be delayed
from the i March 1988 target date. Expect to submit the finals on or about 31
March 1988.

Representativesof EPA, Departmentof Health Services,and the Regional Water
Quality Control Board met on 10 February 1988 to discuss elements of an
interagencyagreement. Future meetings on this topic have been indefinitely
delayed due to current negotiationsat EPA Headquarters.

Kennedy/Jenks/Chiltonis currentlyworking on plans to implementthe necessary
constructionrequired to locate the suspectedpotential conduits. A meeting it
currently set for 16 March 1988 to discuss this arrangementwith Moffett
personnel.
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"I.5 March 1988

NAS MOFFEIT FIELD ENVIRONMENTAL PROGRAMS

TASKS AND CONIRACT STATUS

INTERNATIONAL IECIINOLOGY KENNEDY/JENKS/CIIILTON DAMES & MOORE ERM-_4EST
(IT) (K/J/C) (D & M)

TASKS
11.Revise Sampling Plan I. Prepare investigation I. Prepare the 11. Prepare
& QUAPP For Sites 1-110. of potential conduits lIAR (Submittal monitoring

report. (Submit by 1-15-88) by 111-I-88) proposal For
active tanks
(submit to

County 12-30-87 )

2. New sampling plan for 2. Physically locate the 2. Prepare 2. Imple|nentation
sites IO-17 (s==bmit by wells (Field work) report of waste of active tank
12-15-87) discharge monitoring.

(submi t by
3-1-88)

3. Implementation o£ Remedial 3. Prepare a report on 3. Prepare 3. Sampling of"
I{ivestigation Work Plann. techniques used to locate closure plan tank cofltents and

the wells. For the f'lux soil around
ponds (submit abandoried ta_lks.
by 3- 1-88 )

CONIRAC[ lasks 1 & 2 have been Tasks 1,2, & 3 have been Tasks have been
SIATUS negotiated aed awarded, negotiated and awarded, negotiated and

Task ] has been Negotiated awarded.
and is awaiting award.

COMMENTS Currently carrying out Currently working on all Currently Curren¢ly working
tasks 1 & 2 and a portion tasks, working on on task 11.
oF task 3. all tasks.


